

CONTENTS

Chapter/Title		Page No.
Preface		iii
Executive Summary		v to ix
Chapter 1 - Introduction		
1.1	Background	1
1.2	Major features of R-APDRP	3
1.3	Funding of R-APDRP	6
1.4	Integrated Power Development Scheme	6
Chapter 2 - Audit Methodology		
2.1	Audit Objectives	7
2.2	Audit Scope and Sample	7
2.3	Sources of Audit Criteria	7
2.4	Audit Methodology	8
Chapter 3 - Financial Management		
3.1	Release and Utilization of Funds	9
3.2	Expenditure incurred under Part C of the Scheme	10
3.3	Lapses in release and utilization of funds in the States	11
3.4	Transfer / abandonment of works by Utility	15
3.5	Diversion of funds	15
3.6	Overlapping of Schemes	16
3.7	Release of funds not in consonance with conditions of agreement	17
3.8	Utilisation Certificates	18
3.9	Non-inspection of the books of accounts of State Utilities	19
3.10	Conversion of loan into grant	20
Chapter 4 - Programme Implementation		
4.1	Preparatory activities	21
4.2	Appraisal of DPRs	23
4.3	Delay in calling of tenders and award of work	25
4.4	Non – prioritisation of projects	26
4.5	Non-adherence to the approved DPR (Change in project area)	26
4.6	Delay in start of projects due to non – provision of infrastructure to the contractors	27
4.7	Revision of costs without the approval of the Steering Committee	27
4.8	Data Centre and Disaster Recovery Centre	28
4.9	Non – adoption of turnkey contracting	29
4.10	Additional expenditure due to re-tendering	29

4.11	Different rates for same items	30
4.12	Shortcomings in contract entered into by Utilities	31
4.13	Quality Control	32
4.14	Non-obtaining of suitable guarantees	34
4.15	Inadequate Training to Employees of State Utilities as Capacity Building measures	36
4.16	'Go Live' projects	37

Chapter 5 - Aggregate Technical & Commercial Losses		
5.1	Aggregate Technical & Commercial Losses	41
5.2	Verification of baseline data by the TPIEAs	43
5.3	Unreliable data of AT & C losses	43
5.4	Discrepancies in computation of AT&C losses	45
5.5	Energy Accounting and Audit	46
5.6	Power sector reforms	50

Chapter 6 - Consumer satisfaction		
6.1	Computerisation of Commercial Activities (billing, collection etc.)	53
6.2	Establishment of Customer Service System	53
6.3	Non-fixation of service connections /replacement with high accuracy/tamper proof meters	54
6.4	Non-supply of proper tail end voltage	54

Chapter 7 - Monitoring and Evaluation		
7.1	Overview of monitoring	57
7.2	Non-monitoring of milestones and targets etc. by DRC	58
7.3	Other issues observed at the state level	58

Chapter 8 - Conclusions and Recommendations		
8.1	Conclusion	61
8.2	Recommendations	62

Annexures		
	Annexure I to XVII	A-1 to A-37
	List of Abbreviations	Ab-1 to Ab-5