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APPENDIX I 

(Reference: Paragraph 1.7.1; Page 9) 

Year-wise breakup of outstanding Inspection Reports as on 30 September 2015 

Sl. 

No. 

Department Upto  

2010-11 

2011-12 2012-13 2013-14 2014-15 Total 

No. 

of 

IRs 

No. 

of 

Paras 

No. 

of 

IRs 

No. 

of 

Paras 

No. 

of 

IRs 

No. of 

Paras 

No. 

of 

IRs 

No. 

of 

Paras 

No. 

of 

IRs 

No. of 

Paras 

No. 

of 

IRs 

No. of 

Paras 

1 Agriculture & Co-

operation 

53 195 59 281 13 77 23 116 26 119 174 788 

2 Energy & 

Petrochemicals 

1 5 1 2 0 0 1 4 1 6 4 17 

3 Finance 3 5 0 0 1 4 2 3 2 4 8 16 

4 Forests & 

Environment 

2 2 16 46 4 8 31 116 17 92 70 264 

5 Industries & 

Mines 

18 62 29 112 4 7 18 57 8 22 77 260 

6 Narmada, Water 

Resources, Water 

Supply & Kalpsar 

(except Water 

Supply) 

28 77 75 207 86 292 39 129 55 197 283 902 

7 Ports & Transport 5 7 4 8 0 0 0 0 2 7 11 22 

8 Roads & Buildings 23 60 50 253 49 216 41 178 33 196 196 903 

9 Science & 

Technology 

1 5 1 5 1 4 1 5 2 10 6 29 

10 Climate Change 0 0 1 8 0 0 1 3 0 0 2 11 

Total 134 418 236 922 158 608 157 611 146 653 831 3,212 
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APPENDIX II 

(Reference: Paragraph No. 2.1 and 2.7.2: Page 12 and 16) 

Statement showing important wetlands identified by the Gujarat Biodiversity Board  

Sl. No. Name of wetland 

1 Amipur Dam, Porbandar 

2 Dardasagar Dam, Porbandar 

3 Kaj wetland, near Kodinar, Junagadh 

4 Nava Talav, Sadwa Lake in Surendranagar 

5 Bhaskar Marshland in Surendranagar (Bhaskarpura Lake) 

6 Charkhala Salt Pan near Dwarka in Jamnagar 

7 Kumbharwada Salt Pan in Bhavnagar 

8 Aji Dam in Rajkot 

9 Fulzar in Rajkot 

10 Muli in Surendranagar 

11 Sukhbhadar in Bhavnagar district 

12 Bhimasar in Kachchh 

13 Dewisar in Kachchh 

14 Ninghal in Kachchh 

15 Ajwa Dam in Vadodara 

16 Sarvodhan in Banni, Kachchh 

17 Lunadhan in Banni, Kachchh 

18 Pragsar, Kachchh 

19 A large water body between Nadabet in Great Rann  
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APPENDIX III 

(Reference: Paragraph No. 2.8.2.1: Page 20) 

Details showing funds released and utilised for conservation of wetlands under NWCP 

(` in lakh) 

Year Funds 

release & 

utilisation 

Wetlands 

Nal 

Sarovar 

Pariej Thol Wadhwana Khijadiya Nani 

Kakrad 

Total 

2009-10 Release 17.03* 17.85 15.00 13.31* 5.14*  6.535*  74.865 

Utilisation 19.34 17.85 12.69 13.31 5.00 6.535 74.725 

2010-11 Release  8.31 13.50 Nil Nil 11.06 2.11* 34.98 

Utilisation 8.00 13.50 Nil Nil 11.05 2.11 34.66 

2011-12 Release 38.27* 18.00 Nil 22.60 21.13*   Nil 100.00 

Utilisation 38.26 18.00 Nil 22.60 17.24  Nil 96.10 

2012-13 Release 15.28*  19.85* 24.20*  23.85 28.38* Nil 111.56 

Utilisation 15.30 19.86 24.20 23.84 28.38 Nil 111.58 

2013-14 Release NIL  

Utilisation NIL  

2014-15 Release NIL  

 
Utilisation NIL  

(Source: Information collected from the Forests and Environment Department) 

*Including unspent grant of earlier years.  

Note:  In two wetlands viz., GRK and LRK, APOs and MAPs were not prepared and 

the funds not demanded. As such, no funds were released by GoI for 

conservation activities during 2009-10 to 2013-14. Nani Kakrad, MAP was 

not prepared for any year during 2009-14 due to land ownership issue and no 

conservation was being done. 
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APPENDIX IV 

(Reference: Paragraph No. 3.1.1; Page 37) 

Statement showing the project wise details of HLC project 

Name of 

Project 

Month & 

Year of AA 

Project cost 

(` in crore) 

Month & Year 

of Revise AA 

Revised project 

cost (` in crore) 

Expenditure 

incurred up 

to March 

2015 

(` in crore) 

Targeted 

CCA 

(in Ha) 

Benefitted 

villages 

Kadana Left 

Bank High 
Level Canal 

May 2004 Not applicable 54.74 5000 44 villages of 

Santrampur, 

Kadana and 

Lunawada 

talukas. 

47.79 

Panam High 

Level Canal 

April 1999 November 2012 

240.52 

219.69 18000 75 villages of 

Shahera, Godhra 

and Lunawada 
talukas. 

130.71 

Ukai Left Bank 

High Level 
Canal 

August 1997 January 2010 

159.61 

124.83 9900 64 villages of 

Songadh and 
Vyara talukas. 

55.15 

Karjan Left 

Bank High 

Level Canal 

April 2008 Not applicable 3.26 1200 12 villages of 

Nandod taluka. 
4.49 

Total 238.14 400.13 402.52 34,100 195 villages 

 

 

 

 

 

 

 



 

A
p

p
en

d
ices 

8
3

 

   

A
p

p
en

d
ices 

 
APPENDIX V 

(Reference: Paragraph No. 3.2; Page 50) 

Statement showing the details of avoidable expenditure on contract demand 

Jalundra Pumping Station  Fatepura Pumping Station  

Month 

of 

Billing 

CD 

fixed 

85 per 

cent 

of CD 

Actual 

CD 

Total 

payment 

made 

If CD 

fixed to 

4500 KVA 

85 per 

cent of 

CD 

Total 

CD 

Payable 

Avoidable 

payment 

of CD 

CD 

fixed 

85 per 

cent of 

CD 

Actual 

CD  

Total 

payment 

made 

If CD fixed 

to 2100 

KVA 

85 per 

cent of 

CD 

Total 

CD 

payable 

Avoidable 

payment 

of CD 

Apr-11 8250 7013 2859 1518120 4500 3825 753000 765120 4800 4080 1099 814200 2100 1785 284850 529350 

May-11 8250 7013 2992 1518120 4500 3825 753000 765120 4800 4080 1073 814200 2100 1785 284850 529350 

Jun-11 8250 7013 2892 1518120 4500 3825 753000 765120 4800 4080 999 814200 2100 1785 284850 529350 

Jul-11 8250 7013 4549 1518120 4500 3825 933130 584990 4800 4080 2012 814200 2100 1785 332520 481680 

Aug-11 8250 7013 4479 1518120 4500 3825 909960 608160 4800 4080 1970 814200 2100 1785 323700 490500 

Sep-11 8250 7013 4122 1773510 4500 3825 992940 780570 4800 4080 2005 981600 2100 1785 421350 560250 

Oct-11 8250 7013 2604 1773510 4500 3825 912750 860760 4800 4080 924 981600 2100 1785 361950 619650 

Nov-11 8250 7013 4163 1773510 4500 3825 1004010 769500 4800 4080 1852 981600 2100 1785 380040 601560 

Dec-11 8250 7013 2988 1773510 4500 3825 912750 860760 4800 4080 1050 981600 2100 1785 361950 619650 

Jan-12 8250 7013 3141 1773510 4500 3825 912750 860760 4800 4080 1849 981600 2100 1785 379230 602370 

Feb-12 8250 7013 3044 1773510 4500 3825 912750 860760 4800 4080 2037 981600 2100 1785 429990 551610 

Mar-12 8250 7013 3044 1773510 4500 3825 912750 860760 4800 4080 2008 981600 2100 1785 422160 559440 

Apr-12 8250 7013 4158 1773510 4500 3825 1002660 770850 4800 4080 1896 981600 2100 1785 391920 589680 

May-12 8250 7013 4207 1773510 4500 3825 1015890 757620 4800 4080 1940 981600 2100 1785 403800 577800 

Jun-12 8250 7013 4111 1773510 4500 3825 989970 783540 4800 4080 1873 981600 2100 1785 385710 595890 

Jul-12 8250 7013 2946 1773510 4500 3825 912750 860760 4800 4080 979 981600 2100 1785 361950 619650 

Aug-12 8250 7013 3173 1773510 4500 3825 912750 860760 4800 4080 1862 981600 2100 1785 382740 598860 

Sep-12 8250 7013 3187 1773510 4500 3825 912750 860760 4800 4080 1902 981600 2100 1785 393540 588060 

Oct-12 8250 7013 2934 1773510 4500 3825 912750 860760 4800 4080 1101 981600 2100 1785 361950 619650 

Nov-12 8250 7013 3162 1773510 4500 3825 912750 860760 4800 4080 1882 981600 2100 1785 388140 593460 

Dec-12 8250 7013 3017 1773510 4500 3825 912750 860760 4800 4080 2030 981600 2100 1785 428100 553500 

Jan-13 8250 7013 3042 1773510 4500 3825 912750 860760 4800 4080 1061 981600 2100 1785 361950 619650 
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   Month 

of 

Billing 

CD 

fixed 

85 per 

cent 

of CD 

Actual 

CD 

Total 

payment 

made 

If CD 

fixed to 

4500 KVA 

85 per 

cent of 

CD 

Total 

CD 

Payable 

Avoidable 

payment 

of CD 

CD 

fixed 

85 per 

cent of 

CD 

Actual 

CD 

Total 

payment 

made 

If CD 

fixed to 

2100 KVA 

85 per 

cent of 

CD 

Total 

CD 

payable 

Avoidable 

payment 

of CD 

Feb-13 8250 7013 3043 1773510 4500 3825 912750 860760 4800 4080 970 981600 2100 1785 361950 619650 

Mar-13 8250 7013 4249 1773510 4500 3825 1027230 746280 4800 4080 1273 981600 2100 1785 361950 619650 

Apr-13 8250 7013 3003 1773510 4500 3825 912750 860760 4800 4080 1062 981600 2100 1785 361950 619650 

May-13 8250 7013 2942 2279550 4500 3825 1163750 1115800 4800 4080 1022 1253000 2100 1785 449750 803250 

Jun-13 8250 7013 2913 2279550 4500 3825 1163750 1115800 4800 4080 1107 1253000 2100 1785 449750 803250 

Jul-13 8250 7013 3071 2279550 4500 3825 1163750 1115800 4800 4080 1039 1253000 2100 1785 449750 803250 

Aug-13 8250 7013 3055 2279550 4500 3825 1163750 1115800 4800 4080 1111 1253000 2100 1785 449750 803250 

Sep-13 8250 7013 3010 2279550 4500 3825 1163750 1115800 4800 4080 1039 1253000 2100 1785 449750 803250 

Oct-13 8250 7013 3042 1843640 4500 3825 951000 892640 4800 4080 1066 1253000 2100 1785 434750 818250 

Nov-13 8250 7013 3061 1843640 4500 3825 951000 892640 4800 4080 1037 1253000 2100 1785 434750 818250 

Dec-13 8250 7013 3071 1843640 4500 3825 951000 892640 4800 4080 1908 1253000 2100 1785 477800 775200 

Jan-14 8250 7013 3193 1843640 4500 3825 951000 892640 4800 4080 1054 1253000 2100 1785 434750 818250 

Feb-14 8250 7013 3086 1843640 4500 3825 951000 892640 4800 4080 1079 1253000 2100 1785 434750 818250 

Mar-14 8250 7013 3046 1843640 4500 3825 951000 892640 4800 4080 1999 1253000 2100 1785 509650 743350 

Apr-14 8250 7013 NA NA NA NA 0 0 4800 4080 962 1253000 2100 1785 449750 803250 

May-14 8250 7013 2605 1843640 4500 3825 951000 892640 4800 4080 1009 1253000 2100 1785 449750 803250 

Jun-14 8250 7013 2982 1843640 4500 3825 951000 892640 4800 4080 978 1253000 2100 1785 449750 803250 

Jul-14 8250 7013 3085 1843640 4500 3825 951000 892640 4800 4080 1035 1253000 2100 1785 449750 803250 

Aug-14 8250 7013 2593 1843640 4500 3825 951000 892640 4800 4080 999 1253000 2100 1785 449750 803250 

Sep-14 8250 7013 1544 1843640 4500 3825 951000 892640 4800 4080 984 1253000 2100 1785 449750 803250 

Oct-14 8250 7013 2644 1843640 4500 3825 951000 892640 4800 4080 1018 1253000 2100 1785 449750 803250 

Nov-14 8250 7013 2649 1843640 4500 3825 951000 892640 4800 4080 957 1253000 2100 1785 449750 803250 

Dec-14 8250 7013 2634 1843640 4500 3825 951000 892640 4800 4080 1027 1253000 2100 1785 449750 803250 

Jan-15 8250 7013 2667 1843640 4500 3825 951000 892640 4800 4080 963 1253000 2100 1785 449750 803250 

Feb-15 8250 7013 3066 1843640 4500 3825 951000 892640 4800 4080 974 1253000 2100 1785 449750 803250 

Mar-15 8250 7013 4046 1843640 4500 3825 1012880 830760 4800 4080 955 1253000 2100 1785 449750 803250 

Total 4,08,39,510  3,29,36,710 
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APPENDIX VI 

(Reference: Paragraph No. 3.4; Page 54) 

Statement showing the loss of interest due to non-payment of advance payment 

Month Advance 

Bill to be 

paid 

Date of 

Issue of 

Bill 

Date of 

Payment 

Bill 

amount 

Average 

of three 

months 

charges 

Delay 

in 

days*  

Loss of 

interest1 

Apr-10 10-04-2010 07-05-2010 29-05-2010 1405064 1891039 49 30464 

May-10 10-05-2010 10-06-2010 24-06-2010 1468154 1712128 45 25330 

Jun-10 10-06-2010 09-07-2010 23-07-2010 1415857 1599666 43 22614 

Jul-10 10-07-2010 07-08-2010 21-08-2010 1479358 1429692 42 19741 

Aug-10 10-08-2010 08-09-2010 29-09-2010 1483061 1454456 50 23909 

Sep-10 10-09-2010 08-10-2010 26-10-2010 1433693 1459425 46 22071 

Oct-10 10-10-2010 03-11-2010 22-11-2010 1439440 1465371 43 20716 

Nov-10 10-11-2010 08-12-2010 24-12-2010 1392976 1452065 44 21005 

Dec-10 10-12-2010 06-01-2011 25-01-2011 1426505 1422036 46 21506 

Jan-11 10-01-2011 10-02-2011 05-03-2011 1513819 1419640 54 25203 

Feb-11 10-02-2011 07-03-2011 23-03-2011 1345593 1444433 41 19470 

Mar-11 10-03-2011 13-04-2011 30-04-2011 1528073 1428639 51 23954 

Total    275985 

Apr-11 10-04-2011 07-05-2011 05-07-2011 1637343 1462495 86 41351 

May-11 10-05-2011 08-06-2011 05-07-2011 1698928 1503670 56 27684 

Jun-11 10-06-2011 14-07-2011 14-09-2011 1569941 1621448 96 51176 

Jul-11 10-07-2011 08-08-2011 14-09-2011 9151237 1635404 66 35486 

Aug-11 10-08-2011 09-09-2011 25-10-2011 8714749 4140035 76 103444 

Sep-11 10-09-2011 14-10-2011 05-12-2011 8195633 6478642 86 183177 

Oct-11 10-10-2011 11-11-2011 04-01-2012 8718050 8687206 86 245622 

Nov-11 10-11-2011 08-12-2011 02-02-2012 8076375 8542811 84 235922 

Dec-11 10-12-2011 05-01-2012 05-03-2012 8559435 8330019 86 235523 

Jan-12 10-01-2012 06-02-2012 01-04-2012 8272831 8451287 82 227837 

Feb-12 10-02-2012 07-03-2012 05-05-2012 7617020 8302880 85 232026 

Mar-12 10-03-2012 09-04-2012 04-06-2012 8543835 8149762 86 230426 

Total    1849673 

Apr-12 10-04-2012 11-05-2012 07-07-2012 9357668 8144562 88 235634 

May-12 10-05-2012 07-06-2012 04-08-2012 9743022 8506174 86 240503 

Jun-12 10-06-2012 10-07-2012 04-09-2012 9553493 9214842 86 260540 

Jul-12 10-07-2012 08-08-2012 06-10-2012 9404019 9551394 88 276336 

Aug-12 10-08-2012 07-09-2012 05-11-2012 9202733 9566845 87 273638 

Sep-12 10-09-2012 06-10-2012 05-12-2012 9188664 9386748 86 265401 

Oct-12 10-10-2012 06-11-2012 08-01-2013 9705676 9265139 90 274147 

Nov-12 10-11-2012 05-12-2012 01-02-2013 9361768 9365691 83 255568 

Dec-12 10-12-2012 07-01-2013 06-03-2013 9588614 9418703 86 266304 

                                                 
1
  Interest is calculated at the rate of 12 per cent per annum from due date of advance payment till 

date of actual payment of monthly bill raised by the Division. 
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Month Advance 

Bill to be 

paid 

Date of 

Issue of 

Bill 

Date of 

Payment 

Bill 

amount 

Average 

of three 

months 

charges 

Delay 

in 

days*  

Loss of 

interest1 

Jan-13 10-01-2013 06-02-2013 02-04-2013 9838285 9552019 82 257512 

Feb-13 10-02-2013 07-03-2013 03-05-2013 8653426 9596222 82 258704 

Mar-13 10-03-2013 09-04-2013 05-06-2013 9701884 9360108 87 267725 

Total    3132012 

Apr-13 10-04-2013 08-05-2013 04-07-2013 9831426 9397865 85 262625 

May-13 10-05-2013 07-06-2013 03-08-2013 10562674 9395579 85 262561 

Jun-13 10-06-2013 06-07-2013 04-09-2013 9938460 10031995 86 283644 

Jul-13 10-07-2013 07-08-2013 04-10-2013 10243424 10110853 86 285874 

Aug-13 10-08-2013 06-09-2013 02-11-2013 9713860 10248186 84 283018 

Sep-13 10-09-2013 10-10-2013 05-12-2013 9877519 9965248 86 281757 

Oct-13 10-10-2013 11-11-2013 03-01-2014 9744572 9944934 85 277913 

Nov-13 10-11-2013 09-12-2013 05-02-2014 9778569 9778650 87 279696 

Dec-13 10-12-2013 07-01-2014 05-03-2014 10306781 9800220 85 273869 

Jan-14 10-01-2014 07-02-2014 04-04-2014 9974020 9943307 84 274599 

Feb-14 10-02-2014 10-03-2014 05-05-2014 8962883 10019790 84 276711 

Mar-14 10-03-2014 10-04-2014 06-06-2014 9422981 9747895 88 282021 

Total    3324290 

Apr-14 10-04-2014 06-05-2014 05-07-2014 10340204 9453295 86 267282 

May-14 10-05-2014 09-06-2014 05-08-2014 10827452 9575356 87 273881 

Jun-14 10-06-2014 07-07-2014 05-09-2014 9934612 10196879 87 291659 

Jul-14 10-07-2014 13-08-2014 04-10-2014 10370346 10367423 86 293128 

Aug-14 10-08-2014 08-09-2014 05-11-2014 10884988 10377470 87 296824 

Sep-14 10-09-2014 08-10-2014 04-12-2014 10109614 10396649 85 290536 

Oct-14 10-10-2014 07-11-2014 06-01-2015 10362975 10454983 88 302478 

Nov-14 10-11-2014 06-12-2014 05-02-2015 9924706 10452526 87 298971 

Dec-14 10-12-2014 08-01-2015 05-03-2015 10514853 10132432 85 283153 

Jan-15 10-01-2015 11-02-2015 06-04-2015 10884918 10267511 86 290303 

Feb-15 10-02-2015 07-03-2015 28-04-2015 9510749 10441492 77 264327 

Mar-15 10-03-2015 09-04-2015 28-04-2015 10876004 10303507 49 165985 

Total     3318529 

Total of 2010-11 to 2014-15   1,19,00,489 

* Delay in days considered from date of advance payment to date of actual payment of bill. 
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APPENDIX VII 

(Reference: Paragraph No. 3.6; Page 57) 

Details showing the recovery to be made from the contractor due to less consumption of cement as per mix design 

Sl. 

No. 

Name of Division Name of work Estimated cost 

Tender cost 

Work done 

(` in crore) 

Date of work order 

Stipulation 

completion date 

Actual completion 

date 

Recovery 

to be 

done 

(` in 

crore) 

Recovered, 

if any 

(` in crore) 

Short/ Non-

recovery 

(` in crore) 

1 Executive Engineer, 

Roads and Buildings (City) 

Division,Vadodara. 

Construction of SAMRAS 

Government Hostel, Vadodara 

112.72  

109.25  

Work in progress. 

03/01/2013 

02/09/2014 

Work in progress. 

1.06 - 1.06 

2 Executive Engineer, 

Capital Project Division 

No. 1, Gandhinagar. 

Construction of slum 

Rehabilitation Building, 

Gandhinagar 

41.47  

39.68  

46.49  

15/01/2012 

14/07/2013 

25/11/2013 

0.74 - 0.74  

3 Executive Engineer, 

Roads and Buildings (City) 

Division, Ahmedabad 

Construction of various buildings 

for Government MCA college at 

Maninagar (East), Ahmedabad 

9.95  

9.14  

7.98  

12/08/2013 

11/05/2014 

30/06/2014 

0.09 - 0.09 

Construction of New Government 

Engineering College at East 

Ahmedabad 

55.09  

70.41 

60.98  

27/06/2011 

26/04/2012 

22/12/2012 

0.94 0.17 0.77 

4 Executive Engineer, 

Capital Project Division 

No. 3, Gandhinagar. 

Construction of major bridge 

across river Sabarmati on proposed 

new route between the institute 

area of Raysan to Gift city. 

84.48  

65.74  

Work in progress. 

 

10/09/2013 

09/03/2015 

Work in progress. 

0.82 - 0.82 

Construction of major bidge on 

river Khari on Dehgam-Chhala 

road near village Nadol 

7.74  

5.99  

Work in progress. 

02/09/2013 

01/09/2014 

Work in progress. 

0.10 - 0.10 

Total   3.58 
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APPENDIX VIII 

(Reference: Paragraph No. 3.10.5; Page 65) 

Details of operational CETPs in the State of Gujarat 

Sl. 

No. 

Name of 

RO 

Management Name and location 

of CETP 

Date of sanction 

of consent to 

establish 

No. of 

Members  

Capacity 

in MLD 

CETP selected for theme based audit 

1 Vadodara  Nandesari Industries Association, 

Vadodara  

1995 193 5.5 

2 Ankleshwar  Narmada Clean Tech Limited, 

Ankleshwar. 

April 2002 1060 60 

3 Ankleshwar Panoli Enviro Technology 

Limited, GIDC Panoli, Dist. 

Bharuch  

July 2000 114 1 

4 Ankleshwar  Enviro Technology Limited, 

Ankleshwar, Bharuch 

August 2011 290 1.8 

5 Surat Pandesara Infrastructure Limited, 

Surat  

August 2006 129 100 

6 Surat Sachin Infra Environment Limited. Not Available 72 50 

7 Vapi  Vapi Waste & Effluent 

Management, Vapi, Valsad 

Not Available 738 55 

8 Ahmedabad  Odhav Enviro Projects Limited, 

Ahmedabad  

June 1996 58 1.2 

9 Ahmedabad  Naroda Enviro Projects Limited, 

GIDC Naroda, Ahmedabad 

October 1995 182 3 

10 Ahmedabad  The Green Environment Services 

Co- Operative Society Limited, 

Vatva Ahmedabad   

November 2010 652 16 

11 Junagadh  Veraval Industrial Association, 

Veraval  

July 2001 85 5 

12 Jetpur  Jetpur Dyeing & Printing 

Association, Jetpur, District Rajkot 

January 1990 1072 7 

CETP other than selected for theme based audit 

13 Surat  CETP of Gujarat Eco Textile Park, 

Palsana, Surat  

November 2006 24 60 

14 Surat  Palsana Enviro Protection Limited, 

Surat 

Not Available 119 100 

15 Surat  Globe Enviro Care Limited 

Sachin, Surat  

Not Available 57 0.5 

16 Surat New Palsana Ind. Co-operative 

Society Limited, Surat.  

July 2009 18 45 

17 Ahmedabad Zydus Infrastructure Private 

Limited, Pharma SEZ, Sanand, 

Ahmedabad. 

September 2006 11 0.75 

18 Ahmedabad Vinayak Jal Shuddhikaran Sahkari 

Mandali Ltd, Bavla, Ahmedabad. 

June 2006 20 1.5 

19 Ahmedabad Bavla Eco Project Limited, Bavla, 

Ahmedabad. 

June 2006 12 1 

20 Ahmedabad Tata Motors Limited Vendor Park, 

Sanand, Ahmedabad.  

December 2010 27 1.5 

21 Ahmedabad Sanand Eco Project Limited, 

Sanand, Ahmedabad. 

Not Available 55 0.1 

22 Jetpur  Bhatgam Washing Ghat 

Sudhikaran Yojna Private Limited- 

Bhesan, Junagadh. 

Not Available 200 30 

23 Gandhinagar  Kalol GIDC Industrial 

Association, Veraval  

July 2001 40 0.40 

24 Bhuj MPSEZ Utilities Private Limited. 

(MUPL), Mundra 

Not Available 02 2.5 

25 Ahmedabad  Gujarat Vepari Maha Mandal 

Sahkari Udhyogik Vasahat 

Limited, Odhav, Ahmedabad 

Not Available 373 1 
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Sl. 

No. 

Name of 

RO 

Management Name and location 

of CETP 

Date of sanction 

of consent to 

establish 

No. of 

Members  

Capacity 

in MLD 

26 Ahmedabad  Odhav Green Enviro Project 

Association, GIDC Odhav, 

Ahmedabad 

May 1997 2 1 

27 Rajkot  Shri Dhareshwar GIDC Vistar 

Association, Rajkot 

October 1995 26 0.9 

28 Rajkot  Jay Kay Enviro-Technologies 

Private Limited, Rajkot 

October 2003 135 0.025 

29 Rajkot  Rajkot Electroplating Association, 

Rajkot  

Not Available 16 0.01 

30 Surat  Fairdeal Textile Parks Private 

Limited, Surat 

July 2011 2 10 

31 Sarigam  Sarigam Indusrial Waste Efluent 

Company Limited, GIDC, 

Sarigam, District Valsad 

Not Available NA 12.5 

32 Ahmedabad  Narol Dyestuff Enviro Society, 

Ahmedabad   

June 1997 26 0.1 

33 Vadodara  Enviro Infrastructure Company 

Limited, Vadodara  

May 2000 92 2.25 
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APPENDIX IX 

(Reference: Paragraph No. 3.10.6.1; Page 66) 

Statement showing the prescribed standard for outlet norms of GPCB to CETPs 

for discharging the treated effluent 

(All the parameters are in mg/l except pH.) 

Name of CETPs  Capacity 

in MLD 

Final disposal 

point  

Prescribed Standards / parameter for outlet norms 

in Consolidated Consent & Authorization 

pH COD BOD TSS NH3-N TDS  Chlorides  

NIA, Vadodara 5.5 Inlet chamber 

of VECL 

6.5-8.5 250 100 100 50 5000 600 

VIA, Veraval 5 Sea  5.5-9.5 250 100 100 50 NA NA 

NCTL Ankleshwar 60 Sea 6.5-8.5 250 100 100 50 NA NA 

ETL, Ankleshwar 1.8 Inlet of FETP 5.5-8.5 100 30 100 50 2100 600 

PETL, Ankleshwar 1 Inlet of FETP 5.5-8.5 100 30 100 50 2100 600 

GESCSL, 

Ahmedabad. 

16 River 

Sabarmati 

through mega 

pipe line  

6.5-8.5 250 30 100 50 2100 NA 

OEPL, Ahmedabad 1.2 6.5-8.5 250 30 100 50 2100 600 

NEPL, Ahmedabad 3 6.5-8.5 250 30 100 50 2100 600 

JDPA, Jetpur 7 Fatal Talav 6.5-8.5 250 100 100 50 2100 600 

VWEMCL, Vapi 55 Estuary zone 

of 

Damanganga 

6.5-8.5 250 30 100 50 2100 600 

SIEL, Surat. 50 Unnkhadi 6.5-8.5 250 30 100 50 2100 1000 

PIL, Surat 100 Bhedwadkhadi 6.5-8.5 250 30 100 50 2100 1000 

(Source – Consolidated Consent & Authorization issued to Concern CETP by GPCB) 
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APPENDIX X 

(Reference: Paragraph No. 3.10.6.1; Page 66) 

Details showing non-compliance of outlet norms of GPCB by CETPs 

Name of 

CETP  

Capacity 

of CETP 

in MLD  

No. of 

Sample 

analysed 

during 

April 

2012 to 

March 

2015 

Parameters with GPCB norms  Percentage of Sample outside the norms 

COD (250/100 

mg/l) 

BOD (30/100 

mg/l) 

TSS(100mg/l) NH3-N (50 mg/l) TDS  

100/5000 mg/l) 

Chlorides 

(600/1000mg/l) 

No. of 

Sample 

outside 

norms  

Range  No. of 

Sample 

outside 

norms  

Range  No. of 

Sample 

outside 

norms  

Range  No. of 

Sample 

outside 

norms  

Range  No. of 

Sample 

outside 

norms  

Range  No. of 

Sample 

outside 

norms  

Range  COD BOD TSS NH3-

N 

TDS Chlorides 

NIA, 

Vadodara 

5.5 43 30 268-

2524 

25 106-

787 

30 106-

1152 

2 62.75-

82.88 

41 5040-

58392 

41 1040-

6400 

70 58 70 5 95 95 

VIA, 
Veraval 

5 31 19 261-
2795 

17 102-
979 

21 108-
724 

19 59.36-
383.06 

NA NA NA NA 61 55 68 61 NA NA 

NCTL, 
Ankleshwar 

60 50 49 264-
1153 

21 110-
326 

10 112-
184 

39 51.5-
272.2 

NA 3914-
27470 

NA 1347-
4520 

98 42 20 78 NA NA 

ETL, 

Ankleshwar 

1.8 43 43 440-

1284 

37 33 - 

341 

9 110-

228 

1 73 43 2170-

35654 

43 880-

10000 

100 86 21 2 100 100 

PETL, 

Ankleshwar 

1 50 50 344 -

1531 

50 36 - 

473 

24 110-

466 

22 51.52-

180 

50 5958-

33492 

50 2800-

13175 

100 100 48 44 100 100 

GESCSL, 
Ahmedabad 

16 44 44 637-
2529 

44 76-833 42 124- 
2172 

28 54-308 44 6376-
26124 

NA 850-
11000 

100 100 95 64 100 NA 

OEPL, 

Ahmedabad 

1.2 30 24 254-

1369 

30 37-433 7 122- 

1397 

4 53.76-

67.42 

30 3588-

12357 

29 1850-

6000 

80 100 23 13 100 97 

NEPL, 

Ahmedabad 

3 40 40 514-

8476 

40 130-

2533 

34 110-

1768 

28 54-

151.76 

40 3278-

47250 

40 1000-

27000 

100 100 85 70 100 100 

JDPA, Jetpur 7 43 12 287-
327 

11 102-
249 

25 102-
454 

0 0 43 2296-
7852 

42 740-
3010 

28 26 58 0 100 98 

VWEMCL, 

Vapi 

55 114 106 260-

2038 

87 32-402 93 102-

895 

25 50.4-

149 

95 2334-

49486 

81 750-

20394 

93 76 82 22 83 71 

SIEL, Surat 50 41 39 263-

964 

39 59-258 25 102-

232 

  41 3810-

19016 

41 1140-

8500 

95 95 61 0 100 100 

PIL, Surat 100 33 32 260-
715 

33 49-154 21 102-
340 

0 0 33 4588-
16568 

33 1356-
8000 

97 100 64 0 100 100 

(Source: Based on data of  outlet norms  from  compilied Laboratory analysis/ Report  etc., taken from Extended Green Node (XGN) software of GPCB and analysed  above results) 
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