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Preface 
 

 

 

This Report for the year ended 31 March 2018 has been prepared for 
submission to the Governor of the State of Maharashtra under Article 151 of 
the Constitution of India. 

This Report relates to audit of the Economic Sector of the Government 
departments conducted under the provisions of the Comptroller and Auditor 
General’s (Duties, Powers and Conditions of Service) Act, 1971 and 
Regulations on Audit and Accounts, 2007 issued thereunder by the 
Comptroller and Auditor General of India. This Report is required to be placed 
before the State Legislature under Article 151 (2) of the Constitution of India.  

The instances mentioned in this Report are those, which came to notice in the 
course of test audit for the period 2017-18 as well as those which came to 
notice in earlier years, but could not be reported in the previous Audit Reports; 
instances relating to the period subsequent to 2017-18 have also been 
included, wherever necessary. 

The audit has been conducted in conformity with the Auditing Standards 
(March 2002) issued by the Comptroller and Auditor General of India.  
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CHAPTER I 
 

INTRODUCTION 
 

1.1 About this Report 

This Report of the Comptroller and Auditor General of India (C&AG) relates to 
matters arising from performance audit of selected schemes and activities and 
compliance audit of Government Departments1 and Autonomous Bodies of the 
Government of Maharashtra (GoM) falling under Economic Sector. 

Compliance Audit refers to examination of the transactions relating to 
expenditure of the audited entities to ascertain whether the provisions of the 
Constitution of India, applicable laws, rules, regulations and various orders and 
instructions issued by the competent authorities are being complied with. On the 
other hand, Performance Audit examines whether the objectives of an 
organisation, programme or a scheme have been achieved economically, 
efficiently and effectively. 

The primary purpose of this Report is to bring to the notice of the State 
Legislature, important results of audit. Auditing Standards require that the 
materiality level for reporting should commensurate with the nature, volume and 
magnitude of transactions. The findings of audit are expected to enable the 
Executive to take corrective actions as also to frame policies and directives that 
will lead to improved operational efficiency and financial management of the 
organisations thus, contributing to better governance. 

This chapter, in addition to explaining the planning and extent of audit, provides 
a synopsis of the significant deficiencies in working of selected schemes/projects, 
significant audit observations made during the audit of transactions and follow-up 
on previous Audit Reports. Chapter II of this Report contains findings arising out 
of two performance audits. Chapter III contains observations on audit of 
transactions in Government Departments and on Autonomous Bodies. 

1.2 Audited entity profile 

The Departments in the Economic Sector in the State at the Secretariat level are 
headed by Additional Chief Secretaries/Principal Secretaries/Secretaries assisted 
by Directors/Commissioners and sub-ordinate officers. Autonomous Bodies, 
subject to audit by the Comptroller and Auditor General of India, are audited by 
the Principal Accountant General (Audit)-I, Maharashtra, Mumbai and the 
Accountant General (Audit)-II, Maharashtra, Nagpur. 

A summary of the State Government’s fiscal transactions during 2017-18 
vis-a-vis the previous year is given in Table 1.1. 

                                                 
 
1  Name of the Departments i) Agriculture, Animal Husbandry, Dairy Development and Fisheries; 

ii) Co-operation and Textile; iii) Food and Civil Supplies and Consumer Protection; iv) 
Industry, Energy and Labour; v) Public Works; vi) Tourism & Cultural Affairs; vii) Water 
Resources and viii) Forest 
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Table 1.1: Summary of Fiscal transactions during 2017-18 
(` in crore) 

2016-17 Receipts 2017-18 2016-17 Disbursements 2017-18 
Section-A: Revenue Total 

204693 Revenue receipts 243654 213229 Revenue expenditure 241571 
136616 Tax revenue 167932 71609 General services 78535 

12709 Non-tax revenue 16242 90282 Social services 93054 

33715 Share of Union 
Taxes/Duties 37219 43843 Economic services 54189 

21653 
Grants from 
Government of 
India 

22261 7495 Grants-in-aid and 
Contributions 15793 

Section B: Capital and Others 

- Miscellaneous 
Capital Receipts - 25549 Capital Outlay 26842 

1746 
Recoveries of 
Loans and 
Advances 

1778 6277 Loans and Advances 
disbursed 979 

48336 Public debt 
receipts$ 48075# 11887 Repayment of Public 

Debt$ 15782 

- Appropriation from 
Contingency fund - - Appropriation to 

Contingency fund - 

- Contingency Fund - - Contingency Fund - 

82466 Public Account 
Receipts 81877 67102# Public Account 

Disbursements 70491* 

 

22672 
32881 

Opening Cash 
Balance 
a) Sinking Fund 
b) Cash balance 

 

27853 
40897 

 

27853 
40897 

Closing Cash Balance 

a) Sinking Fund 
b) Cash balance 

 

33971# 
54498 

392794 Total 444134 392794 Total 444134 
Source: Finance Accounts of respective years 
$Excluding ways and means advances (Receipt: ` 1,594 crore and Disbursement: ` 1,594 crore)  
#Lower rounding *Higher rounding   

1.3 Authority for audit 

The authority for audit by the C&AG is derived from Articles 149 and 151 of the 
Constitution of India and the Comptroller and Auditor General's (Duties, Powers 
and Conditions of Service) Act, 1971. The C&AG conducts audit of expenditure 
of the Departments of GoM under the provisions of the C&AG's (DPC) Act, 
1971 and Regulations on Audit and Accounts, 2007 issued by the C&AG.  

1.4 Organisational structure of the offices of the Principal 
Accountant General (Audit)-I, Maharashtra, Mumbai and 
the Accountant General (Audit)-II, Maharashtra, Nagpur 

Under the directions of the C&AG, the Offices of the Principal Accountant 
General (Audit)-I, Maharashtra, Mumbai and the Accountant General (Audit)-II, 
Maharashtra, Nagpur conduct the audit of the various Government Departments 
and Offices/ Autonomous Bodies/institutions under them. While 17 districts from 
Konkan and Western Maharashtra regions fall under the audit jurisdiction of the 
Principal Accountant General (Audit)-I, Maharashtra, Mumbai, the remaining 19 
districts from Vidarbha and Marathwada regions are under the audit jurisdiction 
of the Accountant General (Audit)-II, Maharashtra, Nagpur. 
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1.5 Planning and conduct of audit 

The audit process starts with the assessment of risk faced by various departments 
of the GoM, based on expenditure incurred, criticality/ complexity of activities, 
the levels of delegated financial powers and assessment of overall internal 
controls and concerns of stakeholders. Previous audit findings are also considered 
in this exercise. Based on this risk assessment, the frequency and extent of audit 
are decided. During 2017-18, audit of 297 units (compliance and performance 
audits) of the various Departments/Organisations was carried out. The audit plan 
covered those units/entities which were vulnerable to significant risks as 
perceived by Audit. 

After completion of audit of each unit, Inspection Reports (IRs) containing audit 
findings are issued to the Heads of the Departments. The Departments are 
requested to furnish replies to the audit findings within one month of receipt of 
the IRs. Whenever replies are received, audit findings are either settled or further 
action for compliance is advised. The important audit observations arising out of 
these IRs are processed for inclusion in the Audit Reports which are submitted to 
the Governor under Article 151 of the Constitution of India. 

1.6 Significant audit observations 

1.6.1 Performance audit of programmes/activities/Departments 
The significant findings of Performance audits are discussed below. 

 Distribution of Agricultural Inputs to Farmers in Maharashtra 
A performance audit on Distribution of Agricultural Inputs to Farmers in 
Maharashtra for the period 2013-18 indicated that there was shortfall in 
the supply of seeds as compared to the total requirement of seeds in the 
State. The seed production chain in the State was adversely affected 
which was more severe in case of soyabean seed, resulting in shortage in 
availability of quality certified seeds to the farmers. Allowing  
re-registration of some companies, overlooking quality deficiencies in 
Micro Irrigation systems manufactured/supplied by them, placing 
incorrect facts on record, resulted in extending unwarranted financial 
benefit to them. The grants released for SC and ST categories by 
Government of India under Micro Irrigation schemes, could not be 
utilized. Infrastructure for Deoxyribonucleic acid (DNA) fingerprint test 
was created without inclusion of provisions of such tests and analysis in 
Seed Act 1966, resulting in facilities remaining inoperative after 
construction, besides idle expenditure thereon. 

There was underutilization of funds resulting in surrender of fund. There 
were instances of incorrect reporting in Utilisation Certificates. The 
unspent balance of funds received as Government of India share was 
credited to the receipt head of Government account instead of reducing it 
from the concerned major/minor heads. There were cases of mis-
appropriation of money collected by officials from beneficiaries as 
farmers’ contribution (Lokwata). No stringent action was taken by the 
department against such erring officials. 

In the demonstration programmes, the department used old variety of seed 
instead of new one, which defeated the objectives of promoting new 
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variety of seed. The production subsidy for foundation and certified seeds 
was not paid to farmers. There were instances of non-distribution of 
implements. Micro nutrients were not supplied to farmers in time. The 
Soil Testing Mini Lab Kits were purchased without assessing the 
requirement. There were deficiencies in online web portal for Micro 
Irrigation scheme.  

The maintenance of records at field level relating to distribution of 
agricultural inputs to farmers was deficient; hence audit could not 
ascertain the beneficiaries to whom the inputs were distributed and 
whether they were distributed timely. The samples of seeds to be drawn 
were reduced in last three years, even though the number of producers, 
distributors and sellers increased. The target for quality control checks 
was not fixed prior to the beginning of the kharif season and as such there 
was delay in furnishing quality test reports. There was delay in submitting 
the test results by the laboratories for agricultural inputs resulting in 
distribution of inferior quality of inputs to the farmers in case of failed 
samples. The percentage prescribed for cross check of Micro Irrigation 
systems by inter-district teams were not exercised by them.  

 (Paragraph  2.1) 
 Management of Tiger Reserves in Maharashtra 

A performance audit on Management of Tiger Reserves in Maharashtra 
for the period 2012-18 indicated that apex level interventions for enabling 
policy decisions and major initiatives for protection and conservation of 
tigers were found to be inadequate. The Tiger Conservation plans, which 
play a significant role in finalizing the management strategy for 10 years 
were either not being formulated or were formulated with delays. 
Compartment histories which are important for providing inputs for plan 
formulation were not being maintained in any of the Tiger Reserves.  

Presence of human settlements and tourist facilities in core tiger habitats 
caused disturbances to wildlife and also reduced available inviolate space. 
The buffer area was fragmented owing to large number of villages, 
farmlands, highways and railway lines resulting in animal deaths. High 
tension electric lines passing through tiger reserves were not insulated.   

Support infrastructure critical for protection of tiger habitats were found 
inadequate. Unregulated tourism was also a cause of concern. The 
monitoring and internal control mechanism required strengthening. 

(Paragraph  2.2) 
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1.6.2 Compliance audit of Government transactions 
The important findings of compliance audit paragraphs are discussed below: 

 State Compensatory Afforestation Fund Management and Planning 
Authority (CAMPA) 
Audit of State CAMPA revealed that a huge number of diversion 
proposals were pending at various stages for approval. The Additional 
Principal Chief Conservator of Forest cum Nodal Officer did not maintain 
a database of non-forest land or degraded land received against the 
diversion of forest land. The details were also not maintained at 
Additional Principal Chief Conservator of Forest (CAMPA) and at 
circles. The preparation of annual plan of operation was found deficient as 
there were cases of inclusion of compensatory afforestation works without 
adequate survey; non-inclusion of plantation works in plan within the 
stipulated period; inclusion of inadmissible items under CAMPA and 
inclusion of plantation works from State scheme. Besides, there were 
delays in submission of annual plans of operation to the Steering 
Committee. When compensatory afforestation works were executed on 
alternate lands, necessary approvals of Ministry of Environment and 
Forest were not taken always. Ministry of Environment and Forest’s 
stipulations in respect of works permitted to be undertaken with attached 
condition were also not followed. Thus, CAMPA funds could not be used 
economically and efficiently as delays in approvals had resulted in cost 
escalation which was not recovered from the user agencies and CAMPA 
funds had to be used. The scheme was ineffective in many instances as 
there were cases of diversion of fund for inadmissible purposes/unsuitable 
works and non-grounding of compensatory afforestation works under 
Annual Plan Operation as per rules. The reconciliation by Additional 
Principal Chief Conservator of Forest cum Nodal Officer with Adhoc 
CAMPA for the amounts credited by the User Agencies was still pending. 
There were unreconciled differences between amounts released by State 
CAMPA and that shown as received by the circle offices under CAMPA. 
There were weak monitoring with resultant poor quality in execution of 
works. 

 (Paragraph  3.1) 
 Implementation of Small Hydro Projects on PPP basis in 

Maharashtra 
Audit on implementation of Small Hydro Project (SHP) on PPP basis 
covering the period 2013-14 to 2017-18 revealed that out of 121 projects 
identified by the Department, feasibility study of 61 sites (installed 
capacity of 266.87 Mega Watt) had not been completed at the time of 
identification of sites and 27 sites (installed capacity of 78.65 MW) were 
dropped being financially infeasible. Further as against estimated installed 
capacity of 417.85 MW, only 36.85 MW installed capacity was achieved.  

In respect of six selected commissioned projects, one project was 
commissioned within scheduled time and five projects were 
commissioned after delays ranging from 17 months to 63 months. There 
was time overrun ranging from 39 to 53 months in respect of two ongoing 
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projects due to non-completion of dam and land handed over to developer 
was not in the name of Department. The projected annual power 
generation was not achieved, among other things, due to release of lesser 
volume of water. 

Thus, due to improper planning and inadequate monitoring the objective 
of harnessing the green power with the help of private sector was largely 
defeated. Had the planning and monitoring been better, the outcome could 
have been different. 

(Paragraph  3.2) 
 Implementation of Accelerated Irrigation Benefits Programme 

Under Accelerated Irrigation Benefit Programme (AIBP), 68 major/minor 
projects were included in the State since inception, of which 39 projects 
were completed prior to March 2013. Out of the remaining 29 projects, 
five were completed during 2013-18 leaving 24 projects ongoing as on 
March 2018. 

The total funds received under AIBP were ` 11,541.58 crore  
(GoI share: ` 1,346.05 crore; GoM share: ` 10,195.53 crore) during  
2013-18 against which expenditure incurred was ` 10,865.81 crore. The 
GoM delayed request for recovery of ` 90.08 crore towards construction 
and operation cost of Tillari Major Irrigation Project from Government of 
Goa since 2013-14. The Jalgaon Municipal Corporation (JMC) owed 
` 757.85 crore to the Tapi Irrigation Development Corporation towards 
cost involved in increasing height of Waghur dam for providing drinking 
water to JMC. 

Out of 18 test checked projects in audit, 16 (89 per cent) were not 
completed within the timeline thereby defeating the very objective of 
accelerating the completion of irrigation projects under the AIBP. The 
time overrun in 18 projects ranged between five years to 10 years while 
the cost overrun was ` 7,486.50 crore. 

In Wang project out of 1,922 families to be resettled only 832 were 
resettled while eight amenities in the 15 villages of Wang project and two 
amenities in one village of Dhom-Balkawadi project were not provided. 

 (Paragraph  3.3) 
 Indecision to close down Mother Dairy, Kurla and Central Dairy, Aarey, 

Goregaon and to accommodate the identified surplus staff and 
machineries in Government Milk Scheme, Worli by Dairy Development 
Department and Government resulted in recurring loss of ` 39.11 crore 
per annum as well as nugatory expenditure of ` 17.51 crore. 

(Paragraph  3.4) 
 Fraudulent payment of ` 12.21 crore against purported supply of material, 

which had actually never been supplied or brought to the work-site. 

(Paragraph  3.5) 
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 Commencement of work without acquisition of required land resulted in 
blocking of ` 2.18 crore on account of secured advance. Besides, 
` 14.66 crore incurred on works proved to be unproductive. 

(Paragraph  3.6.1) 
 Unfruitful expenditure of ` 3.54 crore was incurred on excavation and 

dewatering works owing to non-acquisition of required land for Lower 
Penganga Project. 

(Paragraph  3.6.2) 
 The objectives of Lower Tapi Project could not be fulfilled owing to slow 

progress of land acquisition and tardy implementation of construction of 
dam and gate works there by rendering the expenditure of ` 235.02 crore 
incurred on the project unfruitful. 

(Paragraph  3.6.3) 
 Excess payment of ` 2.54 crore was made to contractor due to payment at 

higher rates than tendered rates in Sapan Project. 

(Paragraph  3.7) 
 Incorrect revision of rate analysis resulted in excess payment of 

` 16.13 crore to the contractor. 

(Paragraph  3.8) 
 Tardy implementation of the work resulted in unfruitful expenditure of 

` 7.76 crore due to non-completion of bridge even after lapse of nine 
years. Moreover, the very objective of providing all weather road 
connectivity between Chikalthana and Bhatkheda villages was defeated. 

(Paragraph  3.9) 
 Failure to get the work of submersible bridge across Godavari river 

executed from the contractor and non-completion of remaining portion of 
the work for last five years resulted in blocking of ` 1.83 crore. 

(Paragraph  3.10) 

1.7 Responsiveness of Government to Audit 

1.7.1    Inspection reports outstanding 
Periodical inspections of government departments are conducted to test-check 
their transactions and verify the maintenance of important accounting and other 
records as per prescribed rules and procedures. These inspections are followed up 
with Inspection Reports (IRs) which are also issued to the Heads of the Offices 
inspected, with copies to the next higher authorities. Half yearly reports of 
pending IRs are sent to the Secretaries of the departments concerned to facilitate 
monitoring of action taken on the audit observations included in the IRs. 

As of June 2018, 2,766 IRs (8,094 paragraphs) were outstanding. Year-wise 
details of IRs and paragraphs are shown in Appendix 1.1. 
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1.7.2 Response of Departments to draft paragraphs and 
performance audits 

The draft paragraphs and performance audit reports to be included in this report 
were forwarded to the Principal Secretaries/Secretaries of the concerned 
Departments between April 2018 and August 2018 with a request to send the 
responses within six weeks. The Government replies were received in respect of 
both the performance audits and 10 compliance audit paragraphs featured in this 
Report. Replies in respect of remaining two compliance audit paragraphs are yet 
to be received (January 2019). 

1.7.3 Follow-up on Audit Report 
According to instructions issued by the Finance Department, GoM in 
January 2001, Administrative Departments were required to furnish Explanatory 
Memoranda (EMs) duly verified by Audit to the Maharashtra Legislature 
Secretariat in respect of paragraphs included in the Audit Reports, within three 
months of presenting the Audit Reports to the State Legislature. The 
Administrative Departments, however, did not comply with these instructions. 
The status of outstanding EMs from 2012-13 to 2016-17 is indicated in 
Table 1.2. 

Table 1.2: Status of submission of Explanatory Memoranda during 2012-17 

Audit 
Report 

Date of tabling the 
Report 

Number of 
Paragraphs and 

Reviews 

Number of 
EMs received 

Balance 

2012-13 24 December 2014 10 08 02 
2013-14 10 April 2015 08 07 01 
2014-15 13 April 2016 10 08 02 
2015-16 07 April 2017 11 11 -- 
2016-17 28 March 2018 15 -- 15 

Total 54 34 20 
 

The EMs in respect of five paragraphs relating to the period prior to 2012-13 
were also outstanding. Department-wise details are shown in Appendix 1.2. 
With a view to ensuring accountability of the Executive in respect of all the 
issues dealt with in the Audit Reports, the Public Accounts Committee (PAC) 
lays down in each case, the period within which Action Taken Notes (ATNs) on 
its recommendations should be sent by the Departments. 

The PAC discussed 349 paragraphs pertaining to the Audit Reports for the years 
from 1985-86 to 2016-17 and made 349 recommendations of which, ATNs were 
pending on 281 recommendations as indicated in Table 1.3. 
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Table 1.3 : Position of outstanding ATNs on PAC recommendations 

Year of 
Audit 

Report 

PAC Report 
number Year of PAC Number of 

recommendations 

Number of 
ATNs 

awaited 

1985-86 to 
2006-07 

16, 18, 28, 24, 19  1994-95 

179 117 

01, 02, 04, 06, 07, 08 1995-96 
20, 24, 25, and 27 1997-98 

03 2000-01 
13 2003-04 
08 2007-08 
13 2008-09 
14 2008-09 
08 2010-11 
09 2012-13 
15 2008-09 
18 2015-16 

2007-08 13 2012-13 03 03 
2008-09 17 2012-13 21 21 
2009-10 06 2015-16 15 14 
2010-11 12 2015-16 01 -- 

13 2015-16 01 -- 
2011-12 35 2017-18 09 09 
2012-13 38 2017-18 33 32 
2013-14 21 2015-16 49 47 

 23 2015-16 38 38 
2014-15 -- -- -- -- 
2015-16 -- -- -- -- 
2016-17 -- -- -- -- 

Total   349 281 

The Department-wise position of PAC recommendations on which ATNs were 
awaited (December 2018) is indicated in Appendix 1.3. 
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CHAPTER II 
 

Performance Audit 
 

AGRICULTURE, ANIMAL HUSBANDRY, DAIRY 
DEVELOPMENT AND FISHERIES DEPARTMENT 

 

2.1 PERFORMANCE AUDIT ON 'DISTRIBUTION OF 
AGRICULTURAL INPUTS TO FARMERS IN 
MAHARASHTRA' 

 

Executive Summary 
The agriculture sector in Maharashtra has always been a focal point 
of the economy. The cultivable area in the State is 234 lakh hectares, 
which forms 76 per cent of the total geographical area. 58 per cent of 
the population of the State is dependent on agriculture for their 
livelihood. 
A performance audit on distribution of agricultural inputs to farmers 
in Maharashtra for the period 2013-18 revealed that: 
 Baseline survey and feasibility studies to determine the status 

of crop production, its potential and demand were not conducted.  
 There was shortfall in the supply of certified seeds as compared 

to the total requirement of seeds in the State.  
 The seed production chain in the State was adversely affected 

resulting in shortage in availability of quality certified seeds to the 
farmers.  
 The seed which was not notified for the State was distributed to 

the farmers resulting in lesser yields.  
 Allowing re-registration of some companies, overlooking 

quality assurance aspects of Micro Irrigation systems 
manufactured/supplied by them, placing incorrect facts on record, 
resulted in extending undue financial benefit to them.  
 Infrastructure for Deoxyribonucleic Acid (DNA) fingerprint 

laboratory created without inclusion of provisions of such tests and 
analysis in the Seed Act 1966 resulted in the laboratory remaining 
non-operational since its construction. 
 The unspent balance funds from Government of India (GoI) 

share were credited to the receipt head of Government account 
instead of returning to GoI/reducing it from concerned major/minor 
heads or releasing for implementation of schemes as GoI share.  
 There were several reported cases of mis-appropriation of 

money collected as farmers’ contribution (Lokwata) by officials from 
beneficiaries, which was not paid to Maharashtra Agro-Industries 
Development Corporation (MAIDC) and Mahabeej. However, 
Department did not take stringent action against such erring officials 
resulting in huge pendency of amount payable to suppliers.  
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 There were instances of non-distribution of implements due to 
their becoming unserviceable over a period of time or not taken by 
farmers.  
 There was delay in submitting the test results by the 

laboratories for agricultural inputs resulting in distribution of inferior 
quality of inputs to the farmers in case of failed samples.  
 Due to shortage of staff, Taluka Agriculture Officers (TAOs) 

were facing difficulties in implementation of schemes at field level. 
 

2.1.1 Introduction 

The agriculture sector in Maharashtra has always been a focal point of the 
economy. The cultivable area in the State is 234 lakh hectares (ha), which 
forms 76 per cent of the total geographical area of 308 lakh hectares. As per 
the Agriculture Census (2010-11), Maharashtra is the second largest in the 
country in terms of operated area1 (197.70 lakh ha) and third in terms of 
operational holdings2 (1.37 crore) of which 78.6 per cent belonged to 
marginal and small farmers with land holding less than or equal to two 
hectares. Fifty eight per cent of the population of the State is dependent on 
agriculture for their livelihood. 
Apart from various factors like seasonal rainfall and temperature, agricultural 
production and productivity depends on access of farmers to agricultural 
inputs, which includes quality seeds, fertilizers, plant protection materials 
(PPMs) including pesticides, insecticides and fungicides etc., irrigation and 
various implements3. Availability of agricultural inputs in time, at economic 
price and at convenient location is a critical element for attaining production 
targets and effective utilization of quality inputs maximizes crop 
productivity. 
Department of Agriculture (Department), Government of Maharashtra 
(GoM) and the Commissioner of Agriculture (CoA), Pune, is responsible for 
overall planning and management of agricultural inputs in the State. This 
includes timely providing of quality inputs and monitoring the adequacy 
thereof throughout the respective seasons. Various Centrally sponsored 
schemes (CSS), where inputs are procured and made available to the farmers 
on subsidized rates under demonstration and distribution programme are also 
implemented by the Department.  

2.1.2 Organisational set-up 

Department is headed by the Additional Chief Secretary (ACS) at 
Mantralaya, who exercises overall control through CoA, Pune. The CoA is 
assisted by six Directors of Agriculture, responsible for planning; inputs and 
quality control; extension and training; horticulture; Agriculture Technology 
                                                           
1  Operated area includes both cultivated and uncultivated area, provided part of it is put to 

agricultural production during the reference period 
2  All land which is used wholly or partly for agricultural production and is operated as one 

technical unit by one person alone or with others without regard to the title, legal form, 
size or location 

3  Implements like tractor, power tiller, rotavator, thresher, turbo seeder etc. 
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Management and soil conservation. There are eight4 Divisional Joint 
Directors of Agriculture (DJDA) at divisional level who are assisted by 
District Superintending Agriculture Officers (DSAOs) at district level. 
DSAOs are assisted by the Sub-divisional Agriculture Officers (SDAOs), 
Taluka Agriculture Officers (TAOs), Circle Agriculture Officers (CAOs), 
Supervisors, and Agriculture Assistants (AAs) at Sub-Division, taluka, circle 
and village levels respectively. 

2.1.3 Audit Objectives 

The objectives of the performance audit were to assess whether: 
 Planning for agricultural inputs, their procurement and distribution 

was done with due diligence; 
 Allocation and utilisation of funds was in accordance with sound 

financial practices; 
 Distribution of agriculture inputs was timely and as per the identified 

needs and contributed to enhance agricultural productivity; and 
 An effective mechanism for monitoring and evaluation was in place. 

2.1.4 Audit Criteria 
The audit criteria adopted for conducting the performance audit were 
drawn from: 
 Schemes guidelines, Government Resolutions (GRs), instructions and 

circulars issued by the Government of India (GoI) and GoM; 
 Bombay Financial Rules,1959/ Maharashtra Treasury Rules,1968; 
 GoM Manual of office procedure for purchase of stores,1978; 
 Procedure prescribed for monitoring by CoA. 

2.1.5 Scope and methodology of Audit 

The performance audit focused on distribution of inputs to the farmers in 
Maharashtra including seeds, plant protection materials (PPMs),  
micro-irrigation and agriculture implements (excluding fertilizers)5. Since the 
Department does not maintain  input-wise records and maintains only 
scheme-wise records of agricultural inputs, audit considered four Centrally 
sponsored schemes (CSSs) namely National Food Security Mission (NFSM), 
National Mission on oilseeds and oil palm (NMOOP), National Mission on 
Micro Irrigation/Pradhan Mantri Krishi Sinchan Yojna (NMMI/PMKSY), 
Sub-Mission on Agricultural Mechanisation (SMAM) and one State scheme 
(Micro Irrigation scheme for Marathwada Region) besides other schemes6, 
implemented during the period from 2013-14 to 2017-18. The average 
expenditure on these schemes formed around 50 per cent of total expenditure 

                                                           
4 Amravati, Aurangabad, Kolhapur, Latur, Nagpur, Nashik, Pune and Thane 
5 Fertilizers were excluded from the scope of PA, as the GoM did not pay any subsidy 

thereon, thus no State funds were involved. An  All India PA on “Urea Subsidy” had 
already been conducted covering the State of Maharashtra 

6 Rashtriya Krishi Vikas Yojana (RKVY), Sub-Mission for Seed and Planting material 
(SMSP) and funds allocated by District Planning Committee (DPC) for soil testing 
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pertaining to schemes, involving agricultural inputs. Details are at  
Appendix 2.1.1. 
Audit test checked the records relating to planning/ assessment, procurement, 
supply and distribution of agriculture inputs at Mantralaya; CoA, Pune; and 
all eight DJDAs. The records were also test-checked in eight7 selected 
DSAOs (one from each Division was selected to have representation of 
sample from each division) and 168 TAOs (two from each selected district), 
selected on the basis of maximum expenditure incurred under the above 
schemes. Records of Maharashtra State Seed Corporation Limited 
(Mahabeej) at Akola and MAIDC at Mumbai were also scrutinized. 
The audit objectives, methodology and scope of the performance audit were 
discussed with the Additional Chief Secretary, Department of Agriculture, 
GoM in an entry conference held on 25 January 2018 at Nagpur. As per 
suggestion made during the Entry Conference, Gadchiroli and its two talukas 
i.e. Gadchiroli and Armori were also covered in audit. The draft Report on 
PA was issued (August 2018) to the Department. The exit conference was 
conducted (December 2018) wherein all the audit findings were discussed. 
The replies of the Department and Secretary to the Government wherever 
received (November 2018/December 2018) have been incorporated in the 
report.  

Audit Findings 
The audit findings on preparation of State Annual Plan and shortfall in 
supply and production of seeds; allocation and utilization of funds; 
distribution of agriculture inputs; monitoring/evaluation and quality control 
are detailed in succeeding paragraphs. 

2.1.6  Planning 

Planning is a significant aspect for all the schemes to aim at enhancing the 
crop production and productivity. Our findings in planning for agriculture 
inputs are discussed in following paragraphs.  

2.1.6.1   Preparation of State Annual Action Plans  
As per Para 4.6 (NFSM), 5.2 (NMOOP), 6.3.1(SMAM) and 4.3 (Micro 
Irrigation) of the respective operational guidelines for implementation of 
CSS, the State Government was required to constitute a State Level 
Agency/State Level Standing Committee (SLSC9) for vetting and finalizing 
the State annual action plan (AAP) before its submission to Department of 
Agriculture and Cooperation (DAC), Government of India (GoI). The AAPs 
for respective CSSs were to be prepared by the respective Mission Director, 
designated by the State Government, based on the district AAP. The district 

                                                           
7  Ahmednagar, Aurangabad, Buldhana, Jalgaon, Nagpur, Osmanabad, Sangli and Thane  
8 Aurangabad, Chalisgaon, Chikhali, Gangapur, Jamner, Kadegaon, Kalamb, Karjat, Katol, 

Kuhi, Murbad, Osmanabad, Sangamner, Shegaon, Tasgaon and Ulhasnagar  
9 The SLSC have been constituted for all the focused schemes through separate Government 

Resolutions (GRs) issued by the GoM. The Additional Chief Secretary (Agriculture) is the 
Chairperson of SLSC for NFSM, NMOOP, MI and SMAM. Commissioner of Agriculture 
is Member Secretary of NFSM and NMOOP scheme. The Deputy Secretary (Agriculture) 
and Director (Inputs & Quality Control) is the member Secretary of MI and SMAM 
respectively 
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level agencies were required to prepare the AAP keeping in view priority and 
potential and submit the same to the State Mission Director. The State 
Government also had to conduct baseline surveys and feasibility studies in 
the area of operation (district, sub-district or a group of district) to determine 
the status of crop production, its potential and demand.  
It was observed that no base line survey was conducted in any of selected 
CSSs during the review period. The AAP was prepared considering the data 
from Statistics Branch of the CoA in NFSM, NMOOP; demand of farmers 
from the previous year (SMAM) and actual programme implemented during 
past five years (NMMI/PMKSY) without actually determining crop potential 
and demand. For approved allocation of outlay (component-wise), AAP is 
submitted to GoI every year. During 2014-15 and 2015-16, AAP in respect of 
NMOOP was submitted to GoI directly without its approval by SLSC. 
However, its post facto approval was sought from SLSC.  
The Government stated (December 2018) that the AAP was prepared on the 
basis of statistical information available with the department from taluka to 
State level. The AAP is approved by the Commissioner of Agriculture and 
Secretary of Agriculture. So, it is deemed to be approved from SLSC. 
Reply was not convincing as the provisions of respective guidelines 
regarding baseline survey were not observed. 
The reply of the Government also indicated that the AAP was prepared based 
on the statistical data/information available at different levels and approved 
by CoA. However, it does not confirm that the baseline survey for preparing 
AAP was being conducted by the State Government for implementing the 
centrally sponsored schemes. 
2.1.6.2  Planning for Seeds 
Seed is the basic input for sustainable agriculture. It is estimated10that the 
direct contribution of quality seed alone to the total production is about 15-20 
per cent, depending upon the crop. The contribution could be further raised 
up to 45 per cent with efficient management of other inputs. As per National 
Seed Policy 2002, to meet Nation‟s food security needs, it is important to 
make available to Indian farmers a wide range of seeds of superior quality in 
adequate quantity on a timely basis. 
The Indian seed programme largely recognizes three generations of seed 
namely breeder seed, foundation seed and certified seed and provides 
adequate safeguards for quality assurance in the seed multiplication chain to 
maintain the purity of the variety as it flows from the breeder to the farmer.  
Breeder seed11  Foundation seed12  Certified seed13  Farmer 
The production and distribution of certified seeds is governed by framework 
of Central Seed Act, 1966. State Agriculture Universities (SAUs)/Indian 
Council of Agriculture Research (ICAR) will have the primary responsibility 

                                                           
10 By the Government agencies as mentioned at the official site of GoM 

(krishi.maharashtra.gov.in) and GoI (seednet.gov.in) 
11  Breeder seed is the progeny of nucleus seed of a variety and is produced by the 

originating breeder or by a sponsored breeder 
12     Foundation seed is the progeny of breeder seed 
13     Certified seed is the progeny of foundation seed 
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for production of breeder seed as per the requirement of the respective States. 
National Seed Plan (2005) envisaged that responsibility for production and 
distribution of foundation seed and certified seed has to be assumed by the 
State Seeds Corporation to the extent of 40 per cent of the requirement. The 
State Farm Corporation of India Limited (SFCI)/ National Seed Corporation 
of India (NSC) will be responsible for the 40 per cent and for production of 
remaining 20 per cent, private sector will be persuaded/ encouraged. 
In Maharashtra, the certified seed production is organized through State Seed 
Corporation, Departmental Agricultural Farms, etc. The private parties also 
produce seeds which is called truthful14 seed. Seed requirement of the 
farmers was met by providing „Certified seeds and Truthful seeds‟. In some 
cases, farmers use their own seeds for sowing. 
The requirement of seeds is assessed by State Governments on the basis of 
the area sown under different crop varieties, area covered by hybrid and  
self-pollinated varieties as well as the seed replacement rate15 (SRR) 
achieved. The availability of seed is ascertained by the Department on the 
basis of the production of certified seed in government farms and Seed 
Corporation and Truthful seed produced by private parties. 
We observed the following in planning for seeds: 
 Shortfall in supply of seeds 
Certified seeds  
The Department collects information of total requirement and supply of 
certified seeds in the State from Mahabeej, National Seeds Corporation and 
other private companies/agencies16 which is shown in Table 2.1.1.  
Table 2.1.1: Seed requirement and supplies for the State 

(Quantity in quintals) 
Year Seed 

requireme
nt of the 

State 

Total 
seeds 

supplied 

Truthful 
seed 

supplied 
by private 
companies 

Certified 
seed 

Supplied 
by 

Mahabeej
& NSC 

Percentage of 
supply of certified 

seed by 
Government 

agencies against the 
total requirement. 

Excess/ 
Shortage 
 (-)(3-2) 

1 2 3 4 5 6 7 
2013-14 2782104 3038065 1813934 1224131 44.00  255961 
2014-15 2752844 2003155 1392661 610494 22.18 (-)749689 
2015-16 2384018 2067753 1266818 800935 33.60 (-)316265 
2016-17 2252420 2530429 1663101 867328 38.50 278009 
2017-18 2465302 2360741 1405106 955635 38.76 (-)104561 
Source: Information furnished by the Director, Input & Quality Control, Pune 

It is evident that during 2014-15, 2015-16 and 2017-18 the total seed 
supplied was less than the requirement. However, the percentage of 
availability of certified seeds/quality seeds by the Government agencies was 
varying between 22.18 per cent and 44 per cent against envisaged  
                                                           
14  Truthful seed is the category of seed produced by cultivators, private seed companies and 

is sold under Truthful labels. Under the Seed Act, the seed producer and seed seller are 
responsible for quality of the seed 

15  Seed Replacement Rate (SRR) is a ratio of change of seed quantity utilized for sowing of 
area for specific location, season and crop 

16  Namely Ankur Seeds Pvt. Ltd., Nagpur; Navbharat Seeds Pvt. Ltd., Ahmedabad; Hissar 
Seeds Corporation, Faridabad and other companies 
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80 per cent of total requirement. Thus, the overall contribution of the 
certified seeds supplied by Government agencies over the years was not 
satisfactory and the farmers had to depend on the private 
companies/producers or their own seeds to meet out their demand for seeds. 
Government accepted the facts and stated (November 2018) that shortfall in 
production of foundation as well as certified seeds was mainly associated 
with source seed availability and agro-climatic conditions. 
Breeder Seeds 
There was shortfall ranging between seven per cent and 25 per cent in 
allocation of breeder seeds by DAC, GoI against the seeds indented by 
Mahabeej. The shortfall in supply ranged between five per cent and  
37 per cent, during the period 2013-14 to 2017-18, as indicated in  
Table-2.1.2: 
Table 2.1.2: Information on breeder seed demanded and supplied 

(Quantity in quintals) 
Year Indent for 

breeder 
seeds by 

Mahabeej 

Allocation 
of breeder 
seeds by 

DAC 

Per cent 
of 

allocation 

Per cent of 
shortfall 
against 

allocation 

Supply to 
Mahabeej 

Per cent of 
supply 
against  

allocation 

Per cent of 
shortfall in 

supply 
against  

allocation 

Per cent of 
supply as 
compared 
to indent 

2013-14 7771.7 5853.06 75.31 24.69 3837.89 65.57 34.43 49.38 
2014-15 5373.28 4162.34 77.46 22.54 3935.39 94.55 5.45 73.24 
2015-16 4942.37 4120.72 83.37 16.63 3601.05 87.39 12.61 72.86  
2016-17 3202.25 2583.75 80.68 19.32 1679.04 64.98 35.02 52.43 
2017-18 3424.71 3194.13 93.26 06.74 2007.62 62.85 37.15 58.62 

Source: Information furnished by Mahabeej, Akola 

Thus, such shortfalls in allocation and supply of breeder seeds resulted in 
lesser production of foundation and certified seeds. The shortage was met by 
downgrading the seed production programme from foundation stage (FS)-I to 
FS-II17 and certification stage (CS)-I to CS-II18 seeds in accordance with 
Seed Certification manual. In such case, compromise in genetic quality of 
certified seed cannot be ruled out. This led to shortage in supply of certified 
seeds to the farmers of the State which was met by Truthful seeds from 
private producers.  

GoM stated (November 2018) that lesser allocation and supply of Breeder 
seed forced the Mahabeej to organize FS-I to FS-II and CS-I to CS-II seed 
production programme. It was further stated that the shortage had adversely 
affected the foundation and certified seed multiplication chain particularly in 
Soyabean crop. 

 Shortfall in production of certified soyabean seeds  
Mahabeej is the major producer and supplier of soyabean seeds in the State. 
Soyabean is one of the main crops of the State, which covers more than 
25 per cent of cropped area in kharif season.  

It was observed during past three years 2015-18 that there was acute shortage 
in production of soyabean seeds ranging between 15.51 per cent and  
41.10 per cent as shown in Table 2.1.3. 
                                                           
17  FS-II seed is produced from FS-I seed 
18  CS-II seed is produced from CS-I seed 
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Table 2.1.3: Shortage in production of soyabean seeds 
(Quantity in quintals) 

Year 
 

Total production 
of all varieties of 
soyabean seeds 

Total 
requirement 

for 
marketing 

Deficit in 
production 
(Per cent) 

Corrective seed19 production 
through other States (Andhra 

Pradesh, Gujarat, Madhya 
Pradesh) 

2015-16 318754 541200 222446 
(41.10) 

53211 

2016-17 439362 520000 80638 
(15.51) 

34113 

2017-18 433390 550000 116610 
(21.19) 

71728 

Total  1191506 1611200 419694 159052 
Source: Information furnished by Mahabeej, Akola 

The shortages were also met through corrective seed productions from other 
States. 

It was also noticed that the reasons for shortfall in production of first 
generation foundation and certified seeds were less supply of Breeder seeds 
than the requirement and poor genetic purity (germination problems),  
sub-standard supply (blotches20) as detailed in Table 2.1.4 and Table 2.1.5. 
Table 2.1.4: Statement showing indent, allocation and supply of breeder seed of 

Soyabean to Mahabeej               (Quantity in quintals) 
Year Indent/Requirement Allocation Supply/Lift Per cent of 

shortfall in supply 
to requirement  

2013-14 4620 2084 2004 56.62 
2014-15 3420 2267 2009 41.26 
2015-16 3150 2472 2225 29.37 
2016-17 2130 1583 889 58.26 
2017-18 2325 2147 1880 19.14 

Source: Information furnished by the Mahabeej, Akola  

Table 2.1.5: Genetic Purity/Germination problems in breeder/foundation seeds  
(2014 to 2017) 

Crop/ variety  Stage  Type of purity/germination issues 
Soyabean JS-93-05 (2016-17)  BR Observed high per cent  of Purple 

Blotch21 in seed 
FS  Poor Germination Complaint  

Soyabean JS-93-05 (2014-15)  BR  More than 5-6 per cent off type22 plants 
Soyabean-MAUS-71 (2017) 
Soyabean-JS-93-05 (2017)  

BR  White flower plants  
More than two per cent off type plants  

Soyabean JS-95-60 (2017)  BR  More than two per cent  off type plants 
Physical purity & germination 
complaints 

Source: Information furnished by the Mahabeej, Akola 
 
                                                           
19   Corrective Seed production – The shortfall for soyabean seed met from other states 
20   Blotches in seeds indicates inferior quality of seed with germination problem 
21 Purple blotch or purple Seed Stain or purple spot is caused by the fungus 

Cercosporakikuchii. This indicates inferior quality of seeds with germination problems 
22 Offtype means any seed or plant not a part of the variety. It deviates in one or more 

characteristics from the variety as described and may include seeds or plants of other 
varieties; seed or plants resulting from cross-pollination by other kinds or varieties etc. 



Chapter II – Performance Audit 

19 

  
Higher per cent of purple blotches in JS-93-05 variety of breeder seed in kharif-2016 

Thus, farmers of the State were provided with downgraded certified seeds for 
soyabean crops, however, there was lesser yield of soyabean crop from  
1,214 kg/hectare in 2013-14 to 1,012 kg/hectare in 2017-18 and lowest  
485 kg/hectare in 2015-16.  

In reply, GoM/ Mahabeej stated (November/December 2018) that such 
production issue in case of soyabean seed was severe and shortfall in 
production thereof was due to lesser allocation and supply of breeder seed by 
the State Agriculture Universities (SAUs)/Indian Council of Agriculture 
Research (ICAR).  

It is pertinent to mention that shortfall in oil seed production was discussed in 
Comptroller and Auditor General‟s Audit Report (Civil) for the year 1990-91 
(Paragraph 3.1.7) and for the year 2003-04 (Paragraph 3.4.9). It is seen that 
the supply of soyabean seed has not shown significant improvement.  

 Non-maintenance of varietal replacement rate in respect of 
soyabean seed  

Seed varietal replacement rate23 (VRR) needs to be maintained in order to 
increase production and productivity. Under NMOOP, oilseeds of less than 
10 years old variety were admissible for seed production programme.  

Test check of records at Mahabeej revealed that during 2013-14 to 2017-18, 
requirement for soyabean seeds of newer varieties (MAUS-158 and JS-9560) 
which were less than 10 years old ranged from four to 29 per cent whereas 
the requirement for older varieties JS-335 (24 years old), JS-9305 and 
MAUS-71 (16 years old) was ranging from 71 to 96 per cent. The actual 
supply of soyabean seeds of older varieties by Mahabeej was ranging from 
74 to 99 per cent. Thus, the VRR was not maintained.  

GoM accepted the facts and stated (November/December 2018) that old 
variety i.e. JS-335 is popular amongst the farmers due to its good yield. It 
was further stated that Mahabeej was getting lesser quantity of breeder seeds 
of new varieties and Mahabeej was taking all out efforts to maintain the 
availability of certified seeds to the farmers of the State despite various 
constraints.  

Government should take efforts to increase awareness in farmers for use of 
new varieties which would give better crop yield.  

                                                           
23 Seed varietal replacement rate (VRR) is the rate at which the replacement of varieties 

presently in cultivation is completed with new varieties. Varietal replacement is one of 
the most effective ways for increasing crop yields, production and productivity 
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2.1.6.3   Planning for Micro Irrigation System 
Water is a scarce natural resource which can be utilised optimally for 
efficient and profitable farming through Micro Irrigation (MI) system i.e. 
drip and sprinkler systems. The GoM implements various schemes under 
which MI systems are provided to the beneficiaries at subsidized rate. Since 
the year 2012-13, these schemes24 were being implemented and monitored 
via online web portal- „mahaethibak.gov.in‟ which was developed by the 
National Informatics Centre (NIC).  
 Deprival of benefit to SC/ST category farmers from MI system 
GoI releases the funds for MI schemes category-wise (i.e. 16 per cent for SC 
and eight per cent for ST). Thus, the funds so received by the GoM should be 
spent accordingly so that the farmers of each category get the benefit of 
subsidy. 
It was noticed that against the grants of ` 187.46 crore released for SC and 
ST categories during the years 2013-18, ` 39.78 crore was only utilized and 
` 113.74 crore was surrendered. Thus, utilization was only 21 per cent 
(Appendix 2.1.2). Hence, the benefit of subsidy under the MI schemes to SC 
and ST farmers was not fully reaped.  
The Government stated that the applications received from SC/ST community 
was less as compared to grants received hence the funds could not be utilised. 
The GoM has already taken the steps to provide top-up subsidy under state 
scheme so that maximum SC/ST farmers could avail the benefit of subsidy. 
 Unwarranted benefit to companies by way of allowing  

re-registration and consequent unjust financial accommodation 
of ` 35.74 crore from public exchequer 

As per para 17.6 of NMMI guidelines relating to quality control of 
drip/sprinkler systems to be manufactured/supplied under the scheme, the 
crucial aspect of supply of micro irrigation system is the quality of the 
hardware delivered to the farmer. Frequent surveillance by inspection team 
of Agriculture officers and field officers was to be a regular feature under the 
scheme. They were to draw random samples periodically from the field, 
within a period of three years from the date of installation of the system 
which should be fully functional. In case of supply of poor quality material, 
the concerned manufacturer was to be issued warning for the first offence. In 
case of subsequent offences, the company was required to be deregistered 
and restricted from participating in the NMMI scheme throughout the 
country in addition to invoking of bank guarantee. 
The samples of four25 companies who manufactured and supplied 
drip/sprinkler system under the MI schemes failed during the period 2009-15 
in quality tests26 (reported during the years 2013-16) on more than two/three 

                                                           
24  The scheme was subsequently implemented as NMMI from the 2010-11 to 2013-14. 

From 2014-15, NMMI was converted into On Farm Water Management (OFWM) as a 
sub-mission of 'National Mission for Sustainable Agriculture'. From 2015-16, the scheme 
is being implemented as part of PMKSY in the State 

25 M/s. EPC Industries Ltd., Nashik; M/s. Vishakha Irrigation Pvt. Ltd., Ahmedabad;  
M/s. Finolex Plasan Ltd., Pune and M/s. Tulsi Industries Pvt. Ltd., Jalgaon 

26  Emitting pipes, emitters and lateral did not conform to IS standards 
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occasions in successive years. The Director (Horticulture), on the basis of the 
recommendations (July 2016) of State Level Sanctioning Committee (SLSC), 
cancelled (July 2016) the registration of these companies for 
production/manufacture of MI systems/sets in the State and also debarred 
them from supply under any of the Government schemes for a period of  
10 years. This was also informed (August 2016) to the GoI. 
All the above companies approached the State's Agriculture Minister with a 
request to withdraw the orders of the Director (Horticulture) stating various 
reasons in which one of the companies mentioned that the Institute27 was not 
authorized to do these tests, which was not correct as the Institute had 
conducted the tests during 2009-15. However, on the orders (August 2016) of 
the Agriculture Minister, tests were conducted through Central Institute of 
Plastics Engineering & Technology (CIPET), Aurangabad. It was seen that 
only seven samples of the same batch (of all the four companies) were 
available at the Regional level. These were sent to CIPET for re-testing. As 
per test report, five out of seven samples were certified as passed by CIPET. 
However, on the retest reports, Director (Horticulture) pointed out  
(October 2016) to GoM that two out of five components certified in re-test 
were of different batch. In spite of these facts, CoA recommended  
(February 2017) to GoM for reconsideration of order of deregistration. GoM 
ordered (April 2017) that considering the law of natural justice, the 
restriction of 10 years imposed on the four companies be limited to the year 
2016-17 and granted approval for their further registration for the year  
2017-18.   
Thus, by allowing re-registration, such companies whose product samples 
failed persistently, on different occasions were extended unwarranted benefit 
of ` 35.74 crore, in the form of subsidy payment during 2017-18, from the 
public exchequer, besides share of 45 per cent (approx.) from the farmers 
towards the cost of such implement/sets and overlooking quality assurance of 
the implements supplied.  
Government stated that the decision was taken by them with approval of 
State Level Sanctioning Committee. It was also stated that revised reply 
would be submitted shortly.  
The reply was not convincing as SLSC itself recommended cancellation of 
registration of these companies and debarred them for 10 years for supply of 
MI systems under Government schemes. 
2.1.6.4 Procurement of agricultural implements at rates higher 

than that in open market 
For supply of agricultural implements under various CSSs, GoM appointed 
Maharashtra Agro-Industries Development Corporation Limited (MAIDC) as 
the sole supplier during 2014-15 to 2016-17. MAIDC fixed the rates and 
agencies for supply of implements with the approval of GoM. From 2017-18, 
the beneficiaries were allowed to procure the implements of any brand, as per 
their choice, from the approved list and the admissible subsidy would be 
available on procurement of agricultural implements. 

                                                           
27  Vasant Dada Sugar Institute 
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Audit observed that the MAIDC fixed the price of implements after adding 
the margin of profit (three to five per cent) and the rates were intimated to 
GoM for approval. GoM approved (September 2013 and November 2015) 
the rates. MAIDC also included a condition to the supplier for penalty of 
` 10 lakh, if it would notice that market rates were lower than the MAIDC 
rates. While including profit margin by MAIDC, it was, however, not 
ensured that the rate at which the implements would be supplied to farmers 
and should not exceed the market rate.  
It was noticed that during 2015-16 and 2016-17, the rates of the seven28 
models of tractors sold by five29 Companies in the open market were on 
lower side than the rates of corresponding models as fixed by the MAIDC. 
Thus, the rates of MAIDC were on higher side which varied between 
` 9,852/- and ` 78,648/- for a tractor. Thus, by inclusion of profit margin by 
MAIDC, the agriculture implements provided to farmers were at price higher 
than the market rate which defeated the objective of the MAIDC to sell 
quality goods at a lower price than the market price. 
It was further observed that GoM ordered (July 2015) an enquiry in a 
complaint case regarding irregularities in purchase of four row Broad Bed 
Furrow (BBF30) planter in Amravati district. Enquiry report submitted 
(November 2015) by the Committee (formed for the purpose) mentioned that 
as against the rate of ` 43,000/- per BBF during 2013-14 and 2014-15, BBF 
was purchased at ` 48,348/- per BBF by the DSAO Amravati.  
Government stated (October 2018) that the rates of tractors were fixed at 
MAIDC level and no evidence was noticed that the MAIDC‟s rates were 
higher than the open market. With regard to BBF planter, it was replied that 
the supplying agency was empowered to appoint L2 suppliers, thus, DSAO 
Amravati procured the BBF planter from L2. The Director, Inputs and 
Quality Control (I&QC) further stated (September 2018) that a show cause 
notice had been issued to DSAO Amravati and officer concerned and 
administrative action was under process regarding variation in technical 
specifications of BBF. 

Reply was not acceptable as Audit noticed that the rates of some models of 
tractors supplied to farmers were on higher side than the rates of respective 
models in open market. Also, no penalty was imposed on suppliers for such 
violation. Further, L2 condition was not applicable for supply of BBF, as the 
rates of four row BBF planter were already available in the finalized rate list. 
2.1.6.5   Deviations from operational guidelines under SMAM  
As per Para 6.4.2 of the operational guidelines of SMAM (2014), the 
Department was required to utilize online application software for the 
process of identification and selection of beneficiary, processing of 
applications and disbursement of direct financial assistance to the 
beneficiary. 
                                                           
28 EICHER-485OIB, JOHND-5045D, JOHND-5050D, JOHND-5050E, MAHINDRA 

SWARAJ 744 FEFX, SONALIKA INTER DI 47 RXSC and TAFE MF 7250 DI 
29   EICHER, JOHND, MAHINDRA SWARAJ, SONALIKA and TAFE 
30  BBF is an agricultural implement operated with the tractor, which makes bed and sows 

seeds simultaneously. It is suitable for sowing of crops like wheat, maize, peas etc. 



Chapter II – Performance Audit 

23 

Our scrutiny revealed that department has not developed the system of 
'online application software' so far, thus the process of identification and 
processing of applications was being dealt with manually, though period of 
four years had elapsed from the issue of the SMAM's operational guidelines. 

In reply, the Government stated that the online software regarding SMAM 
would be implemented in the ensuing year. 

2.1.6.6  Lack of planning in creation of infrastructure for 
Deoxyribonucleic Acid (DNA) fingerprint test at Seed 
Testing Laboratories 

As per GoI guidelines (June 2006) for strengthening of Seed Testing 
Laboratories (STLs), DNA fingerprint31 seed testing facility in addition to 
existing testing facilities was to be created in STLs. 

In order to strengthen the existing testing laboratories and to obtain the 
membership of International Seed Testing Association (ISTA), CoA 
sanctioned (2009-11) ` 4.34 crore to three32 STLs in the State. It was 
observed that despite expenditure of ` 4.34 crore incurred by these STLs on 
construction/electrification and equipments/instruments, DNA fingerprint 
testing could not be conducted due to non-inclusion of provisions of such 
tests and analysis in Seed Act 1966. As a result, the facilities remained 
inoperative even after creation of infrastructure for DNA fingerprint at all the 
three STLs. Thus, the objective of obtaining ISTA accreditation could not be 
achieved. 

   
DNA fingerprint lab, Nagpur DNA fingerprint lab, Parbhani 

GoM while accepting the facts stated (October 2018) that DNA 
fingerprinting provision for genetic purity tests under the Seed Act, 1966 was 
under consideration at GoI level. 

2.1.7 Allocation and utilisation of funds 

2.1.7.1 Funds released, expenditure incurred and 
savings/surrender thereof  

Audit compiled the details of funds released, expenditure incurred, and 
amount surrendered under various schemes relating to agricultural inputs 
from the statement of final modified grant (FMG) for the years 2013-14 to 
2017-18, which is given in Table 2.1.6. 

                                                           
31  Deoxyribonucleic acid (DNA); Method of isolating and identifying variable elements 

within the base pair sequence of DNA. The DNA fingerprint technology based method 
determines the hybridity of seeds and admixture of noxious seeds  

32   Nagpur, Parbhani and Pune 
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Table 2.1.6: Statement of release and expenditure of funds 
(`  in crore ) 

Year Funds 
released 

Expenditure 
incurred 

Savings surrendered Percentage of amount 
surrendered 

2013-14 1318.66 1014.16 304.50 23.09 
2014-15 1673.56 1374.03 299.53 17.90 
2015-16 1237.04 1037.56 199.48 16.13 
2016-17 1154.88 858.80 296.08 25.64 
2017-18 1640.27 1197.27 443.00 27.01 
Total   7024.41 5481.82 1542.59 21.96 

Source: Information furnished by Mantralaya, Mumbai 

From the above details, it could be seen that there was under-utilisation of 
funds ranging between 16 and 27 per cent of the funds released. During the 
years 2016-17 and 2017-18, such under-utilization of funds was more than  
25 per cent. An amount of ` 1,542.59 crore was surrendered during 2013-18. 
In seven33 selected DSAOs, out of ` 828.14 crore released during 2013-18, 
an amount of ` 109.99 crore (13.28 per cent) was surrendered.  

In case of four34 focused CSSs, funds of ` 3,459.40 crore were provided by 
GoI and GoM during 2013-18, of which expenditure incurred was ` 2,709.33 
crore and ` 750.07 crore (21.68 per cent) remained unspent.  

The Government stated (December 2018) that the expenditure incurred on 
inputs involved in various schemes would be furnished to audit. However, no 
reasons were furnished for under utilisation of funds. 

2.1.7.2  Delay in release of funds under various CSS by GoM 

Upto 2013-14, the GoI provided 100 per cent grants to GoM for CSSs which 
was directly credited to bank accounts opened by the implementing agencies 
i.e. DSAOs for onward transmission to TAOs and ultimately to the 
beneficiaries. From 2014-15 onwards, the funding pattern was changed and 
the funds requirement was shared by the GoI and GoM in the proportion35 as 
decided by GoI. Thus, the GoI provided its share of contribution to GoM, 
which was made available to CoA through budget distribution system (BDS), 
alongwith State share.  

It was noticed that there were instances of administrative delay in release of 
funds by the GoM, after receipt of GoI's share. The delay ranged from three 
days to 308 days, which further delayed release of funds to the DSAOs as 
mentioned in Table 2.1.7.  

                                                           
33   Buldhana, Gadchiroli, Jalgon, Nagpur, Osmanabad, Sangli and Thane  
34   NFSM, NMOOP, NMMI/PMKSY and SMAM 
35  The ratio of funds between GoI and GoM was NFSM: 100:00 (2013-15), 60:40 (2015-

18), NMOOP: 60:40 (2014-18), MI: 80:20 (2013-15), 60:40 (2015-18), SMAM: 50:50 
(2015-16), 60:40 (2015-18) 
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Table 2.1.7: Delayed release of funds by the GoM 
(Number of days) 

Name of 
Scheme 

2014-15 2015-16 2016-17 2017-18 Average delay range 
for 2014-18 

 Delay in release of State share after receipt of GoI share in days 
NFSM 51-138 14-162 15-223 20-90 14-223 
NMOOP 32-100 50-88 32-272 19-105 19-272 
SMAM 113-174 49-91 91-232 12-94 12-232 
MI 30-39 41-56 15-308 03-93 03-308 
RKVY - - - 12-136 12-136 
Source: Information furnished by the Commissioner of Agriculture, Pune 

The Government stated that the delay was mainly due to delayed approval 
and release of grants from GoI and for complying with budgetary process to 
provide additional budget. However, detailed scrutiny in the matter would be 
done. Thus, the delay in releasing the grants to CoA after receipt of GoI‟s 
grants had cascading effect and delayed release of funds to the famers as 
pointed out in Paragraph 2.1.8.2 (i). 
2.1.7.3  Submission of incorrect utilization certificates 
GoI releases grants to State Governments under various CSS. The State 
Government was required to furnish utilization certificates (UCs) to GoI 
certifying that the funds were utilized for the purpose for which they were 
released.  
Out of nine test checked DSAOs, only three36 DSAOs had furnished the 
information which revealed that out of ` 192.16 crore received during  
2013-17, UCs for ` 169.84 crore were furnished leaving balance of 
` 22.32 crore. It was also noticed that the balance lying unutilized on  
31 March 2017 was ` 12.18 crore as against ` 22.32 crore. This indicated 
that the UCs submitted by above three DSAOs to GoM were incorrect. 
Information was not furnished by other six37 DSAOs. 
Thus, the consolidated statement of UCs prepared by CoA and submitted to 
GoI through GoM on the basis of UCs received from field DSAOs was 
incorrect. There was no mechanism noticed within CoA to verify the 
correctness of UCs submitted by DSAOs. 
Government accepted the facts and stated that as Public Financial 
Management System (PFMS) was not available during 2013-14 to 2017-18, 
the correctness of UCs could not be verified. Now, from the year 2018-19, 
this would be monitored through PFMS. 
2.1.7.4 Unspent balance of ` 269.98 crore credited into 

Government Account 
GoM instructed (January 2018) the CoA to close the savings bank accounts 
opened by DSAOs for all the CSSs as these accounts were not authorised. 
Accordingly, balance amount of ` 269.9838 crore pertaining to various CSSs, 
available in the savings bank accounts with the 34 DSAOs since 2012-13 and 

                                                           
36  Ahmednagar, Buldhana and Jalgaon 
37  Aurangabd, Gadchiroli, Nagpur, Osmanabad, Sangli and Thane 
38  ` 269.38 crore pertains to four focused CSSs and ` 0.60 crore to other CSS 
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at Directorate level was credited (March 2018) into the receipt head  
(800-other receipts) of Government Account. The action of crediting of 
balances of savings account to receipt head was irregular, as the balance 
pertaining to CSS, which includes GoI share and the GoM share, was treated 
as revenue receipt of the government in the respective years. This was 
contrary to the accounting procedure laid down in paragraph 3.10 of General 
Directions of List of Major and Minor Heads which states that refund of 
unspent balances pertaining to previous years shall be recorded under distinct 
minor head reduction-unspent balances (minor head 911) below the 
concerned Major/Minor head. The same should have been either refunded to 
GoI or would have been adjusted against the future releases of GoI.  
The Government stated that the amount was credited to receipt head on the 
advice of the Finance Department, GoM. 
The action of the Department was irregular in terms of accounting 
procedures prescribed. 
2.1.7.5  Pendency of beneficiary contribution payable to MAIDC  
The accounting of beneficiary contribution as prescribed by the CoA  
(March 2012/ May 2013) stated that the amount so received from the 
beneficiary in cash or DD by the officials should be deposited immediately 
with the cashier and the Government receipt for the same should be issued to 
the beneficiary. Cashier should take entry in the cash book on same day and 
credit the amount to the bank account of the DDO, which would be paid to 
the supplier, as early as possible. The cases of delayed or non-remittance of 
beneficiary contribution were to be treated as mis-appropriation and the head 
of the office should propose administrative action against the concerned 
official, as per rule. 
It was observed that an amount of ` 22.25 crore payable to MAIDC on 
account of beneficiary contribution was outstanding (March 2018) from 
various DSAOs in the State. Similarly, Mahabeej stated that beneficiary 
contribution amounting to ` 1.05 crore towards supply of seed was 
outstanding. 
During scrutiny of stock and distribution register in test checked 16 TAOs, it 
was observed that the instructions/procedure as mentioned above was not 
adhered to. Amount collected as beneficiary contribution was neither 
recorded in the distribution register or any other records by the Agriculture 
Assistants (AAs) nor accounted for in cash book of the TAOs. Also, no 
receipts were issued to the farmers in token of having received the amount of 
beneficiary contribution. Instead, AAs settled the supplier's dues of 
beneficiary contribution or part thereof directly as per their convenience. No 
records were available at DSAOs to verify the amount of beneficiary 
contribution payable to MAIDC and Mahabeej. In such case the amount of 
beneficiary contribution actually collected and paid to MAIDC or Mahabeej 
could not be ascertained. The possibility of mis-appropriation of beneficiary 
contribution collected cannot be ruled out as the implements were to be 
distributed only after recovery of beneficiary contribution. 
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The cases below are of temporary mis-appropriation noticed by Department 
where action was pending; In seven39 test checked DSAOs, beneficiary 
contribution amounting to ` 6.11 crore40 was outstanding which pertains to 
amount collected at TAOs level but not transferred to the MAIDC.  

 In DSAO Osmanabad, beneficiary contribution of ` 32.61 lakh 
collected during 2012-17 from the farmers was not transferred to 
MAIDC and retained  by the officials of the respective TAOs  
un-authorisedly as shown in Appendix 2.1.3, who could not be 
identified in absence of proper documentation. In reply, DSAO, 
Osmanabad stated (June 2018) that the recovery would be effected 
from the concerned officials and would be remitted to MAIDC. 

 In DJDA Nagpur, mis-appropriation of ` 28.37 lakh (` 22.75 lakh by 
the retired TAO and ` 5.62 lakh by the retired CAO) from beneficiary 
contribution amount was reported under DSAO Bhandara. Amount of 
` 5.62 lakh was recovered from concerned CAO (July 2015) and 
Departmental enquiry against CAO was proposed to CoA which was 
pending (December 2018). 

 In TAO, Kadegaon, ` 4.91 lakh was collected during 2011-14 by an 
AA as beneficiary contribution but the amount was not paid to TAO 
for further remittances to MAIDC. In reply, it was stated that an 
amount of ` 2.46 lakh had been recovered (May 2018) from the 
concerned official and ` 2.45 lakh would be recovered and paid to 
MAIDC. 

Thus, the Department did not take appropriate action like departmental 
enquiry against such officials, instead, in some cases, amount was being 
recovered in installments from the salary. 
The GoM accepted the facts and stated (October 2018) that the MAIDC had 
been requested by CoA for joint inspection along with DSAOs to verify 
actual outstanding amount and efforts are being made for recovery of the 
amount of lokwata41.The Government stated that penal action was being 
proposed in respect of the concerned officials. 
2.1.7.6  Non-traceable fund of ` 15 lakh for more than 14 years 
GoI, Ministry of Agriculture released (February 2004) an amount of 
` 15 lakh to GoM for strengthening of State Seed Certification Agencies 
(SCA)/STLs under the scheme „National Seeds Research and Training 
Centre‟ and asked to submit the UC.  
It was observed from records42 of CoA that UC was not submitted to GoI 
despite lapse of more than 14 years and an amount of ` 15 lakh was 
untraceable and pending with the State. Also, the expenditure incurred, if any 
could not be ascertained.  

                                                           
39  Ahmednagar, Aurangabad, Buldhana, Jalgaon, Osmanabad, Sangli and Thane 
40  The amount was obtained from suppliers viz. MAIDC and Mahabeej 
41  Farmers‟ share of contribution towards the cost of agricultural input is the lokwata 
42 Correspondences between GoI, GoM, CoA and Mahabeej – letters dated 29.01.2008, 

5.9.2009, 22.11.2010 and 31.01.2011  
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The GoM accepted the facts and stated (October 2018) that CoA had been 
directed to take follow up action in this regard and to submit detailed report. 
The Secretary also assured to look into the matter to trace the funds. 

2.1.8 Distribution of Agriculture Inputs- Demonstration 
programme for seeds 

2.1.8.1   Distribution of Seeds 
i) Demonstration programme is undertaken to make the farmers aware 
about improved practices, new technologies and to promote new varieties of 
seeds which would give better yield over old varieties. Demonstration 
programme for rice, wheat and pulses was undertaken under NFSM. The 
audit findings noticed in undertaking demonstration programme are 
discussed below. 
 Distribution of old variety of seeds for demonstration 

programmes  
As per the guidelines of National Food Security Mission (Pulses), seed 
variety of lesser than 10 years from its release order date was admissible to 
be supplied for demonstration programmes, so as to promote the new variety 
and get better yields and productivity. Subsidy was thus, admissible for such 
seeds only. 
In two43 selected districts, against target of 9,500 hectares for crop 
demonstration programme under NFSM for urad and harbhara crops during 
2013-15, seed varieties (TAU-1 for urad and Vijay for harbhara) were 
supplied by the Mahabeej/NSC to the farmers. The TAU-1 variety for urad 
was 28-29 years old whereas Vijay variety for harbhara was 19 years old 
(Appendix 2.1.4). 
In reply, DSAO Jalgaon and Osmanabad stated (March 2018 and June 2018) 
that the Mahabeej had supplied the seed varieties older than 10 years.  
Thus, the Department, instead of rejecting the old varieties, distributed it to 
farmers which defeated the objectives of promoting new variety through 
demonstration programme, besides an expenditure of ` 89.91 lakh was 
incurred towards payment of subsidy to the suppliers for these old varieties. 
 Payment of production subsidy of ` 15.45 lakh for production of 

old variety of seeds  
In Jalgaon district, it was observed that production subsidy of ` 15.45 lakh 
was paid for inadmissible varieties (more than 10 years old) to the growers as 
shown in Table 2.1.8. 
Table 2.1.8:  Details of Production subsidy paid  

Sr. 
No. 

Year Description of seed 
i.e. brand 

Year of 
release 

Quantity 
in quintals 

Rate in 
`/quintals 

Amount in 
` 

1 2016-17 Urad TAU-1 1985 466.60 2500 1166500 
2 2012-13 Vijay 1994 284.70 1000 284700 
3 2013-14 Vijay 1994 93.70 1000 93700 

Total 1544900 
Source: Information furnished by the DSAO, Jalgaon 

                                                           
43  Jalgaon and Osmanabad 
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The DSAO, Jalgaon stated that TAU-1 was a very prominent variety and 
growers demand these varieties only, thus the production programme was 
taken up by NSC. The Government stated (October 2018) that GoI had given 
relaxation to TAU-1 variety of black gram (Urad) since there was no 
alternative to this variety. 
Reply was not convincing as relaxation for TAU-I was given for the year 
2017-18, Further, no relaxation was granted for Vijay variety of harbhara. 
Also, the Department could not provide the option of new variety to the 
farmers which defeated the objectives of promoting the newer variety of 
seeds. 
 Excess expenditure due to distribution of soyabean seeds in excess 

of norms under demonstration programmes 
As per norms (2017) of State Agriculture Universities (SAUs), 70 to 75 kg of 
soyabean seeds per hectare had been prescribed for sowing of all varieties in 
the State. 
Audit observed that during 2017-18 under demonstration programme, as 
against the above norms, 100 kg per hectare of soyabean seed (JS-9560) was 
distributed by DSAO, Nagpur whereas 65 kg per hectare was distributed in 
five44 districts by concerned DSAOs (under DJDA, Latur). Thus, there was 
no uniformity in distribution of seeds for demonstration programme in 
various districts. In Nagpur, seed of 627.50 quintals was distributed in excess 
of norms and this resulted in excess expenditure of ` 36.40 lakh incurred on 
cost of seed. 
The GoM stated (October 2018) that the justification for excess use had been 
sought from concerned authorities. 
 Shortfall in achievement of target for demonstration programme  
In Nagpur district, targets of 50 hectare and 110 hectares under NFSM 
Frontline Demonstration Inter Cropping (FDIC) and High Density Planting 
System (HDPS) for cotton crop were fixed by the CoA for the year 2016-17. 
Audit observed that targets for FDIC could not be achieved, whereas targets 
for HDPS could be achieved for 52.40 hectares (48 per cent) as targets were 
fixed without ascertaining the demands from DSAOs and were not included 
in AAP. It was observed that out of financial targets of ` 13.40 lakh, CoA 
released ` 4.40 lakh and district could utilize only ` 1.76 lakh and ` 2.64 lakh 
was surrendered.  
The Government stated that shortfall in achievement in demonstration 
programme was due to shortage of funds. Reply was not tenable as there was 
surrender of fund every year. 
 Lack of planning in conducting demonstration programme of 

seeds 
As per serial number 19 of GoI notification (March 2011), the seed variety 
Pearl Miller Bajra (RHB-177) was specified for three States viz. Rajasthan, 
Haryana and Gujarat. As per evaluation report submitted (November 2016) 
by Rashtriya Krishi Sansodhan Prakalp, Aurangabad, this seed was suitable 

                                                           
44  Hingoli, Latur, Nanded, Osmanabad and Parbhani 
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to the climatic condition where rainfall was less than 200 mm. Further, as per 
area of adoption for newly released variety of seeds prescribed by NSC, 
Maize Seed Variety (HQPM-1) was not suitable for the Maharashtra State.  
Audit observed that the GoM implemented NFSM Cereals and Pulses 
programme in State and Bajra (RHB-177) was distributed to farmers in the 
state during 2015-16 to 2016-17. Department planned and conducted 
demonstration programme of seed varieties for Bajra (RHB-177) and Maize 
(HQPM-1) in six DSAOs45 during 2015-16 and 2016-17. However, the 
rainfall during 2015-16 and 2016-17 was more than 200 mm in these districts 
and these seed varieties were not suitable for the State which resulted in 
lesser yield of crops. Due to the decision of Department to conduct 
demonstration of unsuitable seeds according to climatic conditions, expected 
yield could not be achieved. Besides, expenditure on subsidy incurred on 
procurement of above seed varieties for ` 186.87 lakh did not yield the 
intended results. 
GoM accepted the fact of lesser crop yields and stated (November 2018) that 
though RBH-177 variety of Bajra seed was not suitable for the State, GoI had 
recommended it for the State under contingency plan during 2014 and 2015. 
It further stated that taking into consideration the lesser crop yields, GoM has 
now decided to accept varieties exclusively recommended for the State. 
Reply for Maize variety (HQPM-1) was awaited (December 2018). 
Government stated that the complaints were mainly received from 
Aurangabad district and once the issue came to notice, the payment to the 
supplier was stopped. 
ii) Production programme of seed 
As per sub-para-9.4 of the operational guidelines of NFSM (April 2011/June 
2015), financial assistance of ` 1,000/- and ` 2,500/- per quintal was 
admissible as production subsidy to the growers (farmers) for production of 
foundation and certified seeds of newer variety of seed which was less than 
10 years old. The production subsidy was to be paid by CoA through 
Mahabeej to the farmers involved in growing foundation and certified seeds. 
Audit noticed cases of non-payment of subsidy as mentioned below. 
 Non-payment of production subsidy for foundation and certified 

seeds 
Audit observed that as against ` 53.66 crore payable as production subsidy to 
4,680 growers who produced foundation and certified seeds in the year  
2016-17, Mahabeej had paid ` 27.71 crore, thus payment of ` 25.95 crore 
was not made under NFSM and NMOOP.  
Mahabeej accepted (April 2018) the facts and stated that subsidy amount had 
not been received from the CoA under the CSS. GoM/CoA stated  
(October 2018) that due to short receipt of funds than the approved outlay 
from GoI, the amount could not be paid. However, the demand had been 
made to GoI for release of funds. 
 

                                                           
45  Ahmednagar, Aurangabad, Beed, Osmanabad, Sangli and Satara 
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iii)  Seed distribution programme 
Seed is one of the most critical inputs for enhancing the productivity of 
crops. The mission provides financial assistance for production of seed of 
hybrid rice as well as breeder, foundation and certified seeds of improved 
varieties of pulses. The financial assistance for distribution of seeds to 
promote improved varieties of rice, wheat, cereals and pulses was provided 
under NFSM and NMOOP. We observed the following; 
 Shortfall in achievement under seed distribution programme 
In six46 out of nine test checked DSAOs, Audit observed shortfalls in 
implementation of distribution programme of seeds. Against target of 
2,38,998 quintals of seeds (it includes pulses, cereals and oilseeds) to be 
supplied during 2013-18, only 1,33,721 quintals was supplied resulting in 
shortfall of 1,05,277 quintals.  
DSAO, Aurangabad and Buldhana accepted the facts and stated 
(March/February 2018) that shortfalls were due to lack of demand for seeds 
because of less rainfall and delayed supply of seeds by Mahabeej and NSC. 
Government stated that shortfall was due to delayed supply of seed and lesser 
demand by the farmers. 
2.1.8.2  Distribution of implements 
i)  Delay of benefits of subsidy under NMMI 
As per Para 5.2 of the Guidelines (2015-16) of MI Scheme issued by State, 
farmers were required to follow the procedure prescribed i.e. farmers should 
make registration online in MI portal providing details of bank account, 
Aadhar number, 7/1247 abstracts etc. After online submission of proposals,  
pre-sanctions would be given on the basis of availability of grants. 
Thereafter, farmers should procure the MI sets from authorized dealers/ 
distributors and get it installed within one month from the date of  
pre-sanction. Farmer should upload the invoice on the web portal and the 
subsidy proposals should be submitted to the TAOs for further processing. 
After receiving proposals of farmers, TAO should get spot verification done 
through CAOs and scrutiny report should be uploaded in web portal. After 
spot verification, the proposal would be transmitted to the SDAO for 
calculation of subsidy amount payable. Finally, the subsidy amount payable 
was to be credited into the farmers‟ bank account by DSAO. The subsidy 
should be credited into the farmers‟ bank account within one month from the 
date of installation. The cases of non-release or delay in release of subsidy 
under MI scheme are discussed below: 

                                                           
46   Aurangabad, Buldhana, Gadchiroli, Nagpur, Osmanabad and Sangli 
47  The 7/12 document is an extract from land register of any district in Maharashtra, which 

gives complete information about a particular piece of land which contains important 
details such as survey number, area, date from which current owner‟s name is registered. 
The 8A abstract is a register of land holding which indicates the entire holding of land of 
particular account holder in that village 
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 Delay in release of subsidy under MI scheme 
In five48 selected districts, audit observed instances of delayed release and 
payment of subsidy ranging from one to four years to 60,420 farmers (44.04 
per cent) out of 1,37,181 during the years 2013-18, as against 30 days. 
GoM accepted the facts and stated (October 2018) that delay in release of 
funds by it caused further delay in payment of subsidy. 
The delayed release of funds as pointed out in Paragraph 2.1.7.2 was one of 
the reasons that farmers could not get subsidy in time. 
 Excess payment of subsidy  
Guidelines of MI schemes prescribed that the benefits of subsidy should be 
restricted to maximum of five hectares or actual land holding, whichever was 
less, in case of the individual beneficiary. As per the process prescribed in 
the guidelines, the Agriculture Assistant, Supervisor, CAOs and TAOs 
should ensure that farmers who have applied for the benefit of scheme had 
not availed such benefit in earlier years. Undertaking to that effect was to be 
taken from the farmers. However, another condition stipulated that farmers 
who availed the benefit in earlier years would also be eligible provided the 
benefit should not exceed more than five hectares. From 2012-13, for 
implementation of MI scheme Computerised System (Online E-Thibak) was 
introduced. To avail the benefit it was mandatory for the farmer to apply 
online using “E-Thibak” on Agriculture Department‟s website.  
During test check of the data and information furnished (in soft form) by the 
five49 DSAOs for the years 2012-13 to 2017-18, it was noticed that 
288 beneficiaries were given the benefit of subsidy for more than their land 
holding as per 7/12 and 8A records. As against the total landholding of 
395.46 hectare, the benefit was given for 567.43 hectare, which resulted in 
excess payment of subsidy of ` 58.23 lakh (calculated proportionately) to 
such beneficiaries. Data in respect of Nagpur and Aurangabad districts was 
not received and no such cases were noticed in Gadchiroli and Thane 
districts. Thus, failure of field level officers (CAOs and TAOs) to scrutinize 
the online applications of farmers scrupulously, resulted in excess payment 
of subsidy.  
In DSAO, Ahmadnagar, benefit was given beyond five hectares in one case. 
Such instances indicated flaws in implementation and monitoring at TAO 
/SDAO and DSAO levels. 
In reply, the Government stated that the issue would be verified and 
necessary action would be taken accordingly. 
ii) Implements lying undisbursed at Taluka level 
In test checked 1250TAOs, 2,027 implements costing ` 103.44 lakh were 
pending for distribution to the farmers (Appendix 2.1.5). However, subsidy 
of ` 49.41 lakh was already paid to MAIDC even though the implements 
were not distributed to farmers.  
                                                           
48   Buldhana, Jalgaon, Nagpur, Osmanabad and Sangli 
49   Ahmednagar (13), Buldhana (131), Jalgaon (11),Osmanabad (47) and Sangli (86) 
50  Armori, Chalisgaon, Chikhli, Gadchiroli, Gangapur, Jamner, Kadegaon, Kalamb, Kuhi, 

Osmanabad, Shegaon and Tasgaon 
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Audit observed that implements supplied by MAIDC on the orders issued by 
DSAOs could not be distributed as they were not taken by farmers. In three51 
TAOs, 936 implements costing ` 17.01 lakh out of 2027 implements 
mentioned above, were not found in the stock of the TAOs. The undistributed 
implements had become unserviceable as they were lying in stock over a 
period ranging from two to eight years. 
Thus, implements worth ` 86.43 lakh were lying unused and implements 
costing ` 17.01 lakh were missing, thereby expenditure incurred thereon 
proved to be unfruitful. 
GoM accepted the facts and stated (October 2018) that while placing order 
only targets were considered irrespective of demand which resulted in excess 
supply that led to implements lying undisbursed. However, policy decision 
would be taken regarding disposal of unserviceable implements. No reply for 
missing implements costing ` 17.01 lakh was furnished. 
2.1.8.3 Distribution of Micro-nutrients and Plant Protection 

Materials: 
 Delay in distribution of PPMs/Micro-nutrients by TAOs 
As per guidelines of NFSM, the micro nutrients were to be supplied to the 
farmers before 25 May for kharif season and before 31 August for rabi 
season every year. Micro-nutrients are used for preparing soil before sowing 
the crop, thus, they should be distributed well in advance. 
In test checked ten52 TAOs, it was noticed that various micro nutrients 
(Gypsum, Rhizobium, Azatobactor, Zinc Sulphate, Ferrous Sulphate, PSB 
and Carbondizium) were distributed to farmers after 25 May for kharif 
season and 31 August for rabi season during 2013-18. The delay ranged 
between three and 227 days. In TAO Chalisgaon, entry of 30 MT of phospho 
gypsum received was not found in stock register, thus its distribution to the 
farmers could not be ascertained (Appendix 2.1.6). Delayed supply of the 
micronutrients defeated the scheme objective of timely distribution of inputs, 
as the department did not adhere to the time frame for supply of micro-
nutrients. 
In Nagpur district, DSAO placed supply orders to MAIDC, Nagpur in 
August 2016 for supply of 2,880 litres (pack of 250 ml) of Chlorpyrifos 
required for 11,520 hectares for kharif season. The supply order was placed 
with delay of four months. It was further observed that MAIDC expressed 
(September 2016) its inability to supply the requisitioned PPM in the pack of 
250 ml and requested for revised orders to supply the above quantity in pack 
of 500 ml. Consequently, the DSAO cancelled (September 2016) the supply 
orders, as it was too late for the season to distribute the PPM to the farmers. 
Thus, due to failure on the part of the DSAO to place the order in time, PPMs 
for 11,520 hectares of crops could not be supplied to the farmers. 
In reply, the Government stated that the audit observations would be looked 
into. 

                                                           
51    Chalisgaon, Kalamb and Osmanabad 
52 Armori, Aurangabad, Chalisgaon, Chikhli, Gadchiroli, Gangapur, Karjat, Katol, 

Sangamner and Shegaon 
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2.1.8.4  Other irregularities: 
i) Unfruitful expenditure on purchase of soil testing 

(mridaparikshak) mini lab kits  
DSAO, Jalgaon placed (October 2016) supply order for 131 'Mridaparikshak 
Minilab (Model MU2)' with one reagent kit to National Agriculture  
Co-operative Marketing Federation of India Ltd., New Delhi for ` 1.25 crore, 
which were supplied and delivered (November 2016) to 14 TAOs in Jalgaon 
district. 
Test check of records in two selected TAOs (Jamner and Chalisgaon) 
revealed that out of 18 minilabs supplied to them (nine each), only five could 
be distributed (Jamner- four and Chalisgaon-one) and remaining 13 minilabs 
were lying idle, undistributed and unutilized for more than 23 months, thus 
defeating the very purpose of such purchase and expenditure of ` 12.33 lakh 
incurred thereon proved to be unfruitful. 

   
Actual photographs of Minilab lying Idle 

In reply, the TAO intimated (March 2018) that the chemicals used for soil 
testing were spoiled. It was also stated that such supplies were made by the 
DSAO without obtaining any requirement and farmers were not interested in 
purchase of such equipments at subsidized rate. DSAO, Jalgaon (April 2018) 
intimated that all minilabs, except above 13 numbers, supplied to TAOs were 
distributed to the farmers. 

Government stated that minilabs were distributed to farmers. Reply was not 
acceptable as the minilabs were distributed to the farmers with reagent kits 
which were not usable, thus defeating the objectives. 

ii) Delay in taking necessary action for effective use of web 
portal maintained for MI scheme  

As stated in Paragraph 2.1.8.2, web portal “E-Thibak” on Agriculture 
Department‟s website (http://mahaethibak.gov.in) for implementation of 
MI scheme was introduced from 2012-13. It was envisaged that there will be 
direct link from farmers to Director (Horticulture) level through this system. 
Audit of web portal revealed that:  

 There were no fields for reporting reasons for rejection of proposals, 
date of rejection, stage-wise rejection of proposals (i.e. at TAO, SDAO and 
DSAO level) etc. This information was missing and necessitated the 
maintenance of offline records to get such information. Thus, the reasons for 
rejection of 62,007 pre-sanctioned cases (including 20,591 cases of nine53 
test checked DSAOs) out of 9,38,401 during the years 2013-18, were not 
ascertainable from the web portal. 
                                                           
53  Ahmednagar, Aurangabad, Buldhana, Gadchiroli, Jalgaon, Nagpur, Osmanabad, Sangli 

and Thane 

http://mahaethibak.gov.in/


Chapter II – Performance Audit 

35 

 There were no fields in portal for making entry regarding percentage 
check prescribed in MI scheme guidelines for spot verification at each level, 
except AA and AS. Further, such percentage check of AA/AS also was not 
reflected in farmers‟ details report generated. Thus, the prescribed checks 
exercised by the respective officers could not be ascertained.  

 From 2017-18 onwards, there was no system to correct the wrong 
entries made by farmers, or to generate the deficiency reports. Audit noticed 
that in four54 of 18 test checked TAOs, 899 out of 16,668 proposals could not 
be processed during 2017-18 due to incorrect entries made by the farmers.  

Government stated that omissions in the software were being addressed. 
Further, unique software was being developed with other Government 
agency. Mahaonline was developing the software to on-board the scheme on 
Direct Benefit Transfer Portal of State Government. 

2.1.9  Monitoring/ Evaluation and quality control 

2.1.9.1 Mechanism to monitor the receipt and distribution of 
inputs  

 Records of agricultural inputs were maintained scheme-wise and not 
input-wise by the TAOs. Test check of records in eighteen55 TAOs relating to 
inputs received and distributed by the TAO or CAO or AAs revealed 
numerous omissions such as non-maintenance of proper records for receipt 
and distribution of various inputs supplied and non-accounting of inputs 
received from the suppliers under various schemes. Moreover, details such as 
when the inputs were received and at which level and when and to whom 
they were distributed were not properly documented.  

 Further, neither proper form of register was prescribed nor any 
guidelines for maintenance of records relating to receipt and issue of various 
inputs were framed for TAO, CAO and AAs. Thus, CAO/AA had either not 
maintained records or maintained partial records, according to their choice in 
different formats. As a result, status of total distribution and timely 
distribution of inputs to the farmers could not be ascertained. For instance, 
TAO, Chalisgaon received Maize of 57.52 quintals and Jowar of 
48.70 quintals under Gatiman Vairan Vikas Yojana in October 2015. 
However, entry of receipt of above seeds was not taken in the stock register. 
As a result, its distribution to the farmers could not be ascertained. 

In reply, four56 TAOs accepted (March 2018, July 2018, December 2017 and 
July 2018) the facts and stated that records would be updated; three57 TAOs 
stated (May 2018, January 2018 and May 2018) that reply would be 
submitted after getting reports from subordinate offices. TAO, Chalisgaon 
stated (March 2018) that though the seeds were distributed to the farmers, 

                                                           
54   Chalisgaon, Jamner, Kadegaon and Tasgaon 
55 Armori, Aurangabad, Chalisgaon, Chikli, Gadchiroli, Gangapur, Jamner, Kadegaon, 

Kalamb, Karjat, Katol, Kuhi, Murbad, Osmanabad, Sangamner, Shegaon, Tasgaon and 
Ulhasnagar 

56  Chalisgaon, Kalamb, Katol and Osmanabad 
57  Kadegaon, Kuhi and Tasgaon 
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entry in stock register could not be made and such omissions would be 
avoided in future. 

2.1.9.2   Weakness in monitoring of Quality Control (QC) activities 
In order to ensure quality of agriculture inputs, there was a separate quality 
control unit under the Directorate (I&QC) in Pune under CoA. In the State 
there were three seed testing laboratories, five fertiliser testing laboratories 
and four pesticide testing laboratories. 

Director (I&QC) issued guidelines relating to the works of quality control, 
each year, for the entire State to be followed by the field formations. As per 
these guidelines, the work relating to QC included drawing of samples from 
the manufacturers, distributors and sellers and to get them checked for the 
notified quality in the designated laboratory. If a sample failed the required 
testing criteria, the Director (I&QC) has the authority to take action to stop 
sale of un-authorised or bogus or substandard inputs, confiscate such inputs 
and take further legal action against manufacturers. Director (I&QC) has to 
perform functions like issue of new permits to producers, distributors and 
sellers, to renew such permits and to take administrative/legal action in case 
of violation of law/rules under which such permits were issued. 

i) Fixation of targets without justification 
 Every year Directorate (I&QC) prescribes targets for the samples of 
seed to be drawn throughout the year, starting from the month of April each 
year. As the kharif season starts from June and rabi season from October, the 
testing of samples should have been completed by June for kharif season and 
by October for rabi season.  

Year wise targets fixed during 2013-18 for samples to be drawn for the 
various inputs in the State, is shown in Table 2.1.9. 
Table 2.1.9: Year wise targets fixed for samples to be drawn for inputs 

(No. of Samples) 

Year 
No. of 

producers 
of inputs 

No. of 
distributors/ 

sellers of inputs 

Targets fixed for drawing samples 

Seeds Fertilizers Pesticides 

2013-14 407 118993 21000 13000 5400 
2014-15 407 118993 21020 14600 5400 
2015-16 407 118993 20875 13000 5463 
2016-17 571 124749 20875 16188 5400 
2017-18 606 121915 20875 24300 8000 
Source: Information furnished by the Commissioner of Agriculture, Pune 

It could be seen from table above, that samples of seeds to be drawn were 
reduced in last three years, even though the producers, distributers and sellers 
had increased. The system for fixing target was not available at Director 
(I&QC) level.  

 It was also observed that the targets for samples to be drawn and 
tested at designated laboratories were issued in the months of April/May 
during 2014-18 from the Directorate (I&QC). Due to delayed issue of targets 
the samples drawn in May to July every year were much more than that 
drawn in April. During 2013-18, for seeds, which was a major input, samples 
prescribed to be drawn were mostly in the month of May to July  
(58 per cent) for kharif season. Considering a month‟s time taken by the 
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STLs, as prescribed under Seed Act, the samples, which failed in the testing 
and reported in the month of July/August for kharif season crops would not 
serve any purpose as by that time the sowing was completed and no 
corrective action could be taken. Thus, the targets were needed to be fixed at 
the earliest by March every year.  

Government accepted the facts and stated (October 2018) that Department 
would fix the targets for seed inspectors to draw the samples well in time for 
kharif season and would also ensure the testing of samples before June end. 
The State was making all out efforts to enhance the capacity of laboratories. 
Action, however, against failed samples was taken as per the provisions of 
the Act/Rules. 

On this being pointed out, Government stated that corrective measures to test 
the samples before the sowing season would be ensured. 

It is recommended that the Government should develop an effective 
mechanism to lay down the samples of seeds which is achievable, their 
timely verification and enforce its implementation. 

ii) Over burdening of Seed Testing Laboratories during May and 
June 

It was observed that samples drawn of certified and truthful seeds and sent to 
STLs by Department in the months of May-June were much more than the 
average monthly capacity of the STLs. In case of two STLs (Nagpur and 
Parbhani), the samples for seeds drawn during April to June in 2013-18 is 
shown in Table 2.1.10. 
Table 2.1.10: Details of samples for seed received by two STLs in 2013-18 

(No. of Samples) 

Month Average monthly 
capacity 

Sample 
Received 

Average monthly 
capacity 

Sample 
Received 

STL Nagpur STL Parbhani 
Kharif Season  

2013-14 
April 500 270 310 214 
May 500 638 310 733 
June 500 2537 310 1494 

2014-15 
April 500 57 310 346 
May 500 923 310 1234 
June 500 2069 310 652 

2015-16 
April 500 95 310 337 
May 500 449 310 634 
June 500 2500 310 1307 

 
2016-17 

April 500 74 310 74 
May 500 626 310 676 
June 500 2543 310 1346 

2017-18 
April 658 21 409 80 
May 658 950 409 1142 
June 658 2642 409 1310 
Source: Information furnished by the Commissioner of Agriculture, Pune 
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As a result, both the STLs were overburdened in the month of May and June 
every year by the testing work and the test results were delayed. During 
2017, there were 493 test reports (15.92 per cent of total reports) delayed by 
STL, Nagpur, which included 77 samples (15.62 per cent) of seeds which 
failed the quality tests. Moreover, such delay in the month of June has severe 
consequences, as the seeds which failed in tests were already available for 
sale in the market. 

Government accepted the facts and stated (October 2018) that sampling 
targets would be decided on the basis of the laboratory capacity and available 
technical man power. Strengthening of laboratories was also a prime 
consideration of Government. The STLs accepted the facts and stated that the 
samples received were more than the month-wise testing capacity, thus, 
increased target should be distributed for kharif season in the month of 
March to June. The issue was also raised in monthly meeting held at Director 
(I&QC), CoA. 

Government apprised that action would be taken to enhance the capacity of 
the STLs or to outsource the testing of seeds in the peak months. 

iii) Shortfall in testing of inputs   
Monthly Progress Reports for the years 2013-14 to 2017-18 at CoA level, 
relating to quality control checks of seeds, fertilizers and pesticides, made 
available by the Directorate (I&QC) revealed that there were shortfalls in 
testing of samples drawn as shown in Table 2.1.11.  
Table 2.1.11: Details of drawal of samples and testing 

(No. of Samples) 
Shortfall in quality control aspects 

Particulars Target Samples 
drawn 

Samples 
tested 

Per cent of shortfall 
of samples tested to 
samples drawn 

Samples 
failed 

Percentage 
of failed 
samples 

Seeds 104645 101328 91556 9.64 4752 5.19 
Fertilizers 81088 80951 69680 13.92 7339 10.53 
Pesticides 29663 33289 26798 19.50 955 3.56 
Source: Information furnished by the Commissioner of Agriculture, Pune 

From the above details, it could be seen that seed was a critical issue and 
there was shortfall of 9.64 per cent in testing of samples drawn which needed 
to be improved. Similarly, there was shortfall of 13.92 per cent and  
19.50 per cent in testing of samples drawn for fertilizers and pesticides 
respectively. 

Government stated that necessary action was being taken to change the 
existing systems. 

2.1.9.3 Shortfall in inspection of MI sets and monitoring 
As per State guidelines for MI, DSAO was required to exercise regular check 
of one per cent of MI sets installed in the respective districts. For calculation 
of amount of subsidy payable to the farmers, cross-checking of installed MI 
sets by the officers/officials at different levels is important.  Further, as per 
CoA‟s instructions (January 2016), at least 10 per cent of MI sets installed 
during 2010-15, of each Taluka, were to be inspected by inter-district teams. 
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In three58 test-checked DSAOs, it was observed that there was shortfall in 
percentage check by the DSAOs (Buldhana 52 per cent, Jalgaon 18 per cent 
and Osmanabad three per cent) during 2013-18. In three59 DSAOs, there was 
no shortfall. Three 60 DSAOs did not furnish the information. 

Further, as regarding inter-district inspection, out of nine test checked 
DSAOs, two61 DSAOs inspected the installed MI sets and three62 DSAOs did 
not adhere to such instructions. Information from remaining four63 DSAOs 
was awaited. 

Thus, the percentage of prescribed checks were not exercised and 
instructions of the CoA were not adhered to.  

The GoM stated (October 2018) that the CoA had sought report from 
DSAOs, which was awaited (December 2018). 

2.1.9.4 Updated information under NFSM not available on 
website  

As per guidelines of NFSM, TAOs were to upload the list of beneficiaries on 
the NFSM website64 as soon as it was finalised by SLSC. 

It was noticed that the list of beneficiaries was not uploaded by TAOs 
concerned as the data available on website and with CoA showed difference 
in number of beneficiaries during 2013-14 to 2017-18 as mentioned in  
Table 2.1.12.  
Table 2.1.12: Difference in number of beneficiaries  

(No. of Beneficiaries) 

Year No. of beneficiaries as 
per NFSM website 

Beneficiaries as per 
CoA, Pune Difference 

2013-14 7140 1709113 1701973 
2014-15 51840 1802237 1750397 
2015-16 145577 1430531 1284954 
2016-17 141266 2345208 2203942 
2017-18 92014 814383 722369 

Source: Information furnished by the Commissioner of Agriculture, Pune 

In reply, the CoA accepted the facts and stated that list of such beneficiaries 
were maintained by DSAO/TAO. Reasons for not uploading the list of 
beneficiaries by TAOs were not furnished. However, the CoA assured 
(December 2018) that beneficiaries list would be uploaded as soon as 
available. 
Reply from the GoM was awaited (March 2019). 

2.1.9.5 Complaint cases under MI schemes 
No records were maintained at CoA, Directorate (Horticulture) and DSAO 
level to monitor the complaints received from the aggrieved farmers relating 

                                                           
58  Buldhana, Jalgaon and Osmanabad 
59  Ahmednagar, Nagpur and Sangli 
60  Aurangabad, Gadchiroli and Thane  
61  Nagpur and Sangli  
62  Gadchiroli, Jalgaon and Osmanabad 
63  Ahmednagar, Aurangabad, Buldhana and Thane  
64  Website maintained by GoI (nfsm.gov.in) 
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to non-receipt of subsidy. Complaint cases were just kept in bundles or in 
scattered manner at CoA level. It was seen that every year, a large number of 
complaint cases were received by the Directorate (Horticulture). Test check 
of 10 complaint cases pertaining to the years 2015-16 and 2016-17 revealed 
that on receipt of such complaint cases, the Director (Horticulture) issued 
letters to the concerned DSAOs for detailed scrutiny of complaints at their 
level and to intimate the status/outcome directly to the complainant. 
However, no information was available with Director (Horticulture) whether 
complaints had been resolved by the concerned DSAOs and result intimated 
to complainants. 
As seen from web portal (http://mahaethibak.gov.in) of Department for MI 
Scheme there were 1,552 complaints registered during the period from 
October 2013 to September 2018 by the beneficiaries. However, action taken 
on such complaint cases by the Directorate or CoA was not available on web 
portal. Even the test checked DSAOs furnished „nil‟ information on pending 
complaint cases. This indicated weak monitoring at Director and CoA level. 
GoM while accepting the facts stated (October 2018) that the settlement of 
grievances had reduced due to lack of adequate staff. However, in order to 
solve the complaints received, staff had been appointed and appropriate 
action was being taken. 
2.1.9.6 Shortage of field staff in Agriculture Department 
The field staff which includes CAO, Supervisor and AA have to perform 
various duties relating to extension and training, distribution of agriculture 
inputs, crop cutting experiments (CCEs), water conservation works, 
collection of beneficiary contribution etc. Besides this, they were to collect 
various agriculture related data in each crop season. Thus, in order to achieve 
the desired work output and for better implementation of various agricultural 
schemes, there must be sufficient field staff at ground level to liaise with the 
farmers. 
Scrutiny of information of sanctioned posts and men-in-position at field level 
revealed that there was shortage of staff against sanctioned strength as shown 
Table 2.1.13. 
Table 2.1.13: Status of field staff as of March 2018 

(No. of employees) 
Post Sanctioned 

Strength 
Men in 
position 

No. of vacant 
posts 

Percentage 
of vacancy 

TAOs 351 260 91 25.93 
Agriculture Officers 767 424 343 44.71 
CAOs 885 564 321 36.27 
Agriculture Supervisor 1770 1281 489 27.62 
Agriculture Assistant 10620 9819 801 7.54 
Source: Information furnished by the Mantralaya, Mumbai 

Test checked DSAOs stated that due to shortage of field staff, they were 
facing difficulties in implementation of schemes at field level.  

Government stated (October 2018) that as per GR (May 2018), process of 
recruitment for vacant posts has been initiated. 

http://mahaethibak.gov.in/
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2.1.9.7 Instances of sale of illegal seed 
Unauthorized sale of Herbicide-tolerant (HT) Cotton seeds adversely affects 
the bio-diversity. During scrutiny of records at Mantralaya and field offices 
at DSAO Nagpur and DJDA Latur, it was observed (May 2018) that there 
had been growing instances of sale of illegal HT cotton seeds. The GoM 
intimated (October 2018) that 58.40 quintals of HT cotton seeds were 
destroyed (May 2018), 1,66,691 packets (83 quintals) of HT cotton seeds 
worth ` 1.77 crore were seized and 38 FIRs (three in 2016-17, five in 2017-
18 and 30 in 2018-19) were filed in the State. In this regard, as per advice of 
GoI to GoM, special investigation team (SIT) had been constituted (February 
2018) to probe the issue. The Report of the SIT was awaited (December 
2018). 

On this being pointed out, GoM accepted the facts and stated (October 2018) 
that besides forming the SIT, the State Government had formulated action 
plans to tackle this serious issue. 

2.1.10  Conclusion 

There was shortfall in the supply of seeds as compared to the total 
requirement of seeds in the State. The seed production chain in the State was 
affected adversely and was more severe in case of soyabean seed, resulting in 
shortage in availability of quality certified seeds to the farmers. Allowing re-
registration of some companies, overlooking quality deficiencies in MI 
systems manufactured/supplied by them, placing incorrect facts on record, 
resulted in extending unwarranted financial benefit to them. The grants 
released for SC and ST categories by GoI under MI schemes, could not be 
utilized. Infrastructure for DNA fingerprint test was created without inclusion 
of provisions of such tests and analysis in Seed Act 1966, resulting in 
facilities remaining inoperative after construction, besides idle expenditure 
thereon. 

There was underutilization of funds resulting in surrender thereof. There 
were instances of incorrect reporting in UCs. The unspent balance funds from 
GoI share were credited to the receipt head of Government account instead to 
the respective expenditure heads as GoI share. There were cases of mis-
appropriation of money collected as farmers‟ contribution (Lokwata) by 
officials from beneficiaries, noticed by department in which no stringent 
action against such erring officials was taken. 

In the demonstration programme department used old variety of seed instead 
of new one, which defeated the objective of promoting new variety.  
Production subsidy for foundation and certified seeds was not paid to 
farmers.  There were instances of non-distribution of implements. Micro 
nutrients were not supplied to farmers in time. Soil Testing Mini Lab Kits 
were purchased without assessing the requirement. There were deficiencies 
in online web portal for MI scheme.  

Maintenance of records at field level relating to distribution of agricultural 
inputs to farmers was not proper and hence audit could not ascertain the facts 
as to whom the inputs were distributed and whether they were distributed 
promptly. Samples of seeds to be drawn were reduced in last three years, 
even though the number of producers, distributors and sellers increased. The 
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target for quality control checks was not fixed well in time, for kharif season 
prior to the beginning of the season and as such there was delay in furnishing 
quality test reports. There was delay in submitting the test results by the 
laboratories for agricultural inputs resulting in distribution of inferior quality 
of inputs to the farmers in case of failed samples. The percentage prescribed 
for cross check of MI systems, by DSAOs of another district, were not 
exercised by them.  

2.1.11  Recommendations 

 Government should take measures to eliminate the persistent shortfall 
in production of seeds (breeder, foundation and certified) by setting 
up mechanisms for close monitoring of farm activities. 

 Complete records and reliable database of inputs required, procured 
and distributed to the farmers should be maintained at field level. 

 Old variety of seeds should be replaced with new variety of seeds 
after periodic interval to maintain Varietal Replacement Rate of 
seeds.  

 Department should establish PFMS system to monitor the actual 
utilisation of funds and the correctness of UCs submitted by the 
DSAOs. 

 Adequate funds are required to be demanded from GoI in case of MI 
as there was huge pendency of the eligible beneficiary farmers not 
being paid the subsidy due to shortage of funds.  

 Capacity of testing at laboratories as well as number of samples 
drawn may be increased in order to ensure quality of inputs. 

 Government should develop an effective mechanism to lay down the 
samples of seeds which is achievable, their timely verification and 
enforce its implementation. 
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REVENUE AND FOREST DEPARTMENT 
 
 

2.2 Performance Audit on Management of Tiger 
Reserves in Maharashtra 

 
 

Executive summary 
Maharashtra has six Tiger Reserves spread over five National Parks 
and 14 Wildlife Sanctuaries encompassing an area of 9,116.80 sq km 
consisting of 3,951.02 sq km of core area and 5,165.78 sq km of buffer 
area. The Wild Life (Protection) Act, 1972 empowers the State 
Government to declare a forest area having substantial presence of 
tigers as a Tiger Reserve with due recommendation of National Tiger 
Conservation Authority for the purpose of protecting, propagating 
and developing wild life or its environment. 
A performance audit on Management of Tiger Reserves in 
Maharashtra for the period 2012-18 indicated that 
 Apex level interventions for enabling policy decisions and for 

taking major initiatives, regarding protection and conservation 
of tigers were ineffective. 

 The Tiger Conservation plans, which play a significant role in 
formulating the management strategy for 10 years were  
non-existent in two Tiger Reserves while in remaining four 
Tiger Reserves, the Tiger Conservation Plans were formulated 
with delays ranging from 2.5 to seven years. 

 Compartment histories are important for providing inputs for 
plan formulation, these were not being maintained in any of the 
Tiger Reserves.  

 The Department did not show the resolve to secure inviolate 
space available for tiger habitats and these were being curtailed 
due to encroachment by human settlements and tourist 
facilities. These were further fragmented and criss-crossed by 
highways and railway lines. This led to tiger deaths due to 
electrocution and road accidents. 

 Support infrastructure critical for protection of tiger habitats 
were inadequate. Unregulated tourism, particularly in Tadoba 
Andhari Tiger Reserve was a major cause for concern.  

 The monitoring and internal control mechanism was weak 
which required strengthening. 

2.2.1 Introduction 

The Wild Life (Protection) Act, 1972 (Act) empowers the State Government 
to declare any area of adequate ecological, faunal and floral, natural or 
zoological significance as a Conservation Reserve (CR), a Wildlife Sanctuary 
(WLS), a National Park (NP) or a Tiger Reserve (TR), for the purpose of 
protecting, propagating and developing wild life or its environment and make 
rules for implementing the provisions of the Act. A forest area having 
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substantial presence of tigers with due recommendation of National Tiger 
Conservation Authority (NTCA65) is considered for declaration as a TR.  

In the State of Maharashtra, there are six66 TRs spread over five National 
Parks and 14 Wildlife Sanctuaries encompassing an area of 9,116.80 sq km 
(core area – 3,951.02 sq km and buffer area – 5,165.78 sq km) as shown in 
the map below: 

 
The TRs are constituted on a „core-buffer strategy‟. The core area is 
protected area kept free of biotic67 disturbances. Forestry operations, 
collection of minor forest produce, grazing and human disturbances are not 
allowed in core area. The five National Parks and 14 WLSs form the part of 
core area in six TRs. The buffer zone is managed with twin objectives of 
providing habitat supplement to the spillover population of wild animals 
from the core area and to provide site specific eco-development inputs to 
surrounding villages for relieving the impact on the core. Minor forestry 
operations, collection of non-timber forest produce and other rights and 
concessions are permitted in a regulated manner in the buffer zone. 
2.2.2  Organizational set-up 

The Forest Department is headed by a Secretary at Government level. The 
Principal Chief Conservator of Forests (Head of Forest Force) is the 
functional head of the Department. The Wildlife Wing is headed by Principal 
Chief Conservator of Forests (Wildlife), who also acts as the Chief Wildlife 
Warden (CWLW). Additional Principal Chief Conservator of Forest (WL) is 
the in-charge at circle level. The Tiger Reserves are headed by Field 
                                                           
65 The National Tiger Conservation Authority (NTCA) is a statutory body of the Ministry 

of Environment and Forest, Government of India with an overarching 
supervisory/coordination role, performing functions as provided in the Wildlife 
(Protection) Act, 1972 

66 Bor Tiger Reserve (BTR), Melghat Tiger Reserve (MTR), Navegaon-Nagzira Tiger 
Reserve (NNTR), Pench Tiger Reserve (PTR), Sahyadri Tiger Reserve (STR) and 
Tadoba Andhari Tiger Reserve (TATR) 

67 Biotic factors are living or once-living organisms in the ecosystem. These are obtained 
from the biosphere and are capable of reproduction. Examples of biotic factors are 
animals, birds, plants, fungi and other similar organisms 

http://www.diffen.com/difference/Crow_vs_Raven
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Directors/ Directors at Divisional level; Deputy Conservator of 
Forests/Divisional Forest Officers work at sub-divisional level; Range, 
Round and Beat are controlled by Range Forest Officer (RFO), Foresters and 
Beat guards respectively. 

2.2.3 Audit objectives 
The audit objectives were to assess whether: 
 planning for conservation and protection was adequate and resources 

were allocated as required for various activities of the Tiger Reserves; 

 conservation and protection of tigers in Maharashtra was effective; 
and  

 an effective system existed for monitoring and evaluation and  prompt 
follow up action. 

2.2.4 Audit criteria 
The audit criteria were derived from the following: 

 The Wild Life (Protection) Act, 1972 as amended in 2002 and 2006  

 The Environment (Protection) Act, 1986 

 The Scheduled Tribes and Other Traditional Forest Dwellers 
(Recognition of Forest Rights) Act, 2006 

 Maharashtra Wild Life Protection Rules, 2014 

 National Wildlife Action Plan 2002-2016 

 National Tiger Conservation Authority Guidelines 

 Tiger Conservation Plan approved by the Ministry of Environment 
and Forests, GoI 

 Maharashtra Forest Manual, Contingent Rules, General Financial 
Rules 

 Various guidelines and orders issued by the GoI, GoM and  
Hon‟ble Supreme Court of India. 

2.2.5 Scope and methodology of Audit 

A performance audit on “Management of Tiger Reserves in Maharashtra” 
covering a period of five years from the year 2012 to 2017 was conducted 
between January 2017 and June 2017. Records maintained at Secretariat 
(Forests), Principal Chief Conservator of Forests (PCCF) (Wildlife), offices 
of all the five controlling authorities68 and six forest divisions69 pertaining to 
all six Tiger Reserves were scrutinized. The audit objectives, methodology 
and scope of the performance audit were discussed with the Secretary 
(Forests) at an entry conference held on 03 March 2017. The exit conference 
with Secretary (Forests) was held on 10 November 2017, wherein all the 
audit findings were discussed. The views expressed by the Department were 

                                                           
68 CCF & Field Director of MTR, TATR, NNTR, STR and PTR /BTR 
69 TATR - DCF, Core and DCF, Buffer; MTR – DCF, Akot, DCF, Gugamal and DCF, 

Sipna; STR - Deputy Director, Karad  
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also incorporated appropriately. The facts and figures included in the PA 
have been updated upto March 2018. 

Audit Findings 

The audit findings include deficiencies in planning for conservation and 
protection of tigers, protection and conservation, allocation of resources, 
human resource management, support infrastructure, rehabilitation in 
Sahyadri tiger reserve, tourism in tiger reserves and monitoring and 
evaluation are discussed in succeeding paragraphs. The performance of the 
wildlife crime cell has also been discussed in the report. 

2.2.6 Planning for conservation and protection of tigers 

Protected Areas (PAs) are constituted and governed under the provisions of 
Wildlife Protection Act, 1972 (Act), as amended from time to time. 
Implementation of this Act is complemented by various other Acts and 
orders70. The responsibility of implementation of national policies and plans 
rests with the State Forest Departments. 

During the period under scrutiny 2012-13 to 2017-18, the area under Tiger 
Reserves (TRs) had increased by 2,713.90 sq km71 with the declaration of 
two new TRs viz. Navegaon Nagzira Tiger Reserve (NNTR) and Bor Tiger 
Reserve (BTR) in December 2013 and September 2016 respectively.  
According to Tiger Census data (2010 and 2014) appearing in NTCA Report, 
at national level and state level, the number of tigers had increased from 168 
in 2010 to 190 in 2014 in the state. The rate of growth was, however, lower 
than the national growth rate. The tiger population in the state went up by 
12 per cent from year 2010 to 2014, whereas the tiger numbers registered a 
30 per cent increase at the national level (2,226 tigers) during the same 
period. The Tiger census for 2018 has taken place, however, the process of 
all-India tiger estimation was in progress (June 2018). The State Government 
may, therefore, take more proactive measures for conservation and protection 
of tigers. 
GoM had made Wild Life (Protection) (Maharashtra) Rules during 1975 
under section 64 of the Wild Life (Protection) Act, 1972 and the same were 
revised in 2014 as Maharashtra Wild Life (Protection) Rules 2014. 
The GoI through NTCA, entered (2009-14)72 into a tripartite agreement with 
the State Government and the field directors of the tiger reserves to delineate 
the responsibilities and reciprocal commitments linked to fund flows and to 
ensure tiger conservation in the country. The agreement envisaged legal 
delineation and notification of core and buffer areas, establishment of a tiger 
conservation foundation and development of a tiger conservation plan within 

                                                           
70

 The Environment (Protection) Act, 1986, National Wildlife Action Plan 2002-2016, 
National Tiger Conservation Authority Guidelines, Orders of the Supreme Court, 
guidelines and orders issued by the GoI and by GoM 

71 GoM declared BTR by notification in August 2014 (138.12 sq. km. core) and December 
2015 (678.15 sq.km. buffer). The NNTR was declared in December 2013 (656.36 sq. 
km. core) and September 2016 (1,241.27 sq. km. buffer) 

72 MTR - 02/09/2009, TATR - 02/09/2009, PTR - 02/09/2009, STR - 02/08/2010, NNTR- 
09/06/2014 and BTR - 14/10/2014 
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six months. A State-level Steering Committee and Local Advisory 
Committee (LAC) were also to be constituted for the purpose. 
2.2.6.1  As per Section 6 of the Act, the State Government should 
constitute a State Board (constitution of the board given in Appendix 2.2.1) 
for Wildlife with the Chief Minister of the State as Chairman, for selection 
and management of areas to be declared as protected, formulation of policy 
for protection and conservation of wild life and any other matter related to 
wild life. As per Section 7 of the Act, the Board was required to meet at least 
twice a year.  
Audit observed (June 2018) that during 2012-2018, the Board met only once 
a year (7th June 2012, 24th January 2013, 20th February 2014 and 31st January 
2018) and no meeting was held during 2017. During 2015 and 2016 meetings 
were held twice73 a year.  
Similarly, under Section 38(U) of the Act, the State Government was to 
constitute a Steering Committee under the Chairmanship of Chief Minister 
and Chief Wild Life Warden as Member Secretary, for ensuring co-
ordination, monitoring, protection and conservation of tiger, co-predators and 
prey animals. The Steering Committee was formed in August 2008 and 
reconstituted in February 2013. 
It was observed that during 2012-18, only one meeting of the Steering 
Committee was convened (January 2013). The decision taken in the meeting 
was regarding protection and conservation measures to be taken in the tiger 
reserves. This decision was to be reviewed in the subsequent meetings. 
However, the objective of formation of Steering Committee to monitor the 
protection and conservation of TRs in the State was not met in the absence of 
regular meetings. There were huge delays ranging from 34 days to 912 days 
in delineation and notification of buffer areas in all six TRs and core area in 
Sahyadri TR (STR).  
In the exit conference, the PCCF (WL) stated that meetings of steering 
committee were conducted as per the availability of the Chief Minister.  
The Forest Department needs to ensure regular meetings of State Board of 
Wildlife and Steering Committee for effective monitoring of protection and 
conservation of TRs in the State. 
2.2.6.2  As per para 2.1.8 of NTCA guidelines (2012), a Local 
Advisory Committee (LAC) should be constituted for each TR by the State 
Government. The main functions of LAC were to review the tourism strategy 
with respect to the tiger reserves and make recommendations to advise local 
self Government and State Government on issues relating to development of 
tourism in and around tiger reserves. The LAC was also to monitor regularly 
(at least half yearly) all tourist facilities in and around tiger reserves to 
encourage tourism for augmenting employment opportunities for members of 
local communities. For this purpose the LAC was to conduct regular 
meetings. 
The Divisional Commissioner or an officer of equivalent rank to be 
nominated by the State Government who would be the Chairperson and the 

                                                           
73  22/06/2015,  04/12/2015,  05/04/2016 and 26/10/2016 
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Field Director of the Tiger Reserve would be the Member Secretary. The 
other members would be Member/s of the State Legislature representing the 
area comprising the tiger reserve concerned, District Collectors/ Local 
Territorial Divisional Forest Officers, Honorary Wildlife Warden (if present), 
and officials of State Tourism Department.  
It was observed that, the LAC was constituted74 in all six Tiger Reserves. 
Against twelve meetings of LAC to be held in MTR, TATR, PTR & STR, 
only one meeting was held in MTR, four in TATR, three in PTR and seven in 
STR. In NNTR, no meetings were held as against eight to be held, and in 
BTR one meeting was held as against six (June 2018).  
Consequently, the eco-tourism activities in NNTR were being conducted 
without an approved Tourism plan.  
In TATR, the LAC had discussed (February 2016) various activities relating 
to eco-tourism, eco-sensitive zone, declaration of 'go' and 'no go' zone 
villages around the tiger reserve in order to keep the area inviolate for the 
wild animals, but the minutes were not finalized by the Chairman of LAC as 
of June 2018. 
The PCCF (WL) agreed that the LAC meetings were not held in some TRs 
and assured that meetings would be held regularly.  
2.2.6.3 Preparation of Tiger Conservation Plan 
According to Para 38(V) of The Wild Life (Protection) Amended Act 2006, 
the management of Wildlife Sanctuaries and National Parks which were 
notified as Tiger Reserves was to be done in accordance with Tiger 
Conservation Plans (TCPs) approved by NTCA, generally for a period of 10 
years. Detailed technical guidelines for preparation of TCP were issued by 
NTCA in 2007. 
As per NTCA guidelines, Tiger Conservation Plan should have different 
chapters for core and buffer areas including SWOT75 analysis and clear plan 
objectives incorporating all zonal components. In Maharashtra, the TCP is 
prepared by the Field Director of the respective TR and is forwarded to 
NTCA for approval through PCCF (WL). As per Tripartite Agreement 
(MoU) between the Field Director, State Government and NTCA, the Tiger 
Conservation Plan was to be prepared within six months from the date of 
agreement. TCP was required to be placed in the public domain on the 
official website with details of execution and was to be made available in 
local language to promote public vigil. We observed that: 
 TCPs were not prepared in NNTR & BTR (June 2018). In the four 
remaining TRs, there were delays in preparation of TCP ranging from 30 
months to 84 months from the date of signing of tripartite agreement. In case 
of PTR, the TCP was approved after a delay of four years leading to 
curtailing of the effective period of the plan to six years. Delay in preparation 
of TCPs was mainly due to non-approval of plan by LAC, absence of clear 

                                                           
74 MTR, TATR, PTR, STR (November 2012), NNTR (July 2014) & BTR (August 2015) 
75. Acronym for Strengths, Weaknesses, Opportunities and Threats and is a structured 

planning method that evaluates those four elements of a project or plan 
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guidelines on the carrying capacity of vehicles in the Reserve and delay in 
finalization of the eco-tourism policy etc.  
 The Compartment histories (CH76) had not been maintained in any of 
the six TRs since their formation. The CHs record the activities undertaken 
and floral/faunal/geomorphologic changes that had occurred in that 
compartment in the relevant period and are important inputs for preparation 
of TCP. 
 The department neither placed the TCPs in the public domain nor was 
the same made available in local language to promote public awareness. 
The PCCF (WL) accepted the facts and stated that efforts would be made to 
avoid delays in preparation of TCP in future; all the field directors had been 
instructed to maintain CH and to put the TCP in public domain after approval 
by NTCA. 
2.2.6.4 Non declaration of ecologically sensitive zone 
The National Wildlife Action Plan (NWAP) 2002-2016 laid down that all 
identified areas around Protected Areas (PAs) and wildlife corridors are to be 
declared as ecologically fragile under the Environment (Protection) Act 
(EPA), 1986. Hon‟ble Supreme Court had also directed (December 2006) 
regarding the issue of declaration of eco-sensitive zone to Ministry of 
Environment and Forest (MoEF) to respond to above directions. 
The (MoEF), had issued guidelines (February 2011) for declaration of  
Eco-Sensitive Zones (ESZ77) around National Parks and Wildlife 
Sanctuaries. The State Government had to identify key factors responsible 
for degradation of habitats including grasslands, wetland, forests, etc. outside 
or adjacent to protected areas; the land falling within 10 km of protected 
areas was to be surveyed and accordingly a proposal for declaration of 
ecologically sensitive zone was to be submitted to MoEF. 
It was observed that ESZ was declared in NNTR (February 2016), MTR 
(December 2016) and PTR (September 2017) and in the remaining 
three78TRs, it was under process (June 2018). The TATR, draft notification 
of ESZ (2015) mentioned that no new commercial hotels and resorts would 
be permitted within one kilometer of the boundary of the Protected Areas79 
except for the accommodation for temporary occupation of tourists related to 
eco-friendly tourism activities. Audit observed that fifteen resorts/home-
stays, however, had come up within one kilometer of the core boundary after 
2015. Further, 16 home-stays /resorts were developed prior to 2013 near the 
core boundary of TATR without obtaining permission from the competent 
authorities. On this, Forest Department had requested (April 2017) the 
                                                           
76 Compartment history (CH) which includes details of compartment boundary, stream and 

riparian system, roads, perennial pools, reservoirs, lakes, groove of old large trees, 
villages, agriculture land, operations performed etc., is an important document for 
deciding plan and strategies of management. Range Officer (RO) is required to update 
CHs on annual basis, which are to be vetted by the senior officers up to Division level 

77 Eco-Sensitive Zones are areas notified around National Parks and Wildlife Sanctuaries 
to regulate activities 

78 TATR, STR and BTR 
79 Protected area means an area notified under sections 18, 35 and 36A of the Wildlife 

(Protection) Act 1972 



Report No. 2 (Economic Sector) for the year ended 31 March 2018 

50 

Competent Authority to take necessary action. The Department apprised 
(June 2018) that it could not initiate any action due to non-finalization of 
ESZ. 
 
 
 
 
 
 
 
 
 
 

The commercial activities cause hindrances in free movement of animal upto 
the water source (Irai Dam backwater which is a water source of TATR) and 
also possible incidents of man-animal conflict in this area cannot be ruled 
out.  

The PCCF (WL) stated that declaration of ESZ did not bar any tourism 
activities in and around tiger reserves. 

The reply was not convincing. Had the draft notification of ESZ for TATR 
been approved, the commercial activities running within one kilometer of the 
boundary of the Protected Areas could have been prohibited. This was also in 
contravention of the policy of declaration of ESZ, which emphasizes on 
regulating and restricting the activities in and around the TR to ensure land 
use compatible with the needs of tiger conservation. 

2.2.7 Protection and Conservation 

2.2.7.1 Activities inside the Core area 
As per para 2.2.12 of NTCA guidelines (October 2012), permanent tourist 
facilities located inside core or critical tiger habitat, were required to be 
phased out within a time frame decided by the LAC. Plans developed and 
approved by the LAC to ensure low impact of these facilities were to be 
followed. Privately run facilities such as catering inside the core or critical 
tiger habitat with night stay were prohibited by the guidelines. If required, 
such facilities were to be run only by the Tiger Conservation Foundations. 
The MoEF directed (December 2014) that no new roads should be 
constructed in the critical tiger habitat (CTH) but, if this was required; 
approval of the NTCA should be obtained. Further, no widening or  
up-gradation of roads was allowed in the CTH and within a radius of one km 
of the CTH or within ESZ, whichever was less. 
It was noticed that: 
 In MTR an Interpretation Complex Centre (Seemadoh village) and a 
Forest Rest house (Kolkas) were run in the core area by the Forest 
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Department on commercial basis. Due to these facilities, a number of small 
food stalls had also come up in adjoining area.  
 In TATR, a forest staff colony and forest Rest Houses at Mohurli and 
Kolsa were found in the core area. A new cement concrete road was 
constructed (March 2016) which passes through the core area of TATR, as 
there was no alternate route available for the villagers and tourism. Required 
permission from NTCA for the said construction was not found on record. 
The Department stated (June 2018) that the road was constructed under 
Section 4 of Forest Rights Act (FRA) 2006, and, therefore, it was not 
necessary to take permission from NTCA or MoEF for diversion of forest 
land. Further, in the core area of TATR, the department upgraded an existing 
road at a cost of ` 3.86 crore which was not allowed in terms of MoEF 
directives quoted above. 

Upgraded road in TATR (Core) Forest Rest House at Kolkas (MTR) 

  
 In NNTR, Thadezari village having 110 families in the middle of the 
core area was demarcated as buffer area due to problems associated with 
rehabilitation (Paragraph 2.2.7.2). The village was surrounded by the core 
area and presence of substantial human population in the critical tiger habitat 
caused immense biotic pressure80.  
 A tourism complex of the Forest Development Corporation of 
Maharashtra Limited (FDCM) spread over an area of 17.60 hectares 
consisting of 14 suites and 32 bed youth hostel, canteen facility alongwith 
maintenance staff in NNTR was actually surrounded by the core area but had 
been demarcated outside the critical tiger habitat. Two suites in Nilay Forest 
Camp House were also in the critical tiger habitat.  

Nilay Camp Office and FDCM Rest House around Core Area 

  

 In accordance with the Recognition of Forest Rights (ROFR) Act, 
2006, rights to collect minor forest produce were granted (September 2012) 
to traditional forest dwellers in 3,959.13 Hectares of forest area falling in the 
core area of NNTR. The rights were given by District Level Committee81  
without reference to the Conservator of Forest, NNTR. The area allotted had 

                                                           
80

 Report of Management Effectiveness Evaluation (MEE) report of NTCA (July 2016) 
81 Deputy Conservator of Forest (Territorial), Gondia was Member Secretary 
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not been demarcated leading to problems in safeguarding the provision of the 
Act as confirmed from the Wildlife authorities and also accepted by PCCF. 
Thus, the presence of human settlements, rest houses and residential quarters 
in core area alongwith human activities were contrary to NTCA guidelines 
(October,2012) besides causing disturbance to wildlife. There were 3,494 
instances of human deaths and injuries reported during 2012-18 (June 2018). 
The PCCF (WL) stated (November 2017) that in MTR the facilities were 
created before formation of MTR; the Kolsa rest house in TATR had been 
closed for tourism and Mohurli rest house was mainly used by Forest 
Officers. He also stated that the concrete road was constructed for use of 
people of Mohurli Village and upgradation of road in TATR would be 
examined; Thadezari Village is located towards periphery of Core zone of 
NNTR, Nilay rest house was used for camp office as well as for stay of Field 
Officers while the tourist complex run by FDCM was situated in buffer area. 
The Kolsa rest house had been closed since March 2017 (June 2018). 
The reply was not convincing in view of the facts that as per NTCA 
guidelines, permanent tourist activities located inside core or critical tiger 
habitat were required to be phased out in MTR and TATR. Further, the 
Forest department should ensure that the tourist activities are strictly 
prohibited in the rest houses located in MTR, TATR and NNTR. Contention 
of the department in case of tourist complex run by FDCM is also not 
convincing as this tourist complex is in buffer area surrounded by the core 
area causing disturbance due to tourism activities. 
2.2.7.2 Management of corridors and buffer areas 
NTCA guidelines for preparation of TCP stipulated that habitat 
fragmentation adversely affects wildlife due to decreased opportunity 
available for wild animal movement from different habitats.  
Audit noticed that: 
 In NNTR, both Navegaon and Nagzira blocks were separated from 
each other by fragmented forest and non-forest areas with large number of 
villages, farmlands, highways and railway lines as shown in the diagram 
below. As a result, there have been instance of wild animals being run over 
by train/bus. 
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Roads cuts across NNTR-PTR & NNTR-
Kanha corridor 

Leopard died at Railway Track 
 (photo submitted by the Department) 

  
 The NTCA guidelines provide for safeguarding wild life from high 
tension (HT) electric lines passing through TRs. Further, MoEF issued 
guidelines (May 2014) to insulate transmission lines passing through 
National Parks, Wildlife Sanctuaries and Wildlife Corridors for preventing 
electrocution of animals. 

HT lines having a total length of 282.914 km were passing through in all the 
TRs. Death of eight tigers due to electrocution was reported during 2012-18. 

 Section 38 (V) of the Act provided that buffer area consisting of area 
peripheral to critical tiger habitat or core area should be identified and 
established. The buffer area of STR was declared in August 2012 
admeasuring 565.45 sq km. It was observed that limited buffer area had been 
declared on the eastern side and no buffer was declared on the western 
boundary (Konkan side) of core area of STR. The Department was of the 
view (July 2017) that due to limited or no buffer, it was difficult to 
implement the buffer habitat management effectively. It was also opined that 
due to no buffer on the western side, illegal entry of unscrupulous elements 
in the reserve was on the rise in the recent years. 

 As per Section 33A of the Act, immunization of livestock kept in or 
within five kilometers of a park/sanctuary was essential to curb unnatural 
mortality. As per Para 4.8.3 of Maharashtra Forest Policy 2008, grazing in 
forest areas should be regulated with the involvement of the community. In 
addition, adequate grazing fee was required to be levied to discourage people 
in forest areas from maintaining large herds of non-essential livestock. 

During the period 2012-18, in all the six TRs, average of 1.72 lakh cattle 
were immunized every year as against the target of 1.98 lakh. 6,520 grazing 
passes were issued in MTR as against the average population of 31,553 cattle 
and in the remaining TRs no grazing passes were issued. These facts 
indicated lack of regulation over live stock population which could have 
significant impact on tiger habitats. 
 As per National Wildlife Action Plan 2002-2016, immediate steps 
should be taken for preventing the entry of domestic and feral species (not 
domesticated species) in the Tiger Reserves that may lead to genetic 
swamping82. In the TCP of STR, it was stated that since the rehabilitation of 
villages was in progress, there was a tendency to leave the cattle free to 
graze, which led to stiff competition for water, fodder and habitat with the 

                                                           
82 Genetic swamping happens when original set of naturally evolved (wild) region specific 

genes/genepool of wild animals and plants become hybridized with domesticated and 
feral varieties or with the genes of other innovative wild species or subspecies from 
neighboring areas 
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wild herbivores. Such feral cattle may at a time be carriers of diseases like 
Rinder Pest and Foot and Mouth. Around 500 feral cattle were reported 
inside STR. 

In 2013-14, an amount of ` 0.84 lakh was spent for removal of 500 feral 
cattle from the protected area. As the tigers are being rehabilitated in the 
reserve, presence of such cattle posed a serious threat for tiger conservation 
activities. The Department confirmed (July 2018) presence of 86 feral cattle 
since 2017. 

The PCCF (WL) stated that, joint survey had been carried out with NHAI for 
planning the overpasses/ under passes on NH-6 in the corridor area to curb 
mortality of wild animals. It was also stated that demarcation of buffer area 
in western side of STR was under way and cattle immunization programme 
was being carried out in nearby villages of tiger reserves regularly. Action 
regarding issue of grazing passes and revision of fee would be initiated and 
the process of removal of feral cattle was going on. 

2.2.8 Allocation of resources 

The funds for TRs are being released under Project Tiger as per the Annual 
Plan of Operation (APO83) sanctioned by NTCA. Funding was to be shared 
by the GoI and GoM proportionately84. The demand made, funds released 
and expenditure incurred during 2012-18 under Project Tiger is shown in  
Table 2.2.1.  
Table 2.2.1: Demand, and release of funds and expenditure under Project Tiger 

(`in crore) 
Year Funds 

demanded 
Total 
fund 

released 

Funds 
released 
by GoI 

Funds 
released 
by GoM 

Percentage of 
total funds 

released against 
demand 

(3/2) 

Expenditure 

1 2 3 4 5 6 7 
2012-13 87.44 13.21 9.78 3.43 15.10 13.62 
2013-14 41.26 39.31 34.84 4.47 95.27 39.26 
2014-15 107.34 39.38 34.31 5.07 36.68 39.2 
2015-16 111.96 43.42 13.61 29.81 38.78 43.42 
2016-17 171.41 117.34 21.04 96.30 68.45 117.34 
2017-18 136.07 111.80 22.02 89.78 82.16 110.83 

Total  655.48 364.46 135.6 228.86  363.67 
Source : Information furnished by PCCF 

The funds released under Project Tiger were always lower than the demand 
except in the year 2013-14 which affected works like relocation of villages, 
habitat improvement and forest protection works. 

In addition to the funds under Project Tiger, GoM released funds for plan and 
non-plan85 expenditure for all TRs as given in Appendix 2.2.2.  

                                                           
83 Annual Plan of Operations is prepared for forecasting works and activities to be taken 

up in next financial year 
84 Recurring cost to be provided in the ratio 50:50 (GoI:GoM) and non-recurring cost was 

to be shared 100 per cent upto 2014-15 by GoI and from 2015-16 onwards it is 60:40 
85 Administrative expenditure such as Pay, TA and Contingency  
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2.2.8.1 Release of funds  
Wildlife conservation activities are carried out in accordance with the Annual 
Plan of Operations (APOs). As per the tripartite agreement with GoI, GoM 
and TRs, the first instalment of the funds was to be released within four 
weeks after receipt of the APOs by the GoI. It was, therefore, essential that 
APO should reach GoI at least four weeks before commencement of the 
financial year so that the seasonal works could be taken up at the beginning 
of the financial year. The dates of submission of APOs of all the six tiger 
reserves to the GoI are shown in Table 2.2.2. 
Table 2.2.2: Dates of submission of APOs by all six TRs 

Year MTR PTR BTR STR TATR NNTR 
2012-13 17/5/2012 8/6/2012 - 8/6/2012 8/6/2012 - 
2013-14 21/5/2013 24/5/2013 - 31/5/2013 15/5/2013 - 
2014-15 28/3/2014 28/3/2014 27/8/2014 28/3/2014 28/3/2014 28/3/2014 
2015-16 26/3/2015 26/3/2015 26/3/2015 26/3/2016 26/3/2015 26/3/2015 
2016-17 26/5/2016 24/5/2016 24/5/2016 7/6/2016 25/5/2016 26/5/2016 
2017-18 20/3/2017 23/3/2017 23/3/2017 23/3/2017 23/3/2017 30/3/2017 
Source:- Details obtained from PCCF  

Thus, there was delay ranging between one and six months in submitting the 
APOs to NTCA. This delay caused GoI to release the funds during the 
months of May to September every year.  
As per NTCA guidelines, the money released by GoI under Project Tiger was 
to be made available to the TR within two weeks of its receipt in the State, 
for implementing tiger conservation initiatives, as proposed in the APOs. 
During 2012-18, the GoM had released the funds to respective tiger reserves 
with delays ranging between one and 14 weeks. As a result, the pay and 
allowances of Special Tiger Protection Force established in four TRs was 
disbursed belatedly. 
The PCCF (WL) stated that release of fund got delayed because of variations 
in demand and allocation, which necessitated recasting of planned operations 
as per the allocation.  
2.2.8.2 Non-recovery of conservation fee 
As per revised guidelines of NTCA (October 2012), GoM formulated the 
tourism policy in November 2012 which stipulated that the conservation fee 
from tourism facilities situated in notified buffer area of Tiger Reserves was 
recoverable as per rates prescribed for the conservation of wildlife and 
enhancing the livelihood of local population. Tourism related activities were 
operational in three TRs viz. TATR, PTR and MTR but the applicable 
conservation fee amounting to ` 0.59 crore was not recovered (March 2018) 
from various tourist facilities located in these TRs. The resort owners have 
not remitted the conservation fees despite notices being issued by the 
Department. 
The PCCF (WL) accepted the facts in respect of PTR and TATR and stated 
that in MTR, these resorts mainly cater to the tourists coming to visit hill 
station of Chikhaldara and also pay tax to concerned municipal authority. 
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The resort owners have represented to the Government for waiving the 
conservation fee; decision on the same was awaited (June 2018). 
The contention of the Department was not acceptable as the conservation fee 
was to be charged with specific objectives. The Forest department should 
effect recovery of conservation fee. 
2.2.8.3 Recovery of compensation from Wind Mills and Resort 

owners  
GoM sought permission of the Hon‟ble Supreme Court of India for 
rationalization of Koyana Wildlife Sanctuary (under Sahyadri TR) by 
excluding 9,965.005 hectares of non-forest land which included 206 wind 
mills, nine resorts, six roads and one Minor Irrigation Tank. The mills/resorts 
were constructed prior to and after the order (February 2000) of Hon‟ble 
Supreme Court by obtaining permission from the Competent Authorities. The 
Central Empowered Committee of the Supreme Court fixed the Net Present 
Value (NPV) as ` 8.03 lakh for mills/resorts constructed prior to the order of 
February 2000 and ` 16.06 lakh for mills/resorts constructed after the said 
order. 
It was noticed that 10 windmills/resorts had still not paid the compensation 
amount of ` 1.81 crore and the process of dismantling them was yet to be 
carried out by the Department (June 2018). The lack of action on windmills, 
thus, hampered the conservation activities in the area concerned. 
The PCCF (WL) stated that the wind mills had been sealed and taken into 
custody by Forest Department. The fact was that recovery of compensation 
and dismantling of wind mills could not be done.  
2.2.8.4 Non-adherence to sound financial practices 
In two (NNTR and TATR) TRs, an amount of ` 4.29 crore received for 
construction and protection works was drawn from plan and non-plan grants 
during (March 2013 to March 2017) and was kept in the bank accounts of 
Tiger Foundation (NNTR) and Village eco-development Committee, 
Palasgaon (TATR). As of March 2018, the amount was not fully utilized. 
The drawal of funds without immediate requirement was contrary to the 
provisions of Maharashtra Treasury Rules as it should be drawn only when it 
was required for immediate expenditure. 
The CCF/DCF (June 2018) accepted  that the available grant was diverted to 
the Tiger Conservation Foundation since the construction activities allotted 
to the contractor were not completed by 31st March86. 

2.2.9 Human Resource Management 

(i)  Lack of unified command 
As per the guidelines of Project Tiger there should be a Field Director 
exclusively for each Tiger Reserve who was responsible for overall 
management of wildlife and nature conservation within the protected area 
assigned to him. It was observed that: 
 BTR, was functioning under the additional charge of FD of PTR since 
its formation in August 2014. 
                                                           
86 NNTR-March 2015, 2016 and 2017. TATR-March 2014, 2015 and 2016 
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 In MTR 739.47 sq. km of the buffer zone, which constituted about 
60 per cent of the total buffer area of MTR, was not transferred to Field 
Director, MTR for unified control; it was under the functional control of four 
Territorial Divisions. 
 In NNTR, 1,241.30 sq km area was declared (September 2016) as 
buffer zone, it was, however, not handed over to respective Field Director for 
unified control (June 2018). 
Thus, four Tiger Reserves were functioning under dual administration 
contrary to the Project Tiger guidelines, which affected the project 
implementation and protection inside the tiger reserves. For instance, in 
TATR the fire protection works were being undertaken by the FDCM which 
was not under the direct control of the Field Director. Thus, there was a need 
to hand over the FDCM areas to Field Director, TATR as suggested in the 
Monitoring Effectiveness Evaluation (MEE) Report of NTCA 2014. The 
proposal of the same was submitted by the Field Director, TATR (2018) to 
PCCF (WL). 
The PCCF (WL) intimated that action was being initiated. 
(ii) Field Directors 
As per NTCA guidelines the State Government shall post a motivated officer 
with proven track record, preferably trained in wildlife management, as Field 
Director of the Tiger Reserve, with a minimum tenure of three years 
(extendable if the situation warrants). It was observed that in Navegaon 
Nagzira Tiger Reserve, only two of the six Field Directors posted during the 
period from 2013 to 2016 were trained in the wild life management.  
(iii)  Special Tiger Protection Force 
The NTCA guidelines provided for raising, arming and deploying Special 
Tiger Protection Force (STPF)87 in tiger reserves for protection of tiger and 
wild life. NTCA had sanctioned formation of STPF in four out of six TRs. 
The STPF should be formed with 112 posts (four officers, 81 guards and 27 
forest watchers) consisting of three platoons for each of the four TRs. The 
men-in-position and vacancies are shown in the Table 2.2.3. 
Table 2.2.3: Details of STPF and area covered for protection  

                                                           
87 The duties of STPF are to collect and analyze past crime data, intelligence details in 

respect of vulnerable areas/ villages and offenders, and data on illegal/ legal fire arm 
details, as well as patrol the high risk areas of the Reserve, participate in anti-poaching 
operations, detect illegal drawing of power for energizing the fence around the 
agricultural fields, map areas vulnerable for straying of wildlife in the human dominated 
landscape, handle the straying cases of tigers/ leopards and monsoon patrolling 

Name of  
Tiger 
Reserves 

Area of  
Tiger 
Reserve 

Sanctioned 
platoon 

Protection area 
covered by each 
platoon in sq km 

Men-in-
position as 
against 
sanction of 
112 post 

Total 
vacancy 

Percentage 

 TATR 1727.59 3 575.73 107 5 4.46 
 MTR 2768.52 3 922.84 107 5 4.46 
 PTR 741.22 3 247.07 102 10 8.93 
 NNTR 1894.94 3 631.65 99 13 11.61 
Source : Information furnished by Field Directors 
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Audit observed that: 
 The area to be covered by each platoon in PTR was 247.07 sq km 
whereas in other TRs it was much more with a maximum of 922.84 sq km in 
MTR.  
 In these four TRs, there was vacancy in all the posts of STPF which 
ranged between four and 12 per cent. 
 The field directors of the TRs had to prepare monthly reports on the 
deployment initiatives i.e. area covered, activities relating to protection done 
by the STPF to the NTCA. The reports were not submitted in any of the four 
TRs. 
 Special trainings from the State Police Department or the Central 
Paramilitary Forces based on special syllabus for skill development were not 
organized. 
The PCCF (WL) stated that allotment of STPF to TRs was based on 
protection problems in the area and not according to area of TRs. 
The reply was not convincing as in PTR the services of STPF were being 
used for different wildlife sanctuaries which were outside the tiger reserves. 
Further it is pertinent to mention that in the period 2012-18, twenty tiger 
deaths due to poaching were recorded and illicit felling of 21,797 trees was 
also registered. Thus, the deployment of STPF should also be made 
according to the area covered for meaningful surveillance.  

2.2.10 Support infrastructure 

In respect of support infrastructure, Audit observed the following: 
 Foot patrolling is considered as one of the most important and a basic 
strategy for protecting the wildlife and its habitat from poaching, illegal 
timber cutting, and firewood collection. Every day forest watchers/guards 
walk along the designated path, combing for unwanted elements and 
eradicating them if found. These foot soldiers are spread out all over the 
Protected Areas and at strategic points. As per approved TCPs, Protection 
Camps (PC) with basic facilities88was required to be built at remote locations 
for forest watchers/guards to stay.  
Audit team alongwith forest officials visited 44 protection camps across six 
TRs and noticed that in all these protection camps, 10 were temporary 
structures, six were not fenced, basic amenities such as drinking water and 
toilet facilities were not provided in 17 camps; wireless communication was 
not installed in 15 camps; forensic kits were not provided in nine camps and 
solar light was not given in three camps. Lack of adequate infrastructure in 
the protection camps had affected regular patrolling of the protected areas.  
 Wireless networks are instrumental in protecting the wild life and 
habitat against illegal activities. It was observed that in two out of six TRs 
viz. TATR and NNTR wireless sets were insufficient and not in working 
condition. Wireless communication system was non-functional and the 

                                                           
88 Basic infrastructure like a building, drinking water, all weather jackets, beddings, 

monthly ration, solar power, wireless communication, first aid medical kit, toilets, arms 
and ammunition, shoes/uniform and training/protective equipment 
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royalty and license fees on wireless sets were not being paid promptly 
resulting in avoidable payment of penalty of ` 3.12 lakh. 
 The NTCA norms stipulated that vehicles with four wheel drive 
mechanism specialized for running on uneven terrains were to be used in 
wildlife sanctuaries and Tiger Reserves. The department purchased 
(September 2015 and March 2016) 204 vehicles with two wheel drive 
features after incurring an expenditure of ` 1.76 crore. Out of these, 30 
vehicles were deployed in the TRs/WLSs. As only four wheel drive vehicles 
were suitable in TRs/WLSs, the two wheel drive vehicles purchased may not 
be suitable for patrolling in reserve areas.  
 Improving the veterinary facilities had been recommended by MoEF 
for health care of wild animals and for controlling diseases. It was observed 
that for six tiger reserves, as against requirement of six Veterinary Assistant 
Surgeons, only one was available. Therefore, services of Veterinary officers 
on contract basis were being taken as and when required.  
The PCCF (WL) stated that proposal for recruitment of veterinary officers 
was pending at Government level. 

2.2.11 Rehabilitation in Sahyadri Tiger Reserve  

The GoM (March 1995) decided to rehabilitate project affected persons 
(PAP) in 24 villages in four89 districts, as these villages were under Chandoli 
WLS, declared in September 1985. The work of rehabilitation of PAPs in 
these villages was to be done by Revenue authorities. The work of providing 
civic amenities was given to Executive Engineer (EE), Warna Canal Division 
(January 1995) who was already executing the work of Warna dam and also 
conducting the rehabilitation of PAPs for that purpose. 
STR was declared as a tiger reserve in January 2010 which covered the area 
of Chandoli NP. Till January 2010, rehabilitation of 19 villages was done and 
five villages in Kolhapur and Satara districts were yet to be rehabilitated 
(November 2018) due to non-availability of alternate land. The civic 
amenities90 required to be provided to PAPs of 19 relocated villages were not 
completed. The details are given in Table 2.2.4. 
Table 2.2.4: Details of rehabilitation and land allotment 

District No. of 
villages 
affected 

No. of 
families 
affected 

No. of 
families 

rehabilitated 

Land required  
for rehabilitation 

(ha) 

Land 
allotted 
(ha) 

Balance land 
required 

(ha) 
Sangli 14 692 616 1261.80 512.93 748.87 
Kolhapur 6 596 596 572.65 78.55 494.10 
Satara 3 319 0 319 0 319 
Ratnagiri 1 177 56 125 18 107 
Total 24 1784 1268  609  

Source : Information furnished by Field Director, STR 

An amount of ` 63.89 crore had been given during the period 2003-2012 by 
the Forest Department to the Irrigation Department as cost of land 
acquisition, rehabilitation and providing civic amenities. In March 2016, the 

                                                           
89 Kolhapur, Ratnagiri, Sangli and Satara 
90 Eighteen civic amenities were to be provided  
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work of rehabilitation was taken up by the forest department after six years 
since the formation of the tiger reserve. Later, it was decided that funds in 
respect of civic amenities work at Chandoli would be given to the Irrigation 
Department after completion and verification of the work.  
An additional requirement of ` 24.28 crore for the remaining work of 
rehabilitation worked out (March 2017) was not received (June 2018). Thus, 
lack of co-ordination between various departments and follow up of 
rehabilitation work by Forest Department, even after formation of STR in 
January 2010, led to increase in the cost of rehabilitation and the work was 
yet to be completed. 
The PCCF (WL) stated that process of rehabilitation had been going on since 
1995 and it was dependent on availability of funds and land for 
rehabilitation. It was also apprised that the forest department would pursue 
this for early completion of rehabilitation. 

2.2.12 Tourism in Tiger Reserves 
The tiger reserves seek to generate public awareness and support for tiger 
conservation through regulated tourism. The tourism activities mostly were 
in TATR and we observed that: 
 As per tiger conservation plan of TATR for the period 2008-2017 
submitted for approval to NTCA, the operation of 117 vehicles per day in the 
core area was proposed. With the approval of eco-tourism plan by the State 
Government for each tiger reserve, revised TCP for operating 122 vehicles 
per day was proposed. It was noticed that the norm of 122 vehicles per day 
was exceeded on 93 occasions during 2012-17 and the excess ranged 
between two and 51 vehicles per day.  
 In TATR, Range Office (Moharli), a 14 seater battery operated 
vehicle was purchased (April 2015) at a cost of ` 8.57 lakh for tourism. 
However, it could be used only on 45 occasions as of March 2018 due to 
unsuitability of vehicle in difficult terrain and  was lying idle (June 2018). 
 As per the NTCA guidelines, water holes and cement troughs should 
not be constructed near tourist routes. The existing cement troughs were to be 
abandoned and new cement troughs, if needed, were to be constructed away 
from tourist routes. The guidelines further provided that visitors should keep 
a minimum distance of more than 20 meters from all wildlife, and cordoning, 
luring or feeding of any wildlife is prohibited. Minimum distance between 
vehicles while spotting wildlife was to be maintained at 50 meters. The joint 
physical verification revealed that water holes at TATR/NNTR/PTR were 
located close to the tourist route. Visitors did not maintain the prescribed 
distance during wildlife sighting.  
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Water holes were located close to the 
tourist route and visitors were not 
maintaining a distance of 20 meters from 
wildlife at TATR 

Vehicles not maintaining the distance of 
50 meters between two vehicles 

  
The PCCF (WL) accepted the facts and stated that carrying capacity of 125 
vehicles per day have been approved by NTCA. 

The reply of PCCF (WL) is not acceptable as the provisions of NTCA 
guidelines were violated. 

2.2.13 Monitoring and evaluation 

Monitoring and evaluation are crucial for tracking the progress of any 
scheme, programme or a process with a view to detecting deviations for early 
corrective action and to learn lessons for future planning. 

2.2.13.1 Maintenance of Control Forms and Divisional Note Book 
for plan and strategies of management 

As per TCP, Control forms were required to be maintained to record and 
track management activities and the problems encountered in the process and 
their magnitude. Three sets of control forms were to be prepared and two sets 
were to be sent annually to the office of the CCF and Field Director not later 
than 1st October of each year. A divisional note book at divisional level was 
also prescribed to contain the important events like arrival of winter water 
fowl at various wetlands, water availability in lean period, status of health of 
wild animal, fire damages and poaching of wild animals. 

It was observed that control forms were not prepared in any of the six Tiger 
Reserves. As a result, there was no source of management reference for 
taking up mid-course corrective measures. Similarly, the divisional note book 
was not being maintained in the any of the divisions under six TRs.  

The PCCF (WL) accepted the facts. 

2.2.13.2 Inspection of Subordinate offices 

As per article 589 of Bombay Forest Manual all divisional and sub-divisional 
forest offices were required to be inspected by the Conservator of forest and 
all range, round and other disbursers offices by the Dy. Conservator of 
forest/Divisional Forest Officer at least once a year. 

During 2012-18, CCF/CF did not conduct any inspection in five TRs except 
MTR where only two inspections were conducted. 

Further, during 2012-18, DCFs/DFOs in TATR and MTR had conducted  
21 inspections as against required 288 inspections of their sub-ordinate range 
offices. In case of NNTR, BTR, PTR and STR no inspection was carried out. 
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In reply, CCF STR stated (June 2018) that due to paucity of staff the 
mandatory inspection could not be carried out whereas CCF, NNTR stated 
being newly formed the TR was under consolidation phase and DCF/DFO 
office was yet to be established properly.  

The PCCF (WL) accepted the facts. 

2.2.13.3 Evaluation of activities in Tiger Reserves 

There is a dedicated wing in territorial divisions of Forest Department for 
evaluation of forest development works and to suggest improvements in the 
implementation of working plans by territorial divisions. 

Though there was such dedicated wing in territorial divisions these did not 
evaluate works executed in TRs. No such dedicated wing in Wild Life 
Divisions was set up for evaluation of works to assess their quality and 
standards and to suggest improvements in the implementation of tiger 
conservation plans in Tiger reserves. 

The PCCF (WL) stated that the evaluation of Tiger Reserve was done by 
NTCA every four years. 

The reply was not acceptable as the Forest department was to carry out 
annual Tiger Reserve Level Management Effectiveness Evaluation in 
addition to the exercise conducted by the NTCA.  

Best Practices 

For investigation, control and speedy disposal of offence cases, Wildlife 
Crime Cell was formed in MTR (October 2013). The Wildlife Crime Cell 
had laptops and computers for analysis of call data record, online government 
message facility (eSMS), video statement facility, electronic surveillance 
custody room (including toilet-bathroom), metal detectors and spy video and 
audio instruments. As a result of formation of Crime Cell, the offence cases 
decreased in MTR. 

The Wildlife Crime Cell started functioning in October 2013. Wildlife 
offence cases registered in the year 2014-15 were 16 which decreased to 
seven in 2017-18. During this period, 13 cases were disposed off against  
35 registered cases. Similarly, the number of illicit felling during the year 
2014 was 2,666 trees which decreased to 1,431 trees during 2018. There was 
no reported poaching of tigers from 2014 to 2018. 

2.2.14 Conclusion  

Apex level interventions for enabling policy decisions and major initiatives 
for protection and conservation of tigers were found to be inadequate.  

The Tiger Conservation plans, which play a significant role in finalizing the 
management strategy for 10 years were either not being formulated or were 
formulated with delays. Compartment histories which are important for 
providing inputs for plan formulation were not being maintained in any of the 
Tiger Reserves.  
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Presence of human settlements, and tourist facilities in core tiger habitats 
caused disturbances to wildlife and also reduced available inviolate space. 

The buffer area was fragmented owing to large number of villages, 
farmlands, highways and railway lines resulting in animal deaths. High 
tension electric lines passing through tiger reserves were not insulated.   

Support infrastructure critical for protection of tiger habitats were found 
inadequate. Unregulated tourism, particularly in TATR was also a cause of 
concern.  

The monitoring and internal control mechanism required strengthening. 

2.2.15   Recommendations 

 Focused strategy needs to be chalked out for ensuring safe corridors 
and adequate eco-sensitive zones. Timeliness and due diligence may 
be ensured in preparation and implementation of TCPs. 

 Human settlements and tourist facilities present in core area may be 
phased out. High tension electric lines passing through tiger reserves 
will have to be insulated to avoid tiger deaths due to electrocution.  

 Tiger reserves may be brought under unified control to facilitate a 
focused approach in tiger conservation. Adequate infrastructure 
needs to be provided to field staff. 

 The process of rehabilitation of project affected people needs be 
expedited.  

 Tourism has to be regulated in the core areas by providing Global 
Positioning System (GPS) in tourist vehicles.  

 The monitoring and internal control mechanism required 
strengthening. 
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CHAPTER III 
 

REVENUE AND FOREST DEPARTMENT 
 

3.1 STATE COMPENSATORY AFFORESTATION FUND 
MANAGEMENTAND PLANNING AUTHORITY (CAMPA) 

 

Introduction 

Forest land is diverted for facilitating developmental activities for non-forestry 
purposes like construction of power projects, irrigation projects, roads, 
railways, schools, hospitals, rural electrification, telecommunication, drinking 
water facilities and mining. 

Government of India (GoI), subsequent to the orders of Hon‟ble Supreme 
Court (October 2002) created (April 2004) the Compensatory Afforestation 
Fund Management and Planning Authority (CAMPA). It was also directed to 
centrally pool the money recovered on behalf of the said Authority, lying with 
the States and Union Territories, into an adhoc CAMPA constituted for the 
purpose till the CAMPA became operational. 

In accordance with the directives contained in the guidelines (July 2009) 
(Guidelines) by Ministry of Environment and Forests (MoEF), Government of 
India (GoI) on State CAMPA, the concerned State Forest Department (SFD) 
would work out the amount1 required for Compensatory Afforestation (CA), 
the Net Present Value (NPV) and costs for fulfilling any special conditions 
laid down by the GoI and SFD at the time of approval of diversion of forest 
land. The amount is deposited by the Project Agency (User Agency) in the 
adhoc CAMPA account maintained at New Delhi. The guidelines required the 
setting up of State level CAMPA for receiving CAMPA funds from the above 
account and also prescribed procedures for utilization of the CAMPA funds. 
The GoM constituted (July 2009) the Steering Committee and the Executive 
Committee for setting up of Maharashtra State CAMPA (State CAMPA). The 
GoM further had accorded sanction (January 2010) to open an account in the 
name of Executive Committee of State-CAMPA. The funds which were 
received from the implementation of provisions of the Forest (Conservation) 
Act, 1980 (FC Act, 1980) which included other funds already received and 
had remained unspent, funds received/transferred from the Central 
Government or the State Government by special orders or guidelines would be 
deposited in the account of State CAMPA. 

GoM Resolution (January 2010), for constituting the Governing Committee 
for setting up of the State CAMPA under the Chairmanship of Chief Minister 

                                                           
1  The State Forest Department (SFD) had a rate chart from 2009-10 for the plantation models 

existing prior to the issue of November 2013 rates. The SFD in November 2013 issued 
ready reckoner rates for five plantation models for recovering the Compensatory 
Afforestation (CA) amount from the User Agencies. If the proposal of CA was of model 1 
to 4, the amount shall be calculated based on the rates of model 1. The rates of model 5 
shall be applied only in cases where the alternate land provided by the User Agency was 
completely barren with no irrigation facility and the User Agency was willing to pay the 
cost as per model 5 
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of State was issued with the Minister of Forests, Minister of Finance and 
Minister of Planning amongst others as members. 

GoI enacted the Compensatory Afforestation Fund Act, 2016 which came into 
force from August 2016. The Act has, however, not been implemented in the 
State pending finalisation of CAMPA Rules by GoI (October 2018). 

Organizational Setup 

Principal Secretary (Forest) is responsible for the overall administrative 
control of the State Forest Department (SFD) and is assisted by Principal 
Chief Conservator of Forests (HoFF2), Nagpur. The proposals for diversion of 
forest lands for various projects right from processing till approval are done by 
a Nodal wing headed by an Additional Principal Chief Conservator of Forest 
cum Nodal Officer in the PCCF (HoFF). The State CAMPA is headed by an 
Additional Principal Chief Conservator of Forests (APCCF), CAMPA who is 
responsible for the preparation and implementation of Annual Plan of 
operation (APO) and other day to day activities. Chief Conservators of Forests 
(CCFs) are head of the circles and assisted by the Divisional Forest Officers 
(DFOs) or Divisional Conservators of Forests (DCFs). At the Range level, 
Range Forest Officers are responsible for executing the CA works. State 
CAMPA functions through a three-tier committee hierarchy:  

• Governing Body headed by the Chief Minister of the State, mandated 
to lay down the broad policy framework for functioning of State level 
CAMPA and reviews its working from time to time. 

• Steering Committee headed by the Chief Secretary of the State, 
mandated to lay down and approve rules and procedures for the 
functioning of the body and its Executive Committee. Its 
responsibilities included monitoring utilisation of State CAMPA fund, 
approving the APO, the annual reports and audited accounts of the 
State CAMPA.   

• Executive Committee headed by the Principal Chief Conservator of 
Forests (HoFF) of the State mandated to prepare the APO of the State 
for various activities, submit it to the Steering Committee before end of 
December for each financial year and supervise the works being 
implemented out of funds released from the State CAMPA. It was also 
responsible for ensuring proper auditing of both receipt and 
expenditure of funds. 

Process and Fund Flow 

According to para 4.2 (i) of guidelines issued (February 2004) by MoEF under 
the FC Act, 1980 for diversion of forest land, forestry clearance is to be given 
in two stages; 
 At first stage, the proposal is to be agreed to in principle (Stage I). 
Conditions relating to transfer, mutation and declaration of a Reserve Forest or 
Protected Forest under the Indian Forest Act, 1927 of equivalent non-forest 
land for compensatory afforestation and funds for raising compensatory 
afforestation thereof, are stipulated at this stage.  
                                                           
2  Head of Forest Force 
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 After receipt of report from the State Government regarding 
compliance with the stipulated conditions, formal approval by MoEF under 
the Act is issued, also called the second stage of clearance or final clearance.  
Ad-hoc CAMPA was to release funds based on APO received from respective 
State or UTs. These plans were to be formulated by a State Level Executive 
Committee and approved by a State Level Steering Committee before being 
sent to Ad-hoc CAMPA. The funds released were then to be disbursed by the 
Nodal Officers amongst the divisions3 for implementation of APOs.  
Besides the above, conditional works as described in paragraph 3.1.5 were 
also undertaken. 

Audit Scope and Methodology 

Audit test checked records of APCCF cum Nodal Officer, APCCF (CAMPA), 
three out of 11 territorial circles4, three divisions in each selected circle, two 
divisions5 each in Nagpur and Amravati Wild Life circles,  
CCF (Research, Education and Training) and Publicity Information Officer, 
Nagpur. The selection of circles and divisions was made on the basis of 
allocation of funds from State CAMPA. Out of total allocation of 
` 657.47 crore to all the circles, audit covered three circles which were 
allocated funds amounting to ` 391.76 crore.  
The audit was conducted between January 2018 and June 2018 and covered a 
period of five years from April 2013 to March 2018. Cases of diversion of 
forest lands approved prior to the audit period were scrutinized only where the 
CA works against these diversions were proposed and undertaken in the APO 
during the audit period.  
Audit evidence was also gathered through photographs taken during field 
inspections undertaken jointly with officials of the SFD. The findings on the 
subject matter were issued (July 2018) to the Government; the replies of the 
Government were received (December 2018) and incorporated appropriately. 

Audit objectives 

The audit was conducted to assess whether 
 Proposals for diversion of forest land for non-forest use were processed 

as per extant guidelines;  
 Planning for compensatory afforestation through the mechanism of 

APOs was done effectively to ensure timely grounding of CA works; 
 The state CAMPA funds were utilized economically, efficiently and 

effectively for purposes of compensatory afforestation;  

 The monitoring of plantations through inspections by DCFs to ensure 
quality of execution of CA works was effective. 

                                                           
3 The CA works in the APO are proposed by the circles by collecting the information from 

the Divisions under them.  The approved CA works in the APO are executed by the 
Divisions and their respective Ranges 

4 Dhule : DCFs Dhule, Jalgaon and Yaval; Thane : DCFs Thane, Dahanu and Shahapur and 
Nagpur: DCFs Bhandara, Gondia and Wardha 

5 Nagpur Wild Life: Pench Tiger Reserve and Bor Wild Life Sanctuary; Amravati Wild Life: 
DCF, Gugamal Wild Life Division and DCF, Akot Wild Life division 
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Audit Findings 

The audit findings include deficiencies in the system of diversion of forest 
land, deficiencies in the preparation of Annual Plan of Operation, taking up of 
afforestation work in the alternate lands, taking up of conditional works and 
deficiencies in the system of accounting of CAMPA funds which are detailed 
in succeeding paragraphs. 

3.1.1  Data on diversion of Forest Land and CA works 

According to the provisions of Para 3.2 of the guidelines issued under Forest 
Conservation Act, 1980, CA was to be done over equivalent area of non-forest 
land (NFL).  Further, the NFL should be identified contiguous to or in the 
proximity of Reserved Forest or Protected Forest. In the event that NFL was 
not available in the same district, it may be identified anywhere else in the 
State. Where NFL was not available or available in less extent, CA may be 
carried out over degraded forest6 twice in extent to the area being diverted or 
to the difference between forests land being diverted and available NFL, as the 
case may be.  

The NFL which were transferred and mutated in favor of the SFD for the 
purpose of CA shall be notified by the State Government as Reserved Forest 
(RF) or Protected Forest (PF) under relevant section of the local Forest Act. 
The Nodal Officer shall report compliance within a period of six months and 
shall send a copy of the original notification declaring the NFL as RF or PF to 
MoEF for information and record. 

In the State of Maharashtra 1,671 cases involving 65,363 hectares (ha) got 
stage II approval as of March 2018.  

It was observed that; 

 The information of NFL or degraded forest lands provided for CA 
against 1,671 cases was neither consolidated by APCCF cum Nodal 
Officer nor available with Chief Conservator of Forests.  

 APCCF (CAMPA) was responsible for implementation of APO. The 
case wise information on CA works due, proposed in the APO and 
completed was not available with APCCF (CAMPA).  

 There was no information sharing between APCCF cum Nodal officer, 
responsible for processing of forest land diversion cases and APCCF 
(CAMPA), responsible for taking up afforestation work in alternate 
lands identified at the time of approval of diversion cases using 
CAMPA funds, which could have been used in preparation of APO.  

 The test-checked circles and divisions were also not maintaining 
project wise details to show the alternate lands provided for 
afforestation against the diverted forest lands and the phase wise 
expenditure incurred on pre-plantation operations (PPOs), first year 
operations and second year to 10th year operations on such alternate 

                                                           
6 Degraded forest is a secondary forest that has lost through human activities the structure, 

function, species composition or productivity normally associated with a natural forest type 
expected on that site 
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lands. The details of NFL or degraded forest land declared as RF or PF 
were also not available. 

 A monthly progress return (MPR) containing the details of CAMPA 
funds collected from the User Agencies, the shortfall in collection of 
NPV etc. was being submitted by the circles to APCCF (CAMPA) and 
APCCF cum Nodal Officer. These monthly returns were found to be 
incomplete as the MPR did not mention the alternative land allotted, 
the status of CA works done, up to date expenditure incurred etc. 
Besides, the cases (After 2002) shown by Nodal Officer in respect of 
three test-checked circles was 1,011 whereas the MPR submitted by 
the circles showed 374 cases. Thus, all the cases of diversion were not 
found in the statement. 

The absence of database regarding complete status of CA works against the 
total diverted forest land and lack of monitoring on undertaking of due CA 
works resulted in cost escalation as mentioned in paragraph 3.1.2.2. 

The Government stated that a comprehensive database covering all aspects of 
Forest (Conservation) Act 1980 has been created.  The process of filling up the 
data by circles and divisions in the database was in progress (December 2018). 

Further, in the three selected Circles, audit test-checked 104 cases in which 
forest land admeasuring 2,818.684 hectares was diverted for non forestry 
purposes during the period 2013-18. Against the diverted forest land, CA work 
was proposed to be taken up in 3,243.22 hectares land. Of which, in 
1,920.22 hectares (49 per cent) land, CA works (91 cases) were in progress 
and in the remaining 13 cases, 1,323 hectares (41 per cent) land, no CA works 
were taken up (March 2018).  

3.1.2  Approval for diversion of forest land  

3.1.2.1  Status of proposals for diverting forest land 
In the State as of March 2018 out of 4,166 proposals received, 1,671 cases 
involving 65,363 hectares got stage II approval. The status of cases for 
diverting forest lands as of March 2018 in the three test checked territorial 
circles is given in Table 3.1.1. 

Table 3.1.1: Status of diversion of forest land in test-checked circles 
(Number of cases) 

Circles Position of forest land diversion cases as on March 2018 
 Total Rejected or 

closed or 
withdrawn or 

revoked 

Stage II 
Approved 

Pending 
Stage I 

approval 
granted 

Stage I 
approval 
pending 

Total 

Nagpur 625 93 276 69 187 256 
Thane 869 146 304 75 344 419 
Dhule 591 87 189 43 272 315 
Total 20857 326 769 187 803 990 
Source : Information collected from APCCF cum Nodal Officer 

                                                           
7 In 2,085 cases 95,280 ha forest land is involved and in 769 Stage-II approved cases 

42,832 ha forest land is involved 
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Out of 2,085 cases, 769 had got stage II approval, 326 cases were revoked or 
rejected or withdrawn and balance 990 cases were found pending at various 
levels. Of 187 cases of stage-I approval, 93 are pending for a period ranging 
between five years and 25 years and remaining 94 cases for period less than 
five years. Thus, these 93 cases were liable to be summarily revoked in terms 
of Clause 4.2 of Forest Conservation Act, 1980 which stipulated that, in cases 
where compliance of conditions stipulated in the in-principle approval was 
awaited for more than five years from the State Governments, the in-principle 
approvals would summarily be revoked.  
It was seen in these 93 cases, the test checked circles neither recorded 
anything about revocation nor took any further action to obtain a fresh 
proposal from user agencies (which should be considered denovo). Moreover, 
of the 93 cases, in 26 cases ` 4.40 crore had been deposited in adhoc CAMPA. 
The Government stated that responsibility of revocation of more than five 
years old stage I approved cases rests with MoEF, GOI. However, the details 
of cases revoked by MoEF, GOI till date were not furnished. 
Encroachment on forest land in an unrevoked case is discussed below. 

In a proposal for diversion of 0.38 hectare of protected forest land for 
construction of petrol pump and service station in favour of Indian Oil 
Corporation Limited (User Agency) in Thane division, Audit observed that 
1.15 hectares of forest land had been encroached since long. The MoEF had 
accorded (September 2009) stage I approval for diversion of only 0.38 hectare 
of forest land with the condition that the balance encroached area 
(0.77 hectare) should be surrendered by the User Agency to the SFD. 
However, the User Agency had not fulfilled the conditions of surrendering the 
encroached land and therefore stage II approval was not accorded  
(April 2018). Action taken on User Agency for encroachment or illegal 
utilization of the forest land was not available with SFD. Thus, the User 
agency was using the forest land without any legal rights. 
Government stated that action was being taken to take over the possession of 
encroached land (0.77 hectare). 
The fact remained that the case remained unrevoked and the user agency 
continued to utilize 0.38 hectare without obtaining stage II approval even after 
lapse of nine years from the date of stage I approval. 

3.1.2.2   Delay in granting Stage II approval 
The time period between stage I approval and stage II approval as prescribed 
in MoEF‟s notification (March 2014) was four and half months.  

It was observed that time taken to grant stage II approval overshot the 
prescribed period in many cases for reasons attributable to the User Agencies, 
SFD and MoEF. The User Agencies had to credit the cost of CA calculated by 
the SFD at the time of complying with the conditions of Stage I. There were 
no provisions in the FC Act or guidelines for recovery of updated cost of CA 
in respect of cases which were delayed for Stage II approval.  

In test checked circles, out of 769 cases, 89 cases got stage II approval during 
2013-18. Out of these 89 cases, in 46 cases the delay in according stage II 
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approval was between five months and 45 months. In such cases, the cost of 
CA collected after stage I approval was bound to increase. 

Audit had conducted an analysis of 12 cases in eight test-checked divisions 
(except Gondia) and found that in six cases the differential cost due to delay in 
granting stage II approval worked out to ` 2.52 crore. 

We also observed that in 24 cases where CA work was completed, the 
expenditure incurred was ` 18.45 crore which was ` 11.19 crore more than the 
cost of CA (` 7.26 crore) recovered from the User Agencies. 

It is pertinent to mention that under Gondia division, differential cost wherever 
the stage II approval got delayed was recovered and in one such case the 
differential cost (` 8.06 crore) due to time lag of 148 months in stage II 
approval was recovered from User Agency. 

Government stated that in cases where the user agency failed to deposit the 
demand, fresh demand as per the new rates in tune with ready reckoner of new 
financial year were given to the user agency and they had to pay such 
difference which may arise due to delay. It was also stated that adequate 
mechanism was in place to plug the differential cost in cases of time lag in 
stage II approval. 

The reply was not acceptable as in the test-checked six cases the differential 
costs were not recovered till the date of audit. The Government also did not 
mention the recovery of differential amount in these six cases. This indicated 
that the adequate mechanism which was in place as stated by the Government 
was not effective. 

3.1.3  Preparation of Annual Plan of Operations 

The State Forest Department adopted the bottom up approach for preparation 
of APO to ensure need based realistic planning. Proposals from the 
implementing agencies (Field Offices) were called to prepare the APO. The 
proposals for taking up of CA works with certification required by DFO (in 
prescribed proforma) obtained from the field were consolidated, shared with 
the subject matter specialists in the office of the PCCF (HoFF). The resultant 
draft APO was put up before the Executive Committee and onward for 
approval. In addition to CA works, the conditional works stipulated by MoEF 
for which the cost was separately paid by User Agencies to SFD, were also 
included in APO. 

3.1.3.1  Defects in inclusion of CA works in APO  
As per the Rule 12 (2) of State CAMPA guidelines (July 2009), after receipt 
of the money, State CAMPA shall accomplish the afforestation for which 
money was deposited in the Compensatory Afforestation Fund within a period 
of one year or two growing seasons after project completion, as may be 
appropriate. Thus, it was expected that CA works should be started within two 
years from the stage II approval of the project. In case, land provided for CA 
was found unsuitable at the time of taking up the Pre-Plantation Operation 

                                                           
8   Stage I approval : February 2009 and Stage II approval : April 2010 
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(PPO9) works, then, alternative sites proposed against such unsuitable land 
were required to get approval from MoEF or REC10. 

In three test-checked circles, audit scrutiny of 104 cases (out of total 769 cases 
sanctioned during 2013-18) revealed the following- 

 In all the 104 cases, PPO works were proposed in APO during  
2013 - 18. The alternate lands provided for CA in 1311 cases of forest 
land diversions were found unsuitable (1,323 hectares was found 
unsuitable out of 1,804 hectares) at the time of taking up the CA work. 
This was mainly due to inadequate survey and incorrect certification 
by the forest officials at the time of submitting the proposal for stage II 
approval. The proposals for new alternative lands were submitted to 
MoEF; the approval for which was awaited (October 2018). Out of 
these 13 cases, in five cases, the PPO works were proposed repeatedly 
in the APOs without ensuring the suitability of the lands resulting in 
non-execution of the PPO works and surrender of funds allocated for 
the works as shown in Appendix 3.1.1. Thus, the existing system of 
survey and verification of suitable land was evidently inefficient.  

Though the concerned CCFs furnished the reasons for non-execution 
of PPO works, the comments from Government in this regard was 
awaited. 

 Further 28 out of 10412 PPO works in the APO were found included 
with a delay ranging from one to 27 years13 from two years after the 
date of stage II approval (Appendix 3.1.2). PPO works in respect of 
one such case of diversion of forest land (Kar River Project) which 
were approved in 1988 were proposed in the year 2017-18. This delay 
had resulted in cost escalation of ` 30.79 crore. As the CA cost had 
already been recovered from the User Agencies, this extra cost was 
required to be borne by the SFD. 

Government stated that only in few cases there was delay in taking up 
PPO works due to unsuitability of lands. Fresh detailed instructions 
had been issued (September 2018) to avoid such delays. 

 In four cases of Gondia, Shahapur and Dahanu divisions, the CA 
works were not proposed in APO because the land provided for CA 

                                                           
9 The Compensatory Afforestation works commences with the Pre Plantation Operations. The 

Plantation area is decided based on the availability of area, funds, soil condition, etc. Coupe area 
having below 0.4 crown density shall be selected for taking up plantation. Once the plantation site is 
decided, the area shall be demarcated on ground. Within the selected plantation area, grids of 100m x 
100m shall be laid down. Trial pits up to depth of 60 cm shall be dug as per the available soil depth. 
One trial pit shall be dug in each grid. Zone I, II and III are decided as per the soil depth. Based on 
this information, treatment map is prepared  

10  Regional Empowered Committee shall be constituted at each of the Regional offices and shall 
consist of three members namely (i) the Regional Principal Chief Conservator of Forests (Central), 
Chairperson, (ii) three non-official members who shall be experts one each in mining, civil 
engineering and development economics and (iii) the Conservator of Forests or the Deputy Member 
Conservator of Forests in Regional Office, Member Secretary to decide the proposals involving 
diversion of forest land upto 40 ha other than proposals involving mining and encroachments 

11 Nagpur - Six cases (963 ha) and Thane – Seven cases (402 ha) 
12 Dhule – 13; Nagpur – 57 and Thane - 34  
13 One to Five years –20 cases; Five to 10 years – Five cases; and 10 years and above- Three cases 



Chapter III – Audit of Transactions 

73 
 

was outside the jurisdiction of the circle concerned. In two14 such cases 
of Shahapur division, against the diversion of forest lands, CA lands of 
835.10 hectares were provided in four15 different divisions. The 
division which processed the diversion case and other divisions under 
whose jurisdiction the CA lands were provided were responsible for 
timely execution of CA works, the PPO works on these lands were not 
proposed in the APOs by either of the divisions. The DCF, Shahapur 
stated (April 2018) that his division had no role as the CA lands fell 
under other divisions.  

In three out of four cases, the delay in taking up of CA works had led 
to cost escalation of ` 11.42 crore.  In the fourth case in the Gondia 
Division, Stage-II approval was not granted by the MoEF till date.  

Government did not furnish any reply. 

3.1.3.2   Irregular sanction and expenditure from CAMPA Funds 
National CAMPA Advisory Council directed (June 2010 and January 2012) 
that expenditures of administrative nature, expenditure on strengthening 
infrastructure at headquarters, petrol, oil and lubricant expenditure on vehicles, 
construction, repairs and renovation of office, residential building, forest rest 
house, ministerial staff quarters etc. above RFO level and purchase of 
vehicles-particularly for the use by officers etc., were not permissible out of 
the CAMPA funds. National CAMPA Advisory Council (January 2015) 
allowed not more than 15 per cent NPV component to be used for items which 
were not allowed under CAMPA guidelines. 

It was observed in the three selected circles that the 6516 works of construction 
of administrative buildings, repairs and maintenance of forest guest houses, 
DCF quarters were sanctioned in the APOs and an expenditure of 
` 10.34 crore was incurred which was not admissible under CAMPA. 

Further, in Dhule circle, as against sanction of ` two crore in the APO of 
2016-17, an amount of ` seven crore was deposited (February/March 2017) 
with the Public Works Division, Dhule towards construction of circle office 
administrative building by CCF (T), Dhule. This amount of ` five crore was 
sanctioned (March 2017) by the APCCF (CAMPA) which was irregular. 

Government stated that the expenditure was incurred from 15 per cent of Net 
Present Value component as allowed by Adhoc CAMPA and from the interest 
earned on CAMPA fund. 

The reply was not acceptable as the act and guidelines do not provide for 
utilization of interest for other than specified purposes. Whenever a fund is 
created, interest necessarily has to be ploughed back unless specified 
otherwise. Further, the Government did not provide details of expenditure 
incurred from 15 per cent NPV component.  

                                                           
14 Construction of Mumri Dam and 765 Aurangabad – Padghe Transmission line 
15   Aurangabad, Ahmednagar, Junnar and Sangamner 
16   Thane – 35 works , Nagpur –Three works, Dhule – Seven works and Pune-20 works 
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3.1.3.3  Delay in submission of APOs 
As per the guidelines contained in GoM, Revenue & Forest SFD Resolution 
(September 2009), the Executive Committee was to submit the APOs to 
Steering Committee before end of December for each financial year and 
obtain the Steering Committee‟s concurrence for release of funds. The 
approved APOs were to be submitted to MoEF, New Delhi for release of 
funds from Adhoc CAMPA. 

It was observed that the APOs were approved by the Executive Committee 
with a delay ranging between one month and nine months from the scheduled 
month of December of each year for submission to Steering Committee as 
mentioned in Appendix 3.1.3 which was attributing to the overall delay in 
taking up of CA works. 

Government while accepting the fact stated that the APO usually gets delayed 
since it is a laborious task where information is sought from various 
implementing agencies in the field. However, the funds were usually received 
in time and, therefore, the delay did not actually affect the timely release of 
funds.  

The fact remained that the timely submission of APOs as per guidelines was 
not adhered to. 

3.1.3.4 Plantation taken up under State Schemes covered 
subsequently under CAMPA  

According to paras 2 and 3 of CAMPA guidelines, the plantations are 
proposed only on the compensatory land sanctioned against the forest land 
diverted for non-forest purpose. Further, the afforestation activities are carried 
out by collecting the cost of afforestation from the User Agencies as per the 
ready reckoner rates. 

We observed that CCF (T), Dhule had demanded additional funds of 
` 2.49 crore for CA works during the year 2012-13. The plantations for which 
additional amounts were demanded pertained to the period of 2010-11. These 
plantations were under State Afforestation Scheme and were not part of any 
project of diversion of forest lands to user agencies. This was subsequently 
transferred (2012-13) under CAMPA. The Government sanction for 
transferring of these afforestation works from State Scheme to CAMPA were 
not available at the circle office. But, the works were found incorporated in the 
approved APO.  

At the time of taking up the afforestation work under State scheme, the 
plantation model proposed was 400 plants per hectare which was prevailing at 
that time. However, after getting these plantations covered under CAMPA, the 
divisions with the directions (April 2011) of the CCF (T), Dhule converted the 
plantation model to 1,600/2,500 plants per hectare. Consequently, there was 
cost escalation which resulted in the demand for additional amount of 
` 2.49 crore on CAMPA. Executive Committee directed (December 2012) that 
responsibility needed to be fixed at the field level for non-adherence to the 
prescribed model. However, no action was taken against any officers 
(October 2018).  
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Thus, decision of the CCF (T) to cover the balance work of plantations taken 
up from State schemes under CAMPA was irregular which resulted in extra 
burden of ` 2.49 crore on CAMPA Funds. 

Government stated that these plantations were not taken up under State 
scheme but were raised through CAMPA funds only. While accepting the 
change in the model, Government stated that additional fund was demanded 
for meeting the expenditure due to change in model.  

The reply was not acceptable as the plantations were initially taken up under 
State Scheme till March 2011 as reported by CCF (T), Dhule in 
November 2012, while demanding funds. 

3.1.4   Irregular execution of CA works in protected forest area 

In accordance with Forest Conservation Act, 1980, the SFD has to submit a 
certificate of suitability of the lands proposed for CA by the User Agencies at 
the time of compliance for Stage II approval. Similarly, where a land proposed 
by the User Agencies was found unsuitable for CA subsequently after the 
Stage II approval, CA on alternate lands in place of original identified land 
will have to be got approved from the SFD and MoEF before any CA works 
are undertaken. In the following cases, the CA works were found executed by 
the division without obtaining approval of the MoEF.  
3.1.4.1  Diversion of 116.03 hectares of forest land for Bhimalkasa 

Minor Irrigation Project 
For the Bhimalkasa Minor Irrigation Project in Bhandara division, 
116.03 hectares of forest land was approved (July 2015) by MoEF for 
diversion against which alternate double degraded land of 232.06 hectares for 
CA was approved in Mouza Khamba. At the time of taking up the CA works, 
the division found that only 74.06 hectares was suitable for plantation. In order 
to compensate for the remaining 158 hectares of unsuitable land, the division 
proposed alternate lands in seven17 different villages. However, the division 
without submitting the proposal to APCCF for obtaining the approval from 
MoEF for taking up CA on alternate land, proposed the PPO works in the 
APO and executed the CA works on the alternate lands.  

The DCF, Bhandara stated that the CA works on 232.06 hectares was taken up 
during the year 2014-15 and during survey it was observed that there was 
natural regeneration in the said site and hence alternate sites were proposed for 
PPO works in the APO. The reply was not convincing as the CA works on 
alternate sites were proposed and taken up without the approval of State 
Government or MoEF. Government accepted the facts. 

3.1.4.2  During field visit to one (Mokhe plantation site of 50 hectares) 
of the plantation site, out of 158 hectares alternate sites, as stated above, it was 
observed that the said land was not a degraded forest land but was a protected 
forest on which afforestation was already done by Social Forestry, SFD. 
However, the division while submitting the monthly progress reports 
(March 2017) to the circle had shown plantations in entire 50 hectares at a cost 
of ` 66.56 lakh which was factually not correct. Out of the proposed  
                                                           
17  Mokhe-50 ha; Savargaon-18 ha; Jamnapur-10 ha; Khairlanji-Five ha; Ukara-25 ha; 

Sangadi-30 ha and Umri-20 ha 
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50 hectares of land, plantation was undertaken only in 38 hectares due to 
encroachment of some lands by the nearby village and the land was found 
unsuitable for plantation. Temporary fencing was found in the plantation site 
though huge quantity of chain links were procured and were found lying in the 
Range Office campus.  
Government accepted the facts and stated that with regard to non-installation 
of chain links necessary action would be taken against the then DCF.  
3.1.4.3  Diversion of 16.226 hectares of forest land for 765 KV 

Raipur Pooling Station, Wardha 
The PPO work and first year operation for compensatory afforestation in  
13.25 hectares in Rajegaon Beat in compartment Numbers 307 to 309 was 
proposed in the APO of 2015-16 and 2016-17 against the diversion of forest 
land for 765 KV Raipur Pooling Station, Wardha. However, in the APO of 
2017-18, the second year operations were proposed in compartment numbers 
317, 637 and 638 instead of the compartment numbers proposed.   
During the site visit to compartment numbers 307 to 309, it was found that the 
plantation work had been carried out in the area under Outside Tribal Sub-Plan 
(OTSP) scheme and the division was forced to change the site and carry out 
the plantation work at compartment numbers 317, 637 and 638. However, the 
reasons for change of compartment numbers were not available on record 
(Plantation register, measurement book). 
We also observed that in compartment numbers 317, 637 and 638, a dense 
forest existed because of previous plantations undertaken on the said site. The 
plantations under CAMPA were found done in a scattered area between the 
existing dense forests in these compartments (Photograph shown below) and 
therefore, could not be identified, though the plantation register and 
measurement books showed that 28,497 plants were planted as against 33,125 
plants.  
The photographs of the site taken on 18th January 2018 are placed below. 

  
Plantation at Compartment Nos 317, 637 and 638 

Government stated that detailed explanation was called for from CCF (T), 
Nagpur. 
3.1.4.4 Diversion of 117.28 hectares forest land for construction of 

220 KV/DC Borivali Boisar and Kharagar-Kalwa 
transmission line  

MoEF had accorded approval (September 2012) for diversion of 
117.28 hectares forest land for construction of 220 KV/DC Borivali Boisar 
and Kharagar-Kalwa transmission line in Mumbai, Thane and Palghar 
Districts. For CA purpose, 161.405 hectares double degraded forest land in 
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Dahanu division and 73.17 hectares degraded forest land in Thane division 
was provided. 

The degraded land proposed in Thane division was not found suitable and 
therefore, CCF (T), Thane had proposed (January 2016) alternate land of 
73.17 hectares in villages Talegaon, Alikiwali and Padgha. The proposal was 
forwarded (March 2016) to MoEF through SFD for approval in  
February 2016, the approval of the same was awaited.  

During field visit to the plantation site at Alkiwali, Audit observed that the site 
was already having a dense forest cover and the density of forest was recorded 
in the plantation register as 0.4. According to the guidelines issued by SFD, 
the lands having forest density of less than 0.4 should be proposed for CA. 
The plantations done were also on available open patches of area which could 
not be easily identified. The growth of the plants (now in 2nd year) was also 
hampered due to surrounding thick trees. Audit also observed that there was 
free movement of cattle in the vicinity of the site.  

Government accepted the facts and stated that plantation would be revived by 
taking necessary steps. 

3.1.5  Execution of Conditional Works 

MoEF while according approval to the forest land diversions puts certain 
conditions such as carrying out the work of teak irrigated plantations, safety 
zones plantations, canal side plantations, medicinal plants plantations, 
catchment area treatment, soil moisture conservation, survey demarcation, 
barbed wire fencing etc. either by User Agency or by SFD from the cost for 
such work credited by User Agency. The circle and APCCF (CAMPA) should 
ensure inclusion of conditional works in the APO. The execution of 
conditional works rests with the division concerned. 

Audit observed that the conditional works as described below were either not 
executed or executed in contravention of the directions specified in the 
approval.  

3.1.5.1  Conditions relating to plantation of medicinal plants 
The MoEF, GoI while according approval to three18 projects of diversion of 
forest land for transmission lines in Gondia and Dhule division, had inserted a 
condition that the user agencies shall prepare a scheme of plantation of 
medicinal plants on the Right of Way19 wherever possible after completion of 
the stringing work in consultation with the SFD. 

The medicinal plantation, in Gondia Division was to be executed in right of 
way in 101 hectares. However, the plantation was done only in 20 hectares 
which was also not done in the Right of Way as seen during field visit. In the 
remaining two projects of Dhule division; no plantation was done even after 
lapse of four to six years. 

Government stated that explanation was called for from CCF (T), Nagpur. 

                                                           
18 Gondia - 1) Raipur to Wardha 400 KV D/C Transmission line; Dhule - 2) Solar Photo 

Voltaic Power Project in Dhule (325 Ha); and 3) Dhule –Vadodara 765 KVDC 
Transmission Line 

19   A right of way is a type of easement granted or reserved over the land for any purpose 
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3.1.5.2  Conditions relating to installation of bird deflectors and 
circuit breakers 

In two projects20 in Dhule and Wardha divisions, MoEF stipulated that the 
User Agency should provide at its cost, suitable bird deflectors which were to 
be fixed on upper conductor of transmission line at suitable interval to avoid 
bird hit and install circuit breakers at suitable places besides maintaining 
necessary ground clearance to prevent electrocution of wild animals. 
However, the records indicating that User Agency had installed the bird 
deflectors and circuit breakers were not available in the division. 
A preliminary offense report was found registered (November 2017) in case of 
project in Wardha division stating that around 1.65 hectares of the plantation 
site was burnt to ashes due to bird hit on the same survey number. This 
indicated lack of compliance to the conditions specified by the MoEF. 
In reply, the CCF (T), Dhule stated (March 2018) that the matter had been 
taken up with the User Agency. DCF, Wardha stated that RFO had been 
directed to take action. Government did not furnish any reply. 

3.1.5.3  Conditions relating to creation of habitat or home for 
avifauna 

In Shahapur and Thane divisions, while according approval to 765 hectares 
Aurangabad-Padghe Transmission Line project, MoEF had put a condition for 
creating and maintaining alternate habitat or home for the avifauna21, whose 
nesting trees were to be cleared in projects. The user agency had deposited 
` 7.28 lakh in May 2016, however, no work was executed.  

In reply, the DCF, Shahapur stated that estimate for the said works was 
submitted to the technical authority for approval which was awaited  
(October 2018). Government did not furnish any reply. 

3.1.5.4  Conditional work to be undertaken by the Wild Life 
division 

MoEF accorded (May 2015) approval to a project for widening into four lanes 
of the Mansar-Khawasa section of NH-7, with the condition that the National 
Highway Authority of India (NHAI) would assist the State Government in 
conservation and preservation of flora and fauna of the area in accordance 
with the wild life conservation plan prepared by the Chief Wildlife Warden 
(CWLW) of the State. The structure for the safe crossing and providing 
corridors for wildlife was being dealt separately. The CWLW prepared the 
plan which envisaged identifying forestry and wild life management activity 
necessary to endure the impact of the road activity and were thus necessary in 
general for the conservation of flora and fauna and for the specific habitats. 
The plan was to be implemented during a period of five years from 2015-16 to 
2019-20 by CF & FD, Pench Tiger Reserve (PTR) and CCF (T), Nagpur in 

                                                           
20 Dhule –Vadodara 765 KV DC Transmission Line and Wardha-Warora 400 KV 

Transmission line by MSEDCL 
21   The birds of a particular region, habitat or geological period 
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their respective areas as per the activities22 identified. An amount of 
` 4.97 crore was remitted (February 2015) by the NHAI into adhoc CAMPA.  
The above works were not included in the APO of 2015-16. The activities for 
`100 lakh were approved in the APO of 2016-17 of which ` 55 lakh was 
released but not utilised. During 2017-18, ` 99.40 lakh was approved in the 
APO again for same activities and ` 59.50 lakh was released from which 
` 42.49 lakh was spent. The balance amount of ` 17.01 lakh was surrendered. 
During the year 2018-19, balance items were sanctioned in the APO at a cost 
of ` 84 lakh except for corridor maintenance. No funds were released till  
May 2018.  
The plan which was proposed to be implemented during the period of five 
years from 2015-16 to 2019-20 has not yet taken off. As against the funds of 
` 4.97 crore obtained from NHAI, amount released during the period 2015-19 
was only ` 59.50 lakh (11.97 per cent) and the expenditure incurred was only 
` 42.49 lakh (nine per cent). Thus, non-implementation of the works proposed 
in the plan defeated the purpose of conservation of flora and fauna. 
The CCF and FD, PTR stated (June 2018) that due to time constraint, the 
funds could not be utilised during 2016-17 and 2017-18. In future, action 
would be taken to utilize the funds in the same financial year. Government did 
not furnish any reply. 
While according approval (November 2015) to the project23 in PTR division, 
the MoEF had stipulated that the User Agency shall mitigate the side effects of 
the project on wildlife by providing drinking water facilities to the wild life at 
20 different locations in buffer zone area; each zone should have (i) Borewell 
(` one lakh each); (ii) A saucer shaped water body of capacity 4,000 litres 
(` 0.50 lakh each) and (iii) a Submersible one HP solar Water Pumping 
System (` 2.50 lakh each). 
These works were proposed in the APO of 2017-18 and ` 85 lakh was 
sanctioned and released to PTR division. The division had incurred an 
expenditure of only ` 35 lakh on provision of bore wells and saucer shaped 
water body and the work of providing a Submersible one HP solar Water 
Pumping System in 20 locations was not executed and the amount of ` 50 lakh 
released for the same were surrendered in March 2018. Further, the 
unexecuted work of providing a Submersible one HP solar Water Pumping 
System was not included in the APO of 2018-19. Thus, the water body was 
not created. 
The CF and Field Director, PTR stated (June 2018) that due to delay in  
e-tendering process, the work could not be executed in the financial year  
2017-18. Further, SFD had not demanded any separate funds in the APO of 
2018-19 for execution of the above work. The fact remained that the work 

                                                           
22  Works to be carried out in Corridor - Check Naka and Maintenance; Habitat/Meadow 

improvement to increase food availability for herbivores; Corridor Maintenance; 
Maintenance of Water Holes; and Water Source creation 
Works to be carried out in Buffer zone - Habitat/Meadow; Maintenance of Water Holes; 
Water Source Creation; Anti-poaching camp and check naka creation; and Protection Hut 

23 Khindsee feeder canal in Village Pali and Satrapur 
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included in the APO for providing of submersible HP was not done, though 
included in APO 2017-18. Government did not furnish any reply. 
3.1.5.5  Compliance with other conditions  
While according approval to the project of 765 hectares Aurangabad Padghe 
Transmission line in Shahapur division, the MoEF had inserted a condition 
that “the boundary of the diverted forest land shall be demarcated on ground 
at the project cost by erecting four feet high reinforced cement concrete pillars 
each inscribed with its serial number forward and back bearing the distance 
from pillar to pillar”. The User Agency had deposited an amount of 
` 17.59 lakh for this conditional work in May 2016. However, no work was 
executed though a provision of ` 3.38 lakh was there in APO of 2017-18 and 
the same was made available in July 2017. 
In reply, DCF, Shahapur stated (February 2018) that the estimate for the said 
works was submitted to the technical authority for approval which was 
awaited (October 2018). Government did not furnish any reply. 
• Diversion of 5.264 hectares of forest land for Construction of Canal of 
New Mordad-Khordad Distributaries project in Dhule division was approved 
(April 2016) by the MoEF with the condition that the plantations on both sides 
of distributaries of Panzan Left Bank Canal will be undertaken by the User 
Agency at their cost within one year. However, the work was neither 
undertaken by the User Agency nor was enforced by SFD (July 2018). 
DCF, Dhule stated (March 2018) that, the matter would be taken up with User 
Agency. Government did not furnish any reply. 

3.1.6  Fund Management 

During 2013-18, SFD received funds of ` 745 crore from adhoc CAMPA on 
the basis of APOs submitted to MoEF and expenditure of ` 773.24 crore was 
incurred (March 2018).  
3.1.6.1  Non reconciliation of amounts remitted into Adhoc 

CAMPA. 
Amounts towards compensatory afforestation, additional compensatory 
afforestation, penal compensatory afforestation, NPV of forest land, 
Catchment Area Treatment Plan Funds etc., are worked out by the SFD and 
are deposited by the concerned User Agencies directly into the adhoc CAMPA 
account through Challan/NEFT. A copy of the same is submitted to the 
division concerned alongwith the compliance conditions to stage-I approval.  
The projects of diversion of forest lands are forwarded to MoEF through the 
APCCF. As such, the APCCF was aware of the amount credited by the User 
Agencies as part of compliance to the conditions put forth for the diversion of 
forest lands by MoEF. The APCCF cum Nodal Officer was, therefore, 
expected to ensure that the funds are credited correctly into accounts of State 
CAMPA and ensure periodical reconciliation of the same. 
Audit observed that there was no database maintained by the Nodal Officer or 
at State CAMPA to verify the amount credited by user agencies and deposited 
into the Adhoc CAMPA account. The only record available was the Monthly 
Progress Report submitted by the circles which were compiled and maintained 
in excel sheet. In the absence of proper records, Nodal Officer could not 
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ensure the amount actually credited by the user agencies in Ad hoc CAMPA 
account, as the account was the combined account for all States. Therefore, 
reconciliation of the amounts deposited into the Ad hoc CAMPA accounts was 
not completed since inception.   
APCCF cum Nodal Officer stated (December 2017) that as the amount 
recovered as compensatory levies are directly deposited in the account of 
Adhoc CAMPA, New Delhi, it was not fair to expect State Government to 
maintain the ledger for transaction that are not received by SFD. While 
furnishing the details of reconciliation it was stated that for the period 2006-13 
the reconciliation was done in July 2014, however, ` 3.24 crore was pending 
reconciliation for which details had been sought from the bank at New Delhi. 
Reconciliation for the period 2013 to 2017 was pending and amount of 
` 130.74 crore was still to be reconciled. 
Government stated that the reconciliation of certain old proposals was still to 
be ascertained because at that point there was no system present for checking 
authenticity of each entry.  Further, it was stated that as of November 2018, an 
amount of ` 195.06 crore was pending reconciliation. 
3.1.6.2   Non reconciliation by circle offices 
Analysis of statement of release of fund prepared by APCCF (CAMPA), the 
Audit Report prepared by the Chartered Accountant and the actual receipt of 
fund shown in the records of circles during the period 2013-17 revealed 
differences as mentioned in Table 3.1.2. 
Table 3.1.2: Reconciliation of funds disbursed 

(` in crore) 
Name of 
the circle 

Year As per CA 
Report 

Amount shown as 
disbursed by 
APCCF CAMPA 

Amount shown as 
received by the circle 

Nagpur 2013-14 3.40 3.51 4.66 
2014-15 9.03 9.14 9.26 
2015-16 13.57 16.92 22.62 
2016-17 Not prepared 24.71 24.47 

Thane 2013-14 Not furnished 12.37 12.37 
2014-15 18.12 16.83 18.58 
2015-16 14.57 14.68 14.68 
2016-17 18.62 15.68 Not prepared 

Dhule 2013-14 6.67 6.74 6.68 
2014-15 7.78 7.96 7.96 
2015-16 7.81 8.01 7.88 
2016-17 14.83 16.86 16.82 

Source : Information collected from circles 

From the above it was clear that there was no reconciliation of figures between 
State CAMPA and circles.  

Government admitted the differences and stated that the same are being 
verified.  

3.1.6.3  Outstanding recoveries of Net Present Value (NPV) 
pertaining to cases prior to 2002  

The MoEF directed (October 2006) that the recovery of NPV was to be made 
in all cases of forest land diverted under FC Act, 1980 which included those 
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cases which were accorded in-principle approval before 30 October 2002 and 
for which final approval had either been granted on or after 30 October 2002 
or shall be granted hereafter.  

Audit observed that against the outstanding NPV of ` 32.66 crore worked out 
by SFD, ` 13.42 crore was recovered and balance amount of ` 19.24 crore was 
outstanding as of March 2018 i.e. even after lapse of 11 years.  

Government stated that presently an amount of ` 16.98 crore was pending. 

3.1.6.4   Irregular diversion of CAMPA funds  
The Executive Committee had approved (August 2014 to December 2016)  
re-appropriation of funds of ` 11.26 crore from CAMPA on items24 which 
were not included in the approved APO and inadmissible as per CAMPA 
guidelines. Out of ` 11.26 crore, an amount of ` 5.26 crore was yet to be 
recouped to CAMPA funds. 

Though, the funds were diverted, the APCCF (CAMPA) was not maintaining 
any ledger or accounts to identify the amount transferred and recouped 
subsequently. The transactions were required to be traced from different files, 
bank statements etc.  

Government accepted the fact and stated that only ` 25.60 lakh remained to be 
recouped.  

The fact however remained that the diversion of funds was irregular. 

3.1.7  Monitoring 

3.1.7.1  Shortfall in the inspections of CAMPA plantations  
As per norms prescribed (October 1995) by the PCCF (HoFF), Nagpur, the 
DCFs shall inspect and verify at least once all the plantations where  
pre-planting operations and planting are in progress. During First Year 
Operation (FYO), in addition to the inspection of planting and weeding, DCF 
shall inspect each plantation twice to review protection and also each 
plantation at least once during Second Year Operation (SYO) to Fifth Year 
Operation (5YO) to review the protection aspects. For Assistant Conservator 
of Forests (ACF), the inspections shall be carried out minimum of two times 
of each site during PPO to Tenth Year Operation (TYO). 

In the eight test-checked (Gondia did not furnish information) divisions it was 
observed that during 2013-18, as against required 1,268 inspections of 
plantation for PPO to FYO the concerned DCFs conducted only 319 
inspections. The concerned ACFs had conducted only 371 inspections as 
against required 1,536 inspections. 

In the evaluation report published (December 2015), the SFD had observed 
that the intensity of inspections was found to be appalling, which was one of 
the reasons for poor quality of execution. Further, the details of inspections by 
supervisory officers were not available in many instances. 

                                                           
24 Honorarium, Computerisation of accounts, Training to Ministerial staff, Extension to 

office building, Administrative expenses etc. 
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Government accepted the facts and stated that the norms for inspections have 
been revised (March 2018) and instructions issued (September 2018) to all 
implementing agencies to adhere to the norms. 

3.1.8  Conclusion 

The audit of State CAMPA revealed that a huge number of diversion 
proposals were pending at various stages for approval. The APCCF cum 
Nodal Officer did not maintain a database of non-forest land or degraded land 
received against the diversion of forest land. The details were also not 
maintained at APCCF (CAMPA) and at circles. The preparation of annual 
plan of operation was found deficient as there were cases of inclusion of 
compensatory afforestation works without adequate survey; non-inclusion of 
plantation works in plan within the stipulated period; inclusion of inadmissible 
items under CAMPA and inclusion of plantation works from State scheme. 
Besides, there were delays in submission of annual plans of operation to the 
Steering Committee. When compensatory afforestation works were executed 
on alternate lands, necessary approvals of MoEF were not taken always. 
MoEF‟s stipulations in respect of conditional works were also not followed. 
Thus, CAMPA funds could not be used economically and efficiently as delays 
in approvals had resulted in cost escalation which was not recovered from the 
user agencies and CAMPA funds had to be used. The scheme was ineffective 
in many instances as there were cases of diversion of fund for inadmissible 
purposes/unsuitable works and non-grounding of compensatory afforestation 
works under Annual Plan Operation as per rules. The reconciliation by 
APCCF cum Nodal Officer with Adhoc CAMPA for the amounts credited by 
the User Agencies was still pending. There were unreconciled differences 
between amounts released by State CAMPA and that shown as received by the 
circles. There were deficiencies in conducting inspections at field level 
resulting in weak monitoring with resultant poor quality in execution of works. 

3.1.9  Recommendations 

 Stage II approvals may be expedited. Cases pending for more than five 
years may be disposed off as per rules. 

 A complete database of non-forest lands and degraded lands identified 
in lieu of diversions of forest lands should be maintained to ensure 
timely taking up of compensatory afforestation works. 

 The mechanism to recover the differential cost from user agencies 
towards compensatory afforestation works must be strictly enforced. 

 The annual plan of operation should be prepared with due diligence to 
avoid inclusion of irregular items and also ensure commencement of 
PPO within stipulated period as per extant guidelines. 

 The APCCF cum Nodal Officer may ensure a system for early 
completion of pending reconciliation of the amounts credited by the 
User Agencies with Adhoc CAMPA.  
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Water Resources Department 
 

3.2 Implementation of Small Hydro Projects on PPP basis in 
 Maharashtra 
 

3.2.1 Introduction 

Power is a critical infrastructure on which the socio-economic development of 
the country depends. The growth of the economy and its global 
competitiveness hinges on the availability of quality power at competitive 
rates. 

Water Resources Department (Department), Government of Maharashtra 
(GoM) declared Hydro-Power Policy in November 2002 which was applicable 
only to captive power producers with installed capacity upto 25 MW. The 
Government declared (September 2005) a revised policy for development of 
small hydro projects (SHPs) upto 25 MW installed capacity through private 
sector participation with an intention to harmonise the provisions in the State 
policy with those in Electricity Act25, 2003 (Act). 

Department in furtherance of the policy identified and displayed 
(September 2005), 121 SHPs (details of which shown in paragraph 3.2.2) with 
installed capacity of 417.92 MW to be offered to captive power producers26 
(CPP)/independent power producers27 (IPP) through bidding process. The 
criteria for selection of developers were as under: 

 The developers are selected on the basis of technical and financial 
capabilities, past experience and highest upfront premium28 offered. 
The selected developer was also required to pay the threshold premium 
at ` 50 lakh/MW where Department had already made investment on 
trash rack29 and penstock30 and in other cases it is Nil. On selection, 
Letter of Permission (LoP) was issued to developer. LoP was also 
issued to the developer who came forward with his own site for 
development provided the project was not already identified by 
Department. The selected developer was required to prepare and 
submit a techno-economic feasibility report (TEFR) to GoM within 
three months from the receipt of LoP. 

                                                           
25

  The Electricity Act, 2003 has come into force since 10 June 2003 by replacing the Indian 
  Electricity Act, 1910, the Electricity (Supply) Act, 1948 and Electricity Regulation 
  Commission Act, 1998 with a view to de-license the generation and permit direct 
  commercial relationship between Generation Company and consumer/trader 
26 Captive generating plant is a power plant set up by any person to generate electricity 
  primarily for own use 
27 Independent generating plant is a power plant set up to generate electricity for sale to any 
  consumer located in the state or any other willing distribution licensee or power trading 
  company 
28 Upfront premium is primary consideration for allotment of the project 
29 A trash rack is a wooden or metal structure, frequently supported by masonry that 
  prevents water-borne debris (such as logs, boats, animals, masses of cut waterweed 
  etc.) from entering the intake of a water mill, pumping station or water conveyance.  This 
 protects water wheels, penstocks, and sluice gates from destruction during 
  floods  
30 Penstock is a sluice or gate that controls water flow or an enclosed pipe that delivers 

water to hydro turbines 

https://en.m.wikipedia.org/wiki/Water_wheel
https://en.m.wikipedia.org/wiki/Penstocks
https://en.m.wikipedia.org/wiki/Sluice
https://en.m.wikipedia.org/wiki/Flood
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 After approval of TEFR, a letter of allotment (LoA) was issued to the 
developer within one month from the date of submission of TEFR. On 
receipt of LoA, developer was required to deposit the performance 
security and sign a hydropower development agreement (HDPA) with 
the Department within eight days.  

 After signing the HDPA, the developer was to arrange for clearance 
and financial closure within six months. After getting this, GoM was 
required to issue a letter of authorisation (LoA) to the developer to start 
the project work within eight days on payment of the upfront premium. 
The developer was required to complete the project within 24 months 
from the date of authorisation. 

 The Small Hydro Projects (SHP) allotted under this policy was on 
build, operate and transfer (BOT) basis for a period of 30 years starting 
from the date of commissioning. Department could extend the BOT 
period at its discretion. If the period was extended, the Department 
reserved the right to review the charges specified in the policy. 

 Generated electricity can be sold to any consumer located in the State 
or any willing distribution licensee or any power trading company. 
However, Maharashtra Electricity Distribution Company should have 
first right of refusal. Sale of power should be as per dispensation 
emerging from the tariff and procurement process determination 
exercise initiated by Maharashtra Electricity Regulatory Commission. 

3.2.2 Status of Projects 

GoM had identified 121 sites for construction of SHPs based on availability of 
water, land, dam work completed/near completion, topo-sheet study and 
preliminary investigation conducted at field level. The status of 121 SHPs as 
on December 2018 is shown in Table 3.2.1. 
Table 3.2.1: Status of Small Hydro Projects 

Status  Government 
identified 

Self-identified Total 

Nos. Installed 
capacity 
(MW) 

Nos. Installed 
capacity 
(MW) 

Nos. Installed 
capacity 
(MW) 

Bidding completed 19 31.30 11* 39.40 30 70.70 
Bidding in progress 3 1.70 -- -- 3 1.70 
Feasibility study in progress 61 266.87 -- -- 61 266.87 
Project dropped 26 78.15 1 0.50 27 78.65 

Total 109 378.02 12 39.90 121 417.92 
Source: Information furnished by Department 
Note:*Included 10 Government-identified projects allotted as self-identified 

3.2.3 Organisational Set-up 

The Principal Secretary, Water Resources Department is the administrative 
head of the Department. He is assisted by the Secretary, Command Area 
Development (CAD) at Mantralaya level, and (i) Chief Engineer (CE) 
(Electrical), Hydro Projects, Mumbai; (ii) CE (Civil) of the concerned regions; 
(iii) Superintending Engineer (SE); Koyna Design Circle (KDC), Pune;  
(iv) SEs (Civil) & (Electrical) of the concerned circles; and (v) the Executive 
Engineers (EE) of the divisions concerned at the field level for implementing 
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the policy for development of SHPs through privatisation. Activities of field 
offices for implementation of the policy are shown in Table 3.2.2. 
Table 3.2.2: Activities of field offices for implementation of the policy 

Activity Competent Authority 
Issue of LoP for Government identified SHP CE (Electrical) 
Issue of LoP for self-identified SHP Secretary (CAD) 
Authority for submission of TEFR SE, KDC, Pune under intimation to 

Department 
Authority for approval to TEFR Secretary (CAD) 
Signing of HPDA CE (Civil) of the concerned region 
Approving extension of time limit for clearances 
and financial closure/decision regarding forfeiture 
of performance security and cancellation of HPDA 

Secretary (CAD) on recommendation 
of CE (Civil) of the concerned region 

Imposing penalty for surrender of allotment Secretary (CAD) 
Monitoring progress of SHP EE (Civil) 
According extension of time limit for the 
development activity/imposing penalty for delay 

CE (Civil) as per provision of HPDA 
with approval of Secretary (CAD) 

Pre and post monsoon inspection of SHP Joint inspection by the SE (Civil) & 
(Electrical) of the concerned region. 

Source: State Hydel Policy, 2005 

3.2.4 Scope of Audit 

The implementation of the Policy in the State was reviewed by the Audit 
during February to August 2018 by scrutinising the records in Department at 
Mantralaya, offices of the CE (Electrical), Hydro-project, Mumbai, three31 
CEs of WRD, SE, KDC, Pune and EEs of eight32 divisions. Audit selected 
nine (installed capacity: 39.25 MW) out of 30 (installed capacity: 70.70 MW) 
projects for which bidding was completed, on random basis as shown in 
Appendix 3.2.1. The reply of State Government furnished in January 2019 has 
been incorporated suitably at appropriate places. 

The audit findings, which emerged from the examination of records, are 
discussed below: 

Audit findings 

The audit findings include deficiencies in planning, tendering, implementation 
of project, shortfall in generation and monitoring which are detailed in 
succeeding paragraphs. 

3.2.5 Planning 

3.2.5.1 Feasibility study still in progress 
As stated in paragraph 3.2.2, Department had identified 121 sites (installed 
capacity: 417.92 MW) for development of SHPs under revised Policy. 

                                                           
31

  (1) CE (SP), WRD, Pune; (2) CE, NMR, Nashik; and (3) CE, Goshikhurd Project, 
 Nagpur 
32  (1) Kukadi Irrigation Division No. 1, Narayangaon, Pune; (2) Minor Irrigation Division, 
  Kolhapur; (3) Medium Project Division, Kolhapur; (4) Nashik Irrigation Division, 
  Nashik; (5) Nandur-Madhmeshwar Project Division, Nashik; (6) Upper Pravara Dam 
  Division, Sangamner, Ahmednagar; (7) Mula Irrigation Division, Pune; and 
  (8) Goshikhurd Dam Division, Pauni, Bhandara 
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Audit noticed that out of 121 sites identified by Department, 61 sites (installed 
capacity: 266.87 MW) were identified without carrying out feasibility study. 
Audit further noticed that of these sites, feasibility study of one site (installed 
capacity: five MW) is in progress and feasibility study of 60 sites (installed 
capacity: 261.87 MW) have not started till date (January 2019). Besides,  
27 projects with installed capacity of 78.65 MW were also dropped being 
financially infeasible. 

This indicated that no proper planning was done while finalising the sites for 
development of SHPs and the projected installed capacity had not been 
achieved even after lapse of more than 17 years from the enforcement of 
revised policy in September 2005. 

State Government stated that most of the sites included in the list were 
identified 25-30 years back. For bidding purposes, the installed capacity was 
estimated on the basis of preliminary information furnished by civil wing of 
Department. Once these projects awarded to developer, he would carry out 
detail survey and investigation. 
Reply corroborated the fact that Government had identified the sites for 
construction of SHPs without carrying out feasibility study. Thus, the 
objective of harnessing the green power with the help of private sector was 
largely defeated due to deficient planning. 
3.2.5.2 Allotment of projects without tendering 
As per Policy, if the developer comes forward with his own site for 
development of the project, Department should issue LoP directly provided 
the proposed project is not already investigated by Department. Decision of 
Secretary (CAD) of Department in this regard should be final. 

Audit noticed that out of 1133 self-identified projects, 10 projects34, though 
included in the Government identified sites, were awarded to developers on 
the ground that detailed project reports of these sites were not done by the 
Department. 

Thus, due to delay in completion of detailed project reports the sites, which 
were identified by the Department, were allotted to the developers without 
tendering, which resulted in loss of upfront premium, which could not be 
quantified and also lack of competitiveness and transparency. 

                                                           
33

  (1) Bhambhurda Taluka Mulshi, District Pune (5.00 MW); (2) Dhamani Dam foot, 
  District Kolhapur (2.80 MW); (3) Ghatprabha, District Kolhapur (8 MW); (4) Ghod 
  District Pune (0.50 MW); (5) Khodshi, District Satara (4.90 MW); (6) Mula Right Bank 
  Canal (RBC) and Left Bank Canal (LBC), District Ahmednagar (4.9 MW); (7) Morana, 
  District Sangali (0.40 MW); (8) Nilwande, District Ahmednagar (7 MW); (9) Nilwande 
  High Level, District Ahmednagar (4.60 MW); (10) Suki, District Jalgalon, (0.50 MW); 
  and (11) Yedgaon, District Pune (3 MW) 
34

  (1) Bhambhurda Taluka Mulshi, District Pune (5.00 MW); (2) Dhamani Dam foot, 
  District Kolhapur (2.80 MW); (3) Ghatprabha, District Kolhapur (8 MW); (4) Ghod 
  District Pune (0.50 MW); (5) Khodshi, District Satara (4.90 MW); (6) Mula Right Bank 
  Canal (RBC) and Left Bank Canal (LBC), District Ahmednagar (4.9 MW); (7) Morana, 
  District Sangali (0.40 MW); (8) Nilwande, District Ahmednagar (7 MW); (9) Nilwande 
  High Level, District Ahmednagar (4.60 MW); and (10) Yedgaon, District Pune (3 MW) 



Report No. 2 (Economic Sector) for the year ended 31 March 2018  

88 
 

3.2.6 Tendering 

 Short-recovery of threshold premium 
As per Policy read with clause 2.1.3 of HPDA, the developer was required to 
pay threshold premium and upfront premium within one month from the date 
of receipt of letter from Department.  

Audit noticed that two out of nine selected projects; there were short/non-
recovery of threshold premium as discussed below: 

 In respect of Nilwande HEP, District Ahmednagar, the Developer, paid 
(January 2011) only ` 3.5 crore, against ` four crore due (eight MW@ 
` 50 lakh/MW) towards threshold premium, which resulted in short 
recovery of ` 50 lakh. Though the Department continuously instructed 
for payment of balance threshold premium, developer had not paid the 
same until date (October 2018).  

 In respect of Ghatprabha SHP, District Kolhapur, the Department did 
not recover threshold premium of ` four crore. 

Government stated that the Regional Chief Engineer was instructed to verify 
the issue of threshold premium in view of actual installed capacity and action 
would be taken accordingly. In respect of Ghatprabha SHP, it is stated that 
instruction was issued to field office to recover the threshold premium. 

3.2.7 Implementation 

As per Policy, the developer was required to commission the Project within  
24 months from the date of authorisation. As against 30 SHPs tendered,  
11 SHPs (36.85 MW) were commissioned while 19 SHPs (33.85 MW) were 
incomplete as of March 2018. 

3.2.7.1  Completed Projects 
Out of 11 commissioned projects, two projects (Ghatprabha SHP and 
Pimpalwadi dubi SHP) were commissioned within the time limit and nine 
projects were commissioned after delays ranging from one month to  
63 months. 

In respect of six selected commissioned projects, one project (Ghatprabha 
SHP) was commissioned within scheduled time and five projects were 
commissioned after delays ranging from 17 months to 63 months as detailed in 
Appendix 3.2.2. 
Of the five projects, for two projects i.e. Yedgaon, district Pune and Mukane, 
district Nashik, the delay was due to delay in handing over of land to 
developers while in respect of Nilwande, district Ahmednagar the delay was 
due to delay in land acquisition for upper level powerhouse. Further, in respect 
of Radhanagari SHP, district Kolhapur the delay was due to delay in repairs to 
leakages in sluice gate and spillway of dam whereas in respect of Darana SHP, 
district Nashik the reasons for delay could not be ascertained from records. 
The other audit findings are discussed below: 
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 Ghataprabha SHP, District Kolhapur (Self-identified) 
The LoA was issued (January 2009) to the developer with installed capacity of 
eight (2×4) Megawatt (MW) and projected annual generation was  
12.67 million units (mus) to be commissioned by November 2013. The project 
was commissioned in July 2011. 

Scrutiny revealed that the Ghataprabha SH Project was shortlisted by the 
Department, however, the LoP was issued (June 2008) to Developer as  
self-identified project. The SE, KDC, Pune did not specify the actual installed 
capacity and approved the project at 2×2.5 MW or more in TEFR. The 
developer has, however, set up two turbines of four MW each i.e., eight MW 
which were unworkable as the capacity utilisation factor35 of the project was 
only 18 per cent indicating unviable. Further, the internal rate of return was 
7.78 per cent only as against prescribed 11 per cent by the Department. As per 
the approved water table, the annual generation was worked out on the basis of 
installed capacity of eight MW, however, the design of penstock, turbine and 
generator was prepared based on installed capacity of five MW, which was 
also not justifiable. However, SE, KDC, Pune declared the project financially 
viable. 

Audit noticed that as against the 70.35 mus projected annual generation from 
July 2011 to January 2017, the actual generation during the said period was 
68 mus. Thus, there was short generation of 2.35 mus. It was further noticed 
that the power generation had been stopped since February 2017 due to failure 
in SCADA36 system and control & relay panels. 

Government stated that shortfall in generation was due to release of water to 
fill up the K.T. weirs downstream of dam. Further, developer was responsible 
for loss of power generation and field office instructed the developer from 
time to time for repairing of SCADA system. 

3.2.7.2 Incomplete projects 
As per Policy, developer was required to commission the project within  
24 months from the date of authorisation. Audit noticed that 19 projects, with 
installed capacity of 33.85 MW, remained incomplete due to incomplete gorge 
filling work in dam, preparation/revision/modification of HPDA under 
progress, dam work stopped due to opposition of PAPs, incomplete 
rehabilitation works, letter of authorisation not issued etc.  
In respect of two out of three selected ongoing projects with installed capacity 
of 6.05 MW, the delays in completion of SHPs ranged from 39 to 53 months 
as detailed in Appendix 3.2.3. Of the three projects, one project i.e. 
Goshikhurd (RBC) SHP, Pauni, district Bhandara, the time limit for 
completion of project was not expired whereas in respect of Waki SHP district 
Nashik the delay was due to non-completion of dam. In respect of Mula (Right 

                                                           
35

  Capacity utilisation factor is the ratio of actual gross energy generated by the 
  project to the equivalent energy output as its rated capacity over the year 
36

  Supervisory control and data acquisition (SCADA) is a computer system for gathering 
  and analysing real time data. It is used to monitor and control a plant or equipment in 
  industries such as telecommunications, water and waste control, energy, oil and gas 
  refining and transportation 
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Bank Canal and Left Bank Canal) SHP the delay was due to the title of land 
was not in the name of Water Resources Department. 

Government stated that instruction was issue to CE, NMR, Nashik for review 
of progress of Waki SHP and subsequent action against the developer. In 
respect of Mula SHP, it was stated that the land was now in the name of WRD 
and financial closure by developer was in progress. The extension of time 
limit upto April 2020 was given for completion of project. 

3.2.8 Shortfall in generation of power 

The TEFR was to be prepared considering the release of the water strictly as 
per irrigation/domestic/industrial demands and the generation was to be 
synchronised with these releases. Department reserved the right to decide the 
release schedule and modify it from time to time as per the requirements. No 
claims of compensation on these grounds (less release of water) should be 
entertained. 

Scrutiny of six selected SHPs commissioned revealed that as against the 
projected annual generation of 462.35 mus based on TEFR, the actual 
generation upto March 2018 was 333.91 mus (72 per cent) as detailed in 
Appendix 3.2.4. The reasons for non-achieving of projected annual generation 
were non-acquisition of land in submerged area, delay in handing over and 
less release of water etc.  
Further scrutiny revealed that in respect of Nilwande low level SHP the 
targeted generation was achieved whereas in respect of Mukane SHP, 
generation was not commenced due to change in location of sub-station for 
grid connectivity by MSEDCL. In remaining four SHPs, there was shortfall in 
the annual generation of power ranging from three per cent (Ghatprabha SHP) 
to 89 per cent (Yedgaon SHP) of the targeted annual generation mainly due to 
less release/availability of water. Thus, the condition regarding the release of 
water in the Policy, HPDA and TEFR was not in consistent with the objective 
of creating suitable environment for attracting private sector investment. 

3.2.9 Monitoring 

Audit noticed that though review meetings were conducted during July 2013 
to October 2016 wherein difficulties in implementation of projects were 
discussed, the project specific issues were not discussed in the said meetings. 
No review meetings were conveyed thereafter either by CE (Electrical), Hydro 
Projects or at Government level. 

Government stated that periodical meetings were taken up at Government 
level and instruction was issued to CE (Electric) to conduct monthly meetings 
with CE (Civil) of concerned region to address various issues concern with 
development of SHPs. 

The reply substantiates audit findings that there was lack of co-ordination 
between the CE (Civil) and CE (Electrical) which adversely affected 
implementation of the projects, as brought out in earlier paras. 
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3.2.9.1 Non-revision of hydro policy 
As per the State Hydel Policy 2005, the policy should periodically be 
reviewed in view of the dynamic economics of the sector. In normal 
circumstances, next review should be after three years.  

Audit noticed that though CE (Electric) had carried out review and submitted 
(September 2008 and December 2013) a draft policy suggesting various 
amendments/revisions to overcome the constraints at various stages of 
implementation, no action has been taken at Government level. 

State Government stated that CE (Electric) was directed to evaluate the 
outcome of Hydel Policy, 2005 in view of benefits and various aspects/lessons 
learnt during implementation. Further, draft of revised Hydel Policy, 2008 was 
being circulated to Regional CE (Civil) and other line department for their 
comments. 

3.2.10 Conclusion 

Audit on implementation of Small Hydro Projects on PPP basis covering the 
period 2013-18 revealed that out of 121 sites identified by the Department, the 
feasibility study of 61 sites (installed capacity: 266.87 MW) had not been 
completed at the time of identification of sites and 27 sites (installed capacity: 
78.65 MW) were dropped being financially infeasible. Further, as against 
estimated installed capacity of 417.85 MW, only 36.85 MW installed capacity 
was achieved. 

In respect of six selected commissioned projects, one project was 
commissioned within scheduled time and five projects were commissioned 
after delays ranging from 17 months to 63 months. There was time overrun 
ranging from 39 to 53 months in respect of two ongoing projects due to  
non-completion of dam and land handed over to developer was not in the 
name of the Department. The projected annual power generation was not 
achieved, among other things, due to release of lesser volume of water. 

Thus, due to improper planning and inadequate monitoring the objective of 
harnessing the green power with the help of private sector was largely 
defeated. Had the planning and monitoring been better, the outcome could 
have been different. 

3.2.11 Recommendations 

 Government may complete the feasibility study in respect of listed 
projects in a time-bound manner. 

 Government may address the issue of less release of water so as to have 
fair terms for PPP Projects. 

 There was a need to focus on the issues on hand and work out a solution 
to take the project forward or short close the same if a feasible solution 
was possible. 



Report No. 2 (Economic Sector) for the year ended 31 March 2018  

92 
 

3.3 Implementation of Accelerated Irrigation Benefits Programme 
 

3.3.1 Introduction 

The Government of India (GoI) launched an Accelerated Irrigation Benefits 
Programme (AIBP) during 1996-97 to provide Central Loan Assistance (CLA) 
to major37/medium38 irrigation projects in the country with the objective to 
accelerate the implementation of those projects, which were beyond resource 
capability of the States, or were in advanced stage of completion. From  
2005-06 onwards, Central assistance was given in the form of grants instead of 
CLA. Since inception, 68 major/medium projects were included under AIBP 
in the State of Maharashtra, of which 39 projects were completed as on  
31 March 2013. Out of remaining 29 projects, five were completed during 
2013-18 leaving 24 projects, which were ongoing as on March 2018. 

Implementation of AIBP in the State is done by the State Government in 
Water Resources Department (WRD) through five39 Irrigation Development 
Corporations (IDCs) which are responsible for construction and management 
of Irrigation Projects in the State. A State Level Technical Advisory 
Committee40 (SLTAC) scrutinises and gives clearance to proposals of 
administrative approval/revised administrative approvals costing above 
` 25 crore. 

The Audit was conducted between May 2017 and September 2017 and 
information obtained in November 2018 covering the period 2013-18 through 
a test-check of records in WRD at Mantralaya and all the five IDCs, with a 
view to review implementation of the AIBP in the State. For detailed audit, 
18 projects out of 29 were selected on random sampling basis as given in 
Appendix 3.3.1. Joint inspection of project sites was also done by audit along 
with the officials of IDCs. The replies of the WRD received 
(February/December 2018) have been included wherever necessary. 

The audit findings, which emerged from the examination of records in these 
offices, are discussed below: 

Audit findings 

The audit findings on financial management, project implementation, contract 
management, creation of irrigation potential and its utilization and monitoring 
are discussed in succeeding paragraphs. 
                                                           
37

  Projects having culturable command area (CCA) of above 10,000 hectares (ha) 
38

  Projects having CCA above 2,000 ha and upto 10,000 ha 
39  (i) Maharashtra Krishna Valley Development Corporation (MKVDC) for Western 
  Maharashtra (ii) Konkan Irrigation Development Corporation (KIDC) for Konkan region 
  (iii) Godavari Marathwada Irrigation Development Corporation (GMIDC) for 
  Marathwada region (iv) Vidarbha Irrigation Development Corporation (VIDC) and 
  (v) Tapi Irrigation Development Corporation (TIDC) for Vidarbha/Marthwada regions 
40

  GoM constituted (November 2010) State Level Technical Advisory Committee to 
  scrutinise proposals pertaining to AA and RAA of water resources projects costing above 
  ` 25 crore. The Committee chaired by Director General, Design, Training, Hydrology, 
  Research & Safety, Nashik with Chief Engineer, Design, Training, Research & Safety, 
  Nashik and Chief Engineer, Planning & Hydrology, Nashik as members and 
  Superintending Engineer, Data Collection, Planning & Hydrology, Nashik as 
  Member-Secretary 
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3.3.2 Financial Management 

The balance cost of the project at the time of inclusion in AIBP was 
considered for assistance under AIBP. The share of GoI under AIBP since 
2006 was 90 per cent for drought prone, tribal and flood prone areas (which 
was reduced to 75 per cent and 60 per cent from 2013 and 2015 onwards) and 
25 per cent from 2013 onwards for other areas. Funds under AIBP were 
released by GoI to the State Government as per the progress of work based on 
the sharing criteria. The State Government was required to release the Central 
share and the State‟s matching share to the IDCs, which in turn were expected 
to release the funds to the executing divisions based on their demand limited 
to overall administrative approval for the project. The budget provision, 
release of Central and State share funds and expenditure incurred during  
2013-18 are given in Table 3.3.1. 
Table 3.3.1: Budget provisions, release of fund vis-à-vis expenditure during 2013-18 
         (` in crore) 

Year 
Budget provision Receipt of 

Central 
Share* 

Release of 
State 
Share 

Total 
funds 
received 

Expenditure Central 
share 

State 
share 

2013-14 1135.59 509.77 279.52 1280.57 1560.09 2036.39 
2014-15 956.45 757.88 32.00 1121.49 1153.49 1239.97 
2015-16 562.36 600.10 307.80 2406.13 2713.93 1872.98 
2016-17 1270.96 1417.62 379.87 3254.83 3634.70 2756.43 
2017-18 596.96 2132.52 346.86 2132.51 2479.37 2960.04 
Total 4522.32 5417.89 1346.05 10195.53 11541.58 10865.81 
Source: Information furnished by WRD, GoM 
Note: Budget provision, fund release and expenditure incurred is related to all   ongoing 
projects under AIBP in that year 
* GoI has released less central fund due to less allocation of fund to the Ministry 

During 2013-18, the total fund released under AIBP was ` 11,541.58 crore 
(Central share ` 1,346.05 crore and State share ` 10,195.53 crore), against 
which expenditure incurred was ` 10,865.81 crore. 
3.3.2.1 Projects deprived of funds due to delays in according revised 

administrative approval 
Para 134 of Maharashtra Public Works (MPW) Manual provided that revised 
administrative approval (RAA) should be obtained when there was a 
likelihood of expenditure exceeding the amount of administrative approval 
(AA) by 10 per cent. 
In test check projects, there was a delay in according RAA in two projects viz., 
Warna Medium Irrigation Project and Sangola Branch Canal Project, as 
detailed below: 

 Warna Medium Irrigation Project 
The project was administratively approved (January 1967) for ` 31.64 crore, 
which was revised from time to time until latest revision in July 1986 for 
` 288.47 crore. The upto date expenditure upto March 2005 was 
` 288.32 crore. The project was included under AIBP in 2005-06 and upto 
date expenditure incurred upto March 2012 was ` 519.81 crore. Meanwhile, 
MKVDC submitted (January 2011) proposal to GoM for according third RAA 
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for ` 2,149.95 crore which was approved in October 2016 for 
` 1,174.98 crore. As a result, no fund was provided to the project between 
April 2012 and March 2016. Thus, due to non-availability of funds, the work 
was not completed and hence project was delayed. The work of canal was 
deferred and the command area of the project was irrigated through lifts from 
the river. 

 Sangola Branch Canal Project 
The project was administratively approved (September 1977) for ` 0.46 crore, 
which was revised from time to time upto December 2003 for ` 288.01 crore. 
The upto date expenditure upto March 2007 was ` 76.41 crore. The project 
was included under AIBP in 2007-08 and upto date expenditure incurred upto 
March 2014 was ` 276.73 crore. The MKVDC submitted (December 2014) 
proposal to GoM for according third RAA for ` 937.92 crore which was 
approved in October 2016 for ` 937.92 crore. 
Thus, due to delay in grant of RAAs, no fund was provided to the project from 
2014-16. The project was planned to be completed in December 2019. 
WRD stated (February 2018) that the delay in granting RAA to projects was 
due to necessity of obtaining approval of SLTAC as per the revised guidelines. 
The fact remained that these projects especially Sangola Branch Canal project 
which was taken up to cater to the need of drought prone areas lagged behind 
for want of funds. 
3.3.2.2 Non-recovery of outstanding dues 
(i) KIDC is implementing the Tillari Project as an inter-state project 
between Government of Maharashtra (GoM) and Government of Goa (GoG) 
with a view to create irrigation potential of 6,676 hectares (ha) in Maharashtra 
State (Tillari river basin in Sindhudurg district) and 14,521 ha in Goa State. 
As per inter-state agreement between GoM and GoG (April 1999), the cost of 
construction and operation was to be shared by GoM and GoG in the ratio of 
26.70 and 73.30 per cent respectively. Further, as per clause 3(v) ibid, the cost 
of some portions of main canal, branches and distributaries serving 
exclusively the territories of one State only should be borne by that State 
alone. 
The cost as per the latest (fourth) RAA (June 2017) was ` 2,496.78 crore 
(GoM share ` 1,667.21 crore and GoG share ` 829.57 crore). The upto date 
share to be recovered from GoG on headwork and canal work was 
` 568.19 core as on March 2018. Of which, GoG released fund of 
` 478.11 crore leaving balance of ` 90.08 crore. 
Audit observed that GoG did not release its contribution to GoM since  
2013-14. Though KIDC was pursuing the matter with GoG for payment of the 
dues, GoM belatedly requested GoG to pay the pending dues, in 
November 2015, November 2016 and August 2018 stating that non-receipt of 
the dues was hampering the progress of the project. GoG agreed 
(August 2018) to release ` 15 crore initially, however, only ` five crore was 
paid so far (November 2018). 
(ii)  The height of Waghur Dam under TIDC was increased (December 1997) 
by two meters for providing drinking water to Jalgaon Municipal Corporation 
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(JMC) for which Water Supply and Sanitation Department (WSSD), GoM was 
required to pay ` 47.55 crore to the WRD. However, WSSD had not paid the 
said amount. After closing of WSSD, the liability for payment of dues lies 
with the JMC. Subsequently, WRD updated (July 2018) the cost of work at 
` 757.85 crore as per the yardstick of minor irrigation tank. 
WRD stated (December 2018) that the recovery was being pursued with GoG 
and JMC. 

3.3.3 Project Implementation 

3.3.3.1 Delays in completion of the Projects - Time and cost overruns 
As per the AIBP guidelines, the projects were to be completed within four 
financial years from the inclusion under AIBP. Out of 29 projects, five were 
completed during 2013-18, leaving 24 projects ongoing as on March 2018. 
The status of completion of 18 test-checked projects as on March 2018 is 
given in Table 3.3.2. 
Table 3.3.2: Status of completed and ongoing projects taken up under AIBP 

Name of 
the IDC 

Number 
of Test 

checked 
Projects 

Completed Projects On-going Projects 
Number 

of Projects 
completed 

Delay from 
the 

stipulated 
date of 

completion 
under 
AIBP 

Cost overrun 
with 

reference to 
the approved 

cost under 
AIBP 

(` in crore) 

Number 
of 

Ongoing 
Projects 

Delay from 
the stipulated 

date of 
completion 
under AIBP 

Cost overrun 
with 

reference to 
the approved 

cost under 
AIBP 

(`in crore) 

GMIDC 2 0 - 0 2 5 to 9 years 1778.03 
KIDC 3 0 - 0 3 6 to 8 years 1019.00 
MKVDC 6 1 7 years 0 5 4 to 7 years 557.00 
TIDC 3 1 7 years  9.21 2 6 to 18 years 1031.13 
VIDC 4 0 - 0 4 7 to 10 years 3092.13 
Total 18 2  9.21 16  7477.29 

Source: Information furnished by WRD, GoM 

Audit noticed that though the balance cost of 18 tested checked projects at the 
time of inclusion under AIBP was ` 4,089.07 crore, the upto date expenditure 
(not just five years) incurred under AIBP as on March 2018 was 
` 11,575.57 crore. Thus, there was cost overrun of ` 7,486.50 crore due to 
delay in completion of projects. The major reasons for the delay were stated to 
be slow progress of land acquisition (10 projects), opposition of PAPs 
demanding compensation as per new Land Acquisition Act (one project), 
PAPs demanding cash compensation (one project), opposition of PAPs for 
construction of dam (one project), PAPs demand for irrigation water for 
themselves (one project), shortage of funds (five projects), delays in receipt of 
RAA from GoM (two projects), change in scope of work (three projects) etc. 
The Project wise reasons are shown in Appendix 3.3.2. 
The WRD stated (December 2018) that delays in completion of projects were 
beyond the control of WRD and due to rising inflation indices and various 
valid reasons the balance cost of projects increased. However, by declaring 
special packages to PAPs, utilisation of artificial sands instead of natural sands 
wherever possible and administrative as well as policy reforms the projects 
would be completed in next one to three years. 
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The fact remained that the projects were delayed, which resulted in cost and 
time over run. 
3.3.3.2 Incomplete Rehabilitation and Resettlement 
As per the Maharashtra Project Affected Persons Rehabilitation Act, 1999, the 
State Government should provide civic amenities at the prescribed scale and 
manner in the new resettled village or in the extended part of any existing 
village established for the purpose of rehabilitation of PAPs. Such amenities 
should include 18 amenities mentioned under clause 10 (3) of the Act ibid 
such as schools, roads, cemetery, pastureland etc.  
In test checked projects, it was noticed that rehabilitation and resettlement was 
completed in respect of three projects i.e., Warna, Tillari and Sangolo Branch 
Canal and in respect of two projects i.e., Tarali and Arjuna it was almost 
completed. In respect of Krishna Koyna Lift Irrigation Scheme the 
rehabilitation and resettlement was not required while in respect of Aruna the 
dam work is yet to start. The rehabilitation and resettlement of Dhom 
Balakwadi and Wang Medium Irrigation project was in progress. The 
observations noticed in these two projects are discussed in Table 3.3.3. 
Table 3.3.3:  Status of rehabilitation of PAPs vis-à-vis amenities provided to 

rehabilitated villages 
Name of the 

Project 
Date of AA/cost 

of Project as 
per latest RAA 

Affected 
villages 
PAPs/ 

Families 

Status of 
rehabilitation 

of PAPs 

Amenities not provided in the villages 

Wang 
Medium 
Irrigation, 
District: 
Satara 

31-10-1995/ 
` 235.91 crore 

9  
villages 
1,922 
families 

832 
families 
were 
resettled 
and 1,090 
families 
were still to 
be resettled. 

Eight amenities41 were not provided in the 
15 new villages where PAPs were relocated 
despite a lapse of five years since project 
was to be completed in 2011 after inclusion 
under AIBP in 2008-09. 

It was further observed that out of 1,922 
families, land has been distributed fully to 
832 families, partly to 208 families and land 
to 882 families was yet to be distributed as 
PAPs are unwilling to move to new 
location. 

The WRD stated (December 2018) that 
important civic amenities like water supply, 
electrification, samaj-mandir, internal metal 
roads were provided. All construction 
works and allotment of plots would be 
completed by January 2019.  

Dhom-
Balkawadi, 
District: 
Satara 

11-06-1996/ 
` 1402.51 
crore 

4 
villages  
757 
PAPs 

757 PAPs 
rehabilitated 

Two additional amenities42 were to be 
provided in one village, where PAPs were 
relocated, however, the same was not 
provided till date. 

The WRD stated (December 2018) that the 
work of additional civic amenities would be 
completed by December 2018. 

Source: Documents as collected by audit from Department/IDCs 

                                                           
41  (i) Open built up gutters, (ii) Cremation ground,  (iii) Village Panchayat office, (iv) Land 
  for bus stand, (v) Land for market, (vi) Water cistern for cattle, (vii) Pasture land and 
  (viii) Access to farm land 
42  (i) Village panchayat bhavan and (ii) Bus stop 
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3.3.4 Contract Management 

Scrutiny of records related to execution of work in the test-checked projects 
revealed the following: 
3.3.4.1 Award of work without inviting tenders 
As per Para 200 of MPW Manual, tenders should invariably be invited 
publicly for all works to be given out on contract except extra items which 
were required to be executed while the work originally undertaken was in 
progress and which were really inseparable from the original contract and 
could not conveniently be done by a different agency. 
Krishna Koyna Lift Irrigation Scheme (KKLIS) implemented by MKVDC 
was included in AIBP in 2009-10. WRD accorded (December 2006 and 
July 2007) approval for allotment of 29 works costing ` 43.34 crore pertaining 
to earthwork and construction of structures in various minors43 of Takari Main 
Canal to two sugar co-operative factories44 without inviting tenders on the 
ground of urgency and inability of MKVDC to complete these works 
immediately due to paucity of funds. Audit noticed that these works actually 
allotted to the sugar co-operative societies during 2009-10 to 2011-12, thus, 
there was no urgency in carrying out the works and therefore tendering 
process should have been resorted to in awarding the work. Further, these  
29 works were in progress and only 80 per cent work amounting to 
` 38.81 crore was completed till December 2018. 
The WRD stated (December 2018) that there was urgency to execute works, 
however, due to paucity of funds and these agencies were ready to carry out 
the works without any condition of timely payment and escalation the works 
were awarded without tendering. This helped in creating irrigation potential of 
10,200 ha in drought prone area and saving in cost and time. 
The reply was not acceptable as these works were still incomplete even after a 
lapse of seven to eight years and thus, very purpose of awarding work without 
inviting tenders was defeated. Further, awarding the work without invit ing 
tenders resulted in non-verification of experience and eligibility of contractors, 
which is evident in instant case that the works were still incomplete. 
3.3.4.2 Excess payments to contractor 
Arjuna Irrigation Project, Taluka Rajapur, District Ratnagiri was included in 
AIBP from 2007-08. The work was in progress and expenditure incurred upto 
December 2018 was ` 559.29 crore.  
Scrutiny of records revealed that contractor had carried out the work of 
„construction of embankment for hearting45 zone‟ and „construction of 
embankment for casing46 zone‟. The payment of ` 44.37 crore was made to 
contractor in September 2011. It was, however, noticed that Department had 
sanctioned (between April 2011 and May 2011) Extra Item Rate List (EIRL) 

                                                           
43   A branch of distributary of canal 
44 (i) Sonhira Sahakari Sakhar Karkhana (SSK) Ltd (` 30.75 crore) and (ii) Dongrai 

Sagareshwar Shetkari Sahakari Karkhana Ltd. 
45  Hearting zone is zone of impervious earth within a zoned earthen or rock fill dam 
46

  Casing zone is the outer side of hearting zone placed with pervious soils so as to protect the 
hearting zone 
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towards spreading the hearting and casing material by Dozer. Accordingly, 
` 17.60 crore was paid (September 2011) to contractor towards EIRL. Since 
construction of embankment for hearting and casing zone was already 
included in the tender for which payment was made to the contractor as per 
tender rate, additional payment to the contractor on the ground of extra efforts 
was irregular and thus, resulted in excess payment of ` 17.60 crore. 
WRD stated (December 2018) that there was no provision in the tender item 
for carrying out this work by mechanical means (dozer) but for achieving the 
progress of work contractor actually executed the work by using dozer. 
The reply was not in consonance with the item No. 6, 7 and 8 of schedule B of 
tender document, which specified that the construction of embankment for 
hearting and casing zone with selected material and with all lead and lifts and 
its consolidation was to be done by contractor. Therefore, the cost of executing 
the work by any means including mechanical means was to be borne by the 
contractor. 

3.3.5 Irrigation Potential created and utilised 

The Irrigation Potential (IP) created and IP utilisation of two completed 
projects revealed that in respect of Warna Project, District Sangli, IP created 
(12,247 ha) was fully utilised. However, in respect of Gul Project, District 
Jalgaon, as against IP created of 3,025 ha the actual utilisation was only  
350 ha due to non-execution of On-Farm Development Works (Command 
Area Development and Water Management) and diversion of water  
(64 per cent) for non-irrigation purpose for Chopda Municipal Council. 

3.3.6 Monitoring  

Monitoring of the project included under the AIBP is essential to ascertain the 
reasons for any shortfall/bottlenecks and suggest remedial measures to ensure 
completion of the project in a time-bound manner. 
Government stated (February 2018) that the review of progress of projects as 
well as co-ordination among various departments such as forest, revenue etc., 
is done regularly and effectively. For monitoring a special cell is also 
established to monitor physical and financial progress of all AIBP projects. 
Reply is not convincing as in spite of creating of special cell and monitor at 
Department level, the issues relating to land acquisitions, delay in RAA etc., 
which in effect delay in completion of project. 

3.3.7 Conclusion 

Under Accelerated Irrigation Benefit Programme (AIBP), 68 major/minor 
projects were included in the State since inception, of which 39 projects were 
completed prior to March 2013. Out of the remaining 29 projects, five were 
completed during 2013-18 leaving 24 projects ongoing as on March 2018. 
The total fund received under AIBP were ` 11,541.58 crore (GoI share: 
` 1,346.05 crore; GoM share: ` 10,195.53 crore) during 2013-18 against 
which expenditure incurred was ` 10,865.81 crore. The GoM delayed request 
for recovery of ` 90.08 crore towards construction and operation cost of Tillari 
Major Irrigation Project from Government of Goa since 2013-14. The Jalgaon 
Municipal Corporation (JMC) owed ` 757.85 crore to the Tapi Irrigation 
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Development Corporation towards cost involved in increasing height of 
Waghur dam for providing drinking water to JMC. 
Out of 18 test checked projects in audit, 16 (89 per cent) were not completed 
within the timeline thereby defeating the very objective of accelerating the 
completion of irrigation projects under the AIBP. The time overrun in  
18 projects ranged between five years to 10 years while the cost overrun was 
` 7,486.50 crore. 

In Wang project out of 1,922 families to be resettled only 832 were resettled 
while eight amenities in the 15 villages of Wang project and two amenities in 
one village in Dhom-Balkawadi project were not provided. 

Agriculture, Animal Husbandry, Dairy Development  
and Fisheries Department 

 

3.4 Recurring Loss and Nugatory expenditure 
 

Indecision to close down Mother Dairy, Kurla and Central Dairy, Aarey, 
Goregaon and to accommodate the identified surplus staff and 
machineries in Government Milk Scheme, Worli by Dairy Development 
Department and Government resulted in recurring loss of ` 39.11 crore 
per annum as well as nugatory expenditure of ` 17.51 crore. 

The Government Milk Scheme (GMS) is a departmentally managed Scheme 
under the administrative control of the Agriculture, Animal Husbandry, Dairy 
Development Department (Department), Government of Maharashtra (GoM). 
There are 32 GMS and 67 Chilling Centers in the state of Maharashtra. In 
Mumbai, there are three dairies i.e., Central Dairy, Aarey, Goregaon, Mother 
Dairy, Kurla and Greater Mumbai Milk Scheme (GMMS), Worli with 
installed capacity of 2.20 lakh litres per day (llpd), 4.00 llpd and 4.50 llpd 
respectively. 
GoM decided (2002) to hand over GMS in stages to Cooperative sector. The 
Department declared 5,029 posts in January 2003/May 2006 as “Surplus” in 
these three dairies. The General Manager (GMMS), Worli submitted 
(May 2007 and September 2012) a proposal to the Dairy Development 
Commissioner, Maharashtra State, Mumbai (Commissioner) to close down the 
Mother Dairy, Kurla and Central Dairy, Aarey, Goregaon and accommodate 
staff and machinery of the dairy in GMMS, Worli. However, no action was 
taken on the proposal submitted by the General Manager, GMMS, Worli. 
Commissioner belatedly submitted (September 2012 and July 2013) proposal 
to the Department to close down Mother Dairy, Kurla and Central Dairy, 
Aarey, Goregaon and accommodate staff, labour and machineries as well as 
continue milk distribution from GMS, Worli. However, no decision has been 
taken at Department/Government level (October 2018). 
In the meantime, out of the total original sanctioned posts of 8,542, 
Department sanctioned (August 2014) revised staff pattern of 4,097 posts for 
the Dairy Development Department which included 1,16047 posts pertaining to 

                                                           
47 Mother Diary, Kurla: 322 posts; Central Dairy, Aarey: 270 posts and GMMS, Worli: 568 

posts 
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these three dairies and surrendered 4,445 posts (including 64548 surplus post of 
these three dairies), on the basis of the recommendations (July 2014) of a High 
Powered Committee49 constituted to assess the manpower requirements of 
Diary Development Department. 
The dairies continued to function without any/meager milk production (market 
share of about 2-3 per cent in Mumbai). The dairy-wise summarised position 
of net loss, salary and non-salary expenditure as well as salary and wages on 
surplus staff is shown in the Table 3.4.1. 
Table 3.4.1:  Dairy-wise summarised position of net loss, salary and non-salary 
 expenditure  for the period 2014-16.    (` in crore) 
Name of Dairy 
and handling 

capacity 

Actual 
Production of 
milk in litres 

per day 
(utilisation 
percentage) 

No. of 
Regular 

Staff 
(excluding 

surplus 
staff) 

Total 
Expenditure 

and percentage 
of expenditure 
on salary and 

wages 

Net 
Loss 

No. of 
identified 
Surplus 

Staff 

Expenditure 
on salary 

and wages 
of surplus 

staff 

Expenditure 
on electricity, 

water and 
furnace oil 

Mother Dairy, 
Kurla (four 
lakh litres per 
day) 

Nil 
(0 per cent) 239 37.83 

(85) 42.91 126 7.47 1.34 

Central Dairy, 
Aarey, 
Goregaon 
(2.20 lakh 
litres per day) 

9777 to 
11067 
(5 per 
cent50) 

216 42.64 
(88) 35.32 322 10.04 2.90 

GMMS, 
Worli 
(4.5 lakh litres 
per day) 

27987 to 
38901 
(9 per 
cent51) 

741 81.70 
(70) 70.69 197 5.91 7.79 

Source: Annual Proforma Accounts for the year 2014-15 and 2015-16 of respective Dairies 
Note: Annual Proforma Accounts for the year 2016-17 of three Dairies are not prepared till date 

Thus, indecision on the part of the Commissioner, Dairy Development 
Department and Government, to close down Mother Dairy, Kurla and Central 
Dairy, Aarey, Goregaon and shift the machineries, as well as to accommodate 
the identified surplus staff of these two dairies in Greater Mumbai Milk 
Scheme, Worli resulted in net loss of ` 39.11 crore52 per annum as well as 
nugatory expenditure of ` 17.51 crore53 on salary and wages of surplus staff 
and expenditure of ` 4.24 crore on electricity, water and furnace oil. 
Government stated (July 2018) that to reduce the losses and run government 
dairy units from a business point of view, Government decided 
(November 2017) to renovate the GMS through public private participation 
(PPP). On receipt of report from technical consultant, the proposal will be 
submitted to Government. 

                                                           
48 Mother Diary, Kurla: 126 posts; Central Dairy, Aarey: 322 posts and GMMS, Worli: 197 

posts 
49 The High Power Committee was headed by the Chief Secretary to the GoM 
50 11,067/2,20,000%=5.03 
51 38,901/4,50,000%=8.64 
52 Mother Dairy, Kurla, Mumbai ` 42.91 crore + Central Dairy, Aarey, Goregaon, Mumbai 

` 35.32 crore = ` 78.23 crore ÷ 2= ` 39.11 crore 
53 Mother Dairy, Kurla, Mumbai ` 7.47 crore + Central Dairy, Aarey, Goregaon, Mumbai 

` 10.04 crore = ` 17.51 crore 
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Government should consider further rationalisation of staff in the dairies 
proposed to be closed down in the light of meager supply of milk by these 
dairies.  

 WATER RESOURCES DEPARTMENT 
 

3.5 Fraudulent Payment 
 

Fraudulent payment of ` 12.21 crore against purported supply of 
material, which had actually never been supplied or brought to the  
work-site. 
Uma barrage project (UBP) envisaged construction of barrage across Uma 
river in Akola district with a view to irrigate 5,510 hectares of land. 
Appendix 24 of the Maharashtra Public Works Manual (Manual) stipulated 
that the payments to contractors or suppliers were to be made on ascertaining 
the quantity of work done (including supplies made) and the quality of the 
works done i.e. whether the work had been done according to the 
specifications laid down or not. These details should be recorded in 
measurement book. Further, the person recording the measurements must 
satisfy himself by personal verification on the spot that each dimension that he 
was writing down in the measurement book did actually measure to the extent 
noted. Measurement book was thus, the basis of account of all quantities of 
work executed or material supplied. Measurement book should be maintained 
carefully being a very important account record as it may have to be produced 
as evidence in a Court of Law. 
According to Rule 11 of Schedule of Power, referred in the Manual, the Sub-
Divisional Engineer should exercise 100 per cent check on such measurements 
recorded by the Junior Engineer and the Executive Engineer must exercise at 
least five per cent check of the final measurements.  
The work of „Providing and fixing vertical lift type service gates and allied 
works‟ of the UBP was awarded (October 2009) by the Executive Engineer 
(EE), Minor Irrigation Division No. 2, Akola (Division) to a contractor at a 
tender cost of ` 16.20 crore (4.95 per cent above the estimated cost of the 
work). The work was stipulated to be completed in 24 months (October 2011). 
It was, however, extended up to June 2016. The contractor was paid 
` 15.28 crore for the work executed till March 2012 (4th running account bill). 
Thereafter, the work stopped from July 2012 due to failure of the contractor to 
execute the work as per schedule. The compensation54 from 01.07.2014 under 
Clause 2 of the contract was also levied on the contractor. But, it could not be 
recovered from the contractor. 
Scrutiny (September 2017) of records of the Division revealed that during 
joint measurement (December 2015) of the work conducted by the officials of 
the division as well as by the contractor‟s representatives, it came to light that 
the contractor had executed the work of ` 3.07 crore only against the actual 
                                                           
54 Compensation at the rate of ` 10,000 per day from 01.07.2014 and later, it was raised to 

` 20,000 per day from 07.11.2014, was levied under Clause 2 of the contract because of 
the continued non performance by the contractor. The amount of compensation due from 
the contractor was worked out to be ` 1.22 crore as of August 2017 
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payment of ` 15.28 crore made to him. The payment of ` 15.28 crore was 
made on the basis of measurements recorded in the measurement book by 
Assistant Engineer, authenticated by the Sub-Divisional Engineer and the 
abstract was signed by EE. Out of ` 15.28 crore paid to the contractor, 
` 12.21 crore was paid against the purported supply of material, which had 
actually never been supplied or brought to the work-site. When this was 
communicated (March 2016) to the contractor after joint measurement 
(December 2015), the contractor accepted the deficiency and agreed  
(July 2017) to supply the material. This indicated that the recordings made in 
the measurement book by the Sub-Divisional Engineer were baseless and thus 
doubtful. As of December 2017, neither the material found short was supplied 
by the contractor nor the cost of material recovered from the contractor by the 
Division. 
Thus, incorrect measurement and wrong authentication of measurement books 
by the Assistant Engineer and non-conduct of mandatory inspection by the 
Sub-Divisional Engineer resulted in fraudulent payment of ` 12.21 crore. This 
also indicated the lack of monitoring by the EE.  
In reply, the Government agreed with the Audit and stated (November 2018) 
that the contract was terminated and contractor‟s security deposit of 
` 94.46 lakh had been forfeited. Initiating disciplinary action against 
responsible officials was under consideration and instructions had been issued 
for filing FIR against contractor and erring officials.  

Thus, despite knowing the fact, no punitive action against the erring officials 
as well as contractor had been taken (November 2018). 

3.6 Delay in acquisition of land 

Paragraph 251 of Maharashtra Public Works manual provides that no work 
should be commenced on land which has not been duly made over by the 
responsible civil officer. When tenders for works are accepted but the land 
required for the purpose is still to be acquired, the time that should be allowed 
for the acquisition of the land should be ascertained from the Collectors 
concerned before orders to commence the works are issued.  

3.6.1 Injudicious payment – Commencement of work without 
acquisition of required land resulted in blocking of ` 2.18 crore 
on account of secured advance. Besides, ` 14.66 crore incurred 
on works proved to be unproductive. 

Administrative approval for Lower Pedhi Major Irrigation Project55 in 
Amravati district was accorded (August 2004) by Government of Maharashtra 
for ` 161.17 crore. This sanction was subsequently revised (August 2009) to 
` 594.75 crore. 
The work of construction of left bank main canal (one of the components of 
the project) comprising of earthwork, lining and structures from km one to 15 
of the Lower Pedhi Project was awarded (August 2009) to a contractor for 
` 81.23 crore (13.45 per cent above the estimated cost) with the stipulated 
period of completion of 36 months (August 2012) from the date of issue of 

                                                           
55  Construction of dam, canals and distributaries 
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work order. However, extension was granted upto June 2019 for completion of 
work. The contractor was paid ` 19.24 crore56 till October 2017 (13th running 
account bill). 
Scrutiny (August 2017) of the records of Amravati Project Construction 
Division No.1, Amravati (APCD) revealed that the division paid (January-
February 2010) secured advance of ` 3.19 crore to the contractor for 1210 MT 
of steel brought to the site of the work. Out of that, steel of 827.05 MT costing 
` 2.18 crore was still lying unutilized and idle on the site of the work even 
after lapse of eight years of its procurement (August 2018). Slow progress of 
work was mainly due to delay in acquisition of land. Out of 89.58 hectares of 
land to be acquired, 62.95 hectares was acquired during 2009-10 to 2011-12 
and 23 hectares was further acquired upto 2017-18. Four hectares of land was 
yet to be acquired. 
Meanwhile, in consonance with the Government Resolution (February 2017) 
encouraging use of pipeline instead of conventional open canal system due to 
prevalent land acquisition problems across the State, the Chief Engineer, 
Special Project, Water Resources Region, Amravati sent (September 2017) a 
proposal to the Vidarbha Irrigation Development Corporation, Nagpur (VIDC) 
for adopting „pressurized pipeline distribution irrigation system‟ instead of 
conventional canal irrigation system. The proposal had been accepted by the 
Governing Council of VIDC and further sent (October 2017) to Government 
for approval, which was approved (March 2018). 
Thus, awarding of work without acquisition of required land of 89.58 hectares 
and payment of secured advance of ` 3.19 crore for such a huge quantity of 
steel in the initial stage of the work without assessing the progress of the work 
was not a prudent decision on the part of the division. This has resulted in 
idling of steel of ` 2.18 crore for past eight years. Moreover, expenditure of 
` 14.66 crore incurred on the work till date proved to be unproductive as it 
could not be put to use due to slow progress of the work. 
In reply, the Government accepted (December 2018) the audit findings and 
stated that there was inaction on part of the Division in respect of land 
acquisition for the canal even after issue of work order. The process of land 
acquisition was not initiated at the time of granting secured advance and as 
such steps were being taken to initiate departmental enquiry against the 
concerned officials. However, Government did not reply on unutilized steel. 

3.6.2 Unfruitful expenditure of ` 3.54 crore on excavation and 
dewatering works owing to non-acquisition of required land for 
Lower Penganga Project. 

Government of Maharashtra accorded (1997) administrative approval for 
` 1,402.43 crore to Lower Penganga Project (LPP), a major inter-state 
irrigation project benefiting Yavatmal and Chandrapur districts of Maharashtra 
and Adilabad district of Telangana. The revised administrative approval was 
granted (2009) by Vidarbha Irrigation Development Corporation, Nagpur 
(VIDC) for ` 10,429 crore.  

                                                           
56  Cost of work executed: ` 14.66 crore + Unadjusted Secured Advance: ` 2.18 crore = 
   ` 16.84 crore + Mobilisation Advance : ` 2.40 crore =  ` 19.24 crore 
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Work of construction of dam57 under LPP was awarded (August 2009) to a 
contractor at 10.75 per cent above the estimated cost of ` 319.96 crore with 
the stipulated period of completion of 72 months (August 2015). However, the 
work actually started in October 2011 i.e. after more than two years from issue 
of work order due to problems with land acquisition, public resentment and 
paucity of funds. It was eventually stopped by the contractor in May 2012. 
The contractor was paid (June 2013) ` 4.04 crore for the work executed.  
Scrutiny of records (March 2017 and February 2018) of the LPP Division, 
Yavatmal revealed that out of total land of 19,130 ha required for the project, 
only 327 ha (less than two per cent) of land was acquired upto 2009-10 (year 
of issue of work order); 758 ha (four per cent) of land was acquired upto 
2012-13 (year in which work was stopped) and 1,768 ha (nine per cent) of 
land was acquired till March 2018. Thus, the land acquisition which was 
initiated in 2008-09, could not be achieved at the required pace. As a result, 
work could not start on time and delayed by two years. Further, it was stopped 
in May 2012 and the contractor sought (April 2016) withdrawal from the 
contractual obligation under clause 15(2)58 of the general conditions of the 
contract, which was approved (December 2016) by the Executive Director, 
VIDC. Out of ` 4.04 crore paid to the contractor, ` 0.50 crore was incurred on 
approach road and downstream bridge whereas the remaining amount of 
` 3.54 crore was incurred on excavation and dewatering works. Thus, despite 
knowing the status of land acquisition before hand, the work was taken up and 
subsequently terminated abruptly which rendered the expenditure of 
` 3.54 crore incurred on excavation and dewatering works unfruitful. 
It is pertinent to mention here that even before the commencement of the dam 
work by the contractor in October 2011, the Chief Engineer (CE), WRD, 
Amaravati had communicated (August 2010) to the VIDC that the possibility 
to get ample funds for this project was very remote since there was no physical 
and financial backlog59 of irrigation potential in Yavatmal district; and two 
major projects such as Bembla and Arunavati were already under execution in 
the district. He had also suggested (August 2010) to cancel the work order. 
In reply, the Government stated (November 2018) that ` 4.04 crore incurred 
on dam work was not wasteful being capital investment and was supposed to 
be utilized in the project in the future. 

The reply of the Government was not tenable as in the backdrop of the land 
acquisition status, which was less than two per cent of required land upto the 
year of issue of work order i.e. 2009-10, the work of the dam should not have 
been taken up. Moreover, CE‟s suggestion (August 2010) in the matter was 
                                                           
57 Construction of central gated spillway, stilling basin, non overflow sections, earthwork of 

right and left flanks of earthen dam and irrigation outlet of Lower Penganga Project 
58 Clause 15 (2) of the general conditions of the contract stipulated that where the total 

suspension of work ordered continued for continuous period exceeding 90 days for any 
reason whatsoever other than the default on the part of the contractor, the contractor shall 
be at liberty to withdraw from the contractual obligations under the contract so far as it 
pertains to the unexecuted part of the work by giving a 10 days prior notice in writing to 
the Engineer 

59  Backlog zone is created to ensure equitable allocation of funds for development of all the 
regions of Maharashtra by working out the physical and financial backlog based on 
Irrigation Potential created vis-a-vis net sown area in the State 
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also overlooked. Further, expenditure of ` 3.54 crore incurred on excavation 
and dewatering works was going to be unfruitful as the earthwork done was 
prone to be washed away with passage of time.  

3.6.3 Unfruitful expenditure-The objectives of Lower Tapi Project could 
not be fulfilled owing to slow progress of land acquisition and 
tardy implementation of construction of dam and gate works 
thereby rendering the expenditure of ` 235.02 crore incurred on 
the project unfruitful. 

Water Resources Department, Government of Maharashtra accorded 
(March 1997) administrative approval to the Lower Tapi Project consisting of 
construction of an earthen dam with central masonry spillway across Tapi 
river in Jalgaon district for storage of water for irrigation through lift irrigation 
schemes on either banks of Tapi river for ` 142.65 crore. However, the project 
underwent multiple revisions, the latest revised administrative approval (third 
time) was accorded (September 2009) for ` 1,127.74 crore.  
The Lower Tapi Project Division (LTP), Chopda (division) awarded 
(April 1999) the work of dam60 to a contractor at 12.96 per cent above the 
estimated cost i.e. for ` 64.29 crore with the stipulated period of completion of 
84 calendar months (April 2006). However, due to non-finalization of design 
of piers61, the work could not be completed on time and was extended from 
time to time; the latest extension has been given upto March 2020. The 
contractor was paid ` 148.39 crore for the work executed up to March 2017 
(67th running account bill).  

  
Incomplete civil work of dam Incomplete civil work of dam 

Scrutiny of records (December 2016) of division revealed that against the total 
land requirement of 7,26162 hectares the division could acquire only  
629 hectares (8.66 per cent) of land during 19 years i.e. 1999 to 2018 since the 
work was allotted. Further, out of required land of 6,913 hectares for the 
submergence area, only 404 hectares (5.84 per cent) of land had been acquired 
by the department as of November 2018, thus, even after completion of the 
civil work of the dam it was not possible to store water. 
Meanwhile, a separate tender for the work of gates63 was awarded  
(March 2009) to another contractor at 4.98 per cent above the estimated cost 
of ` 195.01 crore to be completed in 84 months (February 2016). The 
                                                           
60 Construction of earthen dam, spillway, guide wall, energy dissipation arrangement of 

Lower Tapi Project 
61   A pier is an upright support for a structure or superstructure such as an arch or bridge 
62   Government land: 2,663 ha, Private land: 4,595 ha and Forest land: 3.12 ha 
63 Work of Design, Fabrication, supply, Erection, Testing and commissioning of 23 nos. of 

radial gates and stop log gates and goliath crane including sand blasting and painting etc. 
for Lower Tapi Project 
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contractor was paid ` 86.63 crore for the work till March 2018 (12th running 
account bill).  
It was further observed that owing to revised flood study, the design and 
drawings of the radial gates and stop log gates were required to be revised and 
approved by the Central Design Organisation (CDO), Nashik. Therefore, the 
Division intimated (October 2014) the contractor to stop the work. By that 
time, nearly 44 per cent of the gate work had been completed. The revised 
design and drawings of the radial gates and stop log gates were sent to CDO, 
Nashik for approval in August 2016, after a delay of almost two years, which 
were approved (November 2017). However, time extension upto March 2020 
for completing the remaining work as per the revised design and drawings was 
granted in March 2018. In the absence of approved revised design and 
drawings, the work was stalled from October 2014. Thus, quantum of gate 
work executed for this project was lying unutilized since last four years 
thereby resulting in blocking of ` 86.63 crore.  
It is pertinent to mention here that the grounds on which revised flood study 
undertaken were not found on record. Moreover, there was no information 
available to ascertain the possibility of the quantum of completed gate work 
that could be utilised in the revised design and drawings of gates.  

  
Gate material lying idle at site Gate material lying idle at site 

It was also observed that as against an amount of ` 1,127.74 crore of revised 
administrative approval for the entire project, as of March 2018, an amount of 
` 412.50 crore (36.58 per cent) only was received since inception (1998-99) of 
the project. Thus, expenditure of ` 148.39 crore incurred on civil work of dam 
and ` 86.63 crore incurred on mechanical work of gates remained unfruitful 
due to failure of the department to acquire the required land and non-
finalization of revised design of gate work and construction work. 

The division stated (December 2016) that the construction work was stopped 
from time to time due to lack of funds. It was further stated that design of 
various radial gate components was submitted (August 2016) to CDO, Nashik 
for vetting which would be finalized shortly. After finalization of design of 
gate components, pier design, construction work would be finalized. 

Reply of the division was silent on the critical issue of land acquisition which 
was only 8.66 per cent of required land and moreover, there was no dearth of 
funds for the project as the quantum of yearly funds demanded was provided/ 
released. Thus, due to tardy implementation of the project, the entire 
expenditure of ` 235.02 crore (` 148.39 crore + ` 86.63 crore) incurred on 
civil work of dam as well as on gate work proved unfruitful.  

Matter was referred (May 2018) to the Government; their reply was awaited 
(January 2019). 
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3.7 Excess payment  
 

Excess payment of ` 2.54 crore was made to contractor due to payment at 
higher rates than tendered rates in Sapan Project. 

Work of Construction of earthen dam from RD 110 M to 165 M and from RD 
240 M to 1,110 M including gated spillway along with approach and tail 
channel and Head Regulator for Sapan River Project in Taluka Achalpur of 
Amravati District was awarded (October 2000) to a contractor at a contract 
cost of ` 36.75 crore which was 21 per cent below the estimated cost of 
` 46.52 crore. The work was stipulated to be completed in 72 months 
(September 2006). The latest payment made to the contractor was 
` 281.45 crore (May 2017) for the work executed up to the 126th running 
account bill (RAB). 
Clause 14 of the contract stipulated that any additional work on account of any 
alteration in specifications and designs suggested by the Executive Engineer 
shall be carried out by the contractor on the same conditions in all respects on 
which he agreed to do the main work and at the same rate as specified in the 
tender for the main work; and if the additional and altered work included any 
class of work of which no rate was specified in the contract, such class of 
work should be carried out at the rates entered in the schedule of rates of the 
division or at the rates mutually agreed upon between the Engineer-in-charge 
and the contractor, whichever was lower. 
During the execution of work, as per the instructions (May 2005) of the 
Government the design/height of the spillway of the main work was changed 
due to which the quantum of one of the item number 2964 of tendered work 
increased substantially from 4,064 quintals to 8,881 quintals. The payment for 
execution of increased quantity of this item was to be made at tendered rate65 
by applying clause 14 for the quantity upto 125 per cent of tendered and 
beyond 125 per cent at current rate by applying clause 3866 of the contract.  
Audit scrutiny revealed (July 2017) that Superintending Engineer, Upper 
Wardha Project Circle, Amravati sanctioned (November 2015) the payment 
for entire executed quantity of 8,880.66 quintals of item no. 29 at current rate67 
by treating it as new item instead of application of tendered rates in terms of 

                                                           
64 „Providing and laying HYSD (High Yield Strength Deformed Bars) reinforcement including 

cutting, bending, hooking, binding with ennaled wire fixing in position including cost of 
binding wire as per design etc. complete with all leads and lifts as directed and as per 
specification with contractor‟s own materials‟ 

65
  ` 2,167 per quintal 

66  As per clause 38 of the contract, the contractor shall, if ordered in writing by the Engineer-
in-charge to do so, carry out any items of work beyond 125 per cent of the tender quantity 
in accordance with the specifications in the tender. The contractor will be paid at the tender 
rate for the quantity up to 125 per cent and for the quantity beyond 125 per cent of the 
tendered quantity, he will be paid at the rates (i) derived from the rates entered in current 
schedule of rates and in the absence of such rates (ii) at the rates prevailing in the market. 
It was, however, mentioned in the clause that the (above or below) percentage, as agreed 
upon in the contract agreement, would also be applied on the current schedule of 
rates/market rates 

67   Current rates derived by department as follows: 
Year  2005-06 2006-07 2007-08 2008-09 
Revised rate (In `/quintal) 4383 4383 4834 5259 
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Clause 14 and 38 of contract. It was also observed that the payment was made 
to the contractor at ` 6,909.37/quintal for the work executed during 2008-09 
against the sanctioned revised current rate of ` 5,259.20/quintal on the pretext 
that the increased required quantity of steel was not available at Amravati and 
the same had been procured from Raipur (Chhattisgarh) about 440 km from 
Amravati. 
Thus, payment at current rates instead of at tendered rates for the quantity upto 
125 per cent of tendered quantity and at higher rate (` 6,909.37/quintal) 
instead of at current rate (` 5,259.20/quintal) for the quantity executed during 
2008-09 resulted in excess payment of ` 2.54 crore to the contractor as 
mentioned in Table 3.7.1. 
Table 3.7.1: Details of payment made    (Figures in `) 

Executive Engineer, AMPD, Amravati (division) stated (July 2017) that the 
design of the spillway and scope of work changed completely and it was 
approved by the Government in May 2005 and hence it was necessary to 
invoke Clause 14 for the betterment of the project and to complete the early 
creation of irrigation potential in backlog area.  
The reply of the division was not acceptable as the item sanctioned was 
already existed in Schedule-B of the tender agreement and hence the payment 
to the contractor should have been made at tendered rates (` 2,167/quintal) for 
the quantity upto 125 per cent of tendered quantity in accordance with  
Clause 14 of the Contract and remaining quantity at current rates in terms of 
Clause 38 of contract. Moreover, payment was made to the contractor at 
` 6,909.37/quintal for the work executed during 2008-09 as against the current 
rate of ` 5,259.20/quintal. 
Matter was referred (April 2018) to the Government, their reply was awaited 
(January 2019). 
3.8 Excess payment  
 

Incorrect revision of rate analysis resulted in excess payment of 
` 16.13 crore to the contractor. 
Work of Construction of Chichdoh Barrage70 was administratively approved 
(June 2009) for ` 282.73 crore by the Vidarbha Irrigation Development 
Corporation (VIDC), Nagpur. Later, first Revised Administrative Approval 
was accorded by the VIDC, Nagpur in July 2016 for ` 597.44 crore. 

                                                           
68  1,607.34 quintals paid @ `4,383.05 per quintal in 2005-06 and 2006-07; 1,568.98 quintals 

paid @ `4,834.65 per quintal in 2007-08 and 5,704.34 quintals @ `6,909.37 per quintal 
(higher than current rate `5,259) in 2008-09 

69 5,080 quintals [125% of tendered quantity (4,064 quintals)] @ `2,167 per quintal= 
`1,10,08,360 – 21% (tender per cent) = `86,96,604–(A) plus 3,800.66 quintals (quantity 
beyond 125% i.e. 8,880.66 – 5,080) @ `5,259.20 per quintal = `1,99,88,431– (B) = 
`2,86,85,035 – (A + B) 

70 Along with approaches, spillway and gate works across Wainganga river at Chamorshi 
Taluka in Gadchiroli district 

 Quantity 
(Quintals) 

Payment made 
at revised rate 

Payment admissible at 
tendered/current rate on 
application of clause 38 

Excess 
payment 

made 
Item no. 29-Providing and 
laying HYSD reinforcement 8880.66 5404391868 2868503569 25358883 
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Executive Engineer (EE), Minor Irrigation Division (MID), Chandrapur 
(Division) issued (March 2011) work order for construction of Chichdoh 
barrage to a contractor at 7.95 per cent above the estimated cost of 
` 245.27 crore with the stipulated period of completion of 60 months  
(March 2016). Extension to the work was accorded (February 2016) up to 
June 2018. The contractor was paid (March 2018) ` 460.30 crore for the work 
executed up to 53rd running account bill. 
Scrutiny of records (May 2017) of the Division revealed that the Chief 
Engineer (CE), Water Resources Department (WRD), Nagpur requested 
(August 2009) the CE (Mechanical), WRD, Nashik, for deriving the rate 
analysis for manufacturing and erection of vertical lift (VL) gates for the 
Chichdoh barrage. Accordingly, the CE (Mechanical), WRD, Nashik approved 
(August 2009) the same, considering that the gates would be fabricated in a 
workshop. But it was subject to the condition that charges such as 
transportation, inspection, insurance and VAT may be revised appropriately 
according to the condition of the project site at CE, WRD, Nagpur level. 
However, while finalizing the rates of the VL gates, the Division revised 
(August 2009) the approved rate analysis by incorporating the modified rates 
for taxes, overhead and inspection charges and indicating some new items, on 
the basis that the fabrication of gates was to be done at work site instead of 
workshop. Based on this, technical sanction was accorded (August 2009) by 
the CE, WRD, Nagpur. 
Audit observed that: 
 As the gates were to be manufactured at work site, yard and workshop 

charges ranging from ` 4,096 per MT to ` 7,450 per MT and generator 
charges at ` 6,040 per MT were included in the rate analysis of gates 
by the Division. However, the workshop charges ranging from 
` 3,086 per MT to ` 14,621 per MT which had been included in the 
earlier rate analysis considering the fabrication at a workshop, were not 
deducted. This resulted in double payment amounting to ` 6.15 crore 
to the contractor (Appendix 3.8.1). 

 Crane charges for erection of gates ranging from ` 3,096 per MT to 
` 6,192 per MT were included as an additional charge in the rate 
analysis by the Division. Since, erection charges include all the allied 
components related to erection of the gates and were already being 
worked out ranging from ` 18,020 per MT to ` 26,047 per MT, loading 
of additional charges for crane in the rate analysis was unwarranted 
and thereby resulted in excess payment of ` 5.56 crore to the 
contractor (Appendix 3.8.2). 

 In the approved rate analysis overhead charges (ranging from  
` 6,021 per MT to ` 12,525 per MT) was applied on fabrication cost of 
the gates. However, in modified rate analysis the Division applied the 
overhead charges (ranging from ` 10,330 per MT to ` 18,229 per MT) 
on total cost i.e. fabrication cost including taxes, transportation, 
insurance and inspection. This resulted in additional payment of 
` 4.42 crore to the contractor due to loading of overhead charges on 
total cost of gate (Appendix 3.8.3). 
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In reply, Government stated (November 2018) that the tender was awarded 
through competitive bidding hence stand alone scrutiny of single item and its 
rate analysis may not withstand as the contractor would have quoted his rates 
considering all items and rates put to tender. 
The reply of the Government was not tenable as the division should have 
considered new charges after deduction of old charges in the revised rate 
analysis considering the site condition. Thus, incorrect revision of rate analysis 
by non-deduction of workshop charges, undue loading of crane charges; and 
loading of overhead charges on total cost instead of fabrication cost resulted in 
excess payment of ` 16.1371 crore to the contractor.  

Public Works Department 
 

3.9 Unfruitful expenditure 

Tardy implementation of the work resulted in unfruitful expenditure of 
` 7.76 crore due to non-completion of bridge even after lapse of nine 
years. Moreover, the very objective of providing all weather road 
connectivity between Chikalthana and Bhatkheda villages was defeated. 

Public Works Department, Government of Maharashtra (GoM) accorded  
(June 2008) administrative approval to the work of Construction of a High 
Level Bridge across Manjara River at Chikalthana-Bhatkheda Road (work) in 
Latur district for ` 6.86 crore with a view to provide an all weather road 
connectivity between Chikalthana and Bhatkheda villages in Latur district.  
Chikalthana village is situated on the left bank of Manjara river, while its 
cultivated lands are on the right bank of the river. As the site fell under the 
submergence of Khulgapur barrage (across Manjara River), there was standing 
water for a period of six to eight months in a year and hence, it was considered 
essential to construct a high level bridge to satisfy the need of the two villages 
Chikalthana and Bhatkheda for all weather connectivity.  
Scrutiny of records of the Executive Engineer, Public Works Division, Latur 
(Division) revealed (December 2017) that the work was awarded  
(February 2009) to a contractor at 4.35 per cent above the estimated cost of 
` 7.45 crore put to tender with the stipulated period of completion of 12 
months (February 2010), which was later extended up to July 2013. However, 
the work remained incomplete and the contractor was paid ` 6.97 crore for the 
work executed up to June 2016 (21st running account bill).  

 
Source:- Photo of the incomplete high level bridge taken in February 2018 

                                                           
71 ` 6.15 crore + ` 5.56 crore + ` 4.42 crore 
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Meanwhile, a proposal for revised administrative approval was sent  
(July 2015) to GoM for ` 11.59 crore to approve a Submersible Bridge of Full 
Tank Level of 583.50 M proposed against High level Bridge of observed high 
flood level of 587 M originally approved in AA. The proposal was approved 
(November 2018) and an amount of ` five crore was sanctioned for the 
balance work by the Government in the Supplementary Budget 2018-19. 
Besides, a proposal for extension up to July 2016 was also made  
(August 2015) on the ground that the site of the work was inundated with 
water of the Khulgapur barrage.  
The reasons for change in scope of the bridge in the proposal of revised AA 
from high level to submersible were not available with the Division.   
It was further observed that 25 per cent of bridge work and 100 per cent of 
approach road work was yet to be executed (November 2018) despite the fact 
that an expenditure of ` 7.7672 crore on civil work and land acquisition had 
been incurred. Thus, the very purpose of providing all-weather connectivity 
between Chikalthana and Bhatkheda villages stands defeated. 
The Government stated (November 2018) that as the site of the bridge was 
under submergence, the progress of the work was affected due to standing 
water for a period of six to eight months every year. However, the 
construction work of seven piers out of nine piers was completed and that of 
abutment was in progress. Further, it was stated that new tender for balance 
work would be invited and the balance work would be completed by  
May 2019.  
The reply of the Government was not in consonance with the facts that the 
condition of the site was known at the initial stage and with adequate planning 
and design, it could have been overcome. However, the work of the bridge 
could not be completed even after a lapse of nine years due to tardy 
implementation besides an expenditure of ` 7.76 crore incurred on bridge 
proved to be unfruitful. 

3.10 Blocking of fund 
 

Failure to get the work of submersible bridge across Godavari river 
executed from the contractor and non-completion of remaining portion of 
the work for last five years resulted in blocking of ` 1.83 crore. 
Government of Maharashtra accorded (October 2008) administrative approval 
to the work of „construction of submersible bridge across Godavari river on 
Nagamthan-Bhagur-Lasur road (SH-180) for ` 6.00 crore. Technical sanction 
to the work was granted (May 2010) for ` 5.83 crore. The Executive Engineer 
(EE), Public Works Division (West), Aurangabad (division) awarded 
(February 2011) the work to a contractor at 9.9 per cent below the estimated 
cost put to tender i.e. for ` 5.25 crore. The work was stipulated to be 
completed in 24 months i.e. by February 2013. The contractor was paid 
(March 2013) ` 1.83 crore for the work executed up to fifth running account 
bill.  

Clause 15 (2) of the general conditions of the contract stipulated that where 
the total suspension of work stretches for a continuous period exceeding  
                                                           
72   Cost on works:` 6.97 crore and Cost on land acquisition:` 0.79 crore 
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90 days for any reason, whatsoever, other than the default on the part of the 
contractor, the contractor shall be at liberty to withdraw from the contractual 
obligations under the contract so far as it pertains to the unexecuted part of the 
work by giving a 10 days prior notice in writing to the Engineer. 

Further, additional condition number 61 of the contract, agreed upon by the 
contractor, provided that the payment of bills would be made as per the 
availability of funds. No claims would be entertained for delayed payments. 

Scrutiny of records (February 2018) of the division revealed that although the 
work order was issued in February 2011, the contractor started the work only 
in March 2012. The contractor stopped the work in July 2012 after completing 
almost 30 per cent of the work. However, the division requested  
(August 2012) the contractor to start the work immediately and also suo-moto 
gave (May 2013) extension to the work up to March 2014.  

Meanwhile, the contractor requested (February and June 2013) the division to 
withdraw the work under Clause 15 (2) citing the reason of delayed payment 
of previous bills. Accordingly, the EE/SE submitted (October 2013) the 
proposal for cancellation of agreement of the work to the Chief Engineer, 
Public Works Region, Aurangabad (CE) for approval, wherein it was also 
stated that the remaining portion of the work would be completed after 
inviting a new tender. The CE approved (January 2014) the proposal and 
instructed the division that since the fund was available for the work during 
the year 2013-14, the same should immediately be utilized for completing the 
remaining portion of the work after inviting new tender. However, the process 
of re-tendering for the remaining portion of the work was completed as late as 
in July 2015 and as the lowest bidder quoted a rate at 43 per cent above the 
estimated cost, it was sent (July 2015) to Government for approval. 
Government did not approve the same and instructed to prepare revised 
estimates. As of April 2018, the estimates had been prepared for the balance 
work and approval of CE was awaited. 

As apparent, the division did not take any action against the contractor for not 
starting the work or non-execution of work as per agreement. Division neither 
imposed penalty under Clause 273 of the contract for delaying the execution of 
work nor withdrawn the work on risk and cost of the contractor under  
Clause 3 C. On the contrary, acceptance of contractor‟s request for withdrawal 
of work under clause 15 (2) of contract was not justified as contractor himself 
delayed the execution of work. 

Thus, failure of the division to get the work executed from the contractor and 
non-completion of remaining portion of the work for last five years resulted in 
blocking of fund to the tune of ` 1.83 crore, incurred on the construction of the 
bridge. In addition, due to passage of time not only the cost of balance work 
increased but also the condition of executed work got deteriorated, as seen 
from the photographs below.  

                                                           
73  In the event of the contractor failing to carry out the work within the time frame as entered 

in the tender, he shall be liable to pay as compensation an amount equal to one per cent or 
such smaller amount as the Superintending Engineer (whose decision in writing shall be 
final) may decide for every day provided that total amount of compensation to be paid 
shall not exceed 10 per cent of the estimated cost of the work as shown in the tender 
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Incomplete bridge Incomplete bridge 

In reply, the Government stated (November 2018) that as the design of the 
bridge got approved in February 2012, the work could not be started earlier. 
Further, there was delay in payment of bills to the contractor due to paucity of 
fund. However, the contract for the balance work was awarded and the 
remaining work would be completed by May 2019 as the work executed by 
previous contractor was in good condition. 

The reply of the Government was not tenable as the division could have 
insisted the contractor to start the initial work such as excavation and ancillary 
works in time so as to complete the work as per time schedule and moreover, 
the contractor raised all his bills in 2012-13 and the same were paid upto 
March 2013 leaving a meager balance of ` 1.03 lakh. Thus, withdrawal of 
work under clause 15 (2) of contract citing the reasons of delayed payment of 
contractor‟s bills was not justified as contractor himself delayed the execution 
of work and poor monitoring and lackluster attitude of the department resulted 
into non-completion of the bridge. 

 

 
Nagpur    (HEMA MUNIVENKATAPPA) 
The  14th June, 2019   Accountant General (Audit)- II, 

Maharashtra, Nagpur 

 

 

 

Countersigned 
 

 
New Delhi    (RAJIV MEHRISHI) 
The  18th June, 2019  Comptroller and Auditor General of India  
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Appendix 1.1 
(Reference : Paragraph 1.7.1; Page : 7)  

Department-wise outstanding Inspection Reports/Paragraphs issued upto December 2017 but outstanding as on 30 June 2018  

Sr.No. 
 

Name of Department   Upto 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18 Total 
  IR  Paras IR  Paras IR  Paras IR  Paras IR  Paras IR  Paras IR  Paras 

1 Agriculture, Animal Husbandry, Dairy 
Development and Fisheries 

Nagpur  282 687 33 107 30 114 19 48 14 45 10 33 388 1034 
Mumbai  79 199 19 76 11 32 12 63 25 136 2 19 148 525 
Total 361 886 52 183 41 146 31 111 39 181 12 52 536 1559 

2 Co-operation and Textile  Nagpur  161 277 24 70 13 39 8 21 0 0 7 20 213 427 
Mumbai  128 292 7 38 2 6 5 25 8 44 2 15 152 420 
Total 289 569 31 108 15 45 13 46 8 44 9 35 365 847 

3 Food and Civil Supplies and Consumer 
Protection  

Nagpur  0 0 0 0 0 0 0 0 0 0 0 0 0 0 
Mumbai  47 83 0 0 1 7 0 0 2 8 27 255 77 353 
Total 47 83 0 0 1 7 0 0 2 8 27 255 77 353 

4 Industry, Energy and Labour Nagpur  35 69 1 4 4 15 7 25 1 10 0 0 48 123 
Mumbai  38 89 4 20 6 46 4 17 5 26 1 20 58 218 
Total 73 158 5 24 10 61 11 42 6 36 1 20 106 341 

5. Public Works Nagpur  123 244 39 194 29 132 24 87 21 70 29 97 265 824 
Mumbai  167 306 25 78 26 133 30 239 34 240 10 87 292 1083 
Total 290 550 64 272 55 265 54 326 55 310 39 184 557 1907 

6 Tourism & Cultural Affairs Nagpur  2 2 1 3 1 6 0 0 0 0 0 0 4 11 
Mumbai  14 40 1 7 1 11 2 9 1 6 0 0 19 73 
Total 16 42 2 10 2 17 2 9 1 6 0 0 23 84 

7  Water Resources  Nagpur  452 985 33 132 49 201 66 237 48 148 38 136 686 1839 
Mumbai  125 341 0 0 0 0 7 39 7 55 3 15 142 450 
Total 577 1326 33 132 49 201 73 276 55 203 41 151 828 2289 

8 Forest Nagpur  110 219 14 29 16 47 14 41 13 34 13 41 180 411 
Mumbai  70 176 1 8 2 11 6 33 7 45 8 30 94 303 
Total 180 395 15 37 18 58 20 74 20 79 21 71 274 714 

Grand Total   1833 4009 202 766 191 800 204 884 186 867 150 768 2766 8094 
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Appendix 1.2 
(Reference Paragraph 1.7.3 : Page:8) 

Statement showing number of paragraphs/reviews in respect of which Government 
explanatory memoranda (UORs) had not been received 

Sr. 
No. 

Name of 
Department 

Upto 
2011-12 

2012-13 2013-14 2014-15 2015-16 2016-17 Total 

1. Agriculture, 
Animal 
Husbandry, 
Dairy 
Development 
and Fisheries 

03 -- -- -- -- 02 05 

2. Public Works -- -- -- 01 -- 02 03 
3. Forest 01 -- -- -- -- -- 01 
4. Tourism and 

Cultural 
Affairs 

-- -- -- -- -- -- -- 

5. Water 
Resources 

01 02 01 01 -- 08 13 

6. Industries, 
energy and 
Labour 

-- -- -- -- -- -- -- 

7. Food, Civil 
Supplies and 
Consumer 
Protection 

-- -- -- -- -- 01 01 

8. Co-operation, 
Marketing and 
Textile 

-- -- -- -- -- 02 02 

 Total 05 02 01 02 -- 15 25 
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Appendix 1.3 
(Reference : Paragraph 1.7.3: Page: 9 ) 

Department wise position of PAC recommendations on which Action Taken Notes were awaited 

Sr. 
No. Name of the Department 

1985-86 
to  

2006-07 
2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 Total 

1 
Agriculture, Animal 
Husbandry, Dairy 
Development & Fisheries 

35 -- 02 02 -- -- -- -- -- -- -- 39 

2 Public Works 14 02 12 04 -- -- -- 47 -- -- -- 79 

3 Food and Civil Supplies and 
Consumer Protection -- -- -- -- -- -- 32 -- -- -- -- 32 

4 Forest -- 01 -- -- -- -- -- -- -- -- -- 01 
5 Tourism and Cultural Affairs -- -- -- -- -- -- -- -- -- -- -- -- 
6 Water Resources 43 -- 07 06 -- 09 -- 26 -- -- -- 91 

7 Co-operation and Textile 04 -- -- 02 -- -- -- -- -- -- -- 06 

8 Industries, Energy and Labour 21 -- -- -- -- -- -- 12 -- -- -- 33 

 Total 117 03 21 14 -- 09 32 85 -- -- -- 281 
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Appendix-2.1.1  
(Reference : Paragraph 2.1.5: Page: 14) 

Expenditure on inputs in respect of Agriculture Department for the period from 
2013-14 to 2017-18                                                                                      

(`. in crore) 

Year Total 
Expenditure 

NFSM MI NMOOP SMAM Total 
Expenditure 

of Four 
Schemes 

Percentage 
of total 

expenditure 

2013-14 1014.16 218.28 122.20 44.00 0.00 384.48 37.91 

2014-15 1374.03 304.80 164.86 45.30 27.11 542.07 39.45 

2015-16 1037.56 172.88 114.12 30.99 23.82 341.81 32.94 

2016-17 858.80 234.59 355.59 61.25 24.51 675.94 78.71 

2017-18 1197.27 205.11 331.72 46.36 181.84 765.03 63.90 

Total 5481.82 1135.66 1088.49 227.90 257.28 2709.33 49.42 



 

 

Appendix 2.1.2  
(Reference : Paragraph 2.1.6.3: Page: 20) 

Micro Irrigation – Year wise  details of Released grants, Expenditure and Surrendered grants                                            (` in crores) 

Sr. No. Financial year 
Released grants by GoI 

Total 
Expenditure 

Total 
Surrendered Grants 

Total Unspent 
Balance  General SC ST General SC ST General SC ST 

1 2013-14 116.74 30.82 16.24 163.80 116.74 4.59 3.30 124.63 0 26.23 12.94 39.17 0.00 
2 2014-15 133.85 28.00 15.65 177.50 126.61 5.41 5.36 137.38 7.24 22.59 10.29 40.12 0.00 
3 2015-16 68.93 10.61 8.84 88.38 65.19 2.26 2.96 70.41 3.74 8.35 5.88 17.97 0.00 
4 2016-17 202.80 29.70 15.00 247.50 191.12 7.45 4.64 203.21 1.38 18.68 8.78 28.84 0.00 
5 2017-18 282.40 17.35 15.25 315.00 166.02 2.00 1.81 169.83 0.00 0.00 0.00 0.00 145.17 
  Total 804.72 116.48 70.98 992.18 665.68 21.71 18.07 705.46 12.36 75.85 37.89 126.10 160.62 

Note- Unspent balance with state for 2016-17 - ` 15.45 crore is utilized for the proposals received in the year 2017-18 119 

Appendices 



Appendices  

 
 

120 

Appendix-2.1.3 
(Reference : Paragraph 2.1.7.5: Page: 27) 

Statement showing details of lokwata, against various TAOs, collected but not paid to the 
supplier and retained unauthorisedly resulting in temporary misappropriation under the 

jurisdiction of DSAO, Osmanabad 

(1) Amount  in respect of cropsap1 Scheme 

Sr. No. Name of TAO Year Amount 
(`) 

Action proposed in the MoM held on 
10.01.2018 

1 
TAO Osmanabad 

2012-13 17060 Officials to be identified and amount to 
be recovered from their salary. 2 2014-15 51775 

3 2016-17 21300 
4 TAO Lohara 2013-14 7752 to be reconciled with MAIDC records. 
5 

TAO Umarga 

  36310 to be reconciled with MAIDC records. 
6 2014-15 1085 Shri N.S.Joshi - amount should be 

recovered from salary 
7 2016-17 13809 Officials to be identified and amount to 

be recovered from them 
8 

SDAO Bhoom 
2013-14 41812 to be reconciled with MAIDC records. 

9 2014-15 32375 Officials to be identified and amount to 
be recovered from them 

10 
TAO Kalamb 

2016-17 25754 Shri Bhujang Lokare - letter should be 
issued to remit the amount immediately 

11 

TAO Bhoom 

2013-14 24000 Shri Amol Patil - amount should be 
recovered from salary and 
administrative action should be taken 
against the officials 

12 2014-15 71000 

   Total 344032   
(2) Amount in respect of Micro nutrients/PPMs 

1 TAO Osmanabad 2014-15 254354 Recovery should be made from the 
salary of the concerned officials 

2 
TAO Tuljapur 

2014-15 96600 Shri Magar - recovery should be made 
from salary, Shri Patil - recovery should 
be made from gratuity 

3 
TAO Paranda 

2014-15 268000 Shri Deshpande, Shri Nirmale - notice 
should be issued and recovery should be 
made immediately 

4 
TAO Lohara 

  334000 Officials to be identified and amount to 
be recovered from them 

5 

TAO Bhoom 

  244000 Shri A.B.Patil, Shri P.J.Galande -  
Recovery should be made and 
administrative action should be taken 
against the officials 

6 TAO Kalamb   276370 Recovery should be made from the 
concerned officials 

7 TAO Washi   203617 TAO stated - Amount will be paid 
before 20 January 2018 

8 TAO Lohara   10000 Notice should be issued to concerned 
officials 

9 TAO Washi   34400 Officials to be identified and amount to 
be recovered from them 

10 TAO Lohara   44500 Wrongly paid to MSSCL, the same will 
be recovered and paid to MAIDC 

   Total 1765841   

                                                           
1 Crop Pest surveillance and Advisory Project 
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Appendix-2.1.3 (cont.) 

(3) Amount in  respect of Mechanization Scheme 
1 SDAO 

Osmanabad 
  4431 Recovery should be made from the 

concerned officials 
2 TAO Kalamb   187000 Recovery should be made from the 

concerned officials and balance 
material should be returned to MAIDC 

3 TAO Paranda   209000 Recovery should be made from the 
concerned officials 

4 

TAO Bhoom 

  193000 Recovery should be made from the 
concerned officials 

5 2012-13 107000 Shri M.M.Gadgade - FIR should be 
registered against the official 

6  
TAO Umarga 

  132404 Reconciliation needs 
7   116000 Recovery should be made from the 

concerned officials and paid to 
MAIDC 

8 THN, 
Umarga 

  26628 SDAO, Osmanabad should pay the 
amount to MAIDC 

9 TAO 
Tuljapur 

2014-15 81000 Shri S.S.Ambad, Smt. A.D.Mali - 
Signature should be verified from 
Forensic lab and appropriate action 
should be taken against the officials 

10 TAO 
Osmanabad 

  59000 Recovery should be made from the 
concerned officials 

11 TAO Bhoom 2013-14 36000 FIR should be registered against the 
officials 

    Total 1151463   

 12+10+11 = 33 Grand Total (1+2+3)  3261336   
 



 

 

 

 

 
 

Appendix-2.1.4  
(Reference : Paragraph 2.1.8.1: Page: 28) 

Statement showing age of seed varieties distributed to farmers 

Years Name of 
Districts 

Crop for 
demonstration 

Target 
in Ha. 

Order No. & Date of 
supply order of 

DSAO 

Seed variety 
supplied 

Year to which 
seed variety 
pertained  

Quantity of 
seed supplied 

(Qtl) 

Subsidy rate 
of Seed/Kg. 

Amount of 
subsidy (`) 

2013-14 
(Kharif) 

Jalgaon Urad 1300 4191/30-05-13f  TAU- 1 1985 
(28 years old) 

206.70 76/kg. 1570920 

2014-15 
(Kharif) 

Urad 600 4189/04-06-14 TAU – 1 1985 
(29 years old) 

62.02 76/kg. 471352 

2013-14 
(Rabi) 

Harbhara 1900 6379/4-09-13 & 
8285/25-10-13 

Vijay 1994 
(19 years old) 

1140 46/kg 5244000 

2013-14 
(Kharif) 

Osmanabad Urad 1100 3971/13/ 06/06/13 TAU- 1 1985 
(28 years old) 

165 73/kg 1204500 

2013-14 
(Rabi) 

Harbhara 4600 7301/13/ 26/10/2013 Vijay 
 

1994 
(19 years old) 

 

113.60 
 

44/kg 499840 

   9500    1687.32  8990612 
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Appendix 2.1.5  
(Reference : Paragraph 2.1.8.2: Page:32 ) 

Statement showing details of implements pending for distribution to farmers 
(`  in lakh) 

Sr. 
No. 

Name 
of 

TAOs 

Period of 
supply of 

implements 

Total 
implements 

supplied 

No. of 
implements 
with TAOs 

Govt. 
subsidy 
involved 

Recoverable 
farmers’ 

contribution 

Cost of 
implements 

Schemes 
pertains to 
implements 

Particulars Reply of TAOs 

1 

Kuhi 2009-15 352 54 1.94 1.94 3.88 NFSM, 
NMOOP 

Joint verification (JV) revealed 
that 37 Seed Drills were lying 
idle in open space for more than 
7 years since 2009-2010 without 
any protection. Further it was 
observed that the Seed Drills 
were damaged due to rusting and 
found in deteriorated condition 
due to growth of vegetation and 
rain. 

It was stated that there was 
no demand of implements by 
farmers and this fact 
communicated to DSAO / 
MAIDC 

2 

Chalisg
aon 2014-15 551 129 3.65 5.31 8.96 NFSM, 

RKVY 

JV revealed that 102 implements 
out of 129 costing ` 4.5 lakh 
were missing. 
 

It was replied that farmers 
did not demand the 
implements or implements 
were available at less rate at 
market, thus, implements 
could not be distributed. It 
was further replied that JV 
would be made by MAIDC 
and TAO. 
In respect of Minilab, TAO 
stated that there were no 
beneficiaries willing to 
receive it. Appendices 
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Appendix 2.1.5 (Cont.) 
 (`  In lakh) 

3 

Jamner 2011-14 578 272 6.54 7.18 13.72 NFSM, 
RKVY 

Scrutiny revealed that lokwata 
of ` 0.60 lakh collected from 
beneficiaries but not remitted 
to MAIDC. Moreover, 8 seed 
drills costing ` 4.32 lakh 
involving subsidy of ` 1.20 
lakh transferred to Prabhu 
Agro Industries (December 
2014) which was also pending. 

TAO stated (March 2018) 
that the reply would be 
given within 3 months. 
However, this was awaited. 

4 

Tasgaon 2014-15 100 28 9.80 9.80 19.60 RKVY 

JV revealed that out of 20 
diesel engines 13 were 
damaged / returned by farmers 
and 7 were in packed 
condition. Moreover, lokwata 
of ` 1,960/- pending with 
TAO against pesticide (2014-
15) 

It was replied that all 20 
diesel engines were not 
usable for HPP/well to lift 
water more than 10 meter 
as engines capacity is 3.1 
HP. Thus, 13 farmers 
returned the engine for 
replacement but could not 
be replaced despite 
requested with MAIDC 
and 7 engines were in 
packed condition. 

5 

Kade-
gaon 2011-16 65 6 0.60 0.70 1.30 NMOOP, 

NODP 

Lokwata of ` 2.25 lakh 
pending in respect of 
fertilizer/pesticide/micro-
nutrients (2012-15). 
Further, lokwata of ` 4.91 
lakh (PPMs/implements) was 
recovered by an  

It was replied that out of 
lokwata amounting to 
` 70,204/- (implements) 
` 36,855/- in respect of 3 
brush cutter pending with 
an Agriculture Assistant, 
` 4,296/- (Battery Pump) 
is being 
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Appendix 2.1.5 (Cont.) 
 (`. In lakh) 

 

        

Agriculture Assistant (2011-
13) under “Bharaddhanya/ 
Galitdhanya Vikas 
Karyakram” out of this an 
amount of ` 2.46 lakh was 
paid to MAIDC and balance 
amount of ` 2.45 lakh 
pending. In reply TAO stated 
that action is being taken to 
pay ` 2.45 lakh to MAIDC. 

paid to MAIDC and 
balance ` 29,052/- pertains 
to BBF Planter which was 
not distributed. 
Moreover, ` 1,86,253/- 
(Fertilizer) pending with an 
Agriculture Assistant. 
Further it was replied that 
pesticide of ` 6,250/- was 
received delayed i.e. after 
2014-15 thus, subsidy in 
this regard not received 
from higher authorities and 
Zinc Sulphate of 
` 33,000/- was not 
received thus, it was 
reported pending for which 
correspondence is being 
made with MAIDC. 

6 

Osma-
nabad 2012-15 - 229 2.52 2.53 5.05 NFSM, 

NMOOP 

JV revealed that out of 229 
implements, only four 
implements (` 0.94 lakh) were 
found at godown and 225 
implements worth ` 4.38 lakh 
were not found at godown. 
This indicated that lokwata of 
` 2.19 lakh being 50 per cent 
was collected from beneficiar 

TAO stated (July 2018) 
that 182 knapsack sprayer 
is pending at the level of 
relevant Agriculture 
Assistant due to non 
availability of godown at 
office of the TAO and 
remaining knapsack 
sprayer was distributed 
despite not demanded by 
farmers.  
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 (`. In lakh) 

 

        

ies but not paid to MAIDC. 
Moreover, lokwata of ` 2.54 
lakh of micro nutrients supplied 
during 2014-15 was also not 
paid to MAIDC and no records 
maintained at TAO level in this 
regard. 

It was further replied that 
` 2.54 lakh (micro nutrient) 
would be recovered from 
salary of official to be 
identified. TAO further 
stated that after receiving of 
subsidy grants from DSAO, 
it would be paid to MAIDC. 

7 

Kalamb 2014-15 1245 636 8.54 8.89 17.43 NFSM, 
NMOOP 

Joint visit, it was found that out 
of 1,245 implements, 600 
implements (Knapsack 16 out 
side (Satish and Padgilwar 
make)) amounting to 
`  7,99,200/- and 36 implements 
(3 Tyne S/F drill (Ven Agro 
make)) amounting to 
` 1,44,000/- was found at site, 
609 numbers of agricultural 
implements worth ` 8.13 lakh 
(Subsidy + Non Subsidy) were 
not found at godown 

It was stated that defective 
implements will be returned 
to MAIDC and collected 
lokwata will be remitted to 
MAIDC. 

8 Gangapur 2013-14 to 
2014-15 - 74 1.60 1.60 3.20 NFSM - 

It was stated that defective 
implements will be returned 
to MAIDC. 

9 Shegaon 2013-14 to 
2014-15 - 19 1.81 3.47 5.28 NFSM, 

NMOOP - 

10 

Chikhli 2012-13 & 
2013-14 - 354 6.87 7.07 13.94 

VIIDP, 
NFSM,DFM, 

Shendriya 
sheti 

- 

11 Gadchiroli 2011-12 to 
2016-17 - 140 3.29 3.29 6.58 NFSM,DFM - 

12 Armori 2013-14 & 
2014-15 - 86 2.25 2.25 4.50 NFSM  

Total  2027 49.41 54.03 103.44    

Appendices 

126 



Appendices  

127 

 
Appendix-2.1.6  

(Reference : Paragraph 2.1.8.3: Page:33 ) 
Statement showing delayed supply of the micronutrients  

i) Kharif Season 
Name of  

TAO 
Micronutrients Delay in days 

(in Kgs.) (in liter) Minimum Maximum 
Chikhli 17500 0 30 99 
Aurangabad 11861 250 38 60 
Armori 16500 0 14 63 
Gadchiroli 39121 1962 11 87 
Sangamner 74050 0 7 100 
Karjat 43831 0 22 104 

Total 202863 2212   
 

ii) Rabi Season 
Name of  

TAO 
Micronutrients Delay in days 

(in Kgs.) (in liter) Minimum Maximum 
Shegaon 26970 0 63 144 
Chikhli 61566 5733 8 79 
Aurangabad 14141 853 17 130 
Gangapur 40373 0 33 143 
Gadchiroli 7702 0.5 3 93 
Sangamner 19099 480 8 66 
Karjat 95992 25 9 222 
Katol 15415 1261 62 128 
Chalisgaon 30000 0        227 

Total 311258 8352.5   
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Appendix 2.2.1 
(Reference : Paragraph 2.2.6.1: Page:47 ) 

Statement showing constitution of State Board  

Chief Minister of the State Chairperson 
Minister of In-charge of Forest and 
Wildlife 

Vice-Chairperson 

Chief Wildlife Warden Member-Secretary 
Other Members 
Members of State Legislature Three members 
To represent non-governmental 
organizations 

Three members  
(Nominated by the State Government) 

Eminent conservationists, Ecologists; 
Environmentalists and representatives of 
the Scheduled Tribes (atleast two) 

Ten persons  
(Nominated by the State Government 

Secretary to the State Government (In-
charge of Forests and Wildlife) 

 

Officer in-charge of the State Forest 
Department 

 

Secretary to the State Government 
(Department of Tribal Welfare) 

 

Managing Director, State Tourism 
Development Corporation 

 

An officer of the State Police Department 
not below the rank of Inspector General 

 

A representative of the Armed Forces not 
below the rank of a Brigadier 

Nominated by Central Government 

The Director, Department of Animal 
Husbandry of the State 

 

The Director, Department of Fisheries of 
the State 

 

An officer Nominated by Director, Wild 
Life Preservation 

 

A representative of the Wild Life Institute 
of India, Dehradun 

 

A representative of the Botanical Survey 
of India 

 

A representative of the Zoological Survey 
of India 
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Appendix 2.2.2 
(Reference : Paragraph 2.2.8: Page:54 ) 

Statement showing status of fund during 2012-13 and 2017-18  
(` in crore)  

YEAR GRANT EXPENDITURE 
PLAN NON PLAN TOTAL PLAN NON PLAN TOTAL 

2012-13 17.23 23.82 41.05 17.04 22.54 39.58 
2013-14 21.01 42.40 63.41 21.09 44.84 65.93 
2014-15 15.28 49.46 64.74 15.23 48.59 63.82 
2015-16 45.85 55.75 101.60 45.8 52.87 98.67 
2016-17 53.2 55.64 108.84 51.63 58.72 110.35 
2017-18 152.59 53.78 206.37 150.79 48.21 199 
TOTAL 305.16 280.85 586.01 301.58 275.77 577.35 
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Appendix 3.1.1 
(Reference : Paragraph 3.1.3.1: Page: 72) 

Cases of non or delay in execution of PPO works 
Name of the 

circle 
Name of work 

Area  in 
hectare 
for CA 

APO years 
in which 
proposed 

Remarks 

CCF (T) Thane 
Widening (Four 
Lane) Panvel to 
Indapur Section 
of NH 17 

71 2014-15 
and  
2016-17 

The PPO works were not executed and funds 
amounting to ` 101.79 lakh remained unutilized 
as the lands were stated to be unsuitable for 
compensatory afforestation. The division had 
forwarded (January 2017) a proposal for taking 
up of CA works on alternate lands to the 
APCCF cum Nodal Officer. The approval for 
the same was awaited. 

Construction of 
Ghotwal Minor 
Irrigation 
Scheme in 
Village Tise. 

15.73 2014-15 
and  
2016-17 

Funds of ` 19.35 lakh were sanctioned during 
2014-15 for the PPO works, the work was not 
executed and the entire funds were surrendered, 
the reasons for which were not available on 
record. The PPO works was again proposed in 
APO during 2016-17 and sanctioned funds of 
` 19.71 lakh which were again surrendered. The 
division had reported the unsuitability of the 
lands for CA to the APCCF cum Nodal Officer 
only in August 2017. The CCF (T), Thane in 
December 2017 forwarded the recommendation 
for change of area for CA. Thus, failure of the 
division to report unsuitability of lands in the 
year 2014-15 itself had resulted in demand and 
surrendering of funds during 2016-17.  
The CCF stated (February 2018) that the CA 
land was taken possession in December 2008.  
The stage II approval was accorded in January 
2013. During the intervening period till Stage II 
approval, the vegetation increased in the said 
land and it became unsuitable. 

Laying of 400 
KV/DC Padge 
(khanivali) 
Padge (Kondhle) 
Transmission 
Line 

74.70 2015-16 
and  
2016-17 

The PPO works were proposed in the APO of 
2015-16 and 2016-17 and an amount of ` 69.63 
lakh and ` 100.31 lakh was sanctioned. 
However, no work was taken up and the entire 
amount of ` 169.94 lakh was surrendered. The 
said lands were found (December 2015) 
unsuitable by the division and they submitted a 
proposal for change of land which was 
forwarded by the CCF in January 2016, 
approval of which is awaited.  
The CCF confirmed (February 2018) that the 
funds were surrendered as the sites were found 
unsuitable. It was further stated that an 
investigation/enquiry has been initiated to 
ascertain and fix responsibility for issuing 
suitability certificate of unsuitable land. 
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Appendix 3.1.1 (Cont.). 

CCF (T) Nagpur 
Construction of 
Bawanthadi 
Irrigation 
Project 

699.71 2012-13, 
2013-14 
and  
2016-17 

Division had proposed CA on 699.71 ha of Zudpi2 
Jungle. However in inspection carried out by the 
RFOs in the year 2013, an area of 314.63 ha only 
was found suitable for CA and the PPO works were 
proposed and executed in the APO 2012-13. The 
PPO works on the balance land of 383.508 ha though 
unsuitable was proposed in the APO 2013-14 for 
which an amount of ` 48.18 lakh was allocated. The 
SFD again proposed the PPO works in the APO 
2016-17 for which an amount of ` 50 lakh was 
allocated. The funds allocated in the year 2013-14 
and 2016-17 were surrendered in respective years as 
the land was unsuitable. Thus, in spite of knowing 
that suitable land was not available the SFDs 
proposed the works in APO and allocate the funds 
which could not be utilized.  Against the unsuitable 
land 383.508 ha, alternate zudpi jungle land was 
proposed only in August-September 2017 approval 
for which was awaited.  
The DCF, Gondia stated (May 2018) that the sites 
for CA were identified in the year 2005 and the 
Stage II approval was accorded in April 2010. The 
plantations were proposed in the year 2012-13.  
Thus, plantations were carried out after 7 years of 
selection of site.  Due to high rainfall and natural 
regeneration, many sites have become shrubby areas 
with sparse tree species.   

400 KV Raipur 
Wardha 
Transmission 
Line 

201.82 2014-15, 
2016-17 
and  
2017-18 

The PPO works were proposed in the APO of 2014-
15 on the entire land of 201.82 ha. However, 
execution of PPO works was done only in 20 ha 
during the year. The PPO works on the balance 
181.82 ha was proposed in the APO of 2016-17 and 
again in the APO of 2017-18. It was observed that at 
the time of proposing the PPO works during the year 
2016-17 itself, the division was aware (March 2015) 
that the said land of 181.82 ha was unsuitable. 
However, the proposal for alternate land of 182 ha in 
Sadak Arjuni and Deori in place of the already 
proposed degraded lands was forwarded by the SFD 
to Government of India in January 2018. Thus, the 
PPO works were proposed in the APOs in spite of 
land being unsuitable.  
The DCF, Gondia stated that the proposals for PPO 
were included in the APO of 2016-17 and 2017-18 
with an anticipation that the change of site would be 
approved in time. However, the change of site was 
not approved so far (May 2018). 

(Source: Information collected from circle and division offices)  
 

                                                           
2  Zudpi jungle are lands that were once forest but now have become degraded forest.  

These are mostly owned by Revenue Department but have the status of forest and hence 
attract the provisions of FC Act, 1980 



 

 

 
Appendix 3.1.2 

(Reference : Paragraph 3.1.3.1: Page:72 ) 
Price escalation due to delay in taking up PPO works 

Sr. 
No. 

Circle Project name Project 
ID 

Total 
CA Area 
(in ha) 

Date of 
Final 

approval 

Scheduled 
time for 

taking up 
PPO work 
as per the 

norms 

Year in 
which 
PPO 
work 

actually 
taken up 

Delayed 
by 

Current 
cost of CA 

as per 
ready 

reckoner 
(` ) 

CA amount 
recovered (` ) 

Price 
escalation 

due to 
delay in 

taking up 
PPO 

works (` ) 
1 Nagpur Bawanthadi Irrigation Project 11455 699.71 20-04-2010 2012-13 Yet to be 

taken up 
6 years 190420543 132338669 58081874 

2 Manapur to Gondkhairi, 
Gumgaon to Salai Dhaba 
Road Project 

2516 5.52 02-04-2008 2010-11 2013-14 3 years 1872008 409147 1462861 

3 Tail Distributary of Sirsi 
Nala Project Taluka-Umrer 

11671 1 19-05-2009 2011-12 2013-14 2 years 339132 74121 265011 

4 Village Maharkund 
Approach Road to Veet Raag 
Homes Nagpur 

11557 0.84 26-07-2010 2012-13 2013-14 1 year 284870 193103 91767 

5 400KV D/C Raipur Wardha 
Transmission line 

11920 201.82 07-09-2012 2014-15 Yet to be 
taken up 

4 years 90277811 56137375 34140436 

6 

 

Diversion of 6.5589 ha 
(5.2584 ha and 1.3005 ha for 
safety zone) RF land of 
Comp No.189 - Pavri Kynite 
Mines Girola 

11858 2 25-10-2012 2014-15 2015-16 1 year 820700 556324 264376 
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7 

 

Realignment proposal for 
diversion of 9.124 ha forest 
land for construction of Karaj 
Kjeda LIS 

2027 
(22) 

18.034 31-10-2012 2014-15 2015-16 1 year 7400252 5016374 2383878 

8 Dindora Barrage and KT 
Weir in Wardha and 
Chandrapur District 

1938 167.62 23-06-2014 2016-17 Yet to be 
taken up 

2 years 83227185 53301402 29925783 

9 Khaparkheda Thermal Power 
Station in order to create Ash 
for disposing Waste Ash & 
for laying of Ash Pipe Line 

11168 61.4 11-03-2013 2015-16 2016-17 1 year 27715039 17079146 10635892 

10 Raiway siding Line at 
Village-Khapri 

11892 2 22-03-2012 2014-15 2016-17 2 years 902770 556324 346446 

11 

 

Laying water Pipeline RoW-
Uti Makardhokda 

11947 1 13-08-2012 2014-15 2016-17 2 years 451385 278162 173223 

12 Const. of Medicinal plants 
training center of FDCM Ltd 
Nagpur 

11955 1 02-01-2013 2015-16 2016-17 1 Year 451385 278162 173223 

13 400 KV Mouda-Wardha 
Transmission Line 
Bhadravati 

12041 27.36 23-02-2012 2014-15 2016-17 2 years 12349893 6918632 5431261 

14 Pindkepar Minor Irrigation 
Tank 

2075 34.77 04-03-2014 
&19-04-2016 

2016-17 Yet to be 
taken up 

1 year 34528209 26783663 7744546 

15 Shekhapur PT 828 15.7 24-07-2002 2004-05 2017-18 13 years 7795411 1163700 6631711 
16 Mokhabardi LIS 1929 19.9 09-09-2005 2007-08 2017-18 10 years 9880807 1475007 8405800 
17 Dahegaon Gondi Project 886 7.31 01-09-1998 2000-01 2017-18 17 years 3629583 541824 3087759 
18 Kar River Project 2374 36.18 29-10-1988 1990-91 2017-18 27 years 17964202 2681698 15282504 
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19 

 

Yengal Khedal Gadchiroli 
minor irrigation Project 

2452 27.19 01-07-2008 2010-11 2017-18 7 Years 13500460 2015350 11485110 

20 Thane Widening (Four Lanes) 
Panvel to Indapur Section of 
NH 17 from Km 20/100 to 
84/100 

12157 50 23-08-2013 2015-16 Yet to be 
taken up 

3 years 24826150 16956650 7869500 

21 Widening (Four Lanes) 
Panvel to Indapur Section of 
NH 17 from Km 0/00 to 
21/100 

12186 21 23-08-2013 2015-16 Yet to be 
taken up 

3 years 10426983 7127793 3299190 

22 Construction of Ghotwal 
Minor Irrigation Scheme 

12011 15.73 21-06-2013 2015-16 Yet to be 
taken up 

3 years 7810307 4415633 3394674 

23 Gas Transportation and 
Infrastructure company 

0 44.07 09-07-2007 2009-10 Yet to be 
taken up 

9 years 21881769 3712589 18169180 

24 400 KV/DC Padghe 
(Khanivali) Padghe 
(Kondhle) transmission line 

12287 74.7 19-06-2014 2016-17 Yet to be 
taken up 

2 years 37090268 27866461 10223807 

25 Bhatsa Project   681.589  02-05-2014 2016-17 Yet to be 
taken up 

2 years 338424615 231147959 107276656 

26 Bhimashankar Ghat Road 
from Kothimbe 

1148 
(37) 

10.682 26-09-2013 2015-16 2016-17 1 year 4821694.57 3622608.024 1199087 

27 Dhule M/s Suzlon Energy Ltd., 
Pune 

11615 90.99 06-04-2010 2012-13 14.83 ha 
PPO works 
taken up in 
2013-14 

6 years 30857621 6744270 24113351 

28 Erection of 33 KV electric 
line 

  1.98 Nov-12 2014-15 2016-17 2 years 893742 550761 342981 
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Appendix 3.1.3 

(Reference : Paragraph 3.1.3.3: Page:74 ) 
Delay in submission of APOs 

APO 
Year 

Approval by 
Executive 

Committee 

Approval  by 
Steering 

Committee 

Submission 
to Ad-hoc 
CAMPA 

Delay in submission of 
APOs to Steering 

Committee (in months) 

2010-11 03.04.2010 20.07.2010 09.11.2010 3 
2011-12 17.09.2011 24.10.2011 03.10.2011 9 
2012-13 24.02.2012 26.04.2012 16.05.2012 2 
2013-14 16.02.2013 12.03.2013 15.03.2013 2 
2014-15 06.01.2014 15.02.2014 21.02.2014 1 
2015-16 16.03.2015 15.04.2015 22.04.2015 3 
2016-17 08.02.2016 29.03.2016  3 
2017-18 10.2.2017 27.03.2017  3 

(Source : Information collected from APCCF (CAMPA) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

Appendix 3.2.1 
(Reference: Paragraph 3.2.4; Page 86) 

Small Hydro Projects selected for Thematic Audit 

 

Sr. 
No. 

Name of SHP Category 
(Government 
identified/ 
self 
identified) 

Whether 
Captive use or 
independent 

Installed 
capacity 
(in MW) 

Name of Developer Date of 
Letter of 
Permission 

Date of 
Letter of 
Allotment 

Date of 
signing of 
HPDA 

Date of issue of 
Letter of 
Authorization 

Date of 
commission 

1 2 3 4 5 6 7 8 9 10 11 
Completed 

1 Yedgaon HEP, 
Taluka Junnar, Dist. 
Pune  

Self 
Identified 

Captive use 2.50 M/s Laxmi Organic 
Industries Ltd. 

19.01.2004 28.06.2006 28.05.2009 20.02.2013 17.12.2017 

2 Radhanagari HEP, 
Taluka Radhanagari, 
Dist. Kolhapur 

Government 
Identified 

Independent 8.00 M/s R.M. Mohite 
Textile Ltd. 

25.04.2004 08.07.2004 17.09.04 Not available 03.08.2011 

3 Ghataprabha HEP, 
Taluka Chandgad, 
Dist. Kolhapur 

Self 
Identified 

Independent 8.00 M/s Mohite & Mohite 
(Eng. & Contractors) 
Pvt. Ltd. 

05.06.2008 09.01.2009 21.05.2010 Not available 14.07.2011 

4 Darna HEP, Taluka 
Igatpuri, Dist. 
Nashik 

Government 
Identified 

Independent 3.00 M/s DLI Power (India) 
Pvt. Ltd., Mumbai 

03.01.2007 03.09.2007 03.04.2008 12.02.2008 01.09.2011 

5 Mukane HEP, 
Taluka Igatpuri, 
Dist. Nashik 

Government 
Identified 

Independent 1.50 M/s Shreehari 
Associates Pvt. Ltd., 
Aurangabad 

04.07.2008 21.08.2009 01.11.2010 19.10.2011 25.12.2016 

6 Nilwande Low 
Level HEP, Taluka  
Akole, Dist. 
Ahmednagar 

Self 
Identified 

Independent 8.00 M/s New Asian 
Construction Co., 
Mumbai 

12.01.2009 27.04.2010 11.06.2010 19.01.2011 14.11.2015 
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Ongoing 
1 Waki HEP, Taluka  

Igatpuri, Dist. 
Nashik  

Government 
Identified 

Independent 1.00 M/s Shreehari 
Associates (P) Ltd., 
Aurangabad 

04.07.2008 20.08.2009 11.10.2010 19.10.2011 Ongoing 

2 Mula (RBC & LBC) 
HEP, Taluka 
Rahuri, Dist. 
Ahmednagar 

Self 
Identified 

Independent 5.75 M/s Kamdar 
Infrastructure Private 
Limited, Pune 

27.06.2008 12.10.2010 21.10.2011 21.01.2013 Ongoing. 
The Mula 
RBC is 
commissione
d (March 
2018) and the 
work of LBC 
not 
commenced. 

3 Gosikhurd RBC 
HEP, Taluka Pauni, 
Dist. Nagpur 

Government 
Identified 

Independent 1.5 M/s Aarti Hydro 
Vidyut Pvt. Ltd., Sangli 

26.02.2014 16.09.2015 08.08.2016 03.04.2017 Ongoing 
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Appendix 3.2.2 
(Reference: Paragraph 3.2.7.1; Page 88) 

Delays in months in respect of selected commissioned Projects 

Note: - In projects where the letter of authorization was not available, the stipulated date of completion is considered as 30 months from the date of HPDA.  

Sr. 
No. 

Name of SHP and 
Installed capacity 
(in MW) 

Category 
(Government 
identified/ self 
identified) 

Name of Developer Date of Letter 
of Permission 

Date of 
Letter of 
Allotment 

Date of 
signing of 
HPDA 

Date of issue 
of Letter of 
Authorisation 

Stipulated date 
of completion  

Date of 
commission 

Delay in 
months 

1 2 3 4 5 6 7 8 9 10 11 
Completed  

1 Yedgaon HEP, 
Taluka Junnar, Dist. 
Pune (4.00) 

Self Identified M/s Laxmi Organic 
Industries Ltd. 

19.01.2004 28.06.2006 28.05.2009 20.02.2013 20.02.2015 17.12.2017 34 

2 Radhanagari HEP, 
Taluka Radhanagari, 
Dist. Kolhapur 
(10.00) 

Government 
Identified 

M/s R.M. Mohite 
Textile Ltd. 

25.04.2004 08.07.2004 17.09.04 Not available 17.2.2007 03.08.2011 63 

3 Ghataprabha HEP, 
Taluka Chandgad, 
Dist. Kolhapur 
(8.00)  

Self Identified 
 

M/s Mohite&Mohite 
(Eng.  
& Contractors) Pvt. 
Ltd. 

05.06.2008 09.01.2009 21.05.2010 Not available 21.11.2012 14.07.2011 No delay 

4 Darna HEP, Taluka 
Igatpuri, Dist. 
Nashik (4.90) 

Government 
Identified 

M/s DLI Power (India) 
Pvt. Ltd., Mumbai 

03.01.2007 03.09.2007 03.04.2008 12.02.2008 12.2.2010 01.09.2011 17 

5 Mukane HEP, 
Taluka Igatpuri, 
Dist. Nashik (1.45) 

Government 
Identified 

M/s Shreehari 
Associates Pvt. Ltd., 
Aurangabad 

04.07.2008 21.08.2009 01.11.2010 19.10.2011 19.10.2013 25.12.2016 38 

6 Nilwande Low 
Level HEP, tal. 
Akole, Dist. 
Ahmednagar (7.00) 

Self Identified M/s New Asian 
Construction Co., 
Mumbai 

12.01.2009 27.04.2010 11.06.2010 19.01.2011 19.1.2013 14.11.2015 32 
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Appendix 3.2.3 
(Reference: Paragraph 3.2.7.2; Page 89) 

Status of Three ongoing projects 
Sr. 
No. 

Name of 
Project 

Category 
(Government 
identified / 
Self Identified 

Installed 
capacity 
in MW 

Name of 
Promoter 

Date of 
Letter of 
Permission 

Date of 
submission 
of TEFR 

Date of 
Letter of 
Allotment 

Date of 
signing of 
HPDA 

Date of 
Letter of 
Authorisat
ion 

Reasons for delay Delay 
in 
months 

1 Waki HEP, 
Taluka Igatpuri, 
Dist. Nashik 

Government 
Identified 

1.15 M/s 
Shreehari 
Associates 
Pvt. Ltd., 
Aurangabad 

04.07.2008 11.10.2008 20.08.2009 11.10.2010 19.10.2011 Dam work incomplete 
hence SHP work stopped 
by developer since July 
2014. Gate erection work is 
in progress. 

53 

2 Gosikhurd 
(RBC) HEP, 
Taluka Pauni 
Dist. Bhandara 

Government 
Identified 

2.50 M/s Aarti 
Hydro Power 
Pvt. Ltd., 
Sangli 

26.02.2014 15.05.2014 16.09.2015 08.08.2016 03.04.2017 Work of excavation in 
progress  

-- 

3 Mula (RBC & 
LBC) HEP, 
Taluka Rahuri, 
Dist. 
Ahmednagar 

Self Identified RBC-
4.00 MW 
LBC-0.9 
MW 

M/s Kamdar 
Infrastructur
e Pvt. Ltd., 
Pune 

27.06.2008 18.06.200 12.10.2010 21.10.2011 21.01.2013 Mula RBC only completed 
and LBC not yet started 
due to non receipt of 
financial closure. 

39 

1
39 
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Appendix 3.2.4 
(Reference: Paragraph 3.2.8; Page 90) 

Short generation of power in selected projects 
Sr. 
No. 

Name of the 
project 

Date of 
commission
-ing 
  

Projected 
annual 
generation 
(in mus) 

Period of 
generation  

Total 
projected 
generation  
(in mus) 
during the 
period of 
generation 

Actual 
generation  
upto March 
2018 since 
commission-
ing (in mus) 

Shortfall 
(in mus and 
Percentage) 

1 Ghataprabha 
HEP (8 
MW), Tal- 
Chandgad, 
Dist. 
Kolhapur 

14.07.2011 12.67 
(12.67/12= 
1.05 pm) 

July 2011 
to March 
2018 

67 x 1.05 
= 70.35 

68.00 2.35 
(3) 

2 Radhanagari 
HEP (10 
MW), Tal- 
Radhanagari, 
Dist. 
Kolhapur 

03.08.2011 26.82 
(26.82/12= 
2.23 pm) 

August 
2011 to 
March 
2018 

85 x 2.23 
= 189.55 

144.37 45.18 
(19) 

3 Yedgaon 
HEP (3 
MW), Tal- 
Junnar, Dist. 
Pune 

17.12.2017 12.00 
(12.00/12= 
1.00 pm) 

December 
2017 to 
March 
2018 

4 x 1.00 
= 4.00 

0.42 3.58 
(89) 

4 Darna HEP 
(4 MW), 
Tal-Igatpuri, 
Dist.Nashik 

01.09.2011 20.99 
(20.99/12= 
1.75 pm) 

September 
2011 to 
March 
2018 

87 x 1.75 
= 152.25 

82.48 69.77 
(46) 

5 Mukane 
HEP (1.45 
MW), Tal- 
Igatpuri, 
Dist. Nashik 

25.12.2016 3.26 
(3.26/12= 
0.27 pm) 

December 
2016 to 
March 
2018 

28 x 0.27 
= 7.56 

No 
generation  

7.56 
(100%) 

6 Nilwande 
low level 
HEP (7 
MW), Tal -
Akole, Dist. 
Ahmednagar 

14.11.2015 16.65 
(16.65/12= 
1.38 pm) 

November 
2015 to 
March 
2018 

28 x 1.38 
= 38.64 

38.64 
(Excess 

generation 
of 12.71 

mus) 

Achieved 

    Total 462.35 333.91 128.44 
(28) 
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Appendix 3.3.1 
(Reference: Paragraph 3.3.1; Page 92) 
Projects selected for detailed audit 

Sr. 
No. 

Name of 
IDC 

Name of Project Dam type 

1. GMIDC Lower Dudhna Major 
2. GMIDC Nandur Madhmeshwar Phase II Major 
3. KIDC Aruna Medium 
4. KIDC Arjuna Medium 
5. KIDC Tillari Major 
6. MKVDC Krishna Koyna Lift Irrigation Scheme Major 
7. MKVDC Wang Medium 
8. MKVDC Tarali Major 
9. MKVDC Warna Major 
10. MKVDC DhomBalakwadi Major 
11. MKVDC Sangola Branch Canal Major 
12. TIDC Waghur Major 
13. TIDC Gul Medium 
14. TIDC Lower Panzara Medium 
15. VIDC Lower Pedhi Major 
16. VIDC Bawanthati Major 
17. VIDC Khadakpurna Major 
18. VIDC Lower Wardha Major 

 

 

 



 

 

Appendix 3.3.2 
(Reference: Paragraph 3.3.3.1; Page 95) 

Time and cost overrun in respect of test checked projects included under AIBP 
(` in crore) 

Sr. 
No. 

Name 
of IDC Name of Project 

Date of 
original 

AA 
Amount 

Date 
of 

Latest 
R.A.A. 

Amount 
expenditure 
upto March 

2018 

Cost 
overrun 

since 
inception 

Time 
overrun 

since 
inception  

(in years ) 

Year of 
inclusion 
in AIBP 

Stipulated 
year of 

completion 
under 
AIBP 

Status 
as of 

March 
2017 

Delay in 
completion 

(under 
AIBP) 

(in years ) 

Major 
reasons for 

delay 

Balance 
cost at 

the time 
of 

inclusion  
under 
AIBP 

Expenditure 
incurred 

after 
inclusion 

under AIBP  
upto March 

2018 

Cost 
over 
run 

1 GMIDC Lower Dudhna 30.05.1979 28.42 13.10. 
2016 2341.67 2043.59 2015.17 39 2005-06 2009 On 

going 9 

Opposition 
of PAPs, 

land 
constraints 

517.41 1813.59 1296.18 

2 GMIDC 
Nandur 

Madhmeshwar 
Phase II 

19.07.1979 48.70 13.10. 
2016 2210.59 727.84 679.14 39 2008-09 2013 On 

going 5 

Land 
acquisition, 
change in 

scope  

195.41 677.26 481.85 

Total GMIDC ongoing 1778.03 

3 KIDC Tillari 15.03.1979 45.20 21.06. 
2017 2496.78 1181.55 1136.35 39 2005-06 2010 On 

going 8 

Fund 
problem, 

land 
constraints  

245.48 442.18 196.70 

4 KIDC Arjuna 5.11.1995 61.88 23.06. 
2017 743.08 548.16 486.28 23 2007-08 2010 On 

going 8 

Opposition 
of PAP due 

to non-
rehabilitation 
of PAP, land 
acquisition 

151.16 443.94 292.78 

5 KIDC Aruna 05.12.1995 53.94 25.05. 
2012 669.79 777.63 723.69 23 2009-10 2012 On 

going 6 

Opposition 
of PAP due 

to non-
rehabilitation 
of PAP, land 
acquisition 

210.45 739.97 529.52 

Total KIDC ongoing 1019.00 
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6 MKVDC Warna 03.01.1967 31.64 13.10.2016 1174.98 652.07 620.43 51 2005-06 2010 Completed 7 

Delay in 
approval of 

RAA 
375.00 350.09 

 
0 

Total MKVDC complete 0 

7 MKVDC Tarali 16.02.1996 194.32 06.09.2010 1057.63 1095.62 901.30 23 2007-08 2012 Ongoing 7 

Insufficient 
fund, land 
constrains, 
change in 

scope  

363.27 548.54 185.27 

8 MKVDC 
Krishna Koyna 
Lift Irrigation 

Scheme 
26.04.1984 82.43 02.08.2017 4959.91 2497.16 2414.73 34 2009-10 2014 Ongoing 4 Insufficient 

resources 973.62 904.21 0 

9 MKVDC Dhom Balkawadi 11.06.1996 261.72 30.05.2017 1402.51 935.25 673.53 22 2007-08 2012 Ongoing 6 Land 
constraints 319.07 583.26 264.19 

10 MKVDC Sangola Branch 
Canal 14.09.1977 0.46 22.06.2017 937.92 324.21 323.75 43 2007-08 2012 Ongoing 6 

Delay in 
approval of 

RAA 
211.36 249.14 37.78 

11 MKVDC Wang 31.10.1995 81.47 23.03.2009 235.91 273.16 191.69 23 2008-09 2011 Ongoing 5 

Opposition of 
PAP due to 

non-
rehabilitation 
of PAP ,land 
acquisition 

74.66 144.42 69.76 

Total MKVDC ongoing 557.00 

12 TIDC Waghur 06.01.1976 12.28 16.03.2011 1183.55 1010.81 998.53 42 1996-97 2001 Ongoing 18 

Land 
constraints, 
change in 

scope  

161.05 982.54 821.49 

13 TIDC Lower Panzara 30.01.1984 20.67 12.09.2016 556.29 495.91 475.24 34 2009-10 2012 Ongoing 6 

Land 
Acquisition, 

Opposition of 
PAPs, 

paucity of 
funds 

132.44 342.08 209.64 

Total TIDC ongoing 1031.13 Appendices 
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14 TIDC Gul 15.09.1983 5.92 15.12. 
2008 96.61 104.03 98.11 26 2005-06 2008 Completed  7 

Incomplete 
distribution 

system 
63.25 72.46 9.21 

Total TIDC completed 9.21 

15 VIDC Lower Pedhi 12.08.2004 161.14 14.08.2009 594.75 801.42 640.28 14 2008-09 2011 Ongoing 7 

Land 
Acquisition, 

Rehabilitation 
Problem 

283.10 798.02 514.92 

16 VIDC Bawanthadi 12.09.1975 11.66 28.08.2009 561.26 902.16 890.50 43 2004-05 2008 Ongoing 10 

Land 
Acquisition, 
incomplete 

railway 
crossings 

121.39 744.79 623.40 

17 VIDC Khadakpurna 16.08.1989 79.55 24.06.2009 1095.92 1216.32 1136.77 30 2006-07 2010 Ongoing 8 
Land 

acquisition 
Problem 

497.32 997.83 500.51 

18 VIDC Lower Wardha 09.01.1981 48.09 18.08.2009 2356.58 2391.37 2343.28 37 2006-07 2009 Ongoing 9 
Insufficient 
fund, land  
acquisition 

542.25 1995.55 1453.30 

Total VIDC ongoing 3092.13 
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Appendix 3.8.1 
(Reference: Paragraph 3.8; Page 109) 

Excess payment of ` 6.15 crore to contractor due to non-deduction workshop charges initially loaded in the approved Rate Analysis  

Portions of the Gate work Quantity executed till  
53rd RA bill  

(in MT) 

Workshop charges included in Rate Analysis approved by the 
CE (Mechanical),WRD, Nashik  

(`/MT) 

Amount  
( in `) 

a b c  d (b * c) 
V.L. Gate leaf 2854.332 7582 21641545 
V.L. Gate Embedment 916.66 4908 4498967 

Stop log gate leaf 396.229 3950 1565105 
Stop log Gate Embedment 553.558 4908 2716863 

Hoist Bridge 2220.616 3086 6852821 
Rope Drum Hoist 1230.22 14621 17987047 
Goliath crane 146.532 11821 1732155 
Total  56994503 
Tender per cent 7.95%  above 4531063 
Total excess payment made to contractor 61525566 

1
4
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Appendix 3.8.2 
(Reference: Paragraph 3.8; Page 109) 

Excess payment of ` 5.56 crore to contractor due to incorrect loading of Crane Charges 
Portions of the Gate work Quantity executed 

till 53rd RA bill  
(in MT) 

Crane charges 
(`/MT) 

Amount  
( in `) 

a b c  d (b * c) 
V.L. Gate leaf 2854.332 6192 17674024 
V.L. Gate Embedment 916.66 3096 5675959 
Stop log gate leaf 396.229 6192 2453450 
Stop log Gate Embedment 553.558 3096 3427631 

Hoist Bridge 2220.616 6192 13750054 
Rope Drum Hoist 1230.22 6192 7617522 
Goliath crane 146.532 6192 907326 
Total  51505966 
Tender per cent 7.95%  above  4094724 
Total excess payment made to contractor  55600691 

1
4
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Appendix 3.8.3 
(Reference: Paragraph 3.8; Page 109) 

Additional payment of ` 4.42 crore to contractor due to excess loading of Overhead charges 

Portions of the Gate work Quantity executed till  
53rd RA bill (In MT) 

Overhead  charges 
allowed to be considered 

by C.E (Mech)  
(in `/MT) 

Overhead charges 
actually loaded by 

the Division    
(in `/MT) 

Excess loading of 
overhead charges    

(in `/MT) 

Excess payment due to excess 
loading of overhead charges 

(in `) 

a b c  d e (d-c) f (b * e) 
V.L. Gate leaf 2854.332 7468 12445 4977 14206010 
V.L. Gate Embedment 916.66 7755 12840 5085 4661216 
Stop log gate leaf 396.229 7552 12315 4763 1887239 
Stop log Gate Embedment 553.558 7774 12860 5086 2815396 

Hoist Bridge 2220.616 6021 10330 4309 9568634 
Rope Drum Hoist 1230.22 12525 18229 5704 7017175 
Goliath crane 146.532 11554 17111 5557 814278 
Total  40969949 
Tender per cent 7.95%   above 3257111 
Total excess payment made to contractor 44227060 
 

1
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Glossary 

Acronyms and Abbreviations in respect of Paragraph Number 2.1 
Acronyms Extended form 

AA Agriculture Assistants  
AAP Annual Action Plan  
ACS Additional Chief Secretary  
BBF Broad Bed Furrow  
BDS Budget Distribution System  
CAO Circle Agriculture Officers  
CCE Crop cutting experiments 
CIPET Central Institute of Plastics Engineering & Technology  
CoA Commissioner of Agriculture  
CS Certification stage  
CSS Centrally Sponsored Schemes  
DAC Department of Agriculture and Cooperation  
DJDA Divisional Joint Director of Agriculture  
DPC District Planning Committee  
DSAO District Superintending Agriculture Officer 
FDIC Frontline demonstration inter cropping  
FMG Final modified grant  
FS Foundation Stage  
HDPS High density planting system  
I&QC Inputs and quality control 
ISTA International Seed Testing Association  
MI Micro Irrigation  
NFSM National Food Security Mission  
NMMI National Mission on Micro Irrigation 
NMOOP National Mission on oilseeds and oil palm  
PMKSY Pradhan Mantri Krishi Sinchan Yojna  
PPM Plant Protection Material 
RKVY Rashtriya Krishi Vikas Yogana  
SAU State Agriculture Universities  
SCA Seed Certification Agencies  
SDAO Sub-divisional Agriculture Officers  
SLSC State Level Standing Committee  
SMAM Sub-Mission on Agricultural Mechanisation  
SMSP Sub-Mission for Seed and Planting material  
STL Seed Testing Laboratories  
TAO Taluka Agriculture Officer  
VRR varietal replacement rate  
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Acronyms and Abbreviations in respect of Paragraph Number 2.2 
APO Annual Plan of Operation  
BTR Bor Tiger Reserve  
CCF Chief Conservator of Forest 
CH Compartment History  
CR Conservation Reserve  
CTH Critical tiger habitat  
CWLW Chief Wildlife Warden 
ESZ Eco-Sensitive Zone  
FDCM Forest Development Corporation of Maharashtra Limited  
FRA Forest Rights Act  
LAC Local Advisory Committee  
MoEF Ministry of Envoirnment and Forest  
MTR Melghat Tiger Reserve  
NNTR Nagzira-Navegaon Tiger Reserve  
NP National Park  
NPV Net Present Value  
NTCA National Tiger Conservation Authority  
NWAP National Wildlife Action Plan  
PA Protected Area  
PC Protection Camp  
PCCF Principal Chief Conservator of Forests  
PTR Pench Tiger Reserve  
RFO Range Forest Officer  
RO Range Officer  
ROFR Recognition of Forest Rights  
STPF Special Tiger Protection Force  
STR Sahyadri Tiger Reserve  
TATR Tadoba Andhari Tiger Reserve  
TCP Tiger Conservation Plan  
WLS Wildlife Sanctuary  

Acronyms and Abbreviations in respect of Paragraph Number 3.1 
APCCF Additional Principal Chief Conservator of Forest 
APO Annual Plan of operation  
CA Compensatory Afforestation  
CAMPA Compensatory Afforestation Fund Management and Planning 

Authority  
CCF Chief Conservators of Forests  
CWLW Chief Wildlife Warden  
FC Forest Conservation 
FYO First Year Operation  
HoEF Head of Forest Force 
NFL Non-forest land  
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NHAI National Highway Authority of India  
NPV Net Present Value  
OTSP Outside Tribal Sub-Plan  
PF Protected Forest  
PPO Pre-Plantation Operation  
PTR Pench Tiger Reserve  
RF Reserved Forest  
SFD State Forest Department  
SYO Second Year Operation  
TYO Tenth Year Operation  
5YO Fifth Year Operation  

Acronyms and Abbreviations in respect of Paragraph Number 3.2 
BOT Build, operate and transfer  
CAD Command Area Development  
CPP Captive power producers  
HDPA Hydro-power development agreement  
IPP Independent power producers 
KDC Koyna Design Circle  
LBC Left Bank Canal  
LoP Letter of Permission  
RBC Right Bank Canal  
SCADA Supervisory control and data acquisition  
SHP Small Hydro Project  
TEFR Techno-Economic Feasibility Report   

Acronyms and Abbreviations in respect of Paragraph Number 3.3 
AIBP Accelerated Irrigation Benefits Programme 
CLA Central Loan Assistance  
GMIDC Godavari Marathwada Irrigation Development Corporation  
IDC Irrigation Development Corporation  
KIDC Konkan Irrigation Development Corporation  
MKVDC Maharashtra Krishna Valley Development Corporation  
MPW Maharashtra Public Works  
RAA Revised Administrative Approval  
SLTAC State Level Technical Advisory Committee  
TIDC Tapi Irrigation Development Corporation  
VIDC Vidarbha Irrigation Development Corporation  
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