

**Report of the
Comptroller and Auditor General of India
on
Economic Sector
for the year ended 31 March 2012**

**GOVERNMENT OF GUJARAT
(Report No. 3 of the year 2013)**

TABLE OF CONTENTS

	Paragraph	Page
Preface		v
CHAPTER I – INTRODUCTION		
About this Report	1.1	1
Audited Entity Profile	1.2	1
Authority for Audit	1.3	2
Organisational structure of the Office of the Principal Accountant General (E&RSA) Gujarat	1.4	3
Planning and conduct of Audit	1.5	3
Significant audit observations	1.6	3-6
Lack of responsiveness of Government to Audit	1.7	6
CHAPTER II – COMPLIANCE AUDIT		
<i>Infructuous/wasteful expenditure and overpayment</i>	2.1	
ROADS AND BUILDINGS DEPARTMENT		
Loss due to incorrect adjustment of price variation on asphalt	2.1.1	7-8
<i>Avoidable/excess/unfruitful expenditure</i>	2.2	
NARMADA, WATER RESOURCES, WATER SUPPLY AND KALPSAR DEPARTMENT		
Improper planning led to non-achievement of targeted irrigation benefits	2.2.1	8-9
Unproductive expenditure on incomplete spreading channel work	2.2.2	9-11
Avoidable expenditure due to inefficient use of electrical energy	2.2.3	11-12
ROADS AND BUILDINGS DEPARTMENT		
Avoidable expenditure to facilitate inauguration of incomplete bypass road	2.2.4	12-14
Avoidable expenditure in execution of two road works	2.2.5	14-16
<i>Idle investment/idle establishment/blockage of funds</i>	2.3	
ROADS AND BUILDINGS DEPARTMENT		
Blocking up of fund and non achievement of objective	2.3.1	16-17
CHAPTER III – CHIEF CONTROLLING OFFICER BASED AUDIT		
AGRICULTURE AND CO-OPERATION DEPARTMENT		
Chief Controlling Officer Based Audit of Agriculture and Co-operation Department	3.1	19-50
ROADS AND BUILDINGS DEPARTMENT		
Chief Controlling Officer Based Audit of Roads and Buildings Department	3.2	51-69

APPENDICES

Appendix	Subject	Refer Paragraph	Page
I	Year-wise breakup of outstanding Inspection Reports as on 30 September 2012	1.7.1	71
II	Statement showing incorrect adjustment of price variation on asphalt	2.1.1	72
III	Statement showing quantities executed in excess of 130 <i>per cent</i> of the estimated quantities	2.2.5	74
IV	Target and Achievement of Seeds supplied through Government sources	3.1.10.3	77
V	Taluka-wise details of samples of Fertilizers, Seeds and Insecticides drawn	3.1.11.1	79
VI	District-wise details of ATMA Activities – Training	3.1.14.5	82
VII	District-wise details of ATMA Activities – Exposure Visit	3.1.14.5	84
VIII	Target and achievement under AGR 4 Progressive incentives to SC land holders (Schedule Caste Special Programme)	3.1.15	86
IX	Green House- Payment made to same beneficiary under different schemes	3.1.17.2	87
X	Rush of Expenditure in Last quarter/March of 2011-12	3.1.19.1	88
XI	Statement showing the division wise details of rush of expenditure in the month of March	3.2.7.3	90
XII	Statement showing the division wise details of excess allotment of Job Number	3.2.8.3	92
XIII	Statement showing division wise details of incorrect adoption of star rate	3.2.8.4	94
XIV	Statement showing the division wise details of issue of the tender notice before approval of DTP	3.2.8.5	102
XV	Statement showing the division wise short tender notice	3.2.8.6	110
XVI	Statement showing the division wise details of uploading and downloading of tender with excess gap	3.2.8.6	115
XVII	Statement showing the division wise details of acceptance of performance bond the validity of which did not cover a period of one year beyond the stipulated date of completion of work	3.2.8.8	116

Appendix	Subject	Refer Paragraph	Page
XVIII	Statement showing the division wise details of acceptance of Performance Bond, the validity of which did not cover even the stipulated date of completion of work	3.2.8.8	121
XIX	Statement showing the details of extending the length of roads after award of works	3.2.8.10	124
XX	Statement showing division wise details of non-approval of savings due to execution of less than tendered quantity of work	3.2.8.11	126
XXI	Statement showing division wise details of extension of time limit, which was not finalised within time limit of prescribed three months	3.2.8.12	131
XXII	Statement showing division wise extension of time limit cases, which were not finalised till the date of audit	3.2.8.12	138
XXIII	Statement showing the division wise details of non recovery of difference of cost of cement in grade mix	3.2.8.13	141
XXIV	Statement showing division wise details of outstanding balance under Public Works Remittances as on 31 March 2012	3.2.11.3	144