

**Report of the  
Comptroller and Auditor General of India  
on  
Economic Sector  
for the year ended March 2013**

**Government of Andhra Pradesh**  
*Report No. 3 of 2014*

## Table of contents

Subject	Reference to	
	Paragraph(s)	Page(s)
<i>Preface</i>		v
<b>Chapter - 1 Overview of Economic Sector</b>		
Introduction	1.1	1
Trend of expenditure	1.2	1
About this Report	1.3	2
Authority for audit	1.4	2
Planning and conduct of audit	1.5	2 - 3
Response to Audit	1.6	3 - 4
Significant audit findings	1.7	4 - 9
<b>Chapter - 2 Performance Audit</b>		
<i>Agriculture and Co-operation Department</i> <b>State Horticulture Mission Programme</b>	2.1	11 - 33
<i>Irrigation and Command Area Development Department</i> <b>Minor Irrigation</b>	2.2	34 – 55
<i>Information Technology and Communications Department</i> <b>Creation of Infrastructure for National E-Governance Plan (NeGP) and delivery of services to common citizens through Common Service Centers</b>	2.3	56 – 65

Subject	Reference to	
	Paragraph(s)	Page(s)
<b>Chapter - 3 Compliance Audit</b>		
<i>Transport, Roads and Buildings Department</i> <b>Public Private Partnership (PPP) Projects in Road Sector</b>	3.1	67 – 80
<i>Environment, Forests, Science and Technology Department</i> <b>Diversion of Forest land for non-forest purposes, Compensatory Afforestation (CA) and CAMPA</b>	3.2	81 – 87
<i>Irrigation and Command Area Development Department</i> <b>Modernization of Irrigation Systems</b> <b>Flood Banks</b>	3.3 3.4	88 - 97 98 - 103
<i>Appendices</i>		105 - 125
<i>Glossary</i>		127 - 131

## Appendices

Appendix No.	Subject	Page(s)
1.1	List of Departments under Economic Sector	105
1.2	List of Autonomous Bodies	106
1.3	Department-wise break-up of outstanding Inspection Reports and Paragraphs	107
2.1	Details of cases involving delay/non-establishment of laboratories	108
2.2	List of MI projects not completed as of July 2013	109
2.3	List of tanks taken up under APILIP, but not completed due to land acquisition problems	110 - 111
2.4	Progress of works entrusted under APCBTMP in test checked districts	112
2.5	List of works not commenced under APCBTMP in Srikakulam and Nalgonda districts	112
2.6	Details of CSCs envisaged, rolled out and actually operational	113
3.1	Details of the test checked PPP road projects	114 – 116
3.2	Delay in notification of forest land accepted for Compensatory Afforestation	117 – 119
3.3	Modernization projects approved by Government	120
3.4	Packages bagged by one contractor in modernization of Krishna Delta System	121 - 122
3.5	List of Flood Bank schemes taken up	123
3.6	Details of flood bank packages and progress	124
3.7	Status of land acquisition in various flood bank projects as of March 2013	125