

<b>TABLE OF CONTENTS</b>		
<i>Description</i>	<i>Reference to</i>	
	<i>Paragraph</i>	<i>Page</i>
Preface		v
Overview		vii
<b>PART – I</b>		
<b>CHAPTER I</b>		
<b>OVERVIEW OF URBAN LOCAL BODIES</b>		
Introduction	1.1	1
Administrative arrangement	1.2	2
Accounting arrangements	1.3	2
Source of revenue	1.4	3
Overview of Schemes	1.5	3
Audit arrangements	1.6	4
Budgetary Allocation and Expenditure	1.7	6
Conclusion	1.8	6
<b>CHAPTER II</b>		
<b>AUDIT OF TRANSACTIONS</b>		
Non-completion of work	2.1	7
Inappropriate procedure for construction of Commercial Complex	2.2	8
Delay in execution of work	2.3	9
Non-completion of work	2.4	10
Improper procedure followed in construction of houses under IHSDP	2.5	11
Lapses in construction of shops under <i>Mukhyamantri Swavlamban Yojana</i>	2.6	12
Irregular award of work and non-completion of work	2.7	14
<b>PART – II</b>		
<b>CHAPTER III</b>		
<b>OVERVIEW OF PANCHAYATI RAJ INSTITUTIONS</b>		
Introduction	3.1	17
Classification of the Panchayati Raj Institutions (PRIs)	3.2	17
Administrative arrangements	3.3	18
Powers and Function	3.4	18
Audit arrangements	3.5	19
Overview of Schemes	3.6	20
Source of revenue	3.7	22
Receipts and expenditure of PRIs	3.8	22
Short Devolution of Grants	3.9	22
Conclusion	3.10	23

<b>CHAPTER IV</b>		
<b>PERFORMANCE AUDIT</b>		
Backward Region Grant Fund (BRGF)	4.1	25
<b>CHAPTER V</b>		
<b>AUDIT OF TRANSACTIONS</b>		
Idle and irregular expenditure	5.1	71
Construction without ensuring firm demand	5.2	72
Expenditure on inadmissible works	5.3	73

<b>APPENDICES</b>			
<b>Appendix No.</b>	<b>Description</b>	<b>Reference to</b>	
		<b>Para No.</b>	<b>Page</b>
4.1	Details of selected Gram Panchayats	4.1.5	75
4.2	Details of works proposed by the JP Kharsia and sanctioned by the CEO, ZP, Raigarh under AAP 2012-13	4.1.6.2	76
4.3	Statement showing non-refund of balance amount of complete work	4.1.9.10	78
4.4	Details of inadmissible sanction under BRGF	4.1.10.2	79
4.5	Details of penalty not recovered for delayed execution of works	4.1.10.4	93
4.6	Details of excess expenditure against the administrative sanction	4.1.10.6	95
4.7	Details of works not commenced due to land dispute	4.1.10.7	96
4.8	Details of work not started	4.1.10.7	97
4.9	Details of incomplete works	4.1.10.7	101
5.1	Statement showing details of expenditure incurred on works	5.2	102
5.2	Statement showing details of expenditure incurred on inadmissible items under Moolbhoot Yojana	5.3	103