

Report of the Comptroller and Auditor General of India

Economic Sector

for the year ended March 2013

The Report has been laid on the table of the State Legislature Assembly on 14-07-2014





Government of Odisha

Report No. 3 of the year 2014

Report of the Comptroller and Auditor General of India

Economic Sector

for the year ended March 2013

Government of Odisha

Report No.3 of the year 2014

TABLE OF CONTENTS

| Description | Reference to | | | |
|---|--------------|-------|--|--|
| | Para | Page | | |
| Preface | | (iii) | | |
| Chapter 1 : Introduction | | | | |
| Introduction | | 1-6 | | |
| Chapter 2 : Performance Audit | | | | |
| WORKS DEPARTMENT | | | | |
| Construction and maintenance of Government Buildings | 2.1 | 7-26 | | |
| Chapter 3 : Compliance Audit | | | | |
| DEPARTMENT OF WATER RESOURCES | | | | |
| Utilisation of Water Resources | 3.1 | 27-35 | | |
| Loss of revenue due to non-recovery of royalty | 3.2 | 35 | | |
| Extra cost due to non-finalisation of tender within the validity period | 3.3 | 36 | | |
| Extra cost due to inflated estimate | 3.4 | 37-38 | | |
| Loss of revenue and undue benefit to contractors | 3.5 | 38 | | |
| Undue benefit to Contractors | 3.6 | 38-39 | | |
| DEPARTMENT OF AGRICULTURE | | | | |
| Implementation of Watershed Development Programmes | 3.7 | 39-52 | | |
| Procurement and supply of Agricultural implements and equipments | 3.8 | 52-54 | | |
| FOREST AND ENVIRONMENT DEPARTMENT | | | | |
| Avoidable expenditure due to non execution of work departmentally | 3.9 | 54-55 | | |
| Non realisation of Net Present Value | 3.10 | 55 | | |
| WORKS DEPARTMENT | | | | |
| Project on South-North Road Corridor | 3.11 | 55-66 | | |
| Unfruitful Expenditure | 3.12 | 66-67 | | |

APPENDICES

| Appendix | Appendix Description Number | Reference to | |
|----------|--|----------------|-------|
| Number | | Para Number | Page |
| 3.1.1 | Operation and Maintenance charges recoverable from OHPC | 3.1.5.3 | 68 |
| 3.7.1 | Selection of watershed project in area with preponderance of agricultural land | 3.7.2.3 | 69-70 |
| 3.7.2 | Treatment of watershed project in area with preponderance of agricultural land | 3.7.2.3 | 71-72 |
| 3.7.3 | Physical and financial achievement | 3.7.3.1 | 73 |
| 3.7.4 | Statement showing loss of central assistance | 3.7.3.4 | 74 |
| 3.7.5 | Financial Management | 3.7.4.1 | 75-76 |
| 3.11.1 | Scheme wise position of projects | 3.11.3.1 | 77 |
| 3.11.2 | Physical status of projects | 3.11.3.1 | 78 |
| 3.11.3 | Financial position of sanctioned projects | 3.11.5.1 | 79 |
| | Glossary of Abbreviations | | 80-83 |