

## Index

<b>Contents</b>		<b>Page No.</b>
Preface		iii
Executive Summary		v
Chapter-1	Introduction	1
Chapter-2	Audit Framework	5
Chapter-3	Planning of transmission system	9
Chapter-4	Project Execution and Utilisation of Completed Lines	27
Chapter-5	Project Monitoring	45
Chapter-6	Conclusion and Recommendations	49
Annexures		
Annexures 1	Statement showing 18 selected projects for Performance Audit along with completion status as on December 2018	55
Annexure 2	Flow chart showing the activities from transmission project conceptualisation to project approval	57
Annexure 3	Statement showing instances of re-alignment of forest area after submission of forest clearance proposal	58
Annexure 4	Statement showing details of line loading in respected of selected transmission schemes	63
Glossary of Technical Terms		66
Abbreviations		70

