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Annexure-1 
(Referred to in paragraphs 1.2.1, 1.2.2, 1.2.3 and 1.5.1) 

Statement showing particulars of up-to-date paid-up capital, budgetary outgo, loans given out of budget and loans outstanding as on 
31 March 2003 in respect of Government companies and Statutory corporations 

(Figures in column 3(a) to 4(f) are Rs. in lakh) 
Sl. 
No. 

Sector & name of the company/corporation Paid-up capital as at the end of the current year 
(Figures in bracket indicate share application money  

and dash indicates nil value) 
 

Equity/loans 
received out of 
Budget during the 
year 

Other 
loans 
received 
during 
the year1

Loans2 outstanding at the close 
of  

2002-2003 

Debt 
equity 
ratio for 
2002-2003 
(previous 
year) 
4(f)/3(e) 

  State 
Government 

Central 
Government 

Holding 
Companies 

Others Total Equity Loans  Govern-
ment 

Others Total  

(1) (2) 3(a) 3(b) 3(c) 3(d) 3(e) 4(a) 4(b) 4(c) 4(d) 4(e) 4(f) 5 
A. Working Government Companies            
 Agriculture and allied             
1. Uttar Pradesh State Agro Industrial Corporation Limited 3667.17

(-)
332.83

(-)
_

(-)
_ 

(-) 
4000.00

(-)
_ 500.00 _ 500.00 - 500.00 0.13:1 

(0.19:1) 
 

2. Uttar Pradesh (Rohelkhand-Tarai) Ganna Beej Evam Vikas 
Nigam Limited 

38.25
(-)

_
(-)

_
(-)

32.95 
(0.21) 

71.20
(0.21)

_ _ - _ - - - 
(9.27:1) 

 
3. Uttar Pradesh (Paschim) Ganna Beej Evam Vikas Nigam 

Limited 
50.50

(-)
_

(-)
_

(-)
12.60 
(1.26) 

63.10
(1.26)

_ _ _ _ - - _ 
(-) 

 
4. Uttar  Pradesh (Poorva) Ganna Beej Evam Vikas Nigam  

Limited 
22.73

(-)
-

(-)
-

(-)
8.11 

(0.22) 
30.84
(0.22)

- 169.70 - 169.70 - 169.70 5.46:1 
(-) 

5.  Uttar Pradesh (Madhya) Ganna Beej Evam Vikas Nigam 
Limited 

15.30 - -
(-)

8.13 
(1.89) 

23.43
(1.89)

- - - - - - - 
(-) 

6. Uttar Pradesh Projects Corporation Limited 
(Formerly Uttar Pradesh Projects and Tubewells 
Corporation Limited) 

540.00
(447.00)

100.00
(-)

-
(-)

- 
(-) 

640.00
(447.00)

- - - - - - - 
(-) 

7. Uttar Pradesh Bhumi Sudhar Nigam 150.00
(-)

-
(-)

-
(-)

- 
(-) 

150.00
(-)

- - - - - - - 
(-) 

                                                 
1 Includes bonds, debentures, inter-corporate deposits etc. 
2  Loans outstanding at the close of 2002-03 represent long-term loans only. 
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(1) (2) 3(a) 3(b) 3(c) 3(d) 3(e) 4(a) 4(b) 4(c) 4(d) 4(e) 4(f) 5 
8. Uttar Pradesh Matsya Vikas Nigam Limited 107.00

(-)
-

(-)
-

(-)
- 

(-) 
107.00

(-)
- - - - - - - 

(-) 
9. Uttar Pradesh Beej Vikas Nigam Limited -

(-)
-

(-)
-

(-)
66.00 

(-) 
66.00

(-)
- - - - - - - 

 Sector wise total 
 

4590.95
(447.00)

432.83
(-)

-
(-)

127.79 
(3.58) 

5151.57
(450.58)

- 669.70 - 669.70 - 669.70 0.12:1 
(0.26:1) 

 Industry    
10. Uttar Pradesh Small Industries Corporation Limited 596.05

(-)
-

(-)
-

(-)
- 

(-) 
596.05

(-)
- 267.48 - 898.89 125.00 1023.89 1.72:1 

(1.27:1) 
 

11 Uttar Pradesh State Leather Development and Marketing 
Corporation Limited 

573.94
(-)

-
(-)

-
(-)

- 573.94
(-)

- - - 191.40 - 191.40 0.33:1 
(0.33:1) 

12. UPSIC Potteries Limited (Subsidiary of Uttar Pradesh 
Small Industries Corporation    Limited) 

-
(-)

-
(-)

76.25
(-)

- 
(-) 

76.25
(-)

- - - 82.50 40.00 122.50 1.61:1 
(1.61:1) 

 Sector wise total 
 

1169.99
(-)

-
(-)

76.25
(-)

- 
(-) 

1246.24
(-)

- 267.48 - 1172.79 165.00 1337.79 1.07:1 
(1.42:1) 

 Electronics    
13. Uttar Pradesh Electronics Corporation Limited 8765.98

(742.50)
-

(-)
-

(-)
- 

(-) 
8765.98
(742.50)

- 1875.00 - 7194.00 - 7194.00 0.75:1 
(0.56:1) 

14. Uptron Powertronics Limited (Subsidiary of Uttar 
Pradesh Electronics Corporation  
Limited) 

-
(-)

-
(-)

117.00
(-)

- 
(-) 

117.00
(-)

- - - - 20.00 20.00 0.17:1 
(0.17:1) 

15. Shreetron India Limited (Subsidiary of Uttar Pradesh 
Electronics Corporation Limited) 

-
(-)

-
(-)

124.08
(240.00)

50.63 
(-) 

174.71
(240.00)

- - 153.29 - 153.29 153.29 0.37:1 
(1.85:1) 

16. Uptron India Limited (Subsidiary of Uttar Pradesh 
Electronics Corporation Limited) 

-
(-)

-
(-)

5792.51
(-)

- 
(-) 

5792.51
(-)

- - - - 970.00 970.00 0.17:1 
(0.17:1) 

 Sector wise total 
 

8765.98
(742.50)

-
(-)

6033.59
(240.00)

50.63 
(-) 

14850.20
(982.50)

- 1875.00 153.29 7194.00 1143.29 8337.29 0.53:1 
(0.43:1) 

 Textiles    
17. Uttar Pradesh State Yarn Company Limited (Subsidiary 

of Uttar Pradesh State Textile Corporation Limited) 
-

(2176.00)
-

(-)
3190.52

(-)
- 

(-) 
3190.52

(2176.00)
- - - - 1392.83 1392.83 0.26:1 

(0.26:1) 
18. Uttar Pradesh State Spinning Company Limited 8864.84

(-)
-

(-)
-

(-)
- 

(-) 
8864.84

(-)
- - - 1758.00 - 1758.00 0.20:1 

(0.20:1) 
 Sector wise total 

 
8864.84

(2176.00)
-

(-)
3190.52

(-)
- 

(-) 
12055.36
(2176.00)

- - - 1758.00 1392.83 3150.83 0.22:1 
(0.22:1) 
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(1) (2) 3(a) 3(b) 3(c) 3(d) 3(e) 4(a) 4(b) 4(c) 4(d) 4(e) 4(f) 5 

 Handloom and 
Handicrafts 

            

19. Uttar Pradesh State 
Handloom Corporation 
Limited 

3644.49 
(-) 

1062.95 
(-) 

- 
(-) 

- 
(-) 

4707.44 
(-) 

- 200.00 - 2875.72 - 2875.72 0.61:1 
(0.57:1) 

 Sector wise total 
 

3644.49 
(-) 

1062.95 
(-) 

- 
(-) 

- 
(-) 

4707.44 
(-) 

- 200.00 - 2875.72 - 2875.72 0.61:1 
(0.57:1) 

 Construction             
20. Uttar Pradesh State Bridge 

Corporation Limited 
1000.00 

(-) 
 

(-) 
- 

(-) 
-(-) 1000.00 

(-) 
- - 475.00 1006.00 1875.00 2881.00 2.88:1 

(2.41:1) 
21. Uttar Pradesh Rajkiya 

Nirman Nigam Limited 
100.00 

(-) 
- 

(-) 
- 

(-) 
- 

(-) 
100.00 

(-) 
- - - - - - - 

(-) 
22. Uttar Pradesh Police Avas 

Nigam Limited 
300.00 

(-) 
- 

(-) 
- 

(-) 
- 

(-) 
300.00 

(-) 
- - - - - - - 

(-) 
 Sector wise total 

 
1400.00 

(-) 
- 

(-) 
- 

(-) 
- 

(-) 
1400.00 

(-) 
- - 475.00 1006.00 1875.00 2881.00 2.06:1 

(1.72:1) 
 Development of 

Economically Weaker 
Section 

            

23. Uttar Pradesh Scheduled 
Castes Finance and 
Development Corporation 
Limited 

7689.31 
(500.00) 

6676.54 
(-) 

- - 14365.85 
(500.00) 

- 
 

- 3546.87 - 6158.16 6158.16 0.41:1 
(0.28:1) 

24. Uttar Pradesh Samaj Kalyan 
Nirman Nigam Limited 

15.00 - - 
(-) 

- 
(-) 

15.00 
(-) 

- - - - 37.83 37.83 2.52:1 
(2.52:1) 

25. Uttar Pradesh Pichhara Varg 
Vitta Evam Vikas Nigam 
Limited (Formerly 
Uttar Pradesh Pichhari Jati 
Vitta Evam Vikas Nigam 
Limited) 

810.00 
(322.82) 

- 
(-) 

- 
(-) 

- 
(-) 

810.00 
(322.82) 

35.00 - 700.00 - 3934.96 3934.96 3.47:1 
(2.90:1) 

 Sector wise total 
 

8514.31 
(822.82) 

6676.54 
(-) 

- 
(-) 

- 
(-) 

15190.85 
(822.82) 

35.00 - 4246.87 - 10130.95 10130.95 0.63:1 
(0.48:1) 

 Public Distribution             
26. Uttar Pradesh Food and 

Essential Commodities 
Corporation Limited 

500.00 
(50.39) 

- 
(-) 

 

- 
(-) 

 

- 
(-) 

500.00 
(50.39) 

- - - 1353.64 - 1353.64 2.46:1 
(2.71:1) 

 Sector wise total 
 

500.00 
(50.39) 

- 
(-) 

- 
(-) 

- 
(-) 

500.00 
(50.39) 

- - - 1353.64 - 1353.64 2.46:1 
(2.71:1) 

 Sugar             
27. Uttar Pradesh State Sugar 

Corporation Limited 
59066.92 
(426.00) 

- 
(-) 

- 
(-) 

- 
(-) 

59066.92 
(426.00) 

- 
 

10500.00 - 3375.81 - 3375.81 0.06:1 
(0.32:1) 

28. Chhata Sugar Company 
Limited (Subsidiary of Uttar 
Pradesh State Sugar 
Corporation Limited) 

- 
(-) 

- 
(-) 

3618.28 
(-) 

- 
(-) 

3618.28 
(-) 

- - 550.95 400.00 47.30 447.30 0.12:1 
(1.40:1) 
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(1) (2) 3(a) 3(b) 3(c) 3(d) 3(e) 4(a) 4(b) 4(c) 4(d) 4(e) 4(f) 5 

29. Nandganj-Sihori Sugar 
Company Limited 
(Subsidiary of Uttar Pradesh 
State Sugar Corporation 
Limited) 

- 
(-) 

- 
(-) 

3404.05 
(-) 

- 
(-) 

3404.05 
(-) 

- - 348.54 - 1962.76 1962.76 0.58:1 
(0.47:1) 

30. Ghatampur Sugar Company 
Limited (Subsidiary of Uttar 
Pradesh State Sugar 
Corporation Limited) 

- 
(-) 

- 
(-) 

879.85 
(-) 

15.00 
(-) 

894.85 
(-) 

- - 458.53 7.46 2517.37 2524.83 2.82:1 
(2.33:1) 

31. Uttar Pradesh Rajya Chini 
Avam Ganna Vikas Nigam 
Limited 

            

 Sector wise total 
 

59066.92 
(426.00) 

- 
(-) 

7902.18 
(-) 

15.00 
(-) 

66984.10 
(426.00) 

- 10500.00 1358.02 3783.27 4527.43 8310.70 0.11:1 
(0.40:1) 

 Tourism             
32. Uttar Pradesh State Tourism 

Development Corporation 
Limited 

1512.53 
(-) 

- 
(-) 

- 
(-) 

- 
(-) 

1512.53 
(-) 

- - - 48.33 - 48.33 0.03:1 
(0.03:1) 

 Sector wise total 
 

1512.53 
(-) 

- 
(-) 

- 
(-) 

- 
(-) 

1512.53 
(-) 

- - - 48.33 - 48.33 0.03:1 
(0.03:1) 

 Power             
33. Uttar Pradesh Rajya Viyut 

Utpadan Nigam Limited 
179706.50 

(0.12) 
- 

(-) 
- 

(-) 
- 

(-) 
179706.50 

(0.12) 
3282.00 15000.00 764.00 40920.34 98378.80 139299.14 0.78:1 

(0.67:1) 
34.  Uttar Pradesh Jal Vidyut 

Nigam Limited 
37288.44 

(-) 
 

- 
(-) 

- 
(-) 

- 
(-) 

37288.44 
(-) 

 

- - - 6615.00 40318.48 46933.48 1.26:1 
(1.31:1) 

35. Uttar Pradesh Power 
Corporation Limited 

435355.51 
(109610.96) 

- 
(-) 

- 
(-) 

- 
(-) 

435355.51 
(109610.96) 

22589.50 28190.47 - 196157.86 129742.35 325900.21 0.60:1 
(0.67:1) 

36. Kanpur Electric Supply 
(Subsidiary of Uttar Pradesh 
Power Corporation Limited) 

- 
(-) 

- 
(-) 

6000.00 
(-) 

- 
(-) 

6000.00 
(-) 

- - - - 13500.00 13500.00 2.25:1 
(2.25:1) 

37. UPSIDC Power Company 
Limited (Subsidiary of Uttar 
Pradesh State Industrial 
Corporation Limited) 

- 
(-) 

- 
(-) 

5.00 
(-) 

- 
(-) 

5.00 
(-) 

- - - - - - - 

 Sector wise total 
 

652350.45 
(109611.08) 

- 
(-) 

6005.00 
(-) 

- 
(-) 

658355.45 
(109611.08) 

25871.50 43190.47 764.00 243693.20 281939.63 525632.83 0.68:1 
(0.72:1) 

 Financing             
38. Uttar Pradesh State Industrial 

Development Corporation 
Limited 

2407.51 
(516.50) 

- 
(-) 

- 
(-) 

- 
(-) 

2407.51 
(516.50) 

516.50 - - 4047.73 1142.00 5189.73 1.77:1 
(1.23:1) 

39. The Pradeshiya Industrial and 
Investment Corporation of 
Uttar Pradesh Limited 

11057.50 
(-) 

- 
(-) 

- 
(-) 

2500.00 
(-) 

13557.50 
(-) 

- - - 1750.00 8721.53 10471.53 0.77:1 
(5.55:1) 

40. Uttar Pradesh Alpsankhyak 
Vittya Avam Vikas Nigam 
Limited  

2999.95 
(-) 

- 
(-) 

- 
(-) 

- 
(-) 

2999.95 
(-) 

- 1532.00 - 707.97 6447.76 7155.73 2.39:1 
(2.19:1) 
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(1) (2) 3(a) 3(b) 3(c) 3(d) 3(e) 4(a) 4(b) 4(c) 4(d) 4(e) 4(f) 5 

41. Uplease Financial Services 
Limited (Subsidiary of Uttar 
Pradesh Electronics 
Corporation Limited)  

- 
(-) 

- 
(-) 

100.00 
(-) 

5.87 
(-) 

105.87 
(-) 

- - - - 414.76 414.76 3.92:1 
(3.92:1) 

 Sector wise total 
 

16464.96 
(516.50) 

- 
(-) 

100.00 2505.87 19070.83 
(516.50) 

516.50 1532.00 - 6505.70 16726.05 23231.75 1.19:1 
(4.15:1) 

 Miscellaneous             
42. Uttar Pradesh Export 

Corporation Limited 
634.27 

(-) 
90.00 

(-) 
- 

(-) 
- 

(-) 
724.27 

(-) 
- - - 743.68 - 743.68 1.03:1 

(1.29:1) 
43. Uttar Pradesh Development 

Systems Corporation 
Limited 

100.00 
(-) 

- 
(-) 

- 
(-) 

- 
(-) 

100.00 
(-) 

- - - - - - - 
(-) 

44. Uttar Pradesh Waqf Vikas 
Nigam Limited 

400.00 
(50.00) 

- 
(-) 

- 
(-) 

- 
(-) 

400.00 
(50.00) 

- - - - - - - 
(-) 

45. Uttar Pradesh Mahila 
Kalyan Nigam Limited 

35.00 
(36.00) 

- 
(48.03) 

- 
(-) 

- 
(-) 

35.00 
(84.03) 

- - - - - - - 
(-) 

46. Uttar Pradesh Purva Sainik 
Kalyan Nigam Limited 
(Formerly Uttar Pradesh 
Bhutpurva Sainik Kalyan 
Nigam Limited) 

42.54 
(-) 

- 
(-) 

- 
(-) 

- 
(-) 

42.54 
(-) 

- - - - - - - 
(-) 

 Sector wise total 
 

1211.81 
(86.00) 

90.00 
(48.03) 

- 
(-) 

- 
(-) 

1301.81 
(134.03) 

- - - 743.68 - 743.68 0.52:1 
(0.64:1) 

 Total – A (All sector wise 
Working Government 
companies) 

768057.23 
(114878.29) 

8262.32 
(48.03) 

23307.54 
(240.00) 

2699.29 
(3.58) 

802326.38 
(115169.90) 

26423.00 58234.65 6997.18 270804.03 317900.18 588704.21 0.64:1 
(0.76:1) 

B Working Statutory Corporations            
 Transport             
1. 
 

Uttar Pradesh State Road 
Transport Corporation 

25211.49 6925.29 - - 32136.78 - - 4900.00 965.00 14409.00 15374.00 0.48:1 
(0.43:1) 

 Sector wise total 25211.49 6925.29 - - 32136.78 - - 4900.00 965.00 14409.00 15374.00 0.48:1 
(0.43:1) 

 Financing             
2. 
 

Uttar Pradesh Financial 
Corporation 

11450.78 - - 6477.68 17928.46 - - 3095.00 - 115057.00 115057.00 6.42:1 
(6.74:1) 

 Sector wise total 11450.78 - - 6477.68 17928.46 - - 3095.00 - 115057.00 115057.00 6.42:1 
(6.74:1) 

 Agriculture and Allied             
3. Uttar Pradesh State 

Warehousing Corporation 
558.25 

(220.70) 
558.25 - - 1116.50 

(220.70) 
- - 1000.00 - 12353.33 12353.33 9.23:1 

(9.80:1) 
 Sector wise total 558.25 

(220.70) 
558.25 - - 1116.50 

(220.70) 
- - 1000.00 - 12353.33 12353.33 9.23:1 

(9.80:1) 
 Forest             
4. Uttar Pradesh Forest 

Corporation 
- - - - - - - - - - - - 

(-) 
 Sector wise total - - - - - - - - - - - - 

(-) 
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(1) (2) 3(a) 3(b) 3(c) 3(d) 3(e) 4(a) 4(b) 4(c) 4(d) 4(e) 4(f) 5 

 Miscellaneous             
5. Uttar Pradesh Avas Evam 

Vikas Parishad 
- - - - - - - - - 12.52 12.52 - 

(-) 
6. Uttar Pradesh Jal Nigam 

 
- - - - - - - 704.78 12331.07 704.78 13035.85 - 

(-) 
7. Uttar Pradesh State 

Employees Welfare 
Corporation 

- - - - - - - - 88.63 - 88.63 - 
(-) 

 Sector wise total        704.78 12419.70 717.30 13137.00 - 
(-) 

 
 

Total – B (All sector wise 
Statutory Corporations) 

37220.52 
(220.70) 

7483.54 
(-) 

- 
(-) 

6477.68 
(-) 

51181.74 
(220.70) 

- - 9699.78 13384.70 142536.63 155921.33 3.03:1 
(3.20:1) 

 
 

Grand Total (A+B) 805277.75 
(115098.99) 

15745.86 
(48.03) 

23307.54 
(240.00) 

9176.97 
(3.58) 

853508.12 
(115390.60) 

26423.00 58234.65 16696.96 284188.73 460436.81 744625.54 0.77:1 
(0.91:1) 

C. Non-working Companies             
 Agriculture and allied             
1. Uttar Pradesh Pashudhan 

Udyog Nigam Limited 
209.85 

(-) 
63.00 

(-) 
- 

(-) 
- 

(-) 
272.85 

(-) 
_ - _ 61.11 _ 61.11 0.22:1 

(0.22:1) 
2. Uttar Pradesh State 

Horticultural Produce 
Marketing & Processing 
Corporation Limited 

640.68 
(-) 

- 
(-) 

- 
(-) 

64.25 
(-) 

704.93 
(-) 

- - - 122.48 - 122.48 0.17:1 
(0.17:1) 

3. Uttar Pradesh Poultry and 
Livestock Specialties 
Limited 

44.00 
(121.75) 

6.00 
(121.75) 

- 
(-) 

- 
(-) 

50.00 
(243.50) 

- _ _ 109.75 _ 109.75 0.37:1 
(0.37:1) 

 
 Sector wise total 

 
894.53 

(121.75) 
69.00 

(121.75) 
- 

(-) 
64.25 

(-) 
1027.78 
(243.50) 

- - - 293.34 - 293.34 0.23:1 
(0.23:1) 

 Industry             
4. Mohammadabad Peoples 

Tannery Limited 
3.06 

(-) 
- 

(-) 
- 

(-) 
2.55 

(-) 
5.61 

(-) 
- - - - - - - 

(-) 
5. Uttar Pradesh Plant 

Protection Appliances 
(Private) Limited 
(Subsidiary of Uttar Pradesh 
Small Industries 
Corporation Limited) 

- 
(-) 

- 
(-) 

1.63 
(-) 

- 
(-) 

1.63 
(-) 

- - - - 3.00 3.00 1.84:1 
(1.84:1) 

6. Auto Tractors Limited 562.59 
(-) 

- 
(-) 

- 
(-) 

187.41 
(-) 

750.00 
(-) 

- - - 37.50 - 37.50 0.05:1 
(0.05:1) 

7. Uttar Pradesh Instruments 
Limited (Subsidiary of Uttar 
Pradesh State Industrial 
Development Corporation 
Limited) 

- - 177.72 15.50 
(9.00) 

193.22 
(9.00) 

- - _ 554.62 1149.26 1703.88 8.43:1 
(8.43:1) 

8. Uttar Pradesh State 
Brassware Corporation 
Limited 

527.86 
(-) 

10.00 
(-) 

- 
(-) 

- 
(-) 

537.86 
(-) 

- - - 194.23 - 194.23 0.36:1 
(0.36:1) 
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(1) (2) 3(a) 3(b) 3(c) 3(d) 3(e) 4(a) 4(b) 4(c) 4(d) 4(e) 4(f) 5 

9. Continental Float Glass Limited  
( Subsidiary of Uttar Pradesh State 
Mineral Development Corporation 
Limited) 

- 
(-) 

- 
(-) 

2921.72 
(-) 

1702.23 
(-) 

4623.95 - - - - 13885.08 13885.08 3.00:1 
(3.00:1) 

10. The Turpentine Subsidiary Industries 
Limited (Subsidiary of The Indian 
Turpentine and Rosin Company Limited) 

- 
(-) 

- 
(-) 

15.56 
(-) 

- 
(-) 

15.56 
(-) 

- - - - - - - 
(-) 

11. Indian Bobbin Company Limited 2.74 
(-) 

- 
(-) 

- 
(-) 

- 
(-) 

2.74 
(-) 

- - - - - - - 
(-) 

12. Uttar Pradesh Abscott Private Limited  
(Subsidiary of Uttar Pradesh Small 
Industries Corporation Limited) 

- 
(-) 

 

- 
(-) 

4.85 
(-) 

- 
(-) 

4.85 
(-) 

- - - - - - - 
(-) 

13. Uttar Pradesh Tyre and Tubes Limited  
(Subsidiary of Uttar Pradesh State 
Industrial Development Corporation  
Limited) 

- 
(-) 

- 
(-) 

183.16 
(-) 

- 
(-) 

183.16 
(-) 

- - - - - - - 
(-) 

 Sector wise total 
 

1096.25 
(-) 

10.00 
(-) 

3304.64 
(-) 

1907.69 
(9.00) 

6318.58 
(9.00) 

- - - 786.35 15037.34 15823.69 2.50:1 
(2.50:1) 

 Electronics             
14. Uptron Sempack Limited (Subsidiary of 

Uttar Pradesh Electronics Corporation 
Limited)  

- 
(-) 

- 
(-) 

2.55 
(-) 

- 
(-) 

2.55 
(-) 

- - - - 2.77 2.77 1.09:1 
(1.09:1) 

15. Kanpur Components Limited (Subsidiary 
of Uttar Pradesh Electronics Corporation 
Limited) 

- 
(-) 

- 
(-) 

5.25 
(-) 

- 
(-) 

5.25 
(-) 

- - - - - - - 
(-) 

 Sector wise total - 
(-) 

- 
(-) 

7.80 
(-) 

- 7.80 
(-) 

- - - - 2.77 2.77 0.36:1 
(0.36:1) 

 Textiles             
16. Uttar Pradesh State Textile Corporation 

Limited 
16079.37 
(4653.00) 

- 
(-) 

- 
(-) 

- 
(-) 

16079.37 
(4653.00) 

- - - 8945.00 - 8945.00 0.43:1 
(0.43:1) 

17. Uttar Pradesh Textile Printing 
Corporation Limited (Subsidiary of Uttar 
Pradesh State Handloom Corporation 
Limited) 

16.20 
(-) 

- 
(-) 

26.00 
(-) 

- 
(-) 

42.20 
(-) 

- - - - - - - 
(-) 

18. Bhadohi Woollens Limited (Subsidiary 
of Uttar Pradesh State Textile 
Corporation Limited) 

- 
(-) 

- 
(-) 

375.54 
(-) 

- 
(-) 

375.54 
(-) 

- - - - - - - 
(-) 

 Sector wise total 
 

16095.57 
(4653.00) 

- 
(-) 

401.54 
(-) 

- 
(-) 

16497.11 
(4653.00) 

- - - 8945.00 - 8945.00 0.42:1 
(0.42:1) 

 Handloom and 
Handicrafts 

            

19. Handloom Intensive Development 
Project (Bijnore) Limited (Subsidiary of 
Uttar Pradesh State Handloom 
Corporation Limited) 

- 
(-) 

- 
(-) 

2.00 
(-) 

- 
(-) 

2.00 
(-) 

- - - 208.67 - 208.67 104.34:1 
(104.34:1) 

 Sector wise total - 
(-) 

- 
(-) 

2.00 
(-) 

- 
(-) 

2.00 
(-) 

- - - 208.67 - 208.67 104.34:1 
(104.34:1) 
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(1) (2) 3(a) 3(b) 3(c) 3(d) 3(e) 4(a) 4(b) 4(c) 4(d) 4(e) 4(f) 5 

 Mining             
20 Uttar Pradesh State Mineral Development 

Corporation Limited 
5640.48 

(-) 
- 

(-) 
- 

(-) 
- 

(-) 
5640.48 

(-) 
- - - 1949.61 - 1949.61 0.35:1 

(0.35:1) 
21. Vindhyachal Abrasives Limited (Subsidiary of 

Uttar Pradesh State Mineral Development 
Corporation Limited) 

- 
(-) 

- 
(-) 

3.73 
(-) 

3.87 
(-) 

7.60 
(-) 

- - - - 84.42 84.42 11.11:1 
(11.11:1) 

 Sector wise total 
 

5640.48 
(-) 

- 3.73 
(-) 

3.87 
(-) 

5648.08 
(-) 

- - - 1949.61 84.42 2034.03 0.36:1 
(0.36:1) 

 Area Development             
22. Uttar Pradesh Bundelkhand Vikas Nigam Limited 123.30 

(-) 
- 

(-) 
- 

(-) 
- 

(-) 
123.30 

(-) 
- - - 5.00 - 5.00 0.04:1 

(0.04:1) 
23. Uttar Pradesh Poorvanchal Vikas Nigam Limited 129.80 

(-) 
- 

(-) 
- 

(-) 
- 

(-) 
129.80 

(-) 
- - - 35.00 - 35.00 0.27:1 

(0.27:1) 
24. Bundelkhand Concrete Structurals Limited 

(Subsidiary of Uttar Pradesh Bundelkhand Vikas 
Nigam Limited) 

- 
(-) 

- 
(-) 

1.22 
(-) 

- 
(-) 

1.22 
(-) 

- - - - - - - 
(-) 

25. Allahabad Mandal Vikas Nigam Limited 67.00 
(-) 

- 
(-) 

- 
(-) 

- 
(-) 

67.00 
(-) 

- - - 65.93 - 65.93 0.98:1 
(0.98:1) 

26. Bareilly Mandal Vikas Nigam Limited 125.00 
(-) 

- 
(-) 

- 
(-) 

- 
(-) 

125.00 
(-) 

- - - - - - - 
(-) 

27. Lucknow Mandaliya Vikas Nigam Limited 70.00 
(-) 

- 
(-) 

- 
(-) 

- 
(-) 

70.00 
(-) 

- - - 85.79 - 85.79 1.22:1 
(1.22:1) 

28. Agra Mandal Vikas Nigam Limited 100.00 
(-) 

- 
(-) 

- 
(-) 

- 
(-) 

100.00 
(-) 

- - - 5.00 - 5.00 0.05:1 
(0.05:1) 

29. Gorakhpur Mandal Vikas Nigam Limited 93.56 
(-) 

- 
(-) 

- 
(-) 

32.47 
(-) 

126.03 - - - 91.60 - 91.60 0.73:1 
(0.73:1) 

30. Meerut Mandal Vikas Nigam Limited 100.00 
(-) 

- 
(-) 

- 
(-) 

- 
(-) 

100.00 
(-) 

- - - - - - - 
(-) 

31. Varanasi Mandal Vikas Nigam Limited 70.00 
(-) 

- 
(-) 

- 
(-) 

- 
(-) 

70.00 
(-) 

- - - 30.00 - 30.00 0.43:1 
(0.43:1) 

32. Moradabad Mandal Vikas Nigam Limited 25.00 
(-) 

- 
(-) 

- 
(-) 

- 
 (-) 

25.00 
(-) 

- - - 64.60 - 64.60 2.58:1 
(2.58:1) 

33. Gandak Smadesh Kshetriya Vikas Nigam Limited 46.00 
(-) 

- 
(-) 

- 
(-) 

- 
(-) 

46.00 
(-) 

- - - - - - - 
(-) 

 Sector wise total 
 

949.66 
(-) 

- 
(-) 

1.22 
(-) 

32.47 
(-) 

983.35 
(-) 

- - - 382.92 - 382.92 0.39:1 
(0.39:1) 

 Development of Economically Weaker Section             
34. Tarai Anusuchit Janjati Vikas Nigam Limited 45.00 

(-) 
- 

(-) 
- 

(-) 
- 

(-) 
45.00 

(-) 
- - - 125.00 - 125.00 2.78:1 

(2.78:1) 
 Sector wise total 

 
45.00 

(-) 
- 

(-) 
- 

(-) 
- 

(-) 
45.00 

(-) 
- - - 125.00 - 125.00 2.78:1 

(2.78:1) 
 Cement             
35. Uttar Pradesh Cement Corporation Limited 6828.00 

(-) 
- 

(-) 
- 

(-) 
- 

(-) 
6828.00 

(-) 
- - - 12476.52 - 12476.52 1.83:1 

(1.83:1) 
 

 Sector wise total 
 

6828.00 
(-) 

- 
(-) 

- 
(-) 

- 
(-) 

6828.00 
(-) 

- - - 12476.52 - 12476.52 1.83:1 
(1.83:1) 
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(1) (2) 3(a) 3(b) 3(c) 3(d) 3(e) 4(a) 4(b) 4(c) 4(d) 4(e) 4(f) 5 

 Drugs, Chemicals & Pharmaceuticals    
36. The Indian Turpentine and Rosin Company 

Limited 
18.75

(-)
-

(-)
-

(-)
3.27

(-)
22.02 

(-) 
- - - 533.00 - 533.00 24.21:1 

(24.21:1) 
37. Uttar Pradesh Carbon and Chemicals Ltd. 

(Subsidiary of Uttar Praseh State Industrial 
Development Corporation Ltd.) 

-
(-)

-
(-)

1.27
(-)

-
(-)

1.27 
(-) 

- - - - - - - 
(-) 

38.  Uttar Pradesh Carbide and Chemicals 
Limited  
(Subsidiary of Uttar Pradesh State Mineral 
Development Corporation Ltd.) 

-
(-)

-
(-)

658.73
(-)

-
(-)

658.73 
(-) 

- - - 1102.00 - 1102.00 1.67:1 
(1.67:1) 

 Sector wise total 
 

18.75
(-)

-
(-)

660.00
(-)

3.27
(-)

682.02 
(-) 

- - - 1635.00 - 1635.00 2.40:1 
(2.40:1) 

 Financing    
39. Uttar Pradesh Panchayati Raj Vitta Evam 

Vikas Nigam Limited 
77.77

(-)
-

(-)
- 65.68

(-)
143.45 

(-) 
- - - - - - - 

 
(-) 

 Sector wise total 
 

77.77
(-)

- - 65.68
(-)

143.45 
(-) 

- - - - - - - 

 Miscellaneous    
40 Uttar Pradesh Chalchitra Nigam Limited 818.22

(-)
-

(-)
-(-) 0.20

(-)
818.42 

(-) 
- - - 311.43 - 311.43 0.38:1 

(0.70:1) 
 Sector wise total 

 
818.22

(-)
-

(-)
-

(-)
0.20

(-)
818.42 

(-) 
- - - 311.43 - 311.43 0.38:1 

(0.70:1) 
 Grand total (C) 

 
32464.23
(4774.75)

79.00
(121.75)

4380.93
(-)

2077.43
(9.00)

39001.59 
(4905.50) 

- - - 27113.84 15124.53 42238.37 0.96:1 
(0.97:1) 

 
 

Grand Total  (A+B+C) 
 

837741.98
(119873.74)

15824.86
(169.78)

27688.47
(240.00)

11254.40
(12.58)

892509.71 
(120296.10) 

26423.00 58234.65 16696.96 311302.57 475561.34 786863.91 0.78:1 
(0.91:1) 

 
Note: Except in respect of Company and Corporations, which finalised their accounts for 2002-2003 (Serial No.A-3) figures are provisional and as given by the companies/corporations. 
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Annexure-2 
(Referred to in paragraphs 1.2.4, 1.3, 1.3.1, 1.3.2, 1.3.3, 1.3.4,1.3.6, 1.5.3 and 1.5.4) 

Summarised financial results of Government Companies and Statutory Corporations for the latest year for which accounts were finalised 
(Figures in column 7 to 12 and 15 are Rs. in lakh) 

 
Sl. 
No. 

Sector and name of 
company/ 
corporation 

Name of 
Department 

Date of 
Incorpo-
ration 

Period of 
accounts 

Year in 
which 
accounts 
finalised 

Net Profit/ 
loss(-)  

Net   
impact of 
comments

Paid-up 
capital 

Accumulated 
profit 

/loss(-) 

Capital 
employed 

(A) 

Total 
Return on 
capital-
employed 

Percentage 
of total 
return on 
capital 
employed 

Arrears of 
accounts 
in terms 
of years 

Turnover Manpower 

(Numbers of 
employees) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) 

A. Working Government Companies              

 Agriculture and 
Allied  

              

1. Uttar Pradesh State 
Agro Industrial    
Corporation Limited 

Agriculture 29.03.1967 2000-01 2003-04 (-)721.93 159.11 4000.00 

 

(-)6193.07 1510.19 (-)328.13 - 2 35003.94 1965 

2. Uttar Pradesh 
(Rohelkhand-Tarai) 
Ganna Beej Evam 
Vikas Nigam Limited

Sugar and 
Cane 
Develop-
ment 

27.08.1975 2001-02 2003-04 (-)64.82 71.20 (-)420.73 323.22 (-)64.82 - 1 12.77 21 

3. Uttar Pradesh 
(Paschim) Ganna 
Beej Evam Vikas 
Nigam Limited 

Sugar and 
Cane 
Develop-
ment 

27.08.1975 2002-03 2003-04 (-)16.56 63.10 (-)77.74 145.78 3.50 2.40 Nil 27.10 14 

4. Uttar Pradesh 
(Poorva) Ganna Beej 
Evam Vikas Nigam 
Limited 

Sugar and 
Cane 
Develop-
ment 

27.08.1975 2001-02 2002-03 (-)32.45 - 30.84 (-)93.74 175.28 (-)10.16 - 1 6.06 19 

5. Uttar Pradesh 
(Madhya) Ganna 
Beej Evam Vikas 
Nigam Limited 

Sugar and 
Cane 
Develop-
ment 

27.08.1975 2001-02 2003-04 (-)5.72 23.30 (-)9.64 340.02 9.84 2.89 1 44.68 Not available 

6. Uttar Pradesh 
Projects Corporation 
Limited 

(Formerly Uttar 
Pradesh Projects and 
Tubewells 
Corporation Limited) 

Irrigation 26.05.1976 2000-01 2002-03 48.82 (-)691.73 640.00 (-)1217.91 (-)149.57 48.82 - 2 14718.10 796 
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(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) 

7. Uttar Pradesh Bhumi 
Sudhar Nigam 

Agriculture 30.03.1978 2000-01 2003-04 3.35 150.00 (-)3.59 26502.32 3.35 0.01 2 881.65 971 

8. Uttar Pradesh Matsya 
Vikas Nigam Limited 

Fisheries 27.10.1979 1995-96 2002-03 1.26  100.00 (-)278.35 237.83 1.26 0.53 7 289.92 278 

9. Uttar Pradesh Beej 
Vikas Nigam  

Agriculture 15.02.2002 1    

 
 

Sector wise total    (-) 841.48
(+) 53.43

5078.44 (-) 8294.77 (-) 149.57
(+) 29234.64

(-) 403.11
(+) 66.77

50984.22 4064 

 Industry       
10. Uttar Pradesh Small 

Industries Corporation 
Rural and 
Small 
Industries 

01.06.1958 1994-95 2002-03 (-)198.96 42.19 596.05 (-)768.05 1303.48 24.72 1.90 8 5534.05 387 

11. Uttar Pradesh State 
Leather Development 
and Marketing 
Corporation Limited 

Export 
Promotion 

12.02.1974 2000-01 2002-03 26.16 573.94 (-)685.60 531.10 31.36 9.42 2 360.44 50 

12. UPSIC Potteries 
Limited (Subsidiary of 
Uttar Pradesh Small 
Industries Corporation 
Limited) 

Rural and 
Small 
Industries 

27.04.1976 1990-91 1998-99 (-) 47.05 - 76.26 (-) 272.71 (-) 54.51 (-) 28.61 - 12 16.50 Not 
available 

 
 

Sector wise total    (-) 246.01
(+) 26.16

1246.25 (-) 1726.36 (-) 54.51
(+) 1834.58

(-) 28.61
(+) 56.08

5910.99 437 

 Electronics       
13. Uttar Pradesh 

Electronics Corporation 
Limited 

Electronics 20.03.1974 2001-02 2003-04 (-)79.28 7751.31 (-)49.30 7542.10 (-)79.28 - 1 175.72 47 

14. Uptron Powertro-nics 
Limited (Subsidiary of 
Uttar Pradesh 
Electronics Corporation 
Limited) 

Electronics 10.04.1977 2001-02 2002-03 (-)282.05 - 117.00 (-)548.90 479.06 (-)192.85 - 1 203.60 Not 
available 

15. Shreetron India Limited 
(Subsidiary of Uttar 
Pradesh Electronics 
Corporation Limited) 

Electronics 01.02.1979 2000-01 2001-02 (-)19.44 - 174.71 (-)278.67 1071.48 43.77 4.08 2 1012.84 Not 
available 

16 Uptron India Limited 
(Subsidiary of Uttar 
Pradesh Electronics 
Corporation Limited) 

Electronics 18.10.1979 1995-96 1997-98 (-)3212.23 - 5315.59 (-) 19693.43 5206.05 (-) 406.07 - 7 9715.47 Not 
available 

 
 

Sector wise total    (-) 3593.00 13358.61 (-) 20570.30 14298.69 (-) 678.20
(+) 43.77

11107.63 47 

                                                 
1  First Accounts are not due. 
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(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) 

 Textiles               
17. Uttar Pradesh State 

Yarn Company Limited 
(Subsidiary of Uttar 
Pradesh State Textile 
Corporation Limited) 

Textile 20.08.1974 2001-02 2003-04 (-)571.61  3190.52 (-)9303.79 (-)95.03 (-)183.01 - 1 3400.73 1106 

18. Uttar Pradesh State 
Spinning Company 
Limited  

Textile 20.08.1976 2001-02 2002-03 (-)1264.92  8864.84 (-)10862.33 3913.45 (-)915.69 - 1 15394.31 Not 
available 

 
 

Sector wise total     (-)1836.53  12055.36 (-) 20166.12 (-) 95.03 
(+)3913.45 

(-) 
1098.70 

  18795.04 1106 

 Handloom and 
Handicrafts 

              

19. Uttar Pradesh State 
Handloom Corporation 
Limited 

Rural and 
Small 
Industries 

09.01.1973 1990-91 2002-03 (-)92.02  1325.49 (-)1407.55 5944.77 44.34 0.75 12 12592.72 2374 

 
 

Sector wise total     (-)92.02  1325.49 (-)1407.55 5944.77 44.34   12592.72 2374 

 Construction               
20. Uttar Pradesh State 

Bridge Corporation 
Limited 

Public 
Works 

18.10.1972 1999-2000 2000-01 370.44 (-)66.08 1000.00 1329.39 3174.70 474.44 14.94 3 26906.11 7250 

21. Uttar Pradesh Rajkiya 
Nirman Nigam Limited 

Public 
Works 

01.05.1975 2001-02 2003-04 (-)285.39 509.60 100.00 692.87 1282.09 (-)281.67 - 1 20391.79 3763 

22. Uttar Pradesh Police 
Avas Nigam Limited 

Home 27.03.1987 2001-02 2002-03 (-)7.55 - 300.00 356.27 667.71 (-)7.55 - 1 256.10 178 

 
 

Sector wise total     (-) 292.94 
(+) 370.44 

 1400.00 2378.53 5124.50 (-) 289.22 
(+) 474.44 

  47554.00 11191 

 Development Of 
Economically Weaker 
Section 

              

23. Uttar Pradesh Scheduled 
Castes Finance and 
Development 
Corporation Limited 

Harijan and 
Social 
Welfare 

25.03.1975 1996-97 2003-04 8.98  5922.62 727.55 13477.97 8.98 0.07 6 529.71 547 

24. Uttar Pradesh Samaj 
Kalyan Nirman Nigam 
Limited 

Harijan and 
Social 
Welfare 

25.06.1976 2001-02 2003-04 127.74  15.00 589.49 662.60 127.74 19.28 1 14216.50 624 

25. Uttar Pradesh Pichhara 
Varg Vitta Evam Vikas 
Nigam Limited 
(Formerly Uttar Pradesh 
Pichhari Jati Vitta Evam 
Vikas Nigam Limited) 

Harijan and 
Social 
Welfare 

26.04.91 1996-97 2001-02 (-)31.94 - 100.00 (-)6.13 1757.43 1.23 0.07 6 19.31 17 

 Sector wise total     (-) 31.94 
(+) 136.72 

 6037.62 (-) 6.13 
(+) 1317.04 

15898.00 137.95   14765.52 1188 
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(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) 
 Public Distribution               
26. Uttar Pradesh Food and 

Essential Commodities 
Corporation Limited 

Food and 
Civil 
Supplies 

22.10.1974 1988-89 2003-04 (-)204.64 4.05 327.50 (-)300.48 548.59 (-)101.90 - 14 3090.21 765 

 Sector wise total     (-)204.64  327.50 (-)300.48 548.59 (-)101.90   3090.21 765 
 SUGAR               
27. Uttar Pradesh State 

Sugar Corporation 
Limited 

Sugar and 
Cane 
Develop-
ment 

26.03.1971 1999-2000 2003-04 (-)16982.46 - 47595.92 (-)139110.73 (-)2904.62 (-)1416.62 - 3 48664.63 889 

28.  Chhata Sugar Company 
Limited (Subsidiary of 
Uttar Pradesh State 
Sugar Corporation 
Limited) 

Sugar and 
Cane 
Develop-
ment 

18.04.1975 1999-2000 2003-04 267.87  2407.54 (-)3358.06 1730.21 404.09 23.35 3 3041.51 274 

29. Nandganj Sihori Sugar 
Company Limited 
(Subsidiary of Uttar 
Pradesh State Sugar 
Corporation Limited) 

Sugar and 
Cane 
Develop-
ment 
 

18.04.1975 1998-99 2002-03 (-)945.25  3404.05 (-)9256.64 (-)1615.55 (-)265.32  4 2140.11 801 

30. Ghatampur Sugar 
Company Limited 
(Subsidiary of Uttar 
Pradesh State Sugar 
Corporation Limited) 

Sugar and 
Cane 
Develop-
ment 

30.05.1986 2000-01 2002-03 (-)476.64  894.86 (-)4892.70 (-)1351.23 (-)125.95 - 2 1050.20 743 

31. Uttar Pradesh Rajya 
Chini Avam Ganna 
Vikas Nigam Limited 

Sugar and 
Cane 
Develop-
ment 

16.05.2002 1            

 
 

Sector wise total     (-)18404.35 
(+) 267.87 

 54302.37 (-)156618.13 (-) 5871.40 
(+) 1730.21 

(-)1807.89 
(+) 404.09 

  54896.45 2707 

 Tourism               
32. Uttar Pradesh State 

Tourism Development 
Corporation Limited 

Tourism 05.08.1974 2001-02 2003-04 (-)151.51  1512.53 (-)743.77 1141.76 (-)150.01 - 1 1244.35 698 

 Sector wise total     (-)151.51  1512.53 (-)743.77 1141.76 (-)150.01   1244.35 698 
 Power               
33. Uttar Pradesh Rajya 

Vidyut Utpadan Nigam 
Limited 

Power 22.08.1980 2001-02 2003-04 (-) 21556.46  176424.50 (-) 67136.51 255232.58 10772.16 4.22 1 267065.57 Not 
available 

34. Uttar Pradesh Jal Vidyut 
Nigam Limited 

Power 15.04.1985 2001-02 2003-04 (-) 1993.43  70.00 (-) 13094.24 32602.86 3007.68 9.23 1 15291.12 Not 
available 

                                                 
1  First account not due. 
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(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) 

35. Uttar Pradeh Power 
Corporation Limited 

Power 30.11.1999 2001-02 2003-04 (-) 160898.40 361133.93 (-) 375310.30 436292.97 (-) 112947.77 1 699354.53 Not available 

36. Kanpur Electric Supply 
Company Limited 
(Subsidiary of Uttar 
Pradesh Power 
Corporation Limited) 

Power 21.07.1999 July 1999 to 
March 2000

2002-03 1 6000.00 32645.76 3 11095.01 3364 

37. UPSIDC Power Company 
Limited (Subsidiary of 
Uttar Pradesh State 
Industrial Corporation 
Limited) 

Power 11.04.2000 2 - - - - - - - - 3 -  

 
 

Sector wise total    (-) 184448.29 543628.43 (-) 455541.05 756774.17 (-) 112947.77
(+) 13779.84

992806.23 3364 

 Financing      
38. Uttar pradesh State 

Industrial Development 
Corporation Limited 

Industries 
and 
Industrial 
Develop-
ment 

29.03.1961 2001-02 2003-04 1653.94 2407.51 1646.67 10072.76 2284.70 22.68 1 4838.58 718 

39. The Pradshiya Industrial 
and Investment 
Corporation of Uttar 
Pradesh Limited 

Industries 
and 
Industrial 
Develop-
ment 

29.03.1972 2001-02 2003-04 (-)7392.32 2254.00 13557.50 (-)31497.33 93609.32 2094.36 2.24 1 4722.43 315 

40. Uttar Pradesh   
Alpsankhyak Vittya 
Avam Vikas Nigam 
Limited 

Harijan and 
Social 
Welfare 
 

17.11.1984 1991-92 2003-04 (-)25.62 357.50 (-)25.39 820.67 (-)25.62 - 11 26.15 24 

41. Uplease Financial 
Services Limited 
(Subsidiary of Uttar 
Pradesh Electronics 
Corporation Limited) 

Electronics 05.01.1988 1997-98 1998-99 (-) 39.55 - 105.87 (-) 39.53 534.08  14.43 2.70 5 128.63  

 
 

Sector wise total    (-) 7457.49
(+) 1653.94

16428.38 (-) 31562.25
(+) 1646.67

105036.83 (-) 25.62
(+)4393.49

9715.79 1057 

 Miscellaneous      
42. Uttar Pradesh Export 

Corporation Limited 
Export 
Promotion 

20.01.1966 1999-2000 2003-04 (-)306.90 704.27 (-)1842.75 71.89 (-)240.91 - 3 984.45 150 

43. Uttar Pradesh 
Development Systems 
Corporation Limited 

Planning 15.03.1977 2000-01 2003-04 (-)21.64 100.00 (-)72.55 27.45 (-)21.64 - 2 178.67 122 

44. Uttar pradesh Waqf Vikas 
Nigam Limited 

Waqf 27.04.1987 1994-95 2003-04 1.68 - 100.00 1.95 82.64 1.68 2.03 8 15.08 Not available 

                                                 
1  As per Government notification dated 15.01.2000, loss of Kanpur Electric Supply Company Limited amounting to Rs.997.12 lakh has been transferred to Uttar Pradesh Power 

Corporation Limited. 
2  First Accounts not received. 
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(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) 

45.  Uttar Pradesh Mahila 
Kalyan Nigam Limited 

Harijan and 
Social 
Welfare 

17.03.1988 1997-98 2001-02 (-)17.79 - 25.00 (-)50.95 168.31 (-)17.79 - 5 17.25 43 

46. Uttar Pradesh Purva 
Sainik Kalyan Nigam 
Limited 
(Formerly Uttar Pradesh 
Bhutpurva Sainik Kalyan 
Nigam Limited) 

Harijan and 
Social 
Welfare 

23.05.1989 1998-99 2002-03 207.64 - 42.54 549.44 591.58 207.92 35.01 4 2764.70 Not 
available 

 Sector wise total    (-) 346.33
(+) 209.32

971.81 (-) 1966.25
(+) 551.39

941.87 (-) 280.34
(+) 209.60

3960.15 315 

 
 
 
 

Total (A-Working 
Government companies)

   (-)215228.65 - 657672.79 (-)693009.53 (+)936251.55 (-) 98201.00 1227423.30 29410 
 

B. Working Statutory Corporations 
 Transport               
1. Uttar Pradesh State Road 

Transport Corporation 
Transport 01.06.1972 2001-021 2003-04 (-)12144.70 32136.78 (-) 83127.78 (-) 37348.08 10617.85 1 6431.07 47369 

 Sector wise total    (-)12144.70 32136.78 (-) 83127.78 (-) 37348.08 (-)10617.85 6431.07 
 

47369 

 Financing       
2. Uttar Pradesh Financial 

Corporation 
Industrial  
Develop-
ment 

01.11.1954 2001-021 2003-04 (-) 7219.63 17928.46 (-) 62175.51 139063.12 8374.19 6.02 1 10418.08 1039 

 Sector wise total    (-) 7219.63 17928.46 (-) 62175.51 139063.12 8374.19 10418.08 1039 
 Agriculture and Allied       
3. Uttar Pradesh State 

Warehousing Corporation 
Co-operative 19.03.1958 2001-02 2003-04 3016.28 (-)107.90 1116.50 7599.15 23074.39 3334.68 14.45 1 18440.87 1991 

 Sector wise total    3016.28 1116.50 7599.15 23074.39 3334.68 18440.87 1991 
 Forest       
4. Uttar Pradesh Forest 

Corporation 
Forest 25.11.1974 1998-99 1999-2000 (+)2930.30 - - 35245.27 35756.00 2930.00 8.19 4 16284.00 2848 

 Sector wise total    (+)2930.30 - - 35245.27 35756.00 2930.00 8.19 16284.00 2848 
 Miscellaneous              

5. Uttar Pradesh Avas Evam 
Vikas Parishad 

Housing 03.04.1966 1997-982 2003-04 1615.80 - - 5429.30 17625.01 2767.98 15.70 5 7341.08 3724 

6. Uttar Pradesh Jal Nigam Urban 
Develop-
ment 

06.06.1975 2001-021 2003-04 89.47  (-) 12535.40 565879.31 2778.86 0.49 1 20450.62 16623 

                                                 
1  Under audit. 
2  Accounts have been audited and the Corporation has informed that they are revising the Accounts.  Provisional Accounts from 1998-99 to 2000-2001 have also been received. 
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(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) 

7. Uttar Pradesh State 
Employees Welfare 
Corporation 

Food & Civil 
Supplies  

05.05.1965 1 

 

        6  Not 
available 

 Sector wise total    1705.27 (-) 12535.40
(+) 5429.30

583504.32 5546.84 27791.70 
 

20347 

 Total                (B 
Working Statutory 
Corporations) 

   (-) 11712.48 51181.74 (-)109564.97 (+)744049.75 (+)9567.86 1.28 79365.72 
 

73594 
 

 Grand Total (A+B)    (-) 226941.13 708854.53 (-)802574.50 (+)1680301.30 (-)88633.14 1306789.02 103004 
C. Non Working companies  
 Agriculture and Allied                
1. Uttar Pradesh Pashudhan 

Udyog Nigam Limited 
Animal 
Husbandry 

05.03.1975 1995-96 2003-04 (-)62.84 272.85 (-)428.49 110.23 (-)38.00 - 7 337.90 142 

2. Uttar Pradesh 
Horticultural Produce 
Marketing and Processing 
Corporation Limited 

Agriculture 06.04.1977 1984-85 1994-95 (-) 66.57 - 190.76 (-) 255.33 80.72 (-) 51.97 - 18  330 

3. Utaar Pradesh Poultry & 
Livestock Specialities 
Limited 

Animal 
Husbandry 

07.12.1974 1997-98 2003-04 (-)22.89 50.00 (-)61.68 368.97 (-)22.41 - 5 92.02 32 

 Sector wise total    (-) 152.30 513.61 (-) 745.50 559.92 (-) 112.38 429.92 504 
 Industry      
4. Mohammadabad Peoples 

Tannery Limited 
Planning 21.12.1964 1976-77 1992-93 (-) 0.01 - 5.61 (-) 4.26 1.35 (-) 0.01 - 26  Not 

available 
5. Uttar Pradesh Plant 

Protection Appliances 
(Private) Limited 
(Subsidiary of Uttar 
Pradesh Small Industries 
Corporation Limited) 

Rural and 
Small 
Industries 

28.06.1972 1974-75 1984-85 (-) 0.81 - 0.92 (-) 0.81 6.79 (-) 0.81 - 28 0.39 Not 
available 

6. Auto Tractors Limited Industries 
and 
Industrial 
Develop-
ment 

28.12.1972 1991-92 1995-96 10.71 - 750.00 (-) 6482.96 1114.18 36.32 3.26 11 631.34 Not 
available 

7. Uttar Pradesh Instruments 
Limited (Subsidiary of 
Uttar Pradesh State 
Industrial Development 
Corporation Limited) 

Industries 
and 
Industrial 
Develop-
ment 

1.01.1975 1999-2000 2002-03 (-)181.25 193.22 (-)4147.39 (-)1417.50 192.86 3 962.47 259 

                                                 
 
1  Audit was entrusted during 1997-98.  Accounts for 1997-98 have not been submitted for audit. 
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(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) 

8. Uttar Pradesh State 
Brassware Corporation 
Limited 

Export 
Promotion 

12.02.1974 1993-94 2003-04 (-)33.62 537.86 (-)764.55 244.18 (-)19.41 - 9 186.85 Not 
available 

9. Continental Float Glass 
Limited (Subsidiary of 
Uttar Pradesh State 
Mineral Development 
Corporation Limited) 

Industries 
and 
Industrial 
Development 

12.04.1985 1997-98 2002-03 - - 4623.95 - 8387.22 - - 5 Under 
Construc-

tion 

Not 
available 

10. The Turpentine Subsidiary 
Industries Limited 
(Subsidiary of The Indian 
Turpentine and Rosin 
Company Limited) 

Industries 
and 
Industrial 
Development 

11.07.1939 1977-78 - (-)1.91 - 15.56 - 11.64 (-)0.47 - 25  26 

11. Indian Bobbin Company 
Limited 

Textile 22.02.1964 10.03.1988 
to 
09.09.1988 

- - - - - - - - 14  Not 
available 

12. Uttar Pradesh Abscott 
Private Limited 
(Subsidiary of Uttar 
Pradesh Small Industries 
Corporation Limited) 

Industries 
and 
Industrial 
Development 

28.06.1972 1975-76 _ (-)1.55 - 4.85 _ 12.39 (-)0.41 _ 27  Not 
available 

13. Uttar Pradesh Tyre and 
Tubes Limited (Subsidiary 
of Uttar Pradesh State 
Industrial Development 
Corporation Limited) 

Industries 
and 
Industrial 
Development 

14.01.1976 1992-93 - (-) 217.08 - 183.16 (-) 996.09 (-) 405.96 209.53 - 10 138.08 Not 
available 

 Sector wise total    (-) 436.23
(+)10.71

6315.13 (-) 12396.06 (-)1823.46
(+) 9777.75

(-) 21.11
(+)438.71

1919.13 285 

 Electronics       
14. Uptron Sempack Limited 

(Subsidiary of Uttar 
Pradesh Electronics 
Corporation Limited) 

Electronics 23.05.1977 1979-80 1983-84 (-) 0.78 - 2.55 (-) 3.37 1.86 (-) 0.36 - 23 0.05 Not 
available 

15. Kanpur Components 
Limited (Subsidiary of 
Uttar Pradesh Electronics 
Corporation Limited) 

Electronics 31.03.1978 1 _ _ _ 5.25 _ _ _ _ 25 Under 
Construc-

tion 

Not 
available 

 Sector wise total    (-)0.78 7.80 (-)3.37 1.86 (-)0.36 0.05 - 
 Textiles       
16. Uttar Pradesh State Textile 

Corporation Limited 
Textile 02.12.1969 1997-98 1998-99 (+)280.63 - 16079.37 (-) 18056.07 3844.60  1700.60 44.23 5 20857.91 Not 

available 

                                                 
1  Accounts not finalised since inception. 



 

 144
 

 
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) 

17. Uttar Pradesh Textile 
Printing Corporation 
Limited (Subsidiary of 
Uttar Pradesh State 
Handloom Corporation 
Limited) 

Textile 05.12.1975 1990-91 2002-03 (-)17.98 26.00 (-)33.50 53.25 (-)16.13 - 12 475.42 74 

18. Bhadohi Woollens Limited 
(Subsidiary of Uttar 
Pradesh State Textile 
Corporation Limited) 

Textile 14.06.1976 1994-95 - (-) 165.77 _ 375.54 (-) 1195.91 (-) 49.09 85.35 - 8 26.72 Not available 

 Sector wise total    (-)183.75
(+)280.63

16480.91 (-)19285.48 (-)49.09
(+)3897.85

(-)16.13
(+)1785.95

21360.05 74 

 Handloom and 
Handicrafts 

      

19. Handloom Intensive 
Development Project 
(Bijnore) Limited 
(Subsidiary of Uttar 
Pradesh State Handloom 
Corporation Limited) 

Rural and 
Small 
Industries 

13.09.1976 1989-90 2001-02 (-)15.09 12.78 2.00 75.71 299.86 (-)4.04 - 11 1750.24 62 

 Sector wise total    (-)15.09 2.00 75.71 299.86 (-)4.04 - 1750.24 62 
 Mining       
20. Uttar Pradesh State 

Mineral Development 
Corporation Limited 

Industries 
and 
Industrial 
Development 

23.03.1974 1999-2000 2003-04 (-)2159.63 5640.48 (-)4401.48 176.82 (-)2159.63 3 118.53 3 

21. Vindhyachal Abrasives 
Limited (Subsidiary of 
Uttar Pradesh State 
Mineral Development 
Corporation Limited) 

Industries 
and 
Industrial 
Development 

05.12.1985 1987-88 1995-96 (-) 11.78 - 0.0022 (-)11.30 0.79 (-) 10.86 - 15 0.22 Not available 

 Sector wise total    (-) 2171.41 5640.48 (-) 4412.78 177.61 (-) 2170.49 118.75 3 
 Area Development       
22. Uttar Pradesh Bundelkhand 

Vikas Nigam Limited 
Area 
Development 

30.03.1971 1991-92 1997-98 (-) 8.72 _ 123.30 (-)129.27 (-) 0.98 (-) 8.71 - 11 46.21 Not available 

23. Uttar Pradesh Poorvanchal 
Vikas Nigam Limited 

Area 
Development 

30.03.1971 1987-88 1994-95 (-)13.64 - 114.80 (-)107.90 19.02 (-)13.64 - 15 130.37 Not available 

24. Bundelkhand Concrete 
Structurals Limited 
(Subsidiary of Uttar 
Pradesh Bundelkhand 
Vikas Nigam Limited) 

Area 
Development 

02.03.1974 1986-87 1993-94 (-) 0.01 - 2.40 (-) 0.65 4.45 (-) 0.01 - 16 Nil Not available 

                                                 
1  Merged with Uttar Pradesh State Handloom Corporation Limited from 01.04.1991. 
2  Rs.270 only. 
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(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) 

25. Allahabad Mandal Vikas 
Nigam Limited 

Area 
Development 

31.01.1976 1983-84 1992-93 (-) 11.42 - 67.00 (-) 11.42 39.52 (-) 3.97 _ 19  Not 
available 

26. Bareilly Mandal Vikas 
Nigam Limited 

Area 
Development 

31.01.1976 1984-85 1994-95 (-) 69.26 - 125.00 (-) 90.00 449.13 (-) 56.84 - 18 386.95 Not 
available 

27. Lucknow Mandaliya Vikas 
Nigam Limited 

Area 
Development 

31.01.1976 1981-82 1992-93 0.44 - 50.00 1.49 60.57 0.52 0.86 21 169.69 Not 
available 

28 Agra Mandal Vikas Nigam 
Limited 

Area 
Development 

31.03.1976 1986-87 1989-90 11.24 2.51 100.00 (-) 33.13 132.02 12.48 9.45 16 564.65 Not 
available 

29. Gorakhpur Mandal Vikas 
Nigam Limited 

Area 
Development 

31.03.1976 1985-86 1995-96 2.36 - 122.03 (-) 118.16 61.31 2.36 3.85 17 353.94 Not 
available 

30. Meerut Mandal Vikas 
Nigam Limited 

Area 
Development 

31.03.1976 1995-96 2002-03 (-)13.20 - 100.00 (-)91.27 16.82 (-)13.20 - 7 0.60 1  

31. Varanasi Mandal Vikas 
Nigam Limited 

Area 
Development 

31.03.1976 1987-88 1993-94 (-)2.71 - 70.00 (-)26.38 88.29 (-)2.71 - 15 147.02 Not 
available 

32. Moradabad Mandal Vikas 
Nigam Limited 

Area 
Development 

30.03.1978 1988-89 1999-2000 (-)11.23 - 25.00 (-)21.80 68.73 (-)0.57 - 14 146.74 Not 
available 

33. Gandak Samadesh 
Kshetriya Vikas Nigam 
Limited 

Area 
Development 

15.03.1975 1976-77 - 0.28 - 46.00 - 46.27 0.28 0.61 26 - Not 
available 

 

 

Sector wise total    (-) 130.19

(+) 14.32

945.53 (-) 629.98

(+) 1.49

(-) 0.98

(+) 986.13

(-) 99.65

(+) 15.64

1946.17 1 

 Development Of 
Economically Weaker 
Section 

      

34. Tarai Anusuchit Janjati 
Vikas Nigam Limited 

Harijan and 
Social 
Welfare 

02.08.1975 1982-83 1990-91 (-) 4.00 - 45.00  0.45 70.44 (-) 4.00 - 20 3.13 Not 
available 

 Sector wise total    (-)4.00 45.00 0.45 70.44 (-)4.00 3.13 - 

 Cement       

35. Uttar Pradesh State Cement 
Corporation Limited 

Industries 
and 
Industrial 
Development 

29.03.1972 1995-96 1996-97 (-)4775.52 - 6828.00 (-) 42599.38 (-) 23980.30 (-) 2291.33 - 7 11301.85 Not 
available 

 Sector wise total    (-)4775.52 6828.00 (-)42599.38 (-)23980.30 (-)2291.33 11301.85 - 
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(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) 

 Drugs, Chemicals & 
Pharmaceuti-cals 

     

36 The Indian Turpentine and 
Rosin Company Limited 

Industries 
and 
Industrial 
Development 

22.02.1924 2001-
2002 

2003-04 (-)366.28 22.02 (-)3449.48 (-)2764.33 (-)355.85 - 1 29.53 314 

37. Uttar Pradesh Carbon and 
Chemicals Limited 
(Subsidiary of Uttar 
Pradesh State Industrial 
Development Corporation 
Limited) 

Industries 
and 
Industrial 
Development 

12.01.1982 1996-97 1999-
2000

(-)0.08 - 1.27 (-)0.10 1.76 (-)0.08 - 6 0.14 Not available 

38. Uttar Pradesh Carbide and 
Chemicals Limited 
(Subsidiary of Uttar 
Pradesh State Mineral 
Development Corporation 
Limited) 

Industries 
and 
Industrial 
Development 

23.04.1979 1992-93 - (-) 617.54 - 658.73 (-) 3531.51 (-) 1844.86 (-) 50.57 - 10 226.21 Not available 

 Sector wise total    (-) 983.90 682.02 (-) 6981.09 (-) 4609.19

(+) 1.76

(-) 406.50 255.88 314 

 Financing      

39.  Uttar Pradesh Panchayati 
Raj Vitta Evam Vikas 
Nigam Limited 

Panchayati 
Raj 

24.04.1973 1990-91 2002-03 0.28 133.46 0.66 148.17 0.35 0.24 12 47.90 52 

 Sector wise total    0.28 133.46 0.66 148.17 0.35 47.90 52 

 Miscellaneous      

40. Uttar Pradesh Chalchitra 
Nigam Limited 

Institutional 
Finance 

10.09.1975 1999-2000 2003-04 (-)19.97 818.42 (-)1024.68 388.33 30.48 0.08 3 48.11 Not available 

 Sector wise total    (-)19.97 818.42 (-)1024.68 388.33 30.48 48.11  

 Grand total C    (-)8567.20 38412.36 (-)88000.01 (-)14153.34 (-)2854.86 39181.18 1243 
 Grand total (A+B+C)    (-)235508.33 747266.89 (-)890574.51 (+)1666147.96 (-)91488.00 1345970.20 104247 

Note:  (A) Capital employed represents net fixed assets (including capital work-in-progress) plus working capital except in case of financing companies/corporations Sl.No. A- 23, 25, 38, 39, 40, 41, B-2 and C-39 
where the capital employed is worked out as a mean of aggregate of the opening and closing balances of paid-up capital, free reserves, bonds, deposits and borrowings (including refinance). 

 (B) Companies at serial No. C- 17and 19 are under merger. 
 (C) Companies at serial No. C-10, 11,12, 13, 14, 15, 18, 33 and 38 are under liquidation. Respective dates of liquidation are: 

Sl.No. Date of liquidation Sl.No. Date of liquidation Sl.No. Date of liquidation Sl.No. Date of liquidation Sl.No. Date of liquidation Sl.No. Date of liquidation 
10 01.04.1978 11 01.09.1973 12 19.04.1986 13 09.01.1996 14 10.06.1996 15 10.06.1996 
18 20.02.1996 33 07.06.1977 38 19.02.1994       
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Annexure-3 
(Referred to in Paragraphs 1.2.3 and 1.5.1) 

Statement showing subsidy received, guarantees received, waiver of dues, loans on which moratorium allowed and loans converted into equity 
during the year and subsidy receivable and guarantees outstanding at the end of March 2003 

(Figures in columns 3(a) to 7 are in Rs. in lakh) 

Sl  

No. 

Name of the Public Sector 
Undertaking 

Subsidy and grant received during the year1  Guarantees received during the year and outstanding at the end of the 
year 2  

Waiver of dues during the year Loans on 
which 
mora-
torium 
allowed 

Loans 
converted 
into equity 
during the 
year 

  Central 
Govern-
ment 

State 
Government 

Others Total Cash credit 
from banks 

Loans 
from 
other 
sources 

Letters of 
credit opened 
by banks in 
respect of 
imports 

Payment 
obligation 
under 
agreement 
with foreign 
consultants or 
contractors 

Total Loans 
repayment 
written off
 

Interest 
waived 

Penal  
interest 
waived 

Total   

(1) (2) 3(a) 3(b) 3(c ) 3(d) 4(a) 4(b) 4(c ) 4(d) 4(e) 5(a) 5(b) 5(c ) 5(d) (6) (7) 

A. Working Government  Companies    

1. Uttar  Pradesh 
(Rohelkhand-Tarai) Ganna 
Beej Evam Vikas Nigam 
Limited 

- - - -

(2000.00)

- - -

(2000.00)

- - - - - - 

2. Uttar Pradesh (Paschim) 
Ganna Beej Evam Vikas 
Nigam Limited 

- - - -

(139.74)

- - -

(139.74)

- - - - -  

3. Uttar Pradesh (Madhya) 
Ganna Beej Evam Vikas 
Nigam Limited 

- - - - 500.00

(203.39)

- - - 500.00

(203.39)

- - - - - - 

4. Uttar Pradesh Bhumi 
Sudhar Nigam 

- - 19175.003 19175.003 - - - - - - - - - - 

5. Uttar Pradesh Beej Vikas 
Nigam Limited  

 1.42 - 1.42 - - - - - - - - - - - 

6 Uttar Pradesh Electronics 
Corporation Limited 

- 340.003 - 340.003 - - - - - - - - - - - 

7. Uptron India Limited 
(Subsidiary of Uttar 
Pradesh Electronics 
Corporation Limited) 

- - - - -

(3270.00)

- - - -

(3270.00)

- - - - - - 

                                                 
1  Subsidy includes subsidy receivable at the end of year which is shown in brackets. 
2  Figures in bracket indicate guarantees outstanding at the end of the year. 
3  Grant. 
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(1) (2) 3(a) 3(b) 3(c ) 3(d) 4(a) 4(b) 4(c ) 4(d) 4(e) 5(a) 5(b) 5(c ) 5(d) (6) (7) 

8. Uttar Pradesh State 
Spinning Company Limited 
(Subsidiary of Uttar 
Pradesh State Textile 
Corporation Limited) 

- 

 

- - - - - - - - 2147.00 - - 2147.00 - - 

9. Uttar Pradesh State 
Handloom Corporation 
Limited 

1505.44 - - 1505.441 -

(1923.40)

- - - -

(1923.40)

- - - - - - 

10. Uttar Pradesh Scheduled 
Castes Finance and 
Development Corporation 
Limited 

- 13176.23 - 13176.23 - -

(3991.58)

- - -

(3991.58)

- - - - - - 

11. Uttar Pradesh Samaj 
Kalyan Nirman Nigam 
Limited 

- - - - -

(37.83)

- - - -

(37.83)

  

12. Uttar Pichhra Varg Vitta 
Evam Vika Nigam Limited 

- - - - 5265.04

(5265.04)

- - - 5265.04

(5265.04)

- - - - - - 

13. Uttar Pradesh Food and 
Essential Commodities 
Corporation Limited 

- - - - 3000.00

(604.00)

600.00

(600.00)

- - 3600.00

(1204.00)

- - - - - - 

14. Uttar Pradesh State Sugar 
Corporation Limited 

- - - - 54135.00

(54135.00)

- - - 54135.00

(54135.00)

4006.00 17023.88 - 21029.88 -  

15. Chhata Sugar Company 
Limited (Subsidiary of 
Uttar Pradesh State Sugar 
Corporation Limited) 

- - - - -

(2715.03)

- - - -

(2715.03)

- - - - - - 

16. Ghatampur Sugar Company 
Limited (Subsidiary of 
Uttar Pradesh State Sugar 
Corporation Limited) 

- - - - 600.00

(593.11)

- - - 600.00

(593.11)

- - - - - - 

17. Uttar Pradesh Rajya Vidyut 
Utpadan Nigam Limited 

- - 

 

42.00 42.00 - 4357.00

(13700.00)

- - 4357.00

(13700.00)

- - - - - - 

18. Uttar Pradesh Jal Vidyut 
Nigam Limited 

- 482.38 

 

- 482.38 - -

(40318.48)

- - -

(40318.48)

- - - - - - 

19. Uttar Pradesh Power 
Corporation Limited 

- 69000.00 

30920.001 

- 69000.00

30920.001

- 14826.00
(172216.94)

- - 14826.00

(172216.94)

- - - - - - 

20. Uttar Pradesh State 
Industrial Development 
Corporation Limited 

317.49 - - 317.49 - -

(1142.00)

- - -

(1142.00)

- - - - - - 

21. Uttar Pradesh Alpa 
Sankhyak Vitta Avam 
Vikas Nigam Limited 

- 50.001 - 50.001 - - - - - - - - - - - 

                                                 
1  Grant. 
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(1) (2) 3(a) 3(b) 3(c ) 3(d) 4(a) 4(b) 4(c ) 4(d) 4(e) 5(a) 5(b) 5(c ) 5(d) (6) (7) 

24. Uttar Pradesh Export 
Corporation Limited 

30.00 
(73.59) 

80.752

(73.59)
- 80.752

30.00
(147.18)

- - - - - - - - - - - 

25. Uttar Pradesh Development 
Systems Corporation 
Limited  

- 105.002 - 105.002 - - - - - - - - - - - 

 Total – A 
 

347.49 
(73.59) 

1505.442 

82660.03
(73.59)

31495.752

42.00
-

19175.002

83049.52
(147.18)

52176.192

63500.04
(70886.54)

19783.00
(231969.00)

- - 83283.04
(302855.54)

6153.00 17023.88 - 23176.881 - - 
 

B. Statutory Corporations              
1 U.P. State Road Transport 

Corporation 
- - - - - 5100.00

(104.91)
- - 5100.00

(104.91)
- - - - - - 

2. U.P. Financial Corporation - - - - - 2560.00
(78111.50)

- - 2560.00
(78111.50)

- - - - - - 

3 U.P. State Wareousing 
Corporation 

646.79 - - 646.79 - 4000.00
(11040.00)

- - 4000.00
(11040.00)

- - - - - - 

4 U.P. State Employees 
Welfare Corporation 
 

 206.70 - 206.70 -
(200.00)

- - - -
(200.00)

- - - - - - 

 Total-B 
 

646.79 
 

206.70 - 853.49 -
(200.00)

11660.00
(89256.41)

- - 11660.00
(89456.41)

- - - - - - 

          Grand Total 
(A)+(B) 
 

994.28 
(73.59) 

1505.442 

82866.73
(73.59)

31495.752

42.00
-

19175.002

83903.01
(147.18)

52176.192

63500.04
(71086.54)

31443.00
(321225.41)

 94943.04
(392311.95)

6153.00 17023.88 - 23176.88 - - 

C. Non  Working Government Companies              
               
1. Uttar Pradesh State 

Horticultural Produce 
Marketing & Processing 
Corporation Limited 

- - - - - -
(55.51)

- - -
(55.51)

- - - - - - 

2. Uttar Pradesh Textile 
Printing Corporation 
Limited 

 -
(2200.00)

- - - -
(2200.00)

- - - - - - 

3. Uttar Pradesh State Mineral 
Development Corporation 
Limited 

- - - - - -
(537.00)

- - -
(537.00)

- - - - - - 

4. The Indian Turpentine and 
Rosin Company Limited 

- - - - - -
(479.68)

- - -
(479.68)

- - - - - - 

5. Uttar Pradesh Carbide and 
Chemicals Limited 

- - - - -
(335.00)

- - - -
(335.00)

- - - - - - 

 Total  C 
 

- - - - -
(2535.00)

-
(1072.19)

- 
(-) 

-
(-)

-
(3607.19)

- - - - - - 

 Grand total (A+B+C) 
 
 

994.28 
(73.59) 

1505.442 

82866.73
(73.59)

31495.752

42.00
(-)

19175.002

83903.01
(147.18)

52176.192

63500.04
(73621.54)

31443.00
(322297.60)

- 
(-) 

-
(-)

94943.04
(395919.14)

6153.00 17023.88 - 23176.88 - - 

                                                 
1  Includes Rs.2147.00 lakh deferred sales tax waived off by the Government. 
2  Grant. 
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Annexure-4 
(Referred to in paragraph 1.3) 

Statement showing financial position of Statutory corporations 
 

Working Statutory corporations 
 
1. Uttar Pradesh State Road Transport Corporation 

 (Rs. in crore) 
Particulars 1999-2000 2000-2001 2001-2002
A.  Liabilities  
Capital (including capital loan and equity capital) 321.37 321.37 321.37
Borrowings:  
    Government 
 Central 
 State 

 
- 

9.96 
-

11.80
9.00

10.65
    Others 79.71 92.33 118.03
Funds 1.42 0.49 0.62
Trade dues and other current liabilities (including provisions) 468.28 596.93 675.15
Total A 880.74 1022.92 1134.82
B.  Assets  
Gross Block 561.03 630.60 645.91
Less: Depreciation 394.43 429.72 466.49
Net fixed assets 166.60 200.88 179.42
Capital work in progress (including of cost of chassis) 2.04 4.71 5.55
Investments 1.04 1.75 1.87
Current Assets, Loans and Advances 106.39 109.69 116.70
Accumulated Losses 604.66 705.89 831.28
Total B 880.74 1022.92 1134.82
C. Capital employed1 (-) 193.24 (-) 281.65 (-) 373.48

 

2. Uttar Pradesh Financial Corporation 
(Rs. in crore) 

Particulars 1999-2000 2000-2001 2001-2002 
A.  Liabilities    
Paid-up capital 100.00 100.00 179.28 
Share application money - - - 
Reserve fund and other reserves and surplus 20.47 20.35 20.23 
Borrowings    
(i) Bonds and debentures 763.48 808.22 820.76 
(ii) Fixed deposits - - - 
(iii) Industrial Development Bank of India and Small 
Industries Development Bank of India 

445.61 394.98 375.16 

(iv) Reserve Bank of India - - 20.00 
(v) Loans in lieu of share capital    
(a) State Government 9.80 51.06 - 
(b) Industrial Development Bank of India 8.80 8.80 - 
(c) New Okhla Industrial Development Authority 20.00 20.00 - 
(vi) Others (including State Govt.) 75.25 1.50 1.50 
Other Liabilities and Provision 306.61 384.33 377.16 
Total A 1750.02 1789.24 1794.09 
B. Assets    
Cash and Bank balances 81.06 96.77 22.95 
Investments 44.22 42.70 102.42 
Loans and Advances 1103.44 1010.08 973.78 

                                                 
1  Capital employed represents net fixed assets (including capital work-in-progress) plus 

working capital. 
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(Rs. in crore) 
Particulars 1999-2000 2000-2001 2001-2002 
Net Fixed Assets 31.74 22.41 16.58 
Other Assets 40.56 47.50 36.38 
Misc. Expenditure - - - 
Profit and Loss Account 449.00 569.78 641.98 
Total B 1750.02 1789.24 1794.09 
C. Capital Employed1 1442.99 1403.75 1390.63 

 
3. Uttar Pradesh State Warehousing Corporation 

(Rs. in crore) 
Particulars 1999-2000 2000-2001 2001-2002 
A.  Liabilities    
Paid up capital 13.37 13.37 13.37 
Reserves and surplus 40.07 66.00 86.00 
Subsidy 0.30 0.30 0.30 
Borrowings:    
Government - - - 
Others 1.16 10.00 131.07 
Trade Dues and Current Liabilities (including 
provisions) 

27.05 37.66 65.55 

Total A 81.95 127.33 296.29 
B.  Assets    
Gross Block 47.26 66.41 247.13 
Less Deprecation 11.80 13.88 21.49 
Net Fixed Assets 35.46 52.53 225.64 
Capital work-in-progress 1.48 10.03 7.00 
Current Assets, Loans and Advances 45.01 64.77 63.65 
Profit and Loss Account - - - 
Total B 81.95 127.33 296.29 
Capital Employed2 54.90 89.67 230.74 

 
4.  Uttar Pradesh Forest Corporation 

(Rs. in crore) 
Particulars 1996-97 1997-98 1998-99 
A. Liabilities    
Reserve and Surplus  287.35 323.15 352.45 
Borrowings 0.16 0.16 0.16 
Current Liabilities (including provisions) 73.52 103.87 147.54 
Other Liabilities 7.00 7.00 7.00 
Total A 368.03 434.18 507.15 
B. Assets    
Net Fixed Assets 10.92 10.31 11.16 
Current Assets, Loans and Advances 354.64 421.45 493.94 
Accumulated loss - - - 
Miscellaneous Expenditure 2.47 2.42 2.05 
Total B 368.03 434.18 507.15 
C. Capital employed2**  292.04 327.89 357.56 

                                                 
1  Capital employed represents the mean of the aggregate of opening and closing balances of paid-up 

capital, Seed money, debentures, reserves (other than those which have been funded specifically and 
backed by Investment outside), bonds, deposits and borrowings (including refinance). 

2  Capital employed represents the net fixed assets (including capital work-in-progress) plus 
working capital. 
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5. Uttar Pradesh Avas Evam Vikas Parishad 
(Rs. in crore) 

Particulars 1995-96 1996-97 1997-98
(Provisional) 

A. Liabilities    
Surplus  28.38 35.88 54.29 
Borrowings 195.49 158.75 128.46 
Deposits 39.40 46.82 76.59 
Current Liabilities (including Registration Fee) 247.41 250.78 265.16 
Excess of assets over liabilities 0.62 0.03 1.25 
Total A 511.30 492.26 525.75 
B. Assets    
(i) Net Fixed Assets 1.15 1.39 1.50 
(ii) Investments 49.33 84.29 84.34 
(iii) Current Assets, Loans and Advances 460.82 406.58 439.91 
Total B 511.30 492.26 525.75 
C. Capital employed1  214.56 157.19 176.25 

 
6. Uttar Pradesh Jal Nigam 

(Rs. in crore) 
Particulars 1999-2000 2000-2001 2001-2002 

(Provisional) 
A. Liabilities    
Borrowings 324.04 334.33 342.93 
Grants from Government 3527.26 4013.46 4476.30 
Deposits 817.14 955.09 1211.09 
Current Liabilities 1054.89 1287.08 1565.11 
Centage on material unconsumed 29.42 27.68 31.01 
Pension and Gratuity 6.00 15.38 6.00 
Unclassified Reserve 28.90 20.72 19.70 
Total A 5787.65 6653.74 7652.14 
B. Assets    
Gross Block 849.36 941.12 1021.96 
Less: Depreciation 18.67 19.86 24.73 
Net Fixed Assets 830.69 921.26 997.23 
Investments 286.72 278.31 302.89 
Current Assets 4558.39 5327.92 6226.67 
Deficit 111.85 126.25 125.35 
Total B 5787.65 6653.74 7652.14 
C. Capital employed1 4334.19 4962.10 5658.79 

 

                                                 
1  Capital employed represents net fixed assets (including capital work-in-progress) plus 

working capital. 
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Annexure-5 
(Referred to in paragraph 1.3) 

Statement showing working results of Statutory corporations 

A. Working Statutory corporations 
 
1. Uttar Pradesh State Road Transport Corporation 

(Rs. in crore) 
Particulars 1999-2000 2000-2001 2001-2002 
Operating    
(a) Revenue 701.82 677.45 662.70 
(b) Expenditure 783.30 821.53 833.19 
(c) Surplus (+)/Deficit (-) (-) 81.48 (-) 144.08 (-) 170.49 
Non operating    
(a) Revenue 16.84 61.07 64.31 
(b) Expenditure 17.69 14.84 15.27 
(c) Surplus (+)/Deficit (-) (-) 0.85 46.23 49.04 
Total:    
(a) Revenue 718.66 738.52 727.01 
(b) Expenditure 800.99 836.37 848.46 
(c) Net Profit (+)/Loss (-) (-) 82.33 (-) 97.85 (-) 121.45 
Interest on Capital and Loans 17.69 (+) 14.84 15.27 
Total return on Capital employed (-) 64.64 (-) 83.01 (-) 106.18 
Percentage of total return on capital employed - - - 
 
2. Uttar Pradesh Financial Corporation 

 (Rs. in crore) 
Particulars 1999-2000 2000-2001 2001-2002 
1 Income    
(a) Interest on loans 156.05 141.44 93.73 
(b) Other Income 11.38 8.54 10.42 
(c) NPA Provision written back - 20.01 7.96 
Total 1 167.43 169.99 112.11 
2. Expenses    
(a) Interest on long term  178.05 163.20 155.94 
(b) Provision for non performing assets 8.90 - - 
(c) Other expenses 34.95 30.71 28.37 
Total 2 221.90 193.91 184.31 
3. Profit (+)/Loss (-) before tax (1-2) (-) 54.47 (-) 23.92 (-) 72.20 
4. Other appropriations - (-) 96.87 - 
5. Amount available for dividend1 - - - 
6. Other appropriations - - - 
7. Amount available for dividend - - - 
8. Dividend paid/payable - - - 
9. Total return on capital employed 123.58 139.28 83.74 
10. Percentage of return on capital employed 8.56 9.92 6.02 
 

                                                 
1  Represents profit of current year available for dividend after considering the specific 

reserves and provision for taxation. 
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3. Uttar Pradesh State Warehousing Corporation 
(Rs. in crore) 

Particulars 1999-2000 2000-2001 2001-2002 
1. Income    
(a) Warehousing charges 98.82 142.84 184.13 
(b) Other Income 0.77 0.95 0.28 
Total 1 99.59 143.79 184.41 
2. Expenses    
(a) Establishment charges 16.39 20.16 24.13 
(b) Interest 0.19 0.16 3.18 
(c) Other expenses 66.45 98.48 126.94 
Total 2 83.03 118.80 154.25 
3.Profit (+)/Loss (-) before tax (+) 16.56 (+) 24.99 (+) 30.16 
4. Other appropriations    
5. Amount available for dividend 13.03 24.57  
6. Dividend for the year 1.12 1.20 1.20 
7. Total return on capital employed 16.75 25.15 33.34 
8  Percentage of return on capital employed 30.51 28.04 14.45 
 
4. Uttar Pradesh Forest Corporation 

(Rs. in crore) 
Particulars 1996-97 1997-98 1998-99 
1. Income    
Sales 178.37 128.12 162.84 
Other Income 29.86 27.84 35.43 
Closing Stock  67.92 106.77 147.67 
Total 1 276.15 262.73 345.94 
2. Expenditure    
Purchases 39.07 74.06 124.25 
Other Expenses 75.25 84.95 85.62 
Opening Stock 117.19 67.92 106.77 
Total 2 231.51 226.93 316.64 
Net Profit 44.64 35.80 29.30 
Total return on capital employed 44.64 35.80 29.30 
Percentage of return on capital employed 15.29 10.92 8.19 
 
5. Uttar Pradesh Avas Evam Vikas Parishad 

(Rs. in crore) 
Particulars 1995-96 1996-97 1997-98

(Provisional) 
    
1. Income    
(a) Income from property 48.26 51.81 52.07 
 (b) Other Income 14.25 15.89 23.80 
Total 1  62.51 67.70 75.87 
2. Expenditure    
(a) Establishment 22.51 25.87 30.37 
(b) Interest 22.00 14.63 11.52 
(c) Other expenses 16.91 19.70 17.82 
Total 2 61.42 60.20 59.71 
3. Excess of income over expenditure 1.09 7.50 16.16 
4. Total return on capital employed  23.09 22.13 27.68 
5. Percentage of total return on capital employed  10.76 14.08 15.70 
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6. Uttar Pradesh Jal Nigam 
(Rs. in crore)  

Particulars 1999-2000
 

2000-2001 
 

2001-2002
(Provisional) 

1.Income    
Centage 73.61 70.62 87.34 
Survey and project fee 5.44 4.33 5.87 
Interest 30.43 47.23 59.78 
Grant 37.95 53.40 57.76 
Others 31.25 27.70 37.96 
Total 1 178.68 203.28 248.71 
2. Expenditure    
Establishment charges  126.69 144.86 150.78 
Expenditure on maintenance 20.91 26.59 47.18 
Interest 29.07 27.39 26.90 
Other expenses 18.75 18.22 22.01 
Depreciation 0.58 0.62 0.95 
Total 2 196.00 217.68 247.82 
Deficit(-)/Surplus(+) (-) 17.32 (-) 14.40 (+) 0.89 
Total return on capital employed 11.75 12.99 27.79 
Percentage of total return on capital employed 0.27 0.26 0.49 



 

156 
 

 
000 

Annexure–6 
(Referred to in paragraph 1.3.5) 

Statement showing operational performance of Statutory corporations 

A.  Working Statutory corporations 
 

1. Uttar Pradesh State Road Transport Corporation 
 

Particulars 1999-2000 2000-2001 2001-2002 
Average number of vehicle held    
(a) Own buses 6531 6405 6186 
(b) Hired buses 1367 1396 1008 
Total 7898 7801 7194 
Average number  of vehicles on the road 5804 5605 5460 
Percentage of utilisation of vehicles (Corporation) 89 88 88 
Number of employees 48792 47369 45960 
Employee vehicle ratio 7.47:1 7.39:1 7.43:1 
Number of routes operated at the end of year 2135 2022 2145 
Route Kilometres 465320 460385 470140 
Kilometres operated (in lakh)    
(a) Gross  7282 7076 6975 
(b) Effective     
(i) Own buses 5553 5384 5742 
(ii) Hired buses 1549 1511 1057 
Total effective km. Operated 7102 6895 6799 
(c) Dead km. 180 181 176 
Percentage of dead Kms. to gross kilometres 2.47 2.56 2.52 
Average kilometres covered per bus per day 245 241 258 
Average operating expenditure per kilometre (Paise) 1128 1212 1247 
Average operating revenue per kilometre (Paise) 1012 1071 1068 
Increase in operating expenditure per kilometre over 
previous year’s expenditure (per cent) 

 
4.25 

 
7.45 

 
2.89 

Profit (+)/Loss (-) per Km. (Paise) (-) 116 (-) 141 (-) 179 
Number of operating depots 114 115 115 
Average number of breakdowns per lakh kilometres 4.30 4.50 3.77 
Average number of accidents per lakh kilometres 0.19 0.18 0.15 
Passenger Kms. Operated (in crore) 2316 2146 2043 
Occupancy ratio 63 59 57 
Kilometers obtained per litre of:    
(a) Diesel oil 4.69 4.72 4.82 
(b) Engine oil 894 935 1093 

2. Uttar Pradesh Financial Corporation 
(Amount: Rs. in crore) 

Particulars 1999-2000 2000-2001 2001-2002 
 Number Amount Number Amount Number Amount 
Application pending at 
the beginning of the 
year 

339 79.97 40 24.37 38 12.09 

Applications received 296 126.75 481 148.56 766 246.35 
Total 635 206.72 521 172.93 804 258.44 
Applications sanctioned 219 73.17 406 114.31 620 161.73 
Applications cancelled  
/withdrawn 
/rejected/reduced 

376 109.18 77 46.53 158 81.89 

Applications pending at 
the close of the year 

40 24.37 38 12.09 26 14.82 
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(Rs. in crore) 
Particulars 1999-2000 2000-2001 2001-2002 
 Number Amount Number Amount Number Amount 
Loans disbursed 237 69.65 235 58.40 386 100.19 
Loan outstanding at the 
close of the year 

17986 1103.44 15879 1010.08 16193 973.78 

Amount overdue for 
recovery at the close of 
the year 

      

(a) Principal - 242.68  234.22  238.68 
(b) Interest - 692.36  1043.12  1001.07 
Total (a+b) - 935.04  1277.34  1239.75 
Amount involved in 
recovery certificate 
cases 

 551.25  671.46  691.33 

Total  551.25 - 671.46  691.33 
Percentage of overdue 
to the total loans 
outstanding 

 84.74  126.46  127.31 

 
3. Uttar Pradesh State Warehousing Corporation 

 
Particulars 1999-2000 2000-01 2001-02 
Number of stations covered 133 154 185 
Storage capacity created upto the end of the year (tonne in lakh)    
(a) Owned 11.94 12.90 19.48 
(b) Hired 5.97 10.76 15.00 
Total (a+b) 17.91 23.66 34.48 
Average capacity utilised during the year (tonne in lakh) 15.25 21.46 33.81 
Percentage of utilisation 85.15 90.70 98.06 
Average revenue per tonne per year (Rupees) 633.05 670.00 545.42 
Average expenses per tonne per year (Rupees) 544.33 541.00 456.21 
Profit (+)/Loss (-) per tonne (Rupees) (+) 88.72 (+) 129.00 (+) 89.21 

4. Uttar Pradesh Forest Corporation 
Particulars 1997-98 1998-99 1999-2000 
1. Timber including Sawn Timber (in lakh cubic meters)    
(a) Opening balance* 3.92 6.70 7.53 
(b) Sales 1.87 3.19 4.35 
(c) Losses/Shortages - - - 
(d) Departmental use and other disposal 0.02 0.01 - 
(e) Closing balance 2.03 3.50 3.18 
2. Tendu leaves (Standard bags in lakh)    
(a) Opening balance* 4.41 4.40 5.61 
(b) Sales 4.19 3.97 5.23 
(c) Losses/Shortages - - - 
(d) Closing balance 0.22 0.43 0.38 
3. Bamboo (Scores in lakh)    
(a) Opening balance1 2.51 3.44 2.07 
(b) Sales 0.90 2.63 1.47 
(c) Losses/Shortages - - - 
(d) Closing balance 1.61 0.81 0.60 
4. Agriculture Produce (Qtls. in lakh)    
(a) Opening balance1 0.38 0.22 0.22 
(b) Sales 0.33 0.20 0.21 
( c) Losses/Shortages - 0.01 - 
(c) Closing balance 0.05 0.01 0.01 

                                                 
1   Opening balance includes production during the year.  
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Particulars 1997-98 1998-99 1999-2000 
5. Baile Grass (Qtls. in lakh)    
(a) Opening balance1  0.30 0.42 0.36 
(b) Sales 0.15 0.19 0.22 
( c) Losses/Shortages - 0.01 - 
(c) Closing balance 0.15 0.22 0.14 
6. Jari-Buti (in lakh kg.)    
(a) Opening balance1 3.41 6.67 9.29 
(b) Sales 0.28 1.12 4.43 
( c) Losses/Shortages 0.01 0.03 0.34 
(c) Closing balance 3.12 5.52 4.52 

 

                                                 
1  Opening balance includes production during the year. 
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Annexure-7 
(Referred to in paragraph 1.9) 

Statement showing comments on Internal Audit/Internal Control 

Sl. No. Name of the Company Comment 
1 Uttar Pradesh Rajkiya Nirman Nigam Limited 

South East Zone, Allahabad 
Internal audit is not commensurate with the nature and size of the 
company and needs strengthening. 

2 Uttar Pradesh State Bridge Corporation Limited  

 Bridge Construction Unit I & II, Ballia Internal audit system of the unit is not commensurate with the size of 
the company and nature of its business. 

 Bridge Construction Unit, Gorakhpur Internal audit system not adopted at unit level. 

 Bridge Construction Unit I, Kanpur Internal audit was not conducted. 

3 Uttar Pradesh State Sugar Corporation Limited, 
Bara Banki Unit 

Internal audit was not conducted; therefore, the purpose of internal 
audit is completed defeated.  A serious thought is required towards 
this. 

 Uttar Pradesh State Sugar Corporation Limited, 
Rohana Kalan Unit 

Reporting status, scope of work and level of competence are 
adequate with regards to Internal Audit system, but time involved by 
Internal Auditor is not as per size of the unit. 

 Uttar Pradesh State Sugar Corporation Limited, 
Bijnore Unit 

Reporting status, scope of work and level of competence are 
adequate with regards to Internal Audit system, but time involved by 
Internal Auditor is not as per size of the unit. 

 Uttar Pradesh State Sugar Corporation Limited, 
Sharanpur Unit 

Reporting status, scope of work and level of competence are 
adequate with regards to Internal Audit system, but time involved by 
Internal Auditor is not as per size of the unit. 

 Uttar Pradesh State Sugar Corporation Limited, 
Jarwal Road Unit 

Internal audit was not conducted; therefore, the purpose of internal 
audit is completed defeated.  A serious thought is required towards 
this. 

4 Uttar Pradesh State Spinning Company Limited Internal audit was not conducted in case of retail shops and 
Akbarpur Unit. 

5. Uttar Pradesh (Poorva) Ganna Beej Evam Vikas 
Nigam Limited 

Internal audit was not conducted. 

6 Uttar Pradesh Pashudhan Udyog Nigam Limited Internal audit was not conducted. 

7 Uttar Pradesh State Agro Industrial Corporation 
Limited, Servicing Division Gorakhpur 

Internal audit was not conducted. 

 Uttar Pradesh State Agro Industrial Corporation 
Limited, Cattle Feed Factory, Gorakphur 

Internal audit was not conducted. 

 Uttar Pradesh State Agro Industrial Corporation 
Limited, Marketing Division & Food Grain 
Procurement Scheme, Gorakhpur 

Internal audit was not conducted. 

8 Uttar Pradesh Samaj Kalyan Nirman Nigam 
Limited 

Internal audit system of the Company needs to be strengthened in 
view of the growing size and nature of the company. 

9 The Pradeshiya Industrial and Investment 
Corporation of Uttar Pradesh Limited 

The internal audit was conducted after the closure of the year.  It is 
suggested that internal audit should be conducted more frequently 
and during the currency of the period of audit. 

10 Uttar Pradesh Power Corporation Limited Internal audit system of the Company needs to be strengthened in 
view of the growing size and nature of the company.  Internal audit 
was not completed in time.  In some units internal audit was 
conducted after a gap of one year from the end of the financial year 
and in some units it was not conducted at all.  The compliance 
mechanism is total failure as it takes much more time in complying 
the observations and recommendations for action against the 
concerned office. 

 Uttar Pradesh Power Corporation Limited, Unit 
Allhabad 2, Transmission East 

Internal audit was not conducted. 

 Uttar Pradesh Power Corporation Limited, Agra 
Zone 

Internal audit system is inadequate and does not commensurate the 
size of the company.  In most of the units either the internal audit 
report was not received or compliance of the report was not made. 

 



 

160 
 

 
000 

Annexure-8 
(Referred to in paragraph 1.10) 

Statement showing companies whose turnover has been less than Rs.5.00 
crore during the last five years for which accounts have been certified 

 
Sl 
No. 

Name of the company Latest 
finalised  

Turnover (Rs. in lakh) 

  Account 
(Year) 

Latest 
year 

Second 
Year 

Third 
Year 

Fourth 
Year 

Fifth Year 

(1) (2) (3) (4) (5) (6) (7) (8) 
1. U.P. (Rohelkhand-Tarai) 

Ganna Beej Evam Vikas 
Nigam Limited 

2001-2002 12.77 107.96 142.66 171.84 198.60 

2. U.P. (Paschim) Ganna Beej 
Evam Vikas Nigam Limited 

2002-2003 27.10 114.87 142.87 161.71 206.37 

3. U.P. (Poorva) Ganna Beej 
Evam Vikas Nigam Limited 

2001-2002 6.06 18.74 29.09 36.18 46.16 

4. U.P. (Madhya) Ganna Beej 
Evam Vikas Nigam Limited 

2001-2002 44.68 59.12 90.51 105.70 74.25 

5. U.P. Matsya Vikas Nigam 
Limited 

1995-96 289.92 265.81 270.09 233.44 201.21 

6. UPSIC Potteries Limited 1990-91 16.50 19.59 15.80 9.86 57.21 
7. U.P. Alpsankhyak Vittiya 

Evam Vikas Nigam Limited 
1991-92 26.15 36.11 24.57 28.62 11.31 

8. Uplease Financial Services 
Limited 

1997-98 128.63 71.61 50.04 55.26 67.88 

9. U.P. Development Systems 
Corp. Limited 

2000-2001 178.67 239.67 210.34 165.11 171.39 

10. U.P. Waqf Vikas Nigam 
Limited 

1994-95 15.08 15.45 16.80 15.39 11.59 

11. U.P. Mahila Kalyan Nigam 
Limited 

1997-98 17.25 17.79 19.46 25.20 20.98 

12. U. P. Police Avas Nigam 
Limited 

2001-2002 256.10 238.52 395.24 235.93 320.79 

13. U. P. Pichhra Varg Vitta Evam 
Vikas Nigam Limited 
 

1996-97 19.31 72.85 14.06 2.66 0.31 
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Annexure-8A 
(Referred to in paragraph 1.10) 

Statement showing companies incurring losses for five consecutive years 
leading to negative net worth 

(Rs. in lakh) 
Sl. 
No. 

Name of company Date of 
Incorporation 

Losses for five consecutive years leading to negative net worth 

Year 1995-96 1994-95 1993-94 1992-93 1991-92
Net worth (-)  14377.84 (-) 11165.41 (-) 8112.91 (-) 5653.09 (-) 4214.43

1. Uptron India 
Limited 

18.10.1979 

Loss for year (-) 3212.23 (-) 3118.95 (-) 3044.82 (-) 2638.66 (-) 2855.52
Year 2001-2002 2000-2001 1999-2000 1998-99 1997-98
Net worth (-) 3937.27 (-) 3384.15 (-) 4589.14 (-) 3682.32 (-) 2445.09

2. Uttar Pradesh State 
Yarn Company 
Limited 

20.08.1974 

Loss for year (-) 571.61 (-)806.23 (-) 906.82 (-) 1236.36 (-) 545.05
Year 1999-2000 1998-99 1997-98 1996-97 1995-96
Net worth (-)91167.51 (-) 74126.81 (-) 56357.05 (-) 40663.00 (-) 20726.65

3. Uttar Pradesh State 
Sugar Corporation 
Limited 

26.03.1971 

Loss for year (-) 16982.46 (-) 17769.70 (-) 16090.88 (-)19893.86 (-) 12036.63
Year 1998-99 1997-98 1996-97 1995-96 1994-95
Net worth (-) 5813.21 (-) 4845.62 (-) 4181.53 (-) 3255.51 (-) 3442.13

4. Nandganj Sihori 
Sugar Company 
Limited 

18.04.1975 

Loss for year (-) 945.25 (-) 809.13 (-) 830.09 (-) 759.71 (-) 562.09
Year 2000-2001 1999-2000 1998-99 1997-98 1996-97
Net worth (-) 1248.44 (-)3521.21 (-) 894.86 (-) 2352.37 (-) 1948.29

5. Ghatampur Sugar 
Company Limited 

30.05.1986 

Loss for year (-) 476.64 (-) 548.52 (-) 625.83 (-) 404.08 (-) 541.67
Year 1990-91 1989-90 1988-89 1987-88 1986-87
Net worth (-) 196.48 (-) 149.43 (-) 129.77 (-) 93.44 (-) 68.13

6. UPSIC Potteries 
Limited 

27.04.1976 

Loss for year  (-) 47.05 (-) 36.67 (-) 36.33 (-) 26.57 (-) 36.64
Year 2001-2002 October 1999 

to March 
2001

October 
1998 to 

September 
1999 

April 1997 
to 

September 
1998

April 1996 
to March 

1997

Net worth (-) 441.06 (-) 148.21 (-) 34.46 (+) 59.08 (+) 72.90

7. Uptron 
Powertronics 
Limited 

10.04.1977 

Loss for year (-) 282.05 (-) 108.63 (-) 92.63 (-) 13.81 (-) 33.99
Year 2001-2002 2000-2001 1999-2000 1998-99 1997-98
Net worth (-) 17939.83 (-) 10547.51 (-) 3665.22 (-) 196.46 (+) 5126.37

8. The Pradeshiya 
Industrial & 
Investment 
Corporation of U.P. 
Limited 

29.03.1972 

Loss for year (-) 7392.32 (-) 6882.29 (-) 5968.76 (-) 5322.83 (-) 3794.18
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Annexure-9 
(Referred to in paragraph 1.11) 

Statement showing the department-wise outstanding  

Inspection Reports (IRs) 

 

Sl.No. Name of Department No. 
of 

PSUs 

No. of 
outstanding 

IRs. 

No. of 
outstanding 
paragraphs 

Year from 
which 

paragraphs 
outstanding 

1. Agricultural & Allied 5 35 180 1979-80 

2. Sugar & Cane 
Development 

8 201 538 1985-86 

3. Irrigation  1 7 44 1994-95 

4. Fisheries  1 6 28 1995-96 

5. Rural & Small Industry  4 32 193 1980-81 

6. Planning 1 8 19 1992-93 

7. Industries & Industrial 
Development  

11 88 529 1979-80 

8. Export Promotion 2 19 77 1988-89 

9. Textile 3 38 92 1985-86 

10. Electronics 5 20 87 1987-88 

11. Public Works 2 293 854 1979-80 

12. Area Development 1 4 8 1980-81 

13. Harijan Evam Social 
Welfare 

5 37 133 1986-87 

14. Home 1 5 21 1996-97 

15. Food & Civil Supplies 2 71 125 1978-79 

16. Tourism 1 4 5 1992-93 

17. Alpsankhyak Kalyan & 
Waqf 

2 5 51 1988-89 

18. Transport 1 182 802 1981-82 

19. Co-operative 1 9 43 1991-92 

20. Forest 1 32 111 1997-98 

21. Panchayati Raj 1 6 17 1983-84 

22. Power 4 2274 8667 1982-83 

 Total 63 3376 12624  
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Annexure-10 
(Referred to in paragraph 1.11) 

Statement showing department-wise draft paragraphs/reviews reply  

to which are awaited 

 
Sl. No. Name of Department No. of draft 

paragraphs 
No. of reviews Period of issue 

1. Agriculture 2  July 2003 

2. Power 15 2 May 2003 to July 2003 

3. Transport 1  July 2003 

4. Small Industries 2  June 2003 

5. Industries 5  May 2003 to July 2003 

6. Public works 1  July 2003 

7. Sugar and cane 
development 

2  May 2003 to July 2003 

8. Forest corporation 1  July 2003 

9. Co-operative 2  May 2003 to July 2003 

 Total 31 2  
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Annexure-11 
(Referred to in paragraph 1.13) 

Statement showing paid-up capital, investment and summarised working results of 619-B companies as per their latest finalised accounts 
 

(Figures in column 5 to 19 are in Rs. in lakh) 
Sl. 
No. 

Name of 
company 

Status 
(working 

/Non-
working) 

Year of 
account 

Paid-up 
capital 

Equity by Loans by Grants by Total investment by way of equity, 
loans and grants 

Profit 
(+) / 

Loss (-) 

Accumu-
lated 

profit (+) / 
loss (-) 

     State 
Govern-

ment 

State 
Government 
companies 

Central 
Government 

and their 
companies 

Others State 
Govern-

ment 

State 
Govern-

ment 
companies 

Central 
Govern-
ment and 

their 
companies 

State 
Govern-

ment 

State 
Govern-

ment 
companies

Central 
Government 

and their 
companies 

State 
Gover-
nment 

State 
Govern-

ment 
companies 

Central 
Govern-
ment and 

their 
companies 

  

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17) (18) (19) (20) 
1. Almora 

Magnesite 
Limited 

Working 2002-03 200.00 - 82.00
(41.00)

40.00
(20.00)

78.00 
(39.00)

- 25.00 - - - - - 107.00 40.00 61.88 (-)167.50 

2. Uttar Pradesh 
Seeds & Tarai 
Development 
Corporation 
Limited 

Working 2001-02 334.37 96.25
(28.79)

- 84.00
(25.12)

154.12
(46.09)

- - - - - 96.25 84.00 28.00 1027.92 

3. Command 
Area Poultry 
Development 
Corporation 
Limited 

Non-
working 

1994-95 24.25 NA1 NA NA NA - - - 25.00 - - 25.00 - - (+)0.003 (-) 7.06 

4. Electronics & 
Computers 
(India) Limited 

Non-
working2 

 - NA NA NA NA - - - - - - - - - - 

5. Steel & 
Fasteners 
Limited 

Non-
working 

1978-79 90.00 - 55.00
(61.11)

- 35.00
(38.89)

- - - - - - - 55.00 - (-)45.00 - 

 
Note: Figures in bracket indicates percentage to paid-up-capital 
 

                                                 
1  Information not furnished by the Company. 
2  Accounts not finalised since inception. 
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Annexure-12 

(Referred to in paragraph 2.1.1) 

Flow chart of a typical transmission and distribution system in respect of Uttar 
Pradesh Power Corporation Limited  

POWER HOUSE 
Generated at 11 KV 

| 
Stepped up to 400 KV 

        | Transmitted through 400 KV Sub-station 
| 

400 KV Sub-station 
    |  | 
  Stepped down |  |     Stepped down 
    |  | 
Extra High Voltage------------------- 220 KV  132 KV 
Consumers     Transmitted |  | 
       through  |  | 
      220 KV |Transmitted |Transmitted 
      lines  |through 220 KV |through 220 KV 
    |lines  |lines 
    |  | 
   132 KV Sub-station-------------------------- Extra High Voltage 
    |    Consumers 
    | | 
   | |Transmitted  
   | |through 132 KV 
   | |lines 
 --------------------- | | 

            Extra High      ------ 66 KV     33 KV Sub-station----------------- Extra High Voltage 
        Voltage Consumers Sub-station   |    Consumers 

        |   |     Transmitted through 
 |   |     33 KV lines 
 | 
 | Transmitted   |Transmitted  
 | through   |through 
 |37.5/33/6.6 KV  |33 KV lines   
 |lines   | 
 |---------------- 11 KV Sub-station ----------------- Extra High Voltage 
        Consumers 
    |        Transmitted through 
     |        11 KV lines 
    | 
    |Transmitted  
    |through 11 KV 
    |lines 
    | 
    | 
   Distribution Network at 

   400/220 volts  
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Annexure-13 
(Referred to in paragraph 2.1.5) 

Statement showing financial and physical targets and achievements during five 
years up to 

2002-03 in respect of Uttar Pradesh Power Corporation Limited 
 

(A) 33/11 KV sub-stations (capacity in MVA and cost Rs. in crore) 
Year Targets Achievements Achievement (+)/  

Shortfall (-) 
Shortfall 

in 
capacity 
(Percent) 

 Physical Financial Physical Financial Physical Financial  

 Nos. Capacity  Cost  Nos. Capacity Cost  Nos. Capacity  Cost   

(a) New sub-stations  
1998-99 271 1045 175.10 90 418.50 81.61 - 181  - 626.50 -  93.49 59.95

1999-00 153 609 120.04 61 309 61.80 - 92 - 300 -  58.24 49.26

2000-01 95 375 80.00 61 311 62.20 - 34 - 64 -  17.80 17.06

2001-02 40 210 42.00 67 347 69.40 + 27  +137 + 27.40 --

2002-03 60 300 62.00 50 265.00 41.55 - 10  - 35 -  20.45 11.67

Total 619 2539 479.14 329 1650.50 316.56  -290  - 888.50 - 162.58 34.99

(b) Augmentation of existing sub-station capacity 
1998-99 698 2002 107.06 215 585.50 50.35 - 483 - 1416.50 - 56.71 70.75

1999-00 292 833 71.80 141 431.50 37.11 - 151 - 401.50 - 34.69 48.20

2000-01 130 470 43.00 130 413.00 35.52 -- - 57.00 - 7.48 12.13

2001-02 55 225 23.00 80 242.50 19.32 + 25 + 17.50 + 3.68 --

2002-03 100 300 33.00 98 339.00 24.56 - 2 + 39.00 + 8.44 --

Total 1275 3830 277.86 664 2011.50 166.86 - 611 - 1818.50 - 111.00 47.48

(B) Construction of 33 KV lines (length in Ckts. and cost Rs. in crore) 

Year Targets Achievements Achievement (+)/ 
Shortfall (-) 

Shortfall 
(Percent) 

 Length Financial Length Financial Length Financial  

1998-99 1165 29.50 616.29 22.19 - 548.71  - 7.31 47.10 

1999-00 580 22.12 673.04 23.58 + 93.04 + 1.46 - 

2000-01 470 16.00 533.80 18.68 + 63.80 + 2.68 - 

2001-02 264 11.00 631.37 26.39 + 367.37 + 15.39 - 

2002-03 360 17.00 585.00 27.62 + 225 + 10.62 -- 

Total 2839 95.62 3039.50 118.46 - 200.50 + 22.84 -- 
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Annexure-14 
(Referred to in paragraph 2.1.18) 

Statement showing delayed energisation of sub-stations in respect of  

Uttar Pradesh Power Corporation Limited 

 
Executing 
ESWDs 

33 KV sub-
station/line 

Cost 
(Rs. in 
crore) 

Month of 
completion 

Month of 
energisation and 

delay 

Reasons for delay 

(1) (2) (3) (4) (5) (6) 

Meerut Gudana 1.00 1/2002 7/2002 (5 months) Non-construction of bay 

Meerut Shamli 1.07 3/2000 1/2003 (34 months) Non-construction of bay 

Allahabad Dilippur 1.06 4/1999 5/2001 (25 months) Non-construction of bay 

Allahabad Shankargarh 0.38 3/2000 10/2001  (18 months) Non-construction of bay 

Allahabad Hathgaon 1.29 3/2001 12/2001 (9 months) Non-construction of bay 

Varanasi Zafarpur 0.95 2/2000 6/2001 (18 months) Non-construction of bay 

Allahabad Devmai, 0.50 11/2001 3/2002 (4 months) Non-construction of sub-
station 

Allahabad Paharpur 0.50 7/2001 12/2001 (5 months) Non-construction of sub-
station 

Allahabad Sadaha 0.40 1/2002 3/2002 (2 months) Non-construction of sub-
station 

Kanpur Rasulabad 0.49 6/2002 2/2003 (8 months) Non-construction of sub-
station 

Meerut Udyogkung 0.67 2/1999 6/1999 (4 months) Non-construction of line 

Allahabad Kalakankar 0.65 2/1999 5/2000 (15 months) Non-construction of  line 

 Total 8.96    

Note: In case of Dilippur sub-station conductor valuing Rs. 7.95 lakh were stolen from the line and 
store material valuing Rs. 2.06 lakh damaged due to delayed energisation of line. 
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Annexure-15 
(Referred to in paragraph 2.1.21) 

Statement showing the cost and time overrun of completed  33 KV sub-station 
and 33 KV line under budgetary support in respect of Uttar Pradesh Power 

Corporation Limited 

Sl. 
No. 

Name of sub-
station/line/District 

Cost of 
the 

project 
(Rs. in 
lakh) 

Year of 
financing 

Revised 
cost of the 
project in 
2002-03 

Schedule 
date of 

completion 

Date/Month 
of 

completion/ 
energisation 

Cost 
overrun  
(Rs. in 
lakh) 

Time 
overrun 

(in 
months)  

Reason of delay and cost 
overrun 

1. Mohanpuri, Meerut 87.37 1999-00 92.99 3/2001 1.9.02 5.62 18 Delay supply of store material 
from ESDs 

2. Raghunathpur, Meerut 95.72 1998-99 104.05 3/1999 3.6.02 8.33 39 Delay in transfer of fund 
3. Kudana, Muzaffarnagar 71.31 2001-02 75.38 3/2002 15.7.02 4.07 4 Delay in transfer of fund 
4. Milakhanam, Rampur 106.63 1999-00 108.53 3/2000 3.7.02 1.90 27 Delay in transfer of fund 
5. Gonda City, Gonda 104.62 199-99 110.77 3/1999 18.7.02 6.15 39 Delay in transfer of fund 
6. Chitrakoot 88.32 1998-99 101.81 3/1999 17.8.02 13.49 40 Delay in transfer of fund 
7. Nadan Mahal Road, 

Lucknow 
271.00 1999-00 298.10 3/2001 5.8.02 27.10 16 Delay in transfer of fund 

8. Bankata Bazar, Deoria 79.43 1998-99 89.94 1/2000 1/.03 10.51 36 Delay in transfer of fund 
9. Pakri Bazar, Deoria 76.47 1998-99 85.84 3/2000 3/03 9.37 36 Delay in transfer of fund 
10. Kurwar, Faizabad 65.78 5.9.1998 97.20 3/1999 10.10.01 31.42 31 Delay in transfer of fund 
11. Allahapur, Allahabad 101.52 1998-99 109.76 3/1999 4/2000 8.24 13 Delay in transfer of fund 
12. Unchagaon, 

Muzaffarnagar 
103.96 2001-02 108.53 3/2002 28.10.02 4.57 6 Non-availability of fund  

13. Mandi Samiti, Saharanpur 69.72 2000-01 89.29 3/2002 3.11.02 19.57 7 NA 
14. Sikandarpur, Ambedkar 

Nagar 
80.61 1998-99 85.46 3/2001 31.3.03 4.85 24 NA 

15. Mangari, Faizabad 100.13 2001-02 101.81 3/2002 30.11.02 1.68 8 Non-availability of fund  
16. Sarwan Khera,Kanpur 

Dehat 
86.12 2001-02 92.85 3/2002 3/03 6.73 12 Non-availability of fund  

17.  Derapur, Kanpur Dehat 95.80 2001-02 106.29 3/2002 26.10.02 10.49 6 Non-availability of fund  
18. Pahari, Banda 80.61 1998-99 85.46 3/2000 31.3.03 4.85 36 NA 
19. Maharajganj, Sant 

Rabidas Nagar 
121.71 2001-02 122.81 3/2002 18.2.03 1.10 11 Non-availability of fund  

20. Sonahi Shivgarh, 
Pratapgarh 

98.07 2001-02 99.57 3/2002 31.12.02 1.50 9 Non-availability of fund  

21. Hariharpur, Pratapgarh 98.07 2001-02 99.57 3/2002 31.1.03 1.50 10 Non-availability of fund  
22. Phapha Mau, Allahabad 84.73 1998-99 89.94 3/2000 12.3.03 5.21 36 NA 
23. Chaupatia Park, Lucknow 127.34 2001-02 140.07 3/2002 11.11.02 12.73 7 Non-availability of fund  
24. Roon Kata, Agra (TT 

Scheme) 
100.00 2000-01 100.00 3/2002 3/2003 NA 12 Delay in  obtaining permission 

from Forest Department 
25. Kursi Road, Barabanki 150.00 1999-00 150.00 3/2001 31.3.2003 NA 24 Due to delay in  completion of 33 

KV bay 
26. Sihona, Bijnore 91.65 2001-02 92.85 3/2002 4/2003 1.20 12 Delay in preparing estimate and 

package 
27. Agwanpur, Meerut 95.93 2001-02 97.33 3/2002 7/2003 1.40 15 Non-availability of fund and 

materials 
28. Raghunathpur, 

Bulandshahar 
87.37 2001-02 88.37 3/2002 10/2002 1.00 7 Non-availability of fund and 

materials 
29. UPSIDC, Shahjahanpur 146.64 19.8.2000 146.64 3/2001 6/2003 -- 26 Delay in construction of 33 KV 

line 
30. Amritpur, Karrukhabad 79.43 1998-99 79.43 3/1999 4/2003 -- 48 NA 
31. Building Center, Indira 

Nagar, Lucknow 
127.43 2000-01 140.17 3/2003 7/2003 12.74 4 Non-availability of fund and 

materials 
 Total 3173.49  3390.81   217.32   
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Annexure-16 
(Referred to in paragraph 2.1.21) 

Statement showing the cost and time overrun of incompleted  33 KV sub-
station and 33 KV line under budgetary support in respect of Uttar Pradesh 

Power Corporation Limited 

Sl. 
No 

Name of  
sub-station/line/ 

District 

Year of 
financing 

Cost of 
the 

project 
(Rs. in 
lakh) 

Revised 
cost of the 
project in 
2002-03 

Cost 
overrun  
(Rs. in 
lakh) 

Scheduled 
date/Month of 

completion/ 
energisation 

Time passed 
after finance 

(in years)  
(up to 

3/2003) 

Time 
allowed for 
completion 

Time 
over 
run 
(in 

year) 

Reason of delay and cost 
overrun 

1. Shihari 
Milak,Rampur 

1998-99 99.85 108.53 8.68 3/1999 4 1 3 Non-preparing of estimate 
and package 

2. Sahashpur, 
Bijnore 

1998-99 100.21 101.81 1.60 3/1999 4 1 3 Non-preparing of estimate 
and package 

3. Umari, Bijnore 2001-02 100.21 101.81 1.60 3/2002 1 1 -- Non-preparing of estimate 
and package 

4. Amroha -II   
JP Nahar 

2001-02 101.53 113.83 12.30 3/2002 1 1 -- Non-preparing of estimate 
and package 

5. Bhagatpur, 
Moradabad 

2001-02 121.60 124.21 2.61 3/2002 1 1 -- Non-preparing of estimate 
and package 

6. Dharampur, 
Bulandsahar 

2001-02 95.93 115.25 19.32 3/2002 1 1 -- Non-availability of fund 
and materials 

7. Govindpuri, 
Ghaziabad 

2001-02 73.05 80.95 7.90 3/2002 1 1 -- Non-availability of fund 
and materials 

8. Datiana, 
Ghaziabad 

2001-02 112.83 121.67 8.84 3/2002 2 1 1 Non-availability of fund 
and materials 

9. Unchagaon, 
Mathura 

1998-99 110..90 113.01 2.11 3/2002 4 1 3 Non-availability of fund 
and materials 

10. Samera, 
Forozabad 

1998-99 91.60 99.57 7.97 3/1999 4 1 3 Non-availability of fund 
and materials 

11. Kusmura, 
Mainpuri 

1998-99 89.20 94.94 5.74 3/1999 4 1 3 Haphazard decision 

12. NumaisCamp, 
Muzaffarnagar 

2001-02 110.08 139.99 29.91 3/2000 1 1 -- Non-availability of fund  

13. Jaleser, Etah 2000-01 80.00 80.00 00 3/2002 2 1 1 NA 
14. Amaniganj, 

Faizabad 
2001-02 104.49 106.29 1.80 3/2002 1 1 -- Non-availability of fund  

15. Dafi, Varanasi 2001-02 105.28 118.01 12.73 3/2002 1 1 -- Non-availability of fund  
16. Chopan, 

Sonebhadra 
1998-99 75.00 82.50 7.50 3/2000 4 1 3 Non-availability of fund  

17. Gopalganj, 
Azamgarh 

1998-99 79.43 89.94 10.51 3/2000 4 1 3 NA 

18. Naiganj, Jaunpur 2001-02 89.51 96.00 6.49 3/2002 1 1 -- Non-availability of fund  
19. Jamunipur, 

Allahabad 
1998-99 35.00 69.78 34.78 3/2000 4 1 3 Non-availability of fund  

20. Dokhawa, 
Pratapgarh 

2001-02 106.63 108.53 1.90 3/2001 2 1 1 Non-availability of fund  

21. Lucknow 
University 

2001-02 105.05 140.07 35.02 3/2002 1 1 -- Non-availability of fund  

22. Tikat Rai Talab, 
Lucknow 

2001-02 117.17 128.89 11.72 3/2002 1 1 -- Non-availability of fund  

23. Hastpur, Aligarh 1998-99 160.04 210.27 50.23 3/1999 4 1 3 NA 
24. Sandhana, Sitapur 1998-99 98.86 98.86 -- 3/2000 4 1 3 Due to non-completion of 

33/11 KV Sidhauli  
25. Rampur Mathura, 

Sitapur 
1998-99 95.62 95.62 -- 3/2000 4 1 3 Due to non-completion of 

33/11 KV Sidhauli  
26. Govindpuri, 

Ghazaibad 
1998-99 73.05 80.95 7.90 3/2000 4 NA 3 NA 

27. Kedar Nagar, 
Ambedkar Nagar 

2000-01 103.17 113.49 10.32 3/2002 2 NA 1 Non-availability of fund 

28. Bhiti, Ambedkar 
Nagar 

2000-01 108.91 115.25 6.34 3/2002 2 NA 1 Non-availability of fund 

29. Ramaipur, Sant 
Rabi Das Nagar 

2000-01 106.63 108.53 1.90 3/2002 2 NA 1 Non-availability of fund 

30. Kamalpur, 
Kaushambi 

1998-99 80.61 85.46 4.85 3/2000 4 NA 3 NA 

31. Saryodaya Nagar, 
Lucknow 

2001-02 161.30 177.43 16.13 3/2003 2 NA 1 Non-availability of fund 

32. Bais Khawaja, 
Etawah 

1998-99 74.54 74.93 0.39 3/2000 4 NA 1 Non-availability of fund 

33. Sarh, Kanpur 
Dehat 

1998-99 102.35 104.05 1.70 3/2000 4 NA 3 Non-availability of fund 

34. EPIP, Agra 2001-02 104.41 104.41 --  1 NA -- NA 
   Total 3374.04 3704.83 330.79      
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Annexure-17 
(Referred to in paragraph 2.1.24) 

Statement showing excess consumption of material than sanctioned 
estimate/package/specification in respect of Uttar Pradesh Power Corporation 

Limited 

 
Sl. No. Name of sub-station/line Package No.  Value of stock 

material provided  
(Rs. in lakh) 

Vale of stock 
material actually 

utilised 

(Rs. in lakh) 

Excess consumption 
of material 

VARANASI  DIVISION (EUCD)     

1. Kukamatta 127/98-99 2.36 4.90 2.54 

2. Naradghat 128/98-99 1.64 1.99 0.35 

3. Devki Nandan Haweli 8/98-99 0.98 1.32 0.34 

4. Betwan Anand 11/98-99 1.31 1.40 0.09 

5. Gautam Vihar Colony 148/98-99 1.17 2.72 1.55 

6. Indira Nagar Extension 67/98-99 1.74 1.98 0.24 

7. Neel Kanth 125/98-99 3.25 3.80 0.55 

8. Diomand Hotel 10/98-99 1.30 1.38 0.08 

9. Splitting Dashswmegh 
Feeder 

52/97-98 1.77 3.28 1.51 

10. Barakabad 93/99-00 2.52 3.60 1.08 

11. Ambiamandi Kabristan 85/99-00 2.10 2.34 0.24 

12. Lahartara Nai Basti 67/99-00 3.92 5.07 1.15 

13. Laying U/G cable, Bhadain 110/99-00 2.52 2.99 0.47 

14. Excess issue of cable 138/01-02 18.50 19.50 1.00 

15. Dafi line NA 2.15 3.79 1.64 

16. Shifting of Pvt. consumer 
from Ind. feeder 

25/00-01 8.07 13.16 5.09 

KANPUR DIVISION (ESWD).     

17. Rura-Derapur NA 20.11 21.62 1.51 

18. Safai-Jaswant Nagar line NA 6.11 9.13 3.02 

 Total  81.52 103.97 22.45 
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Annexure-18 
 

(Referred to in paragraph 2.1.25) 
 

Statement showing material issued after energisation of 33/11 KV sub-
stations/lines in respect of Uttar Pradesh Power Corporation Limited 

 
Name of 

the 
division 

Name of the sub-station and line Month of 
energisation 

Period of issue of 
material  

delayed 
period (in 
months) 

Total value of 
material issued 

(Rs. in lakh) 
ESWD, 
Gorakhpur 

Vikramjyoti, Basti - sub-station 11/2000 1/2001 to 2/2001 3 0.33 

 Hariyya - Vikramjyoti line 11/2000 1/2001 2 7.55 
 Harpur -Gangtahi line 12/2000 2/2001 to 3/2001 3 3.76 
 Adda Bazar, Maharajganj, sub-station 10/2001 12/2001 2 3.47 
ESWD, 
Bareilly 

Deorian Kalan, Pilibhit sub-station 3/2001 4/2001 to 7/2001 4 7.91 

 Jamaur, Shahjahanpur line 2/1998 4/1998 to 6/1998 4 0.34 
 Athalia, Shahjahanpur line 10/1999 11/1999 to 3/2000 5 0.30 
 Panwaria, Badaun, sub-station and 

line 
3/2000 4/2000 to 9/2002 30 23.89 

 Industrial Area, Badaun, sub-station 
and line 

3/1996 4/1996 to 12/1996 9 30.10 

 Shergarh, Bareilly, sub-station and 
line 

7/2001 10/2001 to 
10/2002 

14 9.36 

 Kutubkhana, Bareilly, sub-station and 
line 

6/1998 9/1998 to 8/1999 14 0.53 

 Increasing capacity of Izat Nagar, 
Bareilly, sub-station 

8/2002 10/2002 to 
12/2002 

4 1.20 

ESWD, 
Varanasi 

Sujanganj, sub-station and line 9/1999 10/1999 to 
11/2000 

14 27.63 

 Kotwa - Narainpur line 8/2000 10/2000 to 1/2001 4 1.50 
 Patwat-Kautik, sub-station and line 3/2000 5/2000 to 3/2001 12 2.82 
 Zafarpur, sub-station 2/2000 3/2000 1 1.27 
 Sukhpura, sub-station and line 5/2000 7/2000 to 2/2001 9 2.90 
 Khamaria, sub-station 11/1999 2/2000 to 7/2000 8 0.38 
 Pannuganj, sub-station and line 1/2000 2/2000 to 7/2000 6 0.16 
 Maldih, sub-station 2/2000 3/2000 to 5/2000 3 0.26 
 Durgaganj, sub-station 10/2001 2/2002 4 0.04 
EWD, 
Faizabad 

Baba ka Bazar, sub-station 3/2000 4/2000 to 12/2000 9 7.12 

 Deo Kali, sub-station 3/2000 4/2000 to 10/2000 7 5.85 
 Palhari, sub-station 3/1997 4/1997 to 2/1998 11 3.23 
 Niyawn, sub-station 3/1999 6/1999 3 1.10 
EUCD, 
Varanasi 

Lalpur, sub-station 3/1999 5/1999 to 2/2000 11 30.27 

 M.E.S., sub-station 11/2001  3/2002 to 8/2002 9 2.43 
ESWD, 
Lucknow 

Tehrawan Dehgawan, Hardoi, sub-
station 

3/2000 4/2000 to 3/2001 12 0.96 

 Tehrawan Dehgawan, Hardoi, line 3/2000 8/2000 5 0.25 
ESWD, 
Meerut 

Chiranjeev Vihar, Ghazaiabad, line 7/2000 8/2000 to 1/2001 6 2.16 

 Chiranjeev Vihar, Ghazaiabad, sub-
station 

7/2000 8/2000 to 1/2001 6 37.03 

    Grand 
Total 

216.10 
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Annexure-19 
(Referred to in paragraph 2.1.26) 

Statement showing expenditure in excess of RESPO norms in respect of Uttar 
Pradesh Power Corporation Limited 

A. Sub-stations 
Name of the divisions Number of 

33/11 KV  
sub-stations 

Actual cost 
as per 

agreement 
(Rs. in  lakh) 

RESPO's 
cost (Rs. in 

lakh) 

Excess 
expenditure 
(Rs. in lakh) 

Percentage 
of excess 

expenditure 
over 

RESPO 
cost 

1 2 3 4 5 6 
ESWD, Allahabad 21 55.92 28.17 27.75 98.51 
ESWD, Lucknow 20 79.62 27.26 52.36 192.08 
EWD, Faizabad 18 69.89 24.21 45.68 188.68 
ESWD,  Varanasi 26 57.99 35.93 22.06 61.40 
ESWD,  Gorakhpur 18 34.96 29.95 5.01 16.73 
ESWD,  Bareilly 18 89.06 23.11 65.95 285.37 
ESWD,  Jhansi 5 25.92 7.51 18.41 245.14 
EUCD, Varanasi 3 13.45 3.86 9.59 248.45 

Total 129 426.81 180.00 246.81 137.12 

B. Augmentation of capacity  
Name of the 

divisions 
Number 
at 33/11 
KV sub-
stations 

Augmentation 
of capacity 

(MVA) 
From           To 

Actual 
expenditure 
(Rs. in lakh) 

RESPO's 
cost (Rs. 
in lakh) 

Excess 
expenditure 
(Rs. in lakh) 

Percentage 
of excess 

expenditure 
over 

RESPO 
cost 

ESWD, Allahabad 10 42.50 63.50 9.58 4.98 4.60 92.36 
ESWD, Lucknow 6 23.50 40.50 5.98 3.56 2.42 67.98 
EWD, Faizabad 6 31.00 49.00 6.17 4.14 2.03 49.03 
ESWD,  Varanasi 16 103.00 166.50 15.65 12.43 3.22 25.90 
EUCD, Varanasi 1 10.00 15.00 5.38 1.01 4.37 432.67 
ESWD,   Gorakhpur 6 26.59 42.00 6.11 4.61 1.50 32.54 
ESWD,   Bareilly 6 26.51 51.00 14.13 5.08 9.05 178.14 

Total 51 263.00 427.50 63.30 35.81 27.19 75.93 

C. 33 KV lines 
Name of the 

divisions 
Number 
of 33 KV 

lines 

Total Length of 
lines (Cktm.) 

Actual 
expenditure 

as per 
agreement 

(Rs. in lakh) 

RESPO's 
cost (Rs. 
in lakh) 

Excess 
expenditure 
(Rs. in lakh) 

Percentage 
of excess 

expenditure 
over 

RESPO 
cost 

ESWD, Allahabad 20 209.42 79.48 44.92 34.56 76.94 
ESWD, Lucknow 19 210.389 75.38 51.73 23.65 45.72 
EWD, Faizabad 25 172.00 80.67 44.55 36.12 81.08 
ESWD,  Varanasi 15 139.97 38.67 30.98 7.69 24.82 
ESWD, Meerut 36 288.190 117.64 61.72 55.92 90.60 
EUCD, Moradabad 6 43.30 21.50 10.03 11.47 114.36 
ESWD,   Bareilly 21 164.51 102.44 35.14 67.30 191.52 
ESWD,   Jhansi 6 61.00 18.14 13.30 4.84 36.39 

Total 148 1288.77 533.92 292.37 241.55 82.62 
  Grand Total (A+B+C) 515.55  
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Annexure-20 
(Referred to in paragraph 2.1.31) 

Statement showing material misappropriated due to non-dismantling of the 
lines in respect of Uttar Pradesh Power Corporation Limited 

Name of 
division/sub-
station/line 

Cost of 
line (Rs. 
in lakh) 

Month of 
agreement/ 

cost involved 
in dismantling 

Value of material 
misappropriated 

(Rs. in lakh) 

Reasons 

ESWD, 
Varanasi/ 
Sahupuri-
Chandauli line  
(9.4 ckt/kms.) 

47.86 August 2002 
(Rs. 1.85 lakh) 

32.34 The redundant line was not dismantled. Survey made in 
February 1994 and July 2001 indicated theft of 
material subsequent to the first survey. Theft was made 
possible due to non-dismantling of line for which 
agreement valuing Rs.1.85 lakh was executed in 
August 2002. Work of dismantling yet to be started.  

Aurai-Thathara 
line, Varanasi 
(13.645 
ckt/kms.) 

37.11 August 2002 
(Rs. 0.68 lakh) 

20.91 Survey made in July 2001 indicated theft of material 
subsequent to the survey in January 1994. The cost of 
dismantling as per agreement executed in August 2002 
for Rs. 0.68 lakh. The work was not yet started. 

ESWD, Bareilly 
Shahjahanpur, 
Mohamadi (30 
ckt/kms.) 

102.29 April 1999 
(Rs. 1.84 lakh) 

96.93 Theft was made possible due to delayed dismantling of 
line. At the time of finalisation of agreement conductor 
were not found available on the lines. Agreement 
executed on 5.4.99 for Rs. 1.84 lakh, but work was yet 
not started. 

ESWD, Bareilly 
Nawada-
Vazirganj line 
(32.30 
ckt/kms.) 

45.50 March 1999 
(Rs. 2.45 lakh) 

30.53 Theft was made possible due to delayed dismantling of 
line. At the time of finalisation of agreement conductor 
were not found available on the lines. Agreement 
executed on 27.3.99 for Rs. 2.45 lakh, but work was 
yet not started. 

ESWD, Bareilly 
Bhamaura-
Binawar line 
(8.60 ckt/kms.) 

19.14 February 1999 
(Rs. 1.87 lakh) 

7.80 Theft was made possible due to delayed dismantling of 
line. At the time of finalisation of agreement conductor 
were not found on the lines. Agreement executed on 
26.2.99 for Rs. 1.87 lakh, but work was yet not started. 

ESWD, Bareilly 
Kalon-
Jareempur  
(15 ckt/kms.) 

31.25 January 2002 
(Rs. 3.50 lakh) 

14.13 Theft was made possible due to delayed dismantling of 
line. At the time of finalisation of agreement, 
conductor was not found available on the lines. 
Agreement executed on 15.1.02 for Rs. 3.50 lakh, but 
work was yet not started. 

ESWD, Bareilly 
Chandausi-
Mundia line (16 
ckt/kms.) 

23.11 October 1998 
(Rs. 1.80 lakh) 

7.16 Theft was made possible due to delayed dismantling of 
line. At the time of finalisation of agreement, 
conductor was not found available on the lines. 
Agreement executed on 12.10.98 for Rs. 1.80 lakh, but 
work was yet not started. 

ESWD, Bareilly 
Aonla -Asifpur  
(24 ckt/kms.) 

39.97 October 1998 
(Rs. 3.03 lakh) 

23.82 Theft was made possible due to delayed dismantling of 
line. At the time of finalisation of agreement, 
conductor was not found available on the lines. 
Agreement executed on 7.10.98 for Rs. 3.03 lakh, but 
work was yet not started. 

ESWD, Bareilly 
Bhuta-Bilaspur    
(20 ckt/kms.) 

31.05 October 1998 
(Rs. 1.99 lakh) 

20.68 Theft was made possible due to delayed dismantling of 
line. At the time of finalisation of agreement, 
conductor was not found available on the lines. 
Agreement executed on 7.10.98 for Rs. 1.99 lakh, but 
work was yet not started. 

ESWD, Bareilly 
Badaun-K. 
Kakarala (8.5 
ckt/kms.) 

14.01 March 1999 
(Rs. 1.14 lakh) 

8.06 Theft was made possible due to delayed dismantling of 
line. At the time of finalisation of agreement, 
conductor was not found available on the lines. 
Agreement executed on 24.3.1999 for    Rs. 1.14 lakh, 
but work was yet not started. 

Total 391.29 20.15 262.36  
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Annexure-21 
(Referred to in paragraph 2.1.32) 

Statement showing short deposits in respect of deposit works of  
Uttar Pradesh Power Corporation Limited 

 
Name of the user 

organisation/ 
executing ESWD 

division 

Name of the works Deposit 
obtained (Rs. in 
crore)/ month 

Actual 
cost 

(Rs. in 
crore) 

Short 
deposit 
(Rs. in 
crore) 

Remarks 

(1) (2) (3) (4) (5) (6) 
UPSIDC, 
Kanpur/Bareilly 

33 KV line, 
Shajahanpur 

0.72 
(August 2000) 

1.30 0.58 Estimate was framed by EDD-I, 
Shajahanpur without consulting executing 
division/actual survey which resulted in 
under preparation of estimate and 
consequential short deposit of estimate. 
Revised terms and conditions (TC) were 
not offered by the division. 

UPSIDC,  
Kanpur/Meerut 

33 KV line, 
Tronicka City 

0.70 
(August 1997) 

1.14 0.44 Though there was increase in length of line 
due to no grant of permission by Forest 
Department but no revised demand for 
deposit was raised by the division. 

UPSIDC, 
Kanpur/Agra 

33 KV line, 
Talanagari 

0.30 
(January 1994) 

0.33 0.03 No revised demand raised as per executed 
estimate framed by ESWD, Agra (1996-97) 

Registrar, Allahabad 
High Court, EUCD, 
Allahabad 

33 KV line, High 
Court and sub-
station 

1.83 
(April 1996) 

2.11 0.28 Establishment/supervision charges were not 
charged due to pending decision of 
Company. 

Commandant, 47 
Btn., PAC, Task 
Force, 
Bareily/Meerut  

33 KV line, Karpuri 
Puram-Ghaziabad 
and sub-station 

1.01 
(April 1999) 

1.10 0.09 Estimate has been prepared by EUDD-I, 
Ghaziabad on the issue rates of 1998-99 but 
the same was not revised as per stock issue 
rate of 1999-00 on account of delay in 
deposit of estimated amount in the year 
1999-00 by Commandant, 47 Btn. PAC, 
Task Force, Bareilly 

Irrigation 
Department, 
Orai/Jhansi 

33 KV line Jakhlaun 
Pump Canal and 
sub-station 

3.40 
(April 1997) 

3.88 0.48 Non-raising of demand for actual expenses. 

 Total 7.96 9.86 1.90  
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Annexure-22 
(Referred to in paragraph 2.2.4) 

Statement showing Operational performance of Lucknow Electricity Supply 
Administration  

Sl. 
No. 

Attributes 1998-99 1999-00 2000-01 2001-02 2002-03 Total 

1. Energy received (MU) 1899.903 2058.952 2150.022 2296.789 2391.780 10797.446 
2. Energy sold (MU) 1256.662 1372.373 1524.647 1579.775 1707.092 7440.549 
3. Loss of energy (MU) 643.241 686.579 625.375 717.014 684.688 3356.897 
4. Loss energy 

(percentage) 
33.86 33.35 29.09 31.22 28.63 31.09 

5. Total cost of energy 
sold (Rs. in crore) 

287.35 328.80 398.90 457.64 474.42 1947.11 

6. Cost of energy sold  
per KWH (5/2) (In 
Rs.) 

2.29 2.40 2.62 2.90 2.78 2.62 

7. Revenue assessed (Rs. 
in crore) 

294.89 356.93 409.50 436.98 489.94 1988.24 

8. Revenue realised (Rs. 
in crore) 

243.73 279.42 366.24 351.58 400.14 1632.11 

9. Short fall (7-8) (Rs. in 
crore) 

60.16 77.51 43.26 85.40 89.80 356.13 

10. Collection efficiency 
(In Percentage) 

79.60 78.28 89.44 80.46 81.67 82.09 

11. Revenue assessed per 
KWH (In Rs.) 

2.35 2.60 2.69 2.77 2.87 2.67 

12. Revenue realised per 
KWH (In Rs.) 

1.87 2.04 2.40 2.23 2.34 2.19 

13. Gap between 
assessment and 
realisation per KWH 
(In Rs.) (11-12) 

0.48 0.56 0.29 0.54 0.53 0.48 

14. Gap between revenue 
assessed per KWH to 
cost of energy sold 
per KWH (In Rs.) 
(11-6) 

0.05 0.20 0.15 (-) 0.07 0.14 0.05 
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Annexure-23 
(Referred to in paragraph 2.2.7) 

Statement showing Distribution Transformers installed and damaged in excess over norms in respect of 
Lucknow Electricity Supply Administration 

 
Particulars 
Transformer 
capacity 
(KVA) 

No. of 
T/F 

installed 

Transformer 
Damaged 

Percentage 
of damage 

Damage in 
excess over 

norms 
(No.) 

Issue 
Rate 

(Rs. in 
lakh) 

Value 
(Rs. in 
lakh) 

1998-99       
25 1524 375 24.61 344 0.22 75.68 
63 575 182 31.65 170 0.36 61.20 
100 274 152 55.47 146 0.50 73.00 
160 45 11 24.44 10 0.75 7.50 
250 472 94 19.92 84 0.90 75.60 
400 567 163 28.75 151 1.80 271.80 
630 130 39 30.00 36 3.05 109.80 
1000 44 8 18.18 7 3.25 22.75 
Total  3631 1024 28.20 948  697.33 
1999-2000       
25 1565 340 21.73 308 0.23 70.84 
63 585 159 27.18 147 0.37 54.39 
100 227 135 59.47 130 0.50 65.00 
160 43 18 41.86 17 0.75 12.75 
250 489 94 19.22 84 1.00 84.00 
400 593 176 29.68 164 1.60 262.40 
630 131 32 24.43 29 2.32 67.28 
1000 45 8 17.78 7 3.27 22.89 
Total 3678 962 26.16 886  639.55 
2000-2001       
25 1671 395 23.64 361 0.24 86.64 
63 644 195 30.28 182 0.39 70.98 
100 288 167 57.99 161 0.50 80.50 
160 51 17 33.33 15 0.75 11.25 
250 549 130 23.68 119 0.99 117.81 
400 767 166 21.64 150 1.63 244.50 
630 162 56 34.57 52 2.32 120.64 
1000 46 5 10.87 4 3.25 13.00 
Total  4178 1131 27.07 1044  745.32 
2001-2002       
25 1705 427 25.04 392 0.24 94.08 
63 684 221 32.31 207 0.40 82.80 
100 307 150 48.86 143 0.49 70.07 
160 53 17 32.08 16 0.61 9.76 
250 561 124 22.10 112 0.92 103.04 
400 832 127 15.26 110 1.75 192.50 
630 168 28 16.67 24 2.25 54.00 
1000 40 10 25.00 9 3.45 31.05 
Total 4350 1104 25.38 1013  637.30 
2002-03       
25 1767 499 28.24 463 0.24 111.12 
63 689 271 39.33 257 0.44 113.08 
100 305 208 68.20 201 0.45 90.45 
160 47 31 65.95 30 0.69 20.70 
250 547 93 17.00 82 0.88 72.16 
400 874 177 20.25 159 1.50 238.50 
630 280 35 12.50 29 2.45 71.05 
1000 45 8 17.78 7 3.77 26.39 
Total 4554 1322 29.03 1228  743.45 
Grand Total 20391 5543 27.04 5119  3462.95 
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Annexure-24 
 

(Referred to in paragraph 2.2.8) 
Statement showing Distribution Loss of Lucknow Electricity Supply Administration 

 
Particulars  1998-1999 

Dist -Loss 
(MU) 

Percent 
(%) 

1999-2000 
Dist-Loss 

(MU) 

Percent  
(%) 

2000-2001 
Dist-Loss 

(MU) 

Percent 
(%) 

2001-2002 
Dist-Loss 

(MU) 

Percent  
(%) 

2002-2003 
Dist-Loss 

(MU) 

Percent 
(%) 

Circle - I 
EUDD 
Hussainganj 

 
45.024 

 
21.98 

 
46.536 

 
22.16 

 
44.399 

 
20.75 

 
71.462 

 
31.52 

 
61.250 

 
26.77 

Residency 68.628 35.15 52.326 28.06 63.503 31.15 70.423 34.16 69.493 33.50 
Chowk 88.589 52.08 83.577 45.13 80.690 39.58 92.982 42.44 84.506 38.07 
Total 202.241 35.47 182.439 31.36 188.592 30.33 234.867 36.03 215.249 32.70 
Circle – II 
EUDD Aliganj  

100.227 
 

39.73 
 

93.137 
 

35.55 
 

89.460 
 

33.14 
 

86.102 
 

29.81 
 

78.185 
 

26.27 
Indira Nagar 55.090 37.27 46.587 29.92 46.045 27.33 48.926 27.14 35.602 20.39 
Gomti Nagar 28.205 22.45 40.094 27.68 45.741 30.93 29.996 18.80 31.882 18.34 
EDD Rahim Nagar 52.391 27.63 61.853 30.91 57.248 28.08 68.242 30.87 63.075 26.86 
Total 235.913 32.98 241.671 31.69 238.494 30.18 233.266 27.45 208.744 23.70 
Circle - III 
EUDD 
Aishbagh 

 
76.015 

 
42.48 

 
83.214 

 
39.80 

 
75.339 

 
34.07 

 
85.598 

 
35.13 

 
84.607 

 
33.47 

Alambagh 46.015 28.38 55.520 31.00 44.110 24.18 51.156 27.23 53.071 27.53 
KNP-Road 31.874 41.33 29.202 33.55 21.528 22.25 23.491 22.96 19.608 16.80 
CESS 51.183 27.30 94.533 39.48 57.312 24.10 88.636 33.92 103.409 35.61 
Total 205.087 33.76 262.469 36.73 198.289 26.84 248.881 31.30 260.695 30.57 
Total  LESA 643.241 33.86 686.579 33.35 625.375 29.09 717.014 31.22 684.688 28.63 
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Annexure-25 
(Referred to in paragraph 2.2.8) 

Statement showing excess energy accounted for as energy sold vis-a-vis actual loss of Lucknow Electricity Supply 
Administration 

 
Year / 

Category  
Load  Energy 

booked 
(MU) 

Energy 
booked per 

month/ 
(KWH) 

Required 
booking of 

energy as per 
norm (MU) 

Excess 
energy 

booked as 
sold (MU) 

Total loss 
booked / 
declared 

(MU) 

Actual loss 
quantity 

(MU) 

Loss after 
adding excess 
energy sold 

(%) 
(1) (2) (3) (4) (5) (6) (7) (8) (9) 

     (3-5)  (6+7)  
1998-1999  

PTW 32871 BHP 106.007 357 36.155 69.852 
STW 287 No. 15.910 4620 12.268 3.642 

Street Light 10.382 MW 40.495 325 44.850 - 

 
643.241 

 
716.735 

 
37.72 

1999-2000 
PTW 29651 BHP 66.198 247 32.613 33.585 
STW 312 No. 15.720 4198 13.337 2.383 

Street Light 9.624 MW 29.645 257 41.575 - 

 
686.579 

 
722.547 

 
35.09 

2000-2001 
PTW 38026 BHP 101.547 296 41.825 59.722 
STW 311 No. 15.013 4023 13.294 1.719 

Street Light 12.497 MW 41.939 280 53.987 - 

 
625.375 

 
686.816 

 
31.94 

2001-2002 
PTW 31678 BHP 86.897 304 44.852 42.045 
STW 282 No. 18.389 5434 12.054 6.335 

Street Light 13.223 MW 64.805 408 57.123 7.682 

 
717.014 

 
773.076 

 
33.66 

2002-2003         
PTW 34389 BHP 91.316 294 48.690 42.626 
STW 282 20.965 6195 12.054 8.911 

Street Light 13.152 59.425 377 56.816 2.609 

 
684.688 

 
738.834 

 
30.89 
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Annexure-26 
(Referred to in paragraph 2.2.11) 

Statement showing works already executed before start of the CIB scheme 
in Aminabad and Chowk area of Lucknow city in respect of Lucknow Electric 

Supply Administration 
 

S.N. Particulars of works   Package No. Expenditure 
on executed 

works  
(Rs. in lakh) 

Date of completion 
(MB No./Page 

No./Date 

1.  33 KV works : 
(i) Increasing capacity of 33/11 KV S/S 

Chowk (5+10) MVA to (2x10) MVA 
(ii) 33 KV, 3x300 MM. XLPE Cable 2.25 

Kms. from 132 KV S/S Nibu Park to 
Shahid Smarak 

(iii) Replacement of 33 KV Line 3.80 Kms. 
ACSR Dog to Panther Conductor (Shahid 
Smarak to Aminabad S/S) 

 
11/IS/97-98 

 
50/SI/97-98 

 
 

25/SI/97-98 
 

 
35.00 

 
75.00 

 
 

4.00 

 
16/81/4.9.98 

 
NA     /12.4.99 

 
 

NA      /27.2.00 

 Total   114.00  
2.  11 KV works : 

(i) Replacement of old 11 KV 
 switch gears at 33/11 KV  S/S chowk : 
(a) Incoming 2 No. 
(b) Bus Coupler 1 No. 
(c) Outgoing 7 No. 
(ii) Installation of new 11 KV  switchgear 
 at 33/11 S/S Chowk  
       Outgoing 2 No. 

 
60/SI/97-98 

 
 
 
 
 
 

NA 

 
24.70 

 
 
 
 
 
 

4.70 

 
15/43/3.8.98 

 
 
 
 
 
 

15/52/28.3.99 
 Total   29.40  
3.  Construction of new 11/.4 KV 400 KVA sub 

station : 
(i) Gulmarg (Gwymne Road) 
(ii) Sohbatia Bag 
(iii) Rajabazar 
(iv) Mohini Purva 
(v) Radhagram 
(vi) Astabal Charbagh 
(vii) Maulviganj 
(viii) Pandey Ganj 
(ix) Gannewali Gali 
(x) Kaiserbagh Sabji Mandi 
(xi) Latouche Road 

 
 

89/SI/99-00 
51/SI/98-99 
50/SI/98-99 
29/SI/98-99 
40/SI/98-99 
20/SI/97-98 
18/SI97-98 
51/SI/99-00 
9/SI/97-98 

NIL 
27/SI/99-00 

 
 

4.65 
4.31 
4.19 
6.79 
4.64 
9.17 
7.74 
4.05 
7.94 
18.54 
4.45 

 
 

25/119/7.6.2000 
15/54/.311.99 

15/54/R/28.11.99 
20/165/13.3.2000 

20/97/6.4.99 
21/119/13.9.99 
21/105/18.7.99 

21/129/26.11.99 
13/90/24.6.98 

25/117/21.5.2000 
25/109/20.4.2000 

 Total   76.47  
4.  Construction of 11/.4 KV 250 KVA sub 

station : 
(i) Kashmiri Mohalla 
(ii) Husainabad 
(iii) Gari Peer Khan 
(iv) Thakurganj 
(v) Baba Hazari Bag 

 
 

61/SI/97-98 
49/SI/99-00 

159/SI/96-97 
153/SI/96-97 
37/SI/97-98 

 
 

5.81 
5.41 
5.81 
5.01 
9.17 

 
 

22/3/15.11.98 
27/85/18.3.2000 
13/160/28.3.99 
20/97/6.4.99 

13/160/1.4.99 
 Total   31.21  
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S.N. Particulars of works   Package No. Expenditure on 

executed works 
(Rs. in lakh) 

Date of completion (MB 
No./Page No./Date 

5.  Providing Fencing to the 
transformers and plinth  
Fencing work : 
(i) Billo Purva 
(ii) Koneshwar Mandir 
(iii) Akbari Gate 
(iv) Nakkhas X-ing 
(v) Masakganj 
Plinth Work : 
(i) Rampurva 
(ii) Buchpura 
(iii) Akbari gate 
(iv) Nakkhas X-ing 
(v) Gulmarg 
(vi) Halwasia 

 
 
 

12/work/SID/99.00 
" 
" 

12/work/SID/99-00 
19/ESID/00-01 

 
2/ESID/99-00 
10/ESID/99-00 

" 
" 
" 

13/ESID/00-01 

 
 
 
 

1.22 
 

0.32 
0.28 

 
0.13 
0.13 
0.13 
0.13 
0.13 
0.13 

 
 
 

NA /29.2.2000 
NA /4.2.2000 
NA /16.2.2000 

NA /23.2.2000 
NA /7.12.2000 

 
NA /25.9.99 
NA /30.9.99 
NA /25.10.99 
NA /28.9.99 
NA /26.9.99 
NA /5.8.2000 

 Total   2.60  
6.  11 KV HT cable laying work : 

(i) 3x50 sq. mt. cable : 
Baba Akbari Gate to Ravidas 
Marg 
(ii) 3x70 sq. mt. Cable : 
Shri Ram Road to Gannewali 
Gali  
(iii) 3x120 sq. mt. Cable : 
Aminabad to Maulviganj 
Aminabad to Hathikhana 
Maulviganj to Astabal 
Charbag 
Aminabad to Shriram Road 
Akbari Gate to Ringmain 
Aminabad to Rakabganj 
Aminabad to Khyaliganj 
Victoria to Razabazar 
Victoria to Tanga Park 
Victoria to Hiran Park 
Sarkata Nala to Chaupatia 
Akbari Gate to Sarkata Nala 
(iv) 3x185 sq. mt. cable : 
Aminabad to Khursheedbad 

 
 

37/SI/97-98 
 

9/SI/97-98 
 

17/SI/97-98 
18/SI/97-98 
20/SI/97-98 
48/SI/97-98 
39/SI/97-98 
40/SI/97-98 
45/SI/97-98 
34/SI/97-98 
36/SI/97-98 
52/SI/97-98 
49/SI/97-98 
55/SI/97-98 

 
21/SI/97-98 

 
 

2.04 
 

2.52 
 
 
 
 
 

104.65 
 
 
 
 
 
 
 
 

24.30 

 
 

13/161/1.4.99 
 

13/82/25.5.98 
 

21/103/28.7.99 
16/159/16.5.98 
21/101/28.7.99 
13/166/12.4.99 
20/48/20.6.98 
14/69/16.7.98 
30/26/4.9.2000 
13/183/19.8.99 

2/98/R/15.9.98, 15.2.99 
2/98/R/11.9.98 
22/12/3.2.99 
22/12/5.2.99 

 
21/123/15.10.99 

 Total   133.51  
 Abstract : 

(i) 33 KV works 
(ii) 11 KV works 
(iii) 11/.4 400 KVA sub station 
(iv) 11/.4 250 KVA sub station  
(v) Plinth and Fencing of T/Fs. 
(vi) U/G Cable laying work 

 
- 
- 
- 
- 
- 
- 

 
114.00 
29.40 
76.47 
31.21 
2.60 

133.51 

 

 Total  - 387.19  
 
 

Annexure-27 
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(Referred to in paragraph 2.2.20) 
Statement showing growth of consumers, connected load and consumption of energy in 

respect of Lucknow Electricity Supply Administration 
Category of consumers  No. of 

consumers 
Connected 

Load (MW) 
Units 

consumed 
(MU) 

Consumption per 
day per KW 

(KWH) 

% of consump
consum

1998-99     
Non. Govt.     
Domestic L&F 332322 416.270 685.448 4.6 
Commercial L&F 53334 128.728 179.494 3.9 
Industrial 4130 41.964 46.166 3.1 
Large & Heavy  129 56.995 117.871 5.7 
PTW 5054 24.715 106.007 11.9 
Total  394969 668.672 1134.986 4.7 
Govt.     
Street Light 27 10.382 40.495 10.0 
Public Water Works 288 16.695 60.716 10.1 
STW 287 3.572 15.910 12.4 
Govt. tubewell 73 1.056 4.556 12.0 
Total 675 31.705 121.677 10.7 
Grand Total  395644 700.377 1256.663 5.0 
1999-2000     
Non-Govt.      
Domestic L&F 348560 490.874 802.986 4.5 
Commercial L&F 57854 134.850 198.524 4.1 
Industrial 4220 32.790 66.142 5.6 
Large & Heavy  124 57.509 128.826 6.2 
PTW 5081 22.294 66.198 8.2 
Total 415839 738.317 1262.676 4.8 
Govt.      
Street Light 27 9.624 29.645 8.6 
Public Water Works  320 17.133 60.023 9.7 
STW 312 3.644 15.720 11.9 
Govt. tubewell 73 1.056 4.310 11.3 
Total 732 31.457 109.698 9.7 
Grand Total  416571 769.774 1372.374 4.9 
2000-2001     
Non-Govt.     
Domestic L&F 364703 544.331 899.091 4.6 
Commercial L&F 62269 151.467 235.848 4.3 
Industrial 4079 44.919 49.154 3.0 
Large & Heavy  129 51.626 113.910 6.1 
PTW 5164 28.591 101.547 9.7 
Total 436344 820.934 1399.550 4.7 
Govt.     
Street Light 32 12.497 41.939 9.3 
Water Works  325 17.447 63.843 10.2 
STW 311 3.644 15.013 11.4 
Govt. TW 73 1.056 4.302 11.3 
Total 741 34.644 125.097 10.0 
Grand Total  437085 855.578 1524.647 5.0 
2001-2002     
Non-Govt.     
Domestic L&F 375898 557.972 923.030 4.6 
Commercial L&F 64400 163.051 245.642 4.2 
Industrial 3664 38.399 54.555 3.9 
Large & Heavy  123 49.299 110.619 6.2 
PTW 4430 23.818 86.897 10.1 
Total 448515 832.539 1420.743 4.7 
Govt.     
Street Light 59 13.223 64.805 13.6 
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Category of consumers  No. of 

consumers 
Connecte
d Load 
(MW) 

Units 
consumed 

(MU) 

Consumption 
per day per KW 

(KWH) 

% of consumption to total 
consumption 

Water Works 377 18.703 70.459 10.5 44.30 
STW 282 4.110 18.389 12.4 11.56 
Govt. TW 73 1.212 5.380 12.3 3.39 
Total 791 37.248 159.033 11.9 100.00 
Grand Total  449306 869.787 1579.776 5.0  
2002-2003      
Non-Govt.      
Domestic L&F 398735 568.796 867.106 4.2 63.86 
Commercial L&F 68816 178.300 233.568 3.6 17.20 
Industrial 2776 35.382 51.891 4.0 3.82 
Large & Heavy  125 52.320 113.924 5.0 8.39 
PTW 4470 25.857 91.316 9.7 6.73 
Total 474922 860.655 1357.805 4.3 100 
Govt.      
Street Light 59 13.152 59.429 12.4 33.01 
Water Works 500 24.870 91.635 10.1 50.90 
STW 282 4.110 20.965 14.0 11.65 
Govt. TW 73 1.212 7.994 18.1 4.44 
Total 914 43.344 180.023 11.4 100 
Grand Total  475836 903.999 1537.828 4.7 -- 

 
Note:  Two category of consumers namely school & private institutions and railways 
traction were having load of 70.077 MW and 4.250 MW respectively.  
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Annexure-28 

(Referred to in paragraph 2.2.21) 
Statement showing undercharge of additional security in respect of 

Lucknow Electricity Supply Administration 
 

(Rs. in lakh) 
S.No. Names of the 

Division 
Names of the Consumers Security 

Amount Due 
Security 
Amount 
Deposited 

Balance  

1.  EDD Rahim 
Nagar 

 SGPGI 101.77 15.00 86.77 

2.  EUUD Indira 
Nagar 

 HAL 
 Indira Diagnostic Centre 

92.51 
0.87 

16.46 
0.11 

76.05 
0.76 

3.  EUDD, Gomti 
Nagar  

 TELCO 
 Indian Hotel 
 Sahara India 
 Technical Associates 
 Durga Flour Mill 
 All India Radio 

80.03 
19.73 
4.11 
4.36 
8.30 

19.10 

59.54 
2.40 

- 
0.11 

- 
- 

20.49 
17.33 
4.11 
4.25 
8.30 

19.10 
4.  EUDD Alambagh  Garrison Engineers (E&M) 

 (Electrical Engineers) 
Railway Workshop Alambagh 
 (Electrical Engineer) 
Railway Colony CPH 
Alambagh 

227.18 
 

88.46 
 

88.01 

Nil 
 

Nil 
 

Nil 

227.18 
 

88.46 
 

88.01 

 Total   734.43 93.62 640.81 
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Annexure-29 
(Referred to in paragraph 2.2.24) 

Statement showing Recovery Certificate (RC) issued, returned and 
realised in respect of Lucknow Electricity Supply Administration 

 
(Rs. in crore) 

Items 1998-99 1999-2000 2000-01 2001-02 
(1) (2) (3) (4) (5) (6) (7) (8) (9) 

 Nos. Amount Nos. Amount Nos. Amount Nos. Amount
RC pending at beginning 
of the year 

1827 26.50 1829 26.53 1814 26.75 1814 26.75 

Issued during the year 2 0.03 29 0.39 NIL NIL 1007 4.62 
Total (1+2) 1829 26.53 1858 26.92 1814 26.75 2821 31.37 
Returned by District 
Magistrate 

NIL NIL 44 0.17 NIL NIL 205 0.83 

Realisation effected  NIL NIL NIL NIL NIL NIL 5 0.01 
Balance at the end of the 
year 

1829 26.53 1814 26.75 1814 26.75 2611 30.53 
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Annexrue-30 
(Referred to in paragraph 2.2.32) 

Statement showing extra expenditure in cable laying works (EUCD-
I) in respect of Lucknow Electricity Supply Administration 

 
(In Rs.) 

Size of XLPE 
cable 

 

Qty. 
in 

Km. 

Cost 
awarded 

under 
agreement 

Rate  per 
Km. 

Cost per 
Km. after 

adding 
road 

charges 
@ 540 

per meter 

Rate 
awarded 

by  
ESPC-II 
Lko. per 

Km. 

Difference 
of rates 
per km. 

Extra 
Expenditure 

(Rs.) 

11 KV cable laying 
3x35/50 Sq. mt. 0.5 79559.16 159118.32 699118.32 645250 53868.32 26934.16 
3x70 Sq. mt. 5.0 820263.65 164052.73 704052.73 645250 58802.73 294013.65 
3x120 Sq. mt. 8.0 1363012.16 170376.52 710376.52 645250 65126.52 521012.16 
3x185 Sq. mt. 2.5 664050.42 265620.16 805620.16 603500 202120.16 505300.42 
3x300 Sq. mt. 0.5 137416.50 274833.00 814833.00 608000 206833.00 103416.50 
33 KV 

3x300 Sq. mt. 5.0 1647879.00 329575.80 869575.80 608.000 261575.80 1307879.00 
Total 21.5      2758555.89 
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Annexure-31 
(Referred to in paragraph 2.3.4) 

Statement showing financial position of Uttar Pradesh State 
Bridge Corporation Limited during five years up to 2001-02 

 (Rupees in crore)  
 1997-

98 
1998-

99 
1999-
2000 

2000-
01 

2001-
02 

    (Provisional) 
Liabilities      
1. Paid up capital 10.00 10.00 10.00 10.00 10.00 
2. Reserves and surplus 23.94 28.06 29.79 30.91 28.81 
3. Secured/Unsecured loans -- -- 8.48 21.00 24.06 
4. Current liabilities and provisions 194.82 206.29 234.66 245.74 198.09 
Total 228.76 244.35 282.93 307.65 260.96 
Assets      
1. Fixed assets 38.23 43.48 54.64 58.23 88.11 
Less depreciation 31.82 34.23 38.76 42.31 47.26 
Net fixed assets 6.41 9.25 15.88 15.92 40.85 
2. Investment 12.02 12.02 16.52 16.52 4.50 
3. Current assets Loans & Advances      
(i) Accrued interest 2.98 3.04 3.73 4.59 3.34 
(ii) Debtors 40.19 39.23 36.73 34.31 37.42 
(iii) Cash & Bank Balances 84.36 92.80 112.07 127.98 84.02 
(iv) Inventory 36.37 39.08 40.17 45.38 34.63 
(v) Loans and Advances (excluding advance 
tax) 

22.02 22.15 27.35 29.00 25.45 

(vi) Advance tax 24.41 26.78 30.38 33.95 30.75 
Total Current Assets, Loans and 
Advances 

210.33 223.08 250.53 275.21 215.61 

Total 228.76 244.35 282.93 307.65 260.96 
Capital employed 21.92 26.04 31.75 45.39 58.37 
Net worth 17.44 21.56 23.29 24.41 22.31 

Notes:  
1. Capital employed represents net fixed assets plus working capital. 
2. Net worth represents paid-up capital and free reserve and surplus less 
intangible assets. 
3. Reserves and surplus includes exchange variation reserve of Rs. 16.44 
crore and capital reserve of Rs. 0.06 crore in all the five years. The 
exchange variation and capital reserve have been excluded while 
computing the net worth.  
4. Quick assets include debtors, cash and bank balances and loans and 
advances excluding advance tax 
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Annexure-32 
(Referred to in paragraph 2.3.4) 

Statement showing working results of Uttar Pradesh State Bridge Corporation 
Limited during five years up to 2001-02 

(Rupees in crore)  
Particulars 1997-98 1998-99 1999-00 2000-01 2001-02  

A. Income  (Provisional) 
1. Value of work done 188.98 221.80 263.66 275.65 219.21
2. Other receipts (interest and others) 6.33 4.95 5.39 5.21 16.85
Total 195.31 226.75 269.05 280.86 236.06
B. Expenditure 
1. Work expenses 173.56 198.54 234.87 246.83 203.93
2. Administrative expenses  17.78 21.60 25.25 28.03 29.17
3. Depreciation 1.10 2.48 4.57 3.56 4.91
4. Lease rent 0.23 -- 0.46 -- --
Total 192.67 222.62 265.15 278.42 238.01
C. Profit(+)/Loss (-) 2.64 4.13 3.90 2.44 (-) 1.95
D. Cost of work done  186.34 217.67 259.76 273.21 221.16
E. Prior period adjustment -- (-) 0.01 (-) 0.20 (-) 0.08 (-) 0.15
F. Profit/Loss after adjustment 2.64 4.12 3.70 2.36 (-) 2.10
G. Provision for tax -- -- 1.42 0.93 --
H. Profit/Loss after tax 2.64 4.12 2.28 1.43 (-) 2.10
I. Loss brought forward (-) 6.58 -- -- -- --
J. Profit/Loss appropriation (-) 3.94 4.12 2.28 1.43 (-) 2.10
K. Dividend -- -- 0.56 0.30 --
L. Profit/Loss carried to balance  
     sheet 

(-) 3.94 4.12 1.72 1.13 (-) 2.10

 



 

 188 

Annexure-33 
(Referred to in paragraph 2.3.7) 

Statement showing profitability position of completed contract works as 
on 31 March 2002  

in respect of Uttar Pradesh State Bridge Corporation Limited  
Sl. No. Name of work Date of Start Original 

date of 
completion 

Actual Date 
of completion

Final 
contract 
value as 

certified by 
the client 

Total 
expenditu
re on the 

work 

Profit/ 
Loss 

Percentage of 
profit to the value 
as certified by the 

client  

     (Rs. in lakh) 
(1) (2) (3) (4) (5) (6) (7) (8) (9) 

1. Banbasa spur work Phase 
–2 Bareilly 

May 96 Aug –97 Aug-97 66.80 63.07 3.73 5.9

2. Shahadra Drain-2, 
Ghaziabad 

Jan-94 Sep-95 Dec-97 336.50 306.38 30.12 8.9

3. Chhutawa Nala Bridge, 
Ranchi 

Jan-95 March-97 Jan-98 187.12 201.97 (-) 14.85 --

4. Hindun cut canal Bridge 
near Vasundhara enclave 
New Delhi 

May-97 June-95 March-98 89.55 87.90 1.65 1.9

5. Safi and Piperwar Bridge 
Ranchi 

Jan-95 June-97 Feb-98 293.00 281.12 11.88 4.2

6. Lining work Sharda Canal 
Biswa 

Apr-96 June-98 March-98 144.84 145.06 (-) 0.22 --

7. Bridges in Ganjam Orissa 
under Package 1 and 2 

March-94 March-96 June-98 3374.14 3232.4 141.74 4.4

8. Bridge in km 0.75.5, 
Baroda, Gujrat (Contract 
1A) 

Jan-94 May-96 Dec-98 1886.47 2061.04 (-) 174.57 --

9. Mahim Bridge, Mumbai Jan-96 Sep-98 March-99 1742.00 1280.32 461.69 36
10. Clover Leaves in Delhi Jan-96 Apr-97 Oct-98 582.91 638.25 (-) 55.34 
11. Shahdara Drain Bridge-IV 

Noida 
Sep-97 Apr-98 Nov-98 171.43 139.70 31.73 22.7

12. Shaddara Drain Bridge-III, 
Nodia 

Nov-97 June-98 Dec-98 166.32 127.21 39.11 30.7

13. Fly over Project, Jammu May-94 Nov-96 Mar-99 2790.14 3003.47 (-) 213.33 --
14. Bridges on NH-5 

Bhubanchwer Lot OR 2 
Feb-95 Aug-98 Dec-99 3954.63 4139.40 (-) 184.77 --

15. Mahanadi Bridge, Cuttak 
(Orissa) Lot Or-3 

Jan-95 Jul-98 Dec-99 4113.02 4068.04 44.98 1.1

16. Golden Dyes Junction 
Flyover, Mumbai 

Apr-98 Sep-99 March-2000 2030.03 1683.52 346.51 20.6

17. G.M.L.R. Junction Fly 
over, Mumbai 

Oct-98 March-2000 March-2000 1738.38 1402.34 336.04 23.9

18. Rajapuri Creek Bridge, 
Rajgarh Roha 

March-96 Mar-99 Nov-99 1076.96 1034.16 42.80 4.1

19. Mahi Koter and Mini Setu 
in Km 75.5-85.2 (cont-2B) 
Baroda, Gujrat 

July-93 Oct-95 Oct-99 932.29 1087.60 (-) 155.31 --

20. Mahatma Gandhi Setu, 
Ahmedabad 

Dec-96 Dec-98 Dec-99 629.12 614.55 14.57 2.4

21. ROB Tilak Nagar, New 
Delhi 

Jan-95 Jan-97 Jan-99 1299.42 1284.42 15.00 1.2

22. Janak Setu Repair work, 
Delhi 

July-99 Dec-99 Dec-99 76.82 69.79 7.03 10

23. Remaining work of CF 
Rihind Bridge 
Sonebhadra, Renukot 

March-98 March-99 Jan-99 634.17 365.07 269.10 73.7

24. Railway portion of ROB. 
Sultanpur 

Oct-92 June-97 Dec-99 28.55 74.99 (-) 46.44 --



 

 189 

 
(1) (2) (3) (4) (5) (6) (7) (8) (9) 

25. Swami Viveka Nand 
Setu, Ahmedabad 

Dec-96 Dec-98 June-2000 1562.87 1429.93 132.94 9.3 

26. Kali Sindh Bridge, 
Jhalawar (Rajasthan) 

Nov-97 Feb-2000 March-2001 594.72 683.90 (-) 89.18 -- 

27. Repair of Janak Bridge, 
New Delhi 

Jan-2000 Sep-2000 Jan-2001 67.25 45.60 21.65 47.5 

28. Porur Tank Bridge, 
Chennai 

Apr-99 Jul-2000 Oct-2001 956.80 910.42 46.38 5 

29. Ulhas Creek Bridge, 
Kalyan, Mumbai 

Oct-97 Apr-2000 Nov-2001 1105.32 1259.45 (-) 154.43 -- 

30. K.B. Yadav Chowk Fly 
over, Mumbai 

Mar-99 Sep-2000 Sep-2001 1421.91 1362.94 58.97 4.3 

31. New mahi Bridge, 
Baroda 

Sep-99 Dec-2001 March-2002 3532.85 3340.52 192.33 5.7 

32. Shedi and Vatrak Bridge 
(contract IB) Baroda 

Jan-94 Apr-96 Jan-2001 1727.04 1972.25 (-) 245.21 -- 

33. Ganga Bridge, Bhagalpur Apr-91 Apr-96 Jan-2001 10431.73 11185.55 (-) 753.82 -- 
34. Approaches at Ganga 

Bridge, Bhagalphur 
Jan-96 June-99 May-2001 5554.73 4657.88 896.85 19.2 

35. Grade Separator Flyover 
at Raja garden, New 
Delhi 

May-97 Nov-99 Nov-2001 3767.22 4161.30 (-) 394.08 -- 

36. Flyover at Peeragarhi 
Chowk, New Delhi 

Sep-98 Mar-2000 March-2002 1587.67 1848.87 (-) 261.20 -- 
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Annexure-34 
(Referred to in paragraph 2.3.7) 

Statement showing position of incomplete contract works as on 31 March 2002 
in respect of Uttar Pradesh State Bridge Corporation Limited 

Sl. 
No. 

Name of work Date of 
Start 

Original 
date of 

completion

Physical 
progress in 
percentage

Contract 
value as 
certified 
by the 
client 

Expendi-
ture on 

the work

Profit/ 
Loss 

     (Rupees in lakh)  
1. Maha Nadi Setu Near 

Baudh (Orissa) 
Apr-98 Apr-2001 91.17 2724.16 1951.15 773.01

2. Ghaghra Setu Manjhi 
Ghat, Ballia 

Mar-00 Mar-2001 93 1293.63 1485.81 (-) 192.18

3. Approach Road and 
Guide Bundh Ghaghra 
Setu 

March-00 Mar-2001 22 188.19 289.63 (-) 101.44

4. Bridge over river 
Krishna, Vijaywara 

May-99 May-2002 94.67 5109.35 4973.42 135.93

5. Inter change at Mahim 
intersection, Mahim 

May-99 Dec-2001 88 4148.70 3779.70 369.00

6. Construction of 20 
bridges in Andhra 
Pradesh at NH-5 Ongal 

Nov-01 Dec-2003 4.35 159.09 274.52 (-) 115.43

7. Railway over bridge, 
Ludhiana 

Nov-00 Apr-2002 30.26 313.62 453.42 (-) 139.80

8. Safdarjunj Flyover New 
Delhi 

Dec-99 June-2002 53.25 1345.65 2006.54 (-) 660.89

9. Dhaula Kuan Flyover 
Project 

Nov-00 May-2003 24 297.37 553.97 (-) 256.60

10. Railway over bridge 
Kanpur (Railway 
portion) 

Jan-01 July-2001 60 23.83 26.10 (-) 2.27

11. Flyover District Centre, 
Janakpuri, New Delhi 

Feb-00 May-2001 99.52 726.54 612.28 114.26

12. Tavi Setu-III, Jammu Nov-97 Oct-2000 50.28 469.32 594.24 (-) 124.92
13. Subway, Bhagwan 

 Das Marg, New Delhi 
Feb-01 Jan-2002 72 45.38 95.77 (-) 50.39

14. Railway bridge on Gomti 
river, Lucknow 

May-01 Apr-2002 14 68.95 114.56 (-) 45.61

15. Shahjad River Setu, 
Lalitpur 

Mar-00 Sep-2001 40 129.58 106.19 23.39

16. Moradabad bypass 
Project 

Apr-99 Oct-2001 95.20 8138.68 7764.10 374.58

17. Railway overbridge, 
Fatehpur 

Aug-01 July-2002 34 31.61 34.60 (-) 2.99

1  Addition of one hotel (Tourist Bungalow – Bateshwar taken over from DOT in April 1999). 
2  Eleven hotels closed in July 2001 and two hotels (Rahi Motel, Hardwar and Pirankaliyar, 

Hardwar) transferred to Uttaranchal  in May 2001. 
3  Effective addition of  three hotels (Sankisa, Yatri Niwas, Ayodhya and Yatri Niwas, Allahabad) 

and closure of one hotel (Tourist Bungalow, Chunar) during 2002-03. 
4       Advance Reservation Centres Chennai, Chandigarh and Ahmedabad closed in July 2002. 
1  FOA denotes Front Office Assistant. 
2  F&BA denotes Food and Beverage Assistant. 
3  HKA denotes House Keeping Attendant. 
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Annexure-35 
(Referred to in paragraph 2.4.4) 

Statement Showing the Financial Position of Uttar Pradesh State Tourism 
Development Corporation Limited 

(Rs. in lakh) 
Particulars 1998-99 1999-2000 2000-01 2001-02 2002-2003

(Provisional)
LIABILITIES   
(a) Paid up capital 1512.53 1512.53 1512.53 1512.53 1512.53
(b)Reserve & Surplus   
    (i) Capital Reserve - - 21.96 22.14 19.98
    (ii) Foreign Exchange Reserve 1.67 1.67 -  -
(c) Borrowings   
    (i) From State Government 48.33 48.33 48.33 48.33 48.33
     (ii) Interest accrued and due - - -  -
(d) Current Liabilities & Provisions   
      Current Liabilities 2597.70 3152.62 1433.96 1034.54 1012.18
      Other Provisions - 72.91 100.85 125.74 141.39
      Provision for Gratuity - 161.61 169.51 185.01 191.18
Total 4160.23 4949.67 3287.14 2928.29 2925.59
ASSETS   
(e) Gross Block 1868.69 2146.69 2396.77 2517.59 2585.70
(f) Less: Depreciation  883.13 1000.55 1131.80 1252.50 1361.34
(g)Net Block 985.56 1146.14 1264.97 1265.09 1224.36
(h) Capital work in progress 107.31 33.27 4.00 -- -
(i) Investments 0.01 0.01 0.01 0.01 0.01
(j) Current Assets,loans and advances 2913.89 3307.49 1440.92 919.42 795.12
(k) Accumulated loss 153.27 462.76 577.24 743.77 906.10
(l) Miscelleneous Expenditure 0.19 - - - -
Total 4160.23 4949.67 3287.14 2928.29 2925.59
Capital employed 1409.06 1261.37 1175.08 1024.23 865.91
Net Worth 1359.07 1049.77 935.29 768.76 606.43

Note: 

(i) Capital employed represents net fixed assets (including capital work –in –
progress ) plus working capital. 

(ii) Net worth represents paid up capital (including share application money) plus 
free reserves and surplus less intangible assets. 
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Annexure-36 
(Referred to in paragraph 2.4.4) 

Statement showing the working results of Uttar Pradesh State Tourism 
Development Corporation Limited 

 (Rupees in lakh) 
Attributes 1998-99 1999-2000 2000-01 2001-02 2002-03 

(Provisional) 

INCOME:      

Operating Income (Sales and 

Conducted Tour) 

1040.89 1118.49 1197.67 1116.61 1135.00 

Other Income 121.66 131.59 159.22 127.74 128.75 

Total Operating Income 1162.55 1250.08 1356.89 1244.35 1263.75 

Stock  Accretion(+)/Decretion(-) (+)4.35 (-)3.21 (-)2.07 (-)1.75 (-)2.40 

TOTAL (A) 1166.90 1246.87 1354.82 1242.60 1261.35 

EXPENDITURE:      

Operating Expenses (Purchases 

and Tour) 

288.24 277.15 299.25 292.93 302.66 

Administrative Expenses 

(Including Personnel) 

778.61 941.96 1011.62 981.94 1002.96 

Other Expenses (Interest and 

Deferred revenue expenses) 

1.88 1.88 1.50 1.50 1.50 

Total Operating  Expenses 1068.73 1220.99 1312.37 1276.37 1307.12 

Operating Profit 98.17 25.88 42.45 (-) 33.77 (-)45.77 

Depreciation 87.15 104.74 120.14 117.75 106.69 

Prior Period Adjustment (-) 1.32 230.62 36.78 15.01 9.87 

TOTAL (B) 1154.56 1556.35 1469.29 1409.13 1423.68 

Profit(+)/Loss(-) (A-B) (+)12.34 (-)309.48 (-)114.47 (-) 166.53 (-)162.33 

Percentage of total operating 
expenditure to total income 

91.59 97.92 96.87 102.72 103.63 
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Annexure-37 
(Referred to in paragraph 2.4.5) 

Statement showing operational results of the units under operation in respect 

of Uttar Pradesh State Tourism Development Corporation Limited 

 
ticulars Year No. of 

units 
Income Expenditure Operational 

 Profit/Loss (-) 
HOTELS 1998-99 51 992.34 809.05 183.29 
 1999-00 521 1091.22 901.21 190.01 
 2000-01 52 1168.46 976.49 191.97 
 2001-02 392 1099.84 934.79 165.05 
 2002-03 413 1111.82 968.86 142.96 
Total   5463.68 4590.40 873.28 
UPTOURS &Transport 1998-99 4 71.71 65.76 5.95 
 1999-00 4 49.45 42.73 6.72 
 2000-01 4 63.50 57.22 6.28 
 2001-02 4 70.23 64.52 5.71 
 2002-03 4 65.72 59.68 6.04 
Total   320.61 289.91 30.70 
Advance Reservation 
Centres 

1998-99 6 13.20 20.51 (-)7.31 

 1999-00 6 16.17 23.53 (-)7.36 
 2000-01 6 18.05 19.73 (-)1.68 
 2001-02 6 19.39 20.50 (-)1.11 
 2002-03 34 14.18 16.51 (-) 2.33 
Total   80.99 100.78 (-) 19.79 

 
MISC (Including Water 
Sports, Tent Colony, 
Shilpgram  etc) 
 

1998-99  0.87 3.93 (-)3.06 

 1999-00  21.31 26.78 (-)5.47 
 2000-01  54.64 51.34 3.30 
 2001-02  24.50 11.46 13.04 
 2002-03  21.43 7.55 13.88 
Total   122.75 101.06 21.69 
Grand Total (A+B+C+D)   5988.03 5082.15 905.88 

                                                 
1  Addition of one hotel (Tourist Bungalow – Bateshwar taken over from DOT in April 1999). 
2  Eleven hotels closed in July 2001 and two hotels (Rahi Motel, Hardwar and Pirankaliyar, 

Hardwar) transferred to Uttaranchal  in May 2001. 
3  Effective addition of  three hotels (Sankisa, Yatri Niwas, Ayodhya and Yatri Niwas, Allahabad) 

and closure of one hotel (Tourist Bungalow, Chunar) during 2002-03. 
4       Advance Reservation Centres Chennai, Chandigarh and Ahmedabad closed in July 2002. 
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Annexure-38 
(Referred to in paragraph 2.4.9) 

 
Statement showing minimum facilities required in a hotel for securing  star 
status in respect of Uttar Pradesh State Tourism Development Corporation 

Limited 
 

Sl. 
No. 

Facilities One Star Two Star Three Star Four Star Five Star 

1. Minimum number 
of lettable rooms 

10 10 20 25 25 

2. Size of bedrooms 

(a) Single 

(b) Double 

 

100 sq.ft 

120 sq.ft 

 

100 sq.ft 

120 sq.ft 

 

 

120 sq.ft 

140 sq.ft 

 

120 sq.ft 

140 sq.ft 

 

180 sq.ft 

200 sq.ft 

3. Minimum per 
centage of lettable 
rooms with 
attached 
bathrooms 

25 per cent 
with one 
bathroom for 
every four of 
the remaining 
rooms 

75 per cent with 
one bathroom 
for every four 
of the 
remaining 
rooms 

100 per cent 100 per cent with at 
least 50 per cent of 
bathrooms with 
long baths or most 
modern shower 
chambers 

100 per cent all 
with long baths or 
most modern 
shower chambers 

4. Size of  bathrooms 30 sq.ft 30 sq.ft 36 sq.ft 36 sq.ft 45 sq.ft 

5. Supply of  hot and 
cold water in 
bathroom 

Running cold 
water with 
adequate 
supply of  hot 
water 

Running cold 
water with 
adequate supply 
of  hot water 

Running hot 
and cold water 

Running hot and 
cold water 

Running hot and 
cold water 

6. Air conditioning 

(a) Private rooms 

 

 

(b) Public rooms 

 

-- 

 

 

-- 

 

At least in 25 
per cent  rooms 

-- 

 

At least in 50 
per cent rooms 

 

-- 

 

All rooms 

 

 

All rooms 

 

All rooms 

 

 

All rooms 

7. Reception and 
other facilities 

Reception 
counter with a 
telephone and 
a telephone 
for guests and 
visitors 

Reception 
counter with a 
telephone,  a 
telephone or 
call bell in each 
room and a 
telephone on 
each floor 
unless each 
room has a 
separate 
telephone 

Reception and 
information 
counter, book 
stall, 
recognised 
travel agency, 
money 
changing and 
safe deposit 
facilities. 
Telephone in 
each room 

Reception and 
information counter, 
book stall, 
recognised travel 
agency, money 
changing and safe 
deposit facilities. 
Telephone in each 
room. Left luggage 
room. Provision for 
radio or relayed 
music in each room. 
Provision for 
reliable laundry and 
dry cleaning 
services 

Reception and 
information 
counter, book stall, 
recognized travel 
agency, money 
changing and safe 
deposit facilities. 
Telephone in each 
room. Left luggage 
room. Provision for 
radio or relayed 
music in each 
room. Provision for 
reliable laundry 
and dry cleaning 
services 
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Sl. 
No. 

Facilities One Star Two Star Three Star Four Star Five Star 

8. Parking facilities 
for cars 

-- Adequate space Adequate space Adequate space  Adequate space  

9. Lift -- -- Adequate 
number of lifts 
in buildings 
with more than 
two storeys 
(including 
ground floor) 

Adequate number of 
lifts in buildings 
with more than two 
storeys (including 
ground floor) 

Adequate number 
of lifts in buildings 
with more than two 
storeys (including 
ground floor) 

10. Dining 
room/restaurant 

Required Required Air conditioned Air conditioned Air conditioned 

11. Cuisine  -- -- -- International and 
Indian 

International and 
Indian 

12. Bar  -- -- If permitted by 
law 

If permitted by law If permitted by law 

13. Conference 
Facilities 

-- -- -- -- Conference 
facilities in form of 
one or more 
conference rooms, 
banquet hall and 
private dining 
room. 
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Annexure-39 
(Referred to in paragraph 2.4.19) 

Statement showing the business procured by Advance Reservation Centers 

during  the five years up to2001-02 in respect of Uttar Pradesh State Tourism 

Development Corporation Limited 
 (Rupees in lakh) 

Sl. No. Name of ARC 1997-98 1998-
99 

1999-
00 

2000-
01 

2001-02 

1 Chandigarh      
 Income -Accommodation 

booking  
0.50 1.38 0.60 1.48 .91 

 Expenses-Overheads  0.17 0.21 0.15 0.18 0.28 
2 Ahemdabad       
 Income -Accommodation 

booking  
1.71 0.85 1.09 1.78 0.84 

 Income-Package tour 0.20 0.10 0.08 0 0.11 
 Total booking  1.91 0.95 1.17 1.78 0.95 
 Overheads  0.66 0.25 0.21 0.31 0.66 
3 Chennai      
  Income -Accommodation 

booking  
2.05 1.81 1.44 2.09 2.20 

 Income-Package tour 0 0 0.61 0.39 1.30 
 Total booking  2.05 1.81 2.05 2.48 3.50 
 Overheads  0.35 0.45 0.94 0.81 0.72 
4 Mumbai       
 Income -Accommodation 

booking 
2.77 3.29 5.69 10.69 6.26 

 Income-Package tour 0 0 3.71 4.33 4.13 
 Total booking  2.77 3.29 9.30 15.02 10.39 
 Overheads  1.66 2.41 3.04 2.76 2.20 
5 Kolkata      
 Income -Accommodation 

booking  
7.63 9.24 10.41 18.15 12.66 

 Income-Package tour 0 0 1.16 4.70 6.15 
 Total booking  7.63 9.24 11.57 22.85 18.81 
 Overheads  1.29 1.25 1.53 2.03 2.23 
6 Delhi      
 Income -Accommodation 

booking  
17.67 11.70 21.81 39.20 25.28 

 Income-Package tour 15.14 9.76 13.09 14.01 14.47 
 Total booking  32.81 21.46 34.90 53.21 39.75 
 Overheads  12.67 12.65 12.71 13.64 14.41 
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Annexure-40 
(Referred to in paragraph 2.4.21) 

 
Statement showing deployment of staff in top 14 hotels as on  

31 March 2003 in respect of Uttar Pradesh State Tourism Development 
Corporation Limited 

 

FOA1, F&BA2 and 
HKA3 not posted 

FOA not 
posted 

F&BA not 
posted 

Staff deployed on daily wage basis 

Name of hotel Waiters FOA F&BA Commiss
Lucknow 6 5  2 

Kushinagar 1 1  1 

Kushinagar  
(27.86)* 

Allahabad 
(116.88)* 

Rajamandi 
Agra 
(29.89)** 

Sikri, Agra    1 

Rajamandi, 
Agra 

7 1   Ghulistan, Agra 
(14.33)* 

Hardwar 
(86.64)* 

Jhansi 
(11.76)** 

Hardwar 2   2 

Moradabad (54.68)*  Unnao 
(15.60)** 

Moadabad 3   1 

Bareilly (34.47)*   Bareilly 3    

Taj Khema, Agra 
(34.03)* 

  Taj Khema 1    

Hindon (42.46)*   Hindon 2   1 

Rae-Bareli 
(36.46)* 

  Rae bareli  1    

Varanasi 2  1  Varanasi (69.38)*   

Unnao  2  1 3 

    30 7 2 11 
 

*  figure in bracket denotes total annual income (2001-02) of the unit in lakh of rupees. 
** figure in bracket denotes annual restaurant income (2001-02) of the unit in 

lakh of rupees. 
 

                                                 
1  FOA denotes Front Office Assistant. 
2  F&BA denotes Food and Beverage Assistant. 
3  HKA denotes House Keeping Attendant. 



 

 198 

Annexure-41 
 

Glossary of terms used in the reviews relating to 
power sector Government companies 

 
KWH Kilo Watt Hour 
MU Million Unit 
MVA Mega Volt Ampere 
KV Kilo Volt 
LT Low Tension 
HT High Tension 
BSES Bombay Sub-urban Electricity Supply 
MVAR Mega Volt Ampere Reactive 
CEA Central Electricity Authority 
BHP Break Horse Power 
CIB Critical Infrastructure Balance Scheme 
XLPE XLPE (Brand name of cable) 
LHFD Load X Hour X Factor X Days 
UPERC Uttar Pradesh Electricity Regulatory Commission 
LMV Low and Medium Voltage 
SC Surcharge 
HV High Voltage 
MIS Management Information System 
RC Recovery Certificate 
ESPC Electricity Store Procurement Circle 
IBRD International Bank for Reconstruction and Development 
RMT Running Meter 
PCC Pole  Pre-stressed Concrete Cement Pole 
HVDS High Voltage Distribution System 
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