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Gist of recommendations 

• In terms of its Policy on Airport Infrastructure and as suggested by the Planning 
Commission, the Authority needs to work out measures to augment its non traffic 
revenue. 

• A decision in line with Para 14.7 of the Policy needs to be taken to ensure that 
wherever non-viable projects are taken up for fulfillment of social objectives, the 
initial cost of the project and the recurring annual loss sustained by the Authority on 
this account would be reimbursed by the Government.  

• The Authority should take up the issue with its administrative Ministry for setting up 
a high level committee, involving State Governments concerned, Central 
Departments and the Authority for coordinating land acquisition to avoid delays in 
infrastructure creation. 

• Pre commissioning activities should be assessed and time limits fixed for each 
activity to synchronise various activities in projects and to avoid time and cost 
overrun. 

• Unified common Works Manual should be framed to remove inconsistencies 
between International Airports Division and National Airports Division works. 

• The Authority should take effective steps to remove encroachments.  Project sites 
should be ready before receipt of equipment. 

• Availability of aerobridges and flight information system should be ensured.  

• ICAO level standards of safety should be maintained at the airports. 

• Commercial exploitation of land available at the non operational airports should be 
explored.  Land/space lease policy should be finalised immediately to enable the 
Authority to optimise its non traffic revenue.   

 

 




