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1.  This Report has been prepared  for  submission  to  the Governor under 
Article 151 of the Constitution. 

2.  Chapter  ­  I contains  the  findings of performance audits  in  the Health 
and  Family  Welfare,  Higher  Education  and  Water  Resources 
departments  and  information  systems  reviews  of  the  Food,  Civil 
Supplies  and  Consumer  Affairs  and  Health  and  Family  Welfare 
departments.  Chapter ­ II deals with the findings of  transaction audit 
in  the Agriculture;  Finance;  Fisheries  and Ports;  Forest  and Wildlife; 
General  Education;  Health  and  Family  Welfare;  Higher  Education; 
Public Works; Transport and Water Resources departments.   Chapter ­ 
III  deals  with  the  integrated  audit  of  the  Medical  Education 
Department. 

3.  Reports  containing  (a)  observations  arising  out  of  audit  of  Statutory 
Corporations, Boards and Government Companies, (b) observations on 
revenue receipts of  the State Government,  (c) observations relating to 
Local  Self  Government  Institutions  and  (d)  observations  on  the 
finances of the State Government are being presented separately. 

4.  The  cases mentioned  in  this  Report  are  among  those which  came  to 
notice in the course of test audit of accounts during the year 2009­10 as 
well as those which had come to notice in earlier years but could not be 
included  in  the  previous  Reports.    Matters  relating  to  the  period 
subsequent to 2009­10 have also been included, wherever necessary. 
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This Report  comprises  three Chapters. Chapter  I  includes  three  performance 
audit  reviews  and  two  information  system  reviews;  Chapter  II  includes  18 
paragraphs  on  audit  of  financial  transactions  of  various  Government 
departments  and  Chapter  III  includes  a  report  on  an  integrated  audit  of  a 
Government department. 

The  audit  has  been  conducted  in  accordance  with  the  Auditing  Standards 
prescribed for the Indian Audit and Accounts Department. Audit samples have 
been drawn based on statistical  sampling methods as well as on  judgemental 
basis.  The specific audit methodology adopted for programmes and schemes 
has been mentioned  in  the  reviews.   The audit  conclusions  have been drawn 
and  the  recommendations  made,  taking  into  consideration  the  views  of  the 
Government, wherever received.  The audit findings are given below: 

1.  Mental Health Care Facilities in Kerala 

A  review of mental  health  care  facilities  in  the  State  revealed  that  the  State 
Government  had  not  formulated  a  mental  health  plan  to  implement  the 
objectives envisaged in the Mental Health Policy, 2000.   Out of ` 9.98 crore 
received  during  2005­06  to  2008­09  from  Government  of  India  for 
implementation  of  schemes  under  the  National  Mental  Health  Programme, 
`  4.07  crore  remained  unspent  as  of  March  2010  in  treasury  savings  bank 
accounts and with the  Nirmithi Kendra/Public Works Department.  The State 
Government did not conduct any epidemiological survey to identify mentally 
ill  persons  in  the  State  as  recommended  by  the  National  Human  Rights 
Commission.  The  psychiatric  institutions/nursing  homes  were  functioning 
without the minimum facilities required under the Act.  Shortage of manpower 
such  as  psychiatrists,  clinical  psychologists  and  paramedical  staff  in  three 
mental health centres ranged between 64 and 94 per cent. No inspection of the 
psychiatric  hospitals/nursing  homes  was  carried  out  by  the  inspectors 
appointed  by  the  Government,  to  discharge  the  functions  and  duties 
contemplated under the Act.  No Boards of Visitors were appointed for private 
psychiatric hospitals/nursing homes. 

(Paragraph 1.1) 

2.  Functioning of the University of Kerala 

The University had no comprehensive Annual Action Plans or any plan for a 
definite  period  to  implement  its  various  programmes  except  in  the  case  of 
conduct of examinations. No pension fund was constituted by the University 
to  meet  its  increasing  pensionary  liabilities.  Deductions  made  towards 
provident  fund  from  the  salaries  of  the  employees  during  1990­95 were  not 
remitted  into  the  separate  account maintained  for  the  purpose but were used 
for meeting establishment expenditure, which resulted in a deficit of ` 30.03 
crore in the provident fund accumulations of employees as at the end of 2007­ 
08.  Out  of  `  15.95  crore  allocated  by  the  University  Grants  Commission 
towards the General Development Grant  for  the Eleventh Plan Period (2007­ 
12), the University could utilise only `  3.40 crore (22 per cent) up to August 
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2010.  Three  courses  introduced  during  2001­03  by  the  Institute  of Distance 
Education and  two  innovative courses  introduced by  the departments/centres 
of the University had to be discontinued due to poor response from candidates. 
The Department of Aquatic Biology  and Fisheries did not have an aquarium 
attached to it for conducting practical studies.  Palm leaf manuscripts were not 
preserved  as  per  the  guidelines  of  the  Indian  National  Trust  for  Art  and 
Cultural  Heritage.  Students  who  had  not  qualified  in  the  entrance 
examinations were admitted in six affiliated engineering colleges during 2008 
and 2009. Scrutiny Boards constituted for checking question papers were not 
functioning effectively. Changes in final marks on revaluation ranged between 
56  and  59  per  cent  in  test­checked  cases.  The  delays  in  completion  of 
revaluation  of  answer  scripts  ranged  between  95  and  328  days  against  the 
stipulated  period  of  45  days.  The  shortage  of  regular  teaching  staff  in  six 
departments ranged between 50 and 80 per cent. The shortage of personnel in 
the posts of Assistants was 48 per cent as of March 2010. Internal audit of 27 
out of 40 academic departments had not been conducted after the year 2005­ 
06. 

(Paragraph 1.2) 

3.  Kerala Water Supply Project 

The  Kerala  Water  Supply  Project  assisted  by  the  Japan  International  Co­ 
operation Agency is aimed at augmenting and rehabilitating the existing water 
supply  systems  in  two  urban  regions  and  providing  comprehensive  water 
supply to three rural regions of  the State.  The project, proposed to be started 
in  1997,  could  be  started  only  in  2003  due  to  delays  in  appointment  of 
consultants. 

A  performance  audit  of  the project  revealed  that  the  topographical  and  geo­ 
technical  surveys  conducted  were  defective  and  led  to  preparation  of 
unrealistic estimates. Annual expenditure was less than the budget estimates of 
the  Kerala Water  Authority due  to  gaps  between  forecast  and  performance. 
Delays  in  execution  of  the  project  resulted  in  revision  of  the  scope  of  the 
project, leading to a cost over­run of ` 1199.95 crore. The storage capacity of 
the  source of  the Thiruvananthapuram scheme could not be  increased due  to 
the  non­receipt  of  clearance  from  the Ministry  of  Environment  and  Forests. 
Rehabilitation  work  of  the  Thiruvananthapuram  water  supply  scheme 
established  in  1933  had  not  been  commenced  so  far  because  of  delays  in 
completion  of  the  augmentation  work  of  the  above  scheme.  Central  excise 
duty  exemption  of `  6.32  crore was  not  recovered  from  contractors  by  the 
Kerala  Water  Authority.  Liquidated  damages  for  delays  in  completion  of 
scheme  packages,  amounting  to  `  22.58  crore,  had  not  been  levied  and 
recovered in the Thiruvananthapuram, Cherthala and Pattuvam schemes. 

(Paragraph 1.3) 

4.  Computerisation in Civil Supplies Department 

The  computerisation  process  started  in  the  Kerala  State  Civil  Supplies 
Department in 1995­96 has succeeded in issuing of computerised ration cards 
to  nearly  69  lakh  households  in  the  State.    Lack  of  proper  IT  planning  and 
absence of IT Steering Committee  led  to casual and delayed  implementation
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of  the  IT  system  in  the  organisation.  In  the  absence  of  User  Requirement 
Specifications  (URS),  the  extent  to  which  the  intended  benefits  of  the 
computerisation were achieved, could not be assessed. Improper designing of 
database  led  to  development  of  a  system  which  was  deficient  for  online 
processing  and  real­time  generation  of  reports.  The  system  was  devoid  of 
proper login information and vulnerable to miscreant user activities. Imperfect 
planning  at  design  stage  led  to  sparse  user  response,  causing  waste  of 
resources and annual financial loss of ` 17.2 lakh. 

(Paragraph 1.4) 

5.  Computerisation in Regional Cancer Centre 

The  computerisation  of  the  vital  activities  of  the  Regional  Cancer  Centre, 
Thiruvananthapuram, which began  in a  small way  in 1991, has evolved to a 
Hospital  Information  System  with  the  capability  of  providing  telemedicine 
services.  Lack of proper IT Planning and absence of IT Steering Committees 
led  to  isolated  system  development,  lacking  focus  in  achieving  optimum 
results  and  under­utilisation  of  software  modules.  In  the  absence  of  User 
Requirement Specifications  (URS),  the extent  to which  the  intended benefits 
of  the computerisation were achieved could not be assessed. The integrity of 
the  system  was  at  stake  on  account  of  data  loss  caused  by  deficiencies  in 
system design. Accounts of  the  institution over  the  years were not drawn up 
properly on account of system design deficiency. Lack of controls resulted in 
incorrect  data  capture,  ineligible  credit  and  availing  of  leave,  etc.  The 
institution,  having  annual  cash  transactions  of  above  ` 40  crore,  was 
vulnerable  to  fraud  on  account  of  non­tallying  of  daily  collection  reports. 
Improper  implementation  of  computerisation  in  the  nursing  department 
resulted  in  ineligible  payment  of  salary  of ` 34.59  lakh.  Costs  of  avoidable 
manpower  were  ` 16.78  lakh  in  medical  records  and  ` 9.58  lakh  in  stores 
departments. 

(Paragraph 1.5) 

6.  Integrated Audit on Medical Education Department 

The Department of Medical Education has a pivotal role in providing medical 
and paramedical personnel under  the allopathic  system  to cater  to  the  health 
care needs of  the State. An  integrated audit of  the department showed that  it 
did not have a Strategic Plan keeping  in  view of  the  long  term needs of  the 
State.    Inaccurate  preparation  of  budget  proposals  resulted  in  persistent 
savings  in  excess  of  50  per  cent  of  the  budget  provisions  in  15  sub­heads. 
Deficient  expenditure  control  resulted  in  persistent  excesses  and  belated 
surrender  of  funds  under  certain  sub­heads.  Facilities  as  per  norms  of  the 
Regulatory  Councils were  not  available  in  the  test­checked  institutions,  thus 
affecting  the  standards  of  medical  education.  Deficiency  of  21  per  cent  in 
academic posts and 18 per cent in non­academic posts was noticed in the test­ 
checked  institutions.  Inadequate  storage  space  resulted  in  exposure  of 
medicines  to  daylight  and  atmospheric  heat  in  Medical  College  Chest 
Hospital,  Thrissur,  which  would  affect  the  potency  of  the  medicines.  The 
guidelines of the Atomic Energy Regulatory Board, regarding radiation safety 
measures were  not  followed  by  the  department  in  the  medical  colleges  and
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Hospitals  test­checked.  Regular  internal  audit  was  not  conducted  in  the 
department due to lack of adequate staff. 

(Paragraph 3.1) 

7.  Audit of Transactions 

Audit of financial transactions in various departments of the Government and 
their  field  functionaries  subjected  to  test  check  revealed  instances  of 
misappropriations,  fraudulent  drawal,  avoidable/extra/unfruitful  expenditure, 
idle  establishment,  blockage  of  funds  and  other  irregularities  involving 
` 43.37 crore as mentioned below: 

In  the  Health  and  Family  Welfare  Department,  `  1.80  lakh  was 
misappropriated by  fraudulent drawal of money  by presenting bogus bills  in 
the  names  of  employees  of  the  Medical  College  Chest  Hospital,  Thrissur 
(`  1.12  lakh)  and  by  manipulating  the  accounts  of  Hospital  Development 
Committee funds of the Taluk Headquarters Hospital, North Paravoor and the 
Primary Health Centre, Kollengode. Audit  also  found  financial  irregularities 
like  double  drawal,  manipulation  of  bills,  short  accounting  of  receipts,  etc. 
amounting  to  `  12.86  lakh  committed  by  the  Medical  Officer  of  the 
Community Health Centre, Elappully. 

Avoidable/Extra expenditure totalling ` 5.80 crore was noticed in the Finance 
(`  1.72  crore),  General  Education  (`  2.83  crore)  and  Public  Works 
(` 1.25 crore) departments. 

Idle establishment/blockage of funds amounting to ` 10.13 crore was noticed 
in Fisheries and Ports (` 2.53 crore), Forest and Wildlife  (`  1.32 crore) and 
Higher Education (` 6.28 crore) departments. 

Cases  of  unfruitful/wasteful  expenditure  were  noticed  in  Transport  (`  3.80 
crore) and Water Resources (` 0.82 crore) departments. 

Apart  from  these,  there  were  other  irregularities  involving `  22.67  crore  in 
Agriculture (` 15.93 crore), Higher Education (` 3.91 crore) and Public Works 
(` 3.55 crore) departments. 

(Paragraphs 2.1 to 2.5)



CHAPTER I 
PERFORMANCE AUDIT 

HEALTH AND FAMILY WELFARE DEPARTMENT 

1.1  Mental Health Care Facilities in Kerala 

Highlights 
Mental health care activities in the State of Kerala are governed by the Mental 
Health Act, 1987 enacted by Government of India and the State Mental Health 
Rules,  1990.    The  State Mental Health  Authority  established  in  1993  under 
Section  4  of  the  Act  is  responsible  for  regulation,  development  and  co­ 
ordination of all activities in the State connected with mental health.  A review 
of  the mental health care facilities revealed absence of proper mental health 
planning;  non­achievement  of  objectives  of  the Mental Health  Policy  2000; 
non­utilisation of Central funds; inadequate infrastructure facilities; shortage 
of  manpower  and  inadequate  monitoring  of  mental  health  care  facilities 
available in the State. 
The  State  Government  had  not  formulated  any  plan  to  implement  the 
objectives envisaged in the Mental Health Policy, 2000. 

(Paragraph 1.1.6) 
Out of ` 9.98 crore received during 2005­06 to 2008­09 from Government 
of India for implementation of schemes under the National Mental Health 
Programme, ` 4.07 crore remained unspent as of March 2010 in treasury 
savings bank accounts and Nirmithi Kendra/Public Works Department. 

(Paragraph 1.1.7.1) 
The  State  Government  did  not  conduct  any  epidemiological  survey  to 
identify mentally ill persons in the State as recommended by the National 
Human Rights Commission. 

(Paragraph 1.1.8.1) 
Psychiatric  institutions  and  nursing homes  were  functioning without  all 
the minimum facilities required under the Act. 

(Paragraph 1.1.8.3) 
Out  of  12  construction works  taken  up  in  three Mental Health Centres 
and three Medical college hospitals using Central funds, only eight works 
were completed as of August 2010. 

(Paragraph 1.1.8.4) 
Shortage  of  manpower  such  as  psychiatrists,  clinical  psychologists  and 
paramedical staff in three mental health centres ranged between 64  and 
94 per cent. 

(Paragraph 1.1.9.1) 
No inspection of the psychiatric hospitals and nursing homes was carried 
out by the Inspectors.  Boards of visitors were not appointed  for private 
psychiatric hospitals and nursing homes. 

(Paragraph 1.1.10.2)
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1.1.1  Introduction 
In Kerala, 5.87 per cent  (18.66  lakh) of  the  total population as per  the 2001 
census  is  affected with mental  illnesses  such  as  psychosis,  bipolar  disorder, 
alcohol and drug abuse, etc., compared to the all India figure of two per cent. 
The suicide rate (25.2 per lakh population) in Kerala   is also high compared to 
the national average of 10 per lakh population. Moreover, Kerala is one of the 
leading  states  in  consumption  of  alcohol. Hence mental  health  care  assumes 
importance  in  the  overall  health  care  of  the  people.    The mental  health  care 
activities  in  the  State  are  governed  by  the  Mental  Health  Act,  1987  (Act) 
enacted  by  Government  of  India  and  the  State Mental  Health  Rules,  1990. 
The State Mental Health Authority (SMHA) established in 1993 under Section 
4 of the Act is responsible for regulation, development and co­ordination of all 
the  activities  in  the  State  connected  with  mental  health.    Government  also 
formulated  a  Mental  Health  Policy  in  2000.    The  State  has  three 1  Mental 
Health Centres (MHC) and 20 2 Medical College hospitals (MCH) each having 
a psychiatric department apart from 17 district/taluk Hospitals with psychiatric 
units to cater to the needs of the mentally ill patients.  Besides, there are about 
139 private psychiatric hospitals/nursing homes in the State providing mental 
health care. The District Mental Health Programme launched by Government 
of  India  as  part  of  the  National  Mental  Health  Programme,  envisages 
providing of  sustainable basic mental  health  services  to  the  community  and 
integrating  those services with other services. The Social Welfare Department 
of  the Government  is  responsible  for proper  rehabilitation of mentally cured 
patients in the State. 

1.1.2  Organisational set­up 
The  Secretary,  Health  and  Family  Welfare  Department  has  overall  control 
over  the  health care  services  in  the State.   The SMHA supervises  all MHCs 
and other mental health service agencies in the State and also advises the State 
Government on all matters relating to mental health.  The official members of 
the  SMHA  are  the  Secretary  to  Government,  Health  and  Family  Welfare 
Department,  the  Director  of  Health  Services  (DHS)  and  the  Medical 
Superintendent,  Government  Mental  Health  Centre  or  the  Head  of  the 
Department  of  Psychiatry, Government Medical College  hospital.    The  non­ 
official members include a medical psychiatrist, a clinical psychologist and a 
social worker. 

Each  of  the  Government  MHCs  is  headed  by  a  Superintendent.    The 
psychiatric  wards/units  in  the  MCHs  as  well  as  District  and  Taluk 
Headquarters hospitals are under the immediate control of the Superintendents 
of  the  respective  institutions.    The  DHS  has  overall  control  of  the  above 
institutions. 

1.1.3  Audit objectives 
The audit objectives were to examine and assess whether:­ 
Ø  there was    proper  planning    to  achieve  the  objectives  of  the Mental 

Health  Act,1987,  the  State  Mental  Health  Rules  1990  and  the  State 
Mental Health Policy 2000; 

1 Kozhikode, Thiruvananthapuram and Thrissur. 
2 Five in Government Sector, two in Co­operative Sector and 13 in Private Sector.
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Ø  adequate  funds  were  provided  for  mental  health  services  and  were 
utilised economically, efficiently and effectively; 

Ø  provisions of the Mental Health Act, 1987 and the State Mental Health 
Rules,  1990  were  carried  out  effectively  and  sufficient  infrastructure 
was available to cater to the needs of mentally ill patients; 

Ø  there was adequate manpower available  to provide mental health care 
facilities and 

Ø  there  existed  proper  monitoring  of  the  services  provided  through 
mental health care units. . 

1.1.4  Audit Criteria 
The following audit criteria were adopted: 
Ø  The Mental Health Act 1987 
Ø  State Mental Health Rules, 1990 
Ø  Mental Health Policy 2000 of the State Government. 
Ø  Orders and Instructions/guidelines issued by State/Central Government 
Ø  Protection of Human Rights Act, 1993 

1.1.5  Audit coverage and methodology 
A review of the working of Government Mental Health Centres was included 
as  Paragraph  3.5  in  the  Report  of  the  Comptroller  and  Auditor  General  of 
India  for  the  year  ended  31  March  1994  (Civil).    After  examining  the 
paragraph  in  December  2001,  the  Committee  on  Public  Accounts  made  28 
recommendations.  It  was  seen  from  the Action  Taken Note  by Government 
(September  2006)  that  out  of  28  recommendations,  19  were  implemented, 
another  four  were  partially  implemented  and  the  remaining  five 3  were  not 
implemented. 

The  performance  audit  of  the  mental  health  care  facilities  in  the  State was 
conducted during April to July 2010 covering the period 2005­06 to 2009­10. 
Audit scrutinised records of the DHS, SMHA, all the three 4 MHCs, Psychiatry 
departments  of  three 5  (out of  five) MCHs,  psychiatry wards of  two 6  (out of 
eight) District Hospitals, seven 7 Taluk Headquarters hospitals, selected on the 
basis  of  the  cluster  sampling  method.    In  addition,  the  Institute  of Mental 
Health  and  Neuro  Sciences  (IMHANS)  at  Kozhikode,  two  rehabilitation 
centres  under  the  direct  control  of  Social  Welfare  Department  and  eight 8 
non­Governmental  institutions  receiving  grants  from  Central  and  State 
Governments were also scrutinised by Audit. 

3  1) Construction works 2) Improvement of facilities  in Mental Health Centres 3) Filling up of vacant 
posts 4) Services of clinical psychologists  to be extended to  all patients admitted 5) Introduction of 
pension scheme for poor mentally ill patients. 

4 Kozhikode, Thiruvananthapuram, and Thrissur 
5 Kozhikode, Thiruvananthapuram, and Thrissur 
6 General Hospital, Erankulam and District Hospital Kollam. 
7 Chirayinkil, Karunagappally, Mavelikara, Muvattupuzha, Nedumangad, Neyyattinkara, and Tirur 
8  Bodhi  and  Karma  (under  Abhaya,  Thiruvananthapuram),  Pratheeksha,  (under  Trivandrum  Social 
Service Society), ACCEPT, Punnapra and ACCEPT, Kattanam (under Changanacherry Social Service 
Society),  Nirmala  Nikethan,  Kalamassery,  St.Joseph’s  Bhavan.  Pullazhi,  Thrissur  and  ICCONS, 
Thiruvananthapuram.
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An entry conference was held in May 2010 with the Secretary to Government, 
Health  and  Family  Welfare  Department  during  which  the  audit  objectives 
were  explained.  An  exit  conference  was  also  held  with  the  Secretary  in 
October 2010 wherein both  the achievements and deficiencies noticed  in the 
course  of  the  review  were  discussed  and  suggestions/explanations  of  the 
department  were  incorporated  in  the  review.  We  acknowledge  the  co­ 
operation extended by the departmental authorities to the audit team during the 
course of audit. 

Audit findings 
The  review  revealed  some  achievements  and  deficiencies/shortcomings  in 
providing mental health care facilities in  the State which are discussed in the 
succeeding paragraphs. 

1.1.6  Planning 
The State Government has to play a pivotal role in discharging its functions to 
ensure  quality mental  health  facilities  to  the  affected  people  in  the  State  as 
envisaged  under  the  Mental  Health  Act,  1987.    Accordingly,  State 
Government  announced  (2000)  the  State  Mental  Health  Policy  which 
envisaged development of an integrated mental health system.  The long term 
objectives were to maximize community and clinic based resources to persons 
suffering  from  mental  disorders;  to  provide  cost­effective  psychiatric 
treatment  to  them;  to  identify  groups  at  risk  and  provide  them with  special 
support  services,  etc.    The main  short  term objectives were  to  develop  user 
groups  and  their  networking;  to  provide  mental  health  care  services  at 
Panchayati Raj  level and to promote prevention,  treatment,  rehabilitation and 
research in the field of mental health. It also contained a provision for review 
of the implementation of the objectives  every five years. 

The  State  Government  had  not  formulated  any  mental  health  plan  to 
implement the short term and long term objectives of the Mental Health Policy 
including financing, quality improvement and monitoring in a phased manner. 
The  State  Government  also  did  not  conduct  any  review  of  the  progress  of 
implementation  of  the  objectives,  as  declared  in  the  mental  health  policy. 
Consequently, the State Government could not achieve the objectives declared 
in the policy in full as discussed in the succeeding paragraphs of this Report. 
1.1.7  Financial Management 
The funds required for mental health care activities were provided by the State 
through the State budget.  In addition, Government of India (GOI), Ministry of 
Health  and  Family  Welfare  released  grants­in­aid  for  strengthening  of  the 
psychiatric wings  of  the MCHs;  for  upgradation of MHCs  and  for activities 
under  the  District  Mental  Health  Programme  (DMHP)  in  five 9  selected 
districts.  The details were as given in Table 1.1. 

Table 1.1   Details of funds released by State and Central Governments 
(`  in crore) 

Year  State funds  Central funds 
Provision  Expenditure  Received  Utilised 

2005­06  13.27  11.29  7.54  7.54 
2006­07  14.28  11.78  0.26  0.26 

9 Idukki, Kannur, Thiruvananthapuram, Thrissur and  Wayanad 

State Government had 
not formulated a 
mental health plan to 
implement the 
objectives of the 
Mental Health Policy
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Year  State funds  Central funds 
Provision  Expenditure  Received  Utilised 

2007­08  13.99  12.22  1.81  1.81 
2008­09  17.20  16.99  0.37  0.37 
2009­10  16.37  16.90  Nil  Nil 
Total  75.11  69.18  9.98  9.98 
Source: Accounts figures and sanctions from Government of India and utilisation certificates 
furnished by the institutions 

1.1.7.1  Non­utilisation of Central funds 
Though  the  entire  funds  released  by  GOI  were  shown  as  utilised,  audit 
scrutiny  revealed  that  out  of  `  9.98  crore  released  by  GOI,  `  4.07  crore 
remained unutilised as of March 2010 as discussed below:­ 
(i)  Strengthening of psychiatric wings of MCHs 
During  2005­06  to  2007­08,  `  1.59  crore  was  released  by  GOI.    Of  this, 
`  49.46  lakh  was  lying  unutilised  in  treasury  savings  bank  accounts  from 
2007­08  onwards  and  `  9.27  lakh  remained  unutilized  with  the  Nirmithi 
Kendra 10 from July 2008 onwards as indicated below:­ 

Table 1.2: Utilisation of funds for strengthening of psychiatric wings 
(`  in lakh) 

Name of 
Institution 

Amount 
received 

Amount 
utilized 

Balance remaining 
unutilised 

Reasons for non­utilisation in Treasury 
Savings 
Bank 

with 
Nirmithi 
kendra 

Alappuzha  30.68  5.23  16.18  9.27  Building not  completed, Equipments 
and furniture not  procured. 

Kottayam  45.20  27.00  18.20  Nil  Furniture  and  equipments  not 
procured. 

Kozhikode  38.80  36.02  2.78  Nil  Furniture not procured. 

Thrissur  44.66  32.36  12.30  Nil 
Furniture  and  equipments  not 
procured,  Electrical  work  yet  to  be 
completed. 

Total  159.34  100.61  49.46  9.27 
Source: GOI orders and replies furnished by MCHs 

(ii)  Upgradation of MHCs 
In  October  2005,  GOI  released  `  6.45  crore  to  MHC,  Kozhikode, 
Thiruvananthapuram and Thrissur for upgradation.   The Government ordered 
(January 2006) that the funds should be kept  in a non­interest bearing Special 
Treasury  Savings  Bank  account  opened  in  the  joint  designation  of  the 
Superintendent  and  the  Lay  Secretary  of  the  institution.    The  upgradation 
involved  construction  of  wards,  purchase  of  machinery  and  equipment, 
maintenance,  etc.  Out  of  `  6.45  crore  released  by  GOI,  `  5.09  crore  was 
deposited  with  the  Public  Works  Department  (PWD)  for  construction  of 
wards, purchase of machinery and equipments, maintenance,  etc.  and ` 1.36 
crore  was  kept  in  Treasury  Savings  Bank  account.  Out  of  `  5.09  crore 
deposited  with  PWD,  `  1.89  crore  remained  unutilised  and  the  amount  of 
`  1.36  crore  in  treasury  also  remained  idle.  Details  are  given  in Table 1.3 
below:­ 

10 State autonomous body engaged in construction of houses. 

` 4.07 crore (out of 
` 9.98 crore) of Central 
funds remained 
unutilised as of March 
2010
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Table 1.3 Details of funds received for upgradation of MHCs 
(` in crore) 

Name of Institution  Amount 
received 

Amount deposited and balance 
available with PWD 

Amount kept 
in Treasury 
Savings Bank 
Account Deposited  Utilized  Balance 

MHC, Kozhikode  2.85  2.49  1.39  1.10  0.36 
MHC,Thiruvananthapuram  2.50  1.75  1.05  0.70  0.75 
MHC, Thrissur  1.10  0.85  0.76  0.09  0.25 
Total  6.45  5.09  3.20  1.89  1.36 
Source: GOI orders and replies of MHCs 

(iii)  District Mental Health Programme 
During  2005­06  to  2008­09,  `  67.79  lakh  was  received  from  GOI  for 
implementation of District Mental Health Programme in Thiruvananthapuram 
and Thrissur districts.  Of this, only ` 44.37 lakh was spent and the balance of 
`  23.42  lakh  remained  unspent  in  the  treasury  savings  bank  accounts  since 
2008­09. 
1.1.8  Implementation 
Mental  health  care  facilities  were  to  be  provided  in  consonance  with  the 
provisions  of  the MHA 1987  and  rules  framed  thereunder  and  also with  the 
objectives set forth in the Mental Health Policy 2000.  The implementation of 
various activities/programmes during the period 2005­10 is discussed below:­ 

1.1.8.1  Epidemiological survey 
The  National    Human    Rights  Commission  (NHRC)  recommended  (April 
2009)  that  the  State  should  conduct  an  epidemiological  survey  to  identify 
mentally ill persons and draw up a strategy for setting up of new hospitals, for 
improving facilities for treatment, for teaching, training and research, etc. The 
Mental Health Policy envisaged a system to identify the mentally  ill patients 
nature  of  their  illness  and  the  mental  health  care  facilities  available  in  the 
State. The State had not conducted any survey on the suggested lines and had 
also not developed any system to identify mentally  ill patients as of October 
2010.  The  Secretary,  SMHA  stated  (November  2010)  that  action  had  been 
initiated to conduct such a survey. 
1.1.8.2  Mental Health Act 
The Central Government notified the State Mental Health Rules in 1990 for all 
the  States.    Sub  section  (2) of  Section  94 of  the Act  provides  that  the  State 
Government with the approval of the Central Government shall make rules for 
carrying out the provisions of the Act.  The State Government revised the rules 
in 2005 and forwarded them  to GOI for approval. The revised rules had not 
been approved as of August 2010. 

The  provisions  of  the  Act  deal  with  mentally  ill  persons  in  psychiatric 
hospitals/ nursing homes. The Act/Rules do not prescribe any qualification nor 
have  any  provision  to  regulate  the  practice  of  clinical  psychologists, 
counsellors and psychiatric social workers who also have a significant role in 
mental health care.   The Secretary, SMHA stated (November 2010) that  they 
had  requested  the expert  team constituted by GOI  for amending  the Mental 
Health Act to include this aspect also in the same. 

State Government did 
not conduct any 
epidemiological survey 
to identify mentally ill 
persons in the State as 
recommended by 
NHRC
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1.1.8.3  Role of State Mental Health Authority 
The  SMHA  has  to  advise  the  State  Government  on  all  matters  relating  to 
mental health. During 2005­10, the SMHA sent proposals for starting Diploma 
course  in  Psychiatric  Nursing  in  MHC  Thiruvananthapuram;  setting  up 
rehabilitation  centres  at  the  district  level  under District  Panchayats;  and  for 
additional staff for starting inpatient treatment in  the new psychiatric ward of 
MCH Hospital, Thiruvananthapuram. However, Government had not acted on 
any of  these proposals (August 2010). 

Mental health services include, in addition to psychiatric hospitals and nursing 
homes,  observation  wards,  day  care  centres,  inpatient  treatment  in  general 
hospitals,  ambulatory  treatment  facilities,  etc.  GOI  directed  (May  2008)  the 
Secretary,  SMHA  to  send  a  list  of  such  services  to  the Director General  of 
Health  Services  for  perusal  of  the  Central  Mental  Health  Authority.    The 
SMHA had, however, not sent the list as of June 2010.  The Secretary, SMHA 
stated (November 2010) that DHS had directed the District Medical Officers 
to  prepare a list of such facilities. 

The  SMHA  is  the  licensing  authority  under  the  Act.  During  2005­10,  26 
applications were received by SMHA from psychiatric institutions for grant of 
licence. Prior to 2005, 113 applications were received and these were pending 
for issue of licences.  As of   March 2010, SMHA neither granted nor refused 
any licence  as  per  the  provisions  of  the Act.    The Secretary,  SMHA  replied 
(June  2010)  that  licensing  was  not  introduced  because  provision  of  SMHR 
1990  regarding minimum facilities  required  for  running psychiatric  hospitals 
were  very  stringent  and  very  difficult  to  follow.    Thus  the  psychiatric 
institutions were functioning without licence and hence were illegal under the 
provisions of the Act.  The Secretary, SMHA stated (November 2010) that the 
licensing procedure would be completed within three months. 
1.1.8.4  Infrastructural facilities ­ Buildings 
As  part  of  integrating  mental  health  services  to  general  health  services, 
construction  of  new  additional  psychiatric  blocks  were  taken  up  using  the 
Central  funds  received  for  upgrading  the  MHCs  and  strengthening  the 
psychiatric wards of MCHs. The table below indicates the details of buildings 
constructed  using  Central  funds,  expenditure  incurred,  the  present  status  of 
construction and reasons for their non­occupation: 

Table1.4: Status of buildings constructed using Central funds 
(` in lakh) 

Name of 
Institution  Description 

Details of Central funds 
received 

Expen­ 
diture 

Present Status (as of 
August 2010)/ Reason 
for non­occupation Year  Amount 

MCH, 
Alappuzha 

New    double  storied 
building for outpatients  March 2007  30.68  5.23 

Column  work  for  the 
ground  floor  alone  was 
completed 

MCH, 
Kottayam 

Building  for  academic 
activities 

December 
2007  45.20  27.00  Furniture  and  Equipment 

were not provided 
MCH, 
Kozhikode* 

Construction  of 
psychiatric ward 

November 
2004  9.70  36.02  Shortage of staff 

Proposals of SMHA for 
improving the mental 
health care had not 
been approved by State 
Government as of 
August 2010 

SMHA had not 
furnished to the 
Central Mental Health 
Authority the list of 
mental health services 

The psychiatric 
institutions were 
functioning without all 
the minimum facilities 
required under the Act
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Name of 
Institution  Description 

Details of Central funds 
received 

Expen­ 
diture 

Present Status (as of 
August 2010)/ Reason 
for non­occupation Year  Amount 

MHC, 
Kozhikode  Ward 3  October 2005  24.00  16.23  Electrical  connection  not 

provided 

Ward 4  October 2005  43.00  32.33  Electrical  connection  not 
provided 

Additional  Female  Ward 
5  October 2005  19.00  34.47  Electrical  connection  not 

provided 
Clinical  Laboratory, 
EEG+ECT room  October 2005  8.00  22.23  Electrical  connection  not 

provided 
Construction  of  a  new 
building  to accommodate 
Medical  officer,  Nursing 
Superintendents, etc. 

October 2005  42.00  22.33  Work not started 

MHC, 
Thiruvanan­ 
thapuram 

De­addiction Centre  October 2005  150.00  105.00  Work not completed 

Female Ward  October 2005  100.00  Nil  Work not yet started 

MHC, 
Thrissur 

De­addiction Ward  October 2005  10.50  11.52  Shortage of staff 
Female  Ward  (Sick 
Ward)  October 2005  8.40  8.52  Shortage of staff 

(*Under the 25 per cent Central Assistance Scheme,  `  26.32 lakh met by State Government) 
Source: Details furnished by MHCs and MCHs 

Except  for  the  civil  works  of  MCH,  Alappuzha  which  was  awarded  to 
Nirmithi Kendra,  all  the  remaining works were entrusted with Public Works 
Department (PWD) as deposit works.  Audit scrutiny revealed the following. 

•  In  MHC,  Kozhikode,  due  to  delay  in  completion  of  the  work,  the 
percentage of cost over­run in respect of the clinical  laboratory and the 
Electro  Encephalogram  and  Electro­Convulsive  Therapy  (EEG+ECT) 
room was 178 per cent (from ` 8 lakh to ` 22.23 lakh). In respect of the 
additional  female ward  it  was 81 per cent  (from `  19  lakh to ` 34.47 
lakh).  The PWD attributed  the  delay  to  failure  of MHC  to  hand  over 
hindrance­free  site,  revision  of  estimate  due  to  change  in  schedule  of 
rates  and  delay  in  finalisation  and  execution  of  agreement  with  the 
contractors. 

•  The PWD was still (August 2010) to take up the work of construction of 
the female ward for MHC, Thiruvananthapuram due to delay in handing 
over the  site, cutting and removal of trees, etc.  The de­addiction ward 
started during August 2006 at a cost of ` 1.50 crore had been completed 
only partially. 

•  The Superintendent, MCH, Alappuzha released (July 2008) ` 14.50 lakh 
to  Nirmithi  Kendra  for  the  construction  of  a  building  for  outpatients. 
Joint  verification  by  the  audit  team  and  the  Superintendent,  MCH, 
Alappuzha  revealed  that  though  the  work was  started  in  July  2008,  it 
remained at a standstill after column work of the ground floor had been 
done  at  a  cost  of `  5.23  lakh.    In  April  2010,  the MCH  proposed  to 
Government to transfer the work from Nirmithi Kendra to PWD.  Audit 
observed  that  lack  of  proper  co­ordination  between  the  MCH  and 
Nirmithi  Kendra  was  the  main  reason  for  the  delay  in  executing  the 
work. 

Out of 12 works, eight 
works were completed, 
two works were still  to 
begin and one work 
though started in July 
2008, remained 
incomplete
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Incomplete building for outpatient in MCH, Alappuzha. 
•  In MHC, Thrissur, two buildings completed in January 2010 were lying 

unutilised due to shortage of staff. 
Thus  the  buildings  constructed  using  Central  funds  could  not  be  put  to 
beneficial  use  for  patients  due  to  inordinate  delay  in  completion  of  the 
buildings despite availability of sufficient funds.  The Secretary, SMHA stated 
(November  2010)  that  steps  would  be  taken  to  complete  the  buildings  and 
make them useful. 

It was also seen in audit that psychiatric wards (for both male and female) with 
a  Behavioural  Intensive  Care  Unit  constructed  in  March  2005 
(cost: `  10  lakh)  at  District  Hospital,  Kollam were  not  put  into  use  due  to 
defective construction (viz. a deep crack in the roof of female ward;  lavatory 
side of the female ward sinking two feet down) and were being used as store 
rooms.  A joint verification revealed that medicines and gloves stored in these 
rooms had become damp as the roof of the building was leaking heavily.   The 
Secretary, SMHA stated (November 2010) that steps would be taken to make 
the unit functional. 

Wards at psychiatric wing of District Hospital, Kollam used as storage rooms 

1.1.8.5  Bed strength and occupancy 
Bed  strength  and  average  occupancy  per  day  during  2005­10  in  MHCs 
(Kozhikode,  Thiruvananthapuram, and Thrissur)  revealed  that  the percentage
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of occupancy ranged between 102 and 118.  The excess occupancy was due to 
overstayal  of  improved  patients,  heavy  admission  of  relapsed  cases,  non­ 
utilisation of new wards due to shortage of staff and non­completion of works, 
etc.    Overstayal  of  patients  was  due  to  non­availability  of  adequate 
rehabilitation  centres,  non­availability  of  proper  address  of  the  patients who 
were admitted by court orders, non­acceptance of recovered patients by their 
families etc. 
The three MCHs had a total bed strength of 154 11 . The average bed occupancy 
per day  during  2005­10 was  42,  40  and  18  in MCHs,  Thiruvananthapuram, 
Kozhikode  and  Thrissur  respectively.  In  MCHs,  Thiruvananthapuram  and 
MCH,  Kozhikode  even  though  the  bed  strength  of  psychiatric  wings  was 
increased  by  14  and 24  respectively  by  constructing  (2002)  additional  units, 
these  units  had  not  started  functioning  as  of  August  2010  for  want  of 
paramedical  staff.   The Secretary, SMHA stated  (November 2010)  that  steps 
would be taken to make the buildings functional. 
1.1.8.6  Functioning of Psychiatric units of District and Taluk 

Headquarters Hospitals 
In the affidavit filed (June 2002) by the State Government before the Supreme 
Court it was stated that provision had been made in the budget (2002­03) for 
establishing psychiatry units in all district hospitals and that in the next phase 
psychiatric units would be established in Taluk Headquarters hospitals as well. 
There were 14 district hospitals and 63 Taluk Headquarters (THQ) hospitals in 
the  State.  The  DHS,  Thiruvananthapuram  accorded  (December  2003  and 
October 2004) sanctions for starting psychiatric units in nine 12 THQ hospitals 
by utilising  the available  facilities and manpower.   However,  the department 
started  psychiatric  units  only  in  four 13  (out  of  nine)  THQ  hospitals  during 
2005­06.  Except  for  a  psychiatrist,  Government  did  not  sanction  the 
paramedical  staff  in  the  four  hospitals  so  far  (August 2010).   While no  unit 
was  started  in  other  THQ  hospitals  such  as  Karunagappally,  Mannarkad, 
Muvattupuzha,  Neyyattinkara  and  Ottappalam,  one  unit  started  (2005)  at 
Nedumangad was closed down from April 2010 for want of psychiatrists. Out 
of a total 63 THQ hospitals, psychiatric units were yet to be started in 59 such 
hospitals.   The action of  the Government  in  not  starting adequate number of 
psychiatric units with supporting staff was against the affidavit filed before the 
Supreme  Court.    The  Secretary,  SMHA  stated  (November  2010)  that 
psychiatry units would be  started  in THQ hospitals  subject  to availability of 
psychiatrists. 
1.1.8.7  Behavioural Intensive Care Units 
A  full­fledged  Behavioural  Intensive  Care  Unit  (BICU)  to  accommodate 
mentally  ill  patients  with  violent  behaviour  was  functioning  in  MHC, 
Thiruvananthapuram from November 2006.  Two buildings were constructed 
in MHC, Thrissur and Kozhikode (2005­07) at a cost of ` 8.29 lakh and ` 12 
lakh  respectively  for  setting  up  of BICUs.  However,  these  units  were  not 
started  due  to  non­availability  of  paramedical  staff.    The  Secretary,  SMHA 

11 Kozhikode: 71, Thiruvananthapuram: 43 and Thrissur: 40 
12 Chirayinkil, Karunagappally, Mannarkad , Mavelikara, Moovattupuzha, Nedumangad, 
Neyyattinkara, Ottappalam, Tirur. 

13 Chirayinkil. Mavelikara, Nedumangad, Tirur 

Psychiatric units were 
started only in four 
THQ hospitals out of 
nine units sanctioned 
in nine THQ hospitals 

Behavioural Intensive 
Care Units in MHCs at 
Thrissur and 
Kozhikode were not 
functioning due to 
shortage of staff
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stated  (November  2010)  that  steps  would  be  taken  to  make  the  units 
functional. 

1.1.8.8  Admission and treatment of mentally wandering/under­trial ill 
patients 

On reception orders 14  passed by the respective Magistrates under Section 24 
of the MHA 1987, 2023 wandering mentally ill persons and seven under­trials 
were admitted  (2005­09) and  treated  in  the  three MHCs 15  test­checked.   The 
MHC,  Thiruvananthapuram  made  special  efforts  to  send  back  all  the  714 
wandering  patients  after  treatment  to  their  respective  homes.    In  MHC, 
Kozhikode, 396 patients were sent back while MHC, Thrissur could send back 
only  five  patients  (August  2010).    The  Secretary  SMHA  stated  (November 
2010)  that  maximum  efforts  were  being made  to  trace  the  addresses  of  the 
wandering patients. 
1.1.8.9  Institute of Mental Health and Neuro Sciences 
The  Institute  of  Mental  Health  and  Neuro  Sciences  (IMHANS)  was 
constituted  in  June  1983  as  a  society  registered  under  the  Societies 
Registration Act,  1860.   The  control,  administration  and management  of  the 
society of  the  IMHANS was vested in the Governing Body consisting of the 
Minister  of  Health  as  Chairman  and  Government  Officers 16  as  members. 
During  the  period  2005­10,  the  Institute  had  taken  up  the  District  Mental 
Health  Programme  (DMHP)  for  Wayanad  and  Community  Mental  Health 
Programme (CMHP) under the National Rural Health Mission for Kasargode, 
Malappuram  and  Kozhikode  on  the  lines  of  DMHP.    The  Institute  also 
monitored  the  rehabilitation  centre  for    improved  patients  of  the  MHC, 
Kozhikode.  The  implementation  of  the  DMHP/CMHP  in  four  districts 
(Kasargode, Kozhikode, Malappuram  and Wayanad) by  IMHANS  helped  to 
reduce  the  workload  of  MHC,  Kozhikode  as  evidenced  by  the  reduction 
(22.61  per  cent)  in  intake  of  inpatients  at  MHC,  Kozhikode  from  31,802 
(2005)  to 24,610  (2009).   According  to  the cost­effect analysis of  the MHC, 
Kozhikode made  by  the  Institute  during  the  year  2009,  there was  saving  of 
26.15 per cent in expenditure on diet, medicine and drugs due to reduction in 
intake of inpatients. 

1.1.8.10  Occupational Therapy 
Occupational therapy is the application of goal directed, purposeful activity in 
the  assessment  and  treatment  of  individuals  with  psychological,  physical  or 
developmental disabilities.  In MHCs, Thiruvananthapauram and Thrissur, 63 
and 45 improved patients respectively were engaged daily during 2005­10 in 
various  occupational  therapy  units  such  as  soap  making,  cover  making, 
stitching,  bakery,  candle making,  etc.    In MHC, Kozhikode,  no  creative  and 
functional  occupational  therapy  unit  was  functioning,  although  there  was  a 
post of occupational therapist.  The Secretary, SMHA stated (November 2010) 
that  steps  would  be  taken  to  start  occupational  therapy  units  in  MHC, 
Kozhikode. 

14 An order authorizing the detention of a patient in a psychiatric hospital. 
15 Kozhikode:1022, Thiruvananthapuram:721 (including seven under ­trials), Thrissur:287. 
16  Secretary,  Health  Department  as Vice­Chairman,  Secretaries  of  Departments  of  Finance, 
Planning, etc., as members.
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1.1.8.11  Rehabilitation 
Rehabilitation  is  one  of  the  important components  in  the mental  health  care 
facility.As per the Mental Health Policy, the rehabilitation centres were to be 
centered around standard  referral  institutions. The Mental Health Policy also 
envisaged  establishment  of  day  care  centres  at  the  block  and  district  levels. 
There  were  14  districts  and  152  blocks  in  the  State.    The  Social  Welfare 
Department  which  had  the  responsibility  of  rehabilitation  of  chronically 
mentally ill patients under the Persons with Disabilities (PWD) Act 1995, had 
only six Asha Bhavans 17 , under its control.  Besides two rehabilitation centres 
under  the District  Panchayat, Thiruvananthapuram  and  five  centres  at Block 
level were functioning in the State. 
The  Secretary,  SMHA  had  sent  (September  2007)  proposals  to  the  State 
Government  for  establishment  of  rehabilitation  centres  in  the  remaining  13 
districts under  the control of the  respective District Panchayats,  the  sanction 
for which is pending with the Government (August 2010). 
1.1.8.12  Functioning of NGOs/Private Institutions getting financial 

assistance from Central/State Government 
The  Government/SMHA  did  not  have  the  details  of  the  total  number  of 
psychiatric  hospitals/nursing  homes,  de­addiction  centres,  rehabilitation 
centres,  care  homes,  day  care  homes,  etc.,  functioning  in  the  State. 
Independent scrutiny by Audit revealed that 17 de­addiction centres and three 
rehabilitation centres for mentally ill patients in Kerala were getting grants­in­ 
aid  from  the  Ministry  of  Social  Justice  and  Empowerment  from  2005­06 
onwards.   Test check of seven  institutions (five de­addiction centres and two 
rehabilitation centres) under five out of the  eight test­checked NGOs revealed 
that  minimum  facilities  such  as  manpower,  support  facilities  like  Electro 
Convulsive Therapy, recreational activities, etc., required under Rule 22 of the 
SMHR were not available in the five de­addiction centres. It was also seen that 
only three institutions (Bodhi and Karma under Abhaya, Thiruvananthapuram 
and St.  Josephs’s Bhavan, Thrissur) were  registered with  the Social Welfare 
Department  under  Section  51  of  the  Persons  with  Disabilities  Act,  1995. 
Further,  all  the  seven  institutions  had  not  got  licenses  under  Section  6  of 
MHA,  1987.  However,  all  these  institutions  received  grant­in­aid  of ` 2.32 
crore during 2005­10 from GOI. 
1.1.9  Human Resources Management 
1.1.9.1  Manpower 
According to Rule 22 of the State Mental Health Rules, 1990, there should be 
one  psychiatrist  and  one  clinical  psychologist/social worker  for  a  10­bedded 
hospital or nursing home.  In addition, one staff nurse and one attender was to 
be provided for every three and five patients respectively. 
The  shortage  of manpower  in  various  categories  in  the  three MHCs  ranged 
between  64  and  94  per  cent.  The  shortfall  was  due  to  lack  of  qualified 
psychiatrists,  clinical  psychologists,  psychiatric  nurses  and  social  workers. 
The  Secretary,  SMHA  stated  (November  2010)  that  a  proposal  to  create 

17  Asha  Bhavans  are  rehabilitation  homes  under  the  Social  Welfare  Department  to 
accommodate the mentally cured patients discharged from MHCs. 

Minimum facilities as 
required under SMHR 
were not available in 
five de­addiction 
centres (under NGOs) 
test­checked 

Shortage of manpower 
in three MHCs ranged 
between 64 and 94 per 
cent
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necessary  posts  in  a  uniform  pattern  in  all  the  three  MHCs  was  under 
consideration of the Government. 

In District/Taluk Headquarters hospitals test­checked, there were shortages of 
personnel  in  all  posts  except  psychiatrist  (except  in  District  Hospital, 
Ernakulam  where  there  was  excess  manpower  of  psychiatrist  and  clinical 
psychologist). Thus, due to shortage of staff, the facilities contemplated under 
the Act  for quality  health care could not be provided. Details of shortage of 
staff are given in Appendix I. 
The Secretary SMHA stated   (July 2010) that  the annual  turnout from all  the 
Medical  Colleges  was  nine  psychiatrists  with  postgraduate  degree  (MD), 
seven  psychiatrists  with  Diplomas  in  National  Board  Examination  and  five 
psychiatrists  with    Diplomas  in  Psychiatric  Medicine  (DPM).  The  annual 
turnout of  qualified  nurses  in  psychiatry from  two Medical Colleges  and  18 
Nursing Schools was only 495.  To overcome the heavy shortage of qualified 
psychiatrists,  the  SMHA  proposed  (September  2009)  to Government  that  a 
postgraduate course in psychiatry should be made compulsory for any private 
organization seeking permission to start new medical colleges. 
While  conducting  a  study  on  the  quality  of mental  health  care,  NHRC  also 
pointed (2008)  the need to start postgraduate courses like DPM and MD in all 
the MHCs, to change the staffing pattern depending on the number of beds, to 
organize  in­service  training  programmes,  to  identify  one  mental  hospital  in 
each State or region as a training centre, etc.  However, the recommendations 
were not implemented (July 2010).  The Secretary, SMHA stated (November 
2010) that a proposal for a uniform pattern of staff patient­ratio in all the three 
MHCs was pending with Government, in­service training was conducted in all 
the  three  MHCs  and  the  Institute  of  Mental  Health  and  Neurosciences, 
Kozhikode  had  been  identified  for  upgrading  as  a  centre  of  excellence  and 
would function as a training centre. 

1.1.9.2  Training of staff 
The National Human Rights Commission in  its Report  (November 2005) on 
MHC Thiruvananthapuram reiterated the need for Psychiatric Social Workers 
to  undergo  a  two­year  training  in  psychiatric  social  work  at  the  National 
Institute  of  Mental  Health  and  Neuro  Sciences,  Bangalore  or  at  Central 
Institute of Psychiatry or at Ranchi Institute of Psychiatry and Allied Sciences. 
This  suggestion  had not been  favourably considered by Government. NHRC 
also observed  that  none  of  the  nurses working  in  the MHC was qualified  in 
psychiatry. Audit  scrutiny  revealed  that  the  position  in the  other  two MHCs 
(Thrissur and Kozhikode) was also not different.  Presently, the general nurses 
were being  imparted in­house training  in psychiatry  for a period of 15 to 21 
days annually  in Thiruvananthapuram.   In Thrissur, no training was given  in 
2005­06 and 2009­10, whereas only 12, 6 and 29 general nurses were trained 
in  2006­07,  2007­08  and 2008­09  respectively.    In Kozhikode,  training was 
given  to  15  nurses  each  in  2005­06  and  2006­07,  27  in  2008­09  and  20  in 
2009­10.   No  training was  given  in  2007­08.    The  Secretary,  SMHA  stated 
(November 2010)  that  steps would be  taken  to  impart  inservice  training to a 
maximum number of paramedical staff. 

Recommendations of 
NHRC to train the 
paramedical staff  in 
reputed institutions 
outside  the State had 
not been implemented
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1.1.10  Monitoring 
1.1.10.1  Mental Health Centres 
As per  the directions of  the Kerala High Court (January 1998), a monitoring 
committee  with  District  Judge  as  chairman  and  two  other  members  was 
functioning  in  all  the  three  MHCs.  The  committee  met  every  quarter  and 
reported directly to the High Court. The decisions taken in the meetings were 
minuted and follow up action taken promptly. 
1.1.10.2  Inspection 
Section 13 of the Act requires that an inspecting officer may, at any time enter 
and  inspect  any  psychiatric  hospitals/nursing  homes  and  require  the 
production  of  any  records  and  interview  in  private  any  patient  receiving 
treatment.     Government  appointed  in  January  2003  and October 2009,  four 
inspectors  each  in  all  the  14  districts  to  discharge  the  functions  and  duties 
contemplated  under  the  Act.    However,  the  inspectors  could  not  conduct 
inspection  of  psychiatric  hospitals/nursing  homes  except  in  five  institutions 
which  were  inspected  based  on  court  orders.  The  Secretary,  SMHA  stated 
(June 2010)  that non­issue of  licences was  the  reason  for non­compliance of 
the provisions of Section 13 of the Act.   The results of inspection of these five 
institutions  were  not  made  available  to  Audit  and  consequently,  the  penal 
action, if any, taken under Section 82 of the Act, could not be verified. 

Section  37  of  the  Act  stipulates  that  the  State  Government  was  to  appoint 
Board of Visitors, consisting of not less than five visitors of whom one should 
be  a  medical  officer,  preferably  a  psychiatrist  and  two  social  workers,  for 
every psychiatric hospital and every psychiatric nursing home.  Section 38 of 
the Act requires the Board of Visitors to make a verification of every part of 
the psychiatric hospitals and nursing homes in respect of which they have been 
appointed.  However,  the  Boards  of  Visitors  were  appointed  for  the  three 
Government  MHCs  only.  No  Board  of  Visitors  was  appointed  for  private 
psychiatric  hospital/nursing  home.  The  Secretary,  SMHA  stated  (November 
2010)  that  the  Boards  of  Visitors  were  not  appointed  due  to  delay  in  the 
licencing  process.  Hence,  Government  could  not  ensure  that  human  rights 
contemplated under Section 81 of MHA are not violated in the case of inmates 
of these private psychiatric institutions. 
1.1.10.3  Protection of human rights 
Section  81  of  the  MHA  Act  provides  for  protection  of  human  rights  of 
mentally  ill  persons. The NHRC  in  its Report  (2008) on  ‘Quality  of Mental 
Health  Care’,  inter  alia,  recommended  that  (i)  each  hospital  should  have  a 
medical  records  section  headed  by  an  officer  trained  in  handling  of medical 
records.    If  possible,  the  file  retrieval  system  should  be  computerized,  (ii) 
there  should  be  a  separate  estate  department  for  preservation  of  and 
maintenance of the estates, lands, properties and infrastructure of the hospital, 
(iii)  there should be better co­ordination between the Health Department and 
Social Welfare department and for this NHRC suggested that a member from 
the  Social  Welfare  Department  could  be  a  member  of  the  SMHA  and  a 
member  from  the  Health  department  could  be  a  member  of  the  State  Co­ 
ordination Committee formed under the Persons with Disabilities Act. 

No inspection of 
psychiatric 
hospitals/nursing 
homes was carried out 
by the Inspectors 

No Board of Visitors 
was appointed for 
private psychiatric 
hospitals/nursing 
homes
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The  Secretary,  SMHA  stated  (November  2010)  that  computerisation  of 
medical records in MHC, Thiruvananthapuram has been completed and steps 
would  be  taken  to  provide  the  facility  in  the  other  two  MHCs  also.  The 
remaining  two  recommendations  had  not  been  implemented  (November 
2010). 
1.1.11  Conclusion 
The State Government had not formulated a mental health plan to implement 
the objectives envisaged in the Mental Health Policy, 2000.  About 50 per cent 
of  the Central  funds  received for providing additional  facilities  to patients  in 
Mental  Health  Centres  and  psychiatric  wards  of Medical  College  Hospitals 
remained unspent. The State Government did not conduct any epidemiological 
survey  to  identify  mentally  ill  persons  in  the  State  as  recommended  by  the 
National Human Rights Commission. The State Mental Health Authority did 
not issue licences to 26 applicants who applied for licence during 2005­10 to 
start psychiatric institutions and psychiatric nursing homes in the State, which 
resulted  in  functioning  of  these  institutions  without  valid  licences.  The 
shortage of manpower in the three Government Mental Health Centres ranged 
between 64  and 94  per  cent.  Inspections  of  the  psychiatric  hospitals/nursing 
homes were  not  carried  out  by  the  Inspectors.  No Boards  of Visitors were 
appointed  for  private  psychiatric  hospitals  and  nursing  homes.  The  review 
revealed  good  performance  of  IMHANS  in  the  field  of  rehabilitation  of 
mentally ill patients and that of the three Government Mental Health Centres 
in  admission,  treatment  and  discharge  of  wandering/under­trial  patients  and 
the monitoring mechanism instituted at these Centres. 

1.1.12  Recommendations 

•  Government  should  formulate  a  Mental  Health  Plan  to  achieve  the 
objectives of the Mental Health Policy. 

•  Government  should  consider  conducting  an  epidemiological  survey  to 
identify mentally  ill  persons  in  the  State  as  recommended  by National 
Human Rights Commission. 

•  Government should ensure that the psychiatric institutions function with 
the minimum facilities required under the Act. 

•  Government  should  initiate  steps  to  amend  the  Act/Rules  to  prescribe 
qualifications  and  to  regulate  the  practice  of  clinical  psychologists, 
counsellors and psychiatric social workers. 

•  Government should provide adequate staff in the Mental Health Centres 
and peripheral institutions. 

•  Government  should  foster effective co­ordination  between  the  Health 
and Social Welfare Departments to address the issue of rehabilitation of 
mentally ill/cured patients. 

•  The  monitoring  mechanism  on  the  functioning  of  private  psychiatry 
institutions should be strengthened. 

The above points were referred to Government in September 2010, reply had 
.not been received (November 2010).
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HIGHER EDUCATION DEPARTMENT 

1.2  Functioning of the University of Kerala 

Highlights 
The University  of Kerala, which  came  into being  in 1957, has  40 academic 
departments  under  16  faculties,  one  Engineering  College,  10  Teacher 
Education colleges, nine  Institutes of Technology and 213 affiliated colleges 
besides  an  Institute  of  Distance  Education.  It  also  has  an  Academic  Staff 
college to impart training to teachers.  The Boards of Studies met every year 
as  stipulated  in  the Statutes  and  revised  the  syllabus  for all under­graduate 
courses in tune with the choice based credit and semester system introduced 
from  2010.  The  Academic  Staff  College  of  the University  was  ranked  first 
among all  the Universities by University Grants Commission on  the basis of 
programmes conducted and participation during the Tenth and Eleventh Plan 
periods. During the review period from 2004­2010,  the University conducted 
examinations on scheduled dates and results were declared on time. However, 
certain  courses  offered  by  the University  did  not  attract  enough  candidates 
leading to low enrolment. Deficiencies like shortage of regular teaching staff, 
lack of  infrastructural  facilities,  shortfall  in  internal audit,  etc. were noticed 
during the performance review. 

Annual Action Plans were not being prepared by the University except in 
the case of  conduct of examinations. 

(Paragraph 1.2.6) 
No  pension  fund  was  constituted  by  the  University  to  meet  increasing 
pensionary liabilities. 

(Paragraph 1.2.7.4) 
Deductions  made  towards  provident  fund  from  the  salaries  of  the 
employees  during  1990­95  were  not  remitted  into  the  separate  account 
maintained  for  the  purpose  but  were  used  for  meeting    establishment 
expenditure which resulted  in a deficit of ` 30.03 crore  in the provident 
fund accumulations of the employees as at the end of 2007­08. 

(Paragraph 1.2.7.6) 
Out  of `  15.95  crore  allocated  by  the  University  Grants  Commission 
towards  the  General Development Grant  for  the  Eleventh  Plan  Period 
(2007­12), the University could utilise only ` 3.40 crore (22 per cent) up to 
August 2010. 

(Paragraph 1.2.7.8) 
Three  courses  introduced  during  2001­03  by  the  Institute  of  Distance 
Education  and  two  innovative  courses  introduced  by  the 
Departments/Centres of the University had to be discontinued due to poor 
response from candidates. 

(Paragraph 1.2.8.2) 
The  Department  of  Aquatic  Biology  and  Fisheries  did  not  have  an 
aquarium attached to it for conducting practical studies. 

(Paragraph 1.2.8.3(i))
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Palm  leaf  manuscripts  were  not  preserved  as  per  the  guidelines  of  the 
Indian National Trust for Art and Cultural Heritage. 

(Paragraph 1.2.8.3(iv)) 
Students  who  had  not  qualified  in  the  entrance  examinations  were 
admitted in six affiliated engineering colleges during 2008 and 2009. 

(Paragraph 1.2.8.5) 

The Scrutiny Boards constituted for checking  question papers were not 
functioning effectively. 

(Paragraph 1.2.8.6) 
Changes in final marks on revaluation ranged between 56 and 59 per cent 
in  test­checked cases. The delays  in completion of revaluation of answer 
scripts ranged between 95 and 328 days against the stipulated period of 45 
days. 

(Paragraph 1.2.8.7) 
Five  research  projects  taken  up  by  the Head  of  the  Department  of  the 
Aquatic Biology Department during 2000­05 had not been completed. 

(Paragraph 1.2.9.2) 
The shortage of regular teaching staff in six departments ranged between 
50 per cent and 80 per cent. 

(Paragraph 1.2.10.1) 
The shortage of personnel in the post of Assistants was 48 per cent as of 
March 2010. 

(Paragraph 1.2.10.2) 
Internal audit of 27 out of 40 academic departments was not conducted 
after 2005­06. 

(Paragraph 1.2.13.1) 

1.2.1  Introduction 
In 1957,  the Kerala University Act was brought  into  force and the erstwhile 
University of Travancore (established in 1937) was renamed as the University 
of Kerala. The University of Kerala has jurisdiction over the southern districts 
of  Kerala  viz.  Thiruvananthapuram,  Kollam,  Alappuzha,  and  parts  of 
Pathanamthitta. 

The University has 40 postgraduate  teaching and research departments under 
16  faculties  and  213  affiliated  colleges.  The  University  is  also  running  33 
Academic  Study  Centres,  nine  University  Institutes  of  Technology,  10 
Teacher  Education  Colleges,  one  Engineering  College,  a  Department  of 
Physical  Education  and  an  Institute  of  Distance  Education.  It  also  has  an 
Academic  Staff  college  to  impart  training  to  teachers.  The  University  also 
provides support  services viz.  computer centre,  library,  engineering wing for 
construction  and  maintenance,  printing  press,  publication  division,  health 
centre, hostels and guest houses. 
The  main  functions  of  the  University  are  to  impart  instruction  in  various 
branches  of  learning,  undertake  research;  disseminate  knowledge;  conduct 
examinations; grant/confer degrees, diplomas and other academic distinctions 
as well as provide  infrastructure. The University offers graduate/postgraduate
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courses  through  its  departments,  the  Institute  of  Distance  Education  and 
affiliated colleges  in various disciplines.  The University  grants affiliation  to 
Government and private colleges on due fulfilment of conditions prescribed. 
1.2.2  Organisational set­up 
The affairs of the University are guided and controlled by a Senate of elected 
members and a Syndicate elected by the Senate members. The Governor of the 
State is the Chancellor and the Minister for Education of the State is  the Pro­ 
Chancellor.  Administration  of  the  University  is  vested  with  the  Vice­ 
Chancellor  who,  in  turn,  is  assisted  by  a  Pro  Vice­Chancellor  in  academic 
matters.  The  Vice­Chancellor  is  assisted  by  the  Registrar  in  general 
administration,  by  the  Controller  of  Examinations  in  the  conduct  of 
examinations and by the Finance Officer in financial matters. 

1.2.3  Audit objectives 
The objectives of the  performance audit were to ascertain whether:­ 

Ø  there was proper planning of the various activities of the University; 

Ø  the  financial management resulted in economic, efficient and effective 
mobilization and utilization of resources; 

Ø  the academic programmes were efficiently managed in accordance with 
the  norms  prescribed  by  various  funding  agencies  and  adequate 
infrastructure were provided; 

Ø  the research activities were undertaken in accordance with the norms of 
the funding agencies and research findings were properly disseminated; 

Ø  the  human  resources were  adequate  and  as  per  norms  to  improve  the 
quality of education; 

Ø  the  administrative  matters  including  support  services  were  managed 
effectively and efficiently and 

Ø  there existed an effective internal control system. 
1.2.4  Audit criteria 
The following criteria were adopted for the Performance Audit: 
Ø  The Kerala University Act, 1974, The Kerala University First Statutes, 

1977, The Kerala University First Ordinances, 1978, Kerala Financial 
Code and Kerala Service Rules. 

Ø  Guidelines  and  orders  of  the  Government  of  Kerala/  Government  of 
India/University Grants Commission, 

Ø  Minutes of the meetings of the Syndicate, Academic Council, Financial 
Committee, etc., 

Ø  Annual  administrative  reports,  annual  accounts,  audit  reports  of 
Director of Local Fund Accounts, internal audit reports, etc. 

1.2.5  Audit coverage and methodology 
The performance audit was conducted during April  to August 2010 covering 
the period 2004­05 to 2009­10, by test check of the records of the University 
Administrative  office,  the  Institute  of  Distance  Education,  the  Engineering
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wing,  the Academic  Staff  College,  the University  library  and  the University 
printing  press.  In  addition,  12 18  (out  of  40)  academic  departments  were 
selected using the  simple random sampling method.  Five study centres 19 and 
the  engineering  college  run  by  the University were  also  covered.    An  entry 
meeting  was  conducted  (June  2010)  with  the  Principal  Secretary  to 
Government,  Higher  Education  Department  and  the  Registrar  of  the 
University to discuss the audit objectives and an exit meeting was conducted 
(October  2010)  with  the  same  officers  to  discuss  the  audit  findings  and 
recommendations. 
Audit Findings 
1.2.6  Planning 
Planning  provides  a  clear  sense  of  direction  to  the  activities  of  any 
organization and is an important process to bring about effective integration of 
various  activities.  Planning was,  therefore,  essential  in  the  University  in  the 
management  of  its  financial  resources,  human  resources  and  academic 
activities.  It was observed  that  the University  had no comprehensive Annual 
Action  Plan  or  Action  Plan  for  a  definite  period  to  implement  its  various 
programmes  except  in  respect  of  the  conduct  of  examinations.  Though  the 
University  submitted  Action  Plans  to  the  University  Grants  Commission 
(UGC)  for getting  development grants  and Annual Action Plan each  year  to 
the  State Government for getting Plan/Non­Plan assistance, these Plans were 
not  comprehensive  in  nature.  The  Finance  Officer  (in­charge)  stated 
(November  2010)  that  the  audit  observations  would  be  placed  before  the 
Senate and the Syndicate of the University for consideration. 

1.2.7  Financial management 
The University  is mainly  financed  through block (Non­Plan) grants  from the 
State Government,  Plan  grant  from Government  of  India,  UGC  and  project 
grants  from  other  Central  and  State  Government  organisations.    The 
University  also  generates  its  own  income  by  way  of  fees  from  students, 
affiliation  fee  from  private  colleges,  sale  of  study  materials,  forms, 
publications, etc. 
1.2.7.1  Receipts and expenditure 
The details of receipts and expenditure during the period 2004­05 to 2008­09 
are furnished in Table 1.5. 

Table 1.5: Receipts and expenditure of the University of Kerala 
(` in crore) 

Year 
Receipts  Expenditure 

Non­Plan 20  Plan  Internal 
receipts  Total  Non­ 

Plan  Plan  Total 

2004­05  43.91  13.00  27.75  84.66  61.94  8.43  70.37 
2005­06  48.28  11.07  27.40  86.75  67.77  11.93  79.70 

18  Department of Aquatic Biology & Fisheries, Bio­Chemistry, Bio­Technology, Chemistry, 
Computer  Science,  Communication &  Journalism,  Economics,  Institute  of Management, 
Mathematics,  Opto  Electronics,  Oriental  Research  Institute  &  Manuscripts  Library  and 
Physics. 

19 Centre  for Bio­informatics, Centre  for Geo­information Science, Centre  for Nano Science 
and Nano Technology, Centre for Kerala Studies and Centre for Performing Arts. 

20 Block grant received from State Government
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Year 
Receipts  Expenditure 

Non­Plan 20  Plan  Internal 
receipts  Total  Non­ 

Plan  Plan  Total 

2006­07 21  53.10  18.95  31.48  103.53  82.88  11.11  93.99 
2007­08  55.00  17.84  36.80  109.64  104.12  12.15  116.27 
2008­09  58.85  20.89  43.77  123.51  102.97  17.61  120.58 
Total  259.14  81.75  167.20  508.09  419.68  61.23  480.91 
Source : Annual accounts of the University 

•  Out  of  the  total  Plan  allocation  of  `  81.75  crore,  the  University  could 
utilise only ` 61.23 crore. Major savings (42 per cent) were noticed under 
development grant received from Government of India and UGC. 

•  There was an average increase of 25 per cent under Non­Plan expenditure 
(mainly  under  salaries  and  pension)  during  2007­08  and  2008­09  due  to 
implementation  of  pay  revision.    However,  there  was  no  corresponding 
increase in Non­Plan grants from the State Government during these years, 
commensurate with the increased liabilities. 

1.2.7.2  Unrealistic proposals in annual budget 
Every  year,  the  University  prepares  estimates  for  receipts  and  expenditure 
under Non­Plan.  Scrutiny  by  Audit  revealed  that  there  was  wide  variations 
between the estimates and actual receipts/expenditure as detailed below; 
Table 1.6:  Year­wise estimates of receipts and expenditure and actuals under Non­plan 

(`  in crore) 

Year 
Receipts (Non­Plan)  Expenditure (Non­Plan) 

Estimate  Actual  Variation 
(percentage)  Estimate  Actual  Variation 

(percentage) 
2004­05  81.89  71.65  10.24 (13)  96.74  61.94  34.80 (35) 
2005­06  93.23  75.67  17.56 (19)  104.59  67.77  36.82 (35) 
2006­07  95.69  84.57  11.12 (12)  107.63  82.88  24.75 (23) 
2007­08  100.56  91.80  8.76 (9)  114.69  104.12  10.57 (9) 
2008­09  130.39  102.62  27.77 (21)  139.83  102.96  36.87 (26) 

Source: Data furnished by University 

It  was  noticed  that  Non­Plan  expenditure  proposals  of  the  University  was 
unrealistic in all the years except 2007­08.  The excess over the actuals ranged 
between 23 and 35 per cent  except  in 2007­08. The University  stated  (April 
2010) that  the reason for  the savings was  inclusion of pay and allowances  in 
respect of sanctioned posts instead of on the actual number of employees. 
1.2.7.3  Fellowships and Scholarships 
During  the period 2004­09,  the University  received `  9.96 crore  from UGC, 
Government  of  India,  State  Government,  agencies  under  Central  and  State 
towards  payment  of  fellowships/scholarships  to  students,  out  of  which 
`  6.72  crore  (67  per  cent)  was  disbursed.  Audit  observed  that  non­ 
disbursement of 33 per cent of the funds was due to inability of the students to 
claim  the  scholarships/fellowships  as  they  were  already  in  receipt  of 
scholarships/fellowships under different schemes.  The University should have 
refunded  the  undisbursed  amounts  to  the  funding  agencies  as  it  was  not 
possible to disburse the amount after the expiry of the year to which they were 
released. 

21 Provisional figures
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1.2.7.4  Non­constitution of pension fund 
Teaching  and  non­teaching  staff  of  the University  are entitled  to pension  as 
provided  in  the Kerala  Service  Rules.  Being  the  `Mother University’  of  the 
State,  the  University  of  Kerala  has  an  enormous  pension  liability,  which  is 
increasing  year  after  year.  Constitution  of  a  separate  pension  fund  was 
essential  to meet  the  ever  increasing  pensionary  liabilities  and  also  to  have 
proper control over the financial resources. It was observed that the University 
had  incurred  `  109.25  crore  towards  expenditure  on  pensionary  benefits 
during  2004­09 and  there was  considerable  increase  in pensionary  liabilities 
from 2007­08 onwards. The estimated pension commitment for 2009­10 was 
` 31.75 crore. Presently, pensionary charges were being met from the general 
revenues  of  the  University.  This  huge  liability  would  eventually  lead  to  a 
financial  crisis as  no pension fund was constituted by  the University despite 
observations made by the Statutory Auditor in this regard in the Audit Report 
finalized every year, the latest being for the year 2005­06. The Finance Officer 
(in­charge) stated (June 2010) that the Syndicate had, in principle, decided to 
constitute  a  pension  fund  and  the  same  would  be  implemented  after 
constitution of the new Syndicate. 
1.2.7.5  Annual Accounts 
Section 47 of  the University Act provides for preparation and submission of 
Annual Accounts to the Government. The due date for submission of accounts 
to the Government and the method for its preparation are not prescribed in the 
Act/Statute. The Director of Local Fund Audit is the Statutory Auditor of the 
University. 
Scrutiny  of  the  accounts  revealed  that  balances  in  the  personal  deposit 
accounts maintained by the University  Institute of Technologies and Teacher 
Education Colleges were not included in the accounts.  Similarly, the balances 
under  Department  Development  funds  constituted  by  the  academic 
departments by collecting special fees from students were also not disclosed in 
the accounts. Hence,  the annual accounts did not  reflect  the correct  financial 
position of the University. The audit of accounts had been  completed only up 
to 2005­06. The Finance Officer (in­charge) stated (April 2010) that accounts 
up to 2008­09 had been submitted 22  to the Director of Local Fund Audit. 
1.2.7.6  Diversion of University Provident Fund 
The  University  constituted  a  Provident  Fund  as  per  the  University  Act  and 
transactions  relating  to  this  fund  were  being  carried  out  through  a  Savings 
Bank account opened in a Public Sector Bank.  The provident fund deductions 
effected  from  the  salaries of  the employees during  the period 1990­95, were 
not  credited  to  the  bank  account  by  the  University  (due  to  acute  financial 
stringency)  and  the  amount  was  utilised  for  meeting  establishment 
expenditure. Scrutiny by Audit revealed that  the balance  in the bank account 
was only ` 12.94 crore, at the end of 2007­08, whereas the closing balances of 
all  individual subscribers at  the end of 2007­08 was `  42.97 crore,  including 
interest. Thus there was a deficit of `  30.03 crore.       The University had not 
recouped  the  above  deficit  so  far  (October  2010).  The  Finance  Officer  (in­ 
charge) had confirmed (July 2010) the audit observation and stated that though 

22 2006­07 : December 2007, 2007­08 : March 2009, 2008­09 : December 2009 

Pensionary liabilities 
were on the increase 
from 2007­08 and no 
pension fund was 
constituted to meet this 
liability 

Non­remittance of 
deductions towards 
GPF made from 
employees salaries to 
the Provident Fund 
account during 1990­95
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the University had requested, the Government for an increase in its block grant 
to make good the deficiencies, Government had not responded positively.  He 
stated (November 2010)  that  an amount of `  one crore would be earmarked 
every  year  from  2011­12  for  deposit  in  the  provident  fund  account  and  the 
same could be implemented after constitution of the new Syndicate. 
1.2.7.7  Utilisation of funds released to Study centres 
The  State  Government  provided  (2008­09)  `  five  lakh  and  `  25  lakh 
respectively  to  two  study  centres,  viz.  the  VK  Sukumaran  Nair  Chair  to 
provide opportunity  to young men and women to get expertise  in parliament 
affairs and  the Mahatma Ayyankali Chair  to propagate the  ideas of Mahatma 
Ayyankali on  social  reforms,  to document  the  literature and  to digitalize  the 
same.  Audit  observed  that  the  funds  received  were  unutilised  and  kept  in 
fixed  deposits  (October  2010).  Non­functioning  of  these  centres  after 
receiving sufficient grant defeated their objectives. 
1.2.7.8  Under­utilisation of General Development Grant 
University Grants  Commission  had  released  `  four  crore  to  the  University 
towards General Development Grant during the Tenth Plan period (2002­07) 
and  the University utilised `  3.60  crore by March 2007.  The UGC allocated 
`  15.95  crore  to  the University  for  the Eleventh  Plan period  (2007­12)  and 
released `  5.75 crore in  seven  instalments  till August 2010.  Out of  this,  the 
University  so  far  utilised  (August  2010)  only `  3.40  crore  due  to  lack  of 
planning.    The  University  did  not  also  furnish  (October  2010)  utilisation 
certificates  for  the  released  amount  which  resulted  in  non­release  of 
subsequent  instalments.    As  the  University  failed  to  utilise  one­third  of  the 
allocation  received  in  spite  of    two­thirds  of  the  Plan  period  elapsing,  the 
utilisation  of  the  balance  two­third  portion  of  `  10.20  crore  within  the 
remaining  Plan  period  would  need  concerted  action  by  the  University. 
Otherwise, a sizable portion of the allocated funds would lapse, which would 
adversely affect the allocation for the next Plan period. 

1.2.8  Academic activities 
The  deficiencies  and  shortcomings  noticed  in  the  academic  activities  are 
discussed below; 
1.2.8.1  Boards of Studies 
As per Chapter XI of  the Kerala University First Statute, 1977 there should be 
a  Board  of  Studies  (BOS)  attached  to  each  subject  of  study  or  groups  of 
subjects  in  the  University,  to  initiate  steps  to  revise  the  syllabus  and 
restructure the courses in tune with the modern trends and developments in the 
respective branches of knowledge and make recommendations to the faculties 
concerned. There are separate BOS for undergraduate (UG) and postgraduate 
(PG) courses. At present there are 96 Boards of Studies under the University. 
Scrutiny  by  audit  revealed  that  all  the  Boards  of  Studies met  every  year  as 
stipulated in the statutes and these were reconstituted every three years. In the 
meeting held on 22 March  2010, the Academic Council decided to implement 
the  restructured  revised  syllabus  for  all  UG  courses  in  tune with  the  choice 
based  credit  and  semester  system  introduced  from  2010.  However,  the 
deficiencies noticed in the constitution of BOS are detailed below;
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(i)  As per Chapter XI of  the  Kerala University First Statute, 1977 each 
BOS  for UG courses  should  consist  of  a  teacher  from  the University 
department,  three  teachers  in  the  subject  from  Government  colleges 
and an outside expert. However, in the BOS constituted (2006) for the 
subject  ‘Bio­technology’  there  was  no  outside  expert.  In  the  BOS 
constituted (2005) for Chemistry there was no representation from the 
University  department.    The  BOS  constituted  (2003  and  2006)  for 
Polymer Chemistry included an outside expert who was not related to 
the subject. 

(ii)  A  teacher  nominated  to  the  BOS  for  UG  courses  and  PG  courses 
should have 15 years and 20 years of teaching experience respectively. 
Three  members  of  BOS  (constituted  during  2004­08)  for  the  UG 
course on Philosophy and one member for the PG course on Sociology 
(constituted during 2004­08) had teaching experience ranging between 
five  and 13 years only. 

Details  of  experience/qualification  of  all  members  of  the  various  Boards  of 
studies were  not made  available  to Audit.  Accepting  the  audit  observations, 
the  Registrar  stated  (August  2010)  that  the matter  would  be  brought  to  the 
notice of the Syndicate while reconstituting the BOS. 
1.2.8.2  Innovative Courses 
To cope with the changing scenario, the University introduced new courses by 
using  own  resources  or  with  assistance  from  UGC  under  its  various 
departments,  based  on  the  proposals  submitted  by  them.    Scrutiny  by Audit 
revealed  the  following  deficiencies  in  the  courses  sanctioned/introduced 
during the review period. 

(i)  The University introduced six innovative courses under the  innovative 
programme  for  teaching  and  research  in  inter­disciplinary  and 
emerging  areas  during  2004­05  to  2009­10  under  various 
departments/centres  with  financial  assistance  from  UGC.  Audit 
observed  that,  one  out  of  six courses viz.,  PG Diploma  in Theatrical 
Arts (sanctioned in May 2007) under the Department of Sanskrit with 
intake  capacity  of  40  students  was  not  started  due  to  poor  response 
from  students.  The  UGC  however,  sanctioned  `  24  lakh  for  this 
purpose and released the first instalment of ` 11.30 lakh in June 2007. 
Though  the  courses were  notified  during  2008­09  and  2009­10, only 
two  and  four  applications  respectively  were  received  for  admission. 
Hence, the courses were not started and the funds remained unutilized 
(October  2010).  The  Director  (Planning  and  Development)  stated 
(July 2010)  that  the  poor  response was  due  to  lack  of  initiative  from 
the Head of the Department who was the Course Co­ordinator. 

(ii)  A  PG  Diploma  course  in  Convergence  Media  in  the  Centre  for 
Convergent Media Studies was started in 2005­06 in collaboration with 
the Centre  for Imaging Technology (C­DIT) with a  fee of ` one  lakh 
with  intake  capacity  of  30  students.  Nine  students  had  registered  for 
the  first  batch  and  16  for  the  second  batch.  The  course  was 
discontinued from 2007­08 due to poor response from students as only 
two  students  applied  for  the  third  batch.  As  per  the  note  submitted 
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(July  2007)  by  the  Course  Co­ordinator  to  the  Vice­Chancellor,  the 
poor response was due to high fees and poor placement opportunities. 
Out  of  eight  successful  candidates  of  the  first  batch,  only  three  got 
employment.  The  infrastructure  created  by  the  University  in 
connection  with  the  course  at  an  expenditure  of  `  33.12  lakh  thus 
remained idle (August 2010). 

(iii)  The  Institute  of Distance Education  (IDE)  introduced  three 23  courses 
during  2001­02  and  2002­03  but  had  to  discontinue  these  courses 
during 2004­05 (one course) and 2007­08 (two courses) as only two to 
four students were registered for these courses. Similarly two 24 courses 
notified in 2009 failed to commence due to poor response. Introduction 
of courses without conducting proper planning and survey among the 
student  community  resulted  in  discontinuance  of  the  courses  in  the 
midway/non­commencement of courses. 

In the exit meeting, the Registrar stated that no system of conducting demand 
surveys or need­based assessment before  introduction of new courses was  in 
vogue.  New  courses  were  started  as  per  the  suggestions  received  from 
concerned departments and with  the approval of  the Syndicate. The Director 
of Institute of Distance Education stated (April 2010) that a research cell had 
been started (2010) by IDE for conducting pre­course research. 
1.2.8.3  Infrastructure facilities in Academic Departments 
The  University  should  provide  adequate  infrastructure  facilities  for  learning 
and  research  activities.  Out  of  12  departments  test­checked  infrastructure 
deficiencies were noticed in four departments, as detailed below: 
(i)  Department of Aquatic Biology and Fisheries 
Aquatic Biology is the study of ecology and behaviour of plants, animals and 
microbes  living  in  the  sea,  fresh  water  lakes,  ponds,  rivers  and  wet  lands. 
Hence an aquarium with abundant water sources is the basic requirement for 
learning  and  doing  research  in  the  department  of  Aquatic  Biology  and 
Fisheries.  Consequent on acquisition of the land by the Indian Air Force, the 
department which was  formerly  functioning at Shangumugham beach with a 
full  fledged  aquarium was  shifted  (1990)  to  the Kariavattom Campus of  the 
University where there were no natural water sources. The efforts made by the 
department to create water sources to set up an aquarium in the campus were 
not fruitful since the ponds dug were not perennial.  Students were conducting 
practical  studies  in  the  laboratories  attached  to  the  classrooms.  Though  a 
building donated (2006) to the University by the District Panchayat at an ideal 
locality  (Akkulam,  near  Veli  lake)  for  setting  up  an  aquarium­cum­field 
station was  renovated  by  the University  at  a  cost  of `  11.25  lakh,  funds  for 
setting  up  the  aquarium  were  not  provided  so  far  (October  2010).  The 
department was functioning without an aquarium for the last 20 years. 
Thus  lack  of  proper  vision  on  the  part  of  the  University  to  foresee  the 
requirements  of  the  department which was  fully  dependent  on  water  bound 

23  PG Diploma  in  Functional  Hindi,  PG Diploma  in  Taxation Management  and  Certificate 
course in Communicative Arabic 

24  PG  certificate  course  in  Geriatric Care  and Management  and PG Diploma  in  Intellectual 
Property Rights 
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surroundings and to identify an ideal site to construct the department building 
with  such  facilities  resulted  in  denial  of  sufficient  field  experience  for  PG 
students and research scholars. The department was now conducting practicals 
in  a  virtual  environment.  The Head  of  the Department  has  confirmed  (May 
2010)  the  audit  observations.  In  the  exit  meeting  the  Registrar  stated  that 
action would be taken to set up an aquarium and field station in the building at 
Akkulam. 
(ii)  Disposal of radioactive waste by Bio­chemistry department 
As  per  instructions  of  the  Atomic  Energy  Regulatory  Board  (AERB), 
radioactive waste  disposal  pits  are  to  be  fenced  off  to  prevent  unauthorized 
entry.    In the Biochemistry department,  radioactive wastes were disposed off 
in two pits constructed in the backyard of the department, one for solid waste 
and the other for liquid waste without any fencing of the pits. The University 
needed  to  strictly follow the guidelines of AERB in disposing of radioactive 
wastes  in  order  to  safeguard  the  persons  and environment. The Head  of  the 
Department  stated  (July  2010)  that  the  pit  would  be  fenced.  In  the  exit 
meeting,  the  Principal  Secretary  to Government  termed  the  issue  as  a  very 
serious one and instructed university authorities to take remedial action. 

(iii)  Department of Bio­technology 

As  the  department  of  bio­technology  was  too  congested  to  accommodate 
classrooms and laboratories, six rooms of the chemistry department were also 
occupied by it.  The books purchased for the library were kept near the main 
switch board as there was no space available  for accommodating the  library. 
The equipment purchased by the department was stored  in the corridors near 
the  bathroom.  Lack  of  adequate  space  affected  proper  utilisation  of  library 
facility.    The  audit  observations  were  confirmed  by  the  Head  of  the 
Department. 

Library books stored near the 
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(iv)  Oriental Research Institute and Manuscript Library 

The  Manuscript  Library  functioning  under  the  department  has  more  than 
65,000 manuscripts most  of which  are  palm  leaves.  These  invaluable  assets 
have  to  be  preserved  scientifically  to  avoid  extinction.  The  Indian  National 
Trust  for  Art  and  Culture  Heritage  (INTACH)  has  issued  guidelines  for 
preservation  of  manuscripts  such  as  maintenance  of  constant  room 
temperature  and  relative  humidity,  wrapping  of  manuscripts  in  de­starched 
cotton clothes and keeping  them  in closed wooden boxes, painting  the  room 
with zinc oxide or  titanium dioxide to absorb ultraviolet  rays,  installation of 
dry­type  fire  extinguishers  for  fire  safety,  etc.  Audit  scrutiny  revealed  the 
following instances of non­compliance with guidelines in preservation of these 
invaluable assets. 

•  The  method  adopted  for  preservation  of  manuscripts  was  dusting, 
cleaning  and  oiling  with  citronella  oil  rotationally.  As  against  the 
sanctioned  posts  of  four  oiling  assistants,  only  two  assistants  on 
contract basis were in place from April 2008.  Since the pace of oiling 
was too slow it would take years to complete one round of oiling. 

•  Only the    rarest manuscripts were  kept  in closed  boxes but were not 
covered with de­starched cotton cloth.  Many palm leaves were found 
to have broken edges due to insect attack and brittleness. 

•  Air­conditioners provided in the room were not functioning for the last 
20 years. 

The University has to take urgent  steps to protect  the  invaluable manuscripts 
from  extinction,  failing  which,  it  will  be  an  irreparable  loss  to  future 
generations.  The  Head  of  Department  confirmed  (August  2010)  the  audit 
observations.    The  Principal  Secretary  to  Government,  in  the  exit  meeting, 
urged the Registrar to take immediate action to preserve the manuscripts. 

1.2.8.4  Grant of affiliation to colleges 
According  to  Chapter  24  of  the  University  Statute,  the  Syndicate  is 
empowered  to  grant  affiliation  to  any  institution  within  the  territorial 
jurisdiction of  the University, provided the  institution satisfies the conditions 
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prescribed in the laws of the University.  It is mandatory for the University to 
ensure  quality  in  education  and  verify  the  capability  of  the  colleges  in  all 
respects on a year  to year basis. The University  issued provisional affiliation 
to 93 25 colleges and permanent affiliation to two 26 colleges during 2005­2009. 
A  test­check  of  files  relating  to  33  self­financing  colleges  revealed  non­ 
observance of statutory provisions in five colleges, resulting in irregular grant 
of provisional affiliation, the details of which are given in Appendix II. 
Inspections conducted by the University  in 21 (out of 59) Teacher Education 
Colleges during 2009 revealed lack of facilities in 18 colleges. The details are 
given in Appendix III. 
Provisional  affiliation  is  granted  after  inspection  by  the  University  to  self­ 
financing colleges on their  inception for the first academic year alone.  Audit 
observed  that  subsequent  inspections  were  being  conducted  only  when 
additional  courses  were  sanctioned,  though  statute  insisted  on  periodical 
inspection. The Registrar  stated  that  the  inspections  are  being  carried  out  in 
colleges periodically after granting affiliation; but no details were on record. 

In the exit meeting, the Principal Secretary to Government observed that these 
institutions were only  self­financing and not self­running as the University  is 
conducting the examinations and  should ensure the mandatory requirements. 
1.2.8.5  Admission 
Students who were admitted to B. Tech courses in the State after qualifying in 
the  entrance  examinations  conducted  by  the  Commissioner  of  Entrance 
Examinations. A `lateral entry’ scheme approved by the Director of Technical 
Education provides for admission to meritorious diploma holders to the second 
year/third  semester  of  the  B.Tech  course  in  10  per  cent  additional  seats 
sanctioned  to  enable  them  to  obtain  a  degree  in  engineering.  Students  are 
selected  under  ‘Lateral  entry’  scheme  by  conducting  a  State  level  Entrance 
Examination  by  the  LBS 27  as  per  the  directions  of  All  India  Council  for 
Technical  Education.  The  University  should  ensure  that  only  qualified 
students  are  admitted  for  B.Tech  Course.  Audit  scrutiny  revealed  the 
following irregularities in admission: 
(i)  During 2008, 33 and 25 students admitted  in Mary Matha College of 

Engineering  and  Technology,  Thiruvananthapuram  and  Travancore 
Engineering  College,  Kollam  respectively  had  not  qualified  in  the 
entrance  examination  conducted  by  the  Commissioner  of  Entrance 
Examinations.  Similarly,  during  2009,  96  students  admitted  in  K  R 
Gouri Amma College of Engineering, Alappuzha had also not qualified 
in  the  entrance  examination  conducted  by  the  Commissioner  of 
Entrance Examinations. 

(ii)  During  2008,  29  students  who  did  not  qualify  in  the  entrance 
examination  conducted  by  LBS  for  the  Lateral  entry  scheme  were 

25 Self financing sector – 92,  Government sector ­ 1 
26 Government Dental College, Thiruvananthapuram and Government Nursing college, 
Thiruvananthapuram 

27 Lal Bahadur Shastri Centre for Science and Technology 
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admitted  in  four  self­financing  engineering  colleges  and  one  aided 
engineering college 28 . 

The Controller of Examinations stated  (September 2010) that  the verification 
done  by  the  Academic  Sections  of  the  University  was  limited  to  verifying 
whether  the  intake of students  in a particular college was in conformity with 
the  total  sanctioned  strength  of  a  particular  course.    He  added  that  the 
professional colleges themselves had to verify the prescribed qualification of 
the  candidates  at  the  time  of  admission.  This  indicated  that  there  was  no 
proper  system  in  the University  to  ensure  that  unqualified  students were not 
admitted  in  affiliated  professional  colleges.  During  the  exit  meeting,  the 
Principal  Secretary  to  Government  directed  the  Registrar  to  formulate  a 
system to check the admissibility of students at the time of admission itself. 

Government had directed (August 2007) the University not to grant increase in 
intake in existing courses in the Government/aided sector. In violation of this 
direction, the Standing Committee of the University recommended (July 2009) 
enhancement  of  the  total  strength  in  B.Tech  (Electronics  and 
Telecommunications)  to  60  seats  from  50  in  TKM College  of  Engineering, 
Kollam,  considering  their  request.  The  University,  however,  communicated 
(July  2009)  enhancement  of  seats  from  50  to  90  to  the  Commissioner  for 
Entrance  Examinations,  for  making  allotment  for  the  year  2009­10.  After 
allotment for the entire seats by the Entrance Commissioner, the mistake came 
to  the  notice  of  the  University  and  it  informed  the  correct  position  to  the 
Government  as  well  as  to  the  Commissioner  for  Entrance  Examinations. 
However, the college management filed a Writ petition before the High Court 
of Kerala, based on which the Government granted (August 2009) permission 
to operate the enhanced seats for the academic year 2009­10 alone.  Without 
considering  the  above,  the  University  allowed  the  college  to  continue 
admission in enhanced seats during 2010­11 also. 

The Registrar stated (September 2010) that the enhancement of seats from 50 
to  90  instead  of  from  50  to  60  was  communicated  to  the  Entrance 
Commissioner  by oversight.  In  the  exit meeting,  the Registrar  also  admitted 
the  failure  of  the  University  to  intimate  the  Commissioner  of  Entrance 
Examinations  about  the Government’s  directions  to  restrict  the  admission  to 
the  year  2009­10  alone  which  resulted  in  admitting  students  for  30  more 
additional  seats during 2010­11 also. No action was  taken by  the University 
against the erring  officials. 

1.2.8.6  Examinations 
The  University  is  entrusted  with  conducting  examinations,  declaration  of 
results,  etc.,  of  its  students.  The  University  conducted  90  per  cent  of  the 
examinations on scheduled dates during the review period and the results were 
declared  on  time.  The  University  also  constituted  ‘malpractices  detection 
squads’  for  conducting  free  and  fair  examinations.  The  rate  of  detection 
increased considerably justifying the effectiveness of the squad. 

28  Mary  Matha  College  of  Engineering,  PA  Aziz  College  of  Engineering,  Travancore  Engineering 
College, Younus College of Engineering and TKM College of Engineering. 
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According to the Examination Manual, the Controller of Examinations should 
constitute a Scrutiny Board to ensure that the questions are in conformity with 
the prescribed syllabus. During 2007­08 to 2009­10, complaints were received 
regarding `out of syllabus’ questions  in 42 papers of different  subjects.   The 
BOS  confirmed  the  out  of  syllabus  questions  in  33  papers  and  directed  the 
Controller  of  Examinations  to  solve  this  issue  by  adopting  different 
procedures, viz.  liberalized valuation,  awarding of 50 per cent marks  for  the 
out of  syllabus  questions,  valuation  of  papers  excluding  the  out  of  syllabus 
questions and then converting it for 100 marks, etc. Thus proper evaluation of 
the  abilities  of  the  students was  not  possible  and  good  students might  not 
have  been  benefited  fully  while  weaker  students  might  have  been  unduly 
benefited.  The presence of out of syllabus questions in significant number of 
papers showed that the Scrutiny Boards were not functioning effectively. 
The  Controller  of  Examinations  stated  (August  2010)  that  question  papers 
were set by persons from outside the State or external Universities and in the 
Examination  Manual,  there  was  no  provision  to  take  action  against  these 
erring  persons.    In  the  exit  meeting,  the  Registrar  stated  that  in  order  to 
maintain  confidentiality,  no  further  scrutiny  was  done  on  question  papers 
received from question paper setters. 
1.2.8.7  Valuation of answer scripts 
Valuation  of  answer  scripts  is  a  very  important  activity,  but  audit  scrutiny 
revealed the following deficiencies: 

i)  Delay in revaluation 
According  to  chapter  VI  of  the  Kerala  University  First  Ordinances,  1978 
teachers with  a minimum  teaching experience  of  three  years  in  a  college  or 
university could be posted as examiners.  Audit observed that teachers of the 
University  College  of  Engineering  having  less  than  one  year  teaching 
experience were also deputed as examiners, violating the norms. An analysis 
of the revaluation applications received during 2007­08 and 2008­09 revealed 
that:­ 

•  Out  of  5,183  applications  received  during  2007­08  and  2008­09  in 
respect  of  the  final  examinations  of  B.A,  B.Sc,  B.Com,  MBBS, 
B.Tech and B.Arch courses increase  in marks (up to 35 marks) were 
allowed in 2,927 cases (56 per cent). 

•  Out  of  200  revaluation  cases  test­checked  in  audit,  changes  in  final 
marks were awarded in 118 cases (59 per cent). The addition in mark 
was above 20  in 12 cases,  above 15  in 10 cases and above 10  in 22 
cases. 

As the changes in marks on revaluation on the basis of applications received 
from students was more than 50 per cent, chances of change in marks on those 
who had not applied for revaluation due to various reasons could not be ruled 
out. 
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According to the examination manual revaluation of answer scripts was to be 
completed  within  60  days  from  the  last  date  of  receipt  of  applications  for 
revaluation which was  subsequently  reduced  to  45  days  as  per  the  decision 
(March 2007) of the Syndicate.  Section 80 of the Kerala University Act, 1974 
also  stipulates forfeiture of  two months’ pay and allowances of  teachers who 
refuse to do examination duties.  Audit noticed a delay of 95 to 328 days for 
completing  the  process  during  2007­2009.  Out  of  801  teachers  called  for 
revaluation  during  2007­08  and  2008­09,  only  483  teachers  turned  up. The 
revaluation of answer  scripts of B.Arch and B.Tech was pending since 2007 
and 2008 respectively. This would affect the careers of students who wished to 
pursue higher studies. No action was taken as per the provisions of Section 80 
of  the Act against  the defaulting teachers.  On the other hand,  the University 
paid compensation of ` one lakh in one case and ` 0.30 lakh in four cases due 
to  delay  in  revaluation  of  answer  scripts,  consequent  on  award  of 
compensation by  the  Lok Ayukta and sub­courts. 

Slackness on the part of  the University in appointing qualified examiners  for 
valuation  of  answer  scripts  and  non­enforcement  of  provisions  of  the 
examination manual and the University Act in respect of delays in revaluation 
of  answer  scripts,  created  hardship  for  the  students.  In  the  exit meeting,  the 
Principal  Secretary  to  Government  urged  the  Registrar  to  invoke  penal 
provisions. 

(ii)  Missing answer books 

As per the guidelines for revaluation, in the event of the examiner’s failure to 
return  the  answer  books  to  the  University,  he/she  should  be  permanently 
debarred  from  the  University  as  an  examiner  and  a  fine  of  `  5,000  per 
missing/damaged paper should be  imposed on him/her  in addition to making 
him/her  liable  to  pay  compensation,  if  any,  as  ordered  by  the  court  or  the 
competent  authority.  Scrutiny  of  the minutes  of  the  Standing  Committee  on 
examinations  revealed  that  eight 29  answer  books  in  respect  of  examinations 
held during 2002 to 2008 were missing.  In the above eight cases, legal action 
was initiated in one case against the examiner on the basis of a complaint filed 
by a student. The Controller of Examinations stated that special examinations 
were conducted  in  six cases and no action could be  taken  in one case as  the 
period of the event was too old. 

Further,  84  answer  scripts  bearing  false  numbers  from  55355  to  55438  of 
part I section B of Community Medicine of the third year MBBS Examination 
held  in  June/July  2004  were  missing.    The  examiner  had  testified  that  the 
answer papers had been handed over to the University and acknowledgement 
had been received. The answer scripts of 15 candidates, who had applied for 
revaluation, were among the 84 missing answer scripts. The Syndicate decided 
(March 2007)  to give  the  students a  chance  to  reappear  for  the papers  in  the 
same syllabus without remitting examination fees. The missing answer scripts 
had  not  been  traced  out  even  after  six  years.  No  penal  action was  initiated 
against the persons responsible. 

The Controller of Examinations contended that there were practical difficulties 
in  debarring  the  examiners  permanently  from  examinership  because  the 

29 2002 : 2, 2005 : 3, 2006,2007 and 2008 : one each 

There were delays of 
95 to 328 days in 
completing revaluation 
of answer scripts 
during 
2007­2009 

Inefficiency in 
handling answer book 
led to loss of answer 
books
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University would lose their valuable services and in cases where answer books 
were not retrievable another opportunity was given to the candidates to write 
examinations  in  the  same  scheme  without  charging  examination  fees.  This 
showed  that  the  University  was  not  taking  punitive  measures  to  prevent 
occurrence of such events. 

In  the  exit  meeting  the  Principal  Secretary  to  Government  directed  the 
University to invoke the penal clause. 
(iii)  Inordinate delay in preparation of rank lists 

Delays  in  finalisation  of  rank  lists  would  adversely  affect  students  in  their 
claims  for  post  graduate  merit  scholarships  of  UGC,  pursuance  of  higher 
studies  as  well  as  their  job  prospects.  Audit  observed  abnormal  delays  in 
preparation  of  rank  lists  in  certain  cases  due  to  delays  in  completion  of  the 
revaluation  process  as  detailed  in Appendix  IV.  Rank  lists  for B.Com and 
B.Arch had been prepared up to 2006, for B.Sc up to 2007 and for B.Tech and 
MBBS up to 2008. 
(iv)  Deficiency in application software in Examination Wing 

The  University  Computer  Centre  had  developed  an  application  software, 
called  System  for  Automated  Governance  of  Examination  (SAGE),  for  the 
examination  wing  to  automate  the  examination  activities  starting  from 
tabulation work to the issuance of certificates. Work relating to B.Tech, P.G. 
and  L.L.B.  courses  had  been  automated.    Passwords  were  assigned  by  the 
Computer Centre to all operators with hierarchical access to different modules. 
Scrutiny of SAGE revealed the following deficiencies: 

(a)  Though only the Controller of Examinations was authorized to keep all 
the  records  relating  to  examinations,  the  data  base  containing 
confidential  data  was  under  the  control  of  the  computer  centre  since 
2002.  The  control  on  confidentiality  and  integrity  of  data  was 
insufficient  as  contract  programmers  were  engaged  in  the  computer 
centre. 

(b)  Administrative  privileges  were  not  given  to  the  examination  wing 
which  created  unnecessary  delays  in  processing,  making  the  whole 
process cumbersome. It was replied (August 2010) by the Controller of 
Examinations  that  due  to  non­availability  of  a  suitable  person,  the 
administrative  privileges  were  not  taken  over  by  the  Examination 
wing. 

(c)  The system was not capable of handling more than four users at a time 
due  to  a  low  capacity  server. One  high  end  server purchased  (March 
2010)  was  not  installed  as  of  August  2010  due  to  change  in 
specifications. 

The  Controller  of  Examinations  stated  (August  2010)  that  a  detailed  note 
indicating  the  various  flaws  and  drawbacks  such  as  difficulties  in  initial 
registration of candidates, marking of lateral entry, issuing/suspending user­ids 
to  the  staff,  uploading/downloading  of  online  registration  data, 
restoration/backing up of data, etc., was submitted to the computer centre for 
immediate  rectification.  In  the  exit  meeting  the  Principal  Secretary  to 
Government  observed  that  the  database  and  software  should  be  under  the
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control of the examination wing and directed the Registrar to take urgent steps 
to protect the software from external interference and manipulation. 

1.2.9  Research Activities 
Research  activities  in  the  University  are  centered  around  M.Phil,  Ph.D  and 
sponsored  research  projects  funded  by  UGC/Government  of  India  and  other 
State/Central  Government  Agencies.  Facilities  for  research  activities  are 
available  in all Departments/Centres for students pursuing their Ph.D degree. 
The  University  staff/research  scholars  have  won  several  honours  and 
fellowships in the field of research. During 2004­09, 1989 students registered 
for  Ph.D  under  various  departments/centres  of  the  University/affiliated 
colleges.  As  of  March  2010,  Ph.D  degrees  were  awarded  to  709  research 
scholars. 

1.2.9.1  Discontinuance of research work by Research fellows enjoying 
fellowships 

As per the Kerala University First Ordinances, 1978, a Research fellow should 
not resign his appointment during the tenure of his  fellowship or discontinue 
research work without obtaining the permission of  the Syndicate, or else,  the 
holder would have to refund the whole amount of  the fellowship received by 
him  or  any  portion  thereof  or  the  Syndicate may waive  the  recovery  of  the 
amount  in  such  cases.  In  contradiction of  the  above  provisions,  38  research 
fellows  enjoying  Junior  Research  Fellowships/Senior  Research  Fellowships/ 
Post­doctoral  Fellowships  had  quit  research work  during  2005  to  2009 with 
the  permission  of  the  Vice­Chancellor.  The  University  should  insist  on 
execution of an undertaking or bond by the candidates to discourage research 
fellows  from discontinuing research work.  In  the exit meeting,  the  Principal 
Secretary  to  Government  directed  the  Registrar  to  insist  on  execution  of 
undertaking or bond by research fellows. 
1.2.9.2  Sponsored research projects 
The academic departments and centres carried out research projects sponsored 
by  UGC/Government  of  India/Kerala  State  Council  for  Science 
Technology/International Agencies.  The  status  of  projects  sanctioned  during 
2004­05 to 2009­10 is shown in the Table 1.7. 

Table 1.7: Status of sponsored research projects 
(` in crore) 

Funding Agency 
No. of 
Projects 
sanctioned 

Total fund 
sanctioned 

Fund 
released 

Status of Projects 

Completed  Ongoing  Pending 

UGC  38  2.08  1.52  1  37  Nil 
Central/State 
Government Agencies  63  7.70  5.77  17  43  3 

Projects from 
international agencies  3  0.34  0.34  1  2  Nil 

Total  104  10.12  7.63  19  82  3 
Source : Details furnished by the University 

•  The period of completion of most of  the above projects was one to three 
years. Out of the ongoing 82 projects, 18 projects were to be completed by 
2009.    Five  projects  involving `  38.87  lakh  sanctioned  prior  to 2004­05 
were still to be completed. 

Discontinuance of 
fellowships against the 
provisions of 
University ordinance
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•  As per details furnished to Audit, utilisation certificates for ` 30.24 lakh in 
respect of seven projects had not been submitted to the funding agencies, 
details of which are given in Appendix V. 

•  The Head of the Department of Aquatic Biology department had received 
` 40.23 lakh during 2000­2005 for five projects to be completed by March 
2009. He retired from service on superannuation on 30 April 2008 without 
completing any of the projects. The Registrar stated that he had submitted 
utilization certificates for the funds received except for ` 3.79 lakh and he 
had  been  directed  to  submit  the  pending  utilization  certificates  and 
statement of expenditure. The reply cannot be accepted as mere utilization 
of  funds without  submitting  final  research  findings would  have  defeated 
the objectives for which the funds were released. 

Lack of monitoring by the University was the main reason for the lapse on the 
part of Principal Investigators. 

1.2.9.3  Generation of patents 
As  per  the  Kerala  University  First  Ordinances  1978,  the  Syndicate  was 
competent to take out patents in respect of any discovery or invention made by 
the  teachers  or  research  students  working  in  the  University.  However,  the 
University  had  not  paid  any  attention  to  encourage  teachers  and  research 
fellows in this regard in the past. This resulted in non­generation of patents for 
any  of  the  research  findings  till  2009.  The  University  had  not  constituted  a 
Research  Development  Committee  of  experts  to  scrutinize  the  project 
proposals  submitted  by  Principal  Investigators.  The  University  had  neither 
maintained a centralized  record of  its  achievements  in  research activities  nor 
prepared  any  data  on the  success  rate  of  research  projects,  patents  obtained, 
etc. of other universities for its evaluation. 
In August 2009, the University constituted an Intellectual Property Right Cell 
(IP Cell)  to promote IP generation in the University with  financial assistance 
from the Kerala State Council for Science, Technology and Environment. One 
patent  (Biochemistry)  was  granted  in  the  name  of  the  University  after  the 
formation of the IP Cell. Besides, the Cell had applied for one patent from the 
Centre  for  Bioinformatics  and  five  patents  from  affiliated  engineering 
colleges.  The  Registrar  stated  (June  2010)  that  steps  were  being  taken  to 
constitute  a  Research  Development  Committee  of  experts  to  screen  the 
proposals of Principal Investigators to monitor the progress of projects and to 
ensure whether the projects would be beneficial to the public. 
1.2.10  Human Resource Management 
Effective  human  resource management  is  essential  for  academic  growth  and 
overall  development  of  the  University.  The  Academic  Staff  College  of  the 
University was ranked first among all the Universities by UGC on the basis of 
programmes conducted and participation during the Tenth and Eleventh Plan 
periods. However, audit noticed non­filling up of many regular teaching/non­ 
teaching staff as discussed in succeeding paragraphs: 

1.2.10.1  Appointment of teachers 
The University  is bound  to offer quality education  to  students by appointing 
qualified  teachers  on  regular  basis.  Academic  growth  of  educational 

Ineffective utilisation 
of funds sanctioned for 
research projects
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institutions  depends  on  the  strength  of  teaching  staff.    Shortage  of  teaching 
staff would  result  in  reduction of  teaching  hours  leading  to  non­coverage  of 
course  contents  satisfactorily.  This  would  adversely  affect  the  rating  of  the 
University  by  Central  Bodies  like  National  Assessment  and  Accreditation 
Council and UGC. 

(i)  The  staff  strength  in  the  Academic  Departments  was  fixed  by  the 
University based  on UGC  norms  considering the  number of working 
days,  the minimum number of  teaching  hours  in  a  calendar  year  and 
the  number  of  batches  sanctioned.  Audit  observed  that  against  254 
regular  teaching  staff  sanctioned  for  40  academic  departments,  only 
155  regular  teachers  (61  per  cent) were  available  as  of March 2010. 
Taking  into  account  the  18  contract  teachers  also,  the  total  staff 
strength would be only 68 per cent of the sanctioned strength. In six 30 
departments,  the  shortage  ranged  between 50  and 80 per  cent.  In  the 
exit  meeting,  the  Registrar  stated  that  non­filling  up  of  vacant  posts 
was  due  to  the  ban  imposed by Government.  However,  the  Principal 
Secretary  to Government  stated that  the ban was only  for creation of 
new posts and urged the Registrar to initiate the recruitment process to 
fill up the regular vacancies. 

(ii)  Approval of the All India Council for Technical Education (AICTE) is 
required  for  running  engineering  colleges  subject  to  satisfactory 
compliance  of  its  norms  with  regard  to  infrastructure/instructional 
facilities. Permission to continue the B.Tech Courses in the College of 
Engineering  run  by  the University on  self­financing mode was being 
granted  by  AICTE  since  2000­01  on  a  year  to  year  basis  subject  to 
appointment of Principal having a Ph.D degree and 36 regular teaching 
staff  on  full  scale  of  pay.  AICTE  norms  also  stipulated  that  the 
selection  of  faculty was  to be made by  a  selection  committee  having 
representation from the State Government, University and AICTE. No 
selection committee had been constituted (October 2010).  Against the 
norms,  28  to  29  teachers  were  appointed  on  contract  basis  through 
walk­in­interviews during the audit period. 

1.2.10.2  Shortage of University Assistants 
There were only  404 Assistants  (52 per  cent)  in  the University  as  of March 
2010  against  the  sanctioned  strength  (March  2006)  of  783.    Though  the 
University  appointed  180 Assistants  from  the  rank  list  published  on  8 April 
2008,  further  appointments  from  the  list  were  stayed  by  the  High  Court 
following  allegations  regarding  the  genuineness  of  the  rank  list  prepared  by 
the University.  In  order  to overcome  the  shortage, University  appointed  336 
Desk  Top  Publishing  (DTP)  operators  on  daily  wages.  Audit  noticed  that 
many  of  these  temporary  DTP  operators  were  also  posted  in  confidential 
sections  in  the  examination  wing.  This  was  not  desirable  since  the  service 
rules were not binding on them and the temporary nature of engagement could 
also  affect  the  quality of work.  The University  may  consider  re­fixation  of 
staff strength in the light of advancement in technologies. In the exit meeting, 
the Principal Secretary to Government agreed to this suggestion. 

30 Archeology, Future Studies, Malayalam, Opto­electronics, Russian and Tamil 

Shortage of teaching 
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was 48 per cent as of 
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1.2.10.3  University Computer Centre 
A  full  fledged  computer  centre  was  established  in  the  late  seventies  in  the 
University  to  develop  various  types  of  software  required  for  the 
computerisation of departments under  the University. After  the  retirement of 
regular  programmers  appointed  during  the  eighties,  only  the  Director, 
Technical Officer and a DEO were in position as on date. Programmers were 
appointed on contract basis and an average of six persons quit every year for 
better prospects, after acquiring experience even before completing the period 
of contract. No penalty clause was  included in the contract. Frequent change 
of  programmers  had  adversely  affected  the  continuity  of  the  programming 
work. Due to non­filling of regular staff,  the University could not effectively 
utilize the expertise of the computer centre. It could develop only four 31  types 
of  software  during  the  period  2004­10,  despite  spending `1.97  crore  during 
2004­2009.  In  the exit meeting  the Registrar  stated  that vacancies of System 
Programmers  had  been  notified.  The  Principal  Secretary  to  Government 
agreed to consider outsourcing of the software development, keeping in view 
the heavy expenditure the University was incurring for this. 

1.2.11  Administrative matters 
1.2.11.1  Annual Report 
As per Section 49 of the Kerala University Act, the University has to prepare 
an annual report under the direction of the Syndicate and the report should be 
placed before the State Legislature. Annual reports up to 2009 were completed 
and  reports up  to 2008 were  submitted  to  the  State Legislature.  The Annual 
report for the period of audit reflected the academic, research and development 
activities of the University, but it did not cover the activities and achievements 
of  the Institute of Distance Education and the engineering college run by the 
University. The sanctioned strength and men­in­position of the non­academic 
staff were also not included in the reports. The Registrar agreed (July 2010) to 
rectify the lapses in subsequent annual reports. 

1.2.11.2    Re­accreditation of the University by NAAC 
The  National  Assessment  and  Accreditation  Council  (NAAC)  gave 
accreditation to the University with B++ grade for a period of five years which 
ended on March 20, 2008.  The process for re­accreditation was to commence 
before  the expiry of  the accreditation. The University was to send a  letter of 
intent  to  NAAC  and  fulfill  minimum  institutional  requirements  which 
included  the  establishment  of  an  Internal  Quality  Assurance  Cell  (IQAC), 
submission  of  Annual  Quality  Assurance  Reports  and  Self  Study  Reports. 
Audit observed that  though IQAC was constituted in May 2005,  the letter of 
intent  for  re­accreditation  was  sent  only  in March  2009  along  with Annual 
Quality Assurance Reports  for  the  years 2003­04  to 2007­08,  after one  year 
from the expiry of the original accreditation. The self study report had not yet 
been  submitted.  Delay  in  initiating  action  for  accreditation  would  naturally 
delay  the  re­accreditation  process.  The  Registrar  stated  (July  2010)  that  the 
self study report was at the finishing stage and would be submitted to NAAC 
at the earliest. The same had however, not been submitted as of October 2010. 

31 software cash counter, system for automated governance of examination, semi­automated system for 
examination, system for web enabled examination transactions
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1.2.12  Estate Management and Support Services 
The  University  owns  403.94  acres  of  land  consisting  of  the  Senate  House 
campus,  the  Kariyavattom  campus,  the  University  stadium,  the  women’s 
hostel,  the  University  press,  the  University  library,  Students  Centre, 
Observatory,  Study  centres,  Aquarium,  etc.  Audit  observed  deficiencies  in 
management of assets by the above entities as detailed below: 

1.2.12.1  Modernisation of University Library 
Modernisation  of  the  University  library 
was  taken up  (March 2007) at  a cost of 
` three crore.  As part of modernization, 
42  computers  for  `  12.12  lakh  were 
purchased  (December  2008)  out  of 
which 27 computers for `7.79 lakh were 
not  installed  (August  2010)  for want  of 
infrastructure  facilities.  In  the  exit 
meeting,  the  Registrar  stated  that 
automation  process  was  going  on.  If 
installation  of  computers  was  unduly 
delayed, the warranty would expire. 
The  High  Power  Committee  constituted  for  Quality  Improvement  through 
information  technology  recommended  (February  2001)  digitalisation  and 
networking of the Central  library with the  library at  the Kariavattom campus 
and various departmental libraries to enable participation in the UGC network 
subsequently.   Though, some of  the  libraries including the main  library were 
computerized, networking of the main library with the library at Kariavattom 
campus and with other departmental  libraries had not been done so  far. The 
University Librarian­in­charge  admitted  (August  2010)  lack of  co­ordination 
between  the  main  library  and  department  libraries  in  functional  activities. 
Resource  sharing  and  co­operation  among  these  libraries  were  also  not 
operational. 

1.2.12.2  Engineering Wing 
The  engineering wing  did  not maintain  basic  records  such  as  asset  register, 
work  register and standard measurement books. There was  no mechanism  to 
check the quality of the construction.  Technical sanction was not accorded for 
any of the works executed. The University Engineer stated (April 2010) that in 
future,  a  formal  technical  sanction  would  be  issued  to  all  the  works.  The 
estimates  were  prepared  without  conducting  proper  land  surveys  which 
resulted  in change of  site  in  two works  namely  ‘construction of building  for 
Centre for Bioinformatics’ and ‘construction of building for Aquatic Biology 
and Fisheries’.  Post­contractual  changes  led  to extra expenditure  of `  43.70 
lakh.  The  University  Engineer  had  attributed  (April  2010)  the  additional 
expenditure to revision of plan and estimate and for providing extra facilities. 
Works  were  arranged  without  depositing  adequate  funds  with  the  Central 
PWD which  resulted  in  non­completion of  two works  viz.  ‘construction of a 
two­storied  building  for  competency  training  centre’  and  ‘construction  of 
ground  floor of a  guest house  for  the Academic  Staff College which  should 
have  been  completed  by  August  2009  and  April  2010  respectively.  The 

Monitors of the 27 idling computers
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University Engineer stated (April 2010) that the University had not sanctioned 
additional  funds.  Arrangement  of  works  without  depositing  adequate  funds 
was against financial propriety. 
1.2.12.3  Estate Wing 

•  As  required  under  paragraph  8  of  chapter  41  of Kerala  University  First 
Statutes,  1977,  the  asset  register  showing  the  values  and  plans  of  all 
buildings  and  immovable  assets  owned  by  the  University  was  not 
maintained. 

•  The  University  was  not  equipped  with  effective  fire  fighting  devices. 
Though  a  number  of  fire  extinguishers  were  installed  in  the  buildings, 
these were  not periodically  tested/serviced.   Fire­exits were  not provided 
in most of the buildings. Security staff were not trained in fire fighting. 

1.2.13  Internal control 
1.2.13.1   Internal Audit 
The University constituted an  Internal Audit wing under  the Finance Officer 
consisting  of  a  Deputy  Registrar,  two  Assistant  Registrars,  three  Section 
Officers and three Assistants. In addition, there is a salary audit wing for audit 
of  salary  bills.  The  audit  plans  were  not  chalked  out  in  advance  and  the 
departments were selected at random.   No training was  imparted to the audit 
staff. No detailed audit was being conducted, by internal audit wing and only 
special  audit  was  being  conducted  whenever  complaints  on  financial 
irregularities  were  received,  in  order  to  fix  responsibility.  An  internal  audit 
manual  has  not been  brought  out.  Audit  of  the  administrative,  planning  and 
academic branches had not been conducted so far.   Scrutiny of  the details of 
internal  audit  conducted  from  2005­06  onwards  revealed  that  27  out  of  40 
academic departments under the University had not been subjected to internal 
audit  as  of  July  2010.  Supporting  departments  such  as  University  Library, 
University  press,  Computer  Centre,  Publication  Division,  etc.,  had  also  not 
been audited so far. 

1.2.13.2   Physical verification of stock 
Annual  physical  verification  of  library  books  should  be  conducted  to  locate 
the missing books,  if any, and to make good the  loss. The Kerala University 
Central Library, established in the year 1942 is the oldest University Library 
in  the State  having  a collection of more  than  three  lakh  books. The  campus 
library at Kariyavattom and those under the various teaching departments and 
centres come under the Central Library.  Physical verification of the stock of 
books  in  the  Central  Library  was  last  conducted  in  1987.  A  random 
verification  of  stock  in  March  2010  with  186  accession  numbers  by  the 
Librarian revealed that 38 books (20 per cent) were missing. The result of the 
sample  verification had  neither  been  reported  to  the University  nor  had  any 
action been initiated to conduct verification of a sizable sample to represent a 
justifiable  number.  It  was  also  noticed  in  audit  that  a  good  number  of  old 
books  kept  along  the  ventilation  grills/veranda were  soiled. Weeding  out  of 
old/unusable  books  had  not  been  done  so  far.    Due  to  non­conducting  of 
physical verification,  the  possibility  of  loss/theft  of  valuable  and  resourceful 
books purchased since inception of the library cannot be ruled out. 

Internal audit of 27 
(out of 40) academic 
departments was not 
conducted from 
2005­06 

Physical verification of 
library books in the 
Central library was not 
conducted after 1987
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The University Librarian (in­charge) replied (August 2010) that the collection 
of  the bound volumes of  journals were kept  in  the veranda temporarily since 
modernization work was  going  on  in  the  library  for  the  last  one  and  a  half 
years  and  this  would  be  removed  soon  for  digitalization  and  proposals  for 
weeding out of outdated materials were pending with the University. 
1.2.14  Conclusion 
Annual Action Plans except  for plans  related  to  the conduct of examinations 
were not being prepared by the University.  The Non­Plan grant given by the 
Government was not commensurate with the increase in Non­Plan expenditure 
during 2007­08 and 2008­09.  Deductions made from the employees towards 
provident  fund  were  not  remitted  to  the  University Provident  Fund  account 
during  1990­95,  which  resulted  in  a  huge  deficit  in  the  provident  fund 
accumulations  of  the  employees.    No  pension  fund  was  constituted  by  the 
University to meet the pension liabilities.  Innovative courses introduced with 
assistance from UGC did not elicit good response from students.  The Scrutiny 
Boards  constituted  for  checking  the  question  papers  were  not  functioning 
effectively.  There were delays in completion of revaluation of answer scripts 
and changes in final marks on revaluation ranged between 56 and 59 per cent 
in  test­checked cases.   There were delays  in completion of research projects, 
non­submission  of  research  findings  and  non­submission  of  utilisation 
certificates  on  time.    Research  fellows  enjoying  fellowships  discontinued 
research without  the permission of  the Syndicate.   Shortage of teaching staff 
and  lack  of  infrastructure  in  academic  departments,  non­observation  of 
statutory  provisions  in  granting  affiliation  to  colleges  and  shortage  of 
Assistants in the University were noticed.  Internal audit was in arrears. 
1.2.15  Recommendation 
•  The  University  should  prepare  comprehensive  Annual  Action  Plans 

including all its activities. 
•  Government may consider enhancing Non­Plan grants to the University 

to  meet  the  increased  liabilities  in  salaries  and  pension  due  to  pay 
revision. 

•  The  University  should  take  effective  steps  to  attract  students  for 
innovative courses by giving wide publicity, providing regular  teaching 
staff and restructuring of the courses, if necessary. 

•  The  University  should  ensure  that  the  colleges  satisfy  the  mandatory 
requirements for affiliation. 

•  The  University  should  ensure  that  the  qualification  criteria  for 
admissions to various courses are enforced. 

•  Examination duty should be made mandatory and penal action should be 
taken against erring examiners. 

•  The  University  should  consider  filling up  the  vacant  posts  of  teaching 
staff to reduce the acute shortage of teachers in academic departments. 

•  The  University  should  take  immediate  steps  to  strengthen  its  Internal 
Audit wing. 

The above points were referred to Government in September 2010, reply had 
not been received (November 2010).
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WATER RESOURCES DEPARTMENT 

1.3  Kerala Water Supply Project 

Highlights 

The  Kerala  Water  Supply  Project,  assisted  by  the  Japan  International  Co­ 
operation Agency is aimed at augmenting and rehabilitating the existing water 
supply  systems  in  two  urban  regions  and  providing  comprehensive  water 
supply to three rural regions of the State.  The project, proposed to be started 
in  February  1997,  was  started  only  in  September  2003  due  to  delays  in 
appointment  of  consultants.  Consequently,  the  period  of  completion  was 
revised to August 2009 and later extended to December 2010.  A review of the 
implementation  of  the  project  revealed  defective  preparation  of  the  designs 
and the estimates,  large scale execution of excess quantities and extra items, 
execution  of  road  works  not  associated  with  the  scheme,  etc.  The 
Thiruvananthapuram  Water  Treatment  Plant  which  was  part  of  the  project 
was partially commissioned in May 2010. 
A  defective  survey  led  to  preparation  of  unrealistic  estimates  which 
resulted in execution of excess quantities and extra items of work. 

(Paragraph 1.3.6.1) 
The annual budget estimates from 2005­2006 to 2009­10 far exceeded the 
actual expenditure. 

(Paragraph 1.3.7.1) 
Delays  in execution of the project resulted  in  time over­run of 13 years 
from the date of execution of  the  first agreement  for  the  loan assistance 
and cost over­run of ` 1199.95 crore. 

(Paragraph 1.3.7.3) 
Storage capacity of the source of the Thiruvananthapuram scheme could 
not be increased due to the non­receipt of clearance from the Ministry of 
Environment and Forests. 

(Paragraph 1.3.8.3) 
Central excise duty exemption amounting to ` 4.28 crore and ` 2.04 crore 
in  respect  of  the  Thiruvananthapuram  and  Cherthala  Schemes 
respectively  was  not  recovered  from  contractors  by  the  Kerala  Water 
Authority. 

(Paragraph 1.3.9) 
Expenditure  of `  3.60  crore  was  noticed  in  the  Thiruvananthapuram 
scheme due to enhancement of ceiling limit of price adjustment from 10 to 
20 per cent by the State Government. 

(Paragraph 1.3.10) 
Liquidated  damages  for  delays  in  completion  of  scheme  packages, 
amounting  to  `  22.58  crore,  had  not  been  levied  and  recovered  in  the 
Thiruvananthapuram, Cherthala and Pattuvam schemes. 

(Paragraph 1.3.12)
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1.3.1  Introduction 
The Kerala Water Supply Project (KWSP) assisted by the Japan International 
Co­operation Agency (JICA) 32  aimed to augment and rehabilitate the existing 
water  supply  schemes  in  two  urban  regions 33  and  to  provide  comprehensive 
piped  water  supply  in  three  rural  regions 34 .    The  project  was  to  be 
implemented  in  two  phases.  The  first  phase  taken  up  for  execution  was 
intended  to  benefit  a  population  of  33.91  lakh  in  2006  and  a  projected 
population of 37.82  lakh  in 2021. The  second phase  is  intended  to benefit  a 
population of 40.82  lakh in 2036. Though the existing water supply  schemes 
for Kozhikode and Thiruvananthapuram urban areas had been augmented over 
the years,  adequate attention was  not paid  for  the  rehabilitation, maintenance 
and  upgradation  of  these  schemes.  There  existed  only  small  water  supply 
schemes  in  the  rural  regions  which  benefited  only  a  small  portion  of  the 
population. The existing sources of water in the rural regions were bore wells 
and  surface water.  The water  sources  in Cherthala  and  Pattuvam  areas were 
saline and proper treatment facilities were not in existence. The Pattuvam area 
was also prone to drought. The project proposed to be started in February 1997 
with stipulated time of completion of December 2003 could be started only in 
September 2003 mainly due to delay in appointment of consultants as a result 
of  the  allegations  regarding  short  listing  the  consultants  and  related  court 
cases. Consequently the period of completion was revised to August 2009 and 
further extended to December 2010. 

1.3.2  Organizational set­up 
The Kerala Water Authority  (KWA),  an  autonomous  body  under  the Water 
Resources Department is the implementing agency of water supply schemes in 
the State. The Chief Engineer  is the head of the JICA project  implementation 
team assisted by Project Managers. The consultants were appointed by KWA 
for  the  preparation  of  detailed  engineering  design,  pre­construction 
engineering  services,  construction  engineering  services,  supervision  services 
and training. 

1.3.3  Audit Objectives 
The objectives of the performance audit were to assess whether: 

Ø  the  designs,  estimates  and  bid  documents  were  based  on  detailed 
investigation and planning; 

Ø  the financial management was efficient, economic and effective; 
Ø  the  project  was  implemented  in  an  efficient  and  economic  manner 

and 
Ø  the project was monitored properly. 

1.3.4  Audit Criteria 
The following audit criteria were adopted: 

Ø  Standards  prescribed  in  detailed  study  report,  project  appraisal 

32 Earlier known as Overseas Economic Co­operation Fund (October 1999)/Japan Bank for International 
Co­operation (October 2008). 

33 Kozhikode and Thiruvananthapuram. 
34 Cherthala and adjoining villages(Alappuzha District), Meenad and adjoining villages (Kollam District) 
and Pattuvam and adjoining villages (Kannur District).
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documents,  minutes  of  decisions,  loan  agreements,  contract 
agreements,  orders  of  the  Government  of  India  and  the  State 
Government, revised project proposals and estimates. 

Ø  Guidelines  and  procedures  of  the  State  Government  and  JICA  for 
implementation of schemes and contract management. 

Ø  Financial rules and orders and budget documents. 
Ø  Project implementation plan. 

1.3.5  Scope and Methodology of Audit 
The performance audit, covering the period of execution from September 2003 
up to March 2010, was conducted during April­August 2010 by test check of 
the records in the Water Resources Department (WRD) and the JICA Project 
office  of  the  KWA.  A  centralised  system  of  accounting  is  followed  for  the 
project  and  the  sample  selection  was  based  on  physical  and  financial 
achievements. One urban water supply scheme (Thiruvananthapuram) and two 
rural  water  supply  schemes  (Cherthala  and  Pattuvam)  were  selected  for 
review.   Site  visits were  conducted  in  the  presence  of  Project Managers. An 
entry meeting with the Secretary, Water Resources Department was conducted 
in  June  2010  wherein  the  objectives  and  criteria  were  discussed.  An  exit 
conference  was  conducted  with  the  Special  Secretary,  Water  Resources 
Department in October 2010 wherein the audit findings and recommendations 
were discussed in detail. 
Audit findings 
1.3.6  Project formulation and Planning 
According  to  the  guidelines  of  JICA,  appointment  of  an  international 
consultant by  the KWA was mandatory.  The consultant had  to carry out  the 
designated  works  such  as  investigation  and  planning,  design,  preparation  of 
estimates,  tendering  and  awarding  the  work,  supervising  the  work,  quality 
control,  taking  measurements  and  furnishing  the  bills  of  works.  KWA 
appointed  (June  2003)  Tokyo  Engineering  Consultants  Consortium 
comprising five 35  separate consultancy firms as consultant of the project. 

The  components  of  each  water  supply  scheme  were  divided  into  five 
packages. The components and number of contracts under each package were 
as detailed in Table 1.8: 

Table 1.8: Details of work included under each Package 
No. of 
Package 

Category of 
contracts  Components of packages  Number of 

contracts 
1  ICB  Intake well, Raw Water Main and Water Treatment Plant.  5 
2  ICB  Laying  Transmission mains 36  6 
3  LCB  Distribution system  5 
4  LCB  Reservoirs.  5 
5  LCB  Rehabilitation of existing schemes.  2 

Total  23 
ICB­ International Competitive Bid.           LCB­ Local Competitive Bid. 
Source­ Project Review Report. 

35  1)Tokyo  Engineering Consultants Company, Tokyo  (lead consultant).    2) Binni  Black & Veatch  of 
Great  Britain.    3)  GKW  of  Germany.  4)  Shah  Technical  Consultants,  Mumbai.  5)  Centre  for 
Environment Development, Thiruvananthapuram. 

36 Laying  transmission main at Kozhikode was divided in to two reaches considering its length.
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All  the  packages  except  package­5 were  taken  up  for  execution  from April 
2006 onwards. 

1.3.6.1  Defective survey 
The survey work which formed part of the  investigation and planning for  the 
project  consisted  of  topographical  and  geotechnical  surveys.  The  consultant 
commenced  survey  work  in  January  2004.  The  topographical  survey  was 
intended  to  collect  the  information  regarding  the  existing  and  proposed 
reservoir  sites  in  the  towns,  cities,  villages,  the  distribution  systems, 
road/street/lane names, names of  location of  the  various zones,  areas, wards, 
places of worship/prayer, public gardens, schools, hospitals, industries, public 
toilets/taps  and  the  habitations  on  both  sides  of  roads/streets/lanes.  Audit 
observed  that  the  topographical  survey  of  the  Thiruvananthapuram  scheme 
was  incomplete.  In  the  survey  data  of  the  Cherthala  scheme,  most  of  the 
junction names and road names were not marked in the drawings. The location 
of  distribution  lines  was  not  included  in  the  survey  data  of  the  Pattuvam 
scheme. The defects pointed out by KWA were not rectified before preparing 
the designs of the distribution system of these schemes in May 2006. 
The  geotechnical  survey  consisted  of  soil  investigation  and  analysis  of  soil 
properties based on which designs were  to be  prepared. Audit observed  that 
the  geotechnical  survey  conducted  by  the  consultant  for  the  reservoir  site  of 
the Cherthala scheme was faulty.  The soil  investigation was again conducted 
by  the  consultant  through  the  College  of  Engineering,  Thiruvananthapuram 
and  the  designs  were  modified  after  awarding  the  work  but  before 
commencement of execution. Designs  for  foundations of a hostel building  in 
Thiruvananthapuram  and  reservoirs  in  Pattuvam  were  also  changed  during 
execution, due to faulty soil investigation. 

The  Chief  Engineer  (CE),  of  the  project,  stated  (September  2010)  that  the 
topographical survey report of Thiruvananthapuram scheme was not  finalised 
pending  rectification  of  defects.  The  deficiencies  in  the  surveys  of  the  other 
two selected schemes were rectified. 

The defective survey led to preparation of unrealistic estimates which resulted 
in execution of excess quantities and extra items of work and non­ completion 
of works within the time frame fixed as detailed in paragraph 1.3.8.4. 
1.3.7  Financial management 
1.3.7.1  Funding pattern 
Government  of  India  (GOI)  signed  (January  1997)  a  Memorandum  of 
Understanding  (MoU) with the Government of  Japan  for  the  loan  assistance. 
The project originally estimated to cost ` 1787.45 crore in 1997 was revised to 
`  2987.40  crore  in  2008.  The  estimate  was  inclusive  of  the  cost  of  land 
acquisition,  administrative expenditure  and  taxes which were  not  eligible  for 
loan  assistance.  The  loan  was  sanctioned  in  tranches  based  on  agreements 
signed between GOI and the JICA as shown in Table 1.9. 

A defective survey led 
to preparation of 
unrealistic estimates
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Table 1.9: Details of loan agreements executed with JICA 

Tranche No. 
(Instalment) 

Loan 
Agreement no. 

Date of 
Agreement 

Amount 
(` in crore)  Due date of closure 

Tranche I  ID­P 123  25­2­1997  460.00  03­06­2008 
Tranche II  ID­P 184  30­3­2007  1303.30  11­07­2012 
Tranche III  ID­P 203  31­3­2009  636.35  28­07­2013 
Tranche IV  *  *  265.05  * 

*Loan agreement not signed as of October 2010. 

Source­ Loan agreements. 

JICA  funded  the  project  by  way  of  reimbursement  of  expenditure  initially 
incurred by KWA out  of  the  annual  allocation  for  the  project  received  from 
the State Government. Up to 2004­05, the State Government provided funds to 
KWA  in  the  form  of  grants.  From 2005­06  onwards,  the  State Government 
released funds to KWA as loans. The budget estimate of KWA, funds released 
by State Government and expenditure up  to March 2010 were as detailed  in 
Table 1.10: 

Table 1.10:  Statement of Expenditure 
(`  in  crore) 

Year 
Budget 

Estimate of 
KWA 

Loan 
released by 

State 
Government 

Total 
Expenditure 

Expenditure break­up 

JICA share 
(Loan portion) 

KWA 
share 

2003­04  20.00  …  9.70  9.54  0.16 
2004­05  40.00  20.21 *  20.84  8.24  12.60 
2005­06  440.00  89.04  13.70  8.72  4.98 
2006­07  650.00  144.84  188.34  166.75  21.59 
2007­08  800.00  662.18  481.80  431.88  36.95 
2008­09  800.00  379.00  495.37  469.23  24.45 
2009­10  900.00  324.27  315.60  281.17  20.02 
Total  3650.00  1619.54  1525.35  1375.53  120.75 
* Grant during 2004­05 
Source­ Statement furnished by the KWA and accounts maintained by AG (A&E) Kerala. 

The  expenditure  incurred  during  2003­04  and  2004­05  was  for  payment  of 
consultancy charges. The annual budget estimate of KWA for the project from 
2005­06 onwards was far more than the expenditure.  It was observed in audit 
that  the  budget  allocation  was  prepared  based  on  the  balance  of  loan  to  be 
received from the JICA and as per the annual disbursement forecast of KWA. 
However, the State Government released funds according to the requests from 
KWA based on the requirement for payment to contractors. Hence, the actual 
fund requirement based on progress in execution was less than the anticipated 
requirement due to the gap between forecast and performance. 
The expenditure break­up of  loan and the KWA share do not match with  the 
total expenditure from 2007­08 onwards. The difference of ` 29.07 crore from 
2007­08 to 2009­10, had not been reconciled as of October 2010. 
1.3.7.2  Extra liability due to non­drawal of loan 
The tranche III agreement for the loan amount of ` 636.35 crore was executed 
in March 2009. The conditions of  loan included a new provision for payment 
of commitment charges at the rate of 0.1 per cent per annum on the unavailed 
portion  of  loan  from  the  effectuation  period  of  120  days  from  the  date  of 
signing  the  agreement.  The  loan  sanctioned  in  tranche  I was  utilised  by  June 

The annual budget 
estimates were less 
than the actual 
expenditure due to gap 
between forecast and 
performance 

Extra liability of 
` 39.16 lakh by way of 
commitment charges
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2008 only and the unutilized portion of  the loan sanctioned  in tranche II was 
`  622.26  crore  as  of  March  2009.  As  a  result,  KWA  could  utilize  only 
`  15.81 crore of the  tranche III  loan up  to March 2010. The  first half­yearly 
instalment  of commitment  charges  for  the  unavailed  portion  of  the  loan was 
payable on 20 April 2010. JICA debited  (April 2010) `  39.16 lakh from the 
loan account towards commitment charges. 

KWA stated (September 2010) that the entire loan could not be got reimbursed 
within  one year  and  there was  a  reduction  in  the  interest  rate  of  the  loan  by 
0.1 per cent along with the inclusion of commitment charges in the agreement. 
1.3.7.3  Time and cost over­run 
The original estimated cost of  the project was `1787.45 crore. The first  loan 
agreement  was  executed  in  February  1997  and  the  works  were  due  for 
completion by December 2003. However, KWA could not adhere to this time 
schedule  due  to  the  delay  of  six  years  in  the  appointment  of  the  consultants 
and the project started only in September 2003. The process of  investigation, 
planning  and  tender  procedures  took  two  and  a  half  years  thereafter  and  the 
works  were  started  during  April  2006  to  February  2007.  The  period  of 
completion of  the works  ranged between February 2008 and February 2009. 
None of the schemes were completed within the stipulated completion period 
and the overall progress of works as of March 2010 was 72 per cent  against 
the  targeted  progress  of  99  per  cent.  However,  the  Water  Treatment  Plant 
(WTP)  of  Thiruvananthapuram  scheme  was  partially  commissioned  in  May 
2010. The non­completion of the project resulted in revision of the project cost 
to ` 2589.90 crore  in November 2006 and  to `  2987.40 crore  in November 
2008 and  the  cost over­run was `  1199.95 crore 37 .  The consultancy  charges 
also increased from `102.10 crore to `112.20 crore due to the extension of the 
period of completion. 
The  Chief  Engineer  (CE)  of  the  project  stated  (September  2010)  that  with 
lapse of time the original base year of 1991 became obsolete and was revised 
as 2006. Consequently, the design period was also revised from 2021 to 2036. 
To meet the increased water demand of the projected population in 2036, the 
scope of the project had to be revised. This contributed to a major portion of 
the cost increase in addition to the increase in cost due to the delays. 
1.3.8  Implementation of the project 
Implementation  of  the  project  commenced  in  September  2003.  After  the 
survey,  investigation,  preparation  of  designs  and  estimates,  the  works  were 
tendered  and  awarded  and  execution  started  from April  2006  onwards.  The 
deficiencies  in  implementation  of  the  project  noticed  in  audit  are  detailed  in 
the succeeding paragraphs. 
1.3.8.1  Delay in getting permission from government agencies 
Before awarding the works, permission had to be obtained from the Railways, 
the National Highway (NH) Authorities, the Public Works Department (PWD) 
and  the  Irrigation  Department  for  laying  pipes  through  their  land.  Total 
number  of  permissions  to  be  obtained  from  these  authorities  for  Cherthala, 

37 ` 2987.40 crore – ` 1787.45 crore 
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Pattuvam  and  Thiruvananthapuram  schemes  were  438  as  detailed  in  Table 
1.11: 

Table 1.11: Scheme wise data of permission required 

Names of the scheme  Railways  NH  PWD  Irrigation 
Department 

Total number 
of cases 

Cherthala  13  15  225  59  312 
Pattuvam  2  10  73  4  89 
Thiruvananthapuram  3  9  22  3  37 
Total  18  34  320  66  438 
Source: The KWA records. 

Audit observed that permission for laying the pipes before awarding the work 
was  received  only  in  one  case  i.e.,  from  the  Railways  relating  to  the 
Thiruvananthapuram scheme  and  permission  in  427  cases was  received  only 
after awarding of  the work. Permission  for  the  remaining  10 cases 38 was  not 
received  as  of  September  2010.  The  delay  in  getting  permission  from  the 
government  departments  and  other  agencies  also  contributed  to  the  non­ 
completion of schemes. 
1.3.8.2  Delay in handing over of sites. 
Package  4  (Reservoirs)  of  the  three  schemes  test­checked  consisted  of  36 
Overhead  Service Reservoirs  (OHSR),  six Ground Level  Service Reservoirs 
(GLSR), two administrative buildings, one training centre­cum­hostel building 
and three staff quarters. As per the conditions of the contracts, 50 per cent of 
the  sites  were  to  be  made  available  on  commencement  of  work  (February 
2007) and the balance within 150 days (July 2007). It was noticed in audit that 
there were delays ranging from five to 37 months in handing over of 19 out of 
33  sites  relating  to  the  Thiruvananthapuram  and  Cherthala  schemes 
(Appendix VI).  The reasons for the delay in handing over the sites were non­ 
shifting of  pipes stacked by the  KWA, non­shifting of  the existing pipelines 
and electrical  lines,   non­availability of site  for dumping, non­receipt of  land 
from the  State  Government and delay in acquisition of land. However, there 
was no delay in handing over of sites (15) of the Pattuvam scheme. 
1.3.8.3  Inadequate Source of Thiruvananthapuram Scheme 
The water demand for the year 2006 was assessed as 264 million litres per day 
(mld) and the projected demand on completion of the first phase in 2021 was 
assessed as 294 mld.  Against this, the existing capacity of the water treatment 
plants  (WTP)  of  the  Thiruvananthapuram  scheme  was  only  190  mld.    The 
additional capacity of WTP required to meet the projected demand of 294 mld 
in 2021  is 104 mld at Aruvikara.     One  new WTP of 74 mld (capacity) was 
constructed at Aruvikkara and partially commissioned  in May 2010,  thereby 
achieving the targeted capacity for the year 2006. 

The reservoir at Aruvikkara is the source of supply to the Thiruvananthapuram 
scheme and the dam at Peppara is to ensure a steady discharge of water to the 
reservoir.  The existing 40 mcm 39 storage capacity of the dam is not sufficient 
to  fully  utilize  the  installed  capacity  (264  mld)  of  the  WTPs.    The  storage 
capacity  could  be  increased  to  70  mcm  by  closing  the  four  radial  gates. 

38 Nine cases from NH and one case from Irrigation department. 
39  Million cubic metre 
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However,  the  closure  would  submerge  267  ha  of  forest  land  and  clearance 
from Government of India (GOI) was required for the diversion of forest land. 
The  State  Government  in  June  1998  requested  permission  of  GOI  for 
diversion  of  the  forest  land.  The  Ministry  of  Environment  and  Forests  in 
March  2003  informed  the  State  Government  that  the  proposal  could  not  be 
considered under the Forest (Conservation) Act, 1980 and treated the proposal 
as  closed.  The  CE  of  the  project  stated  (September  2010)  that  the  present 
storage at Peppara dam would be  sufficient  for 128 days  supply only.  If  the 
dry  spell  exceeded  this  limit,  water  scarcity  would  be  experienced  and 
permission for closing the shutters would be inevitable. 

1.3.8.4  Extra expenditure due to defective estimation 
Defective  estimation  of  the  Kerala  Water  Supply  Project  resulted  in 
enhancement of the rate over and above the accepted Bill of Quantities (BOQ) 
rate as illustrated below: 

i)  The  construction  of  18  reservoirs  for  the  Cherthala  scheme  was  awarded 
(December  2006)  to  M/s  Engineering  Projects  India  Ltd,  Chennai  for  a 
contract  amount  of `  46.61  crore. The work was  awarded  at 38.87 per  cent 
above  the  estimate  prepared  based  on  the  2004  Public  Works  Department 
Schedule  of Rates  and  the work  commenced  in  February  2007.  Five  of  the 
reservoir  sites were  in low­lying areas which  required earth  filling. As  there 
was no provision for earth filling in the original BOQ, this work was executed 
as an extra  item at  the negotiated rate of `  694.79 per cubic metre (cu.m) of 
earth filling for a quantity of 21261 cu.m. Had the earth filling work also been 
included in the original estimate the rate would have been only ` 516.74 40 per 
cu.m.  Non­inclusion  of  this  item  in  the  original  BOQ  resulted  in  extra 
expenditure of ` 37.86 lakh.  The CE of the project stated (September 2010) 
that  the  necessity  for  additional  earth  filling  of  the  reservoir  sites  was  not 
identified during the  investigation, design and tendering stage and some sites 
proposed  earlier  were  changed  due  to  non­acquisition  of  land.  The  land 
already  in  possession  and  alternate  sites  located were  water­stagnated  areas 
and earth filling was inevitable. 

ii)  Earthwork  for  laying  transmission  mains  in  Pattuvam  under  Package  2 
included  earth  work  excavation  for  all  classes  of  soil  other  than  hard  rock 
(238477  cu.m)  and  excavation  in  hard  rock  (1000  cu.m)  at  the  rate  of 
` 240 per cu.m and ` 545 per cu.m respectively. The presence of hard laterite 
at the site was noticed during execution and KWA entrusted the soil test to the 
National  Institute  for  Rock  Mechanics  (NIRM),  Karnataka.  Based  on  the 
sample  survey,  NIRM  in  September  2008  suggested  identification  of  strata 
using  scientific  methods 41  as  projections  based  on  surface  exposures  and 
visual  observations  could  often  lead  to  ambiguity  at  the  actual  excavation 
stage.  However,  the  consultants  recommended  considering  10  per  cent  of 
earthwork  excavation  in  all  classes  of  soil  as  hard  rock  since  there  were 
reaches  and  strata  of  hard  laterite  in  the  pipeline  route  which  could  be 
classified  as  hard  rock. Treating  10  per  cent  of earthwork  excavation  in  all 
classes  of  soil  as  hard  rock  instead  of  quantifying  the  excavated  hard  rock 
resulted in extra expenditure of ` 43.87 lakh for 10 per cent of 177537 cu.mof 

40 Based on 2004 Schedule of Rates including tender excess of 38.87 per cent 
41 Core drilling, sub surface mapping using ground penetration radar or seismic techniques 
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earthwork  paid  for  as  of  March  2010.  The  CE  of  the  project,  stated 
(September  2010)  that  the  payment was  released  on  the  recommendation  of 
the consultants and the amount would be adjusted in future bills depending on 
the quantification of hard rock as per the findings of NIRM. 

1.3.8.5  Work executed beyond the scope of estimate 
i)  The main  objective  of  the  project was  to provide potable water  to quality 
affected areas. However, the pipe laying works relating to raw water and clear 
water  pumping  mains  were  spread  over  many  Panchayats  which  did  not 
directly benefit from the project. The Panchayat authorities and local residents 
hindered the pipe laying works and demanded improvement of the roads after 
laying  of  pipes  and  constructing/resurfacing of  other    roads  in  exchange  for 
allowing  the  laying  of  pipeline.  Such  additional  works  which  were  not 
envisaged originally resulted in an extra expenditure of `  1.36 crore  in three 
cases  in  Cherthala  and  Thiruvananthapuram  schemes  as  detailed  in 
Table 1.12. 

Table 1.12:  Details of expenditure towards formation of  roads 
(` in crore) 

Name of Scheme  Name of Panchayat /district  Expenditure 
Package ­1­ Cherthala  1.Vellore /Kottayam  0.62 

2.Maravanthuruthu/Kottayam  0.27 
Package­2 ­ 
Thiruvananthapuram 

Aruvikara/Thiruvananthapuram  0.47 

Total  1.36 
Source­ The KWA Records 

The CE of the project stated (September 2010) that the works were accepted 
by  the KWA  in  the meetings  convened  at  the Government  level  to  facilitate 
project implementation. 
ii)  Test  check  of  records  of  works  revealed  that  `  72.80  lakh was  paid  for 
supply of goods which were deleted from the scope of works in two instances 
as detailed in Table 1.13. 

Table 1.13:  Details of deleted works 

(` in lakh) 
Package  Deleted work  Goods Supplied  Amount paid  Details of payment 

Package 2­ 
Thiruvananth 
apuram 

Manvila 
SCADA/Telem 
etry station 

Plant  supply  and 
installation­7 
items. 

42.70  Bill  nos  5,9,10  and 
12  paid  during 
3/2009 to 5/2009 

Package 4­ 
Cherthala 

OHSR Aroor 2  PE  450mm  pipe 
1440m 

30.10  Bill  nos  1,2  and  3 
paid during 6/2007 to 
11/2007 

Source­ The KWA Records 

The CE of the project stated (September 2010) that the equipment supplied in 
the case of Manvila SCADA/Telemetry  station would be utilized /installed at 
the Manvila  reservoir  site  in  spite  of  space  constraints  and  that  already  600 
metres of  pipes  relating  to  the OHSR Aroor 2  scheme were  used  in  another 
stretch by  the  same  contractor  and  balance would  be  accounted  for  as  spare 
pipes.   However,  as  per  the  terms  and  conditions  of  contract,  the  contractor 
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had to provide 10 pipes (60 metre) of each class laid as spares on conclusion 
of the work and the balance 42 780 metre would remain unutilised. 

1.3.8.6  Work not yet commenced 
The following works had not been taken up so far. 

(i)  Rehabilitation of  Thiruvananthapuram  scheme 
The  scheme envisaged  rehabilitation of  the  existing water distribution  system 
in  the Thiruvananthapuram  region  laid way  back  in  1933.  The  rehabilitation 
programme was not started as of September 2010. The CE of the project stated 
(September  2010)  that  the  rehabilitation  work  could  be  taken  up  only  after 
completing  the  present  augmentation  work.  The  delay  in  completion  of  the 
augmentation  work  of  the  above  schemes  would  also  affect  the 
commencement of the rehabilitation work. 

(ii)  House service connections at Thiruvananthapuram 
Package 3­ Thiruvananthapuram scheme envisaged 11,142 house connections 
to  be  forwarded  by  the  contractor.  The  contractor M/s  Electrosteel  Castings 
Ltd.  Kolkata  informed  (May  2007)  the  consultants  that  the  manufacturing 
clearance  for  the  materials  required  for  service  connections  which  may  be 
required while laying distribution lines had not been received and that it would 
not be possible to take up the house connection work later in areas where the 
pipe  laying  had  already  been  completed,  including  backfilling/restoration 
work. The work was not started as of September 2010. 
The CE of the project stated (September 2010) that the scheme was aimed to 
a great  extent  for  augmentation of  supply  to existing  consumers.  The  newly 
served  areas  were  limited  to  portions  of  three  panchayats.  The  number  of 
eligible  applications  received  for  house  connections  was  266  as  of  March 
2010. 

1.3.9  Non­recovery of Central excise duty exemption 
Government of India in September 2002 exempted Central excise duty (CED) 
payable on all items of machinery/equipment required for setting up of Water 
Treatment Plants (WTP) and pipes laid from the source to WTP and up to the 
storage  point  subject  to  submission  of  certificates  by  the  project  authority 
(KWA). This exemption was extended from March 2007 onwards for pipes of 
size  exceeding  200mm  (diameter)  if  such  pipes  formed  an  integral  part  of 
drinking water supply projects. 

The  work  of  laying  distribution  systems  (Package  3)  for  the  three  schemes 
test­ checked were awarded in October 2006 and the contractor firms claimed 
CED exemption  for  the  pipes  above  200mm  diameter  supplied  from March 
2007 onwards. As the quoted rates were inclusive of CED, KWA insisted that 
the benefit of CED exemption availed by the contractor should be passed on to 
the  Authority.  This  was  contested  by  the  contractor  firms  and  the  KWA  in 
June  2007  agreed  to  pass  on  43  per  cent  of  the  CED  exemption  to  the 
contractor firms. The sharing of CED exemption was not justifiable as the tax 
exemption  was  granted  to  minimize  the  project  cost  of  the  water  supply 
schemes. Non­recovery of CED exemption had resulted in an undue benefit of 
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`  6.32 43  crore  to  the  contractor  firms of Thiruvananthapuram  and Cherthala 
schemes  as  of March  2010.    Rupees  six  lakh was  kept  under  deposit  (June 
2009)  from  the  contractors  bill  towards  CED  exemption  availed  by  the 
contractor firm of Pattuvam. 

The  CE  of  the  project  stated  (September  2010)  that  the  reason  for  non­ 
recovery  of  CED  exemption  was  delay  in  procedural  formalities  as  the 
contractors had not provided separate prices of materials and working charges. 
However,  the  legal  consultant  opined  that  the  benefit  should  accrue  to  the 
KWA since the excise duty exemption was in public interest. 
1.3.10  Enhancement of price adjustment ceiling 
Price adjustment for labour, cement, steel and other materials including pipes 
was provided in the contract agreement subject  to a ceiling of 10 per cent of 
the  contract  price.  The  Empowered  Committee  recommended  (June  2009) 
raising this ceiling of 10 per cent  to 20 per cent  in respect of  the Packages 3 
and 4 of JICA contracts for early completion as the whole project attained 50 
to  60  per  cent  overall  progress  and  all  the  schemes  except  the  rehabilitation 
and  augmentation  of  Kozhikode  scheme  were  expected  to  be  ready  for 
commissioning  between  November  2009  and  May  2010.  The  State 
Government accepted the recommendations in September 2009 and raised the 
ceiling to 20 per cent. However, the progress of work was not satisfactory and 
the  overall  progress  as  of  March  2010  was  only  72  per  cent  against  the 
anticipated  progress  of  99  per  cent  and  the  intention  of  the  government  for 
early completion of  the project  could not be achieved. The additional benefit 
derived by the contractor of package 3 of the Thiruvananthapuram scheme due 
to the enhancement of  the ceiling  limit at 20 per cent was `  3.60 crore. The 
bills  for  the  enhanced  rate  of  Cherthala  and  Pattuvam  schemes  were  not 
submitted so far (October 2010).  The CE of  the project, agreed  (September 
2010) to the audit observation that no considerable progress could be achieved 
during this period. 
1.3.11  Excess payment to contractor 
As per part A General Specifications of clause A 8.3 of the contracts, package 
2  (Transmission  main)  of  the  Pattuvam  scheme,  all  works  to  be  done  and 
goods  and  services  to  be  provided  by  the  contractor  under  the  contract  and 
other  general  obligations  of  the  contractor  should  be  valued  for  payment  by 
reference only  to  such  items provided  for  it  in  the BOQ/  schedule  of  prices. 
However, many  changes were made  in quantities  of  specials  and  fittings  and 
length  of pipes  during  execution  due  to modifications  in the original  design, 
changes in alignment and insufficient provision in the BOQ. Consequently the 
actual requirements were reassessed and the original BOQ amended four times 
which resulted in deletion of items, additions to quantities in the original BOQ 
and  new  items.  This  resulted  in  supply  of  materials  far  in  excess  of 
requirement. The excess payment made to the contractor towards these deleted 
items (14 items) and the items supplied in excess (47 items) (Appendix VII) 
amounted to `  51.29  lakh. The excess payment could have been avoided had 
the  requirement  of  length  of  pipe  and  specials  and  fittings  been  properly 
assessed before awarding the work. 

43 Thiruvananthapuram `4.28crore and Cherthala `2.04 crore 
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The CE of  the project  stated  (September  2010)  that  the amount paid  for  the 
excess  quantity  supplied  over  and  above  the  approved  quantity    would  be 
worked  out  on  completion  of  the  pipe  laying  work  and  some  of  the  items 
supplied in excess of BOQ would be adjusted as spares to be supplied. It was 
also stated that recoveries would be proposed in the final bill for items which 
could not be accounted as spares. 

1.3.12  Non­levy of Liquidated Damages 
As  per  the bid  documents,  the  contractors  had  to  pay  damages  for  delays  if 
they failed  to  comply with the period of completion. Audit  scrutiny  revealed 
that five contractors could not complete  their work within the original period 
of completion or extended period mainly due to non­mobilisation of adequate 
men and material at site. Monsoon and inflation also contributed to the delay. 
Non­recovery  of  liquidated  damages  leviable  up  to March  2010,  resulted  in 
unintended benefit of `  22.58 crore (Appendix VIII) to  the contractors. The 
CE  of  the  project  stated  that  (August  2010)  the  finalization  of  liquidated 
damages would be made while deciding the extension of time of completion of 
the contracts. 

1.3.13  Monitoring 
i)  The Government constituted (March 2004) an Empowered Committee, 
Co­ordination  Committee  and  a  Committee  to  release  funds  to  KWA  to 
implement  the  project  on  a  fast  track basis. The CE  of  the  project  conducts 
monthly  project  review  meetings  to  monitor  the  progress  of  the  works. 
However,  the  progress  of  the  works  was  not  as  planned,  mainly  due  to 
inadequate mobilisation of men and materials and non­compliance of the time 
schedule  by  the  contractors.  A  proper  mechanism  was  not  evolved  before 
commencing  such  big  projects  to  ensure  efficient  coordination  between 
government  departments/agencies  and KWA  to  obtain  timely  permission  for 
pipe laying works. 
ii)  As per  clause  5.8  of  the  agreement  executed  between KWA  and  the 
consultant, the consultants had to maintain proper accounts and records of the 
service  rendered  by  them  in  accordance  with  internationally  accepted 
accounting principles and to permit KWA to inspect  the same.  KWA had to 
appoint auditors  to audit  the accounts. KWA neither did such  inspection nor 
arranged the audit. 
The  CE  of  the  project  stated  (September  2010)  that  the  appointment  of  the 
independent  auditors  had  not  been  materialized  so  far  and  steps  would  be 
initiated for the appointment of the same. 

1.3.14  Conclusion 
The main objective of  the project  to provide potable water  to  the  three  rural 
areas and the augmentation and the rehabilitation of water supply in two urban 
areas could not be achieved even after a lapse of 13 years since the execution 
of the first agreement of  the project (1997). Consultants were appointed only 
in  2003.  There  were  further  delays  due  to  inadequate  and  incomplete 
investigation  and  survey  and  defects  in  the  preparation  of  designs  and 
estimates.  This,  in  turn,  resulted  in  significant  time  and  cost  over­run. 
Clearance from  the Ministry of Environment, Government of  India could not 
be  obtained  to  increase  the  storage  capacity  of  the  Peppara  dam  to  ensure 

Non­recovery of 
` 22.58 crore towards 
liquidated damages for 
delay gave undue 
advantage to a 
contractor 

Monitoring was not 
effective
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supply of  targeted quantity  of water  for Thiruvananthapuram  scheme. House 
service  connections  in  Thiruvananthapuram  and  the  rehabilitation  of  the 
Thiruvananthapuram  scheme  were  not  taken  up.  Non­recovery  of  Central 
excise  duty  exemption  availed  of by  contractors  resulted  in  undue benefit  to 
them. Contractors also could not observe the time schedule prescribed which 
caused extension of period of completion. Liquidated damages were not levied 
for the delays in completion. 
1.3.15  Recommendations 
•  Speedy completion  of  the  schemes  should  be  ensured  to  avoid  further 

increase in the cost of the project. 
•  Steps  to  ensure  full  storage  capacity  of  the  Peppara  dam  should  be 

initiated. 
•  Central  excise  duty  exemption  should  be  recovered  to  minimize  the 

project cost. 
•  Recovery of liquidated damages should be enforced. 
•  Monitoring should be made effective  to ensure completion of  the work 

in time. 
The above points were referred to Government in September 2010, reply had 
not been received (November 2010).
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INFORMATION SYSTEM AUDIT 

FOOD, CIVIL SUPPLIES AND CONSUMER AFFAIRS 
DEPARTMENT 

1.4  Computerisation in Civil Supplies Department 

Highlights 
The public distribution system (PDS) came into existence in Kerala with effect 
from 1 July 1965.   Kerala State Civil Supplies Department is vested with the 
role  of  market  intervention  through  the  effective  maintenance  of  the  PDS, 
enforcement of market discipline and promotion of consumer awareness and 
protection of their interest. Computerisation process started in the department 
in 1995­96 and succeeded in issue of computerised ration cards to nearly 69 
lakh  households  in  the  State.    A  review  on  the  performance  of  the 
computerisation  project  revealed  effective  utilisation  of  personnel  in 
possession of technical know­how in the management of the system by making 
use of the potential of qualified people, wherever available.  At the same time 
it  also brought  to  light  various  shortfalls/deficiencies  in  organisational  and 
management  controls,  in  planning  and  design  of  the  system,  in  exercise  of 
internal controls, etc., obstructing its usefulness as a management information 
system. 

Lack of proper IT planning and absence of IT Steering Committee led to 
casual and delayed implementation of the IT system in the organisation. 

(Paragraph 1.4.11) 
In  the  absence  of  User  Requirement  Specifications  (URS)  the  extent  to 
which  the  intended benefits of  the computerisation were achieved,  could 
not be assessed. 

(Paragraph 1.4.12.1) 
Improper designing of database led to development of a system which was 
deficient for online processing and real­time generation of reports. 

(Paragraph 1.4.13.1 and 13.2) 
The  system  is  devoid  of  proper  login  information  and  vulnerable  to 
miscreant user activities. 

(Paragraph 1.4.17.2 and 17.3) 
The  principles  of  segregation  of  duties  were  violated  as  revealed  from 
majority of records. 

(Paragraph 1.4.18) 
Overlooking  of  input  controls  caused  a  number  of  mistakes  in  crucial 
data  captured  and  14.46  percentage  of  duplication  in  house  numbers, 
which is the unique data to ensure authenticity of ration cards. 

(Paragraph 1.4.20.1 and 20.2)
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Imperfect  planning  at  design  stage  led  to  sparse  user  response  causing 
waste of resources and annual financial loss of ` 17.20 lakh. 

(Paragraph 1.4.20.4) 
1.4.1  Introduction 
The Civil Supplies Department, Government of Kerala is vested with the role 
of  market  intervention  through  the  effective  maintenance  of  the  public 
distribution system (PDS), enforcement of market discipline and promotion of 
consumer  awareness  and  protection  of  their  interest.  The  PDS  came  into 
existence in the State with effect from 1 July 1965.  The department also has 
to manage private agencies associated with the distribution process. 

1.4.2  Organisational set­up 
The Secretary to Government, Food, Civil Supplies and Consumer Affairs  is 
at  the apex level.   The Commissioner of Civil Supplies is  the Principal Head 
of  the Department,  assisted by  the Director of Civil Supplies  (DCS), who  is 
entrusted with the day to day administration of the Department.  The Secretary 
to Government holds additional charge of Commissioner of Civil Supplies at 
present.  The Director is assisted by Controller of Rationing at the Directorate, 
Deputy Controllers of Rationing (DyCR)  for  two zones 44 , 14 District Supply 
Officers  (DSOs)  and  69  Taluk  Supply  Officers  (TSOs)/  City  Rationing 
Officers (CROs). 
1.4.3  Objectives of computerisation project 
The main objectives of computerisation were 
Ø  Implementation  of  ration  management  software  in  all  locations  viz. 

TSO/CRO, DSO and DCS. 
Ø  Designing,  developing  and  deploying  software  packages  for  the 

administrative,  financial  and  management  functions  of  DCS  in  all 
TSO, DSO and at the Directorate. 

Ø  Establishment of a computer network covering the TSO and the DSO 
Offices and linking them to the Directorate and Secretariat. 

1.4.4  Introduction of Information System 
The department had invested an amount of ` 36.38 lakh on procurement and 
installation  of various  IT assets during  the  period  from 1995­96  to 1997­98. 
However, no software was developed 45  to make use of  its  IT assets.  During 
2001­02  NIC 46  started  developing  software  titled  ‘TETRA  PDS’  (Targeted 
Efficient  Transparent  Rationing  Allocation  System  for  the  Management  of 
Public  Distribution  System)  meant  for  the  computerisation  of  the  following 
five functional activities of the department: 

44 South zone stationed at Kollam and North zone at Kozhikode 
45 Mention was made in paragraph 3.15.1 of Comptroller and Auditor General’s Audit Report 
(Civil) for the year ended 31 March 1999 regarding unfruitful expenditure. 

46  National  Informatics  Centre  (NIC)  is  a  Science  and  Technology  institution  of  the 
Government  of  India,  established  in  1976,  for  providing  e­Government/e­Governance 
Solutions in Government Sector.
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Ø  Ration Card Management System (RCMS) Version 4.0:  A work flow 
based  Ration  Card  Management  System  developed  in  vb.net 
technology in Client Server model. 

Ø  Web  based  Allocation  software:  A  work  flow  based  software  for 
allotment of food grains to Authorised Wholesale Dealers (AWDs) and 
Authorised  Retail  Dealers  (ARDs).  Permit  and  License Management 
also form part of the software developed in vb.net technology. 

Ø  Inspection  monitoring  software:  This  application  is  meant  for 
monitoring  the  daily  inspections  of  retail  depots  carried  out  by 
Rationing Inspectors. 

Ø  Web based DCB software: Meant for entering the TSO level demand, 
collection and balance details. 

Ø  Web based Off­take software: meant for entering the TSO level weekly 
stock details of wholesale and retail dealers. 

Status of Hardware and software 
The department is in possession of 75 servers (including six high end servers), 
304 PCs, 97 LaserJet printers, 83 DMPs, 69 switches (eight port) and 69 UPS 
(3  KVA).  The  application  server  runs  MS  SQL  Server  database  on  MS 
Windows Server 2003 in the LANs at TSO/CROs.  The department switched 
over (September 2010) to centralised database in web interface and started the 
services for online applications from the public for new/modified ration cards. 
The  centralised  database  is  maintained  in  PostgreSQL  in  addition  to  the 
decentralised database continued to be maintained at TSO/CROs in MS SQL 
Server.  Data concurrency is envisaged to be ensured by periodic data transfer 
between the central server and field offices. 
1.4.5  Financial Status 
Out of total amount of ` 6.5 crore sanctioned and allocated to the department 
during the period from 2000­01 to 2009­10, a sum of ` 1.4 crore only could be 
incurred  for  computerisation  in  the  department  and  balance  of  `  5.1  crore 
(`  4.56  crore  in  2002­03)  was  surrendered  during  the  period  due  to  non­ 
utilisation of the same. 

1.4.6  Audit objectives 
The objectives of  the  information system review were  to assess the extent of 
achievement of the objectives of computerisation by ascertaining whether: 
Ø  Effective  organisational  and  management  controls  were  in  place  to 

ensure safeguarding the business assets; 
Ø  Adequate  internal  and  system  controls  were  in  place  to  ensure  the 

achievement of intended results; 
Ø  Adequate security measures and business continuity planning were  in 

place; 
Ø  Basic  attributes  of  data/information  like  confidentiality,  integrity, 

availability, reliability, compliance, etc., are maintained and 
Ø  The electronic system was successful in replacing the manual system.
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1.4.7  Scope of audit 
We  evaluated  the  implementation  of  RCMS,  Allocation,  Inspection 
Monitoring, DCB and Off­take software packages.  Since packages other than 
RCMS were not widely put to use, performance of RCMS package including 
the web based application was reviewed in detail.   Management of IT assets, 
adequacy of human resources and internal control measures were evaluated in 
general. 
1.4.8  Audit methodology 
Audit was  conducted  during  June  ­  September  2010.      An  entry  conference 
was  held  with  the  Secretary  to  Government,  Food,  Civil  Supplies  and 
Consumer  Affairs  on  24 June 2010.    In  addition  to  the  Directorate  at 
Thiruvananthapuram, audit  team visited offices of two Deputy Controllers of 
Rationing 47 ,  four  District  Supply  Offices 48  and  17  TSO/CROs 49  for 
verification of  the working of  the  system and held interview, on the basis of 
questionnaire prepared for the purpose, with end­users to assess the usefulness 
and user­friendliness of the software.  During field visits, we also verified 30 
basic  records  (application  for  ration  cards)  each  in  17  offices with  the  data 
captured  in  the  system.    As  separate  databases  were  maintained  for  69 
TSO/CROs 50 , backup data in respect of three TSO/CROs 51 was analysed using 
CAATs 52 .  Although we  obtained  house  hold  data  from  the  Corporation  of 
Thiruvananthapuram, in view of the non­standardisation in house number data 
as  referred  to  in  paragraph 1.4.20.2,  we  could  not  compare  the  RCMS  data 
with that of the Local Bodies to ascertain the authenticity of house numbers in 
the  RCMS.    The  review  was  sent  to  the  Government  in October  2010  and 
discussed in the exit conference held in December 2010. 
1.4.9  Audit Criteria 
The Essential Commodities Act,  1955,  Public Distribution System  (Control) 
Order,  2001,  Kerala  Rationing  Order,  1966,  Kerala  State  Civil  Supplies 
Department  Manual,  Vision  Document,  Project  Proposal  and  Software 
Requirement Specification of the application packages were relied upon. 

1.4.10  Acknowledgement 
We would  like  to  place  on  record our  appreciation  on  the  initiatives  of  the 
State  Government  in  its  efforts  in  bringing  about  the  fruits  of  information 
technology  in  the  day­to­day  life  of  the  common man  in  the  form of  ration 
cards.    We  noticed  something  praiseworthy  in  the  department  that  it 
effectively  utilised  the  services  of personnel  possessing  technical  knowledge 
in the field of IT and hardware, wherever available, in the management of the 
information system.  We would also like to place on record our sincere thanks 

47 South zone at Kollam and North zone at Kozhikode 
48 Ernakulam, Kannur, Malappuram, and Thiruvananthapuram 
49  Geographically  stratified  random  samples  were  chosen  in  four  districts  of  Ernakulam, 
Kannur, Malappuram and Thiruvananthapuram. 

50  The  department  made  available  to  us  a  merged  database  relating  to  69  TSO/CROs  in 
compressed  format  with  a  file  size  of  67.2  GB.    We  were  informed  that  the  original 
database on disk (in PostgreSQL) had a size of 308 GB. 

51 CRO, Kochi, TSO, Neyyattinkara and Perinthalmanna 
52 Computer Assisted Audit Techniques
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for the cooperation extended by the Government of Kerala, the Commissioner, 
Director, officers and staff, especially the heads of offices we visited. 
Audit Findings 
1.4.11  Management Direction and Planning 
1.4.11.1  IT Planning 
Information Technology  planning  provides  a  structured means  of  addressing 
the  impact  of  technologies,  including  emerging  technologies,  on  an 
organisation.  We noticed that the whole computerisation process lacked focus 
in  achieving  resource  optimization  in  the  absence  of  IT  planning,  system 
development, installation of modules and ensuring continuance of operational 
staff. 
1.4.11.2  IT Steering and Monitoring Committees 
IT  Steering  Committee  comprising  of  members  from  senior  and  middle 
management  and  all  user  departments  within  an  organisation  ensure 
achievement  of  business  goals.    However,  we  found  that  no  IT  Steering 
Committee was formed by the department. This has resulted in non­utilisation 
of  various  software  packages.    Our  visits  of  17  field  offices  revealed  the 
following: 

•  Allocation software  was put to use only in one office, 
•  DCB software was put to use only in three offices, 
•  Off­take software was put to use only in three offices and 
•  Inspection monitoring was not put to use in any of the offices 
Although  the  primary  objective  was  implementation  of  ration  management 
software in all locations viz. TSO, DSO, DCS, we noticed that the Directorate 
and  District  Offices  were  wholly  excluded.  All  these  indicate  that  the 
department lacked focus in achieving the optimum results. 

The Government  stated  (December 2010)  that  an  IT Division  has since been 
constituted for  the successful  implementation of  the  IT  initiatives.   However, 
we  are  of  the  view  that  Government  should  ensure  inclusion  of  top 
management in these Committees. 

1.4.12  Status of Documentation 
1.4.12.1  User Requirement Specifications (URS) and System 

Requirement Specifications (SRS) 
The  properly  documented  User  Requirement  Specifications  (URS)  obtained 
from  users  and  System  Requirement  Specifications  (SRS)  by  the  software 
development team ensures that the needs of the users of the system have been 
taken  care  of  and  the  software  developed  meets  business  requirements. 
However, we noticed that User Requirement Specifications and User Manual 
were  not  prepared.    Though  System  Requirement  Specifications  were 
prepared, the same were not formally accepted by the department.  Also, there 
was  no  signing  off  of  the  project.  In  the  absence of URS, we were not  in  a 
position  to  assess  as  to  what  extent  the  intended  benefits  of  the  proposed 
computerisation have been achieved.
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1.4.12.2  Lack of documentation resulting in poor version control 
Adequate documentation is vital to resume operations within a reasonable time 
in  case  of  system  failure.  Exercising  proper  control  over  software  versions 
require  sufficient  documentation,  especially  in  decentralised  data  processing 
through  separate  LANs,  to  ensure  uniformity  of  installation  of  applications 
across field offices. 

In  the  absence  of  proper  documentation  and  exercising  of  supervisory 
controls,  the  department  could  not  ensure  installation  of  patches 53  for 
modification of  the system uniformly  in all  the offices. Our field visits of 17 
offices revealed installation of patches as indicated below: 

•  one patch each in three offices 
•  two patches each in two offices 
•  three patches each in three offices 
•  four patches each in two offices 
•  In  seven  offices  the  system  administrators  could  not  state  the  exact 

number of patches 

The  Government  stated  (December  2010)  that  actions  would  be  initiated  to 
ensure version control. 

1.4.13  System Development and Design Deficiencies 
1.4.13.1  Improper designing of database 
Adherence  to  data  normalization  principles  ensures  non­redundancy  of  data, 
faster  storage,  processing  and  retrieval, minimum  time  in  data  fetching  and 
effective  service  to  users.    As  storage  of  images  requires  multiple  times  of 
space  than  text  and  numbers,  best  IT  practices  demand  that  images  are  not 
made  part  of  tables  used  for  frequent  data  fetching.  Instead  these  are  to  be 
stored  in  separate  tables/database/servers  with  proper  links  to  data  fetching 
tables. 
We noticed that images of above 68 lakh ration card holders were stored in the 
primary table of RCMS database hosted in the central server.  In data analysis 
of three offices, we found the ratio between the size of images and data other 
than images as thirty six times. 
As part of data analysis we tested the processing time of executing a query in 
the  table  with  digital  images  followed  by  executing  the  same  query  after 
deleting the images from the table.  Our test revealed that the latter execution 
of query was 19 times faster than the former. 
Thus improper design resulted in unmanageable data size making it incapable 
for  online  processing.    The  improper  planning  at  design  stage  forced  the 
department to resort to periodic batch processing instead of online processing 
and continue to maintain separate mid­range servers in all the 69 field offices. 
The effective life of computer equipments being five years, as all these servers 
are  four  years old,  they would be  required  to be replaced within one year.  It 
would cause avoidable fixed and variable costs. 

53 A patch is a piece of software designed to fix problems with or update a computer program 
or its supporting data.
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The  Government  stated  (December  2010)  that  digital  images  would  be 
de­linked from the main table and stored in a separate table. 

1.4.13.2  Incapability of the system in generation of real­time reports 
Another  impact  of  the  deficiency  referred  to  in previous paragraph  is  that  it 
made the system incapable of generation of real­time reports.  Although there 
were 14 reports in RCMS, we noticed that none of these reports were real­time 
reports.   All  of  these were offline  reports  generated on  a  previous  occasion. 
The web page showed a window titled ‘card abstract date help’ containing two 
dates  (26  August  2009  and  30  October  2009),  on  which  the  report  was 
previously  generated  and  stored  in  the  server.  When  we  tried  to  generate 
reports  for dates  other  than  these, we  noticed  popping  up of  error messages 
displaying “Card abstract details is not yet processed for this date.”  We also 
noticed  an  offline  report  on  ‘summary  of  ration  cards  in  rural  and  urban 
areas­State level’, which reflected zero values in all columns. 

The  Government  stated  (December  2010)  that  the  modification  to  the  data 
structure would solve the issue. 

1.4.13.3  Lack of foresight adversely affecting user­friendliness 
As the ration card is a document prepared in the vernaculars 54 , the main hurdle 
in  equipping  the  employees  to  acquaint  themselves  with  the  system  is  text 
processing in the vernaculars.  At present the user is required to be proficient 
in vernacular typing, even though they are not familiar with vernacular typing. 
Users, therefore, shy off from using the system. 

Packages  are  available  in  the  market  for  text  processing  in  the  Indian 
vernaculars  following  the  principle  of  transliteration.    Thus  by  keying  in 
‘saritha’ in English it would output the text in Malayalam as shown below: 

Such packages can be  integrated with database application as done by Indian 
Railways  in  their  ticket  reservation  system.    The  journey  charts  prepared  in 
bilingual by the Railways are the results of transliteration process.   Had there 
been  proper  planning  at  the  design  stage,  the  system  could  have  been 
integrated  with  such  packages  and  the  user  involvement  could  have  been 
enhanced. 

The  Government  stated  (December  2010)  that  soft  keyboard  for  typing  in 
Malayalam would  be  provided  in  the  decentralised  servers  to  enhance  user­ 
friendliness. 
1.4.13.4  Absence of mandatory provisions 
The primary  requirement of a  ration card  is assigning any one of  the  family 
members as owner of the card, which is essential.  There can be a ration card 
for a  single person without any  family members.  On  the contrary, no  ration 

54  Malayalam  being  the  official  language  of  the  State,  the  Ration  Card  is  prepared  in 
Malayalam except  for border districts, where they are printed in bilingual  (Malayalam & 
Tamil  in Palakkad; Malayalam  and Kannada  in Kasaragod)  for  the  benefit of Tamil  and 
Kannada speaking people.
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card  should  be  generated  without  an  owner.    However,  in  the  absence  of 
mandatory provisions we noticed in TSO, Perinthalmanna  that one out of 30 
ration  cards  (Card  No.  95591)  was  printed  without  assigning  an  owner 
(udamasthan/ udamastha) to it. 
Similarly,  it  is mandatory that every member of  the family  should  inevitably 
be related to the owner of the card.  The master table on relationship contains 
44 items.  However, we noticed in CRO, Thiruvananthapuram North that one 
out of  30  ration  cards  (Card No.  39993) was  printed without  assigning  any 
relationship to one of its members. 
These indicate that mandatory provisions were not enabled in the system. 

The Government stated (December 2010) that necessary modifications would 
be made in the software to rectify the error. 

1.4.13.5  Deficiencies in software 
The data entry form of RCMS package has three tabs (pages).   Data was not 
captured    in  tab  on  ‘bank  loan  details’.    The  tab  on  ‘general  card  details’ 
contains a column to enter  the total  income of  the family while  the other  tab 
on ‘family member details’ has columns to enter  income of individual family 
members.  The proper design of the software should be permitting data entry 
only  in columns  for  ‘individual member  income’ and enabling  the system  to 
reckon the total income of the family. 

Duplication of data entry would not only adversely affect user­friendliness of 
the  package,  but would  also  be  prone  to  avoidable  data  entry mistakes. We 
noticed in 17,896 out of 3.69 lakh records that the total income of family was 
less than the sum of individual income of family members. 

The  Government  stated  (December  2010)  that  steps  would  be  initiated  to 
confine  data  entry  to  individual  member  income  and  enable  the  system  to 
reckon the family income. 
1.4.13.6  Incorrect design of front­end tool 
In the analysis of front­end tool we noticed that the name entered in the tab on 
‘general  card  details’  was  automatically  displayed  in  the  second  on  ‘family 
member details’.   When a piece of data  is captured in the  system and if  it  is 
required  to be displayed elsewhere  in  the data  input  form,  the practice  to be 
followed  is  displaying  the  data  in  a  text  box 55  not  enabled  for  editing  lest  it 
should be prone  to mistakes and consequent data  inconsistencies.   However, 
we noticed that the text boxes were editable.  Data analysis revealed that there 
were differences  in 13  out of 3.69  lakh  records  in  ‘card master’  and  ‘family 
master’ tables. 
The Government stated (December 2010) that the text boxes have been made 
‘read only’. 

55 A ‘text box’ is a common element of graphical user interface (GUI) of computer programs. 
Its purpose is to allow the user to input text information to be used by the program.
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1.4.13.7  Absence of management information system reports 
A  management  information  system  (MIS)  is  a  process  that  provides 
information needed to manage organizations effectively and forms part of the 
overall internal control procedures in a business. 

The  department  discharges  the  responsibilities  of  public  distribution, 
enforcement of market  discipline and promotion of consumer awareness  and 
protection  of  their  interest.  It  has  two  objectives  ­  the  first  is  to  ensure 
availability  of  food  grains  to  everyone  and  the  second  to  ensure  their 
availability at price affordable for even the poorest in the State.  However, we 
noticed that no MIS reports were made available to the top level management 
on  allocation  and  distribution  of  foodgrains  to  authorised  wholesale/retail 
dealers and ration depots. 

The  Government  stated  (December  2010)  that  action  would  be  initiated  for 
generation of the reports. 

1.4.13.8  Imperfect designing of master table 
Accuracy  of  data  on Master  and  Standing  files  is  of  vital  importance.  Data 
stored  in  master  and  standing  data  files  is  critical  to  the  processing  and 
reporting of financial and operational data. We noticed that the master table on 
relationship  did  not  contain  feminine  gender  term  in Malayalam  for  ‘owner 
(udamastha)’.  Similarly, master table on profession did not contain feminine 
term for ‘student (vidyarthini)’.  In their absence, cards owned by women were 
printed with udamasthan and girl/woman student with vidyarthi. 
The  Government  stated  (December  2010)  that  modifications  would  be 
incorporated in the package. 

1.4.14  IT assets 
Safeguarding  of  hardware  and  software  is  critical  to  business  continuity. 
Assets  of  business  are  required  to  be  watched  through  asset  registers. 
However,  we  noticed  in  2  offices  that  hardware  items  like  server  (1), 
computers (4), printers (2), UPS (1), etc., were not entered in the asset register 
maintained. 

The Government  stated  (December 2010)  that  directions would be  issued  to 
ensure that all hardware assets are taken into stock. 

1.4.14.1  Malfunctioning of computers and printers 
Effective  functioning  of  hardware  is  an  essential  requirement  for  ensuring 
availability of data, one of  the basic characteristics of data.  We  noticed  the 
average down  time  in  respect of computers and printers to be 33 and 7 days 
respectively during the first 9 months of the AMC period in 17 offices.  While 
in  3  cases  the  period  of  malfunctioning  exceeded  150  days  in  respect  of 
computers, in 2 cases printers were down exceeding 30 days owing to flaws in 
terms  of  Annual  Maintenance  Contract  (AMC),  as  pointed  out  in  the 
succeeding paragraphs. 
The  Government  stated  (December  2010)  that  action  would  be  initiated  to 
prevent recurrence of hardware malfunctioning.
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Figure 1 

1.4.14.2  Lack of control over AMC provider 
According to the terms of AMC, in respect of computers and printers, entered 
into with M/s ACS Technologies, the maximum permissible downtime would 
be  48  hours.    The  preventive  maintenance  was  to  be  done  once  in  three 
months.  However,  we  noticed  that  fault  log  register  of  hardware  was  not 
maintained to watch the duration of downtime.  No registers were maintained 
to monitor the preventive maintenance as well. 
We  also  noticed  the  following  deficiencies  in  the  service  level  agreement 
executed with the vendor: 

•  There was no clause relating to levy of penalty in the event of failure in 
timely providing of services. 

•  Decision whether  a malfunctioning was  the  cause  of mishandling  or 
not was  left  solely to the report of  the  service engineer of  the vendor 
without any say by the department or any third party opinion, like from 
any other  Government  departments/agencies.    The  vendor’s  decision 
was final and binding on the department. 

The  Government  stated  (December  2010)  that  penalty  clauses  would  be 
incorporated in the agreement. 

1.4.14.3  Malfunctioning resulting from flaws in terms of AMC 
From  the  field  visits  of  17  offices  we  noticed  the  flaws  in  terms  of  AMC 
resulting in the following: 

•  The average time taken to complete a fault call was 8 days.  The delay 
was found to be more than 14 days in 5 offices. 

•  The  failure  of  AMC  provider  to  attend  to  fault  calls  compelled  3 
offices to take computers and printers on hire from other local vendors. 

•  Two offices used to get the hardware items repaired by other vendors. 
•  Preventive maintenance of computers and printers was not done in any 

of the offices. 

In  the  absence  of  preventive  maintenance,  we  noticed  dust  accumulation  in 
servers  in  eight  offices,  adversely  affecting  their  performance  and  life 
expectancy.  The scenes in Figure 1 depict dust accumulation on the servers.
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The Government  stated (December 2010) that preventive maintenance of  the 
hardware would be ensured. 

1.4.15  General Controls 
1.4.15.1  Organisational and Management Controls 
Organisational  and management  controls  are  the  high  level  controls  adopted 
by management  to  ensure  that  the  computer  systems  function  correctly  and 
that they are satisfying business objectives.  We noticed that the controls put in 
place  were  not  sufficient  to  ensure  that  the  IT  activities  are  adequately 
controlled. 
1.4.15.2  Absence of change control management 
Change control management reduces the possibility that unnecessary changes 
will  be  introduced  to  a  system without  foresight,  introducing  faults  into  the 
system or undoing changes made by other users of software. We noticed that 
no change control procedure was followed in the department.  Changes to the 
source  code were  not  documented  and  got  approved  at  senior  management 
level.  Patches  were  seen  installed  on  need­basis  without  proper 
documentation. 
A  reference was made  in  paragraph 1.4.12.2 on  the  differences we  found  in 
patches installed in various offices. 
1.4.15.3  Absence of continuity of operational staff 
Supplyco 56 ,  a  fully  owned  Government  company,  is  managed  by  the 
employees  of  the  department  on  deputation.    The  entire  staff  of  the  Civil 
Supplies department is deputed to Supplyco on periodic rotations of five years 
with the effect that no employee has continuous service in the department for 
over a period of two years. 

The  department  did  not  ensure  a  specific  team  of  employees  adequately 
trained  in  the  system  with  a  continuous  service  of  minimum  of  five  years 
required  for  continuity  of  the  project.    Without  prejudice  to  the  fact  of 
employees’  reluctance  caused  by  lack  of  user­friendliness  of  the  application 
software  referred  to  in  the  paragraph  1.4.13.3,  it  is  worth  mentioning  that 
though the  computerisation  process  started  in  the  1990s,  the  department  has 
not  initiated  steps  to  recruit  personnel with  IT  exposure  and  text  processing 
skill in the vernaculars. 
The  Government  stated  (December  2010)  that  continuance  of  computer 
operating staff for a minimum period of five years would be ensured. 
1.4.15.4  Neglect of internal audit 
Internal  audit  is  a  tool,  by  which  an  organisation  can  ensure  safeguarding 
assets and  compliance with  laws  and  regulations.  The  departmental manual 
stipulates conducting of internal audits twice a year.  However, we noticed that 
in  13  out  of  17  offices  the  frequency  of  internal  audits  were more  than  12 
months.  The interval between two internal audits extended up to 40 months. 

56  The Kerala State Civil Supplies  Corporation,  better  known as  Supplyco,  incorporated  in 1974 as  a 
fully owned State Government company to meet the limited objectives of regulating the market price 
of essential commodities at reasonable prices.
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The  Government  stated  (December  2010)  that  steps  would  be  initiated  for 
conducting the internal audits regularly. 

1.4.15.5  Absence of audit module 
An  audit  module  is  a  program,  forming  part  of  software  development,  for 
equipping the management to exercise effective system controls.  The module 
contains  standard  and  customized  generation  of  reports  in  graphical  user 
interfaces for easiness in utilisation.  But we noticed that the systems did not 
incorporate  any  audit module. We  also  noticed  that  the  internal  audit  teams 
were  not  auditing  electronic  resources  and  system  controls as  they were  not 
trained in the information system. 

The  Government  stated  (December  2010)  that  steps  would  be  initiated  for 
preparation of audit module. 

1.4.15.6  Human resource management­ Lack of training 
Human resource management (HRM) is the strategic and coherent approach to 
the management of an organization’s most valued assets – the people working 
there who  individually and  collectively  contribute  to  the  achievement  of  the 
objectives of the business. 
Although computerisation process started in 1995­96, the employees were not 
trained  adequately  in  the  operation  of  software.  In  17  offices  visited,  we 
noticed  that  employees  trained  in  the  software  package were  less  than  three 
percentage.  The absence of training had the following impact: 

•  The department had to depend on outsourced personnel for data entry, 
verification  and  even  for  approval  of  the  card  in  the  computerised 
system. 

•  Internal controls  like  logical access controls and segregation of duties 
could not be put in place 

•  Data entry mistakes could be detected only after  taking the print outs 
causing  wastage  of  resources  and  financial  loss  as  referred  to  in 
subsequent paragraph 1.4.20.4. 

The  Government  stated  (December  2010)  that  action  would  be  initiated  to 
impart adequate training. 
1.4.16  Physical and Environmental Controls 
1.4.16.1  Ineffective physical access control 
During field visits, we noticed the following lapses in physical access control: 

•  The public were permitted entry  into server rooms for capturing their 
digital images in 11 offices. 

•  While security guarding at night and on holidays was available  in the 
case of office buildings located in Government office complexes, there 
was no guarding in nine offices functioning in rented buildings. 

•  One building was in dilapidated condition. 

1.4.16.2  Ineffective dust and moisture control 
During  field  visits,  we  noticed  the  following  lapses  in  dust  and  moisture 
control:
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•  Dust accumulation in the server machines was noticed in eight offices 
as referred to in paragraph 1.4.14.3 

•  Water  was  seeping  through  roof/walls  in  three  offices.    In  CRO, 
Ernakulam  seepage was  to  such an extent  that waterlogging occurred 
to a height of two cm during rainy season. 

1.4.16.3  Lack of ensuring uninterruptible power supply (UPS) 
Efficient  performance  and  better  life  expectancy  of  electronic  equipments 
require  uninterruptible  power  supply.   We  noticed  that  in  four offices UPSs 
were  not  backed  with  working  battery,  thereby  adversely  affecting  the 
performance of hardware and operating  system.    In eight offices,  the battery 
backup  was  below  30  minutes  compelling  them  to  remain  idle  in  case  of 
prolonged power failure. 

Security policy 
1.4.16.4  Lack of information security policy 
Confidentiality,  integrity  and  availability  are  to  be  the  core  principles  of 
information security.  We observed the following lapses in this regard: 

•  The  department  did  not  have  an  IT  Security  Officer  and  any  team 
assigned with the responsibility of IT services/support. 

•  Best  practices  in  IT,  like  IS  Security  requirements  were  not  made 
available to users. 

•  No mechanism was seen for recording and reporting security incidents. 
1.4.17  Logical Access Controls 
1.4.17.1  Absence of password policy 
The  importance  of  password  policy  is  to  minimise  the  risk  of  unauthorized 
access  and  modification  of  data.   We  observed  the  following  shortcomings 
arising from absence of password policy. 

•  Though  complex  passwords  are  enabled  and  passwords  encrypted  in 
the case of users of centralized database, simple passwords are enabled 
and  stored  without  encryption  in  servers  in  field  offices.    Periodic 
changes of passwords were not ensured. 

•  No  instructions  were  issued  on  password  policy  specifying  the 
structure and length of password, changing of passwords, secrecy to be 
maintained, etc. 

•  The length of password was noticed to be as short as three characters. 
Users  were  not  forced  to  change  the  initial  passwords  set  by 
administrator. 

The  Government  stated  (December  2010)  that  steps  would  be  initiated  to 
formulate password policy and its adherence ensured. 
1.4.17.2  Sharing of login­ids and passwords 
Logical  access  control  is  exercised  through  individual  login­identifiers  and 
passwords  for  authentication  of  users.    User  identification  ensures 
accountability  for  user  activities  so  that  it  acts  as  a  deterrent  force  in  any 
malevolent user activities.
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In 11 out of 17 offices visited, we observed that less than three user­ids were 
allotted against average staff strength of 11.  It compelled users to share user­ 
ids  and  passwords  among  them  defeating  the  purpose  of  exercising  logical 
access controls. 

The Government  stated  (December  2010)  that  sufficient  login­ids would  be 
made available. 

1.4.17.3  Failure in deactivating user­ids of retired/transferred employees 
Best  IT  practices  demand  that  in  the  case  of  retirement  or  transfer  of 
employees,  the  system  administrator  should  immediately  deactivate  user 
accounts to prevent unauthorised access to the system.  However, we noticed 
that  employees  performing  the  role  of  system  administrators  were  not 
provided with the rights for deactivating user accounts.  Hence in none of the 
17  offices  visited,  user  accounts  relating  to  old  staff  members  were 
deactivated.    In  Taluk  Supply  Offices,  Kannur,  Thalassery  and  Tirurangadi 
there were more than 30 user­ids relating to old staff members. 

As a result, the system is devoid of correct login information as to who entered 
a particular piece of data.  This  lapse would  stand  in  the way  for prevention 
against miscreant user activities. 

The Government stated (December 2010) that deactivation of user­ids would 
be entrusted to local system administrators. 

1.4.18  Inadequate Segregation of Duties 
Segregation  of  duties  ensure  that  the  data  stored  is  authenticated  at  various 
levels of supervisory officers.  Inadequacies in this would increase the risk of 
errors  being  made  and  remaining  undetected,  fraud  and  the  adoption  of 
inappropriate working practices. 
The  system  provided  a workflow  automation  involving  data  entry  operator, 
verification  at  supervisory  level  and  final  approval  by  the  head  of  office. 
During field visits we noticed that in none of the offices the head of office was 
approving the data (ration card) through the computerised system.  Instead the 
approval was given by affixing signature on the print out of ration cards.  In 11 
out of  17  offices  the  data  entry,  verification  and  approval were  done  in  the 
system by a  single user and that  too by an outsourced person.  Data analysis 
revealed that  in majority of  the records, data entry, verification and approval 
were done by data entry operator, defeating the very purpose of segregation of 
duties. 
1.4.19  Ineffective virus control 
Antivirus software is used to prevent, detect, and remove malware 57 , including 
computer  viruses 58 ,  worms 59 ,  and  trojan  horses 60 .  Installation  of  antivirus 

57  Malware,  short  for  malicious  software,  is  software  designed  to  secretly  access  a  computer  system 
without the owner's informed consent. 

58 A computer virus is a computer program that can copy itself and infect a computer. 
59 A computer worm is a self­replicating malware computer program. It uses a computer network to send 

copies  of  itself  to  other  nodes  (computers  on  the  network)  and  it  may  do  so  without  any  user 
intervention. 

60 A Trojan horse  is malware  that appears  to perform a desirable  function  for  the  user prior  to run  or 
install but instead facilitates unauthorized access of the user's computer system.
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packages helps in reducing threat to data caused by virus attacks.  We noticed 
the following lapses in this regard: 

•  Only  in  three  offices  licensed  versions  of  antivirus  packages  were 
installed 

•  Freeware packages were being used in 14 offices 
•  None of the offices were updating virus definition files 
•  Systems were seen infected with virus in 12 offices 
•  In four offices  virus  infection  caused  non­performance  of  the  system 

for over a week 

The  Government  stated  (December  2010)  that  steps  would  be  initiated  for 
sending virus definition files to field offices periodically. 
Application Controls 
1.4.20  Input Controls 
Organisations  employ procedures  and  controls  to  ensure  that  all  transactions 
are authorised before being entered into the computer system so that the data 
input are complete, accurate and valid. 

1.4.20.1  Lack of authorisation of inputs 
Accuracy  of  data  captured  in  the  system  is  generally ensured  by  three  level 
controls.  First of all input data are to be verified and approved at supervisory 
level before  they are entered into  the system.   Secondly,  the accuracy can be 
controlled by  system  level validity checks during data entry by  incorporating 
proper validation rules during design of the system.  Finally, the data entered 
in  the system can be authorised by approval at  supervisory  level before  they 
are moved for further processing or generation of reports ­ printing of ration 
cards in the instant case. 
We  noticed  that  all  the  three  controls  were  overlooked  as  revealed  from 
verification  of  510  basic  records  (application  for  ration  cards)  in  17  offices 
with the data captured in the system as indicated below: 

•  There were large number of records with mistakes in vital data capture 
(21 mistakes  in  house  number,  10  in  relationship,  117  in  names  and 
initials, 15 in income and 22 relating to age) 

•  There  were  13  mistakes  relating  to  cooking  gas  connection,  four 
mistakes in electrification and one mistake each relating to income­tax 
payee status and kerosene permit. 

•  While  three genuine members were excluded in a card, one ineligible 
member was included in another card. 

While  the  above  mistakes  were  examples  of  disregard  of  first  and  third 
controls  stated above,  the  following mistakes,  found  in data analysis of 3.69 
lakh records, could have been avoided, if system validity checks were in place. 

•  1,815 records contained income­tax permanent account number (PAN) 
without the requisite 10 alphanumeric characters.
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•  1,695 records showed as income­tax payees, while their annual income 
was shown less than ` one lakh 61 . 

•  530 records showed monthly income exceeding ` 25,000, where PAN 
were not captured 

•  3,142  records  showed  monthly  income  exceeding  ` 609 62 ,  but  their 
status was shown as below poverty line (BPL) 

Data  analysis  also  found  that  2,445  ration  cards were  issued  without  being 
verified.   A reference was made in paragraph 1.4.18 on overlooking of  these 
controls caused by entry, verification and approval of data by  the data  entry 
operator. 
1.4.20.2  Non­standardisation in input causing duplicate in house 

numbers 
Standardisation of input data is the basic requirement for further processing of 
data  and  accuracy  in  report  generation.    The  most  vital  data  to  ensure 
uniqueness  of  data  in  the  RCMS  is  the  house  number.    While  the  Local 
Bodies, the authority for allotting house number, has three columns (ward No., 
door No.,  and  sub No.),  the  house number was  split  only  into  two  columns 
(wards  and  house  No)  without  a  column  for  sub  number  of  houses  in  the 
system.  This deficiency stood in the way of authenticating RCMS data by the 
department with that of the Local Bodies. 

Data  analysis  also  revealed  that  the  data  was  not  standardised.    Numerals 
contained both Arabic and Roman numbers, separator used for sub division of 
a house number varied, like ‘­’, ‘.’, ‘,’, ‘/’, etc.  Ward numbers contained more 
than two digits, although no Local Bodies in Kerala has more than 99 63 wards. 
We  noticed  708  out  of  3.69  lakh  records  contained more  than  two  digits  in 
ward  number.    The  deficiency  obstructed  us  in  cross  checking  for  detecting 
unauthenticated  data.    Notwithstanding  the  above,  we  noticed  14.46 
percentage of duplication in house number field. 

Had  there  been  proper  utilisation  of  system  validation  checks  and  input 
masks 64 ,  these mistakes could have been prevented.   The Government  stated 
(December 2010) that  the house­number data would be split  into three  levels 
so as to restrict the possibility of duplications. 

1.4.20.3  Non­capture of vital master data 
Only 14.09 percentage of  records was  valid  in  the  name  field  in  the master 
table ‘ARD’.  While the name field was filled with ‘­’ in 52.86 percentage of 
records, other records contained numerals, name of places and junk characters. 
It would incapacitate the system to generate any valid reports from this data. 

61 Up  to  the financial  year 2005­06 individuals were exempted from Income­tax payment  up to ` one 
lakh 

62 According to Planning Commission, the average monthly income for poverty line was ` 287.85 during 
1993­94 and ` 561.01 in 2004­05 with an annual increase of 8.63 per cent.  Applying the same ratio, 
the average monthly income for poverty line in 2009­10 would work out to ` 609. 

63 Though according to the latest reorganisation of Wards, the Corporation of Thiruvananthapuram has 
100 Wards, house numbers have not been revised accordingly. 

64 An  input mask  refers  to  a string  expression,  defined by  a developer, which governs what  a user  is 
allowed to enter in as input in a text box.
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1.4.20.4  Failure in validation of records leading to mistakes and 
consequent financial loss 

Owing to employees’ reluctance  in using the system and the discontinuity of 
staff  as  pointed out  in  paragraphs  1.4.13.3  and 1.4.15.3,  the  computerisation 
process had initially outsourced to Keltron 65 , which sub let data entry works to 
Kudumbashree 66  units.    Finding  the  percentage  of  data  entry  mistakes 
exceeding permissible  limits, the department outsourced the work to C­DIT 67 
at  the time of  installation of RCMS version 4.0.   The agreement with C­DIT 
stipulated  that  they  should  be paid ` 13.85 per  card.   However,  the  onus  of 
verification, approval and issue of card was to be ensured by the department. 

We  noticed  that  the  verification  and  approval  of  ration  cards,  before  being 
printed, were not done by the department as pointed out  in paragraph 1.4.18, 
which resulted in printing of cards with mistakes.  We also noticed reprinting 
of cards at a monthly average of 150 per office.  The annual cost of avoidable 
wastage of resources on account of this would work out to ` 17.20 lakh.  The 
Government stated (December 2010) that  instructions have  since been  issued 
to field offices for validation of data. 

1.4.20.5  Ineffective monitoring of data transfer 
A reference was made in paragraph 1.4.13.1 on the inability of the department 
in  proceeding with  online  processing.    The  batch  processing  required  every 
field office to connect  to the central server for updation of the LANs by data 
transfer.  The interval for data transfer was stipulated to be every three hours. 
However, we noticed delay in data transfer in 36 out of 69 offices as indicated 
below: 

•  10 days or more in eight offices 
•  four to nine days in 13 offices 
•  one to three days in 15 offices 
The  delay  could  have  been  avoided,  if  the  data  transfer  was  automated  by 
scheduling  a  procedure.  The Government  stated  (December  2010)  that  the 
data transfer would be automated by scheduling. 
1.4.21  Business continuity and disaster recovery planning 
Business continuity planning (BCP) is working out how to stay in business in 
the event of disaster. 
1.4.21.1  Ineffective environmental control on prevention of fire 
The  objective  of  environmental  controls  is  to  prevent  computer  equipments 
and the information from environmental damage, caused by disasters like fire, 
flood,  theft,  etc.  During  field  visit  of  17  offices,  we  noticed  the  following 
lapses in prevention of fire: 

65  Keltron,  Kerala  State  Electronics  Development  Corporation  Limited,  is  a  public  sector  electronics 
company 

66 Kudumbashree unit is women oriented, community based, self help group project forming part of the 
State Poverty Eradication Mission of Government of Kerala launched in 1998. 

67  Centre  for  Development  of  Imaging  Technology  (C­DIT)  established  in  1988  by  Government  of 
Kerala  with  a  vision  to  ensure  advancement  of  research,  development  and  training  in  imaging 
technology.
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•  Fire/smoke detection devices were not installed in 16 offices.  In TSO, 
Thalassery,  where  the  devices  were  installed,  we  observed  that 
employees were not  trained for handling emergency situations.   They 
were also not certain whether the apparatus was in working condition. 

•  Fire extinguishers were available only in 9 offices 
•  Rags  and  waste  papers  were  seen  heaped  up  in  server  rooms  in  5 

offices 
•  Garbage was seen dumped on battery sets in 2 offices 

The  scenes  in Figure 2 depict  the condition of UPS rooms vulnerable  to  fire 
caused by heat emission from UPS and battery. 

1.4.21.2  Insufficient data backup 
Backup  (making  copies  of  data)  is  useful  in  restoring to  a  state  following  a 
disaster and also  to restore  files after  they  have  been accidentally deleted or 
corrupted.  Though  the  department  had  directed  to  take  daily  backups,  no 
procedures were prescribed.   Backup registers were not maintained in any of 
the  offices  enabling  head  of  offices  to  ensure  taking  of  backups.    In  its 
absence, we noticed that backups were taken only twice/thrice a week in three 
offices, weekly in five offices and fortnightly in four offices.  The Government 
stated  (December  2010)  that  instructions  have  since  been  issued  to  ensure 
daily backup. 

1.4.21.3  Absence of external data backup 
We  noticed  the  data  size  in  every  office  as more  than  one GB.    However, 
DVD writers 68 were  installed only after January 2010.   In two offices it was 
installed in August, four offices in July and five offices in June 2010.  In TSO, 
Kunnathunad  it  was  not  installed  (August  2010).  While  in  CRO, 

68 DVD, also known  as Digital Video Disc or Digital Versatile Disc,  is  an optical  disc storage media 
format capable of storing data size of 1 GB or more.  Compact Disc can store data size of 700 MB or 
below.  DVD writer/drive is a computer accessory for copying data to DVD. 

Figure 2
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Thiruvananthapuram North  and TSO, Tirur  backups were  seen  taken  in  pen 
drive 69 , backups were not taken in DVD in any of the offices. 

Though  the  data  stored  in  central  server  is  adequately  backed  up,  the  data 
stored in LANs in TSO/CROs cannot be overlooked especially in view of the 
fact  that  the department  still  relies on decentralised  servers as pointed out  in 
paragraph 1.4.13.1.    The  threat  of  data  loss  attracts  attention  in  view  of  the 
delay  in  uploading  of  data  to  central  server  as  pointed  out  in  paragraph 
1.4.20.5. 

The  Government  stated  (December  2010)  that  instructions  have  since  been 
issued to ensure external backup in DVD media. 

1.4.22  Conclusion 
Though computerisation project started in 1995­96 and succeeded in issue of 
computerised ration cards to nearly 69 lakh households (May 2010) incurring 
an  expenditure  of  above  ` 1.4  crore,  the  department  has  not  made  a  break 
through in achievement of  the objectives of computerisation.  In the absence 
of equipping department’s human resource with the essentials of maintaining 
an  information  system  and  ensuring  their  continued  service,  the  department 
could  not  exercise  managerial  controls  and  had  to  unduly  depend  on 
outsourced  personnel  with  the  consequences  of  unrestricted  avoidable 
mistakes.  Ineffective  organisational  and  management  controls,  inadequate 
planning and designing of the  system,  improper exercise of  internal controls, 
etc., stood in the way of its usefulness as a management information system. 
1.4.23  Recommendations 
•  The information system should urgently be redesigned to meet the basic 

user requirements and data normalisation principles. 

•  Authorisation  and  validation  of  data  should  be  given  utmost  priority. 
Completeness and correctness of data should be certified at appropriate 
levels. 

•  Information system security and password policies should be formulated 
and their compliance ensured. 

•  Immediate  steps should be  initiated  to  separate digital  images  from  the 
primary tables, used for querying, with proper linking. 

•  Steps  should  be  initiated  to  equip  the  system  for  online  processing 
instead of presently followed batch processing through data porting from 
central server to individual servers and vice versa. 

•  Adequate  training  should  be  imparted  to  all  levels  of  staff  and  their 
continued  service  should  be  ensured  for  the  smooth  continuity  of  the 
project. 

•  Management Information System (MIS) reports should be generated on 
the  basis  of  real­time  queries.  Further,  MIS  reports  on  the  entire 
management  of  public  distribution  system,  like  total  allocation,  lifting, 

69  Pen drive  is a Universal Serial Bus  (USB) flash drive consisting of a flash memory  removable data 
storage device commonly used for easiness in data portability.
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balance,  distribution  to  ration  depots,  excess,  shortage,  etc.,  should  be 
made available to top/middle management. 

•  Penalty  for  failure/delay  in  providing  services  should  be  included  in 
AMC conditions. 

•  A  suitable  Business  Continuity/Disaster  management  Plan  should  be 
formulated and implemented.
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HEALTH AND FAMILY WELFARE DEPARTMENT 

1.5  Computerisation in Regional Cancer Centre 
Highlights 
The Regional Cancer Centre, Thiruvananthapuram, a State Autonomous Body 
established  in  1981,  is  a  research  institute  providing  facilities  for  cancer 
diagnosis,  treatment,  palliation  and  rehabilitation  to  the  population  of  the 
State  of  Kerala  and  the  adjoining  parts  of  Tamil  Nadu  and  Karnataka. 
Computerisation  of  the  vital  activities  of  the  institution,  which  began  in  a 
small  way  in  1991,  has  evolved  to  Hospital  Information  System  with  the 
capability of providing telemedicine services. While a review on functioning of 
the  computerisation  project  revealed  commendable  performance  of 
computerised  registration  and  Cancer  Epidemiology  and  Clinical  Research 
departments,  it  also  brought  to  light  various  shortfalls/deficiencies,  viz., 
ineffective  organizational  and management  controls,  inadequate  planning  at 
various  levels,  lack of proper monitoring mechanism during  implementation, 
ineffective internal controls, etc. in other departments. 
Lack of proper IT Planning and absence of IT Steering Committees led to 
isolated  system  development  lacking  focus  in  achieving  the  optimum 
results and underutilisation of software modules. 

(Paragraph 1.5.7) 

In  the  absence  of  User  Requirement  Specifications  (URS)  the  extent  to 
which  the  intended benefits  of the  computerisation were  achieved  could 
not be assessed. 

(Paragraph 1.5.8.1) 

The integrity of the system is at stake on account of data loss caused by 
deficiencies in system design. 

(Paragraph 1.5.9.1) 

Accounts of the institution over the years were not drawn up properly on 
account of system design deficiency. 

(Paragraph 1.5.9.2) 

The  institution  having  the  annual  cash  transaction  above  ` 40  crore  is 
vulnerable to fraud on account of non­tallying of daily collection report. 

(Paragraph 1.5.10.1 (iii)) 

Improper  implementation  of  computerisation  in  nursing  department 
resulted in ineligible payment of salary of ` 34.59 lakh. 

(Paragraph 1.5.10.1 (v)) 

The institution did not have adequate information security and password 
policies. 

(Paragraph 1.5.10.3(i) and 10.4(i)) 

Lack of controls resulted  in  incorrect data capture,  ineligible credit and 
availing of leave, etc. 

(Paragraph 1.5.11.1(iii)and (vi))
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Costs of avoidable manpower were ` 16.78  lakh  in medical  records and 
` 9.58 lakh in stores departments. 

(Paragraph 1.5.11.2 (iv) and 1.5.10.1 (vii)) 

In  the  absence  of offsite  storage,  the  soft  assets  of  the  institution are  at 
risk of irreparable loss. 

(Paragraph  1.5.12 (ii)) 

1.5.1  Introduction 
The  Regional  Cancer  Centre  (RCC),  Thiruvananthapuram,  an  autonomous 
body, was established in 1981 by the Government of Kerala with the financial 
assistance  from the Government of  India also.    It  is  a  comprehensive cancer 
care centre catering to the population of the State of Kerala and the adjoining 
parts of Tamil Nadu  and Karnataka.  The  objectives  of  the  institution are  to 
provide  facilities  of  modern  treatment  for  cancer,  to  evolve  cancer  control 
programme  and  to  provide  necessary  facilities  for  teaching  undergraduates, 
post  graduates  and  paramedics.    In  addition  to  diagnosis  and  treatment  of 
cancer,  the  institution  undertakes  ongoing  research  projects  related  to 
prevention and cure of cancer. 

1.5.2  Organisational Structure 
The Governing Body headed by the Chief Minister of  the State is at the apex 
level.    While  the  Executive  Committee  is  headed  by  the  Secretary  to 
Government, Health and Family Welfare Department, the Director, RCC is the 
convener.    There  are  22  departments  each  functioning  under  a  Head  of  the 
Department.    The  RCC  has  five  peripheral  nodal  centres  at  Karunagapally, 
Kozhencherry, Kochi, Palakkad and Kannur. 

1.5.3  Information System set­up 
Computerisation began in the RCC in 1991 by computerising the activities of 
store, pharmacy,  cytology  lab,  clinical  laboratory and  purchase  departments. 
Capturing  of  clinical  data  of  patients  started  during  1999­2000  followed  by 
computerisation of the activities of Administration and Accounts departments. 
The institution has following Information systems: 
Office  Management  System  (OMS):  Office  Management  System,  an 
administration and accounting package, which began as an  in­house package 
was later outsourced to M/s Arackal Digital Solutions Ltd.   The vendor, who 
was  a  former  employee  of  the  institution  developed  and  handed  over  the 
source  code  free  of  cost  to  the  institution. OMS  included payroll,  leave  and 
service  records  processing  and  financial  accounting.    The  system  has  been 
operational since January 2002. 
Hospital  Information  System  (HIS):  ‘OncoNet­Kerala’  was  a  research 
project on  telemedicine  initiated by C­DAC 70  in  collaboration with  the RCC 
and  ISRO 71 .  The  Department  of  Information  Technology,  Ministry  of 
Communication and Information Technology, Government of India accorded 

70  Centre  for  Development  of  Advanced  Computing,  formerly  ER&DCI,  Thiruvananthapuram,  is  a 
Scientific  Society  of  the Department  of  Information  Technology, Ministry  of  Communications & 
Information Technology, Government of India 

71  The Indian Space Research Organisation (ISRO),  is the primary body for space research under the 
control of the Government of India, and one of the leading space research organizations in the world
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sanction for the project in September 2003. It envisaged to integrate all other 
functions  of  the  hospital  management  and  had  a  financial  outlay  of ` 2.35 
crore.    While  ` 1.79  crore  was  grant­in­aid  from  Government  of  India, 
contribution by ISRO was ` 36 lakh and contribution by RCC was ` 20 lakh. 
Government of Kerala incurred ` 54.81 lakh towards the purchase of hardware 
and software during 1990­91 to 2008­09 in addition to the above.  The project 
envisaged  providing  telemedicine  services  by  establishing  connectivity  with 
five  nodal  centres  of  RCC  located  in  various  parts  of  Kerala  utilising  the 
expertise of the RCC in the field of oncology.  As part of the project, C­DAC 
developed  a Hospital  Information System  specifically  by  name  ‘TEJHAS’ 72 , 
which has been put to use since January 2005. 

The hardware  includes five Xeon servers, eight P4 servers, 250 PCs, 80 thin 
clients,  110  printers,  four  IP  cameras,  six  flat  TVs,  six Video  conferencing 
systems,  six V­SAT 73  and  Sky IP 74  units,  three  telepathology/radiology,  one 
router and 29 hubs/switches. The application server runs Oracle 10g database 
on Enterprise Linux 3.0. 
1.5.4  Audit objectives 
The objectives of  the  information system review were  to assess the extent of 
achievement of the objectives of computerisation by ascertaining whether: 

Ø  Effective  organisational  and  management  controls  were  in  place  to 
ensure safeguarding the business assets; 

Ø  Adequate  internal  and  system  controls  were  in  place  to  ensure  the 
achievement of intended results; 

Ø  Adequate security measures and business continuity planning were  in 
place; 

Ø  Basic  attributes  of  data/information  like  confidentiality,  integrity, 
availability, reliability, compliance, etc., are maintained and 

Ø  The electronic system was successful in replacing the manual system. 

1.5.5  Scope and Methodology 
1.5.5.1  Scope of audit 
We  evaluated  the  implementation  of  information  system  packages  like  HIS 
and OMS, performance of electronic  recording of attendance,  functioning of 
telemedicine project ‘OncoNet­Kerala’, management of IT assets, adequacy of 
human resources and internal control measures. 

1.5.5.2  Audit methodology 
Audit was conducted during February – May 2010.   An entry conference was 
held with the Director of RCC on 3 Feb 2010.  The audit team visited various 
Departments  at  RCC,  Thiruvananthapuram  and  three 75  out  of  five  Nodal 
Centres of RCC for on the spot verification of the working of the system and 
held interview with end­users to assess the usefulness and user­friendliness of 

72  Telemedicine Enabled Java BasedHospital Automation System 
73 A Very Small Aperture Terminal (VSAT) is a two­way satellite ground station or a stabilized maritime 

VSAT antenna with  a dish  antenna that  is  smaller  than 3 metres. The majority of VSAT  antennas 
range from 75 cm to 1.2 m 

74  The SkyIP terminal provides a satellite communications solution based on the Internet Protocol (IP) 
75  Karunagapally, Kochi and Palakkad
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the  software.    Backup  data  in  respect  of  clinical  data,  billing  data  and 
personnel  data  were  analysed  using  CAATs 76 .  The  review  was  sent  to 
Government  on  4 October  2010  and  discussed  in  the  exit  conference  on  22 
October 2010. 

1.5.5.3  Audit Criteria 
Software  Requirement  Specification  and  Preliminary  Design  Document  of 
Hospital  Information  System,  FR  &  SR  of  Central  Civil  Services,  Service 
Rules  of  the  RCC  and  various  administrative  orders  of  the  institution  were 
relied upon. 
1.5.6  Acknowledgement 
We  would  like  to  place  on  record  our  appreciation  on  management  of  the 
institution by a team of dedicated clinicians, nursing staff and other personnel 
in  providing  quality  service  in  diagnosis,  prevention  and  cure  of  cancer. 
Management  of  computerised  registration,  performance  of  Cancer 
Epidemiology  and  Clinical  Research  department  and  outpatient  clinic  is 
praiseworthy.    Clinicians  are  seen  taking  extra  pain  to  consult  nearly  four 
times  the  number of patients expected of  them.   The  telemedicine  venture  is 
found  to  be  a  pioneer  step  in  catering  to  the  population  located  in  distant 
places.  We  would  also  like  to  place  on  record  our  sincere  thanks  for  the 
cooperation  extended  by  the  Government  of  Kerala,  the  Director,  other 
officers and staff, especially the IS department of the Regional Cancer Centre, 
Thiruvananthapuram. 

Audit Findings 
1.5.7  Management Direction and Planning 
1.5.7.1  IT Planning 
Information Technology  planning  provides  a  structured means  of  addressing 
the  impact  of  technologies,  including  emerging  technologies,  on  an 
organisation.    Through  the  planning  process,  relevant  technologies  are 
identified and evaluated in the context of broader business goals and targets, 
on the basis of which the direction for the organisation can be established. 

Absence of IT planning in the organization led to isolated system development 
lacking  focus  in  achieving  resource  optimization.    Hospital  Information 
System (HIS) was not integrated with the financial and accounting software – 
Office Management System (OMS).  The non­integration of these systems led 
to  reconciliation  issues,  non­tallying  of  subsidiary  accounts,  duplication  of 
work and underutilization of man and machine resources. 

The  Government  stated  (December  2010)  that  IT  Plan  would  soon  be 
formulated. 

1.5.7.2  IT Steering and Monitoring Committees 
IT  Steering Committee would be  responsible  for  the  overall  direction  of  IT. 
To  be  effective,  the  IT  Steering  Committee  should  draw  its  members  from 
senior  and  middle  management  and  all  user  departments  within  an 
organisation.  Senior management’s  presence  is  significant  since  it  gives  the 

76  Computer Assisted Audit Techniques
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decisions made by the committee due importance and also ensures that IT  is 
business driven and not technology driven. 

Absence  of  IT  Steering  Committee  led  to  non­implementation  and  non­ 
utilisation  of  modules  in  five 77  out  of  22  departments  lacking  focus  in 
achieving  the  optimum  results.    The  absence  of  IT  monitoring  committee 
resulted in ineffective/partial implementation of computerisation in seven 78 out 
of  22  departments.    We  noticed  that  shift  roster  of  nursing  staff  were  not 
entered  into  system,  consultation  modules  were  not  utilized,  discharge 
summaries were not entered into system, results of various investigations were 
not made available online to clinicians during consultations, etc. 

All these indicate need for better direction in implementation.  It has also led 
to  duplication  of  work,  underutilisation  of  man  and  machine  resources  and 
making the system open to human errors. 
The  Government  stated  (December  2010)  that  the  IT  Steering  Committee 
would soon be constituted. 
1.5.8  Status of Documentation 

1.5.8.1  User Requirement Specifications (URS) and System 
Requirement Specifications (SRS) 

Before taking up the computerization projects, the institution had not prepared 
and  documented  the  User  Requirement  Specifications  (URS).  The 
development  team  had  not  prepared  the  System  Requirement  Specifications 
(SRS) and User Manual in respect of OMS. In case of HIS, although SRS and 
System Design Document (SDD) were prepared as an obligatory prerequisite 
for applying for the grant, these were not formally accepted by the institution. 
User manual prepared for HIS was never printed.  But no URS was prepared 
and  documented  in  case  of  HIS  as  well.  There  was  no  signing  off  of  the 
projects in both the cases. There was collaboration among C­DAC, RCC and 
the  Vikram  Sarabhai  Space  Centre  (VSSC)  for  the  Onconet­Kerala. 
However, the RCC did not enter  into service  level agreements/ memorandum 
of understanding (MoU) with the C­DAC and VSSC for upholding of its legal 
rights, maintenance and future support. 
In the absence of URS, we could not assess as to what extent the expectations 
of the users and the intended benefits of these projects could be achieved. 
The Government stated (December 2010) that proper documentation would be 
ensured in the second phase of the OncoNet project. 
1.5.8.2  Lack of obtaining user requirements resulting in ineffective 

implementation of telemedicine project 
Telemedicine  is  the ability  to provide  interactive  healthcare utilizing modern 
technology and telecommunications.  Basically, Telemedicine allows patients 
to consult physicians live over video for immediate care or capture video/still 
images  and  patient  data  are  stored  and  sent  to  physicians  for  diagnosis  and 
follow­up treatment at a later time.   The prerequisite for an ideal telemedicine 

77  Engineering,  Consultation,  Radiotherapy  scheduling,  Service  ordering  and  scheduling,  and  Sterile 
service 

78  Nursing, Out Patient Clinics, Surgery, Stores, Purchase, Laboratory and Medical Records
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system  includes  peripheral  sophistication  such  as  hand­held  general  exam 
camera, electronic stethoscope, dermatology camera, retinal camera, electronic 
electrocardiogram,  etc.  for  enhancing  precision  and  complexity  in 
examination. 

OncoNet­Kerala  project  envisaged  connectivity  between RCC  and  its  nodal 
centres  at  different  parts  of  Kerala 79 .  While  the  RCC  supplied  domain 
knowledge,  C­DAC  provided  software  support,  and  ISRO  enabled 
communication  facilities  through  satellite  connectivity.   The  project  enabled 
online  consultations  for  patients  belonging  to  distant  areas  with  an  expert 
clinician at RCC over  live  video.  For  this purpose, patients,  either  for early 
detection of cancer or  follow up  review after discharge,  approached a Nodal 
Centre of RCC for online consultation with the clinicians in RCC. 

In  the  absence  of  obtaining  proper  user  requirements  from  medical 
practitioners,  we  noticed  that  the  telemedicine  equipments  made  available 
were merely  video  conferencing  equipments  without  any  peripheral  devices 
attached  to  it.    The  bandwidth  of  the  connectivity  was  found  to  be  only 
256 kbps,  which  did  not  give  continuous  and  smooth  stream  of  video. 
Frequently  the  video  was  found  to  be  jerky,  erratic  and  discontinuous  on 
account  of packet  loss.   We  noticed  that with  the  existing  video  quality  the 
tele­consultation  was  not  effective  and  that  neither  the  clinicians  nor  the 
patients were happy  in the online consultations.   The clinicians stated that  in 
the absence of peripheral devices and especially without a hand­held general 
exam  camera  and  electronic  stethoscope,  detailed  examination  was  not 
possible.  The average percentage of patients opting tele­consultation was only 
1.8 during the period from 2005 to 2009.  The analysis of turnout of patients to 
the  nodal  centres  during  the  period  showed  a  declining  trend  as  depicted 
below: 
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The Government  stated  (December  2010)  that  the  institution  has  decided  to 
switch over to KSWAN 80 having higher bandwidth 
1.5.8.3  Change control management 
Change control management is an integral part of any IT strategy, and is used 
to protect processes and systems. Change control within IT systems is a formal 
process used to ensure that changes to a product or system are introduced in a 

79  Karunagapally, Kozhencherry, Kochi, Palakkad and Kannur 
80  Kerala  State  Wide  Area  Network,  is  the  core  common  network  infrastructure  initiated  for 

e­Governance in Kerala



Audit Report (Civil) for the year ended 31 March 2010 

78 

controlled and coordinated manner.   We noticed the  following  lapses  in  this 
regard: 

•  There was no change control procedure  to ensure  that  the  software  is 
not modified unauthorisedly. 

•  Changes  to  the  source  code  were  not  documented,  got  verified  at 
supervisory level and got approved at senior management level. 

•  Logs  of  such  changes  were  not  monitored,  stored  and  critically 
analysed. 

•  The  modified  programs  were  not  distinguished  from  the  original  by 
assigning any version numbers.  The modified versions were put to use 
without any trial run. 

The  Government  stated  (December  2010)  that  change  control  management 
procedures could not be put to practice owing to time constraints. 
1.5.9  Deficiencies in System Design and Development 
1.5.9.1  Loss of records while saving to the database 
Data analysis revealed that the amount stored at the column relating to cash in 
the table for storing net transactions was not matching with the corresponding 
values (product of quantity and price stored in the table relating to transaction 
details).    The  cash  collected  was  stored  in  excess  of ` 47,347  than  the  due 
amount in 230 instances. 
The management stated (June 2010) that the program would correctly compute 
the due amount and print the bill, but owing to unexpected errors returned by 
external  java­based  programs  used  for printing,  there was  the  possibility  for 
data  loss while  saving  to  the  database.   Occasionally when  such  cases were 
pointed  out  by  laboratory  departments  the  database  was  modified  through 
backend access.  It exposed the system to the following issues. 

•  Risk of fraud in the case of uncontrolled backend access. 
•  Reduced integrity of the system. 
•  Reduced dependability of the System through record loss. 
•  Reduced usefulness to the management. 

The Government stated (December 2010) that steps would be taken to rectify 
the drawbacks. 
1.5.9.2  Design deficiencies leading to inaccurate passing of journal 

entries 
HIS  has  the  facility  to generate  a  daily  collection  report,  showing  the  entire 
receipts  of  the  Institution  and  its  remittances.    As  HIS  and OMS were  not 
integrated the figures generated in the HIS were manually entered into OMS. 

We noticed that the credit and debit side of the statement did not tally on most 
of  the  days.    The  output  of  the  HIS  report  were  wrongly  adjusted  before 
entering to the OMS for setting off the discrepancies. While  journalizing, the 
difference  in amount was seen wrongly adjusted in different heads.   e.g.,  the 
daily collection report of HIS for 19 February 2010 showed the total collection 
amount  as  ` 22,75,583.40  (Cr)  and  the  payments/apportioning  to  various 
heads  as  ` 22,75,533.40  (Dr)  having  a  difference  of  ` 50.    In  the  journals
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prepared,  the  amount  of  ` 50  was  seen  adjusted  by  reducing  the  amount 
collected  under  ‘Investigation  and  treatment  charges  (Dr)’  by  an  equal 
amount.   While  the credit side was higher  than the debit side on most of  the 
days, it was the other way round on some other days.  This would mean excess 
credit  of  a  day  would  be  set  off  against  the  excess  debit  on  another  day. 
Without  considering  set  off  of  plus  or  minus  values,  a  tabulation  of  net 
differences in daily collection reports for the period from 2004­05 to 2009­10 
worked out to ` 2,38,668.90 as indicated in Table 1.14. 

Table 1.14: Details of differences in daily collection reports 

Financial 
Year  Amount collected (`)  Apportioning to 

accounting heads (`)  Difference (`) 

2004­05  3,83,55,506.74  3,83,41,037.24  14,469.50 
2005­06  27,69,06,970.35  27,69,76,036.85  69,066.50 
2006­07  35,23,87,692.70  35,23,51,234.70  36,458.00 
2007­08  42,69,03,163.56  42,68,47,544.64  55,618.92 
2008­09  51,95,48,460.96  51,95,16,529.73  31,931.23 
2009­10  60,58,93,360.04  60,59,24,484.79  31,124.75 

Total  2,38,668.90 

The actual discrepancy figures would still be higher since the figures indicated 
represent net of debit and credit discrepancies.  As the figures in the journals 
had  no  authenticity,  it  could  not  be  construed  that  the  accounts  of  the 
institution  over  the  years  were  drawn  up  properly  and,  therefore,  did  not 
reflect  the  true  and  fair  view.    It was  also  observed  that  neither  the  internal 
auditor 81 nor the statutory auditor had pointed out this mistake in their reports 
so far. 
The Government stated (December 2010) that a suspense­head has since been 
opened to temporarily accommodate the differences.  Earnest efforts would be 
initiated to solve the issue of non­tallying of figures.  HIS and OMS would be 
integrated. 
1.5.9.3  Post implementation review 
A  post  implementation  review  (PIR)  evaluates  how  the  project was  run  and 
whether or not the goals have been accomplished.  A PIR would bring to light 
the area of weaknesses, deficiencies,  flaws, drawbacks, etc.,  based on which 
the management could take measures to improve the system so that the goals 
are achieved with limited resources. 
But,  no  PIR was  conducted  by  the management  to  assess  the  strengths  and 
weaknesses of the system. 
The Government  stated  (December 2010)  that  since  the  system  continued  to 
be under development, the PIR could not be conducted. 
1.5.10  General Controls 
1.5.10.1  Organisational and Management Controls 
Organisational  and management  controls  are  the  high  level  controls  adopted 
by management  to  ensure  that  the  computer  systems  function  correctly  and 

81  The institution has chartered accountants as internal auditors and as statutory auditors.
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that they are satisfying business objectives.  We noticed that the controls put in 
place  were  not  sufficient  to  ensure  that  the  IT  activities  are  adequately 
controlled. 
(i)  Ineffective execution of management controls 
Success  of  any  project  depends  on  significant  participation  by  top 
management.    However,  we  noticed  that  management  information  system 
(MIS)  reports  for  overall  supervision,  guidance,  direction,  regulation  and 
control over the business activities of the institution were not obtained by the 
top management for analysis.  Regular reports on important transactions such 
as  exception  reporting,  individual  deviant  activities,  major  irregular  and 
abnormal  transactions,  high  value  transactions,  etc  requiring  the  personal 
attention  of  the  top  management  were  also  not  obtained  for  execution  of 
controls.  We also noticed that the internal auditor was not monitoring system 
resources. 

The Government  stated (December 2010) that steps have since been  initiated 
for better scrutiny by top management. 

(ii)  Lack of MIS reports causing persistent irregularities in 
electronic recording of attendance 

The attendance of staff was recorded through electronic card punching. When 
the entry and exit are recorded by swiping the card on a day the system would 
treat  this as proper punching.   When either entry or exit  is absent  the system 
would mark it as a miss­punch.  Our analysis found the cause for miss­punch 
by employees as either forgetting to bring/swipe the card or even deliberately 
not swiping the card. 

Data  analysis  revealed  that  some  of  the  officials  were  regular  in  miss­ 
punching as shown below: 

•  There were 61 employees who had miss­punched on number of days 
ranging from 873 to 100 during the period 2005 to 2009 

•  One  of  the  Administrative  Officers  (Head  of  Administration 
Department)  was  seen  to  have miss­punched  on  246  days  during  his 
tenure of service in the RCC from 29 Jan 2009 to 9 Feb 2010. 

Since  no  MIS  reports  were  made  available  to  the  top  management,  these 
irregularities  could  not  be  brought  to  the  attention  of  the  Head  of  the 
Institution. 

The  Government  stated  (December  2010)  that  action  would  be  initiated  to 
solve these issues while introducing bio­metric system of punching. 

(iii)  Lack of internal controls resulting in vulnerability of the system 
A  reference  is made  in  paragraph 1.5.9.2  to  non­tallying  of  daily  collection 
reports of HIS.  Although the net differences (` 2.39 lakh) in credit and debit 
worked out was a small figure compared to the annual cash transaction of the 
institution  (` 44.45 crore),  its  importance  in  the  internal control  is very  high 
since it would make the system vulnerable to risk of fraud. 

The  Government  stated  (December  2010)  that  earnest  efforts  would  be 
initiated to solve the issue of non­tallying of daily collection reports.
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(iv)  Improper mapping of business rules relating to attendance 
In  OM  No.60/17/64­Ests  (A)  dated  04.08.1965,  Ministry  of  Home  Affairs, 
Government  of  India  have  directed  that  late  attendance  of  employees  not 
exceeding ten minutes are condoned on every working day.   Late attendance 
upto an hour, on not more  than two occasions  in a month may be condoned. 
Late attendance (exceeding ten minutes) from every third occasion in a month 
attracts  debiting  of  casual  leave  for  half  a  day.    Various State Governments 
have  adopted  this  rationale  and  made  provisions  in  their  Rules  and 
Regulations. 
The same rationale was adopted in the institution, when the manual attendance 
register  had  been used.     However, while mapping  the  business  rules  to  the 
computerised environment, there was deviation in the business rules followed 
hitherto. 
References are made in sub paragraphs 1.5.10.9 (ii) and (v) of this paragraph 
to recording of attendance through electronic media and the software package 
used  for  it.  Late  attendance  in  excess  of  first  180 minutes  attracted  casual 
leave for half a day, followed by debiting casual  leave for half a day  for  the 
multiples  of  90 minutes.   Whereas  in  the SCTIMST 82 , Thiruvananthapuram, 
which  was  taken  as  a  role  model  for  computerisation  of  attendance  by  the 
RCC, every late attendance exceeding ten minutes on a day after condonation 
of the first 180 minutes, casual leave for half a day was debited. 
We noticed that  the deviation in the business rules generating undue benefits 
to  employees  was  not  authorized  by  the  Governing  Body/Executive 
Committee of the institution. 

The Government stated (December 2010) that  the deviation  in business rules 
would  be  rectified.    The  action  of  the management would  be  ratified  in  the 
Executive Committee. 
(v)  Non­mapping of business rules resulting in mistakes in 

computation of loss of working hours 
A  reference  is  made  in  paragraph  1.5.10.1  (ii)  to  recording  of  attendance 
through electronic media.  Software package (Savior) is used to capture the in­ 
time, out­time and compute the duration of working hours of employees.  The 
system has the provision to work out loss of working time (in minutes) on the 
basis of the details of shift roster entered.  The default working hours are fed 
into  the  system  as  9:00  AM  to  4:30  PM.   While  late  attendances  up  to  10 
minutes  are  condoned  everyday,  early  departure  is  wholly  debited  in  the 
computation.   In addition a  total of 180 minutes including a maximum of 90 
minutes on a day is condoned.  Late attendance in excess of eligible period is 
made  good  by  debiting  leave.  The  Administration Department  was  to  keep 
watch on loss of working hours. 

Members  of  nursing  staff  are  working  in  various  shifts.  The  time  period  in 
shifts varies from 300 to 450 minutes, excluding night shift of 12 hours.  There 
are 18 time slots 83 depending on the nature and location of duty. However, the 

82  Sree Chitra Tirunal Institute of Medical Science & Technology, Thiruvananthapuram, a Central 
Autonomous Body under the Department of Science & Technology, Government of India 

83  E.g.,  (1) from  8:00  AM  to  3:30  PM;  (2) from  8:30  to  4:00  PM;  (3) from  8:30  AM  to  3:30  PM; 
(4) from 9:00 AM to 4:30 PM; (5) from 9:00 AM to 4:00 PM; etc.
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shift roster for the nursing staff is not entered in the system.  In its absence, the 
system cannot give proper analysis of the attendance of nursing staff. 

The  loss  of  working  hours  was  stated  to  be  monitored  manually  by  the 
Nursing  department  for  debiting  leave.    Since  the  manual  computation was 
cumbersome  and  prone  to  errors,  we  entered  the  shift  roster  for November 
2009  into  data  tables  for  the  computation.    Our  analysis  revealed  that  38 
employees had loss of working time  in excess of 180 minutes in that month. 
But no leave was seen debited against these cases.  E.g., Employee IDs 5208, 
1254, 1090, 1091 and 1306 had  loss of working  time of 290, 274, 329, 216 
and 231 minutes respectively.  Ineligible payment as salary on account of non­ 
debiting of  leave worked out  to ` 34.59 lakh during the period from January 
2002 to August 2010. 

The Government  stated (December 2010) that steps have since been  initiated 
to solve the issue. 
(vi)  Lack of control through absentee statement 
Absentee  statement  is  a  time­tested  internal  control  tool  to  monitor  the 
absence and leave of employees.  As a control measure Establishment Section 
generally  fixes a date on which all  the Departments/Sections are  to furnish a 
statement of absentees, on the basis of which the pay and allowances are to be 
regulated. 
Both the formal and non­formal leave accounts are computerised in the RCC. 
But,  in  the absence of provision  for online  submission of  leave applications, 
employees  submit  manual  leave  application  forms  to  the  Heads  of  the 
Departments  (HoDs) concerned, who  transmit  the  same  to  the Establishment 
Section, sanctioning subject to eligibility. 

A  reference  is  made  in  paragraph  1.5.10.1  (ii)  to  recording  of  attendance 
through electronic media.   However, no provision was enabled in the  system 
to  generate  absentee  statement.    No  date  was  fixed  for  watching  receipt  of 
absentee statement.  In view of computerisation the system of manual absentee 
statement  was  also  discontinued.    In  its  absence,  we  observed  recovery  of 
salary  paid  in excess after  even  six months  as  the  pay  bill  processing  treats 
everyone  as  present  by  default  and  salary  is  paid without  regard  to  the  fact 
whether one was absent/ on leave without allowances/ on half pay leave. 

The Government  stated (December 2010) that steps have since been  initiated 
to  generate  absentee  statement  and  insist  on  watching  of  the  absentee 
statement. 
(vii)  Non­fixing of reorder level causing inability of the system for 

generation of purchase indent 
According  to  the System Requirement Specifications, purchase orders are  to 
be  issued  on  the  basis  of  the  reorder  level  fixed.   We  noticed  that  no VEN 
Analysis 84  has  been  done  based  on  which  the  maximum  and  minimum 
quantity to be stored, the reorder level and the reorder quantity are to be fixed. 

84  Vital, Essential and Non­essential Analysis
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The  reorder  level and  reorder quantity would also depend on  the  lead  time 85 
and information from the past experience. 

In  the  absence  of  fixing  the  reorder  level  and  re­order  quantity,  purchase 
orders  could  not  be  generated  through  the  system.  The  stock  level  and 
consumption  of  various  items  at  the  stores  for  the  last  three  months  were 
tabulated  manually  to  prepare  the  monthly  indents.    We  noticed  that  40 
per cent of labour is spent on this avoidable manual work.  Cost of avoidable 
manpower worked out to ` 9.58 lakh during the period from January 2005 to 
August 2010. 
1.5.10.2  Human resource management 
Staff training and development are closely linked to human resource planning. 
It ensures that organisation has controls and procedures in place to reduce the 
risk of mistakes being made. 
(i)  Absence of training 
Although  the  institution  has  been  computerised  since  1991,  the  employees 
were not  trained adequately  in  the operation of  the  software. The absence of 
training had the following impacts: 

•  Modules  in  the  software  were  either  unutilized  or  underutilised  as 
pointed out in paragraph 1.5.7.2. 

•  Unaware  of  the  importance  of  the  electronic  resources  and  their 
relevance  in  the  business,  vital  data  relating  to  actual  pay  bills were 
replaced with wrong data as pointed out in paragraph 1.5.10.5(i). 

•  The end users were unable to demand for rectification of bugs and had 
to limp with manual processes. 

The  Government  stated  (December  2010)  that  steps  would  be  initiated  to 
impart adequate training to staff. 
(ii)  Absence of job rotation 
Absence of training forced the institution to unduly depend on certain people. 
There  are  employees,  who  are  never  transferred  to  any  other  posts.    For 
example, we  noticed  that  billing  counters  are  dependent  on  certain  officials 
without  a  second  line  of  employees.  We  also  noticed  that  the  pay  bill 
preparation is solely dependent on a single official.   Vacancy causing by  the 
retirement  or otherwise  of  such employees would  jeopardise  the  business  of 
the institution. 
The Government stated (December 2010) that steps would be initiated for job 
rotation after imparting adequate training to staff. 
1.5.10.3  Physical and Environmental Controls 
(i)  Lack of information security policy 
Information  security  means  protecting  information  and  information  systems 
from  unauthorized  access,  use,  disclosure,  disruption,  modification  or 
destruction.  We  observed  the  following  lapses  arising  from  the  lack  of 
information security policy: 

85 The time lag since a user department makes an indent till the supply of the material/medicines
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•  No officer has been assigned with the responsibility of the IS security. 
Instructions pertaining to information system issues, including best IT 
practices  and  password  policies  were  not  seen  circulated  to  the 
employees.      Users  were  not  seen  made  aware  of  the  IS  Security 
requirements  on  a  periodical  basis.  No  mechanism  was  seen  for 
recording and reporting security incidents. 

•  There was  no  system  to  analyse  audit  trails  available  in  the  system, 
such  as  reviewing  of  logs  maintained  of  individual  activities, 
information on unsuccessful user login attempts, etc. 

•  The Management has not classified data based on its criticality and the 
officers concerned were not made responsible for ownership of data for 
ensuring data integrity. 

•  Exception reports were not reviewed periodically. 
(ii)  Ineffective environmental control 
The  objective  of  environmental  controls  is  to  prevent  computer  equipments 
and the information from environmental damage, caused by fire, water (either 
actual  water  or  excess  humidity),  earthquakes,  electrical  power  surges  or 
power shortages. 

While  the server  room is adequately protected  from unauthorised access and 
environmental damages caused by water seepage and humidity, the likelihood 
of damages causing by fire is neglected.  Not to speak of fire/smoke detection 
devices even when a fire extinguisher is not provided in the server room.  The 
risk of  fire  is  to  be  viewed  vis­à­vis  the  fact  that  institution’s  entire  data  is 
confined to a single room. 

The  Government  stated  (December  2010)  that  fire  fighting  and  detection 
devices would be installed in the server room. 

1.5.10.4  Logical Access Controls 
Logical  access  controls  in  the  IT  System  are  intended  to  protect  computer 
resources  against  unauthorized  access  and  are  vital  for  proper  information 
security and computer security. 

(i)  Absence of password policy 
Lack of password policy would expose the system to the risk of unauthorized 
access  and  modification  of  data.   We  observed  the  following  shortcomings 
arising from absence of password policy. 

•  Separate  user  names  and  passwords were  not  assigned  to  individual 
users. Periodical changes of passwords were not ensured. 

•  Though  the  application  would  be  exited  after  3  unsuccessful  login 
attempts, it did not lock up on specified unsuccessful sign­in attempts 
exposing the system to the threat of permitting a miscreant to continue 
their cracking attempt any number of times. 

•  OMS  passwords  were  stored  without  encryption.    Though  HIS 
passwords were encrypted,  there was no restriction on passwords and 
user­ids being  the  same. Complex passwords were not enabled  in  the 
system.
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•  No  instructions  were  issued  on  password  policy  specifying  the 
structure and length of password, changing of passwords, secrecy to be 
maintained etc.  The length of password was noticed to be as short as 3 
characters.   Users were not forced to change the  initial passwords set 
by administrator. 

(ii)  Non­assignment of individual user login­identification 
User accountability is ensured by proper identification of the users.  However, 
we  noticed  that  instead  of  providing  individual  user  login­ids,  the end  users 
were forced to log into the system using group login­ids. One group login­id is 
used by a number of people working in a Department. For example, a group of 
employees assigned to three or four billing counters located in a billing kiosk 
named Bill1 use the same user­id ‘Bill1’. 

The  Government  stated  (December  2010)  that  it  has  since  been  decided  to 
assign individual login­ids. 

(iii)  Non­capture of login­identification 
In order to circumvent the design deficiency of capturing individual login­ids, 
data entry forms were provided with a column for entering user’s name. As the 
user had to enter his name in each transaction, it was time consuming, and also 
liable to misuse.   The users can fill  in  junk characters like ‘aaa’, ‘xx’, etc. or 
leave the column blank. 
Data analysis revealed that 85 percentage of records in a table relating to bill 
transactions  were  devoid  of  user­ids,  84  percentage  of  user  credentials  in 
another table for Cancer Care for Life did not match with the authorized users 
and  in 51 percentage of  records  in another  table on net  transactions  had null 
values in the field for storing user­ids. 

As  a  result,  the  system  is  devoid  of  login  information  as  to  who  entered  a 
particular  piece  of  data.    This  lapse would  stand  in  the  way  for  prevention 
against  miscreant  user  activities  and  deprive  the  institution  of  a  tool  in 
prevention of frauds and mistakes. 

The Government  stated  (December 2010)  that  the  issue would be  solved  by 
assigning individual login­ids. 

1.5.10.5  Audit trail 
Audit  trail  is  a  chronological  sequence  of  records,  each  of  which  contains 
evidence directly pertaining to and resulting from the execution of a business 
process or system function in addition to maintaining a record of user activity 
and other events that show the details of user and system activity. 
(i)  Non­retention of basic data 
Any  loss of  data  or  unauthorized modification  to  the  existing  data  is  highly 
detrimental to business. 

Data analysis showed that the storage of pay bill details in Office Management 
System  (OMS)  did  not  correspond  to  the  office  copy  of  pay  bills.    Two 
examples are shown in Tables 1.15 and 1.16.



Audit Report (Civil) for the year ended 31 March 2010 

86 

Table 1.15: Data stored in the system (July 2008) 

Name  BP  Spl Pay*  DA  HRA  CCA  TA 
Shri Raveendran Nair R  12250  6125  8636  0  0  0 
Shri Shaji J  7450  3725  5252  0  0  0 
* In the absence of a field for Dearness Pay a field relating to Spl Pay was used to store DP 

Table 1.16: Information available in the Office copy of Pay Bill (July 2008) 
Name  BP  DP  DA  HRA  CCA  TA 
Shri Raveendran Nair R  12250  6125  8636  2756  180  0 
Shri Shaji J  7450  3725  5252  1676  180  200 

The  Government  stated  (December  2010)  that  the  time  constraints  in 
implementation of pay revision orders had caused the issue. 
(ii)  Non­retention  of  electronic  and  manual  office  copies  of  sales 

bills 
When a sales bill is generated the number of items sold is captured in a table 
for storing transaction details.   Subsequently,  if one of  the  items  is cancelled 
the corresponding entry is made in the same record and the quantity is updated 
with the net quantity after the cancellation.  The cancelled quantity is stored in 
another column of the same table. 

Since these are two transactions: (1) for sale of items and (2) for cancellation 
of  items, for proper audit  trail, both the  transactions should have been stored 
as such.  Instead the record is updated based on the latest transaction resulting 
in  loss of details  in  respect of  the original one.   As a  result,  in  the case of a 
cancellation, the original bill is not retrievable.  Since the manual office copy 
of  the  original  bill  is  not  printed  and  preserved,  this  deficiency  leaves  the 
system without any audit trail. 

The Government stated (December 2010) that the issue would be solved at the 
time of modification of the package. 

1.5.10.6  Segregation of Duties 
Inadequate segregation of duties  increases the  risk of errors being made and 
remaining  undetected,  fraud  and  the  adoption  of  inappropriate  working 
practices. 

The system provided a workflow automation involving the indent preparation, 
approval at various levels of officers viz, Purchase Officer, Accounts Officer, 
Controller of Finance, etc.  It facilitated authorisation controls at various levels 
on the basis of segregation of duty. 

We  noticed  that  the  entire  process  had  been  done  manually  and  finally  the 
whole  operation was  entered  into  the  system by  a  single  user with a  user­id 
having rights for entry, approval, authorisation and deletion bypassing all the 
inbuilt  controls.  The  following  instance  depicts  deletion  of  an  authorised 
payment by a single user having all the said rights.
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A bill relating to M/s Blaze authorised for 
payment  The same user deleting the bill 

We  noticed  that  although  the  transactions  were  manually  authorised  at 
appropriate  levels,  the  data  entered  in  the  system by  a  user  has  never  been 
validated and approved at supervisory level.  This involves not only the risk of 
deliberate fraud but also prone to mistakes being crept in the system affecting 
data integrity.  Same is the case with passing of journal entries. 
The  Government  stated  (December  2010)  that  the  work  flow  automation 
would effectively be put to use. 
1.5.11  Application Controls 
1.5.11.1  Input controls 
Application  controls  include  controls  that  help  to  ensure  the  proper 
authorisation,  completeness,  accuracy,  and  validity  of  transactions, 
maintenance, and other types of data input. Authorisation controls reduce the 
risk of wrong, fraudulent or irregular transactions. We observed the following 
shortcomings in input controls. 

(i)  Inaccuracies in master data 
Master  table  is  the  most  currently  accurate  and  authoritative  permanent  or 
semi­permanent  computerised  record  of  information  maintained  over  an 
extended period.  We noticed following inaccuracies in master data: 

(ii)  Mistakes in coding of master tables 
Coding facilitates the organization in retrieval, and interpretation of data so as 
to arrive at conclusions on the basis of that analysis. 
We noticed  that  the  institution did not  follow any systematic coding pattern. 
E.g.,  in  the  two closely  related master  tables  relating  to  items purchased and 
billing  items,  there were several  instances of an item­id having two different 
descriptions. A few examples are given in Table 1.17: 

Table 1.17: 

Item­id  Table for purchase items  Table for billing items 
BM001  Broom  Peripheral Blood Stemcell Supp 
BP001  Beaker Polythene 1000ML  Breast Prothosis 
BP002  Beaker Polythene 500ML  Breast Prothosis 
BR001  Bradma Ribbon  Breast – Wide Excision 
BS001  Brass Scissors  Bone – Bone Biopsy 
CA001  Camera  Catheter­Sub Cleavian
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Item­id  Table for purchase items  Table for billing items 
OT002  S.S. Buvl 4 inch  Book­Questions On Ca 
OT003  Tray With Lid 18x12 inch  Book On Cancer­Malayalam 
PP001  Pastuer Pipette  Registration Fees 
PP002  Polythine Sheets  Review Charges 
RETRA  Retractors  Reimbursement Of Travel 
SG001  Sponge  Sigmoidoscopy 
VENTI  Post­Oper.Vent Cir W Coll Botl  Ventilator 

We  also  noticed  that  all  the  items  purchased  are  not  coded  in  the  table  for 
billing items.  In the absence of that, billing clerks had to use a lookup list to 
locate the item from the table relating to items purchased to process a bill.  In 
many  instances  owing  to  non­uniformity  in  codings  they  had  to  make 
telephonic  request  to  IS  department  to  get  a  new  code,  while  making  the 
customer to wait at the counter. 

The  Government  stated  (December  2010)  that  action  would  be  initiated  to 
rectify the mistakes. 
(iii)  Capture of invalid information and non­capture of vital data 
Data  analysis  revealed  that  the  master  table  containing  details  of  2,062 
employees had many mistakes some of which are shown below: 

•  208  and  380  null  values  in  the  fields  of  date  of  birth  and  date  of 
retirement respectively 

•  While the age of 528 employees were stored below 18 years (minimum 
required  age  for employment),  9  employees  had  future dates  as  their 
date of birth 

•  Retired employees whose status still active were 21 
•  Incorrect  date  of  retirement,  whose  date  of  birth  falls  on  1st  of  the 

month were 61 
Another  master  table  containing  details  of  1,22,102  Cancer  Care  for  Life 
(CCL) members included many mistakes, some of which are shown below: 

•  Duplicate registration numbers were 110 
•  2,080 null values in the field for storing date of birth of CCL members 

In 3,218 out of 62,414 non­cash payment cases, number and date of cheques 
were not captured in another table relating to CCL. 

In  physical  verification  of  58  initial  records  (Service  Books)  with  the  data 
captured in the system, we observed following errors: 

•  Nine mistakes in the field of date of birth 
•  In 57 cases the  name of  father/mother was either not captured or not 

matching with the information in the SBs 
•  In six cases Community/Caste was incorrect 
•  In 17 cases the spouse’s names were not captured 
Although  the mistakes  in OMS have  never been  rectified,  the data  validated 
and  no  supervisory  control  exercised,  the  updation  to  the  service  books  has 
been dispensed with.
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The  Government  stated  (December  2010)  that  action  would  be  initiated  to 
rectify the mistakes. 

(iv)  Duplication of data entry in master tables and other files 
References are made in paragraph 1.5.10.1 (ii) and 1.5.10.1(v) to recording of 
attendance through electronic media and the software package used for it.  In 
the absence of integration of ‘Savior’ package with OMS, another master table 
was created in Savior package for storing of employee details, in which details 
of  employees  were  re­entered.    We  noticed  that  none  of  the  names  in  the 
employee tables in OMS and Savior match.  There were mistakes in vital data 
like  names,  initials,  gender,  date  of  birth,  etc.    Even  in  the  absence  of 
integration,  had  the  table  been  ported  from  OMS  to  Savior  these  mistakes 
would not have occurred and data entry time could have been saved. 

A reference is made in paragraph 1.5.9.2 to non­integration of HIS and OMS. 
In  its  absence,  the  entries  in  the  HIS  daily  collection  report  were  to  be 
manually entered into OMS. The re­entry of data would not only be prone to 
mistakes but also expose the system to the risk of fraud. 

The Government  stated  (December 2010)  that  this  issue would be  solved by 
integration of HIS and OMS. 

(v)  Lack of authorisation before and after data entry 
Before and after entering the data into the master tables, it has to be validated 
and authorized by  the  competent authorities. If  the  values  in  the master data 
are  changed,  it  affects  several  transactions  in  the  database  and  hence  has  a 
high risk. 
However, we noticed that  important data  to be stored in the master  tables of 
OMS such as computation of annual  increments of employees  is not verified 
and  approved  at  peer/supervisory  level  before  they  were  entered  into  the 
system.   As the transaction files like monthly payroll are  to be automated on 
the basis of  the data stored in the master  tables, such data would no more be 
subjected  to  human  scrutiny.   Hence  any mistake  in  the master  table would 
have  far reaching consequences.  The data once entered is never validated at 
peer or supervisory levels with proneness to mistakes and risk of fraud. 
The  Government  stated  (December  2010)  that  steps  would  be  initiated  for 
proper validation and authorisation at appropriate levels. 
(vi)  Ineffective validity checks and system level authorisation 
The  accuracy  of  data  input  to  a  system  can  be  controlled  by  imposing 
computerised  validity  checks  on  the  data  presented  to  the  system.    System 
controls  such  as  error  correction  procedure,  reporting  of  abnormal  values, 
control  totals,  etc.,  are  some of  the management  tools  that  could  prevent  or 
detect  errors  likely  to  be  crept during data  entry.    The management  has  not 
made use of  such  tools.   Data analysis  found  the  following  inaccuracies  and 
logical errors in the data stored in the system as shown below: 

•  While in three cases casual leave was credited in excess of 20 days in a 
year, in 1,589 records negative values were seen credited. 

•  In 21 cases earned leave was credited in excess of the eligible 30 days 
in a calendar year.
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•  While 20 employees availed of casual  leave in excess of eligible (20) 
days  in  a  calendar  year,  227  employees  availed  of  more  Restricted 
Holidays than their eligibility (one day). 

The  Government  stated  (December  2010)  that  all  the  mistakes  would  be 
rectified and necessary validity checks incorporated. 
1.5.11.2  Processing Controls 
(i)  Automation of processes 
Automation is the method of operating or controlling a process by automatic 
means, as by electronic devices, reducing human intervention to a minimum. 
This would not only reduce waste of working hours, but also make the system 
free from errors and omissions. 
(ii)  Manual computation of annual increments 
There  is  a  master  table  for  storing  annual  increments  in  the  system.    We 
noticed that  instead of equipping the system with the provision to automate a 
procedure  to  compute  and  store  the  annual  increments,  the  amounts  were 
worked out manually every year and entered into the system.  We also noticed 
that  the  manually  computed  figures  were  not  scrutinized  and  accepted  at 
supervisory level before entering into the system. 

The  Government  stated  (December  2010)  that  it  has  since  been  decided  to 
automate computation of annual increments. 
(iii)  Non­automatic pay bill generation 
The  OMS  could  be  equipped  to  generate  payroll  taking  into  account  the 
number of employees on roll in a month, their attendance, the leave availed of 
by  them,  etc.  grouped  by  various  cadre  controls.    However,  the  payroll 
generation  process  involved  avoidable  manual  intervention.    E.g.,  Bills 
Department  had  to  add  employees  from  the  master  database  to  the  payroll 
procedure one by one under manual scrutiny. 

The  excessive  reliance  on  manual  intervention  exposes  the  system  to 
avoidable  human  omissions  and  errors.    Since  retired  employees  are  also 
present  in  the  database  of  active  employees,  there  is  the  risk  of  ineligible 
payment.  As the payments are credited to their bank accounts such payments 
would be unnoticed. 
The Government stated (December 2010) that proper action would be taken. 

(iv)  Avoidable manual work caused by non­automation 
The Medical Records Department stores the case sheets of patients treated at 
RCC. The  case  sheets  are  issued  to  outpatient  clinics  on  the  basis  of  online 
indents made by the Review counters during fixing appointments for patients 
to consult  the clinicians concerned.   The department also enters  ICD codes 86 
into the system from the information available in the case sheets. 

86  The International Statistical Classification of Diseases and Related Health Problems (most commonly 
known  by  the  abbreviation ICD)  provides  codes  to  classify  diseases  and  a  wide  variety  of  signs, 
symptoms,  abnormal  findings,  complaints,  social  circumstances  and  external  causes  of  injury  or 
disease.
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The case sheets are preserved on the basis of their activeness. Case sheet not 
demanded for review during the preceding five years is considered as inactive. 
We  noticed  that  sorting  of  inactive  case  sheets  was  done  by  going  through 
each case sheet to ensure that they were not indented for review during the last 
five years.  When a case sheet is found to be inactive, the details are scanned 
and  stored  in  the  system  and  the  case  sheet  moved  to  the  inactive  storage 
location, where it would be retained only for five more years. 
Since  the process  is computerised and  the  indents  for case  sheets are always 
done online,  there  is  no point  in manual checking of case  sheets to compute 
their  aging.   Two­third of  the working hours  are  set  apart  for  this  avoidable 
manual  work.    The  laborious  manual  work  could  have  been  avoided  by 
equipping  the  system  to  generate  a  report  on  aging.    Cost  of  avoidable 
manpower worked out to ` 16.78 lakh during the period from January 2005 to 
August 2010. 
We  also  observed  that  the  case  sheets  relating  to  patients,  who  chose 
follow­up  reviews  at  nodal  centres 87  were marked  as  inactive  and moved  to 
inactive storage location, since they had not been indented.  This would cause 
weeding out of active case sheets with the consequences of running into legal 
complications. 

The Government  stated  (December  2010)  that  efforts  would  be  initiated  for 
discontinuance of manual work. 

1.5.11.3  Output Controls 
(i)  Incorrect report generation 
Front­end  analysis  of HIS  revealed  that when  a  report on  the  list  of  expired 
items  was  generated,  items which  were  not  expired  and  items  not  in  stock 
were also shown.  It was noticed that when the last lot of items is issued to a 
Department and if some of  them are returned by that department,  the  item is 
accounted in the expired list  irrespective of whether  the items are expired or 
not.  However, if some lots were left with the Stores at the time of return, this 
would not happen. 
The  Government  stated  (December  2010)  that  there  were  no  drawbacks 
because, when an item returned to Store it might be an expired or a defective 
item and hence rightly shown in the expired list.  However, we are of the view 
that  unused  medicines,  not  necessarily  defective,  are  generally  returned  to 
Stores,  in  every  hospital.    It  is  also  worth  mentioning  that  defective  items 
should be displayed under defective list and not under expired list. 
(ii)  Non­customer­friendly bill format 
Copy  of  a  bill  cum  receipt 88  issued  from  the  institution  for  collection  of 
payment towards investigation charges is shown below: 

87  In  the  case of follow­up  reviews at Nodal Centres, case sheets are not  indented.    Instead extract  of 
relevant information contained in the case sheets are made available to clinicians. 

88  Identity of the patient is concealed to conform to medical ethics
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It goes without saying that customer­friendliness demands that the information 
given in a customer bill should easily be understood by the customer.  It would 
make sense and more cognizable to the customer if the total amount is the sum 
of individual amounts (1,030) and the net amount is the total amount deducted 
by  the  discount  amount  (1,030  –  670).    This  is  the  practice  followed 
everywhere.   But in  the instant case,  the relevance of  the value shown as the 
total amount (360) is not sensible.   Verification of  the output/printout by the 
customer and pointing out discrepancies,  if any,  is one of  the data validation 
controls  successfully practiced  in any online environment.   Hence  the above 
bill format not only deprives the right of a customer for a lucid receipt of his 
payment, but it also stands in the way of one of the input controls that could be 
effectively exercised. 

The  Government  stated  (December  2010)  that  the  bill  format  would  be 
modified. 

1.5.12  Business Continuity Planning and Disaster Recovery Planning 
Business  continuity  planning (BCP)  is  planning  which  identifies  the 
organization's  exposure  to  internal and external  threats and  synthesizes  hard 
and  soft  assets  to  provide  effective  prevention  and  recovery  for  the 
organization  while  maintaining  competitive  advantage  and  value  system 
integrity. 
(i)  Absence of external data backup 
RCC faces risk of data loss since backups are not taken in any of the external 
media.  Backup  of  one  server  is  mirrored  in  another  server,  a  scheduled 
backup is also stored in a server.  In the absence of external backup unforeseen 
threats  such  as  electrical  power  surges,  lightning,  gutting  in  fire,  theft  or 
deliberate causing of physical damages, etc., would cause irreparable damages 
to the soft assets of the institution. 

The  Government  stated  (December  2010)  that  steps  would  be  initiated  to 
implement external online data backup in the new building being built.
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(ii)  Absence of offsite storage of backup 
All  the  servers  are  located  in  a  single  room.    As  backups  are  not  stored 
externally, evidently there is no question of offsite storage.  Voluminous data 
was the reason attributed for absence of external and offsite storage of backup. 
But  since  in  the  present  scenario,  storage  media  have  become  relatively 
cheaper and external portable hard disks of 500 GB or above is very common, 
there  is no merit  in  the argument of  the  institution on voluminous data.   The 
Government  of  Kerala  is  providing  data  backup  facility  in  the  State  Data 
Centre.  However,  the  institution  has  not  explored  the  viability  of  such  a 
remote storage of backup. 

The  Government  stated  (December  2010)  that  action  would  be  initiated  to 
maintain an online backup at the State Data Centre. 

(iii)  Absence of disaster recovery planning 
Disaster  recovery is  the process, policies and procedures  related to preparing 
for  recovery  or  continuation  of  technology  infrastructure  critical  to  an 
organization after  a natural or human­induced disaster.    Practice  drills  should 
be  conducted  periodically  to  determine  how  effective  the  plan  is  and  to 
determine what changes may be necessary. System security drill  is a method 
in case of an emergency like fire, to measure the reasonable  length of time it 
would take to force all the users to log off from the network system, to safely 
shut down the servers and to shift the hard disks to a secured place.  The risk 
of  fire  damage  can  be  reduced  by  the  provision  of  fire  detection  and  fire 
fighting equipments. 
Since the institution has no external backup, no offsite storage of backups, no 
remote  backup  servers,  etc,  the  need  for  disaster  recovery  planning  is  of 
utmost importance.  However, we noticed the following in this regard: 

•  Disaster management plan is not formulated, 

•  Disaster management committee is not constituted, 

•  Data recovery practice drill has never been conducted and 

•  Fire drill and system security drills have never been conducted 

It is also worth mentioning that the institution could not meet the requirement 
of setting up a parallel system for online testing of front­end tools by us.  The 
entire  business  of  the  institution was  adversely  affected  for more  than  three 
days, when a  server crash occurred  in 2007.   These vindicate  the absence of 
disaster recovery planning and reinforces its immediate requirement. 

The  Government  stated  (December  2010)  that  action  would  be  initiated  for 
formulating disaster recovery planning. 

(iv)  Malfunctioning  of  communication  equipments  causing 
disruption to business 

The  communication  facility  available  for  telemedicine  at  Nodal  Centre, 
Karunagapally to RCC is only through V­SAT. In Ernakulam, Kozhencherry,
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Palakkad  and  Kannur  KSWAN 89  and  ISDN 90  connections  are  available 
additionally.  We noticed that the satellite communication equipments (V­SAT 
antenna and Sky IP terminal) were non­functional for more than six months at 
Karunagapally  (May  2010).  Disruptions  of  connectivity  were  a  regular 
phenomenon  in  three  out  of  five  nodal  centres  visited.    Since  no MoU was 
signed with  the  other  two  participating  agencies,  RCC  could  not  effectively 
achieve the benefits of telemedicine project. 

The  Government  stated  (December  2010)  that  signing  of  MoU  would  be 
ensured in the second phase of the OncoNet project. 

(v)  Lack of control over AMC provider 

According to the  terms of Annual Maintenance Contract (AMC) entered into 
with M/s PCS Technology Ltd.,  the customer was to keep record of machine 
failure including the nature of failure, date and time of booking the complaint, 
call completion and the total down time. The fault register revealed that there 
were  129  instances  of  hardware  malfunctioning  recorded  during  the  period 
from  22 December 2008  to  17 February 2010.      However,  there  was  no 
column to mark the date of completion of the service call.  Fault registers were 
not maintained during the period up to 21 December 2008. 

The Government  stated (December 2010) that steps have since been  initiated 
for proper maintenance of fault register. 

(vi)  Non­levy of penalty from the AMC provider 

The  service  level  agreement  (SLA) stipulated  that  the maximum permissible 
downtime would be 48  hours  in  a quarter excluding  holidays. Response and 
completion  time  was  four  hours  and  12  hours  respectively.  Penalty  for 
completing  the  calls  after  the  stipulated  time was  five  per  cent  of  quarterly 
AMC  charges  of  the  equipment  in  respect  of  servers  and  two  per  cent  in 
respect  of  desktops/clients.  Further  the  vendor  was  bound  to  ensure  an 
availability of 98 per cent for all computer systems and peripherals.  However, 
the fault register revealed that the exact time of occurrence of faults and time 
of rectification were not noted in any of the cases.  In the absence of such data, 
it was not possible  to calculate  the downtime and invoke penal provisions of 
the SLA. 

We  also  noticed  that  30  per  cent  of  entries  did  not  contain  the  date  of 
attending  the  service  call.  From  the  sparse data  available,  delay in  attending 
service call ranged from three to 18 days.   However, no penal provisions were 
invoked against the vendor. 

The Government stated (December 2010) that the conditions would strictly be 
followed in future. 

89  Kerala State Wide Area Network (KSWAN) is envisaged to function as the core common network 
infrastructure for e­Governance 

90  Integrated Services Digital Network (ISDN) is a set of communications standards for simultaneous 
digital transmission of voice, video, data, and other network services over the traditional circuits of 
the public switched telephone network
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1.5.13  Conclusion 
Though  computerisation project  started  in 1991 and  evolved  into  a Hospital 
Informaion  System  by  2005  capable  of  providing  telemedicine  facilities 
incurring  an  expenditure  of  above  ` 2.35  crore,  other  than  partially 
computerising some of the activities,  the  institution is yet to make use of full 
fledged computerisation.  Ineffective organisational and management controls, 
inadequate planning,  improper exercise of internal controls, etc., resulted in a 
non­reliable  system  incapable  of  providing  reasonable  assurance  to  the 
management. 
1.5.14  Recommendations 

•  Involvement of  top management should be ensured by constitution of 
IT Steering and Monitoring Committees. 

•  The information system should urgently be subjected to software audit 
review  to detect  its bugs such as data  loss  so as  to ensure reasonable 
assurance to the management. 

•  Immediate  steps  should  be  initiated  to  generate  accurate  reports  on 
daily receipts and remittances so as to reduce the risk of fraud. 

•  The telemedicine facility  should be made effective by  introduction of 
peripheral  sophistication  and  faster  telecommunication  among  the 
nodal centres. 

•  MoU  should  be  signed  with  participating  agencies  in  telemedicine 
projects to ensure non­interrupted business. 

•  Information  system  security  and  password  policies  should  be 
formulated and their compliance ensured. 

•  Authorisation  and validation  of  data  should be given  utmost priority. 
Completeness and correctness of data should be certified at appropriate 
levels. 

•  A post implementation review should be conducted to identify areas of 
weaknesses and deficiencies. 

•  Rules  relating  to monitoring of  attendance  should be  reframed  in  the 
rationale followed by Central and State Governments and approval of 
the Governing Body obtained. 

•  Shift roster of nursing department should urgently be captured into the 
system and loss of working hours computed through the system. 

•  A  suitable  Business  Continuity/Disaster  management  Plan  should  be 
formulated and implemented.
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CHAPTER II 
AUDIT OF TRANSACTIONS 

Audit  of  transactions  of  the Government,  its  field  formations  as well  as  of 
autonomous bodies, brought out several instances of lapses in management of 
resources and  failures  in  adherence  to  the  norms of  regularity, propriety and 
economy.  These have been presented in the succeeding paragraphs. 

2.1  Misappropriation/fraudulent drawal 

HEALTH AND FAMILY WELFARE DEPARTMENT 

2.1.1  Fraudulent drawal and misappropriation of Government money 

In Medical College Chest Hospital, Thrissur, ` 1.12 lakh was fraudulently 
drawn by presenting bogus bills in the names of employees. 

Rule 432 (a) of the Kerala Treasury Code (KTC) stipulates that the head 
of an office  is personally responsible for all moneys drawn as pay,  leave 
salary, allowances, etc., on an establishment bill signed by him or on his 
behalf until he has paid  them to  the persons who are entitled  to receive 
them  and  has  obtained  their  dated  acknowledgements,  duly  stamped 
when necessary. Further, Form TR 95, prescribed under Rule 432 (a) for 
obtaining  the  acquittance  for  the  money  disbursed  also  contain  a 
certificate  to be  recorded by  the Drawing and Disbursing Officer  to  the 
effect that aquittance has been taken in respect of each amount paid, from 
the persons entitled to receive it.  Form TR 51, prescribed under Rule 169 
(b)  of  KTC  for  drawal  of  bills  for  pay,  allowances,  etc.,  mandates 
certificates to be recorded by the Drawing and Disbursing Officer to the 
effect  that  the  claims preferred  are  verified with  relevant  rules  and are 
eligible. 
Audit  scrutiny  (January­February  2010)  of  the  accounts  of  the Medical 
College Chest Hospital (MCCH), Mulamkunnathukavu, Thrissur, for the 
period January  to December 2009 revealed fraudulent drawal of money 
from the treasury on presentation of bogus bills by the Lay Secretary and 
Treasurer 91 of the MCCH as detailed below: 

•  A  bill  for `  66,384  towards  surrender  leave  salary  in  respect  of 
four  employees was  encashed  on 31 August 2009 after  they were 
relieved of  their duties on  transfer between  the first and  tenth of 
August 2009 92 . 

•  Salary  of `  6,011  for  July  2009  relating  to a Hospital Attendant, 
who  was  relieved  on  10  July  2009  on  transfer,  was  drawn  on  5 
August 2009. 

•  Salary was drawn in August 2009 for the full month of July 2009 
(` 10,504) relating to a provisional employee (Pharmacist), though 

91 Lay Secretary and Treasurer is the Drawing and Disbursing Officer of the Hospital. 
92  Agnes  Sebastian  (1  August  2009  Afternoon);  P.K.Mini  (3  August  2009  Forenoon);  A.N.Latha 
(9 August 2009 Afternoon) and G.P.Sophy (10 August 2009 Afternoon)
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the  employee was  eligible  for  salary  for  four days  only  (`  1,355) 
due to termination of service on 4 July 2009. 

•  Salary  for August 2009  (` 15,838) and  festival  advance  (` 5,000) 
relating  to a Pharmacist was drawn on 28 August 2009 after  she 
was relieved on 24 July 2009. 

•  Ad hoc bonus (` 2,500) and festival advance (` 5,000) were drawn 
during August 2009 in the name of a Hospital Attendant who was 
issued Last Pay Certificate on 31 July 2009. 

•  Ad  hoc  bonus  of  `  2,500  in  respect  of  a  Nursing  Assistant  was 
drawn twice in August and October 2009. 

The  bogus  bills  were  prepared  by  the  head  clerk  of  the  hospital  and 
signed by the Lay Secretary and Treasurer of the hospital and the above 
amounts were  shown  as  disbursed  on  fake  signatures  of  the  employees. 
Audit  also  found  specific  notings  in  the  Service Book of  the  head  clerk 
against entrusting the official with cash dealings and other allied matters 
relating  to  cash  and  accounts.  Disregarding  this,  the  Drawing  and 
Disbursing Officer  of  the MCCH  entrusted  the  head  clerk  to  deal with 
cash  transactions.    Entrustment  of  cash  transaction  to  a  delinquent 
person and the failure of the Drawing and Disbursing Officer to adhere to 
the  above  mentioned  provisions  of  KTC  in  regard  to  the  drawal  and 
disbursement  of  the  Government  money  resulted  in  fraudulent  drawal 
and misappropriation of ` 1.12 lakh. 

Government stated (July 2010) that a case had been registered before the 
Chief  Judicial  Magistrate, Wadakkancherry  and  subsequently  the  case 
had  been  transferred  to  the  Vigilance  and  Anti­Corruption  Bureau. 
Government added that further action would be taken on the basis of the 
recommendations of the Vigilance Department. 

2.1.2  Misappropriation of funds 

Lack of proper checks by supervisory officers led to misappropriation of 
` 0.68 lakh from Hospital Development Committee funds of two hospitals. 
In addition, financial irregularities of ` 12.86 lakh by the Medical Officer 
of Community Health Centre, Elappully were also noticed. 

1.  Hospital Development Committee funds 
Government  constituted  (January  1983)  Hospital  Development 
Committees  (HDC)  to  ensure  constant  vigil  on  the  functioning  of  the 
medical institutions in the State.  The HDCs were required to keep proper 
accounts of the fees collected for the services rendered so as to utilise the 
amounts for various developmental activities instead of remitting them to 
the Government account. A  test check of  the records of HDCs of Taluk 
Headquarters Hospital, North Paravoor for the period from July 2007 to 
October  2009  and  Primary  Health  Centre,  Kollengode  for  the  period 
from  January  2006  to  March  2010  revealed  the  following 
misappropriations  of  funds  amounting  to  `  0.68  lakh.    The 
misappropriations had happened due to  failure of  the HDC to maintain 

.
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proper accounts as well as  absence of proper checks by the supervisory 
officers 93 . 
Taluk Headquarters  Hospital, North Paravoor 
Between  July  2007 and November 2008, `  51,075  collected by  the HDC 
were not brought to account in the cash book, the details of which were as 
shown below :­ 

•  One­third  of  the  bid  amount  of  the  canteen  (`  23,200)  received 
from a contractor on 16 October 2008. 

•  X­ray charges of ` 18,025 collected at ` 35 each from 515 patients 
during September 2007 and May­July 2008. 

•  Scanning  charges  of  `  4200  collected  at  `  200  each  from  21 
patients  on 14 March 2008. 

•  Dental  service  charges  amounting  to  `  2,390 94  collected  during 
February,  March  and July 2008. 

•  Hospital  stoppage 95 ,  operation  and  freezer  charges  amounting  to 
` 3,260 collected during July 2007 to October 2008. 

The Superintendent  of  the Hospital  confirmed  (November  2009)  all  the 
above  cases  of  misappropriations.    The  Director  of  Health  Services 
informed  (September  2010)  that  `  26,185  had  been  remitted  by  the 
concerned officials. 

Primary Health Centre, Kollengode 
Audit scrutiny (March 2010) revealed short accountal of ambulance hire 
charges, out­patient fees and pay ward charges and inflated accounting of 
fuel charges as well as shortage of cash totalling `  16,908,  the details of 
which are given in Appendix IX. 
On this being pointed out  in audit,  the Medical Officer, Primary Health 
Centre, Kollengode  informed  (September  2010)  that `  16,908  had  been 
remitted (August and September 2010) in the HDC account by the person 
concerned.  However,  departmental  action  initiated  against  the  official 
responsible had not been intimated by the Government (October 2010). 

2.  Funds of Community Health Centre, Elappully 
During  audit  of  the  Community  Health  Centre  (CHC),  Elappully  in 
Palakkad  District  in  October  2007,  some  financial  irregularities  were 
noticed  by  Audit.    The  District  Medical  Officer  (DMO),  Palakkad 
conducted a  surprise check and confirmed  the audit  findings.   Based on 
the  DMO’s  report,  the  Director  of  Health  Services  (DHS)  suspended 
(October  2007)  the  Medical  Officer  in  charge  of  the  CHC,  pending 

93  The  Superintendent  of  the  hospital  in  the  case  of  Taluk  Headquarters  hospital  and  the 
Medical Officer in the case of the Primary Health Centre. 

94  Outpatient  ticket  charges  of  `  1,790  (`  5  each  from  358  patients)  collected  during 
February 2008, March 2008 and July 2008 and Scaling charges of ` 600 (` 50 each  from 
12 patients) collected on 9 July 2008. 

95 Hospital  stoppage  is  the  fee at  `  10  per day collected  from every  inpatient who  is above 
poverty line, admitted in pay wards.
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detailed enquiry.   No detailed enquiry was, however, conducted and  the 
Medical  Officer  who  is  also  the  Drawing  and  Disbursing  Officer  was 
reinstated (June 2008) in service without imposing any penalty. 
During  audit  of  the  accounts  of  the  CHC,  Elappully  held  in  November 
2009,  it  was  found  that  the  Medical  Officer  had  committed  financial 
irregularities  of  ` 12.86  lakh  between  January  2005  and  July  2007  as 
indicated below: 

Table 2.1: Details of financial irregularities 

Sl. 
No.  Nature of irregularity  Amount 

(In `) 
1.  Fraudulent payment of wages to a driver  28,460 
2.  Double withdrawal of money based on the same invoice  24,680 
3.  Excess drawal  2,108 
4.  Manipulation of bills  2,90,325 
5.  Fraudulent  claims  towards  charges  for  cleaning,  repair  of 

vehicle, disposal of waste, etc.  1,99,786 

6.  Doubtful  cases  of  the  genuineness  of  the  vouchers  due  to 
absence of dates, rates, purposes, names of suppliers, etc.  1,14,114 

7.  Missing vouchers  5,38,096 
8.  Short accountal of receipts towards hire charges of ambulances  88,821 

Total  12,86,390 

Audit  also  detected  17  sets  of  unused  duplicate  receipt  books  in  stock 
which could be used fraudulently. 
The  DHS  informed  (October  2010)  that  an  enquiry  was  conducted  at 
CHC Elappully by the Additional Director of Health Services (Vigilance) 
in September 2010 and the audit observations were found to be genuine. 
The  DHS  also  stated  that  stringent  action  was  being  taken  against  the 
Medical Officer on the basis of the findings and recommendations of the 
Enquiry Officer. 
The matter was brought  to  the  notice  of Government  in  January  2010; 
reply had not been received (November 2010). 

2.2  Avoidable/Extra expenditure 

FINANCE DEPARTMENT 

2.2.1  Irregular  payment  of  employer’s  contribution  to  Employees’ 
Provident Fund 

Irregular  payment  of  employer’s  contribution  to  Employees’  Provident 
Fund  (EPF)  resulted  in  additional  burden  of `  1.72  crore  to  the  State 
Government in respect of employees of five State autonomous institutions. 

The  Employees  Provident  Fund  and  Miscellaneous  Provisions  Act,  1952 
envisages that  the employer’s contribution shall be paid at  the rate of 12 per 
cent of the basic wages (including dearness allowance, retaining allowance, if 
any, and cash value of food concessions) and employee’s contribution shall be 
equal to the contribution payable by the employer subject to the condition that 
the employer shall not be under an obligation to pay any contribution over and 
above the contribution payable under  the Act.   Further, employees who were
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drawing more than ` 6,500 per month at the time of enrolment and employees 
who were drawing lesser amount at the time of enrolment and whose monthly 
pay subsequently exceeded ` 6,500 were considered as ‘excluded employees’ 
under  the  EPF  scheme.  However,  those  employees  whose  monthly  pay 
exceeded ` 6,500 would be allowed to continue in the EPF scheme and could 
contribute  more  than `  6,500  per month,  based  on  the  undertaking  that  the 
employer would pay the administrative charges 96 payable and comply with all 
statutory  provisions  of  the  scheme.  Even  in  such  cases,  the  employers’ 
contribution  was  to  be  limited  to  the  amount  payable  on  a  monthly  pay  of 
`  6,500  (proviso  to  paragraph  26A  (2)  of  EPF  scheme,  1952).      Thus  the 
maximum amount  payable  by  the  employer  towards  contribution  per  annum 
for  an  employee  would  be  `  10,616  only  at  13.61  per  cent  of  `  78,000 
(` 6,500 x 12). 

Audit  scrutiny  of  the  implementation  of  the  EPF  scheme  in  the  State 
autonomous  institutions  revealed  that  contributions  were  made  by  these 
institutions  irrespective of  the pay  limit fixed (` 6,500 per month) as per  the 
scheme. Excluded  employees  (whose pay  exceeded ` 6,500) were  also  seen 
enrolled  contrary  to  the  provisions  in  the  scheme.  As  the  autonomous 
institutions are substantially financed by the State Government, sanctions from 
the Government should have been obtained to pay employers’ contribution in 
excess of the prescribed limits. 

A  detailed  scrutiny  of  the  annual  returns  for  the  period  from  2004­05  to 
2007­08  submitted  to  the  EPF  authorities  by  five 97  State  autonomous 
institutions  revealed  that  these  institutions  were  contributing  towards  their 
share of EPF  in excess of the prescribed limit and the excess payment on this 
account worked out to ` 1.72 crore during 2004­08. As no specific sanction to 
contribute  in  excess  of  the  prescribed  limit was  obtained  from Government, 
the payment was irregular and caused additional burden to the State exchequer 
without their knowledge. 

On this being pointed out in audit, the Finance Department issued (May 2010) 
instructions  to  all  Government  autonomous  institutions  having  the  EPF 
scheme  and  paying  excess  employer’s  contribution,  to  enquire  into  the 
irregularities and to inform the action taken to the Accountant General.   The 
Finance  Department  also  intimated  (September  2010)  that  the  concerned 
administrative  departments  (Higher  Education  and Science  and  Technology) 
under  whom  the  autonomous  institutions  functioned  had  been  directed  to 
initiate  disciplinary  action  against  the  officers  responsible  for  remitting  the 
excess  amounts  ignoring  the  statutory  provisions  and  to  recover  the  excess 
amount. The Finance Department added that it would monitor the action taken 
by the administrative departments. 

96  1.61  per  cent  of  the  salary  of  the  employee  ­  0.5  per  cent  towards  Employees’  Deposit  Linked 
Insurance fund (EDLI), 1.1 per cent  towards Pension fund and 0.01 per cent towards administration 
charges of EDLI. 

97 Kerala State Audio Visual and Reprographic Centre (` 4.14 lakh) 
National Transportation Planning and Research Centre (` 24.99 lakh) 
Tropical Botanic Garden and Research Institute (` 59.88 lakh) 
Kerala Forest Research Institute (` 74.39 lakh) 
Lal Bahadur Sasthri Centre for Science and Technology (` 9.07 lakh)
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GENERAL EDUCATION DEPARTMENT 

2.2.2  Extra expenditure due to irregular grant of scale of pay instead of 
consolidated pay to General Foundation Course teachers 

Grant  of  scale  of  pay  instead  of  consolidated  pay  to  165  General 
Foundation Course  teachers having workload below  six hours per week 
led  to  extra  expenditure  of  `  2.83  crore  towards  their  salary  and 
allowances. 

The  Kerala  Vocational  Higher  Secondary  Education  Subordinate  Service 
Rules,  2004  (Special  Rules)  considered  Non­Vocational  Teachers  having 
workload below 15 hours per week per subject  as regular staff and classified 
them as Non­Vocational Teachers  (Junior)  and  granted  them  scale  of  pay. 
However,  Non­Vocational  Teachers  (General  Foundation  Course)  having 
workload below six hours per week were not separately classified in the Rules 
as they were not considered as regular staff borne on the establishment. As per 
the  Pay  Revision  Orders  of  2006,  these  teachers  were  eligible  only  for  a 
consolidated pay of ` 3500 per month. 

However,  scrutiny  (January  2010)  by  Audit  revealed  that  165  General 
Foundation Course (GFC) teachers having workload below six hours per week 
were  appointed  in  145  Vocational  Higher  Secondary  Schools  between  June 
2008 and December 2009 and were paid in the scale of pay of ` 9190­15510 
as  applicable  to  Non­Vocational  Teachers  (Junior).    This  resulted  in  extra 
expenditure of ` 2.83 crore (reckoned at the minimum of the scale of pay) for 
the period June 2008 to June 2010. 
Government admitted (September 2010) that the irregular grant of scale of pay 
to the above GFC teachers occurred due to the misinterpretation of the Special 
Rules  by  the  appointing  authority,  i.e.,  the  Director,  Vocational  Higher 
Secondary  Education  who  was  not  competent  to  interpret  the  rules. 
Government  further  stated  (September  2010)  that  the  Kerala  Vocational 
Higher  Secondary  Education  Subordinate  Service  Rules,  2004,  had  been 
amended with  retrospective  effect  from  12 March  2004  to  distinguish  non­ 
vocational  teachers  (Junior)  from  GFC  teachers  having workload  below  six 
hours per week. However, Government had not  intimated the action  initiated 
against  the Director who was responsible  for  the extra expenditure caused to 
them (September 2010). 

PUBLIC WORKS DEPARTMENT 

2.2.3  Extra expenditure due to adoption of higher norms for estimation 
of unit rate 

Sanction of higher labour component and excessive rates for tile flooring 
in four building works resulted in an extra expenditure of ` 51.50 lakh to 
Government. 

The  labour component  for  flooring with paving  tiles as per Sl.No.409 of  the 
Standard Data Book for Civil works (SDB) was one brick mason, 0.5 man and 
0.5 boy mazdoor. Audit scrutiny of the records in Special Buildings Division,
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Thiruvananthapuram during April 2009 disclosed the sanction of higher norms 
for  the  labour  component  for  flooring  with  paving  tiles  in  four  building 
construction works (Super Speciality Block in Medical College Hospital, Civil 
Station Phase I, Civil Station Phase II and Ambedkar Bhavan) arranged by the 
Superintending  Engineer,  Building  and  Local  Works,  South  Circle, 
Thiruvananthapuram between May 2005 and April 2006 as detailed below: 

Supplying and paving  the  floor using  ceramic/rectified/vitrified  tiles of good 
quality was an item of work in all the four contract schedules.  The estimated 
rate of labour component for flooring work as per the SDB and the Schedule 
of  Rates  2004  was  `  287.38 98  per  10  sq.metre.  Against  this  the  rate 
adopted  for  the  labour  component was `  2,238.50 99  per 10  sq.metre,  which 
was the rate for the work of dadoing 100 walls. This resulted in an excess rate of 
` 1,951.12 per 10  sq.metre.  For  an  area  of 22,867.33  sq.metre paved using 
ceramic/rectified/vitrified  tiles  in  the  four  buildings,  the  extra  amount 
including  tender  excess  (ranging  from  8.92  per  cent  to  23.6  per  cent)  paid 
during December 2008 to February 2010 due to adoption of higher norms was 
` 51.50 lakh. 

The Chief Engineer, Buildings, Thiruvananthapuram stated (December 2010) 
that the data was based on Sl. No.536 of SDB since a uniform rate for flooring 
was  adopted  only  in  May  2008.    The  reply  is  not  acceptable  as 
Sl. No. 536 is meant for the work of dadoing walls with tiles and Sl.No. 409 of 
SDB is applicable for flooring with tiles. 
The  matter  was  referred  to  Government  in  May  2010;  reply  had  not  been 
received (November 2010). 

2.2.4  Avoidable expenditure on payment for inadmissible items 

Inadmissible payment for removal of obstacles found during well sinking 
in  ordinary  rock  in  a  bridge work  resulted  in  avoidable  expenditure  of 
` 36.67 lakh. 

Government  issued  (November  2006)  administrative  sanction  for  the 
construction  of  Sreemoolanagaram Bridge across  Periyar  river  in Ernakulam 
District  with  assistance  from  the  National  Bank  for  Agriculture  and  Rural 
Development. The Superintending Engineer (SE), Roads and Bridges, Central 
Circle, Aluva awarded (July 2007) a contract for ` 13.49 crore (at 22.44 per 
cent above the estimated value) to M/s. Kerala State Construction Corporation 
Limited (KSCC), a Government company, with due date of completion of 30 
July 2009.  The date of completion was later extended up to 30 August 2010. 
The components of the work included sinking of RCC 101 well of 10 metre and 
6.5 metre outer diameter for abutment and piers respectively. According to the 
terms of contract, KSCC had  to sink wells  in all  classes of soil 102  other  than 
hard  rock.  According  to Chapter XV of  the  ‘Standard Data Book  for Civil 

98 One brick mason: ` 165 + 0.5 man: ` 55 + 0.5 boy: ` 41.25 + 10 per cent contractors profit 
(CP) 

99 Rate for dadoing walls (Sl.No. 536 of SDB) : nine brick masons: ` 1,485 + five men 
mazdoor: ` 550 + 10 per cent CP 

100 Decorating the lower part of an interior wall 
101 Reinforced Cement Concrete 
102 Soil other than hard rock include ordinary soil, hard soil, ordinary rock, etc.
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Works’  (SDB),  the  rate  for  well­sinking was  inclusive  of  hire  and  working 
charges  of  pumps  and  air  compressors.  For  obstacles  like  boulders  of  size 
more than 40 decimetre cube (dm 3 ) or wooden logs of size more than 100dm 3 
found during  sinking wells,  extra  payment was  to  be made  only  for  cutting 
down or breaking the obstacles into small pieces. 

While sinking the well, ordinary rock mixed with boulders of size more  than 
40 dm 3  at different depths and wooden logs of size more  than 100 dm 3 were 
found. To remove these obstacles, the Chief Engineer, PWD sanctioned (July 
2008) five extra items 103 . The SE entered into a supplementary agreement with 
KSCC  in August 2009 for execution of  these extra  items. Three out of  these 
five  extra  items  viz.,  well  sinking  in  ordinary  rock,  hire  charges  for  300 
CFM 104 air compressor and labour charges for helpers were not admissible, as 
the rate for well sinking was inclusive of these items. Consequently, payment 
for the aforesaid items resulted in avoidable expenditure of ` 36.67 lakh 105  to 
Government. 

The  Chief  Engineer,  Public  Works  Department  (Roads  &  Bridges)  stated 
(August 2010) that the items were beyond the scope of the original agreement 
and specifications but were inevitably required during execution and therefore, 
executed as extra  items.   The  reply  is  not acceptable  since  (i)  the agreement 
was for sinking well in all classes of soil, other 106  than hard rock and soil other 
than  hard  rock  include  ordinary  rock    and  (ii)  the  rate 107  for  sinking  well 
included  running  expenses  of  compressor  and  other  appliances  and  extra 
amounts  were  only  for  cutting  down  or  removing  the  obstacles  into  small 
pieces. 
The  matter  was  referred  to  Government  in  May  2010;  reply  had  not  been 
received (November 2010). 

2.2.5  Extra expenditure on a road work 

Execution of road markings at a higher rate on a road work resulted in an 
extra expenditure of ` 35.93 lakh. 

Road markings  are  defined  as  lines,  patterns, works  or  other  devices  except 
signs  set  into,  applied  or  attached  to  the  carriageway  for  control,  warning 
guidance  or  information  of  road users.  Carriageway markings  include  inter 
alia,  centre  lines,  border  or  edge  lines  and  pedestrian  crossings.    The  State 
Public Works Department  (PWD)  had  no  rate  for  these  and  hence  the  rate 
approved  by  the Ministry  of  Road  Transport  and Highways  (MORTH) was 
adopted in the State.  The rate for road marking in 2006 approved by MORTH 
was ` 630 per sq.metre (sq.m). 

103  Well sinking in ordinary rock,hire charges for 300 CFM air compressor, labour charges for helpers, 
labour  charges  for well  sinker diver with diving  set  and  labour  charges  for   well    sinker without 
diving set . 

104 Cubic Feet per Minute 
105  `  36.67  lakh  =  payment  for  well  sinking  in  ordinary  rock  (`  4.61  lakh)  +  hire  charges  for  air 

compressor (` 30.46 lakh),  labour charges for helpers (` 1.60 lakh) 
106  Chapter II of SDB 
107 Chapter XV of SDB
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The  Superintending  Engineer,  Roads  and  Bridges  South  Circle, 
Thiruvananthapuram in April 2006 awarded the work of providing bituminous 
macadam and asphaltic concrete from chainage 0/000 to 25/360 of Cherthala­ 
Arookutty Road to a contractor for a contract amount of ` 12.67 crore.   The 
road marking components  included  in  the work were centre  lines with white 
paint at the rate of ` 894 per sq.m, side edges with yellow paint at the rate of 
`  927  per  sq.m  and  Pedestrian  crossing  with  white  paint  at  the  rate  of 
` 967 per sq.m for  areas of 1200 sq.m, 225 sq.m. and 230 sq.m respectively. 
In  three  similar  National  Highway  road  works  for  which  agreements  were 
executed  during  2005­06  and  2006­07,  the  rates  adopted  for  various 
components  in  road marking was `  630 per  sq.m as  approved by MORTH. 
Though  the  Superintending  Engineer  (SE)  proposed  the  rate  approved  by 
MORTH  (i.e.  `  630  per  sq.m)  for  the  road  markings,  the  Chief  Engineer, 
Roads  and Bridges, Thiruvananthapuram  changed  it  to  the  aforesaid  rates  at 
the  time of approval of the estimate without assigning any reason.   The total 
area of the centre  lines and edges was 1425 sq.m which was  later revised by 
clubbing the centre line and edges line areas and increased to 9275.60 sq.m at 
a uniform rate of ` 894 per  sq.m. The area of pedestrian  crossings was also 
increased  to  685  sq.m.  A  supplemental  agreement  for  the  additional  works 
was  executed  in  March  2009.    The  contractor  executed  9275.60  sq.metre 
central and edge line markings and 631.88 sq.m pedestrian crossing markings 
(total  9907.48  sq.m)  and  was  paid  `  1.20  crore  (February  2010)  against 
`  84.26  lakh  as  per  the  approved  rate  of MORTH.    Thus  adoption  of  rate 
higher  than  the  rate  approved  by  MORTH  without  adequate  justification 
resulted in an extra expenditure of ` 35.93 lakh. 

The Chief Engineer, Roads and Bridges stated (May 2010) that the rate of road 
markings was approved by  him and  that  the  increase  in quantity was due  to 
painting the edge lines of  the road for 15 cm width which was not originally 
included.  However, it was noticed in audit that in three similar road works for 
which agreements were executed between October 2005 and February 2007 by 
SE, NH (Central) circle, Kochi, the width of the edge lines marking was only 
10 cm, and the rate adopted was only ` 630 per sq.m. As such the higher rates 
and increase in line width  allowed by the Chief Engineer were not justifiable. 

The matter was referred to Government  in July 2010 and reply had not been 
received so far (November 2010). 

2.3  Idle establishment/blockage of funds 

FISHERIES AND PORTS DEPARTMENT 

2.3.1  Blocking of funds with Matsyafed 

Conceptualisation of projects without assessing the situation prevailing in 
the State resulted in blocking of funds of ` 2.53 crore released to Kerala 
State  Co­operative  Federation  for  Fisheries  Development  Limited 
(Matsyafed) for implementation of two projects. 

The State Government accorded  (February 2007) an  administrative  sanction 
for implementation of two projects viz. diversification of artisanal fisheries for 
deep sea fishing (project cost: ` 4.88 crore) and value addition and marketing
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of fish (project cost: ` 99.95 lakh), in the fisheries sector under the President’s 
Mission Programmes. Government of India had allocated (August 2006) ` five 
crore 108  for implementation of these two schemes during Annual Plan 2006­07 
and  released  30 per  cent of  the allocated amount  (`  1.50  crore)  as one  time 
Additional  Central  Assistance.  The  projects were  to be  implemented  by the 
Kerala  State  Co­operative  Federation  for  Fisheries  Development  Limited 
(Matsyafed). Hence, Government had released `  four crore and ` 99.95 lakh 
(including  their  share)  in  March  2007  and  March  2008  respectively  to 
Matsyafed.   The following points were noticed during audit of the utilisation 
of funds:­. 
(i)  The  project  ‘diversification  of  artisanal  fisheries  for  deep  sea  fishing’ 
proposed to convert 20 inboard motor fitted crafts, as a pilot project, to take up 
gill netting and long  lining  in the offshore waters of more  than 50m depth to 
exploit  the  resources of  tuna,  seer  fish, bill  fishes, perches,  etc. These crafts 
were  also  to  be  equipped  with  fish  holds  of  about  20  tonnes  capacity  for 
enabling multi­day fishing. Apart from investment in capital for modifying the 
existing  crafts,  training was  also  to  be  provided  to  traditional  fishermen  in 
long  lining  and  gill  netting  for  deep  sea  resources.  The  project  was 
implemented in seven districts. Out of the total release of ` four crore by State 
Government, Matsyafed  could  utilize  only `  2.48  crore  as  of October  2010 
resulting  in  non­utilisation  of  `  1.52  crore  for  the  last  three  years.  The 
Managing Director, Matsyafed  intimated  (June 2010)  that underutilization of 
funds was due to conversion of  only 13  out of  20 inboard motor fitted crafts 
for deep sea fishing and also due to less expenditure incurred on installation of 
auxiliary  equipments  in  mother  vessel  and  imparting  training  to  fishermen. 
Government  stated  (July  2010)  that  the Matsyafed  had  taken  steps  to utilize 
the funds in the current financial year itself. 
(ii)    The  project  ‘value  addition  and  marketing  of  fresh  fish  to  reduce  post 
harvest  losses  to  traditional  fishermen’  was  intended  to  provide  insulated 
boxes to carry  ice to the sea  so as to preserve the freshness of  the catch and 
to introduce flake ice machines and temporary storage at the level of primary 
co­operatives.   Though Matsyafed  had  to  identify  nine primary co­operative 
societies  for  establishing  flake  ice manufacturing  units,  only  three  Societies 
(two  in  Thiruvananthapuram  district  and  one  in  Ernakulam  district)  were 
identified  (January  2009)  to  establish  flake  ice  manufacturing  units.  It  was 
informed (June 2010) by the Managing Director, Matsyafed that as there was 
no flake ice machine manufacturers in Kerala, national  level bidding process 
for  tenders was resorted  to and agreement was executed  (April 2010) with a 
Pune based company to supply and install machines within six months.   Thus, 
`  99.95  lakh  released  in March  2008  for  installing  flake  ice  manufacturing 
machines  and  providing  temporary  storage  facilities  at  the  level  of  primary 
co­operatives remained unutilised as of September 2010.   Government stated 
(August  2010)  that  the  major  cause  of  delay  was  to  identify  a  qualified 
manufacturer of  flake  ice machines and the entire  components of  the project 
would be completed during the financial year 2010­11 itself. However, it was 
further  seen (October 2010)  in audit  that  the cost of establishing a  flake  ice 
manufacturing  unit  had  increased  from `  seven  lakh  to `  12.70  lakh  due  to 

108  ` four crore for ‘Diversification of Artisanal Fisheries for Deep Sea fishing’ and ` one crore for 
‘Value addition and marketing of fish’
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delayed execution of the project and the amount sanctioned under the project 
(` 63 lakh for nine units) for this purpose had become insufficient. 

Audit scrutiny also revealed that Matsyafed had not conducted any feasibility 
study to assess  the prevailing situation in the fisheries sector of the State and 
to  identify  units/societies  for  implementing  the  projects,  before  giving  the 
project proposals to Government of India. Consequently Matsyafed could not 
identify the required number of units/societies  for  implementing  the projects 
during  the  last  three  years.  Thus  conceptualisation  of  the  projects  without 
proper study resulted in blockage of funds amounting to ` 2.53 crore (October 
2010) with Matsyafed. 

FOREST AND WILDLIFE DEPARTMENT 

2.3.2  Expenditure on idle establishment 

Retention of staff in the office of the Tribal Rehabilitation Commissioner 
without work during April 2005 to February 2010 resulted in infructuous 
expenditure of ` 1.32 crore. 

Government of India conveyed (August 2003 and February 2004) in principle 
(Stage I) approval under the Forest (Conservation) Act, 1980 for diversion of 
7693.2257  hectare  of  Reserved  Forest/Vested 109  Forest  land  for  the 
resettlement and  rehabilitation of  landless  tribal  in  the  five 110  districts of  the 
State. The conditions of the approval stipulated that the transfer of forest land 
should  not  be  effected  till  the  State  Government  deposited  the  Net  Present 
Value (NPV), of the forest area diverted, with the Compensatory Afforestation 
Management and Planning Agency. 

The  State  Government  sanctioned  (December  2003  and  June  2004)  the 
creation  of  posts  of  a Tribal  Rehabilitation  Commissioner  (TRC)  and  six 111 
supporting  staff  for  the  integrated  development  and  rehabilitation 
scheme/works  in  respect  of  the  tribal  to  be  resettled.    However,  the  State 
Government  failed  to  remit NPV  amounting  to `  560  crore  (approximately) 
and hence the project could not be implemented.  This resulted in idling of the 
entire  staff.  Consequently  the  establishment  expenditure  of  `  1.32  crore 
incurred on the office of the TRC for the period from April 2005 to February 
2010 was infructuous. On this being pointed out, the department stated (March 
2010) that the Government would be requested to abolish the office. 

The  formation of  the office  and posting  the  full  complement of  staff  in  June 
2004  without  fulfilling  the  conditions  for  transfer  of  forest  land  and  its 
continuance even after absence of work became evident, resulted in wastage of 
resources. 

The  matter  was  referred  to  Government  in  July  2010;  reply  had  not  been 
received (November 2010). 

109 Private forests vested in the Government under Kerala Private Forest(Vesting assignment) Rules,1974 
110 Kannur, Kasaragod, Malappuram, Palakkad and  Wayanad 
111 One post each of Confidential Assistant, Assistant Conservator of Forests, Ranger, Lower Division 

Clerk and Peon. 

.
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HIGHER EDUCATION DEPARTMENT 

2.3.3  Non­utilisation of Additional Central Assistance 

Additional Central Assistance of ` five crore released by Government of 
India  for  setting up a  super  speciality hospital  under Mahatma Gandhi 
University remained unutilised in  the  University’s bank account for the 
last four years. 

Government of India sanctioned (November 2005) `  five crore as a one time 
Additional  Central  Assistance  (ACA)  to  the  State  Government  for  the 
establishment  of  the University  Institute  of Medical  Sciences  and Research, 
High­tech  state­of­the­art  Super  Speciality  Health  care  centre,  etc.,  at 
Puthupally campus of School  of Medical Education  under Mahatma Gandhi 
University,  Kottayam  District.  The  Central  Public  Works  Department 
(CPWD) prepared a preliminary estimate for an amount of `  16.52 crore for 
this project.      In March 2006,  the State Government  released ACA of `  five 
crore  to  the  University  for  this  purpose  and  directed  them  to  meet  the 
remaining amount from their own resources. The University deposited (March 
2006) this amount in a separate bank account.  In August 2006, the Syndicate 
of  the  University  resolved  to  sanction `  10  crore  towards  the  University’s 
contribution and allocations of ` eight crore and ` six crore were made in the 
annual  budgets  of  2007­08  and  2008­09  respectively  for  the  construction. 
However, no expenditure was incurred during these years. 

Government stated (July 2010) that the project demanded a lot of deliberations 
and  consultations  at  the  highest  level  with  eminent  academicians  and 
institution  builders.    They  added  that  the  University  finally  decided  to 
establish a Bio­medical Research Centre as the first phase of Super­Speciality 
Hospital and Research Centre and the foundation stone for the centre was laid 
in April 2010. The construction work was entrusted to Bharat Sanchar Nigam 
Limited at an estimated cost of `  7.21 crore and 10 per cent of  the cost was 
released in June 2010 as advance payment. 
Thus,  the  ACA  of  `  five  crore  released  by  Government  of  India  in 
2005­06  for  setting  up  a  super  speciality  hospital  under  Mahatma  Gandhi 
University  remained  unutilised  in  the  University’s  bank  account  for  the  last 
four  years.  This  had  resulted  in  non­establishment  of  the  hospital  thereby 
denying quality treatment to the public and quality education to the students of 
School of Medical Education. 

2.3.4  Blocking of Central funds with Centre for Continuing Education, 
Kerala
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Rupees 1.28 crore out of the Additional Central assistance of ` 1.95 crore, 
released  by  Government  of  India  for  the  establishment  of  the 
K.R.Narayanan  National  Institute  of  Visual Arts  and  Science  remained 
blocked  with  the Centre  for Continuing Education, Kerala  for  the  last 
four years. 

The State Government accorded (November 2005) administrative sanction to 
the Centre for Continuing Education 112 , Kerala (CCEK), for the establishment 
of  the  K.R.Narayanan  National  Institute  of  Visual  Arts  and  Science  at 
Thekkumthala, Kottayam at a project cost of ` 31 crore for conducting courses 
in film­making, video production, visual communication and related subjects. 
The  State  Government  released  (January  2006)  `  1.95  crore  sanctioned  by 
Government  of  India  in  November  2005  as  a  one  time  Additional  Central 
Assistance  for  establishment  of  the  above  Institute.    The  State  Government 
also  transferred  (September  2005)  the  land  and  building  of  closed  down 
Government  Lower  Primary School,  Thekkumthala  for  the  establishment  of 
the  Institute.    In March  2006,  the  State Government  decided  to  provide  the 
entire  project  cost  of  `  31  crore  from  State  funds,  over  a  period  of  time 
depending on the progress of the project.  However, no additional funds were 
provided  for  this  purpose  in  the  subsequent  years’  budgets,  till  2009­10. 
Additional area of 10.5 acres surrounding the school was acquired by CCEK 
at a cost of ` 66.53 lakh during June­July 2007. 

In response to an audit query, the Director, CCEK informed (November 2009) 
that as the campus was situated nearly 30 km away from Kottayam town, all 
the facilities including the residential complexes were to be completed before 
the  Institute  commenced  its  functioning.    The  balance  funds  (`  1.28  crore) 
available with  the  Institute were  insufficient  to meet  the expenditure  relating 
to  construction  of  buildings,  hostels  and  purchase  of  machinery  and 
equipment.  Though proposals had been submitted for additional assistance, no 
funds were provided in the budget after 2005­06. 
Thus, even after four years of conceptualisation, the K.R.Narayanan National 
Institute of Visual Arts and Science was not established due to failure of  the 
State Government  to provide necessary  funds through the budget  to meet  the 
cost  of  the  project  and  hence  `  1.28  crore  out  of `  1.95  crore  released  by 
Government of India remained blocked with CCEK. 
The  matter  was  referred  to  Government  in  April  2010;  reply  had  not  been 
received (November 2010). 

2.4  Unfruitful/wasteful expenditure 

112 A State autonomous body
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TRANSPORT DEPARTMENT 

2.4.1  Wasteful expenditure on purchase of fibre reinforced plastic boats 

Hasty  decision  to  purchase  fibre  reinforced  plastic  boats  for  service 
operations resulted in wasteful expenditure of ` 3.80 crore. 

Following the Kumarakom boat tragedy of July 2002 in the State, Government 
ordered  the  replacement  of  all  the  service  boats  above  25  years  old. 
Accordingly,  the  State  Water  Transport  Department  (SWTD)  sought 
administrative  sanction  for  the  purchase  of  Fibre  Reinforced  Plastic  (FRP) 
boats and the Government accorded (August 2003) sanction  for  the purchase 
of  10  FRP  boats  at  `  3.90  crore.  The  Director,  SWTD  placed  (July  2004) 
purchase orders for 10 FRP boats at ` 3.80 crore 113 with M/s Kerala Shipping 
and Inland Navigation Corporation Limited (KSINC) and the order specified 
delivery  of  boats  after  satisfactory  trial  run with  and without  load.  KSINC 
delivered  the  first batch of  three boats  for  trial  run  in  June 2005.  In  the  trial 
run  the  SWTD  observed  (June  2005)  that  there  were  problems  of  visibility 
from  the  Syrang’s 114  cabin,  deficiency  in  steering  stability  and  sea  water 
system  and  redesigning  was  required  for  wheel  house.  Hence  in  a  joint 
meeting convened (June 2005) by SWTD and KSINC, it was mutually agreed 
to  rectify  the  above  defects.    Subsequently  the  Government  constituted 
(January  2006)  an  inspection  team,  consisting  of  the  Naval  Architect  of 
Cochin University  of  Science  and Technology,  the Chief  Inspector of  boats, 
the Assistant Engineer, KSINC, the Works Manager of SWTD and the Traffic 
Superintendent of SWTD, to inspect the work done in the FRP boats and also 
to  provide  practical  suggestions  to  get  the  boats  launched  for  service 
operations.  The inspection team observed the following: 

(i)  The purchase order was placed by SWTD without mentioning anything 
about their requirement and the thickness of  the fibre for each and every part 
of  the  vessel  and  the  cost  of  the  boats  was  finalized  before  approving  the 
drawings/design. 

(ii)  Boat Syrangs could not get all round views such as front, rear and both 
sides, which was essential for a passenger boat. 

(iii)  KSINC/SWTD had not constituted any supervision team at the time of 
construction of vessel, which was highly essential. 

(iv)  While in operation, the bodies  of the boats always rubbed the concrete 
jetty. Since the abrasion resistance of the fibre glass was low and thickness of 
the hull was below 10mm, the boats were unsuitable for the Kuttanad area. 
As per directions (March 2006) from the Government,  SWTD had taken the 
five  (including  the  earlier  three  boats)  FRP boats  to be  run on  experimental 
basis with  fitness  certificates  from  the Chief  Inspector of Boats.   During  the 
service  operations  of  two  boats  on  experimental  basis,  the  technical  experts 
and  crew  of  the  SWTD  reported  that  the  major  defects  pointed  out  earlier 
(June  2005)  in  the  trial  run had  not  been  rectified.  On  expiry  of  the  fitness 

113 Cost of 10 boats at ` 36.50 lakh per boat (` 3.65 crore) plus sales tax at 4 per cent  (` 0.146 crore) 
114 The persons who navigate the boats
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certificates, the Chief Inspector of Boats refused (May 2006)  to renew fitness 
certificates  to  these  boats,  pointing  out  certain  defects  such  as  low  abrasion 
resistance  of  fibre,  overheating  of  engine  due  to  low  air  circulation,  water 
logging in the hull of the boat, lack of all round view of the boat Syrang, etc. 
A  joint meeting was again  held between SWTD and KSINC in  July 2006  to 
rectify the operational problems to make the boats serviceable. 

However, based on  the Government’s decision  (February 2008) SWTD took 
possession of all the 10 boats, without rectifying the defects pointed out in the 
joint  meeting  held  in  July  2006,  subject  to  the  condition  that  the  crew  of 
KSINC would  operate  these  boats  for  six months  from  the  date  of  handing 
over  and  would  provide  warranties  for  one  year.    In  September  2008,  full 
payment for 10 FRP boats (` 3.80 crore) was made.  It was seen in audit that 
SWTD/ KSINC had not operated even a single schedule using these boats due 
to  defects  in  hydraulic  steering  system,  exhaust  pipe,  radiator,  stork  pump, 
fresh  water  pump,  etc.    As  of  March  2010,  seven  out  of  10  boats  were 
withdrawn from service and were held at various operative centres/yards and 
the remaining three boats were used  sparingly  without fitness certificates. 

Thus,  the  Government’s  decision  to  take  over  possession  of  ten  FRP  boats 
from  KSINC  without  rectifying  the  defects  resulted  in  expenditure  of 
`  3.80  crore  incurred  towards  the  cost  of  10  FRP  boats    became  largely 
wasteful. 

The  matter  was  referred  to  Government  in  June  2010;  reply  had  not  been 
received (November 2010). 

WATER RESOURCES DEPARTMENT 

2.4.2  Unfruitful expenditure due to partial execution of work 

Due to execution of desilting work without a demarcated survey map and 
obstruction from local residents, a canal work could not be fully executed 
rendering expenditure of ` 81.75 lakh unfruitful. 

The  Superintending  Engineer,  South  Circle,  Thiruvananthapuram  (August 
2006) awarded the execution of the work of ‘Revival of Veli­Kovalam stretch 
of T.S.Canal (Restoration of Parvathy Puthanar Canal) to a firm for a contract 
amount of ` 4.34 crore with due date of completion as June 2007.  The work 
involved  desilting and deepening  of  the Parvathy Puthanar Canal  up  to 1.75 
metres from Kovalam to Akkulam for a length of 16.045 kilometre to make it 
navigable. 
According  to  paragraphs  15.2.2  and  22.2.2  of  the  Kerala  Public  Works 
Department  Manual  (KPWDM)  the  land  required  for  any  work  should  be 
ready  for  being  handed  over  to  the  contractor  to  start  the  work  and 
encroachments in the navigable waterway should be promptly got removed.  A 
demarcated survey map was required to fix the alignment and boundaries and 
initiate  action  to  remove  encroachments/obstacles  so  as  to  have  a  hindrance 
free site to execute the work.  However, the work was awarded without fixing 
the alignment and demarcation of canal boundaries. It was seen  in audit that 
the Advisor to the Government  on Canal Development for Inland Water Ways 
during  inspection  observed  (March  2007)  the  necessity  of  demarcation  for
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further work. Similarly, the Director, Inland Navigation reported(March 2008) 
to  Government  that  lack  of  demarcation  affected  the  works  adversely.  The 
department  deposited  (`  four  lakh)  funds  for  demarcation with  the District 
Collector,  Thiruvananthapuram  in  February  2008  only  and  the  demarcated 
survey map of the canal had not been  received as of August 2010. 
According  to  Para  16.10.6  of  KPWDM  where  level  sections  are  taken  for 
computing  the  quantity  of  earthwork,  the  initial  and  final  levels  should  be 
entered  in  properly  numbered  field  books.    The  site was  handed over  to  the 
contractor  in  September  2006  and  for  convenience  of  execution,  the  canal 
length  was  divided  into  five  reaches.    However,  initial  level  measurement 
could not be commenced in the first  two reaches due to strong protests from 
the local people who used the portion for retting coconut husk.  Consequently, 
the contractor firm could not take up the works in these two reaches.  No work 
could  be  proceeded  within  the  third  reach  also  due  to  encroachment  and 
existence  of  numerous  constructions  abutting  the  existing  canal.    In  the 
remaining two reaches the deepening work was confined to the middle portion 
of the navigation route and proper depth could not be achieved on either side 
due  to  protests  from  the  locals  residing  on  the  canal  banks.    No  work was 
carried out after the due date of completion (June 2007).  The contractor firm 
was  paid `  81.75  lakh  in March  2008  for  the  portion  of  the work  executed. 
Finally the Director, Inland Navigation, Kollam foreclosed the work in March 
2009.  The Chief Engineer, Irrigation and Administration (August 2010) stated 
that the aim of dredging the canal in its full width could not be achieved due to 
the  unfavourable  conditions  prevailing  at  the  site  and  non­dredging  of  the 
sides was due to the administrative inability to evict various encroachments. 

The failure of the department to obtain a demarcated survey map and provide 
a  hindrance  free  site  as  stipulated  in  the  department  manual  resulted  in 
unfruitful expenditure of ` 81.75 lakh. 

The  matter  was  reported  to  Government  in  July  2010;  reply  has  not  been 
received so far (November 2010). 

2.5  Regularity issues and others 

HIGHER EDUCATION DEPARTMENT 

2.5.1  Loss of assistance  from University Grants Commission  to Calicut 
and Mahatma Gandhi Universities 

Delayed  execution  of  schemes  envisaged  in  the  Tenth  Plan  resulted  in 
forfeiture  of  General  Development  Assistance  of  `  1.44  crore  and 
violation  of  University  Grants  Commission  guidelines  regarding 
construction of building by Calicut and Mahatma Gandhi Universities led 
to disallowance of expenditure of ` 1.75 crore out of ` 5.74 crore released. 

During  the  Tenth  Plan  period  (2002­07)  the  University  Grants  Commission 
(UGC)  sanctioned  General  Development  Assistance  (GDA)  of `  3.71  crore 
and  `  3.47  crore  to  Calicut  and  Mahatma  Gandhi  (MG)  universities 115 

115  Calicut  University  with  headquarters  at  Malappuram  and  Mahatma  Gandhi  University  with 
headquarters at Kottayam
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respectively.  The  objective  of  GDA  was  to  improve  the  infrastructure  and 
basic facilities in the universities, so as to achieve the threshold level besides 
bringing  qualitative  development.  The  assistance  was  on  the  basis  of  the 
outlays  determined  and  communicated  by  the  universities  and  approved  by 
UGC.    The  release  of  funds  was  in  instalments  and  based  on  receipt  of 
progress  reports  and  statement  of  expenditure/utilization  certificate  of  grants 
already  released.  The  guidelines  stipulated  that  the  Universities  were  to 
constitute building committees which  should  scrutinize  the project proposals 
for  building  construction  and  forward  to  UGC  for  approval.    No  financial 
approval was to  be provided for such construction which were started without 
obtaining the prior approval of the UGC. 
Scrutiny  of  records  in  April  2009  and March  2010  of  the MG  and Calicut 
universities  respectively  revealed  that  due  to  slow  progress  in  execution  of 
projects and non­submission of utilization certificates in  time MG University 
and Calicut University did not receive the balance grant of ` 69.46 lakh and 
`  74.10  lakh  respectively  during  the  Tenth  Plan  period.  Government  stated 
(September 2010) that according to the Registrar of Calicut University,  UGC 
had not given any specific reason for not releasing the balance grant. 
It was also seen in audit that out of ` 2.96 crore released to Calicut University 
and  `  2.78  crore  to  MG  University  as  GDA  during  Tenth  Plan,  UGC  had 
disallowed expenditure of ` 62.04 lakh and ` 1.13 crore respectively, incurred 
on construction activities. This was because the universities had not obtained 
prior  financial  approval  of  UGC  for  undertaking  the  construction  work. 
Government  stated  (September 2010)  that UGC had been approached by the 
universities (Calicut University­July 2010 and MG University­February 2009) 
to  condone  the  lapse  of  not  securing  prior  sanction.  However,  UGC  had 
neither  communicated  their  decision  nor  recovered  any  amount  from  the 
Eleventh Plan allocation (September 2010). 

Thus  delayed  execution  of  schemes  envisaged  in  the Tenth  Plan  resulted  in 
non­release of ` 1.44 crore and violation of guidelines regarding construction 
of  building  led  to  disallowance  of  expenditure  of  `  1.75  crore  incurred  by 
Calicut and MG Universities on this account. 

PUBLIC WORKS DEPARTMENT 

2.5.2  Penalty for execution of extra items at higher rates on a National 
Highway road work 

Government sustained loss of ` 3.55 crore due to imposition and recovery 
of  penalty  by  the  Ministry  of  Road  Transport  and  Highways  for 
sanctioning  higher  rates  for  extra  items  without  getting  their  prior 
approval. 

Government of  India, Ministry  of Road Transport  and Highways  (MORTH) 
accorded  (September  2005  to  November  2007)  technical  approval  and 
financial  sanction  for  the  work  ‘Improvement  of  riding  quality  of  National 
Highway  (NH)  208  from  chainage  45/000  to 81/250’  for  a  length  of  36.250
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km for execution in four reaches 116  based on four separate estimates prepared 
by  the  State NH  authorities.  All  the  four works were  awarded  to  the  same 
contractor  and  agreements were  executed with  the  Superintending Engineer, 
NH South Circle, Thiruvananthapuram in October 2008.  During the course of 
execution  of  the  works,  certain  extra  items  mainly  bituminous  macadam, 
granular sub­base and wet mix macadam were  found necessary and the rates 
for  the extra  items were arrived at  through negotiations as per  the conditions 
of contract.   The aforesaid works were completed  in  June 2009 incurring an 
expenditure  of  `  33.17  crore  including  cost  of  extra  items  amounting  to 
` 12.21 crore. 

The  conditions  for  technical  approval  and  financial  sanction,  inter  alia, 
stipulated  prior  sanction  of  MORTH  for  incurring  expenditure  beyond 
permissible limits.  However, the extra items were executed without obtaining 
MORTH’s  sanction.  During  scrutiny  of  the  revised  estimate  for  approval, 
MORTH  found  (August 2009) that the rate for extra items finalised through 
negotiation  were  higher  than  the  rates  accepted  by  the  State  Public  Works 
Department for similar works to the same contractor in the adjacent reaches of 
NH 208.   The additional  financial  implication on account of adopting higher 
rates  on  extra/additional  items  amounted  to  `  3.55  crore.    MORTH,  while 
approving the revised estimates,  ordered (August 2009)    the recovery of  the 
additional expenditure consequent on execution of extra  items at higher rates 
from  the agency  charges due  to  the State as penalty  to curb  the  tendency of 
State Government/State PWD to get the work done on site without taking prior 
approval of MORTH.   MORTH recovered `  1.87 crore from the four works 
and  ordered  recovery  of  `  1.68  crore  from  the  agency  charges  of  the  other 
projects sanctioned/to be sanctioned for the State of Kerala. 

Thus execution of extra items at higher rates without getting prior approval of 
MORTH resulted in a loss of ` 3.55 crore to the State exchequer. 

The  matter  was  referred  to  Government  in  April  2010;  reply  had  not  been 
received (November 2010). 

AGRICULTURE DEPARTMENT 

2.5.3  Improper  management  of  funds  deducted  towards  General 
Provident Fund from employees of Kerala Agricultural University 
and consequent interest burden 

Failure  to  manage  funds  deducted  from  salaries  of  employees  towards 
General Provident Fund resulted in shortage of funds in Provident Fund 
account which led to extra burden of ` 15.93 crore to Kerala Agricultural 
University towards interest. 

As  per  the  Kerala  Agricultural  University  (KAU)  Act  1971,  KAU  has 
constituted  a  Provident  Fund  (PF)  for  the  benefit  of  its  employees  and  the 
Government  subsequently  notified  (June  1972)  that  the  General  Provident 
Fund  (Kerala)  Rules  would  be  applicable  to  the  employees  of  KAU.  The 

116 Reach I – Chainage 45/000 to 52/000 (cost: ` 4.79 crore), Reach II – Chainage 52/000 to 
66/000 (cost: `  7.19 crore), Reach  III – Chainage 66/000 to 76/000 (cost  `  12.94 crore) 
and Reach IV – Chainage 76/000 to 81/250 (cost ` 8.25 crore).
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Provident Fund transactions were being carried out through a Treasury Public 
(TP)  account 117  maintained  at  the District  Treasury,  Thrissur  and  a  Savings 
Bank account 118 opened in State Bank of Travancore, Thrissur. The University 
invested the PF balances in fixed deposits and ` 17.81  crore was available as 
of March 2008 in the District Treasury, Thrissur and Sub Treasury, Thrissur. 
Interests realised on these fixed deposits were being credited to the TP account 
maintained at the District Treasury, Thrissur and in the Savings Bank account 
in  the  State  Bank  of  Travancore,  Thrissur.    Payments,  such  as  temporary 
advances, part final withdrawals and final withdrawals, out of the PF account 
of  the  employees  were  effected  from  the  above  two  accounts  by  the 
University. 
From 2001­02 onwards,  the deductions made  towards PF  from  the  salary  of 
the employees were not being credited in full to either the TP account or to the 
bank account. Consequently, as against the balance of ` 80.75 crore (including 
interest credited) that should have been available in the PF account as per the 
University records,  the actual balance (`  18.95 crore) as at  the end of March 
2008,  in  the  savings bank account,  treasury public account and  fixed deposit 
account taken together was short by `  61.85 crore. During 2001­02 to 2007­ 
08, the actual interest accrued on the deposits/refunds made by the employees 
was  `  34.70  crore  whereas  the  interest  received  by  the  KAU  from  the 
investments made out of PF collections was ` 18.77 crore. This resulted in an 
avoidable  burden  of  interest  by  `  15.93  crore  to  KAU  from  their  own 
resources. 
Thus, failure of the KAU to manage its funds deducted from the salary of  its 
employees towards PF resulted in shortage of funds in the PF account which, 
in  turn,  led  to  extra  burden  of `  15.93  crore  on KAU  towards  payment  of 
interest  to  PF  subscribers.    The  State Government  stated  (September  2010) 
that the KAU could not deposit the full amount deducted from the employees 
towards PF from 2001­02 onwards to either the Treasury Public account or to 
the  bank  account  due  to  inadequate  allocation  of  Non­Plan  grant  by 
Government.    The  reply  cannot  be  accepted  as  it  was  the  obligation  of  the 
Government  to provide sufficient  funds for all  the activities envisaged in the 
KAU Act. 

General 

2.5.4  Lack of responsiveness of Government to Audit 

The  Principal  Accountant  General  (Audit)  arranges  to  conduct  periodical 
inspections of the Government departments to test check their transactions and 
verify  the  maintenance  of  important  accounting  and  other  records  as  per 
prescribed  rules  and  procedures.    These  inspections  are  followed  up  with 
Inspection Reports (IRs) being sent  to the heads of the  offices inspected with 
copies  to  the next higher authorities.   Article 63  (c) of  the Kerala Financial 
Code  provides  for  prompt  response  by  the  Executive  to  the  IRs  to  ensure 
rectificatory action and accountability for deficiencies, lapses, etc.  The heads 
of  offices  and  the  next  higher  authorities  are  required  to  report  their 

117 Account number 723 
118 Account number 57006546359
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compliance  to the Principal Accountant General within four weeks of receipt 
of the IRs.  Half­yearly reports of pending IRs are sent to the Secretaries of the 
concerned department to facilitate monitoring of the pending IRs. 
At the end of June 2010, 8,070 IRs and 33,993 paragraphs issued up to March 
2010  were  pending  for  settlement.    The  year­wise  break­up  of  these  IRs  is 
given in Table 2.2: 

Table 2.2 Details of inspections reports and paragraphs pending for settlement 
Year  Number of Inspection Reports  Number of paragraphs 

Up to 2005­06  1549  5151 
2006­07  816  3599 
2007­08  1113  5020 
2008­09  2157  8675 
2009­10  2435  11548 
Total  8070  33993 

The  department­wise  break­up  of  these  IRs  and  paragraphs  is  indicated  in 
Appendix X. 
A review of the outstanding IRs pertaining to Forest and Wildlife Department 
and Technical Education Department revealed that 1123 paragraphs contained 
in 410 IRs having money value of ` 67.72 crore remained unsettled at the end 
of June 2010.  The year­wise position of outstanding IRs and paragraphs and 
the nature of irregularities are indicated in Appendix XI. 

2.5.5  Follow­up action on Audit Reports 

The Government  is  required  to  finalise  remedial  action  on  audit  paragraphs 
within  a  period  of  two  months  of  the  presentation  of  the  Reports  of  the 
Comptroller  and  Auditor  General  of  India  to  the  Legislature.    The 
Administrative  Departments  concerned  are  required  to  furnish  notes 
explaining  the  remedial  action  taken  (ATNs)  on  the  audit  paragraphs  to  the 
Public  Accounts  Committee  as well  as  to  the  Principal Accountant General 
within the prescribed time limit. 

Position  of  pendency as  of October 2010  in  furnishing ATNs on  paragraphs 
included  in  the  Report  of  the  Comptroller  and  Auditor  General  of  India 
(Civil), Government of Kerala, pertaining to the years 2003­04 to 2008­09  is 
as follows: 

Table 2.3: Position of pendency in furnishing ATNs 

Reference to 
Report 
(Year) 

Number of 
paragraphs 
included 

Number of paragraphs for 
which ATNs have been 

furnished by the Government 

Number of paragraphs for 
which ATNs were due 
from the Government 

2003­04  43  43  Nil 
2004­05  32  31  1 
2005­06  32  32  Nil 
2006­07  39  39  Nil 
2007­08  33  27  6 
2008­09  31  6  25 
Total  32 

Department­wise  details  of  pending  ATNs  are  furnished  in 
Appendix XII.
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CHAPTER III 
INTEGRATED AUDIT 

HEALTH AND FAMILY WELFARE DEPARTMENT 

3.1  Integrated Audit of the Medical Education Department 

Highlights 
Kerala has made rapid  progress  in providing advanced medical care  for its 
people.  There  are  a  large  number  of  health  care  institutions  in  the  State 
providing  treatment and  imparting education and  training under  the various 
systems  of  medicine  like  allopathy,  ayurveda,  homoeopathy,  etc.  The 
department of Medical Education has a pivotal role in providing medical and 
paramedical personnel under the allopathic system to cater to the health care 
needs of the State. 

The department did not  have a Strategic Plan keeping  in  view  the  long 
term needs of the State. 

(Paragraph 3.1.6) 

Inaccurate preparation of budget proposals resulted in persistent savings 
in excess of 50 per cent of the budget provision under 15 sub­heads 

(Paragraph 3.1.7.2) 

Deficient  expenditure  control  resulted  in persistent excesses  and belated 
surrender of funds under certain sub­heads. 

(Paragraph 3.1.7.3(i)) 

Facilities as per the norms of the Regulatory Councils were not available 
in  the  test­checked  institutions,  thus  affecting  the  standards  of  medical 
education. 

(Paragraph 3.1.8.2 (i)) 

Deficiency  of  21  per  cent  in  academic  posts  and  18  per  cent  in  non­ 
academic posts was noticed in test­checked institutions. 

(Paragraph 3.1.9) 

Inadequate  storage  space  resulted  in  exposure  of  medicines  to  daylight 
and atmospheric heat in Medical College Chest Hospital, Thrissur which 
would affect the potency of the medicines. 

(Paragraph 3.1.10.2) 

The guidelines of the Atomic Energy Regulatory Board were not followed 
by the department in the Medical Colleges and Hospitals test­checked. 

(Paragraph 3.1.10.6) 

Regular internal audit was not conducted in the department due to lack of 
adequate staff. 

(Paragraph 3.1.11.1)
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3.1.1  Introduction 
The Directorate  of Medical Education was  established  in  1983  for  effective 
administrative  control  of  institutions  in  the  Government  sector  providing 
educational  facilities  to  health  care  personnel  under  the  allopathic  system of 
medicine.  It  is  responsible  for  establishment  and  maintenance  of  well­ 
equipped teaching institutions, co­ordinating the training programmes/research 
activities,  implementation  of  various  schemes  for  improving  medical 
education, etc. The Private self­financing educational institutions do not come 
under the control of the Directorate of Medical Education. The course content, 
curriculum,  conduct  of  examinations,  etc.  are  the  responsibility  of  the 
affiliating Universities but the Directorate of Medical Education is responsible 
for  providing  infrastructural  facilities  as  per  the  prescribed  norms  to  the 
teaching  institutions  and  hospitals  under  its  control  and  for  ensuring  quality 
health care to the patients in the attached hospitals. The Directorate of Medical 
Education also conducts and issues certificates to 13 119 paramedical courses. 
3.1.2  Organisational set­up 
The Director of Medical Education (DME) is the Head of  the Department of 
Medical  Education  and  functions  under  the  administrative  control  of  the 
Secretary to Government, Health and Family Welfare. The Director is assisted 
by two Joint Directors ­ one for dental and paramedical courses and the other 
for medical and pharmacy courses. There are 44 120  institutions  including five 
Medical Colleges under the department. While the Medical Colleges, Nursing 
Colleges  and  paramedical  institutions  function  under  Principals,  the 
Superintendents exercise control over the Medical College hospitals. 

3.1.3  Audit coverage and methodology 
An  integrated  audit  of  the  department  was  carried  out  during  April­August 
2010  covering  the  period  2005­10.    During  audit,  the  records  of  the 
Directorate  of  Medical  Education,  two 121  (out  of  five)  Medical 
Colleges/hospitals,  three 122  hospitals,  the College of Pharmaceutical Sciences 
at  Thiruvananthapuram,  the  Dental  College  at  Thiruvananthapuram,  two 123 
Nursing  Colleges,  three 124  Primary  Health  Centres,  four 125  hostels  and  the 
Artificial Limb Fitting Centre at Thiruvananthapuram were test­checked.  The 
selection  of  Medical  Colleges  was  made  by  the  simple  random  sampling 
method. An entry conference was held (June 2010) with the Secretary  to the 
Government,  Health  and  Family  Welfare  Department  wherein  the  audit 
objectives,  criteria,  sample  selection  and  scope  of  audit  were  discussed. An 

119  Nine  diploma  courses  in  Medical  Laboratory  Technology,  Radiological  Technology,  Ophthalmic 
Assistants,  Dental  Mechanic,  Dental  Hygienist,  Operation  Theatre  Technology,  Cardiovascular 
Technology,  Neuro  Technology  and    Endoscopic  Technology  and  four  post  graduate  diploma 
courses in Dialysis Technology , Clinical Child Development, Clinical Psychiatric Social Work and 
Clinical Psychology. 

120  Five  medical  colleges,  three  dental  colleges,  five  nursing  colleges,    one  pharmacy  college,  five 
medical college hospitals,  seven hospitals, ten hostels, one artificial  limb fitting   centre and seven 
primary health centres. 

121  Thiruvananthapuram and Thrissur. 
122  Sree  Avittom  Thirunal  hospital  Thiruvananthapuram,  Regional  Institute  of  Ophthalmology, 

Thiruvananthapuram and Medical College Chest Hospital, Thrissur. 
123  Thiruvananthapuram and Thrissur. 
124  Tholur (Thrissur), Pangappara (Thiruvananthapuram), Vakkom (Thiruvananthapuram Rural). 
125  Mens hostel and Women’s hostel at Thrissur and Thiruvananthapuram.
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exit  conference was  held with  the  Special  Secretary  to Government,  Health 
and Family Welfare Department  in October 2010 wherein the  audit  findings 
were discussed in detail. The audit findings are based on analysis of records, 
data, information and replies received from the audited units. 

3.1.4  Audit objectives 
The  integrated audit of  the department was  carried out with  the objective of 
assessing whether: 
Ø  there  was  adequate  planning  to  ensure  efficient  functioning  of  the 

institutions; 
Ø  the  financial  management  system  was  effective  in  ensuring  proper 

budgetary  and  expenditure  controls  and    efficient  and  economical 
utilisation of resources; 

Ø  the  human  resources  were  adequate  and  in  consonance  with  the 
prescribed norms; 

Ø  support services were adequate and efficient; and 
Ø  there existed a proper monitoring and  internal control mechanism in the 

department. 

3.1.5  Audit criteria 
Ø  Programmes approved by the State Planning Board under  the Tenth and 

Eleventh Five Year Plans 
Ø  Norms  prescribed  by  Medical/Dental/Nursing/Pharmaceutical/ 

Paramedical Councils 
Ø  Provisions  of  Kerala  Financial  Code/Kerala  Treasury  Code/Kerala 

Budget Manual 
Ø  Orders  and  guidelines  issued  by  the  State/Central  Governments  for 

implementation, monitoring and evaluation of schemes/programmes 
Ø  Recommendations of the Public Accounts Committee 

Audit findings 
3.1.6  Planning 
Since health care is of prime importance to the people, Government have the 
primary responsibility to ensure that adequate numbers of qualified health care 
personnel are available to meet  the current and future needs of  the State. For 
this  purpose  a  Strategic  Plan  for  arranging  sufficient  number  of  institutions 
and  seats  to  meet  the  increasing  requirement  of  health  care  personnel  and 
identifying the available resources was necessary. It was seen that though the 
department  had a  planning wing, no Strategic  Plan was  prepared  keeping  in 
view the  long term needs of the State. Only Annual Plans as part of the Five 
Year Plans were implemented. 

The  details  of  institutions  and  seats  for  various  courses  available  in  the 
Government  and  self­financing  sectors  during  the  years  2005  and  2010  are 
given Table 3.1: 

The department had 
no Strategic Plan
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Table 3.1:  Statement showing medical courses and the number of seats 

Course 

Position in 2005  Position in 2010 
Government  Self­financing  Total  Government  Self­financing  Total 

College  No. of 
Seats  College  No. of 

Seats  College  No. of 
Seats  College  No. of 

Seats  College  No. of 
Seats  College  No. of 

Seats 
Bachelor of 
Medicine and 
Bachelor of 
Surgery 

5  700  8  800  13  1500  5  850  17  1650  22  2500 

Bachelor of 
Dental Surgery  3  120  6  340  9  460  3  130  18  940  21  1070 

Nursing  3  180  41  2050  44  2230  5  315  66  3425  71  3740 
BPharm  2  80  18  1040  20  1120  3  140  20  1170  23  1310 
Para medical  1  24  0  0  1  24  2  48  22  734  24  782 
Post­graduation  5  275  0  0  5  275  5  441  0  0  5  441 
Super Speciality  3  39  0  0  3  39  3  40  0  0  3  40 
Total  22  1418  73  4230  95  5648  26  1964  143  7919  169  9883 

Source: Details collected from the department 

Analysis of the above data revealed the following: 

• While  there was  significant  increase  in  the  number  of  institutions  and 
the total number of seats available for various courses in the State,  the 
increase was mainly in the self­financing sector. 

•  The  number  of  seats  for  MBBS  and  BDS  showed  only  a  marginal 
increase  in the Government sector. However,  there was nearly a  three­ 
fold increase in corresponding seats in the self­financing sector. No new 
medical college was established after 1982 in the Government sector. 

•  During  the  review  period,  only  two  nursing  colleges  and  two 
paramedical colleges were started in the Government sector whereas 70 
institutions  (nine  medical  colleges,  12  dental  colleges,  25  nursing 
colleges and 24 paramedical  institutions) had started functioning in the 
self­financing sector. During the same period, the neighbouring State of 
Tamil  Nadu  had  started  seven  medical  colleges  in  the  Government 
sector alone. 

It  was  also  seen  that  the  Government  was  shifting  the  responsibility  of 
providing adequate number of health care personnel in the State to the private 
sector as there was stagnation in the number of colleges as well as seats in the 
Government sector. As a result, the DME who had played a predominant role 
in medical education in earlier years, did not have any control over the bulk of 
the medical educational institutions in the State. 

Government stated (October 2010) that  there were 600 Government seats for 
MBBS  and  470  Government  seats  for  BDS  in  12  medical  colleges  and  18 
dental  colleges  in  the  self­financing  sector which was  equivalent  to  starting 
three or  four medical colleges  in  the Government  sector.  The  contention of 
the Government ignored the fact that students admitted in Government seats in 
self­financing  colleges  had  to  pay  fees  at  much  higher  rates  than  in  the 
Government colleges. 

No medical college was 
established after 1982 
in the  Government 
sector
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3.1.6.1  Syllabus and examination pattern 
Though  all medical  colleges,  dental  colleges,  nursing  colleges,  paramedical 
and  pharmacy  colleges  were  following  uniform  syllabi  and  examination 
pattern prescribed in accordance with the standards prescribed by the Medical 
Council  of  India  (MCI),  the  Dental  Council  of  India,  the  Indian  Nursing 
Council, the Paramedical Council of India and the Pharmacy Council of India 
respectively, simultaneous conduct of examination could not be ensured as the 
colleges were  affiliated  to  different Universities  in  the  State.    Consequently 
uniformity  could  not be  ensured  in  course  duration,  timings  of examination, 
publication of results, etc. even in the colleges under the control of the DME. 
It was stated that this would be synchronized under the Kerala University for 
Health and Allied Sciences (KUHAS), which started functioning in December 
2009. 
3.1.7  Budgetary control and Financial Management 
Funds  required  for  functioning  of  Directorate  of  Medical  Education  and 
institutions  under  its  control  are  provided  through  the  State  budget.  Other 
sources  of  funding  like  Government  of  India  grants,  Hospital  Development 
Society funds, etc. are also utilised for specific activities. 

3.1.7.1  Budget provision and expenditure 
The  Director  of  Medical  Education  is  the  chief  controlling  officer  of  75 
number of sub heads (Plan 32 and Non­Plan 43) for which funds are provided 
under  ‘Grant  No.XVIII  Medical  and  Public  Health’.  Details  of  budget 
provision and expenditure during 2005­10 under the heads controlled by DME 
are given below: 

Table 3.2: Details of budget provisions and expenditure under revenue 
(`  in crore) 

Year 
Plan  Savings and 

its percentage 
in brackets 

Non­plan  Savings and 
its percentage 
in brackets Provision  Expenditure  Provision  Expenditure 

2005­06  28.81  27.37  1.44 (5)  252.99  209.90  43.09 (17) 
2006­07  38.42  32.92  5.50 (14)  344.72  263.44  81.28 (24) 
2007­08  22.00  18.65  3.35 (15)  326.68  287.74  38.94 (12) 
2008­09  23.85  21.92  1.93 (8)  316.09  305.34  10.75 (3) 
2009­10  41.76  39.99  1.77 (4)  351.97  312.13  39.84 (11) 
Total  154.84  140.85  1592.45  1378.55 

Source: Detailed Appropriation Accounts 

It  was  seen  that  significant  savings  exceeding  10  per  cent  of  the  budget 
provision occurred under Plan  heads during 2006­07 and 2007­08 and under 
Non­Plan  heads  during  all  the  years  except  2008­09.  Such  large  savings 
indicated inflation of overall budget estimates of  the department during these 
years. 
3.1.7.2  Budget proposals­ delays and inaccuracies 
According  to  paragraph  14  of  the  Kerala  Budget  Manual  (KBM)  budget 
estimates are  to be consolidated by the Head of  the Department based on the 
proposals received from subordinate officers and submitted to Government on 
the  due dates  each  year.  It was  seen  in  audit  that  there were  delays  ranging 
from 19 to 37 days  in  submitting Non­Plan proposals  for  the budgets of  the
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years 2007­08 to 2010­11 to Government by DME. Delays ranging from five 
to  49  days  in  submitting  the  Plan  proposals  were  also  noticed  during  the 
period. 
Test  check  of  Plan  budget  proposals  submitted  by  DME  for  2008­09  and 
2009­10  to Government and the budget allocations  thereon  revealed  that  the 
proposals were  inflated.  Instances of  substantial  reduction  in  the proposal of 
the department by Government were noticed under several heads of accounts. 
It was also  seen  that  even  the  reduced provision  could not be utilised by the 
department  indicating  that  the original  proposals were highly  unrealistic  and 
prepared  without  proper  assessment  of  requirement.  Persistent  savings  in 
excess of 50 per cent of the budget provision were noticed in 15 sub­heads of 
accounts  as  given  in  Appendix  XIII.  In  four 126  (out  of  15)  sub­heads  the 
savings ranging between 58 and 100 per cent were noticed in all the five years 
from 2005­06 to 2009­10.  These  instances  indicated that  the department did 
not pay due attention and care in preparing budget estimates as required under 
the  provisions  of  KBM  and  the  estimates  were  unrealistic  and  inflated. 
Government stated (October 2010) that the DME has been instructed to avoid 
over­estimation in the budget proposals. 

3.1.7.3  Failure in expenditure control 
(i)  Excess expenditure over provision 
The  department  is  required  to keep  a  careful watch  over  the progress  of  the 
expenditure  against  the  budget  provision  and  to  ensure  that  the  expenditure 
does not exceed the grant available at any time during the financial year. In the 
cases indicated below, there was substantial excess expenditure over the final 
grant.  Such excesses indicated that  the department did not exercise effective 
expenditure control over the funds at its disposal. 

•  There was persistent excess expenditure in all the years from 2005­06 to 
2009­10  ranging  between  41  and  144  per  cent  under  ‘2210­03­101­98 
Health unit, Pangappara, Thiruvananthapuram’. 

•  Under  the  Plan  head  ‘2210­05­105­98  Allopathy  Medical  College, 
Thiruvananthapuram’ the excess expenditure over provision in 2005­06, 
2007­08  and  2008­09  was  87  per  cent,  74  per  cent  and  66  per  cent 
respectively. 

•  In  the  heads  of  account  ‘2210­05­105­41  (Plan)’  and  ‘2210­05­105­50 
(Plan)’ excess expenditure of 212 per cent and 300 per cent occurred in 
2007­08 and 2005­06 respectively. 

(ii)  Belated surrender of funds 
For  ensuring  effective  financial  control  over  the  resources  available, 
departments were  required  to  surrender  the  savings  noticed under  individual 
heads  immediately after  they were  noticed  so  that  it  could be used  for other 
schemes where additional funds are required. It was seen in audit during 2006­ 
07,  2007­08  and  2008­09  that  there  were  several  instances  of  surrender  of 
funds amounting to ` 1.76 crore (four sub heads) ` 51.06 lakh (four sub heads) 

126 2210­01­110­87 Directorate of Radiation Safety, 2210­05­105­37 Artificial Limb Fitting Centre, 
2210­05­105­75 Training schemes and 2210­05­105­91 College hostels. 

Inaccurate preparation 
of budget proposals 
resulted in persistent 
savings in excess of 50 
per cent of the budget 
provision in 15 sub­ 
heads 

Expenditure control 
was deficient as there 
were persistent 
excesses and belated 
surrender of funds 
under certain sub­ 
heads
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and `  83.33 lakh (five sub heads) respectively on the last day of the financial 
year.  Such belated  surrender of  funds  serves  no  useful purpose  as  the  funds 
could not be utilised for any other purpose. 
3.1.7.4  Unnecessary supplementary grants 
When  original  provisions  are  exhausted  and  no  savings are  available  for  re­ 
appropriation and postponement of expenditure is not possible, supplementary 
grants are obtained.  It  is,  therefore, necessary to ensure that  the  legislature  is 
approached  for  supplementary  grants  only  when  funds  are  absolutely 
necessary  for spending within the  financial  year. Audit scrutiny revealed that 
supplementary grants obtained were unnecessary because the expenditure did 
not  come up  to  the  level  of  the original  provision  as  given  in  the  following 
table. 

Table 3.3: Unnecessary supplementary grants 

Name of the drawing and 
disbursing officer  Heads of account 

Unnecessary supplementary 
provision 

Year  Amount 
(` in crore) 

The Principal, Medical College, 
Thrissur 

2210­05­105­94 (Non­Plan)  2005­06  0.40 
2008­09  0.71 
2009­10  2.19 

2210­05­105­94 (Plan)  2006­07  0.50 
The Principal, Medical College, 
Kottayam 

2210­05­105­96 (Non­Plan)  2008­09  0.50 
2009­10  2.90 

The Principal, Medical College, 
Thiruvananthapuram 

2210­05­105­98 (Non­Plan)  2009­10  6.26 

Source: Detailed Appropriation Accounts 

These  cases  showed  the  failure  of  the  department  in  monitoring  the 
expenditure  against  budget  provisions  and  making  realistic  assessment  of 
actual requirement of funds indicating deficiencies in budgetary control. 
3.1.7.5  Rush of expenditure 
According to paragraph 62 (2) of KBM, the distribution of appropriations by 
the  Chief  Controlling  Officer  to  Sub­Controlling  Officers  and  by 
Sub­Controlling Officers among the Drawing and Disbursing Officers should 
be made as soon as the budget proposals are approved by the Legislature. The 
rules also provide for even distribution of expenditure throughout the year for 
better  financial  control  over  the  expenditure.  It  was,  however,  noticed  that 
during the five­year period 2005­10, 64 to 83 per cent of the plan expenditure 
was incurred during the last quarter and 53 to 72 per cent was incurred during 
March. The year­wise break up of expenditure is given below:­ 

Table 3.4: Year­wise details of rush of expenditure 
(`  in crore) 

Year  Expenditure 
(Plan) 

Expenditure during last quarter 
(percentage) 

Expenditure during March 
(percentage) 

2005­06  27.37  19.77(72)  17.80(65) 
2006­07  32.92  21.80 (66)  18.40 (56) 
2007­08  18.65  11.95 (64)  9.89 (53) 
2008­09  21.92  17.18 (78)  14.27 (65) 
2009­10  39.99  33.22 (83)  28.87(72) 

Source: Detailed Appropriation Accounts and VLC data of AG (A&E) Office. 

Supplementary grants 
were obtained even 
when the original 
provisions were not 
utilised fully 

During 2005­10, 53 to 
72 per cent of the Plan 
expenditure was 
utilised during March
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As rush of expenditure at the close of the financial years could result in undue 
haste in spending of funds, leading to financial malpractices and would cause 
strain in the cash balance position of the Government, the department needs to 
take steps to ensure that the administrative procedures are streamlined to avoid 
year end drawal of funds. 
3.1.7.6  Reconciliation of expenditure 
As per Article 74 (1) of KBM, the departmental figures of expenditure should 
be reconciled with those of the treasury and the Accountant General (A&E).  It 
was,  found during  audit  that  none  of  the  offices  test­checked had  conducted 
reconciliation  of  departmental  expenditure  figures  with  those  of  the 
treasury/AG.  The DME also admitted that the figures of the department were 
not reconciled with the figures of the Accountant General (A&E). Absence of 
reconciliation is fraught with the risk that defalcations, misappropriations and 
overdrawals would remain undetected leading to possible loss of Government 
money. Government stated (October 2010) that necessary directions have been 
given to the DME for timely reconciliation of departmental figures with those 
of the Accountant General (A&E). 
3.1.7.7  Irregular retention of funds in deposit accounts 
Rule 40 (c) of the Kerala Financial Code provided that money drawn from the 
treasury should under no circumstances be kept outside Government accounts. 
Contrary  to  this,  Government  accorded  (March  2009  and  March  2010) 
sanctions  for withdrawal of `  50 lakh each and for depositing the amount in 
the Public Sector bank account of the Paramedical Council for the purchase of 
equipment and for the construction of a building for the Paramedical Council. 
Accordingly,  `  50  lakh  each  drawn  during  2008­09  and  2009­10  was 
deposited  in  the  savings  bank  account  of  the  Paramedical  Council.  As  of 
March  2010,  only `  15  lakh  out  of  the  deposited  amount  was  utilised  for 
purchase of equipments and the balance ` 85 lakh was retained in the savings 
bank account of a Public Sector bank. 

3.1.8  Programme Management 
During  the  five­year  period  2005­06  to  2009­10  the  State  Government  had 
incurred `  140.84  crore  for  implementation  of  various  Plan  schemes  in  the 
institutions under the Medical Education Department.  Institution­wise details 
are given in Appendix XIV. 

3.1.8.1  Development of the Directorate of Medical Education 
During the  five  year period 2005­10,  the  State Government provided ` 3.15 
crore  for  the  development  of  the Directorate.  The  funds were  intended  for 
modernisation activities which included preparation of an IT plan, purchase of 
hardware  and  software  and  training.  Only `  1.38  crore  was  utilised  for  the 
purchase  of  computers,  photocopiers  and  minor  works.  The  proposals 
(February  2010)  of  the  department  for  database  design,  computerisation  of 
academic  activities  management  system,  employee  management  system, 
inventory  management  system,  etc  and  procurement  of  computer  hardware 
and  peripherals  at  a  cost  of  `  30  lakh  did  not  get  the  approval  of  the  IT 
Department of Government. Utilisation of funds provided for construction of 
an academic block and completion of computerisation also did not keep pace 
with the availability of funds. As such,  the objective of modernisation of the 
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Directorate could not be achieved as envisaged and a major share of the funds 
provided for the purpose remained unspent. 

3.1.8.2  Development of institutions under the Directorate of Medical 
Education 

As the department was entrusted with the responsibility of running the medical 
colleges  and  other  paramedical  teaching  institutions  under  the  allopathic 
system  of  medicine,  the  DME  was  required  to  ensure  compliance  with  the 
norms of the regulatory councils and set up benchmarks in medical education 
standards. During the five  year period 2005­10, ` 104.32 crore was spent for 
development  of  the  institutions  through  renovation  and  upgradation  of 
existing  infrastructure,  procurement  of  new  equipments,  modernisation, 
improving  professional  standards  through  conversion  of  Medical  College, 
Thiruvananthapuram into a Centre of excellence, etc. 
(i)  Compliance with the norms of the regulatory councils 
The  DME  was  responsible  for  ensuring  that  the  norms  laid  down  by  the 
regulatory  councils  were  followed  by  the  educational  institutions  in  the 
Government  sector.  The  facilities  available  in  the  test­checked  medical 
colleges/hospitals revealed that there were shortages of lecture halls, research 
laboratories,  demonstration  rooms  in  non­clinical  departments,  departmental 
libraries,  reading  rooms,  centralized  laboratories,  etc.,  compared  to  the 
minimum requirements prescribed by the MCI as detailed  in Appendix XV. 
Deficiencies  of  equipment  like  electro  cardio  gram/electro  encephalo  gram 
machines,  ultra  sound  scanners,  X­ray  units,  autoclaves,  haemodialysis 
machines,  etc. were  also  noticed  in  various departments. Government  stated 
(October  2010)  that  steps  were  being  taken  for  providing  the  minimum 
requirements prescribed by the MCI. 
Though  five  years  had  elapsed  since  the  computerization  of  outpatient, 
inpatient,  laboratory  and  enquiry  wing  in  MCH  Thiruvananthapuram  other 
functions  like  pharmacy,  human  resource, medical  records,  stores,  etc.  were 
not  computerized  so  far  (October  2010).    Computerisation  in  other  medical 
college hospitals was still to be taken up (October 2010). 

The Dental College,  Thiruvananthapuram was  having  a  six­bedded ward  for 
the department of Oral and Maxillofacial Surgery against the requirement of a 
20­bedded ward  as per  the  norms of Dental Council of  India  for BDS/MDS 
courses. 

As per para B.11 of  the MCI  norms, medical colleges  should provide hostel 
accommodation  to a minimum of 75 per cent of  the  total  intake of  students. 
Each hostel room should not have more than three occupants and each hostel 
should have a study room with facilities for computer and internet. The norms 
also  provide  that  there  should  be  a  recreational  facility  room  having  T  V, 
indoor  games,  etc.,  besides  messing  facilities  for  the  students.  The  Dental 
Council of India norms also prescribe that all students should be provided with 
hostels  in  the  campus  itself.  However,  the  hostels  of medical colleges  test­ 
checked did not have the required facilities as explained below: 

•  In Medical College, Thrissur against the required hostel facility for 563 
students  (75  per  cent)  accommodation  was  available  only  for  393 
students.  There were 125 students in the waiting list for accommodation 
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in the hostel (July 2010).  The women’s hostel did not have a recreation 
room,  library,  computer  room with  internet  facility,  enough  bathrooms 
and  toilets,  sufficient  furniture etc.  Government  stated (October 2010) 
that  steps  were  being  taken  to  provide  the  facilities  to  the  students  of 
Medical College, Thrissur. 

•  In  Medical  College  Thiruvananthapuram,  446  and  571  students  were 
accommodated (July 2010) against the capacity for accommodating 363 
and 350 in the men’s and the women’s hostels respectively,  resulting in 
over­crowding.  In  the  women’s  hostel,  the  first  year  students  were 
accommodated in the dormitory, where two students shared one cot. The 
hostels  lacked  sufficient  furniture,  dining  hall,  toilets  and  bathrooms. 
Government  informed (October 2010) that a hostel building for women 
for accommodating 120 students was commissioned  and the process for 
construction of   buildings  for hostels for  lady PG students and for men 
were progressing. 

•  In  the  Government  College  of Nursing,  Thiruvananthapuram,  against 
the  requirement  of  hostel  accommodation  for  353  students, 
accommodation  for  only  253  students  was  available  and  100  students 
were in the waiting list (July 2010). The hostel buildings constructed as 
early  as  1954  required  re­wiring,  fire  protection  facilities  and 
modification.  Government  stated  (October  2010)  that  sanction  was 
accorded for construction of a new building for the hostel. 

•  The  Dental  College  Thiruvananthapuram,  started  in  1959,  had  no 
separate hostel for students. The students had to depend on hostels of the 
medical college for accommodation. 

(ii)  Waste Management in Medical College Hospitals 
Wastes generated in the hospitals are dangerous to the environment and is to 
be disposed of  in  the manner specified in the Bio–Medical Rules, 1998. The 
five medical college hospitals of  the State generated  solid waste of about 15 
tonnes per day and liquid waste of about 2250 cubic metres per day.   As per 
Schedule VI of  the Rules, waste disposal  facilities  should have been created 
by 31 December 2002. However, none of the hospitals test­checked had waste 
disposal facilities of their own as required under the Rules. 

•  In  Medical  College,  Thiruvananthapuram,  the  functioning  of  the 
incinerator  was  interrupted  frequently  due  to  power  failure  and 
mechanical defects. The college engaged IMAGE 127  for disposal of bio­ 
medical  wastes  from  January  2010. Other  solid waste was  disposed of 
through  the  Thiruvananthapuram  Corporation.  Effluent  water  was 
discharged through drainage without any disinfectant. 

•  In Medical College Hospital, Thrissur, bio­medical waste was disposed 
of through IMAGE and other solid wastes buried in pits.  The practice of 
deep  burial  was  without  prescribed  safeguards  and  had  the  risk  of 
causing  contamination  of  soil  and  underground  water  sources.  The 
incinerator  available  in  Medical  College  Chest  Hospital,  Thrissur  was 

127  Indian  Medical  Association  Goes  Eco  friendly  –  A  body  under  Indian  Medical  Association  for 
dealing with bio­medical wastes. 
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not  working.  The  bio  medical  waste  was  burnt  in  open.  The  effluent 
water  from  both  hospitals  was  discharged  through  drainage  without 
disinfectant. 

Proper  disposal  of  the  wastes  generated  in  the  hospital  is  a  statutory 
responsibility  of  the  institution  and  non­compliance  is  likely  to  attract 
penalties.  Government  informed  (October  2010)  that  a  provision  of  `  5.74 
crore  had  been  provided  for  setting  up  bio­medical waste  disposal  plants  in 
collegiate hospitals in the Annual Plan for 2010­11. 

(iii)  Under­utilisation of telemedicine system 
‘Tele Health and Medical Education Project, Kerala’ was started in 2004 with 
the  participation and  assistance  of  Indian Space Research Organisation. The 
main objectives of the project were tele­consultation and tele­education.  The 
project envisaged connecting six medical college hospitals and two speciality 
hospitals  with  nine  district  hospitals  and  one  community  health  centre. 
Advanced  information  about management  of  diseases was  to  be  propagated 
from  the medical colleges to all hospitals  including those in remote and rural 
areas. Total expenditure incurred on the project by the State Government was 
` 1.78 crore during 2005­10. Test check of  two medical colleges  included in 
the  project  showed  that  no  specific  targets were  fixed  and  utilisation  of  the 
system  was  minimal  (Tele­consultation:504 128 ;  Tele­education:357 129 ). 
Consequently  the  facility  created  remained  largely  underutilised  and  the 
objective of dissemination of information which could have benefited patients 
in peripheral and rural hospitals could not be achieved. 

Government stated (October 2010) that only two point connectivity was now 
available  by  which  tele­conference  with  medical  colleges,  district  hospitals 
and taluk hospitals was possible only on a one­to­one basis and proposals for 
multipoint connectivity was under consideration of Government to strengthen 
the system. 

3.1.9  Human Resource Management 
As  a  service  oriented  department,  adequacy  of  human  resources  has  a 
significant role in ensuring the quality and standards of service. MCI and other 
regulatory  councils  prescribed  norms  to  be  observed  by  all  teaching 
institutions and attached hospitals  to ensure  the quality of medical education. 
It  was  observed  in  audit  that  against  5,176  sanctioned  posts  (academic  and 
non­academic)  in  the  test­checked  institutions,  977  posts  were  vacant  as  of 
March 2010.   The deficiency was 21 per cent in  the academic posts and was 
18 per  cent  in  the  non­academic  posts.  The  further  deficiencies  noticed  are 
given below: 

3.1.9.1  Dual control of staff 
The work force of the Medical College Hospitals included 6550 personnel  in 
92 cadres who were under the administrative control of the Director of Health 
Services. As  this was creating difficulties  in  human  resource management  in 
the medical  colleges, Government  abolished  (June  2007)  the  dual  control  of 
the  staff  and  invited  (October 2008)  options  from  the  employees  to  join the 

128 Thiruvananthapuram: 493 and Thrissur: 11. 
129 Thiruvananthapuram: 286 and Thrissur:  71. 
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Medical Education Department. Only  3072  employees  in  57  cadres  opted  to 
join the Medical Education Department. Though  the remaining posts were  to 
be  filled  up  by  the  junior  staff  under  the  Director  of  Health  Services,  no 
effective action has been taken so far. The DME informed (October 2010) that 
inter­district  transfer of  junior staff was not possible as per the terms of  their 
appointment  and  the  matter  was  being  examined  further.  Thus  abolition  of 
dual control system ordered in June 2007 could not be completed even three 
years  after  orders  were  issued  and  consequently,  deficiencies  in  the 
deployment of personnel and control remained unattended. 
3.1.9.2  Shortage of academic staff in Medical Colleges 
In Medical College, Thiruvananthapuram, only 532 teaching posts were filled 
up  out  of  the  sanctioned  posts  of 620,  leaving  88  posts  vacant  as  of March 
2010.  Similarly,  in  Medical  College,  Thrissur,  the  vacancy  was  118  posts; 
only 217 out of 335 sanctioned posts were filled up. 

MCI  also  pointed  out  shortage  of  68  teaching  staff  and  24  teaching  staff  in 
Medical  Colleges,  Thiruvananthapuram  and  Thrissur  respectively  while 
conducting  inspections  of  these  colleges  in  November  2008 
(Thiruvananthapuram)  and  March  2010  (Thrissur).  Besides,  MCI  did  not 
approve 34 teaching posts in Medical College Thrissur due to lack of requisite 
academic  qualification,  teaching  experience,  etc. Though  compliance  reports 
were  sent  by  the  Principals,  the  ratifications  carried out were partial. As  the 
deficiencies  pointed  out  by  MCI  have  to  be  rectified  to  ensure  continued 
recognition  of  the  courses  and  the  seats  sanctioned,  DME  need  to  take 
effective action to comply with MCI directions. 

3.1.9.3  Accommodation of staff against posts unrelated to the 
specialities 

Speciality cadre posts are created in various departments to meet the academic 
requirements of the department and to satisfy norms prescribed by MCI. It was 
noticed  during  audit  that  against  certain  vacancies  in  some  departments  of 
Medical  College,  Thiruvananthapuram,  academic  staff  of  other  specialities 
were posted as shown in Table 3.5: 

Table 3.5:  Details of academic staff posted to other specialities 
Name of the post  Post accommodated against 

Professor of Anesthesia  Professor of Psychiatry 
Assistant Professor of Anesthesia  Associate Professor of Forensic Medicine 
Assistant Professor of Anatomy  Assistant Professor of Bio­Chemistry 
Two Associate Professor of Obstetrics and 
Gynaecology 

Associate Professors of Cardiology and 
Microbiology 

Source: Details compiled from departmental records 

Since the manpower requirement is to be decided based on the requirement for 
each department, substituting them with staff of unrelated specialities is likely 
to affect the functioning of such departments. The Principal informed that this 
was done under the orders of the Government. The directions of Government 
affected the effective functioning of the particular departments. 

3.1.9.4  Shortage of academic staff in Nursing Colleges
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The faculty student ratio as per the norms of the Indian Nursing Council (INC) 
was 1:10  for undergraduate  courses and 1:5  for post­graduate courses. Audit 
scrutiny revealed that against the requirement of 54 staff members  in Nursing 
College  Thiruvananthapuram  only  34  staff  was  working.  The  college  could 
not  start  a  post­graduate  course  in  psychiatric  nursing  due  to  lack  of 
specialised  faculty  for  the  subject.  Consequently,  Government  of  India 
assistance  of `  51  lakh  provided  in  the  Eleventh Plan  for  starting  the  post­ 
graduate course in psychiatric nursing could not be availed as of August 2010. 

In  the  nursing  college  at  Thrissur  (started  in  December  2006)  against  the 
requirement of 24 staff as per INC norms, only 10 posts were created, showing 
shortage of 14 posts. The large scale shortage of academic staff in the nursing 
colleges was likely to have an adverse impact on the quality of education and 
training imparted and could lead to derecognition of the courses. 
3.1.9.5  Shortage in staff nurses in Medical College hospitals 
As per  the norms of  the INC the minimum staff nurse­patient ratio is 1:3 for 
wards, 1:1 for Intensive Care Units and 3:1 for operation theatres. Reckoning 
the  minimum  ratio  of  1:3  the  requirement  of  staff  nurses  in  the  Medical 
College hospitals compared with the staff in position was as shown below: 

Table 3. 6:  Shortage of Staff Nurses as per INC norms 

Institution 
Total 
bed 

strength 

Bare minimum as 
per INCnorms  Sanctioned 

staff strength 
(2010) 

Existing 
staff 

strength 

Shortage 
with 

reference 
to norms 

Percentage 
of shortage 
compared 
to norms Ratio  Number 

MCH, 
Thiruvananthapuram  1650  1:3  550  279  260  290  53 

Medical College Chest 
Hospital, Thrissur  451  1:3  150  83  83  67  45 

MCH, Thrissur  676  1:3  225  188  188  37  16 
SAT Hospital, 
Thiruvananthapuram  1043  1:3  348  162  155  193  55 

Source : Details furnished by respective Medical Colleges 

In  MCH,  Thiruvananthapuram,  the  sanctioned  strength  was  far  below  the 
strength required as per INC norms.  The non­availability of nursing  staff  as 
per  the norms prescribed would seriously affect  the quality of patient care  in 
these premier hospitals.  In MCH, Thiruvananthapuram it was seen that only 
one  staff  nurse  was  available  for  night  shift  even  for  wards  having  bed 
strength  of  50  and  more.  The  DME  needs  to  take  immediate  action  to 
overcome  the  shortfall  in  nursing  staff.  Government  stated  (October  2010) 
that  action  for  creation  of additional  posts  of nursing  staff was  under  active 
consideration. 
3.1.10  Support Services 
3.1.10.1  Supply of medicines, surgical items, etc. 
The  procurement of medicines,  surgical  items,  etc.  for  all  public  health  care 
institutions  under  the  Government  including Medical  College  hospitals was 
made  through  a  Central  Purchase  Committee  (CPC)  till  March  2008. 
Government  set  up  (November  2007)  the  Kerala  Medical  Services 
Corporation  Limited  (KMSCL)  to  procure  and  supply  quality  medicines  at
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economical  costs  as  CPC  was  not  effective  for  the  purpose.  Government 
provided grant­in­aid in the budget to the KMSCL for this purpose. 

Audit  scrutiny  revealed  that  in MCH,  Thiruvananthapuram,  during 2009­10, 
20 items of medicines were supplied in excess of the quantity indented, and 51 
items of medicines, and 18 items of chemical/reagent were short­supplied.  In 
Medical College,  Thrissur, 44  items were  short­supplied during 2008­09 and 
34  items  during  2009­10.  In Medical  College  Chest  Hospital,  Thrissur  122 
items  were  short­supplied  during  2008­09.  Short­supply  of  items  as  per 
indents  led to their  local purchase at higher cost.  Thus even after entrusting 
the  supply  to KMSCL,  adequate  supply  of  required medicines  could  not be 
ensured. The DME needs  to  take pro­active action,  in co­ordination with  the 
KMSCL,  to ensure  sufficient  supply of all  the essential medicines and avoid 
the necessity of local purchases. 
3.1.10.2  Lack of storage facilities 
Adequate storage facilities were not available for medicines and other stores in 
any  of  the  hospitals  under  Medical  Colleges  of  Thiruvananthapuram  and 
Thrissur.  In  Medical  College  Chest  Hospital,  Thrissur  large  quantities  of 
Dextrose­5  solution,  Dextrose  Normal  saline,  Sodium  chloride  solution  and 
Ringer Lactate solution were  found stored  in  the passages exposing  them  to 
the vagaries of nature. Exposure of the medicines to daylight and atmospheric 
heat was likely to have adverse effect on their potency. 

Stock of medicines outside the store of Medical College Chest Hospital,  Thrissur 

3.1.10.3  Lack of centralised laboratories 
None  of  the  test­checked  medical  college  hospitals  had  centralised 
laboratories.  Consequently  patients  were  forced  to  go  to  the  laboratories 
located in different departments for various tests causing much inconvenience 
and delay. 
3.1.10.4  Non­maintenance of log book for costly equipments 
The  Public  Accounts  Committee  (2008­11)  in  its  84 th  report  recommended 
maintenance  of  log  books  for  costly  equipments  from  which  details  of 
utilisation,  annual  maintenance  contract,  break  down  period,  etc.  could  be 
ascertained. However, the DME had not issued any instructions in this regard. 

The department could 
not ensure prompt and 
timely supply of 
medicines, surgical 
items, etc. through 
KMSCL 

Lack of storage space 
resulted in exposure of 
medicines to daylight 
and atmospheric heat
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3.1.10.5  Annual physical verification of stocks 
There was  no  stores verification wing  in the department.   Earlier,  the  stores 
verification  wing  of  the  Directorate  of  Health  Services  was  authorized  to 
inspect  stores  under  the Medical  Education  Department.    Only  verification 
covering  the  period  up  to March  2008 was  done.  Proposal  for  constituting 
institutional­level and State­level store verification wings forwarded (February 
2010)  to Government was pending  approval  (July 2010). Government  stated 
(October  2010)  that  action  had  already  been  taken  for  constituting  store 
verification teams. 
3.1.10.6  Radiation safety measure 
As per  the provisions of Atomic Energy Act 1962,  installation and operation 
of any X­ray equipment  in  hospitals  require  registration with  the Directorate 
of  Radiation  Safety  (DRS)  and  permission  from  the  Atomic  Energy 
Regulatory Board  (AERB).   The  validity of certificates  issued by the AERB 
and DRS is subject to conduct of quality assurance tests  annually. The Public 
Accounts Committee  (PAC)  in  its 84 th  report noted  the  failure  in conducting 
quality  assurance  tests  at  least  once  in  a  year  in  the  medical  Colleges  and 
recommended prompt  action  to  conduct  the  tests.       However,  test  check  of 
the  medical  colleges  and  medical  college  hospitals  at  Thrissur  and 
Thiruvananthapuram  revealed  that  the  department  had  not  followed  the 
guidelines of AERB and taken action on this recommendation of PAC. In the 
absence of registration of equipments and quality tests it could not be ensured 
that the patients and personnel were not subjected to the hazardous effects of 
radiation. Government stated (October 2010) that instructions had been issued 
to  the  Director  of  Radiation  Safety  to  ensure  registration  of  all  radiation 
emitting equipments with AERB. 

3.1.10.7  Lack of laundry facilities 
As per para B.2.6 of  the MCI norms central mechanical  laundries  should  be 
provided  with  bulk  washing  machine,  hydro­extractor  and  flat  rolling 
machines. Laundering of hospital linen should satisfy two basic considerations 
i.e.,  cleanliness  and  disinfection.  The  physical  facilities  for  housing  laundry 
equipment  should  be  provided  in  the  campus.  Audit  scrutiny  revealed  that 
laundry  facilities  as  per  the  norms  were  not  available  in  the  test­checked 
MCHs. In MCH, Thiruvananthapuram the work was partly outsourced on rate 
contract basis and an expenditure of ` 20.09 lakh was  incurred during 2006­ 
10.  Government  stated  (October  2010)  that  there  existed  no  bulk  washing 
machine and  flat  rolling machines  in  the  laundry. As  there  is  no disinfection 
facility  in  the  laundry  at MCH,  Thiruvananthapuram,  only  washing,  drying 
and folding were done there. 

3.1.10.8  Water scarcity in Medical College, Thrissur­Wasteful 
expenditure 

The daily  requirement of water  for Medical College, Thrissur was estimated 
to  be  about  10  lakh  litres.  The main  source  of water was  supply  by Kerala 
Water  Authority.  The  Principal  informed  that  often  the  hostels  had  to  be 
closed  and  surgeries  postponed  on  account  of  inadequacy  of  water. 
Government  accorded  (March  2005)  administrative  sanction  for  rain water 
harvesting at a cost of ` 45 lakh to solve the problem of water scarcity. Under 

The department did 
not follow the 
guidelines of Atomic 
Energy Regulatory 
Board
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the scheme, a storage pond and two ferro­cement  tanks were completed with 
pump connection; but the storage pond could not retain water due to puncture 
of the underlying membrane under excessive water pressure. The selection of 
site for the rain water harvesting pond was not appropriate due to proximity to 
septic tank systems and trench for waste water. Thus, the expenditure incurred 
on  the  pond  amounting  to  `  38.36  lakh 130  had  become  wasteful.  With  the 
commissioning  of  the  second  and  third  blocks  of  the  hospitals,  the  scarcity 
was  likely  to  aggravate  further.  The Government  stated  (October 2010)  that 
dispute between two panchayaths against re­linking of the Velappaya Branch 
of  Peechi  canal  through  the  medical  college  campus  would  be  settled  in 
consultation  with  the  Kerala  Water  Authority  and  that  sanction  had  been 
issued for construction of a sump of five lakh litre capacity and a pump house 
at an estimated cost of ` 25 lakh. 

3.1.11  Monitoring and evaluation 
3.1.11.1  Internal audit of the Directorate and subordinate offices 
Internal audit is a device through which the head of the department is able to 
obtain  independent  feedback  on  the  functioning  of  the  various  institutions 
under  its  control.  The  Internal  Audit  Wing  of  the  Directorate  of  Medical 
education  had  only  four  personnel  (one Accounts Officer  and  three  Clerks) 
against the sanctioned strength of 10. There were 44 institutions to be audited 
under  the  DME.  During  the  five  year  period  2005­10,  audit  has  been 
completed only in 21 institutions. No Annual Audit Plan was prepared by the 
department during the period of audit (2005­10). According to the DME,  the 
practice was to arrange internal audit as and when senior officers retired from 
service  to enable  issue of non­liability certificates. Due to absence of regular 
internal  audit,  irregularities  and  deficiencies  in  financial  and  other  matters 
were likely to remain undetected and unreported, thus affecting the efficiency 
of the administration of the department. 

The  DME  stated  (May  2010)  that  the  periodicity  of  audit  could  not  be 
maintained due to administrative reasons and that sufficient experienced staff 
would be provided to the audit wing soon to improve its efficiency. 
3.1.11.2  Non­publication of Annual Administrative Report 
Administrative  reports  are  required  to  be  prepared  every  year  by  all 
departments  of  the  Government,  giving  details  of  their  activities  and 
functioning as per a specified time schedule. However, Annual Administrative 
Report of DME was not  prepared  since  1993­94. As  such,  a  comprehensive 
report  on  the  functioning  of  the  Medical  Education  Department  and  its 
activities,  schemes,  performance  during  the  previous  year was  not  available 
with the Director. The Director informed  that as the required data could not be 
collected  in  time,  the work could not be done.   Government  stated  (October 
2010) that necessary direction had been given to the DME to prepare Annual 
Administrative Report regularly. 

130 ` 40.5 lakh released by the District Collector less cost of two ferro cement tanks. 

Regular internal audit 
was not conducted in 
the department



Chapter III – Integrated Audit 

133 

3.1.11.3  Manual of Procedure for diagnostic services 
The National Accreditation  Board  for  testing  and  calibration  of  laboratories 
prescribed  a Manual of Procedure for diagnostic services. However, this was 
not prepared  covering all aspects of diagnostic services such as the procedure 
followed, equipment used, quality control measures, level of accuracy, records 
to be kept, etc. No time­frame was also fixed for issue of test results. None of 
the  laboratories  in  the Medical College Hospital  had  the accreditation of  the 
Board.    Government  informed  (October  2010)  that  Standard  Operating 
Procedure (SOP) would be got prepared by the Heads of Department. 
3.1.11.4  Response to Audit 
Principal  Accountant  General  (Audit)  conducts  audit  of  the  Department  of 
Medical Education and its subordinate Offices and the major irregularities are 
reported  through  Inspection  Reports  (IRs).  There  were  739  paragraphs 
included in 110 IRs pending as of June 2010 as shown in the following table. 

Table 3.7:  Details of pending IRs and paragraphs 
Year  Number of IRs  Number of paragraphs 

Up to 2005­06  30  199 
2006­07  21  95 
2007­08  15  114 
2008­09  20  81 
2009­10  24  250 
Total  110  739 

In the exit conference, the DME agreed to convene Audit Committees for the 
speedy  settlement  of  paragraphs.    Government  stated  (October  2010)  that 
progress  of  clearance  would  be  reviewed  at  the  level  of  Secretary  to 
Government by convening Audit Monitoring Committee. 
3.1.12  Conclusion 
The  Medical  Education  Department,  responsible  for  ensuring  standards  of 
teaching  institutions under  the allopathic  system of medicine  in Government 
sector, did not have any strategic plan of action to overcome the deficiencies 
in the sector over a period of time.  The number of institutions and seats in the 
Government sector remained stagnant or showed only marginal increase while 
institutions  and  seats  in  the  private  sector  showed  rapid  increase  during  the 
five­year period.  There were deficiencies and non­observance of provisions of 
the State budget manual in realistic estimation of budget requirements, timely 
sending  of  proposals  to  Government,  expenditure  control  measures  and 
reconciliation  of  expenditure.  Huge  shortfalls  in  utilisation  of  funds  for 
modernization  of  the Directorate  were  noticed  and  effective  action  was  not 
taken  for  computerization  of  hospital  records.    The  colleges  did  not  have 
adequate facilities as prescribed by the Regulatory Councils and consequently 
shortages  of  lecture  halls,  research  laboratories,  departmental  laboratories, 
modern  equipments,  hostel  facilities,  etc.,  were  noticed.    The  teaching 
institutions did not have adequate number of academic staff as prescribed by 
the  Councils.    There was  substantial  shortage  of  nursing  staff  compared  to 
Indian Nursing Council norms in the test­checked hospitals.   Lack of facilities 
such  as  proper  laundries,  storage  space  for medicines,  water  supply,  proper 
waste  disposal  system,  etc.,  were  also  noticed  in  the  test­checked  hospitals. 
Overall monitoring  was  ineffective  as  internal  audit  was  insufficient  due  to
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lack of adequate staff and the Administration Reports required to be prepared 
annually had not been prepared since 1993­94. 

3.1.13  Recommendations 

•  The  department  should  prepare  a  Strategic  Plan  and  Annual  Action 
Plans with specific targets to rectify the omissions and deficiencies  in 
the teaching institutions and attached hospitals. 

•  Budget  estimates  should  be  prepared  on  the  basis  of  realistic 
assessment of requirement and effective expenditure control should be 
exercised  through monthly  monitoring  of  expenditure  of  the  various 
institutions. 

•  The department/Government should take urgent action to overcome the 
shortfalls in academic staff and nursing staff compared to the norms of 
the  Regulatory  Councils  to  ensure  that  the  courses  continue  to  get 
recognition of the Councils. 

•  The  department  should  give  priority  to  providing  bio­medical  waste 
disposal facilities in the hospitals to prevent environmental hazards. 

•  Purchase  of  medicines  through  the  Kerala  Medical  Services 
Corporation  Limited  should  be  streamlined  to  avoid  the  necessity  of 
local purchases by the hospital. 

•  The internal audit wing should be strengthened. 

(V.KURIAN) 
Thiruvananthapuram  Principal Accountant General (Civil and 
The  Commercial Audit), Kerala 

Countersigned 

New Delhi,  (VINOD RAI) 
The  Comptroller and Auditor General of India
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Appendix I 
Statement showing the requirement of staff and the actual strength 

available 
(Reference: paragraph 1.1.9.1; Page 13) 

Name of Institution 

Psychiatrist  Clinical Psychologist/ 
Social Worker  Staff Nurse  Attender 

Requi 
red 

Avail 
able 

Excess 
(+)/ Short 
fall (­) 

(Percenta 
ge) 

Requi 
red 

Avail 
able 

Excess 
(+)/ Short 
fall (­) 

(Percenta 
ge) 

Requi 
red 

Avail 
able 

Excess 
(+)/ Short 
fall (­) 

(Percenta 
ge) 

Requi 
red 

Avail 
able 

Excess 
(+)/ Short 
fall (­) 

(Percenta 
ge) 

MHC, 
Thiruvananthapuram 
(Bed strength :507) 

51  12 
(­) 39 
(76)  51  5 

(­) 46 
(90)  169  50 

(­) 119 
(70)  102  30 

(­) 72 
(71) 

MHC, Thrissur 
(Bed strength :361) 

36  6  (­) 30 
(83) 

36  2  (­) 34 
(94) 

120  35  (­) 85 
(71) 

72  22  (­) 50 
(69) 

MHC, Kozhikode 
(Bed strength: 473)  47  17  (­) 30 

(64) 
47  6  (­) 41 

(87) 
158  57  (­) 101 

(64) 
95  28  (­) 67 

(71) 
District Hospital, 
Kollam 
(Bed strength :18) 

2  2  0  2  0  (­) 2 
(100)  6  0  (­) 6 

(100)  4  0  (­) 4 
(100) 

District Hospital, 
Ernakulam 
(Bed strength :12)  1  2 

(+) 1 
(100)  1  3 

(+) 2 
(200)  4  0  (­) 4 

(100)  3  0  (­) 3 
(100) 

THQ Hospital, 
Chirayinkil (Bed 
strength :6) 

1  1  0  1  0  (­) 1 
(100)  2  0  (­) 2 

(100)  1  0  (­) 1 
(100) 

THQ Hospital, 
Mavelikara 
(Bed strength :6) 

1  1  0  1  0  (­) 1 
(100) 

2  0  (­) 2 
(100) 

1  0  (­) 1 
(100) 

THQ Hospital, Tirur 
(Bed strength :10)  1  1  0  1  0 

(­) 1 
(100)  3  0  (­) 3 

(100)  2  0  (­) 2 
(100) 

(Source: Replies funnished by the department)
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Appendix II 
Details showing non­observance of statutory provisions while granting 

provisional affiliation 
(Reference: Paragraph 1.2.8.4; Page 27) 

Name of the 
College  Lapses in grant of affiliation  Reply from 

the University  Audit Comments 

K.R.Gouri 
Amma College 
of Engineering 
for Women, 
Thuravur, 
Alappuzha 

University failed to verify 
the genuineness regarding possession of the 
land,  inadequate  qualification  of  the 
teachers,  poor  infrastructure  (  as  evident 
from  the  inspection  report  of  the  subject 
experts  nominated  by  the  university), 
conduct of other courses in the premises of 
the  college  without  prior  permission  from 
AICTE 

Will take all 
possible 
measures to 
avoid any 
hindrance to 
the 
educational 
activities of 
the students 

In  spite  of  the  serious  lapses 
pointed out by  the subject experts, 
the  University  granted  provisional 
affiliation  (January  2010)  without 
conducting  further  inspections  to 
ascertain whether the shortcomings 
were  rectified.  The  students  are 
deprived  of  proper  amenities  and 
quality education. 

Mannam 
Ayurveda 
College, 
Pandalam, 
Pathanamthitta 

As per the remarks of the Estate Officer of 
the  University,  the  original  awards  are  not 
available  with  the  management  and  hence 
the same cannot be certified for correctness. 
As  against  the  statutory  requirement  of  25 
acres,  the  inspection  committee  observed 
that  the college  is  located  in a  land area  of 
19  acres.  Though  Govt.  of  India  had 
(September  2005)  specifically  asked  to 
fulfill  the  shortcomings  as  against  Central 
norms,  the  above were  not  verified  by  the 
University  in  its  subsequent  inspection 
conducted  in  October  2005  and  affiliation 
was granted (November 2005). A complaint 
against the college on lack of infrastructural 
facilities  was  received.  Govt.  of  India  in 
October  2009  withdrew  its  permission  for 
admission  for  the  academic  year  2009­10 
due  to  lack  of  teaching  staff  and 
infrastructure 

As the term of 
the Syndicate 
expired on 
31.3.2010, 
inspection of 
the College is 
still pending. 

Hasty  decision  taken  by  the 
University  to  grant  affiliation  to 
the  college  without  fulfilling 
statutory  requirements  and 
improper  monitoring  of  shortfalls 
as specified   by the Govt. of India 
resulted  in  unnecessary 
inconvenience  to  the  students  and 
withdrawal of permission by Govt. 
of India. 

Pankajakasthuri 
Ayurveda 
Medical 
College, 
Thiruvanantha­ 
puram 

As  per  the  report of  the Estate Officer,  the 
total area  is  situated in 5  separate  localities 
whereas  statutory  provision  is  for  a  single 
plot.  Central  Council  of  Indian  Medicine 
(CCIM)  in  its  letter  dated  29.7.2002  stated 
that  various  shortcomings  should  be 
rectified. But in the inspection conducted by 
the University,  it  is not recorded whether it 
was  rectified.  The  CCIM  in  June  2008 
recommended  for  the  disapproval  of  the 
course due to inadequate teaching staff  and 
facilities.  Based  on  Court  decision, 
admissions  made  in  the  academic  year 
2008­09 were regularized. 

The University 
is taking 
urgent steps to 
conduct 
inspection. 

Affiliation  granted  to  the  College 
which  has  requisite  area  in  5 
separate plots is not in order. Even 
after  the  repeated  inspections  of 
the Central Bodies, the College did 
not  fulfill  the  norms  prescribed. 
Considering  the  plight  of  the 
students,  the  Hon'ble  High  Court 
issued  orders  and  CCIM  was 
forced  to  issue  approval. 
Inspections were not conducted till 
date  by  the  University  after 
provisional affiliation was granted.
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Name of the 
College  Lapses in grant of affiliation  Reply from 

the University  Audit Comments 

Azeezia 
Institute of 
Medical 
Sciences and 
Research, 
Kollam 

As  per  the  report of  the Estate Officer,  the 
property proposed by the Management is in 
four  blocks.  Govt.  of  Kerala  in May  2009 
informed the University that the Govt. have 
no objection for the year 2008­09. 
Govt.  of  India  withdrew  approval  to  the 
College for the year 2010­11. 

On verification of combined sketch 
by  audit,  a  Bridge  and  Canal 
(Public)  is  the  dividing  factor  and 
affiliation  granted  without 
fulfillment of single plot criteria  is 
not  in  order.  Though  the  State 
Government  directed  the 
University to review  the affiliation 
granted  to  the  college,  neither 
continuance  of  affiliation  was 
granted  nor  inspection  conducted 
till  date.  Had  the  University 
complied  with  the  directions,  the 
withdrawal  of  approval  by 
Government  of  India  could  have 
been avoided. 

Mary Matha 
College of 
Engineering 
and 
Technology, 
Thiruvanan­ 
thapuram 

The  College  started  functioning  from  the 
year2003­04  on  Government  direction 
without NOC or affiliation from University. 
Provisional  affiliation  was  granted  by  the 
University  in  January  2006  for  the  period 
from 2003­04.  The Inspection Commission 
(23.5.2007) and the Admission Supervisory 
Committee  (7.1.2008)  recommended  to 
withdraw  affiliation  to  the  college  due  to 
lack  of  infrastructure,  mass  copying 
(detected  twice  in  Centralised  valuation 
during  2004  and  2007)  and  collection  of 
donation  respectively.    Further  the 
Government also recommended (June 2008) 
to  take  immediate  steps  to  withdraw 
affiliation. 

No reply  Granting  of  continued  affiliation 
inspite  of  persistent  irregularity  in 
non­fulfilling  of  required 
infrastructure  and  non­availability 
of  qualified  teachers  led  to  poor 
results  (Percentage  of  results 
during 2007, 2008, 2009 and 2010 
are  12,  18,  2  and  6  respectively). 
No  action  was  taken  by  the 
University to safeguard the interest 
of  the  students  and  maintain 
quality education.
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Appendix III 
Deficiencies pointed out during inspection of affiliated 

Teacher Education Colleges by the University 
(Reference: Paragraph 1.2.8.4; Page 27) 

Sl. 
No.  Name of college  Year of 

affiliation 
Date of 

inspection  Deficiencies pointed out 

1  Victory teacher training 
college, Olathani  2005  27.7.2009 

Lack of infrastructure facilities such as science 
laboratory,  hostel,  language  laboratory, 
adequate library facility, internet 

2  KTCT college of teacher 
education, Kallambalam  2005  25.7.2009  Inadequate seminar hall 

3  SNGK B.Ed college 
2006  28.7.2009 

No  permanent  building,  no  water  facility, 
inadequate  specimen  in  science  laboratory, 
limited library books 

4  St.Jacobs B.Ed college, 
Meenkulam  2005  28.7.2009  No  separate  laboratories  for  physical  science 

and natural science. 
5  Fathima memorial 

Training college, Kollam  2005  25.7.2009 

Building  lacks  the  facilities  as  per  NCTE 
norms.  Physics  and  chemistry  laboratories  not 
well equipped, no  language  laboratory,  lack of 
infrastructure in library, one lecture post vacant 

6  SNGM training college, 
Thuravoor  2005  28.8.2009  No separate language laboratory. 

7  Budha college of Teacher 
education, Muthukulam  2005  28.8.2009  Language laboratory not functioning 

8  Sree Narayana Training 
college Poochakal  2005  28.8.2009  Language  laboratory  not  functioning.  No 

internet connection 
9  College of teacher 

education, Ayur  2005  01.8.2009 
Incomplete  electrification,  shortage  in  water 
supply  system,  absence  of  principal,  non 
production of appointment orders of teachers. 

10  Manjapra Educational 
and charitable trust B.Ed. 
college 

2005  03.8.2009  No  language  laboratory  facility,  library  needs 
to be strengthened, post of librarian vacant. 

11  Ramavilasam Training 
college, Valakam 

2005  01.8.2009  No science laboratory. The college uses the 
science laboratory of the Higher secondary 
school in the campus. 

12  Sabarigiri college of 
Education, Anchal 

2005  28.9.2009  Class rooms not well equipped with good 
furniture and learning materials 

13  KNM KNMS Training 
College, Vellarada 

1995  28.7.2009  The  class  rooms  are  not  sufficient  in  number. 
The  area  of  general  lecture  classes  is  not 
adequate.  Infrastructure/instructional  facilities 
are  less.  No  stock  room  for  custody  of 
confidential  articles  like  question  papers, 
answer sheets etc. 

14  Valiyam memorial 
college of Teacher 
Education, Chavara 

2007  01.8.2009  The  size  of  class  rooms,  library  and 
laboratories in the building are not adequate to 
serve  the  purpose.  One  teacher  is  under­ 
qualified 

15  BNV college of 
Education , Thiruvallam 

2005  03.8.2009  Laboratories should be strengthened 

16  Christ Nagar college of 
Education, Thiruvallam 

2005  03.8.2009  No rest room for female students 

17  MAET Training college, 
Nettayam 

2005  04.8.2009  No full time principal, small and congested 
laboratories 

18  KNM  B.Ed College, 
Kanjiramkulam 

2006  01.8.2009  No language laboratory, playground and 
internet. Out of seven computers, only one is in 
working condition. 

Source ­  Data furnished by the University
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Appendix IV 
Status of preparation of final rank lists 

(Reference: Paragraph 1.2.8.7 (iii); Page 31) 

Sl. 
No.  Course  Preparation of rank list  Reasons for delay 

1  B.Com 
Examination  conducted 
during March 2006  has been 
completed (June 2010). 

Revaluation  process  in 
respect  of  examinations 
conducted  from  2007  was 
not completed. 

2  B.Sc  Examination  held  in  March 
2007 have been completed 

Revaluation  process  in 
respect  of  examinations 
conducted  from 
2008 was not completed. 

3  B. Tech 
Examination  conducted  up 
to  May/June  2008  has  been 
completed. 

Revaluation  process  in 
respect  of  examination 
conducted  during  2009  was 
not completed. 

4  B. Arch 
Examination conducted up to 
July  2006  has  been 
completed. 

Revaluation  process  in 
respect  of  examinations 
conducted  during  2007  and 
2008 was not completed. 

5  M.B.B.S 
Final  examinations 
conducted up to August 2008 
completed. 

Revaluation  process  in 
respect  of  examinations 
conducted after August 2008 
was not completed. 

Source – Data furnished by the University
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Appendix V 
Status of utilisation certificates to be submitted to funding agencies in 

respect of sponsored research projects 
(Reference: Paragraph 1.2.9.2; Page 33) 

(` in lakh) 

Sl. 
No  Name of project  Funding agency  Principal Investigator 

and Department 
Fund 

received 

Amount 
for which 
UC due 

1  Tropic relationship of 
Polychaete with 
micro­organism along 
Thiruvananthapuram 
coast 

Dept. of Ocean 
Development 
Govt. of India 

Dr.K.Dhevendran 
Aquatic Biology 

10.79  3.79 

2  Monitoring harmful 
algal bloom and 
phycotoxins along the 
west coast of India 

­do­ 

Dr.K.Padmakumar 
Aquatic biology 

21.06  17.16 

3  Bio­diversity, Bio­ 
activity and chemical 
ecology of marine 
sponges around 
Kerala 

Kerala state 
Council for 
Science, 
Technology and 
Environment 

­do­ 

7.71  1.61 

4  Taxonomy and 
Biodiversity of soft 
corals 

Ministry of 
Environment, 
Govt. of India 

­do­ 
13.64  4.43 

5  Bio­chemical 
investigation of 
various types of 
human cataractous 
lens 

Science and 
technology 
Dept., Govt. of 
Kerala 

Dr. Anie Abraham 
Bio­chemistry 

1.02  1.02 

6  Development of 
Aluminium based 
sacrificial anode for 
cathode protection of 
steel 

­do­ 

Dr.M.A.Shibily 
Chemistry 

0.99  0.99 

7  A study on abortions 
in Kerala 

Indian Council 
of Social 
Science 
Research 

Dr.Mohanachandran 
Demography 

3.66  1.24 

Total  58.87  30.24 
Source – Data furnished by the University
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Appendix VI 
Details of handing over of land – Thiruvananthapuram and Cherthala 

schemes 
(Reference: Paragraph 1.3.8.2; Page 45) 

GLSR – Ground Level Service Reservoir 
OHSR – Overhead Service Reservoir 

SL 
No 

Name of 
Reservoir/Allied 

Work 

Due date of 
handing 

over of site 

Date of 
handing 

over of site 

Period 
of delay 
(in 

months) 

Reasons for the delay 

A. Thiruvananthapuram scheme 
1.  Powdikonam 

GLSR  24.02.07  10.09.07  6  Site for dumping the excavated 
earth given on 10.09.07 

2.  Nelliyode GLSR  24.02.07  04.10.07  8  Reservoir  capacity  increased  and  the  final 
drawing  issued  on 4.10.2007 

3.  Aruvikkara OHSR  24.02.07  03.04.08  14  Drawings  issued on  03.4.2008 
4.  Malamughal 

GLSR  24.02.07  20.04.08  13  Existing  pipeline  removed  only  on  1.1.2008 
and design finalized on 20.4.2008 

5.  Powdikonam 
OHSR  24.02.07  13.08.08  17  Land acquisition completed on 26.6.2008. Due 

to monsoon, site was taken over on 13.8.2008 
6.  Nettayam 

OHSR  24.02.07  13.08.08  17  Delay  in  shifting  the  stacked Pipes by  regular 
division. 

7.  Staff house at 
Maruthankuzhy  24.02.07  13.08.08  17  ­­do­­ 

8.  Attukal 
OHSR 

24.07.07  01.09.08  13  Delay  in  shifting  the  existing  pipes  and 
electricity poles. 

9.  Training centre 
and 
Hostel block 

24.07.07  15.09.08  13 
Delay  in removing pipes and specials stacked, 
existing structures, trees and LT line. 

10.  Pongumoodu 
OHSR  24.07.07  15.09.08  13  Delay in removing existing structures. 

11.  Kudappanakunnu 
GLSR  24.07.07  09.01.10  29  Land  received  from  animal  husbandry 

department only in 5/09. 
12.  Observatory hill 

OHSR and 
Administrative 
Building 

24.07.07  11.03.10  31 

Delay in shifting existing pipe lines. 

13.  Thirumala 
GLSR  24.07.07  01.09.10  37  Delay  in  getting  land  from  the  Revenue 

Department. 
B. Cherthala scheme 
14.  Cherthala North  24.07.07  15.12.07  5  Delay in getting KWA land after removing the 

existing structures. 
15.  Muhamma 

24.07.07  23.01.08  6 
Change  in  foundation  design  and  need  for 
rehabilitation  of  existing  water  supply 
components. 

16.  Thanneermukkam 
24.07.07  23.01.08  6 

Change  in  foundation  design  and  need  for 
rehabilitation  of  existing  water  supply 
components. 

17.  Arookutty 

24.07.07  30.04.08  9 

Change  in  foundation  design  and  need  for 
rehabilitation  of  existing  water  supply 
components  and  also  delayed  finalization  of 
design. 

18.  Staff housing  24.07.07  27.05.08  10  Location change due to conflict with NH 
alignment. 

19.  Kanjikuzhy  24.07.07  22.06.09  23  Delay in getting revenue land.
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Appendix VII 
Details of material supplied­ Pattuvam Scheme 

(Reference: Paragraph 1.3.11; Page 49) 

Sl. 
No. 

BOQ 
reference  Particulars 

Qty as per 
BOQ/ 

Amended 
BOQ 

Qty for 
which 

payment 
made 

Excess 
Qty 

Rate as 
per 
BOQ 
(in `) 

Percentage 
of rate 
paid 

Excess 
payment 
(in `) 

1.  6.1.3  508mm OD 
MS pipe  320 m  378.84 m  58.84 m  5948  50  174990 

2.  Sub bill 
No.6.1 
6.1.4(n) 

1118 mm wall 
thickness 11 
mm MS pipe 

50 m  60.145 m  10.145 m  16663  50  84523 

3.  6.2.2  813mm OD  40 m  41.167 m  1.167 m  11581  80  10812 
4.  7.1.4  600mm dia 

D1 K9  pipe  90 m  124.61 m  34.61 m  8402  80  232635 

5.  8.1.1  250mm 
UPVC 
10kg/cm²  2043 m  3156 m 

1068 m 
45 m 
1113 

2140 
50

80 

1142760 

77040 

6.  8.1.2  200mm 
UPVC  1512 m  1548 m  36 m  1489  80  42883 

7.  8.1.3  180mm 
UPVC  387 m  396 m  9 m  1273  80  9166 

8.  9.1.1  140mm PE 
pipe  2576 m  2598 m  22 m  2194  50  24134 

9.  9.2.1  250mm PE 
100  340 m  354 m  14 m  3850  80  31920 

10.  11.2.3  45° D1 PN16 
specials  7 no.  16 no.  9 no.  71745  80  516564 

11.  11.7.1  11 ¼° 350mm  193 no.  194 no  1 no.  5934  80  4747 
12.  11.7.2  22½° 350mm  65 no.  66 no  1 no.  7267  80  5814 
13.  11.8.2  22½° 300mm  7 no.  17 no.  10 no.  4953  80  39624 
14.  11.8.3  45° 300 mm  1 no.  3 no.  2 no.  6094  80  9750 

15.  11.10.2  800 x 800 x 
300mm Tees 
(All flanged/ 
Flanged 
socket) 

1 no.  2 no.  1 no.  112705  80  90164 

16.  11.10.3  750x750x 400 
mm  Nil  1 no.  1 no.  95228  80  76182 

17.  11.10.7  450x450x 350 
mm  Nil  1 no.  1 no.  28023  80  22418 

18.  11.10.9  Tees 
350x350x 
250mm 

Nil  1 no.  1 no.  17691  80  14153 

19.  11.10.11  200x200x 
200mm  Nil  1 no.  1 no.  7106  65  4619 

20.  11.10.13 
(n) 

750x750x 
750mm  1 no.  2 no.  1 no.  99422  65  64624
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Sl. 
No. 

BOQ 
reference  Particulars 

Qty as per 
BOQ/ 

Amended 
BOQ 

Qty for 
which 

payment 
made 

Excess 
Qty 

Rate as 
per 
BOQ 
(in `) 

Percentage 
of rate 
paid 

Excess 
payment 
(in `) 

21.  11.11.1  Exentric 
tapper reducer 
including 
puddle 
folding 900 x 
700 

2 no.  3 no.  1 no.  89843  80  71874 

22.  11.11.2  800x700mm  1 no.  2 no.  1 no.  64763  80  51810 
23.  11.11.4  750x 600 mm  Nil  1 no.  1 no.  56450  80  45160 
24.  11.11.6  600x500mm  1 no.  2 no.  1 no.  33457  80  26766 
25.  11.11.7  600x250 mm  1 no.  2 no.  1 no.  46555  80  37244 
26.  11.11.8  500x 400 mm  1 no.  2 no.  1 no.  22627  80  18101 
27.  11.11.11  450x350  1 no.  2 no.  1 no.  17591  80  14073 
28.  11.11.12  350x300  1 no.  4 no.  3 no.  11370  80  9096 
29.  11.11.19 

(n) 
500x450mm  1 no.  2 no.  1 no.  23328  65  15163 

30.  11.12.1  Flanged 
socket pieces 
900mm dia 

Nil  1 no.  1 no.  62494  80  49995 

31.  11.12.2  800 mm 
Nil  2 no.  2 no.  46445  80

65 

37156 
30189 

32.  11.12.4  700mm  Nil  2 no.  2 no.  35542  80  56867 
33.  11.12.5  600mm  1  3 no.  2 no.  14147  80  22615 
34.  11.12.6  500 mm  2  7 no.  5 no.  10045  80  40150 
35.  11.12.7  450mm  2  3 no.  1 no.  7757  80  6230 
36.  11.12.9  350mm  3  5 no.  2 no.  5507  80  8811 
37.  11.12.10  300mm  2  3 no.  1 no.  4608  80  3686 
38.  11.12.12  200  Nil  2 no.  2 no.  2495  80  3992 
39.  11.12.13  150mm  Nil  1 no.  1 no.  1775  80  1420 
40.  11.12.14  100 mm  Nil  1 no.  1 no.  1202  80  962 
41.  11.13.1  Flanged pigot 

pieces 900 
mm 

2  3 no.  1 no.  74768  80  59814 

42.  11.13.2  800mm  3  7 no.  4 no.  52957  80  169462 
43.  11.13.6  500mm  3 no.  12 no.  9 no.  14460  80  104112 
44.  11.13.9  350mm 

3 no.  12 no.  9 no.  7037  80
65 

28148(5) 
18296(4) 

45.  11.13.10  300mm  3 no.  6 no.  3 no.  5369  80  12886 
46.  11.13.13  150mm  Nil  1 no.  1 no.  2233  80  1786 
47.  11.13.14  100mm  Nil  1 no.  1 no.  1490  80  1192 
48.  11.15.5  Washout T 

450x150 mm  2 no.  3 no.  1 no.  22473  80  17978 

49.  11.15.9  250x250x 
100mm  3 no.  6 no.  3 no.  7851  80  18842 

50.  11.16.5  Air valve T 
450x450 x100  1 no.  2 no.  1 no.  22015  80  17612 

51.  11.16.9  250x250x80  3 no.  5 no.  2 no.  7751  80  12402
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Sl. 
No. 

BOQ 
reference  Particulars 

Qty as per 
BOQ/ 

Amended 
BOQ 

Qty for 
which 

payment 
made 

Excess 
Qty 

Rate as 
per 
BOQ 
(in `) 

Percentage 
of rate 
paid 

Excess 
payment 
(in `) 

52.  12.1.1  UPVC 10Kg 
cm² (Class V) 
250 11¼º 
bands 

31 no.  34 no.  3 no.  2229  65  4347 

53.  18.1.6  D1/MS 
Dismantling 
joints for line 
valves 

4 no.  8 no.  4 no.  55395  80  177264 

54.  18.1.7  450mm  1 no.  2 no.  1 no.  52420  80  41936 
55.  18.1.8  400mm  2 no.  4 no.  2 no.  49240  80  78784 
56.  18.1.9  350mm  2 no.  3 no.  1 no.  43395  80  34716 
57.  18.1.10  300mm  4 no.  24 no.  20 no.  37815  80  605040 
58.  18.1.11  250mm  3 no.  5 no.  2 no.  33640  80  53824 
59.  18.1.12  200mm  1 no.  12 no.  11 no.  29435  80  259028 
60.  18.1.13  150mm  Nil  20 no.  20 no.  21525  80  344400 
61.  18.1.14  100mm  1 no.  35 no.  34 no.  14905  80  405416 

Total  5698167 
Less Discount offered at 9.98%  568677 
Net Amount  5129490
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Appendix VIII 
Details of liquidated damages to be levied 
(Reference: Paragraph 1.3.12; Page 50) 

Sl. 
No 

Name of 
work 

Name of 
Contractor 

Due  date 
of 

completion 

Extension 
granted by 
KWA 

Delayed 
period for 
which LD 
applicable 

No
of 
days 

Rate of LD to be 
levied 

Amount of LD 
recoverable 

(`) 

1.  Package­I­ 
Thrivanan­ 
thapuram 

M/s Cosortium 
Degramount, 
France 

9.4.2008  31.8.2009 
1.9.2009 

to 
31.3.2010 

212  ` 2 lakh per day  4,24,00,000 

2.  Package­I 
Pattuvam 

M/s Kirloskar 
Brothers Ltd; 
Pune 

9.7.2008  30.9.2009 
1.10.2009 

to 
31.3.2010 

182  ‐do­  3,64,00,000 

3.  Package­II 
Pattuvam 

M/s Subhash 
Projects & 
Marketing Ltd; 
Bangalore 

26.2.2008  31.12.2009 
1.1.2010 

to 
31.3.2010 

90 

0.1% of 
` 1,02,88,95,103 

(Contract 
Amount) 

9,26,00,559 

4.  Package­IV 
Pattuvam 

M/s IVRCL 
Ltd; Hyderabad 

23.11.2008  30.11.2009 

1.12.2009 
to 

31.3.2010  121  ` 2 lakh per day  2,42,00,000 

5.  Package­I 
Cherthala 

M/s VA Tech 
Wabag, 
Chennai 

15.10.2008  30.10.2009 
1.11.2009 

to 
31.3.2010 

151  ‐do­  3,02,00,000 

Total  22,58,00,559
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Appendix  IX 
Details of irregularities noticed in Primary Health Centre, Kollengode 

(Reference:  Paragraph 2.1.2; Page 99) 

Receipt No  Date 
Amount 
Collected 

(`) 

Amount 
Accounted 

(`) 

Difference 
(`)  Item 

515  13 February 2006  280  150  130  Ambulance Charges 
517  13 February 2006  290  280  10  Payward Receipts 
522  21 February 2006  889  389  500  Ambulance Charges 
681  17 August 2006  658  0  658  Ambulance Charges 
898  7 March 2007  1,260  0  1,260  Ambulance Charges 
P.80 of log book  10 August 2007  749  742  7  Ambulance Charges 
P.162 of log book  16 December 2008  150  0  150  Ambulance Charges 
759  20 February 2009  704  0  704  Ambulance Charges 
647  21 July 2006  290  0  290  Payward Receipts 
209  12 April 2006  144  0  144  Payward Receipts 
665  02 August 2006  290  0  290  Payward Receipts 
699  08 September 2006  290  0  290  Payward Receipts 
*  19 September 2008  30  0  30  Out patient Receipts 
*  09 February 2009 

and 
10 February 2009 

120  0  120  Out patient Receipts 

Bill 12920  27 September 2006  107  0  107  Fuel charges (#) 
Bill 5664  05 June 2006  1,500  1,688  188  Fuel charges (@) 

Total  4,878 
(#)  This expenditure has been shown twice on 21 October 2006 and 29 December 

2006 in the cash book 
(@)  Sanctioned for payment ` 1,500 accounted as paid ` 1,688 
*  As per Out patient Collection Register 

Cash balance found short on physical verification 

Period 
Actual 
Balance 
(`) 

Observed 
Balance 
(`) 

Shortage 
(`) 

Hospital Development Committee 
Cash Book 

02 January 2006 to 
24 March 2010  5,457  0  5,457 

National Rural Health Mission Cash 
Book 

07 March 2008 to 
24 March 2010  8,013  1,440  6,573 

Total  12,030 
S U M M A R Y 

Short­accounting of Ambulance charges  ` 3,409 
Short­accounting of Payward receipts  ` 1,024 
Short­accounting of out patient receipts  ` 150 
Duplicate accounting of fuel charges  ` 107 
Excess accounting of fuel charges  ` 188 
Shortage of Cash Balance  ` 12,030 
Total  ` 16,908
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Appendix X 
Department­wise details of outstanding Inspection Reports and 

paragraphs as on 30 June 2010 
(Reference: Paragraph 2.5.4; Page 116) 

Sl. 
No.  Department  Inspection 

Reports  Paragraphs 

1.  Agriculture  736  3647 
2.  Co­operation  82  296 
3.  Cultural Affairs  100  424 
4.  Election  2  8 
5.  Finance  293  748 
6.  Fisheries and Ports  82  454 
7.  Food and Civil Supplies  125  368 
8.  Forest and Wildlife  313  851 
9.  General Administration  6  31 
10.  General Education  1892  7146 
11.  Health and Family Welfare  1167  6388 
12.  Higher Education  435  2058 
13.  Home  364  1372 
14.  Industries  127  663 
15.  Information Technology  16  108 
16.  Information and Public Relations  43  165 

17.  Kerala Public Service 
Commission  10  31 

18.  Labour and Rehabilitation  166  516 
19.  Law  16  30 
20.  Legislature Secretariat  6  24 
21.  Local Self Government  260  1005 
22.  Planning and Economic Affairs  31  99 
23.  Power  16  94 
24.  Printing and Stationery  87  227 
25.  Public Works  283  1668 
26.  Revenue  298  1215 
27.  Taxes  200  369 

28.  Scheduled  Castes  and  Scheduled 
Tribes Development  264  1053 

29.  Social Welfare  17  62 
30.  Tourism  49  214 
31.  Transport  31  53 
32.  Water Resources  489  2151 
33.  Science and Technology  47  335 

34.  Personnel  and  Administrative 
Reforms  6  32 

35.  Housing  10  86 
36.  Kerala Women Commission  1  2 

Total  8070  33993
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Appendix XI 
Statement showing the year­wise position and nature of irregularities in 
outstanding Inspection Reports in the Forest and Wildlife and Technical 

Education Departments 
(Reference: Paragraph 2.5.4; Page 116) 

(a)  Year­wise analysis 
(` in crore) 

Period 

Forest and Wildlife  Technical Education  Total 

Number 
of IRs 

Number 
of Paras 

Money 
value 

Number 
of IRs 

Number 
of 

Paras 

Money 
value 

Number 
of 
IRs 

Number 
of Paras 

Money 
Value 

Up to 
2005­06  52  137  3.83  18  29  0.21  70  166  4.04 

2006­07  54  135  6.67  17  20  0.04  71  155  6.71 
2007­08  46  78  3.05  16  49  1.36  62  127  4.41 
2008­09  71  187  17.84  30  72  10.25  101  259  28.09 
2009­10  90  314  23.52  16  102  0.95  106  416  24.47 
Total  313  851  54.91  97  272  12.81  410  1123  67.72 

(b)  Nature of irregularities 
(` in crore) 

Sl. 
No.  Nature of irregularity  Forest and Wildlife  Technical Education  Total 

Paras  Amount  Paras  Amount  Paras  Amount 

1.  Lapses in implementation of 
scheme  84  31.51  7  0.71  91  32.22 

2.  Excess/Under­utilisation  of 
Budget provision  142  14.86  9  0.18  151  15.04 

3. 
Irregularities  in  maintenance  of 
TP,  PD,  TSB,  Bank,  etc., 
accounts. 

5  0.06  25  0.03  30  0.09 

4.  Maintenance of Service Book and 
wrong Pay Fixation  67  0.09  35  0.10  102  0.19 

5.  Other establishment matters  154  1.02  48  0.25  202  1.27 

6.  Stores  and  stock  including  motor 
vehicle and computer  11  0.09  42  0.59  53  0.68 

7.  Internal control mechanism  109  0.00  11  0.00  120  0.00 
8.  DCB ­ pending adjustment  58  1.83  5  0.23  63  2.06 
9.  Others  221  5.45  90  10.72  311  16.17 

Total  851  54.91  272  12.81  1123  67.72



Appendices 

149 

Appendix XII 
List of audit paragraphs for which Action Taken Notes have not been 

furnished by the Government 
(Reference: Paragraph 2.5.5; Page 116) 

Sl. 
No.  Name of department  Audit Report 

for the year  Para Number  Total 

1  Agriculture  2008­09  1.1  1 
2  Finance  2007­08  4.5.3  1 
3  Forest and Wildlife  2007­08  4.4.1  1 

4  Health and Family 
Welfare  2008­09  1.2,2.1.1,2.2.2,2.4.2  4 

5  Higher Education  2007­08 
2008­09 

4.3.2 
2.5.3  2 

6  Home  2008­09  1.3, 2.5.4  2 
7  Information Technology  2008­09  1.4  1 
8  Industries  2007­08  4.4.2,4.4.4  2 
9  Local Self Government  2008­09  2.1.2,2.4.3  2 

10  Power  2008­09  2.3.3 
1 

11  Public Works  2008­09  1.3,2.2.3,2.2.4,2.2.5,2.2.6, 
2.3.4,2.4.5,2.5.4  8 

12  SC/ST Development  2008­09  3.1  1 

13  Transport  2007­08 
2008­09 

4.4.3 
1.3  2 

14  Water Resources  2004­05 
2008­09 

4.2.2 
2.2.7, 2.5.5  3 

15  Personnel & 
Administrative Reforms  2008­09  2.4.4  1 

Total  32
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Appendix XIII 
Statement showing cases of persistent savings (exceeding 50 per cent) 

(Reference: Paragraph 3.1.7.2; Page 122) 

(`  in lakh) 
Sl. 
No  Heads of account  Year  Provi­ 

sion  Expenditure  Saving (Percentage of 
savings in bracket) 

1  2210­01­110­87­NP 

2005­2006  16.24  Nil  16.24 (100) 
2006­2007  21.24  Nil  21.24 (100) 
2007­2008  22.13  0.64  21.49 (97) 
2008­2009  23.61  0.89  22.72 (96) 
2009­2010  27.01  1.88  25.13 (93) 

2  2210­05­105­37­NP 

2005­2006  24.44  1.21  23.23 (95) 
2006­2007  30.73  6.05  24.68 (80) 
2007­2008  26.94  7.36  19.58 (72) 
2008­2009  17.25  7.23  10.02 (58) 
2009­2010  42.60  14.96  27.64 (64) 

3  2210­05­105­75­NP 

2005­2006  176.55  17.56  158.99 (90) 
2006­2007  258.05  19.66  238.39 (92) 
2007­2008  239.15  13.89  225.26 (94) 
2008­2009  276.38  26.98  249.40 (90) 
2009­2010  232.92  8.84  224.08 (96) 

4  2210­05­105­91­NP 

2005­2006  21.21  1.44  19.77 (93) 
2006­2007  29.88  0.10  29.78 (99) 
2007­2008  27.72  0.26  27.46 (97) 
2008­2009  29.00  0.78  28.22 (97) 
2009­2010  32.26  0.82  31.44 (97) 

5  2210­05­105­86­NP  2007­2008  3.70  1.80  1.90 (51) 
2008­2009  1.73  0.60  1.13 (65) 

6  2210­05­800­90­NP  2006­2007  10.95  5.33  5.62 (51) 
2009­2010  12.12  5.23  6.89 (56) 

7  2210­03­101­92­NP  2007­2008  83.68  38.56  45.12 (53) 
8  2210­05­105­37­P  2005­2006  5.00  0.37  4.63 (92) 
9  2210­05­105­97­P  2005­2006  541.31  243.30  298.01 (55) 
10  2210­05­105­84­P  2006­2007  8.15  3.82  4.33 (53) 
11  2210­05­105­21­P  2007­2008  10.00  Nil  10.00 (100) 
12  2210­05­105­40­P  2007­2008  24.68  8.69  15.99 (64) 
13  2210­05­105­93­P  2007­2008  9.98  4.48  5.50 (55) 
14  2210­05­105­19­P  2008­2009  50.00  Nil  50.00 (100) 
15  2210­05­105­22­P  2008­2009  50.00  21.69  28.31 (56)
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Appendix XIV 
Statement showing the year­wise expenditure incurred by various 

institutions under the Department of Medical Education 
(Reference: Paragraph 3.1.8; Page 124) 

(` in lakh) 
Sl. 
No.  Name of Institute/Scheme 

Plan Expenditure (Revenue) during 2005­10 

2005­06  2006­07  2007­08  2008­09  2009­10  Total 

1  Directorate of Medical Education  12.77  9.49  9.34  65.03  40.94  137.57 

2  Medical College, 
Thiruvananthapuram  1306.10  337.39  191.50  264.91  587.78  2687.68 

3  Medical College, 
Thiruvananthapuram  0.00  100.00  0.00  0.00  0.00  100.00 

4  Medical College, Alapuzha  124.98  549.87  147.46  175.09  971.13  1968.53 
5  Medical College, Kottayam  208.97  359.42  157.80  91.03  367.64  1184.86 
6  Medical College, Thrissur  239.09  249.17  148.55  121.69  381.52  1140.02 
7  Medical College, Kozhikode  243.30  598.59  321.94  339.35  421.56  1924.74 

8  Dental College, 
Thiruvananthapuram  50.59  51.75  19.85  41.45  90.78  254.42 

9  Dental College,  Kottayam  137.81  130.86  18.88  37.09  45.45  370.09 
10  Dental College,  Kozhikode  54.30  44.44  4.48  18.61  33.81  155.64 

11  Nursing College, 
Thiruvananthapuram  20.82  23.13  10.46  14.52  38.70  107.63 

12  Nursing College, Kottayam  16.76  11.39  46.75  15.80  16.79  107.49 
13  Nursing College, Thrissur  0.00  0.00  0.00  0.00  0.00  0.00 
14  Nursing College, Kozhikode  10.98  13.43  8.69  21.79  23.06  77.95 

15  College of Pharmaceutical 
Science, Thiruvananthapuram  16.65  3.82  5.47  12.07  8.58  46.59 

16 
Regional Institute of 
Ophthalmology, 
Thiruvananthapuram 

28.75  38.41  25.88  57.72  55.95  206.71 

17  Regional Institute of 
Ophthalmology, Kozhikode  0.00  0.00  27.59  21.69  50.47  99.75 

18  State Board of Medical Research, 
Thiruvananthapuram  0.00  0.00  4.55  2.80  2.60  9.95 

19  Para Medical Council, 
Thiruvananthapuram  0.00  0.00  0.00  50.00  50.00  100.00 

20  Indian Institute of Diabetes, 
Thiruvananthapuram  0.00  20.00  50.00  50.00  49.65  169.65 

21  Child Development Centre, 
Thiruvananthapuram  40.00  50.00  20.18  80.00  100.00  290.18 

22  Kerala Heart Foundation, 
Thiruvananthapuram  0.00  0.00  0.00  50.00  50.00  100.00 

23  State Institute of Sports Medicine 
at Medical College Kozhikode  0.00  0.00  0.00  50.00  49.08  99.08 

24  Directorate of Radiation Safety  0.37  4.99  2.31  0.00  19.54  27.21
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Sl. 
No.  Name of Institute/Scheme 

Plan Expenditure (Revenue) during 2005­10 

2005­06  2006­07  2007­08  2008­09  2009­10  Total 

25  Malabar Cancer Centre  100.00  600.00  540.00  350.00  50.00  1640.00 

26  Kerala Health Research and 
Welfare Society  0.00  0.00  0.00  0.00  100.00  100.00 

27  Medical University  0.00  0.00  0.00  88.99  81.50  170.49 

28  Tele Health and Medical 
Education Project in Kerala  44.30  0.00  17.87  34.09  46.35  142.61 

29  Hospital Waste Management in 
Medical College Hospitals  80.00  40.00  30.70  24.55  48.63  223.88 

30  Subscription of online journal for 
Medical Colleges  0.00  0.00  0.00  49.99  50.00  99.99 

31 
Kerala Integrated Scheme for 
Intervention in Suicide 
Prevention (KRISIS) 

0.01  4.71  4.95  10.00  10.00  29.67 

32  Directorate of Medical Education, 
State Drug Formulary.  0.01  0.19  0.00  4.89  15.00  20.09 

33 
Medical College 
Thiruvananthapuram Spine 
Surgery Unit 

0.00  50.86  49.66  48.71  1.97  151.20 

34 

Medical College 
Thiruvananthapuram­Matching 
grant for Pradhan Mantri 
Swasthya Suraksha Yojana 

0.00  0.00  0.00  0.00  140.26  140.26 

Total  2736.56  3291.91  1864.86  2191.86  3998.74  14083.93
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Appendix XV 
Details of deficiencies in facilities compared to norms of Medical Council of India 
in the two Medical colleges (Thiruvananthapuram and Thrissur) test­checked 

(Reference: Paragraph 3.1.8.2 (i); Page 125) 

Sl 
No.  Department  Medical College  Deficiencies 

1.  Anaesthesiology  Thiruvananthapuram  No departmental library 
Thrissur  Only one demonstration room against requirement of two 

2.  Anatomy 

Thiruvananthapuram 
Cold storage space only for five bodies against requirement of 
20 bodies 
No mortuary cooler 

Thrissur 
Cold storage space only  for  two bodies against requirement of 
eight bodies 
No reading room 

3.  Community 
Medicine 

Thiruvananthapuram  No library/seminar room 

Thrissur  Research  laboratory not  functional. Lecture hall  capacity  only 
for 100 persons against requirement of 200 persons 

4.  ENT  Thrissur  Ward ­Bed strength 23 against requirement of 40 beds 

5.  Forensic 
Medicine  Thiruvananthapuram  No research laboratory. Only  two demonstration rooms against 

requirement of three 

6.  Gynaecology 

Thiruvananthapuram 
No colonoscope, portable ultrasound monitors 
NST  machines­only  two  against  the  requirement  of  eight, 
ultrasound machine­only one against the requirement of four 

Thrissur 

NST  machine  for  reading  foetal  heart  –only  one  against 
requirement  of  six,  no  ultrasound  machines  and  cardiogram 
machines.  No family planning department as in other hospitals, 
no  facility  for  infertility  treatment  despite  being  a  referral 
hospital 

7.  Medicine 

Thiruvananthapuram 
No  Haemodialysis  equipment  and  Ultrasound  machines., 
Inadequate  number  of  Bedside  cardiac  monitors,  Pulse 
Oxymeters 

Thrissur 

No  central  cardiac  monitor,  equipment  of  cardiac  pacing, 
sodium  Potassium  analyzer  and    inadequate  numbers  of 
Haemodialysis  machines,  bedside  cardiac  monitors, 
defibrillator, etc. 

8.  Microbiology  Thiruvananthapuram 
No demonstration room 
No uninterrupted power supply 
No centrifugal refrigerator 

9.  Orthopaedics  Thiruvananthapuram  No portable X­ray machines 
10.  Paediatrics  Thiruvananthapuram  No nebulizer, infant incubator 

11.  Pathology 
Thrissur  Only one demonstration room against requirement of two 

Uninterrupted power supply not available 

Thiruvananthapuram  Only two demonstration rooms against requirement of three. 
Uninterrupted power supply not available 

12.  Pharmacology  Thiruvananthapuram  Only one demonstration room against requirement of two 
Uninterrupted power supply not available 

13. 
Physical 
Medicine  and 
Rehabilitation 

Thrissur 
No Artificial Limb Fitting Centre 

14.  Physiology  Thiruvananthapuram  No clinical laboratory and research laboratory 

15.  Psychiatry  Thiruvananthapuram  No  EEG  machine/monitor,  ECG  machine,  Lithium  analyzer, 
ECT Machine 

16.  Radio diagnosis  Thiruvananthapuram  No mobile X­ray units 

17.  Radiotherapy 
Thiruvananthapuram  No simulator, Intracavitory system, etc. 

Thrissur  No  Brachytherapy  set  up,  Dual  Photon  Energy  Linear 
accelerator 

18.  Surgery  Thiruvananthapuram  No  ultrasound  machines,  Arterial  Blood  analyzer,  incubator, 
etc. 

Note:  The list is only illustrative and not exhaustive.
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