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Preface

Government commercial enterprises, the accounts of which are subject to 

audit by the Comptroller and Auditor General of India, fall under the 

following categories: 

(i) Government Companies, 

(ii) Statutory Corporations, and 

(iii) Departmentally managed commercial undertakings. 

This Report deals with the results of audit in respect of Government 

Companies and Statutory Corporations and has been prepared for submission 

to the Government of Madhya Pradesh under Section 19-A of the Comptroller 

and Auditor General's (Duties, Powers and Conditions of Service) Act, 1971, 

as amended from time to time. The results of audit relating to departmentally 

managed commercial undertakings are included in the Report of the 

Comptroller and Auditor General of India for the year ended 31 March 2011 

(Civil)- Government of Madhya Pradesh. 

Audit of the accounts of Government Companies is conducted by the 

Comptroller and Auditor General of India (CAG) under the provisions of 

Section 619 of the Companies Act, 1956. In respect of Madhya Pradesh Road 

Transport Corporation and Madhya Pradesh State Electricity Board, which are 

Statutory Corporations, the Comptroller and Auditor General of India is the 

sole auditor. As per the State Financial Corporations (Amendment) Act 2000, 

CAG has the right to conduct the audit of accounts of Madhya Pradesh 

Financial Corporation in addition to the audit conducted by the Chartered 

Accountants appointed by the Corporation out of the panel of auditors 

approved by the Reserve Bank of India. In respect of Madhya Pradesh 

Warehousing and Logistics Corporation, CAG has the right to conduct the 

audit of its accounts in addition to the audit conducted by the Chartered 

Accountants appointed by the State Government in consultation with CAG. In 

respect of Madhya Pradesh Electricity Regulatory Commission, CAG is the 

sole Auditor. The Audit Reports on the annual accounts of all these 

Corporations are forwarded separately to the State Government. 

The cases mentioned in this Report are those which came to notice in the 

course of audit during the year 2010-11 as well as those which came to notice 

in earlier years but were not dealt with in the previous Reports. Matters 

relating to the period subsequent to 2010-11 have also been included, 

wherever necessary. 

Audit has been conducted in conformity with the Auditing Standards issued by 

the Comptroller and Auditor General of India. 
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1

CHAPTER-I

1. Overview of State Public Sector Undertakings  

Introduction

1.1 The State Public Sector Undertakings (PSUs) consist of State 

Government Companies and Statutory Corporations. The State PSUs are 

established to carry out activities of commercial nature while keeping in view 

the welfare of people. In Madhya Pradesh, the State PSUs occupy an 

important place in the State economy. The State working PSUs registered a 

turnover of ` 31,637.50 crore in 2010-11 as per their latest finalised accounts 

as of September 2011. This turnover was equal to 11.65 per cent of State 

Gross Domestic Product (GDP) for 2010-11. Major activities of Madhya 

Pradesh PSUs are concentrated in power sector. The State working PSUs 

incurred an overall loss of ` 1999.15 crore in the aggregate for 2010-11 as per 

their latest finalised accounts as of September 2011. They had employed 0.47 

lakh
1
 employees as of 31 March 2011.

1.2 As on 31 March 2011, there were 61 PSUs as per the details given 

below. Of these, none of the Companies were listed on the stock exchange(s).

Type of PSUs Working PSUs Non-working PSUs
2

Total 

Government Companies 3 47 10 57 

Statutory Corporations  44 Nil 4 

Total  51 10 61 

1.3 During the year 2010-11, four PSUs viz.  MP Vikramaditya 

Knowledge City (U) Limited, MP Jay Pee Minerals Limited, MP Jay Pee Coal 

Fields Limited and Dada Dhuni Wale Khandwa Power Limited were 

established and came within the audit purview of CAG.

Audit Mandate

1.4 Audit of Government Companies is governed by Section 619 of the 

Companies Act, 1956. According to Section 617, a Government Company is 

one in which not less than 51 per cent of the Paid up Capital is held by 

Government(s). A Government Company includes a subsidiary of a 

Government Company. Further, a Company in which not less than 51 per cent

1  As per the details provided by 45 working PSUs. remaining 6 working PSUs did not 

furnish the details.  
2  Non- working PSUs are those which have ceased to carry on their operations.  
3  Includes 619-B Companies. 
4  Including Madhya Pradesh State Electricity Board which was un-bundled  

(July 2002) into five power sector Companies and thereafter, activities of the Board had 

been confined to debt servicing and management of cash flow activities for power sector 

Companies.
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of the Paid up Capital is held in any combination by Government(s),

Government Companies and Corporations controlled by Government(s) is 

treated as if it were a Government Company (deemed Government Company) 

as per Section 619-B of the Companies Act, 1956. 

1.5 The accounts of the State Government Companies (as defined in 

Section 617 of the Companies Act, 1956) are audited by Statutory Auditors, 

who are appointed by the CAG as per the provisions of Section 619 (2) of the 

Companies Act, 1956. These accounts are also subjected to Supplementary 

audit conducted by the Comptroller and Auditor General of India (CAG) as 

per the provisions of Section 619 of the Companies Act, 1956.  

1.6 Audit of Statutory corporations is governed by their respective 

legislations. Out of four Statutory Corporations, CAG is the sole auditor for 

Madhya Pradesh State Electricity Board and Madhya Pradesh Road Transport 

Corporation. In respect of Madhya Pradesh Warehousing and Logistics 

Corporation and Madhya Pradesh Financial Corporation, the audit is 

conducted by Chartered Accountants and Supplementary audit by CAG. 

Investment in State PSUs

1.7 As on 31 March 2011, the Investment (Capital and Long-Term Loans) 

in 61 PSUs (including 619-B Companies) was ` 24,400.17 crore as per details 

given below:

(Amount: ` in crore) 

Type of 

PSUs  

Government Companies Statutory corporations Grand 

Total 
Capital  Long 

Term

Loans  

Total  Capital  Long 

Term

Loans  

Total 

Working

PSUs 

10159.33 12178.18 22337.51 580.62 1245.32 1825.94 24163.45 

Non-

working

PSUs  

61.10 175.62 236.72 0 0 0 236.72 

Total 10220.43 12353.80 22574.23 580.62 1245.32 1825.94 24400.17 

(Source: Information as furnished by the PSUs)

A summarised position of Government Investment in State PSUs is detailed in 

Annexure 1.

1.8 As on 31 March 2011, of the total Investment in State PSUs, 99 per

cent was in working PSUs and the remaining one per cent in non-working 

PSUs. This total Investment consisted of 44.27 per cent towards Capital and 

55.73 per cent in Long-Term Loans. The Investment has grown by 28.26 per

cent from ` 19,023.31 crore in 2005-06 to ` 24,400.17 crore in 2010-11 as 

shown in the graph on next page: 
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1.9 The Investment in various important sectors and percentage there of at the 

end of 31 March 2006 and 31 March 2011 are indicated below in the bar chart

Figures in the brackets show the percentage of total Investment
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The thrust of PSUs Investment was mainly in power sector which increased 

from ` 17,302.82 crore in 2005-06 to ` 21,414.20 crore during 2010-11. The 

Government investment has increased in all four sectors viz. power, finance 

service and other during 2010-11 in comparison to 2005-06. 

Budgetary outgo, grants/subsidies, guarantees and loans 

1.10 The details regarding budgetary outgo from the State Government 

towards Equity, Loans, Grants/Subsidies, Guarantees issued and Loans 

converted into Equity in respect of State PSUs are given in Annexure 3. The 
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summarised details are given below for three years ended 2010-11.
(Amount: ` in crore)

Sl. 

No. 

Particulars 2008-09 2009-10 2010-11

No.of 

PSUs  

Amount No.of 

PSUs  

Amount No.of 

PSUs  

Amount

1. Equity Capital outgo from budget 10 679.73 10 1047.85 10 1060.63 

2. Loans outgo from budget  4 215.63 6 1649.19 6 989.25 

3. Grants/Subsidy outgo  17 2045.19 14 1879.29 14 2467.91 

4. Total Outgo (1+2+3)  2940.55  4576.33  4517.79 

5. Loans converted into equity  1 2.00 3 336.54 -- --- 

6. Guarantees issued  5 310.85 8 2438.30 6 748.63 

7. Guarantee Commitment  11 2751.27 11 1031.10 7 3247.37 

(Source: Information as furnished by the PSUs)

1.11 The details regarding budgetary outgo towards Equity, Loans and 

Grants/Subsidies for past six years are given in a graph below: 
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The budgetary outgo towards Equity, Loans and Grants/Subsidies has shown a 

mixed trend during last six years period from 2005-06 to 2010-11. The 

budgetary outgo to State PSUs during 2010-11 was ` 4,517.79 crore in 

comparison to ` 4,531.88 crore during 2005-06. Out of total budgetary outgo,  

` 2,049.88 crore towards Equity/Loan to 10 PSUs and Grants/Subsidy  

` 2,467.91 crore to 14 PSUs during 2010-11.  

1.12 The PSUs are liable to pay Guarantee Commission (GC) at the rates 

ranging from 0.5 per cent to one per cent per annum to the State Government 

on the maximum amount of Guarantees sanctioned irrespective of the amount 

availed or outstanding. The Guarantee Commitment by the Government at the 

end of 2010-11 was ` 3,247.37 crore against seven PSUs. The Guarantee 

Commission of ` 872.65 crore was payable by seven PSUs as on 31 March 

2011 against which only five PSUs had paid the Guarantee Commission to the 

extent of ` 32.55 crore.
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Reconciliation with Finance Accounts

1.13 The figures in respect of Equity, Loans and Guarantees outstanding as 

per records of State PSUs should agree with those appearing in the Finance 

Accounts of the State. In case the figures do not agree, the Finance 

Department and the PSUs concerned should carry out reconciliation. The 

position in this regard as at 31 March 2011 is given below.

(Amount: ` in crore) 

Outstanding in 

respect of 

Amount as per 

Finance Accounts 

Amount as per 

records of PSUs 

Difference 

Equity  6323.86 10389.41 4065.55

Loans  1617.34 5554.43 3937.10

Guarantees  3604.00 3247.37 356.63
(Source: Finance accounts 2010-11 and the information as furnished by the PSUs) 

1.14  We observed that the difference occurred in respect of 37 PSUs. In 

order to reconcile the discrepancy in figures of Investment on Equity and 

Loans by the State Government in Government Companies/Corporations, the 

issue of reconciliation was brought to the notice of head of all PSUs concerned 

in November 2011. The Government and the PSUs should take concrete steps 

to reconcile the differences in a time bound manner.  

Performance of PSUs

1.15 The summarized financial results of Government Companies and 

Statutory Corporations, financial position of Statutory Corporations and 

working results of Statutory Corporations are detailed in Annexure 2, 5 and 6 

respectively. A ratio of working State PSUs turnover to State GDP shows the 

extent of PSUs activities in the State economy. Table below indicates the 

details of working PSUs turnover and State GDP for the period 2005-06 to 

2010-11:

(Amount: ` in crore) 

Particulars 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11

Turnover5 7375.32 14257.18 12800.73 20735.68 26067.37 31637.50 

State GDP 116932.38 130571.44 142499.93 162525.22 194427.26 271680.69 

Percentage of 

Turnover to 

State GDP

6.31 10.92 8.98 12.76 13.41 11.65 

It may be seen from the above that the percentage of Turnover of State PSUs 

to State GDP has decreased from 13.41 in 2009-10 to 11.65 in 2010-11.  

5 Turnover of working PSUs as per the latest finalised accounts as of 30 September 2011. 
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1.16 Profit earned/ losses incurred by State working PSUs during 2005-06 

and 2010-11 are given below in a bar chart: 
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Over All profit earned(+)/losses incurred (-)during the year by working PSUs 
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(40)
(47) (51)

(Figures in bracket show the number of working PSUs in respective  years)

From the above it can be seen that working PSUs earned overall profit during 

the years from 2005-06 to 2006-07 and started incurring losses thereafter till 

2010-11. As against the overall profits of ` 1242.13 crore earned during   

2005-06, State working PSUs incurred losses of ` 1999.15 crore during   

2010-11. During the year 2010-11, out of 51 working PSUs, 25 PSUs earned 

profit of ` 176.21 crore, while two
6
 PSUs were in the situation of no profit and 

no loss and 14 PSUs incurred loss of ` 2175.36 crore as per their latest 

finalised accounts as on 30 September 2011. Five
7
 PSUs did not furnish their 

first accounts and four
8
 PSUs had not commenced their commercial 

operations, while one
9
  PSU capitalised the expenditure in balance sheet. The

major contributors to profit were Madhya Pradesh State Mining Corporation 

Limited (` 32.97 crore), Madhya Pradesh Rajya Van Vikas Nigam Limited  

(` 28.17 crore) Madhya Pradesh Warehousing & Logistics Corporation 

(` 26.96 crore) and Madhya Pradesh Laghu Udyog Nigam Limited 

(` 20.17 crore) .The major contributors to losses were Madhya Pradesh 

Poorva Kshetra Vidyut Vitaran Company Limited (` 973.79 crore), Madhya 

Pradesh Madhya Kshetra Vidyut Vitaran Company Limited (` 586.46 crore), 

Madhya Pradesh Paschim Kshetra Vidyut Vitaran Company Limited (` 392.75 

crore) and Madhya Pradesh Power Generating Company Limited (` 197.37 

crore).

1.17 The losses of PSUs are mainly attributable to deficiencies in Financial 

Management, Planning, implementation of projects, operations and 

monitoring. A review of latest Audit Reports of CAG shows that the State 

6             Companies at serial No. A-21 and A-22 of Annexure-2. 
7  Companies at serial No. A-27,42,44,45 and 47 of Annexure-2. 
8  Companies at serial No. A-17, A-24 and A-25 of Annexure-2. 
9  Company at serial No. A-35 of Annexure-2. 
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PSUs incurred losses to the tune of ` 1,173.31 crore which could have been 

controlled with better management. Year-wise details for controllable losses 

and infructuous investments are indicated below: 

(Amount: `  in crore) 

Particulars 2008-09 2009-10 2010-11 Total 

Net Profit (loss) (3120.13) (3486.00) (1999.15) (8605.30) 

Controllable losses as per 

CAG’s Audit Report  

20.75 351.71 800.85 1173.31 

Infructuous Investment  4.17 38.66 --- 42.83 

1.18 The above controllable losses pointed out by Audit Reports of CAG 

are based on test check of records of PSUs. The actual controllable losses 

would be much more. The PSUs can discharge their role efficiently only if 

they are financially self-reliant. The above situation points towards a need for 

professionalism and accountability in the functioning of PSUs.  

1.19 Some other key parameters pertaining to State PSUs are given below.

(Amount: ` in crore)

Particulars 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11

Return on capital 

employed  

(per cent)

12.81 5.51 Nil10 Nil10 Nil10 Nil10

Debt 14337.67 14989.72 9170.36 9309.00 10160.08 13599.12 

Turnover11 7375.32 14257.18 12800.73 20735.68 26067.37 31637.50

Debt/Turnover Ratio 1.94:1 1.05:1 0.72:1 0.45:1 0.39:1 0.43:1 

Interest Payments 391.20 734.80 1228.69 545.89 1117.00 2082.37 

Accumulated Profit 

(loss)

(2618.22) (3400.63) (6274.55) (6755.18) (11492.22) (13923.97) 

(Above figures pertain to all PSUs except for turnover which is for working PSUs) 

1.20 The above parameters clearly exhibit a mixed trend in financial 

position of PSUs. Return on Capital Employed showed decreasing trend, it 

was 12.81 per cent in 2005-06 and decreased to 5.51 per cent in 2006-07, 

thereafter it turned negative. However, Debt Turnover Ratio has improved 

from 1.94: 1 in 2005-06 to 0.43:1 in 2010-11 which was mainly due to 

increase in Turnover from ` 7,375.32 crore (2005-06) to ` 31,637.50 crore 

(2010-11).

1.21 The State Government had formulated (July 1998) a dividend policy for 

payment of minimum dividend of 12 per cent on the equity contribution, 

which was revised (July 2005) to 20 per cent on profit after tax. The revised 

policy was communicated to Secretaries concerned and CMDs of all PSUs.  

As per their latest finalised accounts as on 30 September 2011, 25 PSUs 

earned an aggregate profit of ` 176.21 crore while only six PSUs declared a 

dividend of ` 6.13 crore and the remaining 19 profit making PSUs did not 

declare any dividend. 

10 Nil figures represent negative returns. 
11  Turnover of working PSUs as per the latest finalised accounts as of 30 September2011.
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Arrears in finalisation of accounts 

1.22 The accounts of the Companies for every financial year are required to 

be finalised within six months from the end of the relevant financial year 

under Section 166, 210, 230, 619 and 619-B of the Companies Act 1956, 

Similarly, in case of Statutory corporations, their accounts are required to be 

finalised, audited and presented to the Legislature as per the provisions of their 

respective Acts. The table below provides the details of progress made by 

working PSUs in finalisation of accounts by September 2011 

Sl.

No 

Particulars 2006-07 2007-08 2008-09 2009-10 2010-11 

1 Number of working PSUs 35 35 40  47 51 

2. Number of accounts finalised 

during the year 

31 37 25 49 59 

3. Number of accounts in arrears 52 54 69 6612 58 

4. Average arrears per PSU (3/1) 1.49 1.54 1.73 1.43 1.14 

5. Number of working PSUs with 

arrears in accounts  

30 25 29 33 26 

6. Extent of arrears 1 to 7 

years

1 to 7 

years

1 to 8 

years

1 to 8 

years

1 to 7 

years

1.23 From the above table it would be seen that with the increase in number 

of working PSUs, arrear of accounts had also increased gradually during last 

three years up to 2008-09. During 2010-11, the position was improved and a 

total number of 59 accounts were finalised. The number of accounts in arrears 

decreased to 58 in 2010-11 as against 66 in 2009-10. The accumulation in 

arrears of accounts was mainly due to inadequacy of trained staff and absence 

of concerted efforts by the PSUs and administrative departments concerned.

1.24  In addition to above, there were arrears in finalisation of accounts by 

non-working PSUs. Out of 10 non-working PSUs, seven
13

 had gone into 

liquidation process. All the remaining three non-working PSUs had arrears of 

accounts for three to 15 years. 

1.25 The State Government had invested ` 1,922.38 crore (Equity:  

` 297.70 crore, Loans: ` 192.26 crore, Subsidy: ` 1,349.91 crore and Grants:  

` 82.51 crore) in 12 PSUs during the years for which accounts have not been 

finalised as detailed in Annexure 4. In the absence of accounts and their 

subsequent audit, it cannot be ensured whether the investments and 

expenditure incurred have been properly accounted for and the purpose for 

which the amount was invested has been achieved or not and thus 

Government’s investment in such PSUs remain outside the scrutiny of the 

State Legislature. Further, delay in finalization of accounts may also result in 

risk of fraud and leakage of public money apart from violation of the 

provisions of the Companies Act, 1956. 

12 Number of accounts in arrears of the year 2009-10  re-caste  from 67 to 66. 
13   Serial No. C-1,2,3,4,6,8 and 10 of Annexure-2. 
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1.26 The administrative departments have the responsibility to oversee the 

activities of these entities and to ensure that the accounts are finalised and 

adopted by these PSUs within the prescribed period. Though the 

administrative departments concerned were informed of the arrears in 

finalization of accounts on quarterly basis by Audit and the matter was taken 

up with the Chief Secretary/ Finance Secretary, no remedial measures were 

taken. As a result, the net worth of these PSUs could not be assessed in audit.

1.27 In view of above state of arrears, it is recommended that the 

Government monitor and ensure timely finalisation of Accounts with special 

focus of liquidation of arrears and thereby comply with the provisions of the 

Companies Act, 1956.

Winding up of non-working PSUs 

1.28 There were 10 non-working PSUs (9 Companies and one 619-B 

Company) as on 31 March 2011. Of these, seven PSUs have commenced the 

process of winding up.  The three non-working PSUs are required to be 

liquidated as their continued existence is not serving the purpose for which 

they were incorporated.

1.29  During the year 2010-11, no Companies/Corporations have concluded 

the process of winding up.  The stages of winding up of non-working PSUs 

are given below: 

Sl. No. Particulars Companies 

1. Total number  of non-working PSUs 10 

2. Of  (1) above, the number under  

(a) Voluntary winding up (liquidator appointed) 714

(b) Closure, i.e. closing orders/ instruction issued but liquidation process 

not yet started. 

315

1.30. The process of voluntary winding up under the Companies Act is much 

faster and needs to be pursued vigorously. The Government may suitably 

review the necessity of their continuation in view of their non-functioning. 

Accounts Comments and Internal Audit 

1.31 During the year, forty working Companies forwarded their 55 audited 

accounts to the Principal Accountant General. Of these, 33 accounts of 30 

Companies were selected for supplementary audit. The audit reports of 

statutory auditors appointed by CAG and the supplementary audit by CAG 

indicate that the quality of maintenance of accounts needs to be improved 

substantially. The details of aggregate money value and the effect of the 

14   Serial No. C-1,2,3,4,6,8 and 10 of Annexure-2. 

15 Serial No. C-5,7 and 9  of Annexure-2.
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comments of Statutory Auditors and of CAG on the financial position and 

working results are given below: 

(Amount: ` in crore)

Sl.

No

.

Effect 2008-09 2009-10 2010-11 

No. of 

accounts 

Amount No. of 

accounts 

Amount No. of 

accounts 

Amount 

1. Decrease in profit 9 280.66 12 362.48 11 208.26 

2. Increase in loss 6 91.17 2 6.26 3 64.36 

3. Non-disclosure of 

material facts 

11 1353.38 13 222.89 4 59.25 

4. Errors of 

classification

8 293.92 5 17.77 4 94.14 

The above table indicates that comments on Non-disclosure of material facts 

have decreased significantly.

1.32 During the year, the Statutory Auditors had given qualified certificates 

on all the accounts of working Companies. CAG had also issued comments on 

nine accounts after the supplementary audit. The compliance of the 

Accounting Standards (AS) issued by the Institute of Chartered Accountants 

of India, remained poor. During the year, such non-compliance was noticed in 

68 instances in respect of 15 accounts. 

1.33 Some of the important comments on the accounts of Companies are given 

below:

Madhya Pradesh State Civil Supplies Corporation Limited (2010-11)

Contingent Liabilities

 As per Madhya Pradesh VAT Act, the expenses upto the first storage point 

have to be included in the price of wheat for computation of Purchase Tax. 

However, the Company paid Purchase Tax at ` 1,100 per quintal instead of  

 ` 1,282.72 per quintal. The liability on account of balance Purchase of ` 15.46 

crore is pending before the Hon’ble High Court. However, the Contingent 

Liability of the same has not been disclosed.  

Balance Sheet 

As per State Government Gazette Notification dated 28 February 2009, the 

arrears of Sixth pay commission for the period 1 January 2006 to 31 August 

2008 was payable to its employees in five installments. As two installments 

were already disbursed as on 31 March 2011, the liability on balance three 

installments amounting to ` 5.70 crore should have been disclosed in the 

Notes on accounts.
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Madhya Pradesh Rajya Van Vikas Nigam Limited (2009-10) 

Current Liabilities & Provision (Schedule J) ` 162.17 Crore 

This does not include provision of ` 8.58 crore against the liability for the 

period from 1 July 2009 to 31 March, 2010 towards Group Gratuity, which 

became payable consequent upon switching over by the Company from 

previous system of Group Gratuity on ‘Pure Endowment’ basis to ‘Cash 

Accumulation’ basis. The new scheme was made effective with effect from 

July 2009 as per the decision of the Board of Directors in its meeting held on 

28 June 2010 and the Company did not make the provision for the liability 

despite the demand from Life Insurance Corporation of India. This has 

resulted in understatement of Current Liabilities and Provisions and 

overstatement of Profit for the current year by ` 8.58 crore each. 

M.P. Audyogik Kendra Vikas Nigam (Bhopal) Limited (2009-10) 

Expenditure (Schedule- 8)-Gratuity Expenses: ` 32.64 lakh

As per the Accounting Standered-15, the liability of Retirement Benefits 

(Gratuity) of the employees is to be provided as per Actuarial Valuation. 

Company has taken a LIC policy for Gratuity. As per the Actuarial Valuation 

given by LIC in March 2010, the amount payable was ` 170.98 lakh out of 

which Company has paid `32.64 lakh only. This has resulted in overstatement 

of Profit by ` 138.34 lakh (`170.98 lakh-`32.64 lakh) and understatement of 

Current Liabilities to the same extent. 

SEZ (Indore) Limited (2007-08) 

Income earned during the year (Schedule-9) 

         Lease Rent: - ` 1.99 crore 

This includes lease rent amounting ` 72.50 lakh and Development Fund 

amounting to ` 91.90 lakh (totaling ` 1.64 crore) pertaining to the period 

2008-09 received during the current year and accounted as current year 

Income. 

The treatment of Income received in advance as current year Income resulted 

in overstatement of Profit for the year by `1.64 crore and understatement of 

Current Assets to that extent. 

Madhya Pradesh Adivasi Vitta Avam Vikas Nigam Limited (2003-04) 

Balance Sheet – Share Capital-Issued, Subscribed and Paid up 

Capital- ` 15.59 crore 

This includes  ` 1.59 crore received from State Government towards Share 

Capital in 2003-04. As shares were allotted on 6 August, 2004, the amount 
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should have been shown as Share Application money instead of  Issued, 

Subscribed and Paid-up Capital. 

Dada Dhuni Wale Khandwa Power Limited (2010-11)

Capital Work in Progress-` 22.92 lakh (Schedule-3) 

The above work does not include ` 35.54 crore towards estimated 

compensation and service charge for acquisition of 1000 acres of land for 

setting up 2x 800 MW thermal Power Project at Khandwa, the demand for 

which was raised by the sub-divisional magistrate and land acquision officer 

on 23 February 2011 and payment for which was made on 9 June,2011. This 

has resulted in under statement of CWIP under Land Acquisition and under 

statement of provision for Capital Liabilities by ` 35.54 crore. 

Madhya Pradesh Madhya Kshetra Vidyut Vitran Company Limited 

(2009-10)

Depreciation- ` 97.80 crore (Schedule-6) 

The Company charged Depreciation on the Fixed Assets for the year 2009-10 

on straight-line method at the rates provided by the Central Government vide 

circular date 29-03-1994 contrary to the decision taken (26-03-2010) by the 

Board of Directors of the Company in their 39
th

 meeting for charging the 

Depreciation as per the rates prescribed under the Companies Act, 1956. This 

has resulted in understatement of Depreciation and Loss by ` 16.25 crore and 

overstatement of Assets to that extent. 

Purchase of Electricity Energy – ` 2763.19 crore (Schdedule-17) 

This does not include an amount of ` 41.90 crore towards True Up Charges 

payable in respect of 2006-07 to Madhya Pradesh Power Trading Company 

Limited as per Annual Revenue Requirement (ARR) and Retail Tariff 

Determination of Madhya Pradesh Electricity Regulatory Commission for the 

year 2009-10. 

Madhya Pradesh Road Development Corporation Limited (2009-10) 

Earning Per Share (Basic)- ` 4.36

As per clause 10, 11 and 12 of Accounting Standard-20 on “Earning Per 

Share” basic earning per share should be calculated by dividing the Net Profit 

or Loss for the period attributable to Equity Shareholders by the weighted 

average number of equity shares outstanding during the period. As per the 

Profit and Loss for the year ended 31 March 2010 profit attribute to equity 

shareholders worked out to ` 12,06,29,707/- and the weighted average number 

of shares 1,54,53,424. Thus basic earning works out to ` 7.81 per share, which 

is understated by ` 3.45 per share. 
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1.34 Similarly, three working Statutory corporations forwarded their four 

accounts to PAG during the period 2010-11 of these, one account of one 

Statutory corporation (Madhya Pradesh State Electricity Board) pertained to 

sole audit by CAG, which was under process. The remaining three accounts 

(one of Madhya Pradesh Financial Corporation and two of Madhya Pradesh 

Warehousing & Logistics Corporation) were selected for Supplementary audit.  

The reports of Statutory auditors and the Sole/Supplementary audit of CAG 

for three years from 2008-09 to 2010-11 indicated that the quality of 

maintenance of accounts needs to be improved substantially. The details of 

aggregate money value of comments of CAG are given below: 

(Amount: ` in crore) 

Sl.

No. 

Particulars 2008-09 2009-10 2010-11 

No. of 

accounts 

Amount No. of 

accounts 

Amount No. of 

accounts 

Amount 

1. Decrease in 

profit 

1 113.83 1 2.24 ---- ---- 

2. Increase in loss 1 1009.86 1 3.01 --- --- 

3. Non-disclosure 

of material facts 

-- -- 1 65.00 ---- ---- 

4. Errors of 

classification

1 8.78 1 18.32 1 38.39 

The above table shows that during 2010-11 aggregate money value of audit 

comments relating to “Errors of classification” was ` 38.39 crore in 2010-11, 

as compared to ` 18.32 crore during 2009-10 in the said category.

1.35  Some of the important comments in respect of accounts of the 

Statutory Corporation solely audited by CAG are stated below: 

Madhya Pradesh Financial Corporation, Indore (2010-11) 

Balance Sheet-Other Liabilities and provisions: ` 42.60 crore 

In accordance with the terms of SFC Act, 1951, the Corporation had provided 

an amount of ` 38.89 crore towards Dividend in the books of accounts for the 

years 1990-91 to 1999-2000 but the same has not been disbursed so far. As per 

section 205C of the Companies Act, 1956, In case of Unpaid Dividend held by 

the Corporation for seven years from the date of declaration, the amount has to 

be credited to the Investors Education and Protection Fund. The Corporation 

has not done this.

This has resulted in overstatement of Other Liabilities (Dividend Payable) by  

` 38.89 crore and understatement of Reserve and Surplus to that extent.

1.36 The Statutory Auditors (Chartered Accountants) are required to furnish 

a detailed report upon various aspects including internal control/internal audit 

systems in the Companies audited in accordance with the directions issued by 

the CAG to them under Section 619(3)(a) of the Companies Act, 1956 and to 

identify areas which needed improvement. An illustrative resume of major 

comments made by the Statutory Auditors on possible improvement in the 
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internal audit/ internal control system in respect of 28 Companies for the year 

2010-11 are given below: 

Sl.

No. 

Nature of comments made by Statutory 

Auditors 

Number of 

Companies 

where

recommenda-

tions were 

made 

Reference to 

serial number 

of the 

Companies as 

per Annexure-2

1. Non-fixation of minimum/maximum limits of 

store and spares 

2 A-3, 34 

2. Absence of internal audit system commensurate 

with the nature and size of business of the 

Company 

21 A-1,2,6,9,12,14, 

16, 19, 20, 21, 

22, 23,24, 29, 

31,32,33, 40,42, 

B-2, C-5 

3. Non maintenance of cost record 3 A-26,31,33 

4. Non maintenance of proper records showing full 

particulars including quantitative details, date 

situations, identity number, date of acquisitions, 

depreciated value of fixed assets and their 

locations 

17 A1,2,3,6,8,9,10,1

4,16,19,29,31,32,

39,41,42, 

C-5

Recoveries at the instance of audit 

1.37 During the course of propriety audit in 2010-11, recoveries of  

` 193.11 crore were pointed out to the Management of various PSUs which was 

also admitted by them. However, an amount of only ` 9.77 crore was recovered 

during the year 2010-11. 

Status of placement of Separate Audit Reports 

1.38  The following table shows the status of placement of various Separate 

Audit Reports (SARs) issued by the CAG on the accounts of Statutory 

Corporations in the Legislature by the Government. 

Sl. 

No. 

Name of Statutory 

corporation 

Year up to 

which SARs. 

placed in 

Legislature

Year for which SARs. not placed in Legislature 

Year of SAR Date of issue to the 

Government 

Reasons for 

delay in 

placement in 

Legislature

1. Madhya Pradesh 

Warehousing and 

Logistics Corporation 

2009-10 2010-11 29.09.2011 Under process 

2. Madhya Pradesh Financial 

Corporation 

2009-10 2010-11 30.09.11 No reply 

furnished.

3. Madhya Pradesh State 

Electricity Board 

2009-10 2010-11 Under process ------ 

4. Madhya Pradesh Road 

Transport Corporation 

2005-06 2006-07 & 

2007-08

13-04- 2009 No 

information

furnished
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Delay in placement of SARs weakens the legislative control over Statutory 

Corporations and dilutes the latter’s financial accountability. The Government 

should ensure prompt placement of SARs in the legislature(s). 

Disinvestments, Privatisation and Restructuring of PSUs 

1.39 The State Government did not undertake Disinvestments, Privatisation 

and Restructuring of any of the PSUs during 2010-11. 
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CHAPTER-II

2.1 Performance Audit on the functioning of Madhya Pradesh 

Financial Corporation

Executive Summary

Madhya Pradesh Financial 

Corporation was established under 

the State Financial Corporations Act, 

1951 (SFC Act) for promoting 

industrial development in the state of 

Madhya Pradesh. The objective of the 

Corporation is to provide assistance 

for establishment of industries in the 

small, medium service sectors and to 

play a supportive role in developing 

the industrial base in the state. The 

Performance Audit of the Corporation 

was conducted to assess the economy, 

efficiency and effectiveness in 

providing financial assistance during 

the period from 2006-07 to 2010-11. 

Industrial promotion policy and 

assistance to micro, small and 

medium enterprises 

The Industrial Promotion Policy, 

Action Plan unveiled by the State 

Government in 2004-05 and the 

annual Memorandum of 

Understanding (MoU) signed with the 

State Government envisaged 

developing of industrial clusters and 

providing  term loan assistance to 

micro, small and medium enterprises 

in backward areas. However, the 

Corporation could sanction only         

` 475.29 crore to backward areas out 

of total ` 1042.38 crore sanctioned.  

Assistance to micro and small 

entrepreneurs declined year after 

year. The Corporation’s market share 

in lending to Micro, Small and 

Medium Enterprise (MSME) sector in 

the state was only 6.48 per cent as 

compared to 93.52 per cent by 

commercial banks. 

Appraisal of loans 

Deficient appraisal of loans resulted 

in   sanctioning    of    loans    to   two 

borrowers from whom ` 6.96 crore is 

outstanding with default ` 1.27 crore. 

Incorrect application of interest rates 

on seven loans led to loss of income of 

` 30.50 lakh.  The Corporation 

extended rebate of ` 20.65 lakh to 

ineligible borrowers.  

Sanction and Disbursement 

The Corporation could not disburse 

all the loans sanctioned every year 

because of non-availability of 

adequate funds. It disbursed ` 673.06 

crore (65 per cent of loans sanctioned) 

out of ` 1042.38 crore sanctioned 

during the five-year period. The 

Corporation did not dispose of loan 

applications within the time frame 

prescribed in its loan policy. 

Recovery and follow-up

The annual target fixed for recovery 

was less than the amount due for 

recovery. The amount to be recovered 

at the end of each year increased from    

` 66 lakh in 2008-09 to ` 5.22 crore in 

2010-11. The total NPA portfolio of 

the Corporation aggregated to            

` 10.20 crore at the end of 2010-11 

even after the transfer of entire NPA 

to the State Government during   

2007-08. It indicated the 

Corporation’s weakness to effectively 

monitor its NPA. It suffered a loss of   

` 32.47 crore through One Time 

Settlement (OTS) of dues. The 

percentage of loss on OTS increased 

from 30 in   2007-08 to 78 in 2010-11.  

Delay in initiating recovery 

proceedings resulted in accretion of 

outstanding dues of  ` 16.52 crore and 

default of ` 1.27 crore in respect of 

loans of ` 11.89 crore provided to 

four borrowers. The Corporation 

could finalize sale and recover dues 
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amounting ` 11.07 crore from 49 out 

of 120 units taken over during the five 

year period. The Corporation could 

not recover ` 5.10 crore on sale of 23 

units as their sale proceeds did not 

cover the amount of default.  

Financial Management 

The profit increased from ` 51 lakh in 

2008-09 to ` 2.01 crore in 2010-11. 

No dividend was paid on the State 

Government’s investment of ` 269 

crore.  The Corporation mobilized 

only ` 71.42 crore against ` 100.00 

crore through issue of bonds during 

2009-10 and 2010-11. 

Conclusion and recommendations 

The   Corporation   did   not   play   its 

supportive      role      effectively    to  

industrialise the backward districts. 

The loan appraisal system was found 

to be deficient.  Its interest rates were 

uncompetitive and the loss in One 

Time Settlement (OTS) was increasing 

year after year. The loans were 

rescheduled without any limit on 

number of   re-scheduling.  

The performance audit report contains 

six recommendations, which include 

evolving a structured policy for

providing more assistance to MSME 

sector and to develop industries in 

backward areas, evolving a 

mechanism to make its interest rates 

competitive and adhere to time limits 

fixed by the Board for sanctioning of 

the loans. 

2.1.1   Madhya Pradesh Financial Corporation, formerly known as Madhya 

Bharat Financial Corporation, was established on 30 June 1955 under Section 

3(1) of the State Financial Corporations Act, 1951 (SFC Act) for promoting 

industrial development in the State of Madhya Pradesh. The Corporation was 

promoted by Government of Madhya Pradesh (State Government) and 

Industrial Development Bank of India (IDBI) along with commercial banks, 

LIC of India and others. In 2006, the shareholding of IDBI was transferred to 

Small Industries Development Bank of India (SIDBI) and the Corporation was 

re-organized due to bifurcation of the State in 2003-04 into Madhya Pradesh 

and Chhattisgarh. As on 31 March 2011, the total share capital of the 

Corporation stood at ` 351.14 crore, with the State Government holding 

shares worth ` 328.70 crore (93.61 per cent), SIDBI ` 22.22 crore (6.33 per

cent), and others (public sector banks, Life Insurance Corporation of India, 

Investment Trust & Co-operative Bank and individuals) holding ` 22 lakh 

(0.06 per cent). The objective of the Corporation is to provide assistance for 

establishment of industries in the small, medium and service sectors and to 

play a dynamic role in developing the industrial base and socio-economic 

infrastructure in the State of Madhya Pradesh. 

The management of the Corporation is vested with the Board of Directors, 

which comprised of six directors including the Chairman and the Managing 

Director.   The  Managing  Director  is  the  Chief Executive of the Corporation, 

Introduction
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who is assisted by two General Managers. The Corporation has ten Field 

Offices (FO)
16

 and nine Business Development Centres (BDC)
17

 spread across 

the state. One Field Office is located at New Delhi. Each FO/ BDC is headed 

by an officer of the rank of Deputy General Manager/ Manager/ Deputy 

Manager, who reports to the Head Office at Indore.

2.1.2 The performance of the Corporation was last reviewed and 

incorporated in the Audit Report (Commercial) of the Comptroller and 

Auditor General of India for the year ended  31 March 2006 (Government of 

Madhya Pradesh) and  was  deliberated   in  the  meeting   of    Committee  on   

Public  Undertakings (COPU) in January/ February 2010 and its 

recommendations were awaited (September 2011). The present Performance 

Audit  covered  the  activities  of  the  Corporation  with  special  reference  to 

financial assistance received as grant and equity from the State Government 

and the financial assistance extended to entrepreneurs for economic 

development of the State from 2006-07 to 2010-11.

Loan sanction files pertaining to the period 2006-07 to 2010-11, available at 

the Head Office and Field Offices/ Business Development Centres, were 

examined based on stratified random sampling using IDEA software. We 

reviewed 430 loan sanction files valuing ` 896.09 crore (out of 1495 loan 

sanction files valuing ` 1032.36 crore), covering 29 per cent in terms of 

number of loan sanction files and 87 per cent in terms of the value of loans 

sanctioned.

2.1.3    The Performance Audit was undertaken to evaluate and assess whether

the assistance extended was in line with the industrial development 

policy of the State Government and fulfill the objective of providing 

the loan to medium and small scale industries  in backward areas.

there existed proper system of project appraisal and the same was 

sound, effective and adequate to cover the risk of lending; 

there existed customer-friendly environment  to attract/ retain good 

customers and loans were extended on competitive rates so as to 

sustain its operations; 

16
Field Offices: Capital Market Division (Indore), Indore-I, Indore-II, Bhopal, Jabalpur, Gwalior,    

Ratlam, Ujjain, Dewas and Satna. 
17

Business Development Centres: Indore Urban-I, Indore Urban-II, Sendhwa, Katni, Harda, Sagar, 

Rewa, Shahdol and Khandwa.

Scope of Audit 

Audit Objectives 
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adequate monitoring mechanism existed to ensure timely recovery of 

dues and resorting to speedy legal action in case of default; 

the funds were borrowed, disbursed and utilised effectively and 

efficiently; and  

there was an effective and efficient system of internal checks and 

controls.

2.1.4 The audit objectives were assessed against 

objectives of the State Government’s industrial policy; 

provision of Memorandum of Understanding (MoU) signed with the 

State Government and SIDBI; 

guidelines  and instruction issued by RBI, SIDBI and the Central/ State 

Government regarding financing and utilization of loans; 

decisions taken in meetings of the Project Appraisal Committee;  

targets set in annual plans and budgets ;and 

objectives of the Loan Policy and laid down procedures for sanction, 

disbursement and follow up and recovery of loan. 

2.1.5 The following Audit methodology was adopted for scrutiny of 

records.

Examination of various Acts and rules applicable  to the  

functioning  of the Corporation such as SFC Act 1951, RBI/SIDBI 

guidelines, State Government Industrial Policy, terms and 

conditions of MOU entered into with the State Government; 

Issue of audit memos and their replies thereto; 

Interaction and personal discussion with the officials of the audited 

entity. 

2.1.6 As per Section 26 of the SFC Act, 1951 the Corporation can grant 

financial assistance up to ` 5 crore to a company or co-operative society and 

up to ` 2 crore to any other unit. This limit can be increased four times with 

the prior approval of SIDBI. Section 28 of the Act prohibits any assistance to 

an industrial concern whose aggregate paid-up share capital and free reserve 

exceeds ` 30 crore.  Loans are sanctioned and disbursed after appraisal of 

viability of schemes. In case of default in repayment of loans, Section 29 of 

Audit Criteria

Audit Methodology

Financial assistance and recovery procedures
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the Act empowers the Corporation to take over the unit and sell the 

mortgaged/ hypothecated property. It can apply to the District Judge 

concerned for an order for sale of such property and enforcing the liability of 

any surety. As per Section 32-G, the amounts due to the Corporation could be 

treated as an arrear of land revenue and recovered by issuing Revenue 

Recovery Certificate (RRC) by the District Collector concerned under an 

application to the State Government. The process of sanction, disbursement 

and recovery is shown in Annexure-7.

Financial position and working results 

2.1.7 The summarized financial position and working results of the 

Corporation for the years 2006-07 to 2010-11 are given in Annexure-8 and

Annexure-9 respectively. The Corporation suffered loss in 2006-07 but posted 

profit from 2007-08 after the State Government, as part of financial 

restructuring, took over its Non Performing Assets (NPA). The Corporation, in 

the 391
st
 meeting of its Board of Directors (April 2008), projected that the 

Corporation would move from the situation of negative spread to positive 

profit and would earn a profit of ` 2.50 crore in 2008-09 after restructuring. 

The Corporation could, however, earn a profit of ` 51 lakh in 2008-09, ` 1.10 

crore in 2009-10 and ` 2.01 crore in 2010-11.

The percentage of return on capital employed increased from 2.87 in 2006-07 

to 7.46 in 2007-08 but decreased to 4.97 during 2010-11. The increase in      

percentage of return on capital employed during 2007-08 was mainly due to 

re-casting of accounts on the basis of ‘Uniform Accounting Policy
18

recommended by SIDBI.  At the same time, the net worth of the Corporation 

dipped from ` 277.19 crore in 2006-07 to ` 131.02 crore in 2007-08 and 

thereafter rose to ` 152.20 crore in 2010-11.

The Corporation stated (September 2011) that the financial accounts were 

drawn on accrual system of accounting for the first time in 2007-08 with many 

adjustment entries along with balance sheet restructuring and, hence, 

comparison of figures should be made from 2008-09. We observed that 

increase in profit and net worth was unimpressive even after 2007-08 despite 

financial support and restructuring.

2.1.8 Before taking up the Performance Audit, the audit scope, objectives 

and methodology were explained to the Corporation during the Entry 

Conference held on 18 April 2011. Audit findings noticed during performance 

audit were reported to the Corporation/ Government in July 2011 and 

discussed in the Exit Conference held on 29 November 2011, which was 

18
 Change from cash to accrual system of accounting .

Audit Findings 
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attended by the Managing Director and senior officers of the Corporation.  

The views and reply of the management were considered while finalizing the 

report. However, reply was not received from the Government and 

representative from the Government was also not present in the entry and exit 

conference. The audit findings are discussed in the succeeding paragraphs. 

Inadequate support to entrepreneurs in backward and rural areas

2.1.9  As per the Statement of Objects and Reasons in the SFC Act, the SFCs 

should confine their activities to financing medium and small scale industries.  

The annual MOU signed with the State Government envisaged that the 

Corporation would provide assistance to small and medium sectors in 

backward /rural areas for establishment of Greenfield projects and ensure 

balanced regional growth across the length and breadth of the state.  Further, 

the  industrial  promotion policy 2004(revised in November 2010) of the State 

Government provided for tackling industrial sickness and developing 

infrastructure by promoting industries in identified industrial clusters keeping 

in mind the availability of raw materials skilled labour and market potential. 

An analysis of the district wise sanction of loans during the period from   

2006-07 to 2010-11 revealed that industries in Indore (non backward district) 

were sanctioned loans of  ` 457.80 crore while those in Bhopal (non backward 

district)  were sanctioned loans of ` 109.29 crore which accounted for 44 per

cent and 11 per cent of the total loans sanctioned respectively.

A further analysis of loans advanced to  micro small and medium enterprises 

by all the financial institutions including commercial banks in the State of 

Madhya Pradesh during the period 2006-07 to 2010-11 revealed that the 

financial institutions accounted for 93.52 per cent amounting to  ` 9709.98 

crore, of the total sanctioned loan  while the Corporation sanctioned loans 

amounting to ` 673.06 crore (6.48 per cent).  The market share of the 

Corporation which was 13.26 per cent in 2006-07  came down to 4.35 per cent

in 2010-11.

An analysis of 430 loan sanction cases during the performance audit period 

revealed that 103 borrowers did not avail the loans amounting to ` 282.43 

crore even though they were sanctioned. A scrutiny of the reasons for non 

availment revealed various reasons such as  uncompetitive rates of interest 

offered by the Corporation  as compared to the rate of interest offered by the 

commercial banks, difficulty in fulfilling  the terms and conditions relating to 

mortgage of the property and additional security demanded by the 

Corporation.  We observed that 11 borrowers did not avail the loans 

amounting to ` 51.35 crore due to sanctioning of loans by commercial bank at 

a lesser rate of interest. 

Industrial promotion policy and support to micro and small industries 

Loans amounting 

to   ` 567.09 crore   

were sanctioned to 

industries in non 

backward areas .

Loans of ` 51.35 

crore were not 

availed by the 

loanees due to un- 

competitive 

interest rates.
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The Corporation replied (September 2011) that the industries in the backward 

areas could not be sanctioned loans as the entrepreneurs did not put up the 

projects in the backward areas by their own choice and therefore the loan 

applications did not come from the backward areas.  Further the Corporation 

also replied that they should not be compared with the commercial banks 

which have many branches for lending term loans and working capital loans.  

The commercial banks raised the funds from primary sources
19

 while the 

Corporation avails refinance form secondary sources
20

.  The fact remains that 

Corporation had 18 branches situated all over the state with more than half a 

century of its experience in providing term loans.  We observed that the 

Corporation did not come up with innovative and attractive ideas of financing 

the medium and small industries in backward areas in order to promote, 

encourage and motivate the entrepreneurs to set up their industries in such 

areas. The Corporation did not bring to the notice of the entrepreneurs through 

advertisement  about  the  various  kinds  of facilities and the range of finances 

available to an entrepreneur if they were ready to put up industries in 

backward areas.  Further the Corporation did not mobilize optimal resources 

from the primary source even though the State Government has given them 

guarantee for placement of bonds with the capital market.  By acting on the 

suggestion of the State Government, the Corporation could have reduced its 

dependence on the refinancing from the secondary source as discussed in Para 

2.1.32 and improving its ability to provide loans to borrowers at a competitive 

rate of interest.

Further, an analysis of the interest rates offered by the Corporation as 

compared to the commercial banks revealed that the interest rate charged  by 

the Corporation was higher by one per cent.  We analysed in audit, 11 

borrowers switched over to the commercial banks due to higher rate of interest 

offered by the Corporation.  The Corporation does not have a mechanism to 

review the rates of interest charged by various financial institutions including 

commercial banks on the loans offered by them in order to adjust its rates of 

interest and become more competitive in the business of lending. 

In the absence of such mechanism and its flexibility to become competitive 

they lost business worth ` 51.35 crore during the last five years ending    

2010-11 due to lower rate of interest offered by other institutions.

High exposure in commercial and real estate sector 

2.1.10  The Board of Directors in June 2008 laid down the sectoral norms for 

sanction of loans. As per the norms, the Corporation was expected to limit its 

loan exposure to Industrial and manufacturing sectors to 50 per cent of the 

total loans sanctioned, 25 per cent to service sector and 25 per cent to CRE 

sector.  As per Annexure 10 exposure to CRE sector was more than the 

prescribed limit of 25 per cent.  CRE sector was sanctioned loans working out 

to 35 per cent in 2007-08, 27 per cent in 2009-10 and 39 per cent of total 

19 Funds raised through issue of bonds from capital market.
20   Funds raised from refinancing institutions such as SIDBI/HUDCO.
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loans sanctioned in 2010-11.  The Corporation maintained that the growth in 

assistance to CRE sector was high because of major investment in CRE sector 

and it asserted that it was assisting the industrial sector also.   The fact remains 

that Corporation did not adhere to the exposure limits fixed by the Board.

2.1.11 The borrowers  intending to avail loans applies to the  Corporation in 

the forms prescribed for various types of loan such as small loans, working 

capital loans, medium term loans and long term loans.  The applications are 

accompanied by the project report, required documents and prescribed fees. 

The Corporation has devised check list with reference to which the respective 

applications are processed to ascertain the credit risk rating of the borrower.

The FO/BDC prepares appraisal on the basis of the documents submitted by 

the borrowers and submits the same to the loan committees established for 

sanctioning of the loan depending upon the amount of loan applied for.  If the 

loan amount exceeds ` 2.40 crore, the appraisal is submitted to the board for 

sanctioning.

Deficiencies in appraisal of loans 

2.1.12 On scrutiny of the loan sanctioned files we observed that the loans were 

sanctioned without ensuring the fulfillment of the conditions of the sanction, 

existence of security, sanctioning of loans on unapproved terms and 

unapproved rates of interest.  Loans were also granted with inadmissible 

rebates, to inadmissible borrowers and additional loans to defaulting 

borrowers. The cases falling under the above category are briefly narrated in 

the following paragraphs. 

An application for a term loan of ` 7.50 crore by Deccan Chromate ltd, 

Shahdol was scrutinized and sanctioned (February 2009) by the board with 

rate of interest at 14.5 per cent to enable the completion of the ongoing project 

of manufacturing chemicals.  The borrower offered security   in the form of 

land, buildings, plant and machinery.  The loan was sanctioned with the 

condition that the borrower would raise and invest interest free unsecured loan 

of ` 4.41 crore and also invest ` 2.50 crore out of internal accruals for 

implementation of the unit.  The terms and conditions further provided that he 

would furnish additional security of ` 25 lakh before availing the loan.  

However without ensuring the fulfillment of the above conditions of additional 

funds into business and also without an independent appraisal of the project by 

an outside agency in view of the fact that the Corporation had no experience of 

financing in the region in this  portfolio, the Corporation disbursed an amount 

of `  2.65 crore in May 2009. Even after observing that the unit did not repay 

the loan and having issued notices under section 138 (b) and (c) of the 

Negotiable Instruments Act, the Corporation released further installments of   

` 85 lakh in December 2009, ` 20 lakh in March 2010 and ` 1.35 crore in 

September  2010.  As on May 2011, an amount of    ` 6.96 crore was pending 

An amount of      

` 6.96 crore was 

outstanding and

` 1.27 crore in 

default on loans 

sanctioned to 

borrowers due to 

deficient 

appraisal.

Appraisal of loans
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for recovery. Subsequently, it was also brought to the notice of the 

Corporation that the unit was located on disputed land.  The appraisal of the 

loan application without verifying that the property was situated in a land free 

from encumbrance and further release of loans without fulfillment of terms 

and conditions of loan in terms of additional capital to be brought in by the 

borrower, resulted in the loan  of ` 6.96 crore becoming irrecoverable. 

The Corporation stated (September 2011) that the loan was sanctioned after 

independent appraisal and disbursements were made to enable completion of 

project and ensuring payment to outstanding creditors. However, the 

examinations of records indicated that the loan appraisal was done based on 

project information provided by the loanee and not backed up by on site visit 

by  Corporation  officials.  Subsequent disbursements to the borrower were not 

justified in the backdrop of default in repayment and inability of promoters to 

tie up the required funds before availing the loan.

The BDC at Sendhwa, sanctioned (December 2006) a term loan of      

` 15 lakh for construction of  a marriage and community hall to a borrower on 

security  of  first charge on its land and building  and  residential  house  of   the

 guarantor.  The borrower defaulted in repayment of interest from June 2007 

and various actions by the Corporation by way of legal notices by the borrower 

did not bring the desired results of the recovery as the mortgage property could 

not be taken over due to resistance by the local residents stating that a school 

was being run on the site. The RRC issued (September 2009) by Corporation   

through the district collector did not yield any result. With the lapse of eighteen 

months the loan had accumulated to ` 16.84 lakh (June 2011).  When the audit 

took up the matter with the Corporation, it replied (September 2011) that they 

did not take over the property as the local residents were resisting the move 

stating that a school might exist in the site. We considered the reply and 

observed that Corporation did not verify the existence of the school at the site.  

The reply confirms the fact that the Corporation did not ascertain free

availability of land for construction of the marriage hall at the time of 

sanctioning the loan. The Corporation also failed to carry out subsequent 

inspection of the site to ensure that the loan disbursed was utilized for 

construction of the marriage hall. This was indicative of poor appraisal of the 

loan application and led to non recovery of loan.

Disbursement of loan on unapproved terms 

2.1.13 The Corporation sanctions loans based on the prescribed terms and 

conditions such as interest rates, schedule of repayment, rebates etc., and the   

rates of interest are determined by the Board of Directors from time to time.  

The interest rates charged and rebate allowed by the Corporation during the 

period from 2006-07 to 2010-11 are detailed in Annexure-11. During the 

period under review three types of rebates existed in the Corporation viz., 

basic rebate of one per cent for timely payment, rebate at one per cent to 

manufacturers established in Special Economic Zone (SEZ) and manufacturers 

carrying  on  export  of  its  own  products and Credit Rating rebate at 0.5 to 1.5 
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per cent. All the rebates would be admissible only in case of prompt payment 

by the borrowers. However, the net interest rate to be charged shall not be 

below the minimum interest rate after taking into account all the rebates 

allowed by the Corporation.

The deficiencies noticed in enforcing the terms and conditions of sanction of 

loans are brought out below: 

Incorrect application of interest rate 

2.1.14 The loan sanction letters stipulated that the interest rate was subject to 

variation as decided by the Board of Directors from time to time and/ or 

revised by SIDBI while sanctioning refinance. On a test check of 430 loan 

files, we noticed seven instances (see Table 1) where the Corporation 

extended benefit to borrowers by not charging the rate of interest as per the 

terms of sanction, leading to loss of income of ` 30.50 lakh.

Table 1 
                                                                                                                                       (` in lakh) 

Sl.

No.

Borrower Loan

amount 

Sanction

date

Net

interest 

charged

 (%) 

Net interest 

applicable (%) 

Loss* Reasons

1 Smooth 

Developers Pvt. 

Ltd. 

100 2006-07 12.75 14.00 3.03 Deflection 

from Board 

approved rate 

2 Magnolia 

Hospitality Pvt. 

Ltd. 

200 Dec.06 10.50 11.00 7.15 ----do---- 

3 Aaron Hotels 

Pvt. Ltd. 

165 Sep. 09 14.00 15.75 11.57 Rate of 

interest

applicable as 

per the terms 

of sanction 

was not levied 

4 GEI Hamon 

Industries Ltd. 

(II) 

500 Mar. 07 13.00 14.00 2.07 ----do---- 

5 MP Paper 

Board & Paper 

Mills Pvt. Ltd. 

250 Dec.06 13.75 14.50 2.24 ----do---- 

6 Pearl 

Construction 

Bhopal 

175 Nov. 06 12.00 14.00 3.91 ----do---- 

7 Ayushman 

Medical & 

Diagnostics

Pvt. Ltd. 

Bhopal 

450 Mar. 07 13.75 14.50 0.53 ----do---- 

Total 30.50 

* (principal amount outstanding at the beginning of every quarter on the basis of reducing balance method) x 

(differential rate of interest) x (period outstanding) 

The Corporation replied (September 2011) that it charged interest rates 

applicable for loans to service sector projects in line with the rate structure 

applicable for that period. However, the fact remained that Corporation charge 

interest rates that were not as per the rates approved by the Board of Directors 

at the time sanctioning of loan.
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Grant of inadmissible rebate on loans   

2.1.15 As per the existing practice followed by the Corporation, rebate is 

granted if the payments are received within the first five days of the month.

Realization of dues beyond fifth of every month is treated as default and 

penalty at two per cent per annum is levied on the defaulted amount for the 

defaulted period. We observed that the practice has not been followed by the 

Corporation uniformly in all the cases. The Corporation discretionally 

extended rebate to borrowers who did not make timely repayment (within first 

five days) of principal and interest dues. Test check of loan files and ledger 

accounts of major loanees revealed that inadmissible rebate(payment was 

received beyond first five days of the due date) was granted in respect of 12 

loanees even though  they failed to repay the principal as well as interest dues 

within the prescribed time, which resulted in loss of  ` 9.65 lakh.

The Corporation accepted the fact and stated (September 2011) that rebate was 

granted to certain cases, which have an excellent track record of repayment.  

However, on pointing out by audit, the Board in December 2011 approved a 

policy for granting rebate for timely payment within first five days of the due 

date.

Extension of rebate to ineligible borrowers 

2.1.16 Rebate of one per cent was allowed in cases of SEZ and export 

oriented units. Out of 430 loan files examined, we noticed four instances of 

granting of rebate which did not meet these criteria. This has resulted in loss 

of income of ` 20.65 lakh. Out of these case, a  loss of ` 11.06 lakh observed 

in one case which is discussed below.

The Corporation sanctioned two term loans of ` 2.75 crore and ` 2 

crore to Gajra Differential Gears Pvt. Ltd. in Dewas during March 2005 and 

February 2008 at the rate of 13 per cent and 13.75 per cent respectively. The 

borrower unit availed the first loan in full and ` 1.95 crore out of the second 

loan. The loans were not repaid as per the repayment schedule. The Recovery 

Committee Meeting in its meeting held in July 2008, decided to allow rebate    

` 11.06 lakh for the period from September 2008 to June 2009. We noted that 

as per the interest rate structure adopted by the Corporation the rebate of one 

per cent on term loan would be provided on timely repayment of loan by 

export oriented units and additional rebate of one per cent would be granted to 

only those concerns which have repaid their earlier term loan(s) well in time.  

In terms of the rate structure, the unit was, thus, not eligible for rebates as it 

had defaulted in repaying its loan accounts.  The decision to allow rebate of 

one per cent for timely repayment of loan and an additional one per cent for 

being in export business, was irregular in view of the regular default 

committed by the borrower. Thus, the Corporation extended an undue favour 

to the borrower by allowing the rebate of ` 11.06 lakh during the period of 

default.
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The Corporation replied (September 2011) that the decision to grant additional 

rebate was taken by the Recovery Committee after considering the overall 

track record and specific circumstances of the case. As the additional rebate 

was allowable only to loanees who repaid the loans in time and the 

proceedings of the Recovery Committee can only be subservient to the 

existing practice, policy and guidelines approved by the Board of Directors in 

this regard. 

Improper grant of loans

2.1.17  As may be seen from Annexure 12,  members of the same family 

living in at the same address had availed off  two loans of  ` 30 lakh each  in 

the name of Bhagirath Cold Storage Pvt, Ltd and Mama ice and cold storage 

Ltd,  on 29.3.2009 and 31.3.2009.  The prime security and additional security 

offered  for  both  the  loans  were  on and same property of free hold land and  

building constructed there on.  While appraising the applications which 

happened almost simultaneously, the BDC, Dewas, in the loan appraisal note, 

stated that the loanee for the second loan granted on 31.3.2009 was first time 

loanee.  Since both the applications were processed simultaneously the fact 

that the same property has been offered by the borrowers as prime security and 

additional security could not have escaped the attention of the appraisers.  Not 

only did the appraisers overlook the fact  of the same property being offered as 

security, the appraisal committee further stated in the appraisal note second 

application  for loan that the borrowers were fresh applicants. Sanctioning the 

second loan on the same property pledged as security for the first loan was 

improper as the appraisal committee did not value the pledged property so as 

to ensure that the value of the pledged property covers both the loans.  Up to 

June 2011 no repayment has been made by the borrower and the total 

outstanding in both the loans was to the tune of ` 29.73 lakh and ` 33.57 lakh.

Similarly, the same family members obtained two loans in the name of 

Dev Hospitals for an amount of ` 75 lakh and in the name of Choudhary 

Hospital   for an amount of ` 25 lakh.  The above loans were sanctioned in 

March 2009 and May 2010.  For these two loans as may be seen from 

Annexure 12, the security offered was one and same.  While appraising the 

application for the second loan sanctioned in May 2010 the appraisal 

committee did not consider the fact of the same property being offered as 

security since the registered document of the property pledged as a security for 

the loan sanctioned in March 2009 was already available with the Corporation.

Out of the above loans an amount of   ` 97.77 lakh is outstanding with a 

default amount of ` 10.77 lakh.

Thus, the inappropriate appraisal of loan applications by the appraisal 

committee resulted in undue favour of sanctioning of loans on the same 

property more than once and also resulted in non recovery of loans of ` 1.61 

crore.

An amount of ` 1.20 crore was sanctioned to Sun Petpack Pvt. Ltd, 

Jabalpur    in April 2000 for meeting its working capital requirements.  The 

Dues of ` 1.61 crore 

were outstanding on 

loans disbursed to 

promoters of the 

same family.  
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unit failed to repay the loan according to the repayment schedule and the loan 

was rescheduled twice and an amount of ` 89.51 Lakh was outstanding in July 

2006. Without considering the default in repayment of loan and the 

reschedulement of loans thereof the Corporation further sanctioned loan of      

` 30 lakh in July 2006, ` 25 lakh in 2007, ` 1 crore in November 2009 and     

`  65 lakh in August 2010.   By the end of March 2011, an amount of ` 1.01 

crore was outstanding with a default of ` 26.64 lakh.  Had the appraisal 

committee considered the record for repayment of loans by the borrowers they 

would not have extended the undue benefit of sanctioning of loans every year.

The Corporation replied (September 2011) that no undue favour was provided 

to the loanee by sanctioning the loans. The fact remained that despite borrower 

was continuously defaulting in payment further loan was sanctioned and 

rescheduled frequently. 

Sanction and disbursement of loans 

2.1.18    The loans are sanctioned by the Corporation after approval of the loan

appraisal by the Loan Committees.  The documentation is to be completed 

within nine months from the date of sanction. The full amount of loan was to 

be availed within a period of 15 months from the date of sanction and in case 

of non-availment the balance loan would be automatically cancelled.  The 

adequacy of funds towards sanctioned loans is planned at the time of 

disbursement of loans as the borrowers avail the loan at different stages of 

implementation of financed project. At the time of disbursement, the 

Corporation assesses the availability of funds with it and gets additional funds 

through refinance from SIDBI/HUDCO and generates funds through issue of 

bonds.

Target and achievement of sanction and disbursement 

2.1.19  The Corporation set targets for sanction and disbursement of loans 

every year. The achievements against the targets for the period from 2006-07 

to 2010-11 are detailed in Annexure-13. We observed that the Corporation 

could not achieve the targets of sanction and disbursement during the years 

2007-08, 2009-10 and 2010-11.

Decline in support to micro and small enterprises 

2.1.20  SIDBI, in its report titled ‘SIDBI Report on Micro Small and Medium 

Enterprises (MSME) Sector - 2010’, identified pulse processing, engineering 

goods, leather toys, cotton ginning, cattle feed, handloom and power loom as 

the major industries in the State of Madhya Pradesh. The Corporation, 

however, sanctioned only ` 353.84 crore to micro and small sector 

enterprises, which constituted only around 34 per cent of the total assistance 

provided during the five-year period. Audit scrutiny further revealed that the 

loan sanctioned to micro units fell from ` 14.36 crore in 2007-08 to ` 9.51 

crore in 2010-11 and that for small units declined from ` 76.70 crore in   

2006-07 to ` 52.93 crore in 2010-11. The actual disbursement to small 

enterprises also declined from ` 72.59 crore in 2006-07 to ` 38.22 crore in 
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2010-11. On the other hand, the target and achievement in respect of 

Commercial Real Estate (CRE) and large units increased from ` 30.53 crore in 

2006-07 to ` 96.36 crore in 2010-11 even though these units did not belong to 

the priority sector. The Corporation has, thus, been moving away from its 

objective of assisting micro and small enterprises and started focusing more on 

assisting large enterprises. 

The Corporation accepted (September 2011) that it provided 34 per cent of the 

total disbursements to MSME sector during the last five years and stated that 

new business potential is available in the real estate sector. Further, banks 

posed serious competition for lending to SME in the post-liberalization era.  

While sanctioning the loan, the Corporation should not lose sight of the basic 

objectives for which it was set up and appropriately plan methodologies of 

functioning in a competitive environment.  

Delay in sanctioning loans to eligible borrowers 

2.1.21 The Loan Committee(s) or the Board of Directors sanction(s) loans 

based on the feasibility reports/ appraisal notes put up by Field Offices of the 

Corporation. To achieve the objectives enshrined in the loan policy formulated 

on 13 June 2008, the Board of Directors, in its 392
nd

 meeting (June 2008), 

prescribed procedure-related guidelines for disposing of all loan proposals in a 

defined time frame, viz., 30 days for loans up to ` 1 crore and 45 days for 

loans above ` 1 crore. Table 2 indicates the delay in sanctioning of loans 

before and after the formulation of loan policy by the Corporation.

Table 2

(` in crore) 
Before 13 June 2008 After 13 June 2008 

No. of loans Value of loans No. of loans Value of loans 

Loans below ` 1 crore 

Total loans sanctioned  673 89.73 554 102.60 

Loans sanctioned with delay 

of more than 30 days: 

31-60 days 

61-90 days 

91-150 days 

Above 150 days 

90 

31 

23 

15 

17.64 

7.41 

5.20 

2.62 

91 

39 

27 

17 

18.16 

12.63 

8.62 

5.39 

159 32.87 174 44.80 

Percentage of value of loans 

with delay  
36.63 43.66 

Loans above ` 1 crore 

Total loans sanctioned  66 228.65 171 586.50 

Loans sanctioned with delay 

of more than 45 days: 

45-60 days 

61-90 days 

91-150 days 

Above 150 days 

5

5

2

3

20.65 

11.85 

2.30 

7.70 

20 

35 

24 

9

65.10 

113.30 

82.55 

60.75 

15 42.50 88 321.70 

Percentage of value of loans 

with delay 
 18.59  54.85 
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From the above, it could be seen that loans below ` 1 crore were sanctioned 

with the period of delay ranging from 31 to 311 days  and with a delay ranging

from 46 to 378 days  on loans above ` 1 crore were  sanctioned. In case of 

loans below ` 1 crore sanctioned after implementing the loan policy, the 

maximum delay occurred in the range of 31 to 60 days (91 loans valued at 

`18.16 crore) while in case of high-value loans, the delay was more 

pronounced in the range of 61 to 90 days (35 loans valued at ` 113.30 crore). 

The delay on loans below ` 1 crore increased from 36.63 to 43.66 per cent and 

that on bigger loans went up from 18.59 to 54.85 per cent during the period 

after implementation of loan policy. Thus, it is evident that even after the 

formulation of loan policy in June 2008, the Corporation did not dispose of the 

loan applications within the prescribed time. 

The Corporation stated (September 2011) that the process of technical 

appraisal, valuation, rating, market report, legal scrutiny and presentation to 

sanctioning authority required at least 30 to 60 days. However, the time frame 

for disposal of loan applications was prescribed in the loan policy after 

considering all the relevant factors for processing and appraising of loans. 

Further, the percentage of delay after formulation of loan policy increased 

from 37 per cent to 44 per cent in case of loans sanctioned below ` 1 crore 

and from 19 per cent to 55 per cent in case of loans above ` 1 crore. 

Recovery and follow up of loans 

2.1.22  On disbursement of the loans, a schedule of recovery is intimated to 

the borrower in order to ensure timely recovery of loan.  In case of default in 

repayment of loans, the Corporation initiates three kinds of actions as given 

below:

take over and sale of the unit and recovery of the loan out of the sale 

proceeds, 

filing a civil suit in a court of law or  issue of Revenue Recovery 

Certificate through the District Collector for initiating  recovery action 

against the  assets of the borrower, 

one time settlement whereby the borrower repays a significant portion 

of the loans  and  the rest of the loan remained unpaid is borne by the 

Corporation  as a loss.

The Table 3 below provides details of   recovery effected by the Corporation 

during the last five years ending 2010-11.

Table 3

                   (` in crore)
Particulars 2006-07 2007-08 2008-09* 2009-10 2010-11 

Amount due for recovery 

at the beginning of the 

year

94.47 73.31 6.06 0.66 3.28

Amount falling due 

during the year 
95.56 105.00 107.71 135.32 149.00

Total amount due for 

recovery.
190.03 178.31 113.77 135.98 152.28

Target fixed for recovery 100.00 120.00 108.00 125.00 146.00
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Particulars 2006-07 2007-08 2008-09* 2009-10 2010-11 

Percentage of recovery 

target fixed to total 

amount due for recovery. 

52.60 67.30 94.90 91.90 95.88

Amount recovered 116.72 122.83 113.11 132.70 147.06
Amount to be recovered 

at the end of the year  
73.31 55.48 0.66 3.28 5.22

* Opening balance figures for 2008-09 have been recast on implementation of restructuring package by the State 

Government  

As may be seen from the above table the target for recovery in the year     

2006-07 and 2007-08 were at a low level of 53 per cent and 67 per cent of the 

amount due for recovery in the respective years.  The low percentage of 

fixation of recovery target resulted in accumulation of dues pending for 

recovery to the tune of ` 128.89 crore at the end of 2007-08.  The State 

Government had to come to the rescue of the Corporation by way of 

restructuring where by an amount of ` 113.50 crore of NPA pending for 

recovery was taken over by them.  This has improved the position of the 

amount due for recovery during the three years ending 2010-11.  Even after 

the restructuring by the State Government, the Corporation did not fix the 

recovery targets at 100 of the amount due for recovery in each of the years and 

outstanding loan to be recovered has increased from ` 0.66 lakh in 2008-09 to 

` 5.22 crore in 2010-11.

Recovery through One Time Settlement scheme 

2.1.23 With the objective of realizing its long overdue, the Corporation 

adopted a One Time Settlement (OTS) scheme whereby it was agreed upon by 

the borrowers to pay up a portion of the outstanding amount at the time of 

settlement. Table 4 shows the outstanding dues, the amount at which these 

dues were finally settled and the loss suffered by the Corporation during the 

period 2006-07 to 2010-11 as a result of OTS. 

                                      Table 4 (` in crore)
Year No. of 

cases

settled 

Total 

outstanding 

at the time of 

settlement

Amount 

settled  

Loss on 

settlement

Amount 

received

against 

settlement

Per centage 

of loss to 

total 

outstanding 

Before financial restructuring 
2006-07 94 18.63 10.52 8.11 9.30 50 

2007-08 65 15.52 10.89 4.63 10.20 30 

After financial restructuring 
2008-09 38 4.54 3.05 1.49 1.63 33 

2009-10 29 8.31 4.18 4.13 2.89 50 

2010-11 29 17.99 3.88 14.11 0.96 78 

Total 255 64.99 32.52 32.47 24.98 50 

Audit scrutiny revealed that

the Corporation sacrificed ` 32.47 crore in settlement of dues worth       

` 64.99 crore in respect of 255 loan accounts during the period under 

review
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the percentage of loss to total outstanding at the time of OTS increased 

from 50 per cent in 2006-07 to 78 per cent in 2010-11 and

the Corporation suffered loss of ` 19.73 crore on settlement of its dues 

during the three-year period from 2008-09 to 2010-11 despite 

implementation of financial restructuring package.   

the proportion of the loss suffered as a result of OTS has reached an 

alarming proportion of 78 per cent of the amount outstanding at the 

time of settlement which were in the range of 30 to 50 per cent during 

the period 2006-07 to 2009-10. 

Recovery through Revenue Recovery Certificates 

2.1.24 323 Revenue Recovery Certificates (RRC) issued under Section 32-G 

of the SFC Act, through the District Collectors, for recovery of its NPA 

amounting to ` 47.25 crore was pending as on 31 March 2011. This includes 

RRCs amounting to ` 25.93 crore issued prior to 2006-07. The non-

recovery/delay in recovery of outstanding dues despite issuing of RRC 

indicates the laxity on the part of the Corporation to effectively pursue and 

follow up these cases with the Revenue authorities. We are of the view that 

further delay in monitoring and recovering these old dues through RRC could 

translate these dues into irrecoverable. 

Delay in initiating recovery action against chronic defaulters 

2.1.25 As on 31 March 2011, 1398 term loan accounts (other than CRE 

finance) involving principal amount of ` 454.75 crore and interest of ` 1.70 

crore were outstanding for recovery. This included 295 accounts with 

principal amount of    ` 3.65 crore and interest of ` 1.57 crore in default. Of 

the default amount, there were 111 sub-standard and doubtful assets (NPA) 

valuing ` 2.82 crore towards principal and ` 0.91 crore towards interest. With 

regard to loans disbursed to CRE sector, 20 out of 99 outstanding loan 

accounts amounting to ` 0.27 crore were in default. Action for recovery of 

dues from chronic defaulters was initiated belatedly, as discussed below. 

The Corporation sanctioned a term loan of ` 5 crore at  11 per cent

interest  in November 2007 to Agarwal Indotex Ltd,  While the unit was in 

default of repayment of loan the unit applied for a fresh working capital loan 

of ` 5 crore in December 2008 and the Corporation sanctioned  the same in 

July 2009. Interest was payable at the rate of 14.5 per cent.  The working 

capital loan of ` 5 crore was secured  by mortgage of fixed assets ranking  

paripasu with the charge already created in favour of SBI for a term loan of   

` 11.66 crore availed from SBI.   The unit again defaulted on repayment of the 

working capital loan and requested the Corporation to adjust the overdue 

interest out of fixed deposit of ` 50 lakh lying with the Corporation as 

additional security.  The Corporation in December 2009 rescheduled both the 

term loans and working capital loan.  Despite rescheduling the default 

continued and the loan was further rescheduled in March 2010.  As the unit 

did not make payment as promised in the agreement of March 2010, the 

working capital loan was again rescheduled in October 2010.  At the time of 
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third rescheduling, an amount of ` 76.87 lakh was in default and ` 10.29 

crore was outstanding on both the loan accounts.  The Corporation was also 

informed that the unit was default in repayment of ` 56 lakh on the term loan 

availed form SBI.  The Corporation served a legal notice in September 2010 

asking the unit to clear all the loans failing which legal action for take over 

and sale of the property under SFC Act, 1951 was to be initiated.  In spite of 

three rescheduling of loans and the unit was continuously defaulting in 

repayment, the Corporation did not proceed further to take over the property 

and recover the dues out of sale of property.  Instead, it approved the proposal 

to adjust the over dues out of the fixed deposits pledged with the Corporation 

and against upfront payment of ` 22.14 lakh for liquidating the dues.  The 

laxity of the Corporation led to a continued default of outstanding of ` 9.95 

crore on both the loan accounts as on June 2011. 

The Corporation replied (September 2011) that the loan was rescheduled to 

enable to unit to tide over the exceptional circumstances caused by fire and the 

banks are also provided relief to the borrowers by rescheduling the loans.  We 

observed that the loans was rescheduled twice even before the fire occurred 

and there was no improvement in repayment despite rescheduling. 

Shehnai Club and Resorts Pvt. Ltd was sanctioned (February 2008) a 

term loan of  ` 6.50 crore at an interest rate of 13.75 per cent  for setting up of 

amusement park, water park, resort hotel, marriage garden and gymnasium at 

Indore. An amount of ` 6.40 crore was released (March - October 2008) 

against the prime security of fixed assets and was to be repaid after a 

moratorium period of 12 months in 28 quarterly installments from April 2009 

to January 2016. The borrower defaulted (April 2009) in repayment of first 

installment of principal and interest as the cheque issued by him was 

dishonoured. The default continued during the period from April 2009 to 

March 2010 and the Corporation issued legal notices to the borrower for 

recovering its dues. It, however, re-scheduled (March 2010) the loan on the 

request of the borrower when an amount of ` 6.59 crore was outstanding and  

` 69.71 lakh was in default. The borrower continued to default on repayment 

even after re-scheduling. The Corporation took over the mortgaged assets in 

March 2011. Soon after, the borrower requested the Corporation for releasing 

one of the mortgaged properties, assuring them to repay the loan amount from 

the sale proceeds of the released property. The Corporation released the 

additional property after obtaining cheques for ` 1.45 crore as the realizable 

value of the property was considered enough to cover the dues. Meanwhile, 

the borrower again requested for re-scheduling the loan and the Corporation 

acceded to the request after entering into an agreement (31 March 2011) with 

the borrower for repayment of   ` 6.14 crore in 24 quarterly installments 

commencing from April 2011. Soon after re-scheduling of loan, cheques 

amounting to ` 63 lakh issued by the borrower and deposited by the 

Corporation were dishonoured on presentation (April 2011). We observed that 

the Corporation failed to initiate firm action for recovery, which resulted in an 

amount of ` 6.37 crore remaining outstanding and ` 51.92 lakh in default 

(June 2011). 
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In its reply, the Corporation stated (September 2011) that re-scheduling of 

loan was provided considering the overall scenario and action would be taken 

to recover the amount. The fact remains that Corporation failed to recover the 

dues after rescheduling the loan.

The Corporation released (April – November 2006) a term loan of ` 18 

lakh to Bablu Warehouse at the rate of 11 per cent, repayable in 26 quarterly 

installments commencing from October 2006, for construction of a warehouse 

for storing vegetables at Rajgarh district. The loan was sanctioned against 

prime security of land and building valuing ` 30 lakh. The borrower defaulted 

in repayment of loan citing lack of working capital and non-availability of 

capital investment subsidy from National Bank for Agriculture and Rural 

Development (NABARD).  

The Corporation served (August 2007) a legal notice asking the borrower to 

repay the outstanding dues and later decided (October 2007) to take 

possession of the unit under Section 29 of the SFC Act. It published press 

advertisement for sale of the unit (October 2007) but did not receive any offer. 

In a discussion with the representatives of the Corporation (November 2007), 

the borrower undertook to repay the dues in piece-meal installments. As this 

was not honoured and no payment received, the Corporation issued (February 

2008 and March 2009) two new press advertisements for sale of the unit and 

received the best offer of ` 21 lakh from a party against the latter 

advertisement. The offer was referred to the borrower (April 2009) for 

submission of better offer (if any) by him and providing an option to clear all 

dues within 10 days. In response, the borrower undertook to repay the overdue 

within six months, which the Corporation accepted. However, the borrower 

did not honour his commitment and instead expressed (April 2011) his 

willingness to pay ` 12.40 lakh towards one-time settlement of the overdue 

but the Corporation’s Recovery Committee rejected the offer on the ground 

that it did not cover even the principal dues.

We observed that the Corporation was liberal in allowing the defaulter to get 

away with his repayment obligations on more than three occasions and by not 

finalizing the sale of unit in March 2009 for ` 21 lakh. As of June 2011, the 

Corporation was yet to recover an outstanding amount of ` 20 lakh (including 

principal of ` 14.75 lakh in default) and the possibility of recovery in the 

circumstances was rather bleak. The failure to realize its overdue in case of a 

unit that defaulted in repayment for over five years even though their assets 

were taken over in October 2007 reflected poorly on the recovery mechanism 

of the Corporation.

The Corporation stated (September 2011) that they were attempting to recover 

the outstanding dues.

The Corporation released (August 2006) an assistance of ` 10.65 lakh 

at 11 per cent to Yadav Restaurant for setting up a restaurant at Ratlam 

district. The loan was sanctioned against security of land and building and 

hypothecation  of  furniture  and  fixture and  was  repayable  in  30  quarterly 
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installments commencing from March 2007. The Corporation released 

(August - October 2006) another loan of ` 10.35 lakh to Yadav Sweets, an 

associate concern of the borrower, at 11 per cent that was repayable in 30 

quarterly installments commencing from February 2007. Both the units did not 

operate profitably and defaulted in repayment of dues and the Corporation 

issued demand notices (September and December 2007) for recovering its 

dues. In a review meeting convened by the Corporation during December 

2008, the borrower undertook to repay the dues by January 2009. The loan 

account was also re-scheduled (March 2009), revising the repayment period 

from September 2009 to June 2015 in respect of the first loan and from August 

2009 to May 2015 in respect of the second loan; the overdue interest was 

treated as loan. However, default continued and the borrower did not deposit 

the dues in accordance with the terms of re-scheduling. The Corporation 

served a legal notice (September 2009) recalling the entire outstanding loan 

but the borrower approached the Corporation (March 2010) with a one-time 

settlement proposal of ` 12 lakh for the first loan and ` 11.75 lakh for the 

second loan, payable in nine months. The borrower could deposit only ` 2.20 

lakh towards settlement of dues. 

Concerned with mounting default and inability of the borrower to repay 

despite acceptance of one-time settlement, the Corporation issued another 

legal notice (January 2011) under Section 138 of Negotiable Instruments Act 

recalling the entire loan amount with cancellation of one-time settlement. In 

response, the borrower submitted a cheque of ` 11 lakh in December 2010 and 

another cheque of ` 12 lakh in January 2011 but was returned by the bank on 

presentation with remarks that the signature of the party was different. The 

Corporation finally took over both the units but returned possession (June 

2011) to the borrowers on supurdgi
21

 basis after the borrowers deposited ` 4 

lakh with the Corporation.   The borrowers also agreed to deposit post-dated 

cheque of ` 2.40 lakh each in seven monthly installments from July 2011 to 

January 2012. As of July 2011, principal amount of ` 17.18 lakh was in 

default on the two loan accounts. We observed that the Corporation was 

unable to recover its dues even after a lapse of five years from the date of 

default though it legally took over the assets of the borrowers valued at           

` 16.75 lakh. Evidently, the inordinate delay in recovering the dues by 

encashment of securities has put the Corporation at an increased risk of non-

realization due to inadequate security cover. 

The Corporation stated (September 2011) that it was closely monitoring the 

accounts of the unit and has been receiving payment in piece-meal basis. 

Management of non-performing assets 

2.1.26 The financial institutions needs to keep its NPA as low as possible by 

regularly making the recovery of its loan and should keep its portfolio as per 

21 Supurdgi – the process of handing over assets after obtaining written promise.
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the prudential norms set by the RBI/SIDBI.  As per the RBI classification, the 

loans are categorized as follows: 

Loan classification 

Standard

assets

Where payments are regular 

Sub-standard

assets

Where loan as well as interest remains overdue over a period 

of three   months but not exceeding two years 

Doubtful

assets

Where loan as well as interest remains overdue beyond two 

years 

Loss assets Where losses are identified but not written off at the end of 

the year 

All assets other than standard assets are known as Non Performing Assets 

(NPA). Table 5 indicates net outstanding loans, and NPA of the Corporation 

for the five years ended 2010-11.

Table 5 

                                                                                                            (` in crore) 

2006-07 2007-08 2008-09 2009-10 2010-11

Outstanding loans 397.46 297.52 391.24 406.73 463.45

NPA

Sub-

standard

assets

26.78 0 8.15 9.20 6.03

Doubtful

assets

55.93 0 0 0.26 4.17

Loss assets 30.31 0 0 0 0

Total NPA 113.02 Nil 8.15 9.46 10.20

Net outstanding 

loans 

(standard assets) 

284.44 297.52 383.09 397.27 453.25

As may seen from the above table despite the  State Governments’ initiative to 

improve the financial position of the Corporation  in 2007-08 the position 

started deteriorating  from 2008-09 and the NPA of the Corporation has 

reached a level of ` 10.20 crore in 2010-11 indicating  the Corporation’s 

weakness to effectively monitor the NPA portfolio. 

Financial restructuring by the State Government 

2.1.27 As the Corporation was facing acute shortage of funds to meet its 

repayment obligations, increasing business volume,  requirement of funds for 

retiring high interest bearing bonds and non availability of funds due to 

accumulation of high NPA, the Corporation submitted a proposal to State 

Government for financial restructuring which was approved in March 2008.  

The terms and conditions of the financial restructuring, inter alia   were as 

follows: 
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The State Government loan of `  60 crore with interest rate of 8.5 per

cent was converted into equity capital, 

The NPA portfolio of ` 113.50 crore was taken over  by the State 

Government and cash support of ` 113.50 crore was given to the 

Corporation.

The NPA amount of ` 113.50 crore was required to be followed up by 

the Corporation for recovery and remit the recovered amount once in a 

quarter till it reaches ` 85.12 crore to the State Government by opening 

a separate bank account. However, the Corporation remitted only an 

amount of    ` 20.30 crore out of the recovered amount of ` 39.55 crore 

to the State Government till March 2011.  

 The balance amount of ` 11.32 crore was invested by the Corporation 

in the fixed deposits with the commercial banks.  Further an amount of 

` 56.02 lakh earned as interest on the fixed deposits up to 31 March 

2011 was also retained by the Corporation.

The Corporation replied (September 2011) that the funds are not required to be 

remitted on quarterly basis as per MoU and it is gradually remitting the 

recovered funds to the State Government because five years’ time period has 

been given for recovery of the portfolio. The fact remained that the provision 

of the agreement signed with the State Government for transfer of NPA 

expressly provided for remitting the recovered funds on quarterly basis.  

Loss on sale of assets taken over in case of default 

2.1.28 The Corporation has the right to take over the mortgaged assets of the 

assisted units/ borrowers under Section 29 of the SFC Act in case of default in 

repayment of loans. Taking over the assets is resorted to after issuing demand/ 

legal notices to the defaulter for payment of dues. In case of taking over the 

assets of the borrowers, the assets are first taken over symbolically but the 

possession is handed back to the borrower on supurdgi basis. In case of 

continued default, the assets are physically taken over by the Corporation. 

Annexure-14 indicates the details of assets taken over by the Corporation 

during the period from 2006-07 to 2010-11. We observed that in respect of 10 

cases, the action for taking over the assets was initiated after a period of three 

years from the date of issue of legal notice for repayment of loans.  

The delay in finalizing the sale also added to the Corporation’s expenditure 

(`12.83 lakh) besides causing depreciation in the value of the assets. Further 

analysis revealed that the Corporation could finalize sale and recover dues 

amounting to ` 11.07 crore from 49 out of 120 units taken over during the 

five-year period. In respect of nine loan accounts where ` 4.47 crore was in 

default at the time of take over, the assets were taken over symbolically and 

returned back to the borrowers on supurdgi basis. The Corporation could not 

recover ` 5.10 crore on sale of 23 units as their sale proceeds did not cover the 

amount of default.  

The Corporation replied (September 2011) that the asset taken over is handed 

back after the borrower deposits substantial payment of dues. There were not 
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more than 50 units available for sale as on 31 March 2011. The records 

indicated that 62 units that were available for sale as on 31 March 2011 and an 

amount of ` 9.59 crore in respect of 62 units are yet to be recovered. 

A case where the Corporation took over the assets but was yet to finalize the 

sale and recover its dues is discussed below.

The Corporation sanctioned (November 2006) a loan of ` 60 lakh at 13

per cent interest to Madhu Aluminium (Pvt.) Ltd., Indore for meeting the 

working capital margin money requirement against security of fixed assets 

already mortgaged while availing assistance earlier during June 2004 (` 1 

crore) and August 2005 (` 1.25 crore). The loan was repayable in 20 quarterly 

installments from April 2007. Another loan of ` 75 lakh at 14.50 per cent

interest was sanctioned to the unit in January 2009 for meeting additional 

working capital margin money requirements against the same security. Further 

charge on the security was also created on the residential flat of promoters, 

valued at ` 11.70 lakh and fixed deposit receipts worth ` 26 lakh. The total 

value of security mortgaged worked out to ` 4.70 crore against the outstanding 

dues of ` 2.23 crore. The borrower defaulted (December 2009) in repayment 

of loans and legal notice was issued in December 2009 calling the borrower to 

pay up the dues of ` 2.35 crore. As the default continued, the Corporation took 

over (February 2010) the assets for recovering the dues. The borrower 

intimated (March 2010) that they were making all efforts to sell some property 

(other than that mortgaged) and also suggested to liquidate the fixed deposit 

receipts pledged with the Corporation and requested for re-scheduling the 

loans. In April 2010, the assets taken over were returned to the borrower after 

obtaining supurdgi signed by the borrower and the three loan accounts were 

re-scheduled (July 2010). Even after re-scheduling, the borrower defaulted in 

making payments and the assets were again taken over by the Corporation 

(November 2010) for recovering outstanding dues. The Corporation advertised 

the sale of mortgaged property. At this juncture, the Central Excise authorities 

in Pithampur district intimated (December 2010) the Corporation that an 

amount of ` 2.64 crore was in arrear and recoverable from the borrower. 

Meanwhile, the realizable value of the property was valued at ` 3.12 crore, 

which was less by ` 1.63 crore after considering the outstanding amount of     

` 2.12 crore payable to the Corporation and ` 2.64 crore payable to Excise 

department. The Corporation received 13 offers against the press 

advertisement, the highest offer being ` 4.11 crore. The Corporation, however, 

re-advertised sale of the property indicating the reserve price of ` 3.12 crore 

but only one offer was received. The sale was then re-advertised. We observed 

that even at the known offered price of `  4.11 crore the company stood losing 

` 0.64 crore after meeting the excise duty commitment of 2.64 crore. Thus, the 

Corporation could not recover its dues despite re-scheduling of the loans, 

foregoing interest thereon after taking over the assets in November 2010 and it 

could not also complete sale of the asset taken over despite retendering. 

In reply, the Corporation stated (September 2011) that it was in the process of 

finalizing the sale of unit. 
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Re-scheduling of loans

2.1.29 The Corporation reschedules the loans of borrowers in order to enable 

them to tide over their financial problems in repayment of loan installments. 

The re-scheduled amount included the principal outstanding and/ or in default. 

At the time of re-scheduling loans, the Corporation insists the borrower to pay 

up the interest overdue and/ or in default and an agreement is entered into with 

the borrower for prompt payment of future installments of principal and 

interest. The details of loans re-scheduled during the period 2008-09 to     

2010-11 are provided in Annexure-15.

Analysis revealed that out of 64 loans re-scheduled during the year 2010-11, 

21 loans were re-scheduled more than once. The frequent re-phasing of loan 

accounts indicated a bad trend as it instigates the borrowers to become 

habitual defaulters and later request for further re-scheduling. It was only in 

May 2010 that the Corporation issued a circular to all its Field Offices 

directing them to charge one per cent extra in case of loans re-scheduled for 

the second time, based on the instruction of the Managing Director (April 

2010). The Corporation failed to levy the penalty in case of loan accounts that 

were approved for re-scheduling during the year 2010-11, resulting in loss of  

` 71.09 lakh. 

The Corporation stated (September 2011) that the number of cases                

re-scheduled was not substantial and re-scheduling the loans yielded better 

return to the Corporation vis-à-vis taking coercive action. It added that          

re-scheduling was not a normal or routine practice. As discussed above, re-

scheduling was done every year and the amount of loans re-scheduled was 

substantial during the five-year period (` 169.01 crore). Further, re-scheduling 

of loans caused postponement of recovery of principal and interest dues. 

Sources and utilization of funds

2.1.30 The Corporation managed its finance through infusion of share 

capital from the State Government and regular borrowings from SIDBI and 

Housing and Urban Development Corporation (HUDCO). During the years 

2009-10 and 2010-11, the Corporation mobilized funds amounting to ` 71.42

crore though private placement of bonds against the guarantee given by the 

State Government.  

Funding by the State Government  

2.1.31   The Corporation entered into a Memorandum of Understanding 

(MoU) with the State Government every year setting out long term and short 

term goals for achievement. The long-term goals, inter alia, aimed at reducing 

the dependence on Government assistance in future and payment of dividend 

to the Government on its investment. During the period from 2006-07 to      

The

Corporation lost 

` 71.09 lakh due 

to non levy of 

penalty on loans 

re-scheduled.   

Financial Management
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2010-11, the State Government invested equity capital of ` 269 crore to 

sustain the operations of the Corporation. However, Corporation did not pay 

any return on the Government funding.  Of this corpus, the Corporation 

invested (December 2006/ January 2007) ` 185 crore in two power generating 

Companies based on a decision taken by its Board of Directors (October 

2006). The Corporation, however, was yet to receive any dividend or 

appreciation on the investment as project of power companies are under 

construction stage (September 2011). 

The Corporation admitted (September 2011) that dividend could not be paid to 

the Government as there was no distributable surplus.

Mobilization of funds through placement of bonds

2.1.32   The Corporation has been availing refinance from SIDBI for 

providing assistance to small and medium enterprises. It was availing   Line of 

Credit from HUDCO for funding to commercial real estate sector. However, 

the funds available under these resource streams were limited and their 

utilization was also restricted to the earmarked sector. The Corporation, 

therefore, contemplated to raise funds through alternate sources with the 

approval of State Government to meet its annual disbursement outlay of ` 200 

crore for the year 2009-10. It proposed (July 2009) to raise an amount of ` 50 

crore through placement of bonds to bridge the resource gap in resources.  

State Government has provided the guarantee for issue of bonds.  The Board 

of Directors, in its 397
th

 meeting, approved (July 2009) mobilization of funds 

through bonds with maturity period of five to ten years. However, an amount 

of ` 37.14 crore only could be mobilized during 2010-11 from this issue. In 

December 2010, the Board approved raising the second series of bonds worth 

` 50 crore and the Corporation garnered ` 34.28 crore as application money 

from the issue till March 2011. The Corporation mobilized only ` 71.42 crore 

against ` 100.00 crore through issue of bonds during 2009-10 and 2010-11. 

Failure of Capital Market Division to raise funds 

2.1.33 The Board of Directors decided (June 1993) to set up a Capital Market 

Division for taking up newer and non-conventional financing.  It also decided 

to under take fee-based activities such as project appraisal, public issue 

management, underwriting of public issues, loans syndication and other 

corporate advisory services. The division was also given the responsibility of 

appraising large-size projects with the objective of expeditiously disposing of 

the loan cases. We observed that it did not undertake any fee-based activity or 

advisory service since 1997-98. As such, the objective of establishing such a 

division was defeated. 

Accepting the audit observation, the Corporation replied (September 2011) 

that fee-based activity was not taken up for a long time as a result of 

slowdown in economy. We observed that other SFCs such as Karnataka State 

Financial Corporation, Andhra Pradesh State Financial Corporation and 
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Kerala Financial Corporation have augmented their income generation by 

undertaking fee-based activities.

Ineffective internal audit

2.1.34 The internal audit department is looked after by a Manager (Accounts), 

who holds  the post as an additional charge and reports to General Manager 

(Finance and Accounts).  Though the existing internal audit manual (framed in 

1996) stipulates that the internal audit section should be headed by a Deputy 

General Manager reporting directly to the Managing Director, the present 

reporting arrangement did not ensure its independence and objectivity. The 

department undertook internal audit of the field offices on a rotational basis as 

per audit plan. However, its coverage and scope was limited to collecting data 

on loans, viz., new loans sanctioned, disbursement of loans, legal notices 

issued, office expenses incurred, maintenance of registers, withdrawal of funds 

from banks, interest subsidy received, cheques dishonored, loans account 

settled etc. We observed that only 70 per cent of the units planned were 

audited in the last five years ended 2010-11. The departments in the Head 

Office and the Capital Market Division were kept outside the purview of 

internal audit. There were no effective suggestions/ recommendations in the 

audit reports to improve the processes and operations of the Corporation. 

Further, the internal audit reports were not placed before the Audit Committee/ 

Board of Directors. A case of misappropriation of ` 6.46 lakh by an employee 

occurred in Indore branch during the period of performance audit. We 

observed that there is a need to have a systemic change in procedure and 

policy guidelines of the existing internal audit system.   

The Corporation stated (November 2011) that it was revising its internal audit 

manual. 

Information Technology system 

2.1.35 The Corporation has a Systems Department with several computer 

terminals and software for undertaking activities such as loan accounting, 

financial accounting, cash flow and fund flow statement preparation, word 

processing, payroll, MIS reporting, data transfer between offices, website 

management, etc. The FO/BDC’s send the data in batch mode  through 

internet mail attachments which is being verified at head office and integrated 

(merged and clubbed) into Corporate database. The data is segregated 

FO/BDC wise and is sent back to the FO/BDC in similar manner every 

fortnight to effect changes occurred at the head office level. We observed that 

the Corporation did not have a formal written down Information Technology 

(IT) policy document. The system also did not allow automatic categorization 

of loans into small scale or medium scale industry based on the cost of 

purchase of plant and machinery, calculation of interest on loans based on the 

date of realization of cheques and incorporation of various legal formats.  
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The Corporation stated (September 2011) that the revamping of the IT system 

was in progress and a web-based IT system for enabling integration of all 

activities would be completed by 31 March 2012. 

The Corporation failed to play a supportive role in 

industrialisation of backward areas  by bringing innovative 

schemes of financing  to promote, encourage and motivate 

entrepreneurs to set up industries in backward areas to attain the 

objective of industrial policy of the State; 

The Corporation did not develop and put in place a mechanism 

whereby the rates of interest offered by the commercial bank and 

other financial institutions on the term loans and working loans are 

compared periodically so as to make  the Corporation’s rate of 

interest competitive; 

The Corporation exceeded its norm of exposure in sanctioning 

loans to  CRE sector; 

The Corporation did not have a policy regarding grant of rebate 

for timely repayment of loan and it discretionally allowed rebate 

even in case of delayed repayments; 

The Corporation delayed the sanctioning of the loans beyond the 

time permitted by the Board;  

The loss on account of OTS with the defaulting loanee were 

increasing from year to year and  

The loans were rescheduled frequently without any limit on the 

number of rescheduling resulting in delayed recovery of loans.

To improve its functioning, the Corporation may 

bring out schemes of financing to attract investors to backward 

areas in order to fulfill the objectives of  industrial policy; 

institute a mechanism for making its interest rates competitive; 

limit its exposure to the CRE sector to the approved norms and 

start concentrating on the micro, small and  medium enterprises in 

the backward areas of the State; 

Recommendations  

Conclusion
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adhere to time limits fixed by the Board for sanctioning of the 

loans;

consider putting a ceiling of maximum amount of loss than can be 

incurred in each case of one time settlement and  

put a ceiling on the number of times a loan can be rescheduled. 
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2.2 MP Poorv Kshetra Vidyut Vitaran Company Limited and MP Paschim 

Kshetra Vidyut Vitaran Company Limited

 Performance Audit of Power Distribution Utilities in Madhya Pradesh 

Executive Summary 

The power distribution in the State of 

Madhya Pradesh is carried out by three 

Power Distribution Companies (Discoms) 

namely Madhya Pradesh Madhya Kshetra 

Vidyut Vitaran Company Limited (Madhya 

Discom), Madhya Pradesh Poorv Kshetra 

Vidyut Vitaran Company Limited (Poorv 

Discom) and Madhya Pradesh Paschim 

Kshetra Vidyut Vitaran Company Limited 

(Paschim Discom) which were 

incorporated on 31 May 2002 under the 

Companies Act 1956.

During 2006-07, 19,706 MUs of energy 

was sold by the three Discoms which 

increased to 25,468 MUs, registering an 

increase of 29.24 per cent during 2006-11. 

As on 31 March 2011, the State had 

distribution network of 5,84,949 CKM, 

2,680  sub-stations and 2,55,207 

transformers of various categories. The 

number of consumers was 89.85 lakh. 

Based on the data relating to quantum of 

power sold, length of distribution network 

and the number of consumers, the Poorv 

and Paschim Discoms were selected for 

detailed analysis. 

Distribution and network planning

Against the planned additions of 1031 

sub-stations, the three Discoms added 

only 651 sub-stations during 2006-11.

Implementation of centrally sponsored 

schemes

Under RGGVY the Poorv and Paschim 

Discoms had not fixed target for 

electrification for the year 2006-07 and   

2007-08.  During the five years from 2006-07 

to 2010-11 only 3,375 villages were electrified 

against a target of 4,379 villages achieving 

77.07 per cent.   

Operational efficiency

Due to Sub transmission and distribution 

losses in excess of norms fixed by 

MPERC, during the five years from 2006-07 

to 2010-11, the two Discoms suffered a loss 

of revenue to the tune of ` 1490.86 crore.

Financial Management

Due to release of inadequate funds by 

MPSEB under Cash Flow Mechanism 

during the period between 2006-07 and 

2009-10, the Poorv Discom had diverted   

` 102.81 crore from funds earmarked for 

capital works for salary, repairs & 

maintenance and administrative & 

general expenses. 

To meet the necessary expenditure the

Discoms were compelled to resort to 

working capital loan and during the 

review period had borrowed ` 800 crore 

(` 250 crore Poorv Discom and ` 550 

crore Paschim Discom) from Power 

Finance Corporation and the Paschim 

Discom had borrowed ` 2795.50 crore 

and Poorv Discom ` 996.19 crore from 

Government of Madhya Pradesh.

Billing and Revenue collection efficiency 

The Poorv and Paschim Discoms billed 

only 73.21per cent to 76.79 per cent of 
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Major responsibility for achieving the key parameters of the above said 

importance of electricity devolves on the distribution sector. Distribution sector is 

very near to people. Distribution Companies are first point of contact in the 

electricity sector for millions of Indians. This is the sector which provides 

electricity to the door step of every house hold. It serves various objectives of 

electricity sector such as access to electricity for all households, supply of reliable 

and quality power of specified standards in an efficient manner and at reasonable 

rates and at the same time protects the consumer interest. To achieve the above 

objectives, distribution Companies need to make a financial turnaround and they 

should be commercially viable. 

In this performance audit, we analysed how far the distribution Companies 

(Discoms) in Madhya Pradesh planned their operations to achieve the above 

objectives, their financial turnaround and the problems encountered during the 

last five year period from 2006-07 to 2010-11. 

Electricity Reforms and electricity scenario in Madhya Pradesh 

2.2.2 As a part of power sector reforms, the erstwhile Madhya Pradesh State 

Electricity Board was unbundled (May 2002) and initially five companies 

(Madhya Pradesh Power Generating Company Limited, Madhya Pradesh Power 

Transmission Company Limited, Madhya Pradesh Madhya Kshetra Vidyut 

Vitaran Company Limited, Madhya Pradesh Poorv Kshetra Vidyut Vitaran 

Company Limited and Madhya Pradesh Paschim Kshetra Vidyut Vitaran 

Company Limited) were formed and later another Company (Madhya Pradesh 

Power Trading Company Limited) was formed.  Consequently, the business of 

distribution of power in Madhya Pradesh is carried out by the three Discoms. 

These were incorporated on 31 May 2002 under the Companies Act 1956.  They 

are under the administrative control of Department of Energy.  

Vital parameters of Electricity Supply in Madhya Pradesh 

2.2.3 During 2006-07, 19,706 MUs of energy was sold by the three Discoms 

which increased to 25,468 MUs, registering an increase of 29.24 per cent during 

2006-11. As on 31 March 2011, the State had distribution network of 5,84,949 

CKM, 2,680 sub-stations and 2,55,207 transformers of various categories. The 

number of consumers was 89.85 lakh. The turnover of the three Discoms was `

10,874.75 crore in 2010-11 which was equal to 34.37 per cent and 4.00 per cent

of the State PSUs and State Gross Domestic Product respectively. It employed 

38,071 employees as on 31 March 2011. 

2.2.4 Performance Audit of power sector: Performance audit on ‘Power 

Generation Activities’ was included in the Audit Report of the Comptroller and 

Auditor General of India (Commercial), Government of Madhya Pradesh for the 
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year ended 31 March 2010. The Audit Report is yet to be discussed by COPU. 

This Performance Audit is conducted on the functioning of Power Distribution 

Companies in Madhya Pradesh. 

Scope and Methodology of Audit 

2.2.5 The present performance audit was conducted during February and June 

2011 and covers the functioning of the Discoms during the period from 2006-07 

to 2010-11.  The Performance audit mainly deals with Network Planning and 

execution, Implementation of Central Schemes, Operational Efficiency, Billing 

and Collection efficiency, Financial Management, Consumer Satisfaction, Energy 

Conservation and Monitoring.   

The audit examination involved scrutiny of records of the Corporate Office and 

4
22

 out of 15 Circles (Poorv Kshetra Vidyut Vitaran Company Limited, Jabalpur-

Poorv Discom) and 4
23

 out of 14 Circles (Paschim Kshetra Vidyut Vitaran 

Company Limited, Indore-Paschim Discom).  The circles were selected based on 

the strength of LT and HT consumers.  

The methodology adopted for attaining the audit objectives with reference to audit 

criteria consisted of explaining audit objectives to top management, scrutiny of 

records at Head Office and selected units, interaction with the auditee personnel, 

analysis of data with reference to audit criteria, raising of audit queries, discussion 

of audit findings with the Management and issue of draft review to the 

Management for comments. 

Audit Objectives 

2.2.6 The objectives of the performance audit were to assess:

whether aims and objectives of National Electricity Plan were adhered to 

and distribution reforms achieved; 

adequacy and effectiveness of network planning and its execution; 

efficiency and effectiveness in implementation of the central schemes such 

as, Revised Accelerated Power Development & Reform Programme 

(RAPDRP) and Rajiv Gandhi Grameen Vidyutikaran Yojna (RGGVY); 

operational efficiency in meeting the power demand of the consumers in 

the state; 

billing and collection efficiency of revenue from consumers; 

whether financial management was effective and 

whether energy conservation measures were undertaken. 

22  Chhindwara, Jabalpur (City), Sagar and Katni. 
23  Indore (City), Indore (O&M), Ujjain and Dewas.
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Audit Criteria 

2.2.7 The audit criteria adopted for assessing the achievement of the audit 

objectives were:  

provisions of Electricity Act 2003;

objectives of National Electricity Plan, Plans and norms concerning 

distribution network of Discoms and planning criteria fixed by the 

MPERC;

terms and conditions contained in the documents of Central Schemes;

standard procedures for award of contract and principles of economy, 

efficiency and effectiveness in conducting operations of the Company;

norms prescribed by various agencies with regard to operational activities;

norms of technical and non-technical losses;

guidelines/ instructions/ directions of State Government/MPERC.

Audit Findings 

2.2.8 We explained the audit objectives to the Companies during the ‘Entry 

Conference’ held on 21 January 2011 (Paschim Discom), 31 January 2011(Poorv 

Discom) and 14 February 2011 (Madhya Discom). Audit findings were reported 

to the Company and the State Government in July 2011 and discussed in an ‘Exit 

Conference’ held on 8 December 2011.  The Exit Conference was attended by 

senior officers of the Poorv and Paschim Discoms.  The Poorv and Paschim 

Discoms replied to audit findings in December 2011. The replies, views expressed 

during both the Conferences and latest position of various aspects raised by audit 

and furnished by the Company during the Exit Conference have been considered 

while finalizing this Performance audit. However, reply was not received from the 

Government and representative from the Government was not present in the entry 

and exit conference. The audit findings are discussed in subsequent paragraphs. 

Distribution Network Planning 

2.2.9  The National Electricity Plan was evolved with the objective of providing: 

Access to electricity –Available for all household in next five years from 

2005.

Supply of reliable and quality power of specified standards in an efficient 

manner and reasonable rates. 

To ensure access to electricity by all, the Power Distribution Companies in the 

State are required to prepare long term/ annual plan for creation of infrastructural 

facilities for efficient distribution of electricity so as to cover maximum 

population in the State. Besides the Companies are required to upkeep the existing 
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network and expand the distribution network keeping in view new connections 

and growth in demand.  

The number of consumers and their connected load in the State during 

performance audit period are indicated in the chart. 
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While the system improvement and rural electrification schemes have been dealt 

with separately under subsequent paragraphs, the particulars of distribution 

network planned vis-à-vis achievement there against in the State as a whole is 

depicted in Annexure -16.  It may be seen from the annexure that against the 

planned additions of 1031 sub-stations over the performance audit period, only 

651 sub-stations were actually added. Further, while the connected load increased 

from 9246 MW (equivalent to 11558 MVA at 0.80 Power Factor) in 2006-07 to 

13388 MW (equivalent to 16735 MVA at 0.80 Power Factor) in 2010-11 (44.80 

per cent), the transformer capacity increased from 13,661 MVA in 2006-07 to 

19,184 MVA (40.43 per cent) in 2010-11. 

Some of the observations on planning are discussed below: 

Transformation capacity 

2.2.10 Transformer is a static device installed for stepping up or stepping down 

voltage in transmission and distribution of electricity. The energy received at high 

voltage (132 kV, 66 kV, 33 kV) from primary sub-stations of the Transmission 

Companies is transformed to lower voltage (11 kV) at 33/11 kV sub-stations of 

the Distribution Companies to make it usable by the consumers. In order to cater 

to the entire connected load, the transformation capacity should be adequate. The 

ideal ratio of transformation capacity to connected load is considered as 1:1. The 

table below indicates the details of transformation capacity at 33/11 kV sub-

stations and connected load of the consumers in the State during the period from 

2006-11. 
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(Figures in MVA) 

Year Connected 

load 

Transformati

on Capacity 

available 

Gap (-) in/excess of 

Transformation 

capacity 

Ratio of Transformation 

capacity to connected 

load 

2006-07 11558 14154 2596 1.22:1 

2007-08 12320 15472 3152 1.26:1 

2008-09 12804 17277 4473 1.35:1 

2009-10 14415 18292 3877 1.27:1 

2010-11 16735 19184 2449 1.15:1 

It may be seen from the table that the ratio of transformation capacity to total 

connected load ranged between 1.15:1 and 1.35:1. This represented an adequate 

transformation capacity in the state.  

Implementation of LT less system 

2.2.11 High Voltage Distribution System (HVDS) is an effective method of 

reduction of technical losses, prevention of theft, improved voltage profile and 

better consumer service. The GOI stressed (February 2001) the need to adopt LT 

less system of distribution through replacement of existing LT lines by HT lines 

to reduce the distribution losses. National Electricity Plan 2005 also laid down 

that the distribution companies should be prompted to replace LT lines by HT 

lines to reduce the distribution losses. 

The HT-LT ratio over the performance audit period is depicted in the graph:  

0.59
0.60

0.63

0.65

0.69

0.50

0.60

0.70

2006-07 2007-08 2008-09 2009-10 2010-11

HT-LT ratio

The HT-LT ratio increased from 0.59 to 0.69 respectively during 2006-11. On a 

review of implementation of HVDS, which is aimed at conversion of LT to HT, 

we observed the following discrepancies:

Poorv and Paschim Discom 

2.2.12  Under  the  scheme  funded  by  Asian  Development  Bank  (ADB), the 

Poorv Discom  envisaged  conversion  of  15,567  KMs  of Low Tension lines to 

High Voltage (11kV) lines.  For execution of scheme, the Discom issued 16 work 

orders valued ` 631.72 crore. As per the terms and conditions of funding by ADB, 

interest is charged on the amount of funding from the date of advance.  Whereas, the 

Discoms levied interest on mobilisation advance paid to the contractors only for the 

period beyond which the contract was delayed from the scheduled date of 

completion.   The  Discom  should  have  followed  the same  conditions  of  levying  

Though the Discom 

was paying interest 

on the funds 

borrowed, they 

granted interest free 

mobilisation advance 

during contract 

period.
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interest on mobilisation advance given to the contractors.  Not doing so, has 

resulted in non-recovery of interest of ` 14.34 crore on the amount of ` 71.72 

crore granted to the contractors on mobililsation advance. 

Similarly, in the case of Paschim Discom, an amount of  ` 8.30 crore was not 

recovered towards interest on mobilisation advance of ` 46.14 crore granted to the 

contractors.   

The Discom stated (June 2011) that they had adopted Standard Bidding  

Document of ADB which did not specify any interest on mobilisation advance. 

The bidding documents were also approved by the lender.  We suggested that 

Discoms should have followed the same principle of paying interest to ADB on 

its loan for recovery of interest on loan granted by it to the contractors 

2.2.13 A review of scheme assisted by Asian Development Bank (ADB) revealed 

that

As per the scheme, the works (tranche–IV), were to be completed by July 

2009, However, the same were awarded to contractors only between 

August 2008 and October 2009 at a total cost of ` 270.73 crore. The work 

was delayed and the percentage of completion ranged from 19 per cent to 

98 per cent as on April 2011.

Implementation of Centrally Sponsored Schemes 

Rural Electrification  

2.2.14  The key development objective of the power sector is supply of electricity 

to all areas including rural as mentioned in Section 6 of the Electricity Act. Rural 

Electrification Corporation of India is the nodal agency to implement the 

programme of giving access to electricity to all households in the next five years 

beginning from 2005. The Rajiv Gandhi Gramin Vidyutikaran Yojana (RGGVY) 

scheme initiated by REC aims at electrifying all villages and habitations.

As per the new definition of village electrification w.e.f 2004-05, a village would 

be declared as electrified if, 

a) Basic infrastructure such as Distribution Transformers and Distribution 

lines are provided in the inhabited locality as well as the Dalit Basti 

hamlet where it exists. 

b) Electricity is provided to public places like schools, Panchayats office, 

health centers, dispensaries, community centers etc. 

c) The number of households electrified should be at least 10% of the total 

number of households in the village. 

As on 31 March 2006, there were 52,087 villages (as per 2001 Census) in the 

State. Out of 36,374 villages in Poorv and Paschim Discoms selected for detailed 
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analysis, 32,741 villages were electrified (90 per cent). The year-wise target vis-à-

vis achievement of electrification under RGGVY scheme during the review 

period is shown in the table below. 

(Figures in numbers) 

Year Electrified in 

the beginning 

of the year 

Targeted for 

electrification 

during the year 

Electrified 

during the 

year 

Electrified 

in the end 

of the year 

Percentage of 

achievement 

against target 

during the year 

2006-07 32741 0 0 32741 0 

2007-08 32741 0 4 32745 0 

2008-09 32745 1764 252 32997 14.29 

2009-10 32997 1730 927 33924 53.58 

2010-11 33924 885 2192 36116 247.68 

Total 4379 3375 77.07 

We observed that: 

The Discom did not fix any target for rural electrification during 2006-07 

and 2007-08 and as result no village was electrified during these years.  

During the five years from 2006-07 to 2010-11 only 3,375 villages were 

electrified by the two Discoms, against a target of 4,379 villages 

indicating only 77.07 per cent achievement; 

2.2.15 For execution of the RGVVY scheme, the Poorv Discom placed 27 work 

orders during September 2006 and August 2010 at a cost of ` 923.61 crore.  A 

review of all work orders revealed that 

the percentage of payment method adopted
24

 by the Discom on supply and 

erection contracts were at variance with those recommended by REC
25

,

in respect of two Districts (Damoh and Shahdol) only 32 per cent work 

was completed by November 2011 as against the target of completion by 

18 months from March 2008 and October 2010 for Damoh and Shahdol 

respectively.  

in respect of eight contracts valuing ` 166.16 crore, the Discom did not 

levy liquidated damages of ` 8.31 crore for slow progress of work though 

provided in the contracts.  

in respect of 27 contracts valuing ` 923.61 crore where works were 

awarded between September 2006 and November 2010 and were to be 

completed between March 2008 and May 2012, no work was completed  

24   (15 per cent advance, 80 per cent on receipt of material,5 per cent on final payment) on supply  and on 

erection (10 per cent for advance,90 per cent for work done)
25   (15 per cent advance, 70 per cent on receipt of material,15 per cent on final payment)on supply and on 

erection(10 per cent for advance,80 per cent for work done,10 per cent on final payment)

The Poorv and 

Paschim Discoms 

did not achieve 

the target for 

electrification of 

villages. 

The Poorv 

Discom did not 

levy liquidated 

damages 

amounting to        

` 8.31 crore for 

slow progress of 

work. 
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so far (July 2011). The completion of works ranged between 0.10 to        

51 per cent only,  

while the REC guidelines specified 15 and 10 per cent mobilisation 

advance on ex-works price of the supply and erection contract, the Paschim 

Discom paid mobilisation advance on total contract price   inclusive of taxes 

resulting in excess payment of advance amounting to  ` 4.52 crore. 

The Poorv Discom replied (December 2011) that the percentage of payment 

method was adopted so that the contractors have sufficient cash flow and works 

do not suffer on this account.  However, no prior approval was taken from the 

funding agency for such deviation in guidelines. 

2.2.16 The Discoms received funds under RGGVY for rural electrification. The 

position of the funds available vis-à-vis utilised under various schemes in respect 

of Poorv and Paschim Discoms selected for detailed analysis during the five years 

ending 31 March 2011 is depicted in the table below. 
(` in crore) 

Year Opening 

Balance 

Funds 

received 

during the 

year 

Total 

funds 

available 

Funds 

Utilised 

Unspent

funds at the 

end of the 

year 

Percentage 

of utilised 

fund 

2006-07 0.00 73.53 73.53 27.96 45.57 38.03

2007-08 45.57 55.15 100.72 43.15 57.57 42.84

2008-09 57.57 122.12 179.69 32.92 146.77 18.32 

2009-10 146.77 314.76 461.53 177.96 283.57 38.56 

2010-11 283.57 202.96 486.53 173.50 313.03 35.66

It is evident from the table that  

in all the years the amount of funds utilised was less than the amount of 

funds received. 

the unspent funds at the end of all the years were increasing year after 

year. 

delay in execution of works in case of Poorv Discom was the reason for 

under-utilisation of funds. 

Restructured Accelerated Power Development & Reforms Programme 

2.2.17 The Government of India (GoI) approved the Accelerated Power 

Development & Reforms Programme (APDRP) to leverage the reforms in power 

sector through the State Governments. This scheme was implemented by the 

power sector companies through the State with the objective of upgradation of 

sub-transmission and distribution system including energy accounting and 

metering, for which financial support was provided by GoI.  
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In order to carry on the reforms further, the GoI launched the Restructured 

APDRP (R-APDRP) in July 2008 as a Central Sector Scheme for XI Plan with 

Power Finance Corporation (PFC) as nodal agency. The R-APDRP scheme 

comprises of Part A and B. Part A was dedicated to establishment of IT enabled 

system for achieving reliable and verifiable baseline data system in all towns 

besides installation of SCADA
26

/ Distribution Management System. For this, 100 

per cent loan is provided, and was convertible into grant on completion and 

verification of same by Third Party independent evaluating agencies. The Part B 

of the scheme deals with strengthening of regular sub-transmission & distribution 

system and upgradation projects.  

Funds released by the Government of India 

2.2.18 The details of the funds released by GOI, mobilized from other agencies 

(including REC/ PFC/ Commercial Banks), utilisation there against and balances 

in respect of the Poorv and Paschim Discoms are depicted below. 

 (` in crore) 

Year Funds released by Funds 

available 

Funds 

utilised 

Balance Percentage of 

balance to funds 

available 
GOI 

Others 

(PFC) 

2009-10 Nil 37.00 37.00 4.70 32.30 87 

2010-11 Nil 160.08 192.38 26.39 165.99 86 

It may be seen from the above that in both the years 2009-10 and 2010-11 the 

amount of funds utilised was less than the amount of funds released.   

In execution of the Project, we observed that the Poorv Discom had granted 

interest-free advance of ` 11.09 crore and Paschim Discom  ` 3.36 crore to TCS 

under Part A. The Poorv Discom had also granted interest-free advance of            

`  35.83 crore to contractors under Part B (` 21.69 crore as on March 2011).  

While Discoms are paying interest on the loan from PFC @ 11.5 per cent per 

annum, granting interest free advance was against the financial interest of the 

Discoms. 

Consumer metering 

2.2.19 The MPERC directed (July 2009) that all un-metered domestic connections 

in urban areas given after December 2007 and all un-metered domestic 

connections in rural areas be provided with meters in a phased manner and 

meterisation be completed by March 2010. 

26
Supervisory Control And Data Acquisition – It generally refers to industrial control 
systems, computer systems that monitor and control industrial, infrastructure, or facility-
based processes. 
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Only the Paschim Discom was successful in attaining 100 per cent meterisation in 

urban areas by the end of June 2009, but there existed unmetered connections in 

rural areas.  In case of other two Discoms there existed unmetered connections in 

both urban and rural areas.  Financial crunch was the main reason for not 

achieving the targets for meterisation. 

Attainment of 100 per cent metering was one of the objectiveChapter-II  Performance Audi

scheme. Accordingly, the work of metering of unmetered consumers and 

replacement of defective and stopped meters under 82 towns in the State was 

taken up at a total cost of ` 124.02 crore It was targeted that the work would be 

completed  by  July  2012  and  June  2011  respectively.  The achievement of 

metering of all consumers (of various categories) in the State is indicated in the 

Annexure –17.   

We observed that: 

The Poorv Discom had not fixed targets for meterisation for the years 

2006-07 to 2009-10 

The Paschim Discom had also not fixed targets for the years 2006-07, 

2007-08 and 2010-11 

In none of the years during the review period (except in 2008-09 in case of 

Paschim Discom) the targets fixed for meterisation were achieved by the 

Discoms 

The percentage of metered consumers to total consumers in the State 

decreased from 75 in 2006-07 to 64 in 2010-11.

Operational efficiency 

2.2.20 The operational performance of the Discom was evaluated on the basis of 

various factors including availability of adequate power for distribution, adequacy 

and reliability of distribution network, minimizing line losses, detection of theft of 

electricity, etc. These aspects have been discussed below. 

Sub-transmission & Distribution Losses 

2.2.21 The losses at 33 KV stage are termed as sub-transmission losses while 

those at 11 KV and below are termed as distribution losses. The losses occur 

mainly on two counts, i.e., technical and commercial. Technical losses occur due 

to inherent character of equipment used for transmitting and distributing power 

and resistance in conductors through which the energy is carried from one place 

to another.  On the other hand, commercial losses occur due to theft of energy, 

defective meters and drawal of un-metered supply, etc. 
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The loss of energy on account of these factors must be kept at the bare minimum. 

The following table indicates the energy losses for the Discoms selected for 

detailed analysis for last five years up to 2010-11.

(In Million Units) 
S.No Particulars 2006-07 2007-08 2008-09 2009-10 2010-11 

1

Energy purchased 

Poorv 9777 10444 10290 10403 11242 

Paschim 12693.00 13580.90 13394.54 13627.53 15099.10 

Total 22470.00 24024.90 23684.54 24030.53 26341.10 

2 Energy Available for 

Sale (after transmission 

losses ) 

Poorv 9062 9817 9604 9632.00 10563 

Paschim 11663.90 12789.20 12656.20 12705.60 14148.90 

Total 20725.90 22606.20 22260.20 22337.60 24711.90 

3

Energy Sold 

Poorv 5817 6114 6028 6410 7231 

Paschim 8079.40 8442.50 8382.90 9069.50 10412.80 

Total 13896.40 14556.50 14410.90 15479.50 17643.80 

4

Energy Losses (2-3) 

Poorv 3245 3703 3576 3222 3332 

Paschim 3584.50 4346.70 4273.30 3636.10 3736.10 

Total 6829.50 8049.70 7849.30 6858.10 7068.10 

5 Percentage of energy 

losses (per cent) 

 {(4 / 2) x 100} 

Poorv 35.81 37.72 37.23 33.45 31.54 

Paschim 30.73 33.99 33.76 28.62 26.41 

6 Percentage of losses 

allowed by MPERC  

(per cent)

Poorv 32.50 29.50 26.50 23.50 30.00 

Paschim 30 27.5 25 23 26 

7 Normative losses  

(in MUs) 

Poorv 2945.15 2896.02 2545.06 2263.52 3168.90 

Paschim 3499.17 3517.03 3164.05 2922.29 3678.71 

8 Excess losses 

 (in MUs) 

Poorv 299.85 806.99 1030.94 958.48 163.10 

Paschim 85.33 829.67 1109.25 713.81 57.39 

9 Total Excess losses (in 

MUs) 385.18 1636.66 2140.19 1672.29 220.49 

10 
Average realisation 

rate per unit (in `)

Poorv 2.29 2.17 2.35 2.79 2.97 

Paschim 2.23 2.18 2.4 2.87 3.13 

11 Value of excess losses 

(`  in crore) 

 (8 x 10) 

Poorv 68.67 175.12 242.27 267.42 48.44 

Paschim 19.03 180.87 266.22 204.86 17.96 

12 Total value of excess losses  

(`  in crore) 87.70 355.99 508.49 472.28 66.40 

It would be seen from the table that losses ranged between 31.54 per cent and 

37.72 per cent (Poorv Discom) and between 26.41 per cent and 33.99 per cent

(Paschim Discom) during the last five years ending 31 March 2011.  Reduction in 

these losses is the most significant step towards making the Discoms financially 

self-sustaining. The importance of reducing losses can be gauged from the fact 

that one per cent decrease in losses could add ` 76.53 crore 
27

 (Poorv Discom        

` 31.50 crore and Paschim Discom ` 45.03 Crore) to the profits of the Discoms 

annually. The main reasons for such high energy losses were heavy number of 

unmetered consumers thereby leading to high quantum of assessed sales against 

metered sales and theft of electricity. 

27    Based on losses and Average Rate of Realisation of the Discoms during 2010-11. 

The AT&C losses 

of the Discoms 

were higher than 

the norms fixed by 

the MPERC.   
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Performance of Distribution Transformers 

2.2.22 The MPERC had fixed the norm of failure of DTRs in its tariff orders. The 

details of norms fixed, actual DTRs failed and the expenditure incurred on their 

repairs is depicted in the table below. 

Sl. 

No.

Particulars 2006-07 2007-08 2008-09 2009-10 2010-11 

1. Existing DTRs at the close of 

the year (in Number) 
1,86,755 2,00,720 2,24,544 2,38,109 2,55,207 

2. DTR Failures (in Number) 33,338 27,331 31,315 30,813 33,748 

3. Percentage of 

failures 

Madhya 21.36 16.17 17.72 13.70 12.70 

Poorv 14.83 13.00 15.00 11.95 11.56 

Paschim 17.12 11.89 11.67 12.92 14.99 

4. Norm allowed 

by MPERC 

(in percentage) 

Madhya 14.00 12.00 10.00 8.00 8.00 

Poorv 14.00 13.00 12.00 11.50 11.00 

Paschim 11.51 12.00 10.18 11.00 10.50 

5. Excess failure 

percentage 

over norms 

Madhya 7.36 4.17 7.72 5.70 4.70 

Poorv 0.83 0 3.00 0.45 0.56 

Paschim 5.61 0 1.49 1.92 4.49 

6. Expenditure on repair of 

failed DTRs (`  in crore) 

Poorv and Paschim Discoms 

13.04 14.92 13.18 11.80 17.21 

It may be seen from the above table that except during the year 2007-08 (Poorv 

and Paschim Discom) the percentage of failure of transformers was in excess of 

norms fixed by the MPERC.   

Cause-wise analysis of failure of DTRs revealed that in respect of the Poorv and 

Paschim Discoms the percentage of failure due to defective manufacture/repair 

and line bursting was high and ranged between 81.33 and 94.23 of the total 

failures.  Percentage of failure due to over-loading ranged between 3.96 to 11.07 

per cent during the years under review as shown in the table below. 
(Figures in numbers)

Year Total

Number of 

DTRs failed 

Number of failures due to  Percentage of failures due to  

Defective

manufacture/

line bursting  

Over-

loading 

Defective 

manufacture/ 

line bursting  

Over-loading 

2006-07 20,823 17,511 1,949 84.09 9.36 

2007-08 16,369 13,313 1,812 81.33 11.07 

2008-09 18,136 15,281 1,290 84.26 7.11 

2009-10 19,178 18,072 759 94.23 3.96 

2010-11 21,749 20,247 1,028 93.09 4.73 
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Commercial losses 

2.2.23 The majority of commercial losses relate to consumer metering and billing 

besides pilferage of energy. The other observations relating to commercial losses 

are discussed below. 

High incidence of theft 

2.2.24 Substantial commercial losses are suffered due to theft of energy by 

tampering of meters by the consumers and unauthorised tapping/hooking by the 

non-consumers. As per section 135 of Electricity Act 2003, theft of energy is an 

offence punishable under the Act.  

We observed that: 

The Paschim Discom had not fixed targets for number of checkings, 

number of theft cases, amount assessed in theft cases and amount to be 

realised 

The Paschim Discom had not furnished the data on the actual number of 

checkings and actual number of theft cases noticed 

The targets for realisation of the amount assessed were not achieved by the 

Poorv Discom in any of the years except 2009-10 during the performance 

audit period 

Performance of Raid Team 

2.2.25 In order to minimise the cases of pilferage/loss of energy and to save the 

Discoms from sustaining heavy financial losses on this account, Section 163 of 

Electricity Act 2003, provides that the licensee may enter the premises of a 

consumer for inspection and testing the apparatus. Vigilance team of Discoms 

headed by an Officer of the rank of Chief Engineer at its headquarters was 

entrusted with the work of conducting raids of checking the premises of the 

consumers with the assistance of Assistant Engineers (AEs) and other 

departmental officers of the Discoms concerned. Following is the position of raids 

conducted during review period.  

 ( ` in crore)

Sl. 

No

Year Total 

number of 

consumers 

(in lakh) 

No. of 

consumers

checked

(in lakh) 

Assessed 

amount

Realised 

amount 

Unrealised 

amount

Percentage 

of unrealized 

amount to  

assessed 

amount

Percentage 

of checking 

to total nos. 

of consumer 

1 2006-07 66.56 15.23 155.99 84.5 71.49 45.83 22.88 

2 2007-08 73.65 14.84 177.59 97.67 79.92 45.00 20.15 

3 2008-09 77.12 12.81 135.99 80.2 55.81 41.04 16.61 

4 2009-10 81.65 13.76 292.97 182.91 110.06 37.57 16.85 

5 2010-11 89.85 12.18 351.03 174.94 176.09 50.16 13.56 

Though the percentage of unrealized amount against the amount assessed during 

the raids decreased from 45.83 in 2006-07 to 37.57 in 2009-10, it increased to 

50.16 in 2010-11. At the same time the percentage of checking of number of 
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consumers also decreased. This shows that there was need to conduct more raids 

to drastically reduce theft of energy and also that the Discoms have not taken 

adequate steps to recover the amounts assessed as per the Electricity Act. 

Financial Position and Working Results 

2.2.26 One of the major aims and objectives of the National Electricity Plan of 

2005 is ensuring Financial Turnaround and commercial viability of electricity 

sector. The tables below summarizes the financial position and working results of 

two selected Discoms for the period from 2006-07 to 2010-2011.(The details in 

respect of Madhya Discom are given in Annexure-18).
(` in crore) 

Particulars POORV DISCOM PASCHIM DISCOM 

2006-07 2007-08 2008-09 2009-10 2010-11 2006-07 2007-08 2008-09 2009-10 2010-11 

A. Liabilities 

Paid up Capital  417.04 493.34 603.79 1014.91 1194.45 637.31 788.58 662.85 1170.18 1223.05 

Reserve & Surplus  24.41 198.26 368.18 654.54 809.48 40.18 101.98 321.17 380.06 437.24 

Borrowings (Loan Funds) 

Secured 0.00 134.12 328.25 463.26 746.00 - - 32.03 87.45 255.44 

Unsecured 883.55 699.68 691.47 1401.90 2259.25 890.66 981.48 838.11 690.17 1223.7 

Current Liabilities & 

Provisions 1568.11 2245.28 3698.90 4128.18 4440.10 1585.93 2284.96 3388.11 4533.65 5427.44 

Total  2893.11 3770.68 5690.59 7762.79 9449.28 3154.08 4157 5242.27 6861.51 8566.87 

B. Assets  

Gross Block  1444.71 1639.06 1944.26 2196.64 2600.22 1677.77 1805.22 1985.91 2061.3 2722.7 

Less: Depreciation  956.98 1059.21 1187.65 1296.74 1391.55 989.8 1065.71 1284.71 1379.24 1601.67 

Net Fixed Assets  487.73 579.85 756.61 899.90 1208.67 687.97 739.51 701.2 682.06 1121.03 

Capital works-in-

progress  498.70 528.88 556.22 766.91 745.60 829.24 914.58 1000.92 1178.86 863.87 

Investments  4.00 4.00 50.74 226.54 4.61 28.05 27.67 138.41 148.15 248.79 

Current Assets, Loans 

and Advances  1358.24 1500.19 2092.79 2405.02 3140.00 1254.6 1441.21 1539.62 1557.22 2459.71 

Miscellaneous 

Expenditure 0.18 0.12 0.06 0.00 12.18 - - - - - 

Deferred Revenue 

Expenditure 1.19 0.79 0.40 0.00 0.00 - - - - - 

Accumulated losses  543.07 1156.85 2233.77 3364.42 4338.22 354.22 1034.02 1862.12 3295.21 3873.47 

Total  2893.11 3770.68 5690.59 7762.79 9449.28 3154.08 4156.99 5242.27 6861.50 8566.87 

Debt : Equity28 - 1.69:1 1.42:1 1.76:1 2.31:1 1.28:1 0.98:1 1.18:1 0.36:1 0.76:1 

Working results 

2.2.27 The table below summarizes the particulars of cost of electricity vis-à-vis 

revenue realization per unit there from in respect of two selected Discoms for the 

period from 2006-07 to 2010-2011.(The details in respect of Madhya Discom are 

given in Annexure-19). 

28    Debt Equity: Figures in the table are taken from the Chapter-I. 
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No. Description 

POORV DISCOM 

(` in crore) 

PASCHIM DISCOM 

(` in crore) 

2006-07 2007-08 2008-09 2009-10 2010-11 2006-07 2007-08 2008-09 2009-10 2010-11

1 Income

(i) Revenue from 

Sale of Power 
1982.67 2031.90 2072.81 2498.72 2836.74 2382.50 2548.60 2640.24 3120.08 3823.78 

(ii) Revenue 

subsidy & 

grants
88.51 97.41 188.65 190.79 296.99 214.25 235.12 394.71 521.79 605.69 

(ii) Other income  140.74 142.02 163.48 239.90 230.15 130.65 154.72 170.49 189.35 253.17 

Total Income 2211.92 2271.33 2424.94 2929.41 3363.88 2727.40 2938.44 3205.44 3831.22 4682.64 

2 Distribution (In MUs)

(i) Total power 

purchased 
9777.00 10444.00 10290.00 10403.00 11242.00 12693.00 13580.90 13394.54 13627.53 15099.10 

(ii) Less: 

Transmission 

losses,  
715.00 627.00 686.00 771.00 679.00 1029.10 791.70 738.34 921.93 950.20 

(iii) Net Power 

available for 

Sale  
9062.00 9817.00 9604.00 9632.00 10563.00 11663.90 12789.20 12656.20 12705.60 14148.90 

(iv) Less: Sub-

transmission & 

distribution 

losses 
3245.00 3703.00 3576.00 3222.00 3332.00 3584.50 4346.70 4273.30 3636.10 3736.10 

Net power 

sold 5817.00 6114.00 6028.00 6410.00 7231.00 8079.40 8442.50 8382.90 9069.50 10412.80 

3 Expenditure on Distribution of Electricity 

(a) Fixed cost

(i) Employees cost 306.74 357.26 410.23 466.12 568.99 289.62 326.36 392.23 822.42 502.70 

(ii) Administrative 

and General 

expenses 
48.29 64.38 72.48 77.38 74.28 45.57 56.51 60.02 75.51 91.94 

(iii) Depreciation 114.78 102.22 85.07 109.08 94.81 66.95 75.91 96.30 94.54 86.27 

(iv) Extra ordinary 

items 
-4.00 0.00 -4.04 160.70 78.84 0.00 0.00 0.00 0.00 0.00 

(v) Interest and 

finance charges 45.80 90.04 86.66 134.22 341.17 78.14 101.34 129.24 196.51 453.41 

(vi) Other Expenses 112.45 35.70 91.68 311.30 292.33 31.09 110.84 88.90 258.60 102.99 

Total fixed cost 624.06 649.60 742.08 1258.80 1450.42 511.37 670.96 766.69 1447.58 1237.31 
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2.2.28 The financial viability of the Discoms is generally influenced by the 

various factors such as  

a) Timely revision of tariff; 

b) Recovery of cost of operations; 

c) Recovery of fixed cost; 

d) Timely release of promised subsidy by the Government; 

e) Cross subsidization policy of the Government and its implementation by 

the Discoms; 

f) Financial Management of Discoms; and  

g) Revenue billing and collection efficiency. 

Each of these factors is discussed in the following paragraphs. 

a) Timely revision of tariff 

2.2.29 The tariff structure of the power distribution utilities is subject to revision 

approved by the respective MPERC after the objections, if any, received against 

Sl.

No
Description 

POORV DISCOM 

(` in crore) 

PASCHIM DISCOM 

(` in crore) 

2006-07 2007-08 2008-09 2009-10 2010-11 2006-07 2007-08 2008-09 2009-10 2010-11 

(b) Variable cost

(i) Purchase of 

Power
1687.48 1976.80 2503.45 2448.50 2609.07 2116.31 2618.16 2948.54 3377.44 3390.68 

(ii) Electricity 

Duty 
          0.00 0.00 0.00 0.00 0.00 

(iii) Transmission/ 

Wheeling 

Charges
183.20 227.44 224.55 329.66 249.03 226.55 298.45 281.55 257.68 398.71 

(iv) Repairs & 

Maintenance 
20.83 30.26 30.69 23.11 29.15 24.26 30.08 35.24 36.92 47.88 

Total variable 

cost 
1891.51 2234.50 2758.69 2801.27 2887.25 2367.12 2946.69 3265.33 3672.04 3837.27 

(c) Total cost  

3(a) + (b) 
2515.57 2884.10 3500.77 4060.07 4337.67 2878.49 3617.65 4032.02 5119.62 5074.58 

4 Realisation 

 (` per unit) 

(incl. revenue 

subsidy) 
2.29 2.17 2.35 2.79 2.97 2.23 2.18 2.40 2.87 3.13 

5 Fixed cost   

(`  per unit) 
0.69 0.66 0.77 1.31 1.37 0.44 0.52 0.61 1.14 0.87 

6 Variable cost 

(`  per unit) 
2.09 2.28 2.87 2.91 2.73 2.03 2.30 2.58 2.89 2.71 

7 Total cost per 

unit

 (in ` ) (5+6) 
2.78 2.94 3.65 4.22 4.10 2.47 2.83 3.19 4.03 3.59 

8 Contribution 

(4-6)  

(`  per unit) 
0.20 -0.11 -0.52 -0.12 0.24 0.20 -0.13 -0.18 -0.02 0.42 

9 Profit 

(+)/Loss(-) per 

unit `  in  (4-7) 
-0.49 -0.77 -1.30 -1.43 -1.13 -0.24 -0.65 -0.79 -1.16 -0.46 
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ARR petition filed by them within the stipulated date. The Discom was required 

to file the ARR for each year five months before the commencement of the 

respective year.  The MPERC accepts the application filed by the Discoms with 

such modifications/conditions as may be deemed just and appropriate and after 

considering all suggestions and objections from public and other stakeholders.  In 

case of 2006-07, delay of 21 days was noticed due to incomplete petition filed by 

Discoms (Poorv and Paschim Discom) and 44 days in 2009-10 (Poorv Discom). 

This led to delay in actual implementation of the tariff for these years. 

b) Recovery of cost of operations 

2.2.30 The Discoms were not able to recover their cost of operations. During the 

last five years ending 2010-11, the loss per unit showed generally an increasing 

trend - except in the case of the year 2010-11.  In case of Poorv Discom the loss 

per unit increased from ` 0.49 in 2006-07 to ` 1.43 in 2009-10, which decreased 

slightly to ` 1.13 in 2010-11.  Similarly in case of Paschim Discom the loss per 

unit which was ` 0.24 in 2006-07 increased to ` 1.16 in 2009-10, which 

decreased to ` 0.46 in 2010-11. 

Our analysis revealed that main reasons for high cost of sale of energy was due to  

amount provided for doubtful debts and provision for interest and finance charges.   

c) Deficit in recovery of fixed costs 

2.2.31 None of the Discoms were able to recover fixed costs. Detailed analysis in 

respect of the Poorv and Paschim Discom revealed that the extent of tariff was 

lower than breakeven levels (in percentage terms) of revenue from sale of power 

at the present level of operations and efficiency for the five years ending 31 

March 2011 as shown in the table below: 

( ` in crore)

Year Sales

(excluding 

subsidy) 

Variable 

costs 

Fixed 

costs 

Contribution Deficit in 

recovery of 

fixed costs 

Deficit as 

percentage of 

sales 

(1) (2) (3) (4) (5) = (2) – (3) (6) = (4) – (5) 

(7)={(6)/ 

(2)} X 100 

2006-07 4365.17 4258.63 1135.43 106.54 1028.89 23.57 

2007-08 4580.50 5181.19 1320.56 -600.69 1921.25 41.94 

2008-09 4713.05 6024.02 1508.77 -1310.97 2819.74 59.83 

2009-10 5618.80 6473.31 2706.38 -854.51 3560.89 63.37 

2010-11 6660.52 6724.52 2687.73 -64.00 2751.73 41.31 

During the first 

four years of the 

review period the 

loss per unit was 

increasing, though 

it reduced during 

2010-11 
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It could be seen from above table that 

In none of the years under performance audit period the Discoms were able 

to recover fixed costs .

The deficit in recovery of fixed cost was increasing from year to year.

 d) Timely release of promised subsidy by the Government 

2.2.32 There is an urgent need for ensuring recovery of cost of service from 

consumers to make the power sector sustainable. The State Government is 

providing subsidy with a view to ensure supply of power to specific category of 

consumers at concessional rates of tariff.  

Subsidy Support 

2.2.33 The graph below indicates revenue subsidy support from State Government 

to the Poorv and Paschim Discoms (against concessional tariff) as a percentage of 

sales
29

 for the last five years ending 31 March 2011. 
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It is evident from the above that subsidy support from the Government is showing 

increasing trend.  It is a matter of concern as the subsidy may be withdrawn over a 

period of time in a phased manner so that tariff may cover average cost of supply 

to consumers. Further, against the subsidy claim of   ` 1673.41 crore, ` 1366.48 

crore was actually paid by the State Government as detailed in the table below.

(` in crore) 

Particulars 2006-07 2007-08 2008-09 2009-10 2010-11 

Opening balance 133.37 191.58 146.65 270.96 367.24

Add: Due from State 

Government during the year 179.51 210.51 324.03 417.96 541.40

Less: Received during the year 121.30 255.44 199.72 321.68 468.34

Closing balance 191.58 146.65 270.96 367.24 440.30

29   The figure here is excluding revenue subsidy for concessional tariff from State Government. 

The subsidy support 

from the Government 

showed an increasing 

trend.
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It may be seen from the table above that the closing balance of subsidy receivable 

has increased indicating that the State Government has not been fully reimbursing 

the subsidy becoming due in each year. This has not only adversely affected the 

financial health of the Discoms but also infringes the provisions of Section 65 of 

the Electricity Act 2003 requiring the State Governments to pay the subsidy in 

advance.  

e) Cross subsidization policy of the Government and its implementation by the 

Discoms  

2.2.34 Section 61 of Electricity Act 2003 stipulates that the tariff should 

progressively reflect the average cost of supply (ACOS) of electricity and also 

reduce cross subsidy in a phased manner as specified by the Commission. 

National Tariff Policy envisaged that the tariff of all categories of consumer 

should range within plus or minus 20 per cent of the ACOS by the year         

2010-11. The position as regards cross-subsidies in various major sectors is 

depicted in the table below.

Particulars 2006-07 2007-08 2008-09 2009-10 2010-11

Average cost of 

supply in  

` (ACOS)30

3.49 3.60 3.69 3.71 4.22 

Average

Revenue from

Paise 

per

unit

Percent

age of 

ACOS 

Paise

per 

unit 

Percent

age of 

ACOS 

Paise

per 

unit 

Percent

age of 

ACOS 

Paise 

per 

unit

Percent

age of 

ACOS 

Paise 

per

unit

Percent

age of 

ACOS 

Domestic 3.16 91 3.43 95 3.36 91 3.45 93 4.01 95 

Non –Domestic 

(Commercial) 

5.86 168 5.48 152 5.39 146 5.34 144 5.87 139 

Industrial 4.72 135 4.56 127 4.61 125 4.71 127 5.11 121 

Commercial 2.03 58 2.42 67 2.55 69 2.49 67 3.17 75 

Railways 4.64 133 4.6 128 4.65 126 4.75 128 5.28 125 

Public water 

works 

2.95 85 3.08 86 3.39 92 3.41 92 3.8 90 

Street light 3.53 101 3.59 100 3.69 100 3.75 101 3.88 92 

LT Industrial 4.55 130 4.36 121 4.46 121 4.71 127 5.23 124 

Coal Mines 5.5 158 5.35 149 5.39 146 5.31 143 5.44 129 

It may be seen from the above table that  

in case of domestic, public water works and street light the tariffs were 

within ± 20 % of the average cost of supply.

in case of non-domestic, industrial, LT industrial, coal mines and railway 

sectors, the average realisation continues to be more than 20 per cent of 

the average cost of supply.

30   The ACOS is as determined by the MPERC based on the various items of expenses as     
approved for the respective year.  This is different from the cost per unit mentioned in the 
working results, which is based on the actual cost incurred. 
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The objective of keeping the tariffs of all categories within plus or minus 20 per

cent of the ACOS by the year 2010- 11, envisaged in the National Tariff Policy, 

was not achieved.  Thus, there is a need to correct this imbalance by progressively 

and gradually reducing the existing cross subsidies levels.  

f) Financial Management of DISCOMs 

2.2.35 Efficient fund management serves as a tool for decision making for 

optimum utilisation of available resources and borrowings at favourable terms at 

appropriate time. This includes revenue collection, billing, borrowings, grants, 

transfer of funds, interest recovery/payments, restructuring of loans, security 

deposits, bank reconciliations and other related transactions. While the revenue 

and billing have been dealt with in the preceding paragraphs, the other areas are 

discussed in subsequent paragraphs. 

Under schedule 3 of the Electricity Reform Transfer Rules 2006 dealing with the 

transfer of functions of the MPSEB relating to bulk purchase and bulk supply of 

electricity along with related agreements and arrangements in the name of the 

newly formed M.P. Power Trading Company Limited, Jabalpur, a Cash Flow 

Mechanism 2006 (CFM) under the new sector structure was notified in June 

2006. 

The main objective of the CFM was the centralization of the cash management 

function across the six Companies
31

.  The main feature of arrangements were that  

All the cash collected by Discom shall be transferred to MPSEB account.

MPSEB shall allocate cash among companies based on a predetermined 

priority for payment of expenses.

As per CFM approved by the Government of Madhya Pradesh (GoMP), revenue 

collected by the Discoms is transferred to MPSEB. The MPSEB allots funds to 

the Discoms for Operational & Maintenance expenses comprising of Repair and 

Maintenance (R&M), Administrative and General Expenses (A&G) and Salary / 

Pension payment of the officers and employees. Besides this, the MPSEB is also 

incurring expenses on behalf of the Discoms for purchase of power, Transmission 

charges and debt servicing.

The Power Distribution Companies in the State of Madhya Pradesh have not been 

vested with complete independence, though they were distinct entities. Because of 

31   1. Madhya Pradesh Power Generating Company Limited 2. Madhya Pradesh Power    
Transmission Company Limited, 3. Madhya Pradesh Madhya Kshetra Vidyut Vitaran 

Company Limited, 4. Madhya Pradesh Poorv Kshetra Vidyut Vitaran Company Limited, 5. 
Madhya Pradesh Paschim Kshetra Vidyut Vitaran Company Limited and 6. Madhya 
Pradesh Power Trading Company Limited. 

Even after six years of 

power sector reforms, the 

Discoms were not 

financially independent. 
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the presence of CFM all the cash received by them for sale of power is being 

remitted to MPSEB.  

As a result of the above arrangement, the Discoms do not have complete control 

over their finances but are dependent on MPSEB even after a lapse of six years of 

introduction of electricity reforms in the State. 

The Poorv Discom replied (December 2011) that the arrangement has benefited 

them in many ways like in negotiating with bankers for providing various 

financial facilities like movement of funds without any charges, flexibility in 

meeting the operational expenditure etc.  The CFM had been a useful arrangement 

for them.  This was also reiterated in the Exit Conference. 

The very purpose of reforms in power sector was to create independent entities 

capable of managing the business of power distribution.  With the arrangement of 

CFM the financial independence of the Discoms is compromised.  

Non receipt of adequate funds from MPSEB  

2.2.36 Due to shortage of collection of revenue, MPSEB is not able to provide 

funds regularly to the Discoms.  As expenses on account of R&M, A&G, Salary 

and Pension are critical and also inevitable the Discoms utilized the funds 

earmarked for Capital works and for works under RGGVY for the above 

mentioned purposes. As per directions of MPSEB, the Discoms made part 

payment of salaries from the earmarked funds.   

During the period between 2006-07 and 2009-10,  the Poorv Discom had diverted  

` 102.81 crore from funds earmarked for capital works towards salary, repairs & 

maintenance and administrative & general expenses and granted loan to MPSEB 

to the extent of ` 59.80 crore. 

To manage the funds position, the Discoms resorted to working capital loan of     

` 800 crore (` 250 crore Poorv Discom and ` 550 crore Paschim Discom) from 

Power Finance Corporation.  The Paschim and Poorv Discoms borrowed              

` 2795.50 crore and ` 996.19 crore respectively from Government of Madhya 

Pradesh (March 2011).   

The practice of utilising funds earmarked for capital works for revenue 

expenditure is not in the financial interests of the Discoms and is adversely 

affecting completion of capital works. 

Non remittance of pension and gratuity to MPSEB Terminal Benefit Trust

2.2.37 The State Government established a Trust (MPSEB Terminal Benefits 

Trust), for the benefit of the employees and the pensioners covered by the 
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provisions of notification issued in June 2005 under the M.P. Electricity Reforms 

Transfer Scheme Rules.  

We observed that though the MPSEB Terminal Benefit Trust was formed and 

account has also been opened the Discoms did not make any payments towards 

terminal benefits (pension and gratuity) to the Trust amounting to ` 1002.55 crore 

(Poorv Discom ` 417.27 crore and Paschim Discom ` 585.28 crore) for the period 

from 2006-07 to 2010-11.  However, these amounts were charged to profit and 

loss account of the respective years by making a provision for the same in the 

accounts.  

The Discoms had neither remitted the amounts to the Terminal Benefit Trust nor 

established any separate fund for managing of the fund. Thus, because of non 

remittance of the terminal benefit funds to the Trust, the MPERC disallowed these 

amounts in truing-up order of Discom ARRs.  

The Paschim Discom stated (May 2011) that contributions are not being remitted 

due to paucity of funds.   

g) Revenue billing and collection efficiency  

Billing efficiency 

2.2.38 The efficiency in billing of energy lies in distribution/sale of maximum 

energy by the Poorv and Paschim Discoms to their consumers to realise the 

revenue from them in time.  

(Figures in MUs) 

Sl. 

No. 

Particulars 2006-07 2007-08 2008-09 2009-10 2010-11 

1. Energy sold  13896.40 14556.50 14410.90 15479.50 17643.80 

2. Free Supply 309.82 381.83 451.44 525.26 710.91 

3. Assessed Sales 3721.84 3899.55 3481.40 3592.10 4774.80 

4. Energy billed 

(metered sales) 

10174.56 10656.95 10929.50 11887.40 12863.00 

5. Percentage of 

energy billed to 

total energy sold 

73.22 73.21 75.84 76.79 72.93 

6 Percentage of Free 

Supply to total 

energy sold 2.23 2.62 3.13 3.39 4.03 

7. Assessed sales as 

percentage of 

metered sales 

36.58 36.59 31.85 30.22 37.12 

It would be seen from the above that energy billed during performance audit 

period ranged between 72.93 per cent and 76.79 per cent of the total energy sold 

while free supply was in the range of 2.23 per cent and 4.03 per cent. Further, 

During the review 

period the Discoms 

billed only 72.93 per 

cent to 76.79 per cent of 

the total energy sold. 
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against the norm of zero per cent of assessed sales allowed by MPERC, assessed 

sales constituted 30.22 per cent and 37.12 per cent during performance audit 

period. 

Revenue Collection Efficiency 

2.2.39  The table below indicates the balance outstanding at the beginning of the 

year, revenue assessed during the year, revenue collected and the balance 

outstanding at the end of the year in respect of all the three Discoms in the state 

during last five years ending 2010-11. 

(` in crore)
S.No. Particulars 2006-07 2007-08 2008-09 2009-10 2010-11

1 Balance outstanding at the beginning 

of the year  
3107.42 3778.15 4475.00 4890.45 5481.31

2 Revenue assessed/Billed during the 

year32 7272.18 7933.67 8339.96 9552.34 11521.29

3 Total amount due for realisation (1+2) 10379.60 11711.82 12814.96 14442.79 17002.60

4 Amount realised during the year 6601.45 7236.82 7924.51 8961.48 10637.55

5 Balance outstanding at the end of the 

year 
3778.15 4475.00 4890.45 5481.31 6365.05

6 Percentage of amount realised to total 

dues (4/3) 
63.60 61.79 61.84 62.05 62.56

7 Arrears in terms of No. of months 

assessment 
6.23 6.77 7.04 6.89 6.63

We observed from the above details that: 

the balance outstanding at the end of the year increased from ` 3778.15 crore 

in 2006-07 to ` 6365.05 crore in 2010-11 

the Discoms did not have age-wise analysis of outstanding dues as on 31 

March 2011 

the arrears in terms of number of months assessment increased from 6.23 in 

2006-07 to 6.63 in 2010-11. This indicated ineffective persuasion of old debts. 

As on March 2011 an amount of ` 676.61 crore (Poorv Discom ` 158.35 Crore 

and Paschim Discom ` 518.56 crore) was due from permanently disconnected 

consumers which were recoverable since 1985. 

Thus the Discoms need to achieve complete meterisation of consumers in order to 

eliminate assessed sales, follow up and complete the capitalization of assets as per 

32   Does not include adjustments for un-billed revenue/write-offs etc., and hence is different from  
the figures appearing under Working Results. 

During the review 

period the balance 

outstanding at the 

end of the year 

showed an 

increasing trend 
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capital expenditure plans as approved by the MPERC and improve their billing & 

revenue collection efficiency to enable them to recover fixed costs and thus 

become financially viable. 

Some of the irregularities relating to revenue collection are discussed below:  

Incorrect estimation of agricultural consumption 

2.2.40 The billing of the unmetered agricultural consumers was based on the 

assessed consumption prescribed by the MPERC in respective years. This 

consumption was only assessed and thus did not reflect the actual consumption in 

the absence of meters.   

Since the Discoms were facing difficulties in the task of meterisation of 

agricultural consumers, they had been pleading for revision of the assessed 

consumption in case of such consumers. The MPERC however did not agree and 

opined that meters be installed on distribution transformers supplying electricity 

to predominantly agriculture consumers immediately and advised the Discom to 

conduct a sample survey during the busy as well as lean seasons of the year so as 

to estimate the trend of consumption.

While approving the tariff for the year 2010-11, MPERC has not accepted the 

study submitted by the Paschim Discom and stated that it was incomplete as the 

sample size was not sufficient hence it was not found acceptable (May 2010) for 

the purpose of billing of un-metered agriculture consumers. The MPERC further 

stated that the Discom had provided meters on about 10 per cent DTRs as against 

the directive of previous Tariff Order for providing meters on at least 25 per cent

agricultural predominant DTRs. The Poorv Discom had not submitted any data.  

As per study of Paschim Discoms, the per month consumption during 2010-11 

during Off and On season was 82 units(Off season) and 178 units(On season) 

against which MPERC allowed billing @40 units(Off season) and @120 units 

(On season). Due to this the Paschim Discom had to forgo revenue on short 

billing of 286.13 MU during 2010-11. 

The Paschim Discom stated (May 2011) that it is making all efforts to comply 

with the directives of the MPERC. 

Under charge/ non levy of initial/ Additional Security 

2.2.41 The MPERC issued Security Deposit (Revision-I) Regulations, 2009 in 

August 2009.  No exemption regarding recovery of security deposit from any 

particular consumer or a group/category of consumers has been made in the 

regulations.

As per regulation, security deposit equivalent to 45 days’ consumption should be 

payable to the Discom.  The adequacy of amount of the security deposit obtained 

Because of non revision 

of benchmark 

consumption by 

unmetered agricultural 

consumers, Paschim 

Discom had to forgo 

revenue on 286.13 MU 

during 2010-11. 
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from the consumers would be reviewed by the Discom annually in April every 

year on the basis of consumption during the previous 12 months. Based on this 

review, the Discom may raise demand on the consumer for additional security 

deposit in three equal monthly instalments.   

We observed that the Poorv Discom raised the demand for 50 per cent of 

additional security deposit of ` 2.74 crore on November 2010 and no demand for 

the balance 50 per cent of additional security deposit of ` 2.74 crore was raised so 

far (March 2011). 

Energy Conservation 

2.2.42 Recognizing the fact that efficient use of energy and its conservation is the 

least-cost option to mitigate the gap between demand and supply, the GOI enacted 

the Energy Conservation Act, 2001. The conservation of energy being a multi-

faceted activity, the Act provides both promotional and regulatory roles.  The 

promotional role includes awareness campaigns, education and training, 

demonstration projects, R & D and feasibility studies.  The regulatory role 

includes framing rules for mandatory audits for large energy consumers, devising 

norms of energy consumption for various sectors, implementation of standards 

and provision of fiscal and financial incentives. 

We observed that all the three Discoms have displayed on their websites do’s and 

don’ts for consumers for conservation of electricity, benefits of usage of compact 

fluorescent lamps (CFL) and other energy efficient devices.  Further they offer 

incentive to consumers for use of energy saving devices, use of ISI marked pump 

sets, increasing power factor etc.  It was also observed that the Madhya Discom 

has replaced the lights and bulbs in their corporate office with CFLs. 

A study of process of implementation of Bachat Lamp Yojana revealed the 

following: 

2.2.43 In the three Discoms, we observed that though action was initiated as long 

back in 2008 and 2009 (Poorv Discom September 2008, Madhya and Paschim 

Discoms January 2009), the Discoms are still (December 2011) in the process of 

finalising the agency for implementation of the Scheme.   

Delay in implementation of the scheme has resulted in non achievement of the 

stated objectives of likely reduction in power of 86.21 MU annually (Poorv 

Discom).  The Paschim Discom had not assessed the likely reduction in peak load 

or saving in power purchase cost that would accrue annually upon implementation 

of the scheme. 
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Monitoring  

2.2.44 The Power Distribution Utilities play an important role in the State 

economy. For such a giant organisation to succeed in operating economically, 

efficiently and effectively, the affairs are required to be monitored by top 

management.  

Regular (daily/weekly/monthly) MIS reports are generated based on the 

information received from the field and are available on the Discoms’ website for 

review by top management. MPERC, under Para 5.3 (f) of the above Tariff Order 

(2006-07), directed the Discoms to initiate action and report compliance on the 

issue, inter alia, of induction of full-time Directors for Finance and Operations.  

The MPERC has issued the directives with the intention that the management of 

the companies must be properly equipped with the requisite level of proficient 

persons so as to handle affairs of the companies in an efficient and diligent 

manner.   

We observed that the Discoms have yet (December 2011) to comply with the 

above directive of the MPERC. 

Conclusion 

Discoms could not achieve the planned addition of substations.  

Discoms achieved only 77 per cent of target for rural electrification. 

The two Discoms had not included a clause in the agreement for levy 

of interest on the mobilisation advance to contractors.  While the 

Discoms are paying interest on loans from PFC, they granted interest 

free advance to contractors. 

The percentage of metered consumers to total consumers decreased 

from 75 in 2006-07 to 64 in 2010-11. 

Discoms have not implemented the National Tariff Policy by 

regulating the tariff of non-domestic, industrial, railways and coal 

mine consumers with +/- 20 per cent of average cost of supply. 

Cash Flow Mechanism followed by the MPSEB does not provide the 

financial autonomy to the Discoms. 

Due to incorrect estimation of unmetered agricultural consumers, the 

Paschim Discom had to forgo revenue on short billing of 286.13 MU 

during 2010-11. 
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Delay in implementation of Bachat Lamp Yojana resulted in 

depriving the savings in power of 86.21 MU annually in respect of 

Poorv Discom.  The Paschim Discom had not assessed the likely 

savings in peak load or reduction in power purchase cost that would 

accrue annually upon implementation of the scheme. 

Recommendations 

The Discoms need to  

increase the phase of addition of Sub-Station to the distribution 

network. 

avoid providing interest free mobilisation advance to contractors. 

speed up the pace of rural electrification. 

 regulate the tariff in accordance with the National Tariff Policy. 

MPSEB need to review the policy of Cash Flow Mechanism to provide 

financial autonomy to Discoms. 
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CHAPTER III

Transaction Audit Observations

Important audit findings arising out of test check of transactions of the State 

Government companies/corporations are included in this Chapter. 

Government companies 

Madhya Pradesh Audhyogik Kendra Vikas Nigam (Bhopal) Limited

3.1 Avoidable loss due to under insurance

The Company’s failure to include individual value of assets in the lease 

Agreement resulted in under-insurance by the lessee and consequential 

avoidable loss of ` 74.67 lakh. 

Madhya Pradesh Audhyogik Kendra Vikas Nigam (Bhopal) Limited 

(Company) commissioned (February 2007) a Food Processing Park at Pipariya 

in Hoshangabad District. It consisted of Cold Storage Plant, Ice Plant and 

Warehouse at total cost of ` 2.93 crore. The Building, Cold Storage Plant and 

Ice Plant was leased (9 October 2007) to M/s. Big India Farms Limited (firm) 

at annual lease rent of ` 10.50 lakh.  As per the lease agreement, the firm had 

to insure the Buildings, Cold Storage and Ice Plant at its own cost in the joint 

name of the firm and the Company.  But the Company failed to indicate the 

individual value of Buildings (` 1.75 crore), Cold Storage Plant (` 92.21 lakh) 

and Ice plant (` 26.37 lakh) in the lease agreement. Thus, the firm insured   

(31 October 2007) the Buildings for ` 1.10 crore and Plant and Machineries 

for ` 1.10 crore with New India Insurance Company Limited from 31 October 

2007 based on the value determined by a private valuer in October 2007.

A fire accident occurred on 26 February 2008, which caused extensive 

damages to the Buildings, Cold storage Plant and Ice Plant. Since the 

Buildings and Plant and Machineries were insured for ` 1.10 crore each, the 

surveyor concluded the under-insurance in Buildings as 53.84
33

per cent.

Finally, the loss for Buildings and Plants (Cold storage and Ice plants) was 

assessed at ` 1.78 crore and ` 12.97 lakh respectively. After deducting

salvage value, under-insurance, short circuited cable cost and policy excess, 

the surveyor worked out the net loss as ` 76.22 lakh and this was finally 

settled (April 2009) as full claim by the Insurance Company. 

33 (` 238.19 lakh – ` 110 lakh)/ ` 238.19 lakh) = 53.84 per cent.
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We observed (July 2010) that the failure of the Company to include the 

individual value of Building, cold storage plant and ice plant in the lease 

agreement resulted in under-insurance by the lessee and consequential 

avoidable loss of ` 74.67 lakh. Further, the firm took the insurance cover in its 

own name only without inclusion of name of the Company.  Thus, the 

Company not only failed to indicate the separate costs for Buildings and 

individual Plants but also failed to ensure that the insurance cover is taken in 

the joint name with Company being made a beneficiary for the same.   

The Company stated (July 2010/September 2011) that the settlement was 

received in protest and an appeal was pending with the Consumer Disputes 

Redressal Commission (Commission).  However, we observed that the 

Commission dismissed (October 2010) the appeal and further the Honorable 

Supreme Court had also rejected the further appeal in the matter         

(February 2011) on the ground that since the insurance cover was not taken in 

the joint name of the firm and the Company, the claim of the Company was 

not maintainable.  

Had the Company incorporated correct individual cost of building, cold 

storage plant and ice plant in the lease agreement and also taken the insurance 

cover jointly in the name of lessee and the Company, the loss of insurance 

cover to the extent of ` 74.67 lakh could have been avoided.

The matter is referred to Government in May 2011 and its reply is awaited. 

Madhya Pradesh Audyogik Kendra Vikas Nigam (Rewa) Limited  

3.2 Loss of revenue 

Madhya Pradesh Audyogik Kendra Vikas Nigam (Rewa) Limited (Company) 

is the subsidiary of Madhya Pradesh State Industrial Development Corporation 

Limited and is responsible for development of industrial infrastructure in the 

areas within its jurisdiction. As per the orders of the State Government issued 

at the time of its formation (1981), the Company is vested with powers for 

allotment of land for industrial purpose by charging the premium, lease rent, 

etc. as per the rates fixed by State Government from time to time.  As per 

Madhya Pradesh Industrial (Shed, Plot, Land) Allotment Rules 1974, the plots 

and sheds are transferrable between parties on payment of transfer fee, being 

percentage of premium fixed by State Government from time to time. The 

Failure to charge transfer fee of 100 per cent of land premium as per 

existing rules applicable on the date of transfer of land resulted in loss of  

revenue of ` 4.12 crore. 
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above rules were amended (April 1999) and transfer fee was enhanced to 100 

per cent of the premium.  

For establishing cement Plant in Rampur, the Company leased (June 1986) 

103.1 hectare (ha) of land to M/s JK synthetics (firm) at a premium of ` 4.39 

lakh with an annual lease rent of ` 100 per ha. Though the firm paid the 

annual lease rent regularly from 1986 to 2006, it requested (April 2006) to 

transfer the land in favour of M/s Jay Prakash Associates. 

We observed (November 2010) that the Company approved (July 2006) the 

transfer of land to Jay Prakash Associates on payment of transfer fee at the 

concessional rate of 20 per cent of prevailing land premium of ` 5 lakh per ha, 

without taking cognizance of the State Government’s Order (April 1999) of 

charging transfer fee at 100 per cent of land premium on transfer of land. The 

lease agreement for the same was executed on 17 July 2006 with Jay Prakash 

Associates.

We observed that the transfer of land to Jay Prakash Associates at 

concessional rates was in contravention of the State Government’s Order not 

only resulted in revenue loss of ` 4.12 crore
34

 but also undue benefit to a 

private party.

The Company replied (September 2011) that no industrial unit was ready to 

take over the land.  It was further stated that considering the MP Shed 

Allotment Rules 1974, 20 per cent land premium on transfer was approved by 

their Board (July 2006) and added that the objective of the Company was not 

to maximize profits.    

The Company should have charged land premium at hundred per cent as per 

Madhya Pradesh Government amendment order (1 April 1999) and against 

total land premium of ` 5.15 crore (103.1 ha* ` 5 lakh per ha) realizable, only 

` 1.03 crore was realized and ` 4.12 crore was foregone.  

The matter was reported (5 May 2011) to the Government and its reply 

awaited. 

34 103.1 ha* ` 4 lakh (i.e. prevailing land premium ` 5 lakh per ha less concessional rate 

of ` 1 lakh).= ` 4.12 crore
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Madhya Pradesh Laghu Udyog Nigam Limited

3.3 Extra expenditure 

The Company failed to invoke fall price clause of the agreement to reduce 

the procurement rate of alumina ferric resulting in extra expenditure of 

` 1.53 crore to the exchequer.  

The Madhya Pradesh Laghu Udyog Nigam Limited (Company) is an agency 

of the State Government for finalizing the rate contracts for reserved items35.

The indents for use of reserved items in various departments of the State 

Government are received by the Company and it arranges the supply of these 

items based on the rate contracts entered with it. The rate contracts are valid 

for one year and the commission at the rate of two per cent is receivable 

directly by the Company on sales made through it.  The finalized rates are 

circulated among the departments for making payments to the suppliers.      

The rate for Alumina ferric was finalized at ` 3,092 per ton with effect from 

16 August 2007. However, during the currency of the rate contract, the rates 

were revised to ` 4,500 per ton from 29 November 2007 and further to 

` 5,000 from 11 February 2008 which remained valid upto 15 August 2008.  

Subsequently, the new rate contract was finalised at ` 8,404 per ton valid for 

one year with effect from 25 August 2008.  Even though the quoted rates were 

much higher than the previous tender, the company accepted the rate (` 8,404) 

as reasonable considering the prevailing rates for raw materials, viz. sulphuric 

acid and bauxite.

We observed (August 2010) that the Company failed to ascertain the 

prevailing rates of alumina ferric from Directorate General of Supplies & 

Disposal (DGS&D). DGS&D had fixed the rate at ` 4,080 per ton in     

August 2008. We further observed that though the Company was aware that 

chemical export of one of the raw material viz., sulphuric acid was banned by 

China and the raw material prices were volatile due to Olympic games (being 

a temporary phenomenon) it failed to negotiate with the lowest bidder for 

reduction in quoted rate from ` 8,404 per ton.  Moreover, the ‘fall price 

clause’ of the tender document clearly specified that the prices charged by the 

bidder should in no event exceed the price offered to any other person/ party/ 

State Government/ DGS&D/ Public undertaking during the period of the 

contract. It was further provided in the said clause that if the bidder offered 

lower price in such contract to any other person/ party/ State Government/ 

DGS&D/ Public undertaking, such lower rate shall be applied in this contract. 

We observed that though the DGS&D had finalized the rate of ` 4,368 per ton 

35   149 items manufactured by Small Scale Industrial units of Madhya Pradesh were 

classified as reserved items in the Stores Purchase Rules 1995 (SPR) and these were 

stipulated to be purchased through the Company. 
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for alumina ferric in February 2009, the Company failed to invoke the fall 

price clause for downward revision of rates from March 2009. 

The Company invoked the clause for increasing the rate from ` 3,092 to         

` 4,500 and further to ` 5,000 during the previous rate contract (November 

2007 and February 2008) on the plea of rise in the price of raw materials but 

failed to invoke the same when the decrease of prices of raw materials was 

noticed.  Thus, failure of the Company to decrease the rate of Alumina ferric 

from ` 8,404 to ` 4,368 per ton from March 2009 by invoking the fall price 

clause resulted in avoidable expenditure of ` 1.53 crore to the State 

Exchequer.

The Company replied (26 March 2011) that there was an unprecedented rise in 

sulphur rate at the time of finalizing the rate (August 2008).  The Company 

accepted the availability of fall clause in the tender conditions. The Company 

remained silent for not invoking the fall clause.  

Thus the Company failed to invoke Clause 33.1 of the tender for revising the 

alumina ferric rate to ` 4,368 per ton from March 2009 resulting in avoidable 

expenditure of ` 1.53 crore to the exchequer.

The company should incorporate price variation clause in future tenders to 

avoid extra expenditure to the exchequer. 

The matter was referred to the Government in May 2011 and reply is awaited.

SEZ Indore Limited and Madhya Pradesh Police Housing 

Corporation Limited 

3.4 Avoidable payment of Interest 

Under the provision of Section 139 and 140 A of Income Tax Act, 1961, every 

Company, at the close of each financial year, must assess its tax liability for 

the year, adjust both advance tax paid and tax deducted at source and deposit 

balance tax payable on self assessment and file returns within 30 September of 

the assessment year. Further as per Section 208 of the Income Tax Act 1961, it 

is obligatory for a company to pay Advance Income Tax (AIT) in four 

quarterly installments
36

 during the financial year. As per section 234 A of the 

Act, simple interest at one percent per month is payable in case of default in 

furnishing return on income. As per section 234 B of the Act, simple interest 

at one percent per month is payable on the amount of shortfall in assessed tax, 

if the advance tax paid fall short by more than ten percent of the assessed tax 

36    on or before 15 June, 15 September, 15 October and 15 March . 

Non-filing of Annual income tax return and shortfall in remittance of 

Advance Income tax resulted in avoidable payment of interest of ` 99.25

lakh (SEZ) and ` 37.85 lakh (MPPHC) 



Audit Report (Commercial) No. 4 for the year ended 31 March 2011 

80

and as per section 234 C, simple interest is payable in case of deferment in 

payment of Advance income tax on due dates. 

We observed (April 2011) that SEZ Indore Limited failed to file the Income 

Tax Returns for the Assessment Years 2007-08 and 2008-09 till date (June 

2011). Further, there was shortfall in payment of Advance Income Tax (AIT) 

besides deferment in payment of AIT. Due to the above irregularities, SEZ 

paid interest of ` 99.25 lakh towards non-filing of return in time under Section 

234 A (` 41.74 lakh), shortfall in payment of AIT under Section 234 B         

(` 50.50 lakh) and deferment of payment of AIT under section 234 C (` 7.01

lakh). The Company remitted Income Tax along with interest only on 20 

February 2010 and 27 May 2011 for these Assessment years respectively. This 

resulted in payment of interest of ` 99.25 lakh, which could have been 

avoided by timely paying the quarterly installments of AIT and by filing the 

IT returns on due dates as per the provisions of the Act.

The Company replied (June 2011) those Annual Accounts for last few years 

were being finalised together and there were difficulties in ascertaining profit 

for the respective years and on finalization of accounts, tax obligation would 

be fulfilled.  The primary duties of management is to ascertain the profit for 

respective years, estimation and payment of advance tax on their due dates and 

it should have been completed in time even without finalizing the Annual 

Accounts. Had the company remitted Advance Tax on due dates and filed 

Income Tax Return on due dates during these years, it could have avoided 

payment of interest of ` 99.25 lakh. 

Similarly, it was observed (November 2010) in respect of the Madhya Pradesh 

Police Housing Corporation Limited that the Company did not remit the 

quarterly advance tax payable on 15 June and 15 September during the years 

from 2007-08 to 2009-10.  As a result, it paid interest of ` 37.85 lakh under 

Section 234 B of the Act.  Payment of interest could have been avoided had 

the Company correctly estimated the liability and remitted AIT on due dates. 

The Company replied (April 2011) that due to inadequacy of trained staff, 

finalization of accounts was in arrears and thus income tax liability could not 

be estimated exactly in advance. It also stated that the dates of completion of 

civil works were spread beyond the financial year and thus it was not possible 

to assess the surplus income generated at various stages of construction during 

the financial year. The Company further contented that by depositing the 

available money under fixed deposits, they earned interest.  The interest paid 

on delayed payment of income tax was paid out of interest earned on fixed 

deposits. The estimation of income tax for every financial year is a primary 

duty of the management and spreading of project completion over different 

financial years is a normal phenomenon in a business entity. Even in those 

cases, the Tax payable can be fairly estimated on the basis of stages of 

completion of work.  Further, the Company’s contention of interest earned on 

fixed deposit due to delayed payment of income tax does not appear to hold 

good since the funds lying in current account balances were much more than 
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the liabilities towards income tax payment.  The amount available under 

current accounts during the corresponding quarters could have been used for 

payment of advance tax. Thus due to incorrect estimation of income tax 

liability and default in payment of quarterly advance tax installments resulted 

in avoidable expenditure of ` 37.85 lakh. 

In order to avoid payment of interest on delayed filing of return and delayed 

payment of quarterly AIT installments, the Company should file return and 

remit AIT on due dates.  

The matter was reported to Government (26 April 2011) and its reply is 

awaited.

Madhya Pradesh Power Transmission  Company Limited 

3.5 Non- recovery of dues 

Delay in submission of compensation claims to insurance company for 

recovery of cost of shortage of material within the validity period of 

insurance cover resulted in loss of ` 92.35 lakh 

(a) The Madhya Pradesh Power Transmission Company Limited 

(Company)
37

 placed an order (October 2005) on M/s Tejinder Singh, Jabalpur 

for erection of 132 KV Baansagar PH IV – Amarpatan Double Circuit Single 

Stringing (DCSS) line at the cost of ` 1.48 crore with scheduled date of 

completion as 19 August 2006.  As per the terms and conditions of the 

contract, the contractor obtained an insurance cover jointly in the name of 

Company and Contractor to cover risks relating to issue of materials by the 

Company for the period upto 28 October 2009. The Company issued 

(December 2005 to March 2009) various line materials to the contractor. 

The progress of the work was very slow and after issue of several notices, the 

contractor completed work of tower erection (53 out of 236) and stringing 

(Nil) as on 19 August 2006. Though the Company granted extension of time 

upto February 2008 and subsequent assurance given by contractor to complete 

the work by March 2009, the contractor failed to complete the work. The 

balance work valuing ` 16.37 lakh was withdrawn (April 2009) from the 

contractor and was completed by the Company at the risk and cost of the 

contractor in November 2009. The Company claimed (April 2010) ` 42.06

lakh from the contractor.  The break-up details of ` 42.06 lakh revealed that    

` 31.48 lakh related to shortage of materials found at the time of taking of the 

possession of site in August 2009 from the contractor and the balance towards 

additional cost incurred for completing the balance works. The company failed 

to claim the value of shortage of materials from insurance company within  

37    Erstwhile the work was done by the Madhya  Pradesh State Electricity Board, Jabalpur. 
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validity period of insurance cover i.e. 28 October 2009.  The Company 

adjusted the security deposit of ` 5 lakh (August 2010) against the dues. Even 

though the Company decided (12 June 2009) to file civil suit against the 

contractor for recovery of dues, the company failed to do so. As the amount of 

` 37.06 lakh was yet to be settled by the contractor, the company initiated 

arbitration proceedings in June 2010 which was in progress till June 2011. 

Failure on the part of the Company to take possession of the left out materials 

on the site at the time of withdrawal of the contract in April 2009 and prefer 

the claim for compensation for shortage of material value before expiry of the 

joint insurance cover by 28 October 2009 resulted in a loss of ` 31.48 lakh to 

the company. 

The Company replied (June 2011), contractor did not return balance materials 

and the Company took possession of materials in August 2009 and at the time 

reconciliation, the insurance policy was expired on 28 October 2009.   The 

Company added that arbitration proceedings ordered (14 June 2010) against 

the contractor was under way. 

As the Company took possession of materials in August 2009, it had sufficient 

time to process and prefer the claim for compensation in accordance with the 

insurance policy before its expiry on 28 October 2009. Failure to do so 

resulted in loss of ` 31.48 lakh.

(b)  Similarly, Company placed (December 2005) an order on M/s. Aditya 

Transmission Ltd, Hyderabad, for erection of 220 KV Birsinghpur – Rewa 

Transmission line at a revised cost of  ` 2.97 crore (original contract value

` 1.91 crore) with scheduled date of completion in November 2006. In 

accordance with the terms and conditions of the contract, the contractor took 

an insurance policy covering the risks relating to the cost of materials jointly it 

in the name of the Board and the Contractor and hypothecated it in favour of 

the Board till the completion of the work. The contractor failed to complete 

the work in spite of several notices issued and left the site (April 2008) 

without notice. The Company got the balance work completed (October 2008) 

at the risk and cost of the contractor by incurring additional expenditure of       

` 20.27 lakh.  After adjusting the security deposit of the contractor available 

with the Company (` 9.53 lakh) and pending bills of ` 6.58 lakh, the 

Company claimed ` 55.29 lakh from the contractor (September 2009) after a 

lapse of more than one year after completion of work and the amount is yet to 

be recovered (November 2011). 

We observed (December 2010) that out of ` 55.29 lakh, ` 46.63 lakh related 

to material shortage by the contractor.  The Company not only failed to ensure 

the renewal of the insurance policy which expired in October 2007, without an 

active insurance policy, but also it kept on issuing materials from time to time 

till April 2008. The Company maintained security deposit of ` 9.53 lakh from 

the Contractor which was insufficient to recover the balance dues from him. 
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The Company neither reviewed the amount of security deposit so as to 

increase it sufficiently to cover the material cost nor was it ensured that there 

exists an insurance cover for adequate amount.  

The Company replied (August 2011) that the contractor failed to renew in 

spite of several requests for renewal of insurance policy. The Company further 

added that arbitration proceedings are under way (June 2011). 

The Company failed to reconcile the materials issued to the contractor at 

regular interval to ensure that the value of materials left with the contractor is 

covered by the amount of insurance policy and the security deposit.  Failure to 

do so has resulted in a loss of ` 55.29 lakh.

The matter was referred to the Government in March 2011 and its reply is 

awaited. 

Madhya Pradesh Power Trading Company Limited 

3.6 Inadequate letter of credit 

Inadequate LC collected from Lanco Power Trading Ltd resulted in 

accumulation of dues of ` 78.63 crore.

The Madhya Pradesh Power Trading Company Limited (Company) is 

responsible for trading of Power on behalf of three Power distribution 

Companies of the state of Madhya Pradesh. The Company agreed (April 

2010) for sale of power to Lanco Power Trading Limited, Gurgaon 

(Purchaser) on firm basis at the pre-determined rates for the specified 

contracted quantum of power on monthly basis.  As per the agreement 

between the parties, the Purchaser had to provide weekly revolving letter of 

credit (LC) equivalent to 30 days of energy billing in favour of the Company 

and the LC shall be available for all unpaid dues towards energy charges, 

compensation dues, penalty, open access charges and surcharge. Also if the 

Purchaser failed to schedule (purchase) 80 per cent of energy approved by the 

Regional Load Despatch Centre on monthly basis, it shall be liable to pay 

compensation at ` 2 per Kilowatt hour (Kwh) for the shortage quantity within 

15 days from the date of receipt of invoice. Further, surcharge at the rate of 15 

per cent could be levied in case of failure to pay the compensation in time for 

the period of delay. 

Our scrutiny (May 2011) revealed that the Purchaser failed to purchase the 

power as stipulated in the agreement during the period July 2010 to March 

2011. Accordingly, the Company claimed compensation on monthly basis 

aggregating to ` 83.63 crore over the corresponding period. Since the 

Purchaser failed to settle the compensation, the Company claimed (April 

2011) a surcharge of ` 2.92 crore for 2010-11 and requested them to pay the 

dues within 15 days otherwise it will take recourse to legal action for recovery 

of outstanding amount. 
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We observed (May 2011) that though the Purchaser had provided (October 

2010) the LC for ` 5 crore only as against the due LC amount for ` 65.51

crore (being the energy bill of 30 days of May 2010), the Company continued 

to supply the power without protecting its financial interest by obtaining the 

adequate LC in advance. Had the Company taken diligent action by obtaining 

the requisite LC for ` 65.51 crore in time, it could have encashed the same 

thereby recovering at least 78 per cent of the outstanding dues of ` 83.63 

crore. It was further observed that in spite of default in settling the amount 

claimed, no concrete action was taken against the Purchaser and sale of power 

was continued (June 2011).  On being pointed out by Audit in May 2011, the 

Company encashed (May 2011) the LC of ` 5 crore and a petition was also 

filed (May 2011) before Madhya Pradesh Electricity Regulatory Commission 

for adjudication on the matter.  

The Company accepted (June 2011) the facts and stated that the Purchaser did 

not provide the requisite LC despite repeated reminders. 

However, the fact remains that the Company failed to protect its own financial 

interests and resulted in the accumulation of dues ` 78.63 crore. In order to 

safeguard the same, the Company should ensure strict adherence to the terms 

and conditions of the agreement before effecting sale of power. 

The matter was reported (July 2011) to the Government and reply is awaited. 

Madhya Pradesh State Tourism Development Corporation Limited 

3.7 Avoidable expenditure

The Madhya Pradesh State Tourism Development Corporation Ltd (Company) 

was incorporated (May 1978) for development of tourism in the state.  It 

aimed at providing accommodation to tourists, developing places of tourist 

interest, providing transport services so as to attract large number of tourists. 

Accordingly, the company has been operating Hotels in various places of 

State. After following the due tendering process and further negotiating with 

the lowest bidder, the Company appointed (November 2007) M/s Solutions 

(firm) as marketing agency for increasing the business of one of its hotels viz., 

Hotel Palash Residency in Bhopal initially for six months on payment of 

` 85,000 per month and it was extended from time to time. As per the 

agreement, the firm assured to bring monthly business of ` 15 lakh to Hotel 

Palash Residency. The following table indicates the business targets vis-à-vis 

achievements there-against till March 2011.   

Despite the poor performance of the marketing agency, the company’s 

action of extending the contract without inclusion a clause for pro-rata 

reduction in remuneration resulted in avoidable expenditure of ` 25.26

lakh. 
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Year Target

(in `

lakh)

Business 

actually 

contributed 

(in ` lakh) 

Percentage

of

achievement 

Shortfall in 

achievement 

Remuneration 

paid

(in ` lakh)
Value

(in ` lakh)

In

percentage

2007-08 75 10.20 13.60 64.80 86.40 4.25

2008-09 180 33.57 18.65 146.43 81.35 10.20

2009-10 180 39.05 21.69 140.95 78.31 10.20

2010-11 72 50.19 69.71 21.81 30.29 10.20

 Total 507 133.01 26.23 373.99 73.77 34.25

It may be seen from the above table that as against the targeted business of 

` 5.07 crore, the firm brought business of only ` 1.33 crore (i.e. 26.23 per cent

achievement against its target), but the Company paid 100 per cent

remuneration as per the agreement.  

We observed (January 2011) that since the Company failed to incorporate any 

penal clauses in the agreement for non-achievement of targeted business or for 

pro-rata reduction in remuneration payable to the firm for shortfall in 

achievement of targeted business, the Company paid excess remuneration of 

` 25.26 lakh as against the pro-rata remuneration of ` 8.99 lakh based on its 

actual achievement. It was further observed that despite the dismal 

performance of the firm during February to June 2008 by contributing 

insignificant business of just ` 11.51 lakh, the Company extended the agency 

tenure from July 2008 to March 2011 without any modification in the agency 

agreement. Had the Company incorporated the pro-rata remuneration clause in 

the renewed agency agreement with effect from July 2008 to March 2011, an 

expenditure of ` 25.26 lakh from July 2008 to March 2011 could have been 

avoided.

The Company replied (May/July 2011) that due to heavy business in hotel, the 

staff were hardly finding time to go out for marketing and they were totally 

engaged in regular works in hotel itself, thus there was need to extend the 

marketing agency work.  We observed that the business of hotel recorded 

increasing trend from ` 5.20 crore (2008-09) to ` 7.65 crore      (2009-10) and 

` 6.57 crore (2010-11) while business contributed by  M/s. Solutions was only 

6.54, 5.10 and 5.06 per cent of the total income during these years 

respectively. Failure to incorporate pro-rata remuneration clause in the 

agreement has resulted in loss of ` 25.26 lakh in payment of excess 

remuneration to the agency. 

The matter was reported (4 May 2011) to the Government and its reply 

awaited. 
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Bhopal City Link Limited 

3.8 Blockage of funds

Bhopal City Link Ltd (Company) was incorporated to establish and maintain 

public transport system in the city of Bhopal. With the objective of operation 

of city buses in an efficient manner and to monitor the bus operation from a 

central control room, the Company placed (4 November 2006) an order for `

59.58 lakh on M/s. Arya Omnitalk Wireless Solutions (firm) for supply of 48 

numbers of Global Positioning System based Vehicle Tracking Units (Bus 

Units), 100 numbers of Bus Stop Passenger Information System (PIS) and 

setting up of a central control room and integrating/ interfacing these Bus 

Units/ PIS for use under Bus Rapid Transit System (BRTS).  Though the 

contract was stipulated to be completed by 4 January 2007, 100 PIS Units and 

39 Bus units were received between February and March 2007 and monitoring 

system report was generated on 1 February 2008.   The Company paid   

` 46.90 lakh between February 2007 to February 2009 towards 100 PIS Units 

and payment of ` 7.40 lakh towards 39 Bus units was met from Jawaharlal 

Nehru Urban Renewal Mission (JNNURM) Project. 

We observed (April 2010) that while the Company installed (March 2007) all 

39 Bus Units, it installed (March 2007) only 23 PIS units. It was further 

observed that even these 23 PIS Units were not working since January 2008. 

As the balance 77 PIS were never installed, all the 100 PIS Units were lying 

idle resulting in blockage of funds of ` 46.90 lakh from February 2009.  It was 

noticed that though the Company was aware that these PIS Units could be 

utilized for passenger information only on completion of the BRTS Project 

which was scheduled for completion only by September 2011, these were 

procured four years ahead of schedule thereby leading to blockage of funds.

The Company stated (29 April 2010) that the PIS procured for operation of 

buses under BRTS Project of JNNURM scheme, would be put to use on 

commissioning of BRTS. The Company anticipated (19 May 2011) that the 

BRTS Project would be completed by 9 September 2011. Thus the Company 

admitted the procurement of PIS four years in advance of commissioning of 

BRTS. 

The Company’s failure to synchronise the purchase of PIS units with the 

completion of BRTS Project resulted in blockage of funds of ` 46.90 lakh from 

February 2009.

The matter was reported to the Government (8 April 2011) and its reply is 

awaited. 

Investment of ` 46.90 lakh in Passenger Information System (PIS) units  

is lying idle since February 2009 due to non-commissioning of BRTS 

corridor.
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Statutory Corporation 

Madhya Pradesh Road Transport Corporation  

3.9 Loss of revenue on discontinuance of Inter-State Buses

The operation of inter-state bus services by contractors’ buses were 

discontinued despite its profitability resulting in net revenue loss of  

` 2.08 crore

Madhya Pradesh Road Transport Corporation (Corporation) was incorporated 

for operation of bus services both within the state and outside the state.  Due to 

recurring losses, the Corporation discontinued operation of its own buses since 

2005 and allowed (13 June 2005) private buses to be operated in the name of 

the Corporation. Under the above arrangement, the vehicles of the private 

operators were registered with transport authorities of the State Government in 

the name of the Corporation and were allowed to obtain bus permits.  Besides 

bearing all expenses of operation, the operators had to pay administrative 

charges at ` 3 per route km to the Corporation.  The number of bus services 

operated during 2008-09, 2009-10 and 2010-11 (upto August 2010) were 681, 

195 and 174 with respective revenue earnings of ` 15.04 crore, ` 7.11 crore 

and ` 2.74 crore.  The Corporation discontinued contractors’ bus services 

within the state in November 2008 and only inter-state bus services were 

operating from December 2008.  

The Government of India rejected (12 November 2009) the proposal initiated 

in February 2005 for closure of the Corporation and advised the State 

Government to implement suitable package for restructuring/revival of the 

Corporation. In reply, the State Government sought (12 January 2010) 

financial support but it did not consider the profitability of operation of inter-

state buses.  The Corporation was earning monthly revenue of ` 50.30 lakh 

with monthly expenditure of ` 32.13 lakh in August 2010 on operation of 

inter-state buses. The Corporation failed to take cognizance of these aspects 

and decided (1 September 2010) to discontinue the operation of inter-state 

services. The existing agreements with private operators were not renewed 

beyond their validity. Accordingly, all the service agreements were 

discontinued from 1 October 2010.  

Despite assured monthly income of ` 50.30 lakh on operation of interstate 

buses for meeting out total monthly salaries and wages and other expenditure 

of ` 14.03 lakh in October 2010 with viability/scope for existence, the 

Corporation discontinued the operation of interstate bus services from  

1 October 2010, resulting in net revenue loss of ` 2.08 crore during the period 

from 1 October 2010 to March 2011.   

The matter was reported (May 2011) to the Government and its reply is 

awaited. 
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General

3.10 Follow-up action on Audit Reports  

Explanatory notes outstanding 

3.10.1 Report of the Comptroller and Auditor General of India represent the 

culmination of the process of scrutiny starting with initial inspection of 

accounts and records maintained in the various offices of Public Sector 

Undertakings and Departments of Government. It is, therefore, necessary that 

they elicit appropriate and timely response from the Executive. Chief 

Secretary, Government of Madhya Pradesh had issued instructions (November 

1994) to all Administrative Departments to submit explanatory notes 

indicating corrective/remedial action taken or proposed to be taken on the 

paragraphs and reviews included in the Audit Reports within three months of 

their presentation to the Legislature, without waiting for any notice or call 

from the Committee on Public Undertaking (COPU). 

Though, the Audit Report for the year 2009-10 was presented to the State 

Legislature on 28 March 2011. Six departments which were commented upon, 

did not submit explanatory notes on 12 paragraphs/reviews as on 30 

September 2011. Department-wise analysis is given in the Annexure-20.

Compliance to the Reports of Committee on Public Undertakings  

3.10.2  The replies to recommendations of the COPU, as contained in its 

Reports, are required to be furnished in the form of Action Taken Notes 

(ATNs) within six months from the date of presentation of the Report by the 

COPU to the State Legislature. On the basis of recommendations of the 

COPU, three Action Taken Notes (ATNs) were received during 2010-11. 

Response to Inspection Reports, Draft Paragraphs and Reviews 

3.10.3 Audit observations noticed during audit and not settled on the spot are 

communicated to the heads of the PSUs and the administrative departments 

concerned of the State Government through inspection reports. The heads of 

PSUs are required to furnish replies to the inspection reports through the 

respective heads of administrative departments within a period of four   weeks.

Inspection reports issued up to March 2011 pertaining to 37 PSUs showed that 

1566 paragraphs relating to 482 inspection reports remained outstanding at the 

end of September 2011 which had not been replied for one to six years. 

Department-wise breakup of inspection reports and audit observations 

outstanding as on 30 September 2011 is given in Annexure-21.

Similarly, draft paragraphs and reviews on the working of PSUs are forwarded 

to the Principal Secretary/Secretary of the administrative department 
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concerned demi-officially seeking confirmation of facts and figures and their 

comments thereon within a period of four weeks. We, however, noticed that 

replies to two reviews and nine draft paragraphs forwarded to various 

departments between April 2011 to July 2011 as detailed in Annexure-22 had 

not been received (November 2011).

It is recommended that the Government should ensure that (a) procedure exists 

for action against the officials who fail to send replies to Inspection Reports/ 

draft paragraphs/reviews as per the prescribed time schedule; (b) action is 

taken to recover loss/outstanding advances/overpayments in a time bound 

schedule; and (c) the system of responding to audit observations is revamped. 

Gwalior                                (K.K. Srivastava)   

The                        Principal Accountant General 

                        (Civil and Commercial Audit) 

           Madhya Pradesh 

Countersigned

New Delhi            (Vinod Rai) 

The             Comptroller and Auditor General of India 



Annexure

91

Annexure-1

(Referred to in paragraph 1.7) 

Statement showing particulars of up to date paid up capital, loans outstanding and Manpower as on 31 March 2011 in respect of Government companies
38

and Statutory 

corporations

(Figures in column 5(a) to 6(d) are ` in crore)

Sl. 

No. 

Sector & Name of the 

PSU 

Name of the 

Department  

Month and  

year of 

incorporation

Paid-up39 Capital Loans40  outstanding at the close of 2010-11 Debt equity ratio 

for 2010-11 
(Previous year)

Manpower 

(No. of 

employees ) 

State 

Government 

Central 
Government

Others Total State 

Government 

Central 

Government 

Others Total 

1 2 3 4 5 (a) 5(b) 5(c) 5(d) 6(a) 6(b) 6(c) 6(d) 7 8 

A. Working Government Companies  

AGRICULTURE & ALLIED 

1 The Madhya Pradesh 
State Agro Industries 
Development 
Corporation Limited 

Fruit
processing
and
Horticulture

21 March 

1969
2.10 1.20 -- 3.30 -- -- -- -- 

--- 
423 

2 Madhya Pradesh 

Rajya Van Vikas 

Nigam Limited 

Forest 
24 July 

1975
37.93 1.39 -- 39.32 -- -- -- -- -- 1079 

Sector wise total    40.03 2.59 -- 42.62 -- -- -- -- -- 1502 

FINANCE 

3 M.P. Audyogik   

Kendra Vikas Nigam 

(Bhopal) Limited   

Commerce 

& Industries

16 October 

1987
-- -- 1.35 1.35 -- -- -- -- -- 268 

4 M.P. Audyogik   

Kendra Vikas 

Nigam(Indore) 

Limited  

--do-- 16

November 

1981

-- -- 1.65 1.65 -- -- -- -- -- 214 

5 M.P. Audyogik   

Kendra Vikas Nigam 

(Jabalpur) Limited  

--do-- 16

November 

1981 

-- -- 1.33 1.33 -- -- -- -- -- 65

6. M.P. Audyogik   

Kendra Vikas Nigam 

(Rewa) Limited   

--do-- 16

November 

1981 

-- 0.80 --- 0.80 1.09 -- -- 1.09 
1.36:1

(1.36:1)

89

38  Above includes Section 619-B companies at Sr. No. A-39 to A-43 (working Government Companies) and S. No. C-10 (Non-working Companies). 
39  Paid up capital includes share application money. 
40    Loans outstanding at the close of 2010-11represent long term loan only. 



Audit Report (Commercial) No. 4 for the year ended 31 March 2011 

92

Sl. 

No. 

Sector & Name of the 

PSU 

Name of the 

Department  

Month and  

year of 

incorporation   

Paid-up39 Capital Loans40  outstanding at the close of 2010-11 Debt equity 

ratio for 

2010-11 

(Previous 

year) 

Manpower 

(No. of 

employees ) 
State 

Government 

Central 
Government

Others Total State 

Government 

Central 

Government 

Others Total 

7. M.P. Audyogik 

Kendra Vikas Nigam 

(Ujjain) Limited   

--do-- 02

September 

2008 

-- -- 10.00 10.00 -- -- -- -- -- 42

8. Industrial

Infrastructure 

Development 

Corporation

(Gwalior) Limited 

-do-

28 May 

1985
-- -- 0.75 0.75 -- -- -- -- -- 151 

9. Madhya Pradesh 

Pichhara Varg Tatha 

Alpsankhyak Vitta 

Evam Vikas Nigam 

Limited  

Picchra Varg 

Kalyan 

Vibhag 

29

September 

1994

8.54 -- -- 8.54 0.58 -- 31.65 32.23 
3.77:1

(4.05:1)
20

10. Madhya Pradesh 

Adivasi Vitta Evam 

Vikas Nigam Limited 

Schedule

Tribe

Welfare 

Department

29

September 

1994

23.67 5.38 -- 29.05 -- -- 16.93 16.93 
0.58:1

(1.63:1)
114 

11. The Provident 

Investment Company 

Limited 

Finance 04 

December 

1926 

0.49 -- 0.01 0.50 -- --- --- --- -- 19 

12. Madhya Pradesh 

State Industrial 

Development 

Corporation Limited   

Commerce 
& Industry 13

September 

1965
81.09 -- -- 81.09 93.88 -- 443.25 537.13 

6.62:1

(6.60:1)
91

Sector wise total   
113.79 6.18 15.09 135.06 95.55 -- 491.83 587.38 

4.35:1 

(4.74:1)
1073 

INFRASTRUCTURE             

13. Madhya Pradesh 

Police housing 

Corporation Limited  

Home 

(Police)
31 March 

1981 
4.58 -- --- 4.58 -- -- -- -- -- 142 

14. Madhya Pradesh 

Road Development 

Corporation Limited  

PWD 
14 July 

2004 
20.00 -- -- 20.00 -- -- -- -- -- 121 

Sector wise total    24.58 -- -- 24.58 -- -- -- -- -- 263 
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Sl. 

No. 

Sector & Name of the 

PSU 

Name of the 

Department  

Month and  

year of 

incorporation   

Paid-up39 Capital Loans40  outstanding at the close of 2010-11 Debt equity 

ratio for 2010-

11 (Previous 

year) 

Manpower 

(No. of 

employees ) 
State 

Government 

Central 
Government

Others Total State 

Government 

Central 

Government 

Others Total 

MANUFACTURING 

15. Pithampur Auto 

Cluster Pvt. Limited  

Commerce 

& Industries 

27

December 

2004 

-- -- 11.98 11.98 -- -- -- -- -- 2 

16. Madhya Pradesh 

State Electronics 

Development 

Corporation Limited  

Commerce 

& Industries 
18

November 

1983 
21.91 -- -- 21.91 17.12 -- -- 17.12 

0.78:1

(0.78:1)
69

17. Crystal I.T. Park 

Indore Limited, 

Indore

Commerce 

& Industries 

16

September 

2004 
-- -- 0.05 0.05 -- -- -- -- -- -- 

18. Madhya Pradesh 

Hastha Shilp Evam 

Hath Kargha Vikas 

Nigam Limited  

Gram Udyog 

Department 
28

November 

1981 

0.02 0.52 0.72 1.26 -- -- 0.23 0.23 
0.18:1

(1.50:1)
292 

19. Madhya Pradesh 

State Mining 

Corporation Limited  

Mineral 

Resources 

Department 

19 January 

1962 
2.20 -- -- 2.20 -- -- -- --- -- 405 

20. MP AMRL (Semaria)

Coal Company 

Limited  

Mineral 

Resources 

Department 

19

November 

2009 

-- -- 1.00 1.00 -- -- -- -- -- -- 

21. MP AMRL (Morga)

Coal Company 

Limited  

Mineral 

Resources 

Department 

19

November 

2009 

-- -- 1.00 1.00 -- -- -- -- -- -- 

22. MP AMRL 

(Bicharpur) Coal

Company Limited  

Mineral 

Resources 

Department 

19

November 

2009 

-- -- 1.00 1.00 -- -- -- -- -- -- 

23. MP AMRL (Marki 

Bakra) Coal

Company Limited  

Mineral 

Resources 

Department 

19

November 

2009 

-- -- 1.00 1.00 -- -- -- -- -- -- 

24. MP Jaypee Coal 

Limited 

Mineral 

Resources 

Department 

14 May 

2009 
-- -- 10.00 10.00 -- -- -- -- -- -- 

25. MP Monnet Mining 

Company Limited   

Mineral 

Resources 

Department 

16

November 

2009 

-- -- 2.00 2.00 -- -- -- -- -- 1 
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Sl. 

No. 

Sector & Name of the 

PSU 

Name of the 

Department  

Month and  

year of 

incorporation  

Paid-up39 Capital Loans40  outstanding at the close of 2010-11 Debt equity 

ratio for 2010-

11 (Previous 

year) 

Manpower 

(No. of 

employees ) 
State 

Government 

Central 

Government 

Others Total State 

Government 

Central 

Government 

Others Total 

26. MP Jay Pee Minerals 

Limited  

Mineral 

Resources 

Department 

21 February  

2006 
-- -- 76.54 76.54 -- -- -- -- -- -- 

27. MP Jay Pee Coal 

fields Limited  

Mineral 

Resources 

Department 

4 January 

2010 
-- -- 1.00 1.00 -- -- -- -- -- -- 

 Sector wise total
24.13 0.52 106.29 130.94 17.12 0 0.23 17.35

0.13:1 
(0.36:1)

769 

POWER

28. Madhya Pradesh Urja 

Vikas Nigam Limited 

Energy 

Department 

25 August 

1982 
0.69 -- -- 0.69 -- -- -- -- -- 220 

29. Madhya Pradesh 

Power Transmission 

Company Limited  

-do- 22 

November 

2001 

2154.43 -- -- 2154.43 1737.31 -- 524 2261.31 
1.04:1

(0.99:1)
4822 

30. Madhya Pradesh 

Poorv Kshetra Vidyut 

Vitaran Company 

Limited  

-do-

31 May 

2002 
1194.45 -- --- 1194.45 1985.81 -- 775.20 2761.01 

2.31:1 

(1.76:1) 
13469 

31. Madhya Pradesh 

Paschim Kshetra 

Vidyut Vitaran 

Company Limited  

-do-

31 May 

2002 
1223.05 -- -- 1223.05 520.54 -- 408.13 928.67 

0.76:1

(0.36:1)
11930 

32. Madhya Pradesh 

Madhya Kshetra 

Vidyut Vitaran 

Company Limited  

-do-

31 May 

2002 
1436.40 -- -- 1436.40 436.23 -- 676.48 1112.71 

0.77:1

(1.72:1)
-- 

33. Madhya Pradesh 

Power Generating 

Company Limited 

-do-
22

November 

2001

3542.07 -- 185.00 3727.07 43.48 -- 4465.10 4508.58 
1.20:1

(1.04:1)

6055 

34. Shahpura Thermal 

Power Company 

Limited  

-do-

05 February 

2007 
-- -- 0.05 0.05 -- -- 1.17 1.17 

23.4:1

(27.8:1)
4
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Sl. No. Sector & Name of the 

PSU 

Name of the 

Department  

Month and  

year of 

incorporation   

Paid-up39 Capital Loans40  outstanding at the close of 2010-11 Debt equity 

ratio for 2010-

11 (Previous 

year) 

Manpower (No. of 

employees ) State 

Government 

Central 

Government 

Others Total State 

Government 

Central 

Government 

Others Total 

35. Madhya Pradesh 

Power Trading 

Company Limited  

-do-

02 May 

2006
20.00 -- -- 20.00 -- -- -- -- -- 

134 

36. Dada Dhuni Wale 

Khandwa Power 

Limited. 

-do-
25 February 

2010 
-- -- 5.00 5.00 -- --- -- -- -- 7 

Sector wise total  9571.09 0 190.05 9761.14 4723.37 0 6850.08 11573.45 1.18:1 

(0.93:1) 

36641 

SERVICES 

37. M.P. Trade and 

Investment 

Facilitation

Corporation Limited 

Commerce 

& Industries 14 February 

1977 
0.80 -- -- 0.80 -- -- -- -- -- 25

38. Madhya Pradesh 

Laghu Udyog Nigam 

Limited  

-do- 28 

December 

1961 

2.68 0.15 --- 2.83 --- --- --- --- --- 355 

39. SEZ Indore Limited -do- 20 February 

2003
--- -- 26.97 26.97 -- -- -- --- --- 3

40. Madhya Pradesh 

State Civil Supplies 

Corporation Limited 

Food, Civil 

Supplies & 

Consumer 

Protection 

03 April 

1974 
8.47 -- -- 8.47 -- -- -- -- -- 862 

41. Madhya Pradesh 

State Tourism 

Development 

Corporation Limited 

Tourism

24 May 

1978 
24.97 -- -- 24.97 -- -- -- -- -- 1850 

42. Indore City Transport 

Services Limited  

Urban
Development

01

December 

2005 

-- -- 0.25 0.25 -- -- -- -- -- 7 

43. Jabalpur City 

Transport Services 

Limited  

-do-
31 August 

2006 
-- -- 0.25 0.25 -- -- -- --  3 

44. Bhopal City Link 

Limited 

-do-

25 July 2006 0.30 
-- 

-- 0.30 -- -- -- --  
4
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Sl. No. Sector & Name of the 

PSU 

Name of the 

Department  

Month and  

year of 

incorporation   

Paid-up39 Capital Loans40  outstanding at the close of 2010-11 Debt equity ratio 

for 2010-11 

(Previous year) 

Manpower 

(No. of 

employees ) 
State 

Government 

Central 

Government 

Others Total State 

Government 

Central 

Government 

Others Total 

45. Ujjain City Transport 

Services Limited  

-do- 05 June 

2008 
-- -- -- -- -- -- -- -- -- -- 

46. Katni City Transport 

Services Limited   

-do- 10 

September 

2009 

-- -- 0.15 0.15 -- -- --- -- -- -- 

47. MP Vikramaditya 

Knowledge (U) 

Limited  

18 March 

2010 
-- --- --- --- --- --- --- ---- --- ----- 

Sector wise total    37.22 0.15 27.62 64.99 -- -- -- -- -- 3109 

Total A (All sector wise 

working Government 

Companies)  

 9810.84 9.44 339.05 10159.33 4836.04 0 7342.14 12178.18 1.20:1 43357 

B. Working Statutory Corporations  

AGRICULTURE & ALLIED 

1 Madhya Pradesh 
Warehousing and 
Logistics Corporation 

Food, Civil 

Supplies & 

Consumer 

Protection

19 February 

1958
4.28 -- 3.78 8.06 -- -- 4.94 4.94 

0.61:1

(0.58:1)
1448 

Sector wise total   
 4.28 -- 3.78 8.06 -- -- 4.94 4.94 

0.61:1

(0.58:1)
1448 

FINANCE 

2. Madhya Pradesh 

Financial

Corporation

Finance 
30 June 

1955 
349.08 -- 2.06 351.14 -- --- 523.54 523.54 

1.49:1

(1.29;1)
220 

Sector wise total   
 349.08 -- 2.06 351.14 -- --- 523.54 523.54

1.49:1

(1.29;1)
220 

POWER

3. Madhya Pradesh 

State Electricity 

Board

Energy 

Department

01 April 

1957/ 1 

Januanry, 

2001 

79.61 --- --- 79.61 -- -- -- --- -- 797 

Sector wise total    79.61 --- --- 79.61 -- -- -- --- -- 797 

SERVICES

4. Madhya Pradesh Road 

Transport Corporation 

Transport 21 

May1962 

109.96 31.85 -- 141.81 573.35 -- 143.49 716.84 5.05:1 

(5.05:1)

1361 

Sector wise total    109.96 31.85 -- 141.81 573.35 -- 143.49 716.84 5.05:1

(5.05:1)

1361 
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Sl. 

No 

Sector & Name of the PSU Name of the 

Department  

Month and  

year of 

incorporation  

Paid-up39 Capital Loans40  outstanding at the close of 2010-11 Debt equity ratio 

for 2010-11 

(Previous year) 

Manpower 

(No. of 

employees) 
State 

Government 

Central 

Government 

Others Total State 

Government 

Central 

Governme

nt 

Others Total 

Total B (All sector wise 

working Statutory 

corporations)  

  542.93 31.85 5.84 580.62 573.35 -- 671.97 1245.32 2.14:1

(0.72:1)
3826 

Grand Total (A+B)    10353.77 41.29 344.89 10739.95 5409.39 0 8014.11 13423.5 1.25:1

(0.93:1)
47183 

C. Non working Government Companies  

AGRICULTURE & ALLIED

1. Madhya Pradesh Lift 

Irrigation Corporation 

Limited

Water 

resources 

Deptt.

13 July 

1976 

5.92 -- -- 5.92 -- -- -- -- -- Under 

liquidation 

2. Madhya Pradesh State 

Dairy Development 

Corporation Limited

Agriculture 22 March 

1975 

-- -- -- -- -- -- -- -- -- Under 

liquidation 

Sector wise total    5.92 -- -- 5.92 -- -- -- -- -- -- 

FINANCE 

3. Madhya Pradesh Film 

Development Corporation 

Limited  

Department 

of Culture 

16

December 

1981 

1.04 -- -- 1.04 -- -- -- -- -- Under 

liquidation 

4. Madhya Pradesh 

Panchayati Raj Vitta Evam 

Gramin Vikas Nigam 

Limited 

Panchayat 

and Rural 

Developme

nt

30 March 

1981 

0.16 -- -- 0.16 -- -- -- -- -- Under

liquidation

Sector wise total    1.20 -- -- 1.20 -- -- -- -- -- -- 

INFRASTRUCTURE 

5. Madhya Pradesh State 

Industries Corporation 

Limited 

Commerce 

and

Industries

11 April 

1961 

15.12 -- -- 15.12 41.18 --- -- 41.18 2.72:1 

(2.80:1)
Closed 

6. Madhya Pradesh Rajya 

Setu Nirman Nigam 

Limited  

PWD 04 October 

1978 

5.00 -- -- 5.00 -- -- -- -- -- Under 

liquidation

Sector wise total   20.12 -- -- 20.12 41.18 -- -- 41.18 -- -- 

MANUFACTURING            

7. Madhya Pradesh Leather 

Development Corporation 

Limited 

Rural

Industries

Department 

25

November 

1981 

1.54 -- -- 1.54 -- -- -- -- -- Closed 
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Sl. 

No

.

Sector & Name of the PSU Name of the 

Department  

Month and  

year of 

incorporation  

Paid-up39 Capital Loans40  outstanding at the close of 2010-11 Debt equity 

ratio for 

2010-11 

(Previous 

year) 

Manpower (No. of 

employees) State 

Government 

Central 

Government 

Others Total State 

Government 

Central 

Govern-

ment 

Other

s

Total 

8. Optel Telecommunication 

Limited  
Commerce 

and

Industries

23

December 

1988 

-- -- 23.96 23.96 17.12 -- 29.4

8

46.60 1.94 

(1.94:1)

Under

liquidation

9. Madhya Pradesh State 

Textile Corporation 

Limited 

Commerce 

and

Industries

27

November 

1970 

6.86 -- -- 6.86 86.74 -- 1.10 87.84 12.80:1 

(12.80:1)

     14 

10

.

Madhya Pradesh Vidyut 

Yantra Limited  

-- -- 1.50 1.50 -- -- -- -- -- Under 

liquidation

 Sector wise total   8.40 -- 25.46 33.86 103.86 -- 30.5

8

134.44 3.97:1 14

Total C (All sector wise non 

working Government 

companies)  

35.64 -- 25.46 61.10 145.04 -- 30.5

8

175.62

2.87:1

14

Grand Total (A+B+C) 10389.41 41.29 370.35 10801.05 5554.43 0 8044.6

9

13599.12 1.26:1 47197 

Note 

1. For Madhya Pradesh State Road Transport Corporation (B-4) data of year 2008-09 has been adopted for the year 2010-11, as corporation was unable to furnish the detail. 

2. First accounts of following companies were not received 1.Ujjain City Transport Services Limited (A-45) 2. Indore city Transport Limited (A-42) 3. M P Jay Pee Coal Field 

Limited (A-27) 4 Bhopal City Link Limited (A-44) and 5.M P Vikramaditya Knowledge City (U) Limited (A-47) 

3. Paid up Capital of M.P.Vidyut Yantra limited (C-10) is taken for 1989-90 (AR 2007-08) as the Company is non functional and no information is received. 

4. After unbundling (July 2002) of the Board into five companies activities of the Board were confined to debt servicing and management of cash flow activities of the Power 

Sector Companies. 
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Annexure –2 

(Referred to in paragraph 1.15) 

Summarised financial results of Government companies and Statutory corporations for the latest year for which accounts were finalized 

       (Figures in column 5(a) to 11 are ` in crore)
Sl.

No. 

Sector & Name of the Company Period of 

Accounts  

Year in 

which 

finalized  

Net Profit (+) Loss (-) Turn-

over 

Impact 

of

Accoun

ts 

Comme

nts
41

Paid up 

Capital 

Accumulated 

Profit (+) 

Loss (-) 

Capital 

employed 

Return on 

capital 

employed
42

Percentage 

return on 

capital 

employed  

Net Profit 

Loss before 

Interest & 

Deprecia-

tion

Inte-

rest 

Deprecia-

tion

Net Profit/ 

Loss  

1 2 3 4 5(a) 5(b) 5(c) 5(d) 6 7 8 9 10 11 12 

A. Working Government Companies              

AGRICULTURE & ALLIED 

1. Madhya Pradesh State Agro Industries 

Development Corporation Limited 

2008-09 2010-11 1.71  0.19 0.34 1.18 336.13 (-) 2.72 3.30 (-) 7.48 4.20 1.37 32.62 

2. Madhya Pradesh Rajya Van Vikas 

Nigam Limited  

2009-10 2010-11 28.58 -- 0.41 28.17 85.73 (-)8.58 39.32 45.76 91.44 28.17 30.81 

Sector wise total   30.29 0.19 0.75 29.35 421.86 (-)11.30 42.62 38.28 95.64 29.54 30.89 

FINANCE 

3. M.P. Audyogik   Kendra Vikas Nigam 

(Bhopal) Limited   

2010-11 2011-12 1.81 -- 0.17 1.64 10.90 (-) 1.38 1.35 6.25 7.59 1.64 21.61 

4. M.P. Audyogik   Kendra Vikas 

Nigam(Indore) Limited  

2008-09 2011-12 11.65 --- 1.5 10.15 24.71 (-)0.05 1.65 18.87 112.48 10.15 9.02 

5. M.P. Audyogik   Kendra Vikas Nigam 

(Jabalpur) Limited  

2010-11 2011-12 0.48 --- --- 0.48 1.42 --- 1.33 8.44 9.93 0.42 4.23 

6. M.P. Audyogik   Kendra Vikas Nigam 

(Rewa) Limited   

2009-10 2010-11 2.49 --- --- 2.49 3.06 --- 0.80 2.24 5.49 2.49 45.36 

7. M.P. Audyogik Kendra Vikas Nigam 

(Ujjain) Limited   

2008-09 2009-10 0.53 --- 0.01 0.52 0.73 --- 10.00 0.35 10.30 0.52 5.05 

8. Industrial Infrastructure Development 

Corporation (Gwalior) Limited  

2010-11 2011-12 0.23 --- 0.08 0.15 3.45 --- 0.75 3.90 4.65 0.14 3.01 

9. Madhya Pradesh Pichhara Varg Tatha 

Alpsankhyak Vitta Evam Vikas Nigam 

Limited

2004-05 2011-12 1.75 1.83 0.02 (-) .10 2.18 --- 6.44 -- 6.45 1.93 29.92 

10. Madhya Pradesh Adivasi Vitta Evam 

Vikas Nigam Limited  

2003-04 2011-12 3.37 1.33 0.10 1.94 4.38 (-)0. 36 18.36 2.51 20.07 3.27 16.30 

11. The Provident Investment Company 

Limited

2009-10 2011-12 5.66 -- 0.04 5.62 4.67 -- 0.50 20.03 22.54 5.62 24.93 

12. Madhya Pradesh State  Industries 

Development Corporation Limited  

2009-10 2010-11 6.94 0.08 0.18 6.68 8.55 --- 81.09 (-)606.24 712.62 6.88 0.96 

Sector wise total  34.91 3.24 2.10 29.57 64.05 (-) 1.79 122.27 (-)543.65 912.12 33.06 3.62 

INFRASTRUCTURE 

13. Madhya Pradesh Police housing 

Corporation Limited

2010-11 2011-12 1.36 -- --- 1.36 6.90 -- 4.58 29.95 35.89 1.36 3.79 

14. Madhya Pradesh Road Development 

Corporation Limited

2009-10 2010-11 14.60 -- 0.37 14.23 28.13 (+)0 .35 19.00 39.52 58.58 14.22 24.27 

Sector wise Total   15.96 --- 0.37 15.59 35.03 0.35 23.58 69.47 94.47 15.58 16.49 

41  Impact of accounts comments include the net impact of comments of Statutory Auditors and CAG and is denoted by (+) increase in profit/decrease in losses  (-)  decrease in 

profit/increase in losses. 
42  Return on capital employed has been worked out by adding profit and interest charged to profit and loss account. 
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Sl.

No. 

Sector & Name of the Company Period of 

Accounts  

Year in 

which 

finalized  

Net Profit (+) Loss (-) Turn-

over 

Impact 

of

Account

s

Comme

nts
41

Paid up 

Capital 

Accumulate

d Profit (+) 

Loss (-) 

Capital 

employed 

Return on 
capital 

employed
42

Percentage 

return on 

capital 

employed  

Net Profit 

Loss before 

Interest & 

Deprecia-tion 

Inte-

rest 

Deprecia-

tion

Net/ Profit/ 

Loss  

MANUFACTURING 
15. Pithampur Auto Cluster Pvt. Limited  2009-10 2010-11 0.94 --- 6.45 (-)5.51 2.13 -- 11.98 2.21 62.22 (-)5.51 0.00 

16. Madhya Pradesh State Electronic 

Development Corporation Limited 

2009-10 2011-12 1.97 0.32 .30 1.35 7.93 (-)15.44 21.91 .85 151.90 1.67 1.10 

17. Crystal I.T. Park Indore Limited
***

 2010-11 2011-12 -- --- -- -- -- -- 0.05 -- --- --- --- 
18. Madhya Pradesh Hastha Shilp Evam Hath 

Kargha Vikas Nigam Limited  

2006-07 2009-10 0.44 0.09 0.22 0.13 21.61 -- 1.26 0.71 16.77 0.22 1.31 

19. Madhya Pradesh State Mining Corporation 

Limited  .

2010-11 2011-12 33.18 ---- 0.21 32.97 95.50 -- 2.20 89.66 75.61 32.97 43.61 

20. MP AMRL (Semaria) Coal Company 

Limited 

2010-11 2011-12 (-)0. 06 -- --- (-)0. 06 0.00 -- 1.00 (-)0.33 0.60 (-)0.07 0.00 

21. MP AMRL (Morga) Coal Company Limited  2010-11 2011-12 0.00 -- -- 0.00 0.00 -- 1.00 (-)0.27 0.67 (-) 0.00 0.00 

22. MP AMRL (Bicharpur) Coal Company 

Limited  

2010-11 2011-12 0.00 -- -- 0.00 0.00 --- 1.00 (-)0.27 0.67 (-) 0.00 0.00 

23. MP AMRL (Marki Bakra) Coal Company 

Limited  

2010-11 2011-12 (-) 0.01 -- -- (-) 0.01 0.00 -- 1.00 (-)0.28 0.67 (-) .02 0.00 

24. MP Jaypee Coal Limited 
***

 2010-11 2011-12 -- -- -- -- -- -- 10.00 -- 10.02 -- -- 

25. MP Monnet Mining Company Limited  . 2010-11 2011-12 -- -- --- -- -- -- 2.00 -- 1.67 -- -- 

26. MP Jay Pee Minerals Limited  2010-11 2011-12 (-)0.76 --- 0.40 (-) 1.16  76.53 (-)1.17 54.40 1.16 2.13 

27. MP Jay Pee Coal fields Limited  First accounts not received 

Sector wise Total   35.70 0.41 7.58 27.71 127.17 (-)15.44 129.93 91.11 375.20 30.42 8.11 

POWER
28. Madhya Pradesh Urja Vikas Nigam 

Limited

2009-10 2010-11 (-)4.00 ---- 0.00 (-)4.00 48.88 (-)1.29 0.69 -- 29.09 (-)3.98 0.00 

29. Madhya Pradesh Power Transmission 

Company Limited  

2010-11 2011-12 587.03 338.3

4

248.98 (-)0.29 1454.27 -- 2154.43 (-)128.42 5017.27 338.05 6.74 

30. Madhya Pradesh Poorv Kshetra Vidyut 

Vitaran Company Limited 
2010-11 2011-12 (-)537.81 341.1

7

94.81 (-)973.79 3363.88 -- 1194.45 (-)4338.21 1123.26 (-)632.63 0.00

            

31. Madhya Pradesh Paschim Kshetra Vidyut 

Vitaran Company Limited  

2010-11 2011-12 221.72 528.20 86.27 (-)392.75 4682.64 -- 1223.05 (-)3873.47 2662.20 135.44 5.09 

32. Madhya Pradesh Madhya Kshetra Vidyut 

Vitaran Company Limited  

2009-10 2011-12 (-)376.71 111.95 97.80 (-)586.46 3098.64 (-) 59.03 1182.20 (-)2674.70 1472.55 (-)474.50 0.00 

33. Madhya Pradesh Power Generating 

Company Limited 

2010-11 2011-12 435.90 319.32 313.95 (-)197.37 3662.09 (-) 4.04 3727.07 (-)1298.96 7885.72 (-)121.94 0.00 

34. Shahpura Thermal Power Company 

Limited**
2010-11 2011-12 -- -- -- -- -- -- 0.05 -- 1.87 --- --- 

35. Madhya Pradesh Power Trading 

Company Limited  

2010-11 2011-12 0.03 --- 0.03 -- 9191.75 -- 20.00 -- 3590.16 (-)6.06 0.00 

36. Dada Dhuni Wale Khandwa Power 

Limited.

2010-11 2011-2012 (-) 0.23 --- --- (-) 0.23 .20 5.00  4.79 (-)0.23 0.00 

Sector wise Total  
  325.93 1638.98 841.84 (-) 2154.89 25502.35 (-) 64.36 9506.94 (-) 12313.76 21786.91 (-) 765.85 0.00

SERVICES

37. M.P. Trade and Investment Facilitation 

Corporation Limited 

2009-10          2010-11 0.67 -- .07 .60 10.98 -- 0.80 7.19 15.83 0.59 3.73 

38. Madhya Pradesh Laghu Udyog Nigam 

Limited

2009-10 2011-12 20.91 -- 0.74 20.17 163.40 (-) 1.40 2.83 53.67 56.06 20.17 35.98 

39. SEZ Indore Limited (SEZIL) 2007-08 2011-12 6.27 0.70 0.57 5.00 18.72 (-) 1.89 26.97 6.60 43.77 5.78 13.21 
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Sl.

No. 

Sector & Name of the Company Period of 

Accounts  

Year in 

which 

finalized  

Net Profit (+) Loss (-) Turn-

over 

Impact 

of

Account

s

Comme

nts
41

Paid up 

Capital 

Accumulate

d Profit (+) 

Loss (-) 

Capital 

employed 

Return on 
capital 

employed
42

Percentag

e return 

on capital 

employed  

Net Profit/ 

Loss before 

Interest & 

Depreciation  

Interest Deprecia-

tion

Net/ Profit/ 

Loss  

40. Madhya Pradesh State Civil Supplies 

Corporation Limited 

2010-11 2011-12 368.90 365.87 0.83 2.20 4805.12 (-) 

169.23 

8.47 140.10 3176.51 367.88 11.58 

41. Madhya Pradesh State Tourism 

Development Corporation Limited 

2008-09 2010-11 4.13 -- 2.63 1.50 50.06 (-) 0.01 24.97 4..76 233.81 1.50 0.64 

42. Indore City Transport Services Limited First accounts not received 

43. Jabalpur City Transport Services Limited  2010-11 2011-12 0.12 --- 0.02 0.10 0.17 --- 0.25 0.40 0.65 0.10 15.38 

44. Bhopal City Link Limited First accounts not received 

45. Ujjain City Transport Services Limited  First accounts not received 

46. Katni City Transport Services Limited   2009-10 2011-12 (-) 0.01 --- --- (-)0. 01 --- --- 0.15 0.01 0.13 (-)0.01 0.00 

47. MP Vikramaditya Knowledge (U ) 

Limited

First accounts not received 

Sector wise Total  
  400.99 366.57 4.86 29.56 5048.45 (-) 

172.53 

64.44 212.73 3526.76 396.01 11.23 

Total A (All sector wise working Government 

companies) 

843.78 2009.39 857.50 (-) 2023.11 31198.91 (-) 

265.07 

9889.78 (-) 12445.82 26791.10 (-) 261.24 0.00 

B. Working Statutory corporation 

AGRICULTURE & ALLIED

1. Madhya Pradesh Warehousing and 

Logistics Corporation 

2010-11 2011-12 33.75 0.69 6.10 26.96 99.96 (+) 0.52 8.06 79.25 186.35 27.65 14.84 

Sector wise total    33.75 0.69 6.10 26.96 99.96 (+)0.52 8.06 79.25 186.35 27.65 14.84 

FINANCE 

2. Madhya Pradesh Financial Corporation 2010-11 2011-12 42.39 39.77 -- 2.62 55.16 (-)7.20 351.14 (-) 237.66 839.92 41.78 4.97 

Sector wise total    42.39 39.77 -- 2.62 55.16 (-)7.20 351.14 (-) 237.66 839.92 41.78 4.97 

POWER 

3. Madhya Pradesh State Electricity Board 2010-11 2011-12 29.78 20.27 1.51 8.00 73.42 -- 79.61 -- 98.86 28.26 28.58 

Sector wise total    29.78 20.27 1.51 8.00 73.42 -- 79.61 -- 98.86 28.26 28.58 

SERVICES 

4. Madhya Pradesh Road Transport 

Corporation 

2007-08 2008-09 1.08 10.10 4.60 (-) 13.62 210.05  141.81 (-) 1024.52 (-) 144.80 (-) 3.52 0.00 

Sector wise total    1.08 10.10 4.60 (-) 13.62 210.05  141.81 (-) 1024.52 (-) 144.80 (-) 3.52 0.00 

Total B (All sector wise working Statutory 

corporations) 

  107.00 70.83 12.21 23.96 438.59 (-)6.68 580.62 (-) 1182.93 980.33 94.17 9.60 

Grand Total (A+B)   950.78 2080.22 869.71 (-

)1999.15 

31637.50 (-) 271.75 10470.40 (-) 13628.75 27771.43 (-) 167.07 0.00 

C Non working Government companies  

AGRICULTURE & ALLIED 

1. Madhya Pradesh Lift Irrigation 

Corporation Limited

2002-03 to 

2009--10 

2010-11 0.04 -- -- 0.04 Under 

liquidation 

-- 5.92 (-) 6.33 (-) 0.36 0.04 0.00 

2. Madhya Pradesh State Dairy 

Development Corporation Limited

2001-02 2002-03 -- -- -- -- Under 

liquidation 

-- -- -- -- -- -- 

Sector wise total  0.04 -- -- 0.04 --- -- 5.92 (-) 6.33 (-)0.36 0.04 0.00 

FINANCE 

3. Madhya Pradesh Film Development 

Corporation Limited  

2009-10 2010-11 -- -- -- -- Under 

liquidation 

-- 1.03 -- 1.02 -- -- 

4. Madhya Pradesh Panchayati Raj Vitta 

Evam Gramin Vikas Nigam Limited 

2005-06 2006-07 0.03 -- -- 0.03 Under 

liquidation 

-- 0.16 0.02 0.16 0.03 18.75 



Audit Report (Commercial) No. 4 for the year ended 31 March 2011 

102

Sl.

No. 

Sector & Name of the Company Period of 

Accounts  

Year in 

which 

finalized  

Net Profit (+) Loss (-) Turnover Impact of 

Accounts 

Comment

s
41

Paid up 

Capital 

Accumulate

d Profit (+) 

Loss (-) 

Capital 

employed 

Return on 
capital 

employed
42

Percent-

age return 

on capital 

employed  

Net Profit 

Loss before 

Interest & 

Depreciation  

Interest Deprec

-iation 

Net/ Profit/ 

Loss  

Sector wise total    0.03 -- -- 0.03 --- -- 1.19 0.02 1.18 0.03 2.54 

I NFRASTRUCTURE 
5. Madhya Pradesh State Industries 

Corporation Limited  

2007-08 2010-11 0.09 --- .02 0.07 1.42 -- 15.12 (-) 48.41 7.80 0.07 0.90 

6. Madhya Pradesh Rajya Setu Nirman 

Nigam Limited  

1989-90 1993-94 (-) 1.13 -- -- (-) 1.13 Under 

liquidation 

-- 5.00 (-) 2.15 2.87 (-) 1.13 0.00 

 Sector wise total    (-) 1.04 -- 0.02 (-) 1.06 1.42 -- 20.12 (-) 50.56 10.67 (-) 1.06 0.00 

              

MANUFACTURING 
7. Madhya Pradesh Leather Development 

Corporation Limited

1995-96 2008-09 0.04 0.01 0.06 (-) 0.03 1.06 -- 0.96 0.34 1.41 (-) 0.02 0.00 

8. Optel Telecommunication Limited  2009-10 2010-11 (-) 27.07 2.14 -- (-) 29.21 Under 

liquidation
-- 23.97 (-) 131.76 (- ) 24.48 (-) 27.07 0.00 

9. Madhya Pradesh State Textile 

Corporation Limited

2005-06 2009-10 (-) 4.88 -- 0.02 (-) 4.90 0.66 -- 6.85 (-) 106.97 (-) 11.89 (-) 4.90 0.00 

10. Madhya Pradesh Vidyut Yantra 

Limited

--  -- -- -- (-) 0.0 Under 

liquidation
-- 1.50 0.04 ---- -- -- 

Sector wise total    (-) 31.91 2.15 0.08 (-)34.14 1.72 --- 33.28 (-) 238.35 (-) 34.96 (-) 31.99 0.00 

Total C (All sector wise non working 

Government companies)  

  (-) 32.88 2.15 0.10 (-)35.13 3.14 ---- 60.51 (-) 295.22 (-) 23.47 (-) 32.98 0.00 

`Grand Total (A+B+C)    917.90 2082.37 869.81 (-)2034.28 31640.64 (-)271.75 10530.91 (-) 13923.97 27747.96 (-) 200.05 0.00 

*** The companies (Sl.No. A-17, 24, and 25 ) had not started commercial operation and A-35capitalised expenditures in Balance Sheet

 After unbundling (July 2002) of the Board into five companies activities of the Board were confined to debt servicing and management of cash flow  activities of the Power 

Sector Companies. 

÷ Company (Serial No.C-10) was under liquidation and complete information were not available. 
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Annexure-3 

(Referred to in paragraph 1.10) 

Statement showing grants and subsidy received/receivable, guarantees received, waiver of dues, loans written off and loans converted into equity during the 

year and guarantee commitment at the end of March 2011. 

(Figures in column 3(a) to 6(d) are ` in crore) 
Sl. 

No. 

Sector & Name of the Company Equity/loans received 

out of budget during 

the year 

Grants and subsidy received during the year  Guarantees received 

during the year and 

commitment at the end 

of the year 

Waiver of dues during the year  

Equity Loans Central 

Govern-

ment  

State 

Govern-

ment  

Others Total Received Commit-

ment  

Loans 

repayment 

written off 

Loans 

converted 

into equity 

Interest/ penal 

interest waived 

Total  

1 2 3(a) 3(b) 4 (a) 4 (b) 4 (c) 4 (d) 5(a) 5(b) 6(a) 6(b) 6(c) 6(d) 

A. Working Government Companies  

AGRICULTURE & ALLIED 

1. 
Madhya Pradesh State Agro 

Industries Development 

Corporation Limited 

-- -- 9.60 0.20 -- 9.80 -- -- -- -- -- -- 

2. 
Madhya Pradesh Rajya Van Vikas 

Nigam Limited  
-- -- --- 0.45 -- 0.45 -- -- -- -- -- -- 

FINANCE 

3. 
M.P. Audyogik   Kendra Vikas 

Nigam(Indore) Limited  
-- -- 7.42 -- -- 7.42 -- -- -- -- -- -- 

4. 
M.P. Audyogik   Kendra Vikas 

Nigam (Jabalpur) Limited  
--- -- 1.39 3.75 -- 5.14 -- -- -- -- -- -- 

5. 
Industrial Infrastructure 

Development Corporation 

(Gwalior) Limited  

-- -- 2.50 --- --- 2.50 --- -- -- -- -- -- 

6. 
Madhya Pradesh Pichhara Varg 

Tatha Alpsankhyak Vitta Evam 

Vikas Nigam Limited  

0.50 0.71 -- -- -- -- 0.71 31.65 -- -- -- -- 

7. 
Madhya Pradesh Adivasi Vitta 

Evam Vikas Nigam Limited  
1.50 -- --- 1.75 --- 1.75 51.00 --- -- -- -- -- 

8. 
Madhya Pradesh State Industries 

Development Corporation Limited  
-- -- 14.10 -- -- 14.10 -- --- -- -- -- -- 

INFRASTRUCTURE 

9. 
Madhya Pradesh Road 

Development Corporation Limited 
1.00 -- -- 854.13 -- 854.13 -- -- -- -- -- -- 

MANUFACTURING 

10 
Madhya Pradesh State Electronic 

Development Corporation Limited 
-- -- 3.06 13.98 -- 17.04 -- -- -- -- -- -- 

11 
Madhya Pradesh Hastha Shilp 

Evam Hath Kargha Vikas Nigam 

Limited  

0.52 -- 4.41 9.33  13.74 -- -- -- -- -- -- 
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Sl. 

No. 

Sector & Name of the Company Equity/loans received 

out of budget during 

the year 

Grants and subsidy received during the year  Guarantees received 

during the year and 

commitment at the end 

of the year 

Waiver of dues during the year  

Equity Loans Central 

Govern-

ment  

State 

Govern-

ment  

Others Total Received Commit-

ment  

Loans 

repay-ment 

written off 

Loans 

converted 

into equity 

Interest/ penal 

interest waived 

Total  

POWER 

12
Madhya Pradesh Urja Vikas 

Nigam Limited 
-- -- 20.74 21.28 -- 42.02 -- -- -- -- -- -- 

13
Madhya Pradesh Power 

Transmission Company Limited  
37.50 87.50 -- -- -- -- -- 170.40 -- -- -- -- 

14
Madhya Pradesh Poorv Kshetra 

Vidyut Vitaran Company Limited  
179.53 700.08 -- 460.23 -- 460.23 4.72 2.04 -- -- -- -- 

15
Madhya Pradesh Paschim Kshetra 

Vidyut Vitaran Company Limited  
37.00 80.50 -- 610.68 -- 610.68 171.23 81.25 -- -- -- -- 

16
Madhya Pradesh Madhya Kshetra 

Vidyut Vitaran Company Limited  
254.20 104.76 -- 448.43 -- 448.43 470.97 490.87 -- -- -- -- 

17
Madhya Pradesh Power 

Generating Company Limited 
543.88 15.70 -- -- -- -- ----- 2034.41 -- --- -- -- 

SERVICES 

18
Madhya Pradesh State Civil 

Supplies Corporation Limited 
-- -- 2945.96 15.40 -- 2961.36 --- -- -- -- -- -- 

19.
Madhya Pradesh State Tourism 

Development Corporation Limited 
-- -- 32.20 24.00 -- 56.20 -- -- -- -- -- -- 

Total A (All sector wise 

working Government 

companies) 

1055.63 989.25 3041.38 2463.61 0 5504.99 698.63 2810.62 0.00 0.00 0.00 0.00 

B Working “Statutory corporations  

1.
Madhya Pradesh Financial 

Corporation 
5.00 -- -- -- -- -- 50.00 436.75 -- --- -- -- 

2.
Madhya Pradesh Warehousing and 

Logistics Corporation -- -- -- 4.30 -- 4.30 -- -- -- -- -- -- 

Total B (All sector wise 

working Statutory 

corporations)  

5.00  0.00  0.00  4.30  0.00  4.30  50.00  436.75  0.00  0.00  0.00  0.00  

Grand Total (A+B) 1060.63 989.25  3041.38  2467.91  0.00  5509.29 748.63 3247.37 0.00  0.00  0.00  0.00  
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Annexure-4 

(Referred to in paragraph 1.25) 

Statement showing investment made by the State Government in working PSUs, whose accounts 

are in arrears 

(Amount: ` in crore) 
Sl.

No. 

Name of PSU Year upto 

which 

accounts 

finalised 

Paid up 

capital as per 

latest finalised 

accounts 

Arrear 

years in 

which 

investment 

received 

Investment made by State Government 

during the year in which accounts are in 

arrears 

Equity Loan Subsidy Grants 

1 Madhya Pradesh Urja 

Vikas Nigam Limited, 

Bhopal 

2009-10 0.69 2010-11 ---- --- 21.28 ----- 

2 Madhya Pradesh Rajya 

Van Vikas Nigam 

Limited, Bhopal. 

2009-10 39.32 2010-11 ---- --- ---- 0.45 

3 Madhya Pradesh 

Audyogik Kendra Vikas 

(Jabalpur) Limited, 

Jabalpur

2009-10 1.33 2010-11 ---- --- 3.75 --- 

4 Madhya Pradesh State 

Electronics Development 

Corporation Limited, 

Bhopal. 

2009-10 21.91 2010-11 ---- --- 13.10 ---- 

5 Madhya Pradesh State 

Agro Industries 

Development 

Corporation Limited, 

Bhopal.

2008-09 3.30 2009-10 to 

2010-11 

---- --- 0.20 --- 

6 Madhya Pradesh Road 

Development 

Corporation Limited, 

Bhopal. 

2009-10 20.00 2010-11 ---- --- 854.13 ---- 

7 Madhya Pradesh State 

Tourism Development 

Corporation Limited, 

Bhopal

2008-09 24.97 2009-10 to 

2010-11 

---- --- 29.02 27.78 

8 Madhya Pradesh 

Hastashilp Aivam 

Hathkargha Vikas Nigam 

Limited, Bhopal.

2006-07 1.26 2007-08 to 

2010-11 

---- --- ----- 25.24 

9 Madhya Pradesh Adivasi 

Vitta Aivam Vikas 

Nigam, Bhopal.

2003-04 29.05 2004-05 to 

2010-11 

4.5 ---- --- 8.80 

10 Madhya Pradesh Pichhra 

Varg Tatha Alp-

Sankhayak Vitta Aivam 

Vikas Nigam, Bhopal.

2004-05 8.54 2005-06 to 

2010-11 

1.5 ---- --- 0.24 

11 Madhya Pradesh  

Power Transmission 

Company Limited

2009-10 2154.43 2010-11 37.50 87.50 ---- --- 

12 Madhya Pradesh 

Madhya Kshetra Vidyut 

Vitran Company Limited 

2009-10 1182.20 2010-11 254.20 104.76 428.43 20.00 

Total  297.70 192.26 1349.91 82.51 

Grand Total 1922.38 
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Annexure-5 

(Referred to in paragraph 1.15) 

Statement showing financial position of Statutory corporations 

                       (Amount: ` in crore)

Working Statutory corporations 

1. Madhya Pradesh State Electricity Board 43

2008-09 2009-10 2010-11 

A. Liabilities    

Equity capital 1098.00 1131.68 79.61 

Contribution/Grant or subsidy receivable from towards cost of capital 0.00 0.00 2.31 

Loans from Government 0.00 83.76 --- 

Other long-term loans (including bonds) 0.00 0.00 95.16 

Reserves and surplus 2.34 2.34 0.02 

Current liabilities and provisions 301.12 85.10 87.84 

Total A 1401.46 1302.88 264.94 

B. Assets    

Gross fixed assets 72.54 72.86 73.96 

Less : Depreciation 46.36 47.86 49.38 

Net fixed assets 26.18 25.00 24.58 

Capital works-in-progress 1.15 1.15 1.15 

Deferred cost 0.00 0.00 0.00 

Current assets 1297.30 1199.44 161.07 

Subsidy receivable from Government  0.00 0.00 1.10 

Investments 76.83 77.29 77.04 

Profit and Loss Account 0.00 0.00 0.00 

Total – B 1401.46 1302.88 264.94 

(C) Capital employed44 1228.06 1140.88 98.86 

2. Madhya Pradesh Road Transport Corporation 

 2005-06 2006-07 2007-08 

A. Liabilities 

Capital (including capital loan and equity capital) 141.81 141.81 141.81 

Borrowings (Government) 

                     (Others ) 

17.50 

466.24 

574.12 

13.79 

573.35 

143.49 

Funds45  422.57 27.43 21.09 

Trade dues and other current liabilities (including provisions) 597.75 920.01 873.52 

Total - A 1645.87 1677.16 1753.26 

B. Assets    

Gross Block 460.74 460.77 457.50 

Less : Depreciation 64.07 69.49 74.59 

Net fixed assets 396.67 391.28 382.91 

Capital works-in-progress (including cost of chassis) 1.74 1.92 1.16 

Investments 0.02 0.02 0.02 

Current assets, loans and advances 380.14 273.04 344.65 

Accumulated loss 867.30 1010.90 1024.52 

Total - B 1645.87 1677.16 1753.26 

C. Capital employed46 180.80 (-)253.77 (-)144.80 

43  After unbundling (July 2002) of the Board into five companies, activities of the Board were confined to debt servicing and 
management of cash flow activities of the Power Sector companies. And the huge difference arises in the Equity Capital of the 

board is because of transfer of possession of Assets and Liabilities into those five companies. Transfer of possession is under

process during the years after unbundling of the board. Simultaneously this also makes impact on the Capital Employed of the 
board. 

44  Capital employed represents net fixed assets (including capital works-in-progress) plus working capital. While working out 
working capital, the element of deferred cost and investments have been excluded from current assets.  

45  Excluding depreciation funds. 
46  Capital employed represents net fixed assets (including capital works-in-progress) plus working capital. 
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3. Madhya Pradesh Financial Corporation 47

 2008-09 2009-10 2010-11 

A. Liabilities    

Paid-up capital 338.29 346.14 351.14 

Share application money - - - 

Reserve fund and other reserves and surplus 38.92 38.82 38.73 

Borrowings (Including interest due):    

(i) Bonds and debentures 41.40 63.33 108.17 

(ii) Fixed deposits    

(iii) Industrial Development Bank of India & Small 

Industries Development Bank of India 

369.45 334.60 330.50 

(iv) Reserve Bank of India -- - - 

(v) Loan towards share capital from: 

(a) State Government 

(b) Small Industrial Development Bank of India 

1.43 

1.43 
-

-

-

-

(vi) Others (including State Government) 47.48 50.00 84.87 

Other Liabilities and provisions 34.61 38.38 42.61 

Total – A 873.01 871.27 956.02 

B. Assets    

Cash and Bank balances 33.10 16.59 46.64 

Investments 187.07 187.05 187.05 

Loans and advances 390.42 405.75 461.99 

Net fixed assets 8.24 8.23 8.06 

Other assets 13.40 13.98 14.61 

Miscellaneous expenditure 240.78 239.67 237.66 

Total – B 873.01 871.27 956.02 

C. Capital employed48 801.49 800.93 839.92 

4. Madhya Pradesh Warehousing and Logistics Corporation  

 2008-09 2009-10 2010-11 

A. Liabilities    

Paid-up Capital 8.06 1.50 1.50 

Advances against Capital/Pending  share Allotment --- 6.56 6.56 

Reserves and surplus 97.66 102.47 117.13 

Borrowings (Including interest due): 

Government 

Others 

-- 

3.31 
-- 

4.75 

-- 

5.05 

Trade dues and current liabilities  

(including provisions) 

41.64 69.39 97.28 

Total A 150.67 184.67 227.52 

B. Assets    

Gross Block 147.94 151.39 163.41 

Less : Depreciation 52.97 58.00 63.98 

Net Fixed assets 94.97 93.39 99.43 

Capital works-in-progress 5.45 8.79 17.03 

Current assets, loan  and advances 50.25 82.49 111.06 

Total -B 150.67 184.67 227.52 

Capital employed49 125.55 110.52 186.35 

47  Certain figures for the year 2008-09 and 2009-10 have been re-cast on review. 
48  Capital employed represents the mean of the aggregate of opening and closing balances of paid-up 

capital, loans in lieu of capital, seed money, debentures, reserves (other than those which have been 

funded specifically and backed by investments outside), bonds, deposits and borrowings (including 

refinance). 
49  Capital employed represents net fixed assets (including capital works-in-progress) plus working capital. 
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Annexure:-6

(Referred to in paragraph 1.15)

Statement showing working results of Statutory corporations   

 (` in crore) 

A. Working Statutory corporations 

1. Madhya Pradesh State Electricity Board50

 Particulars 2008-09 2009-10 2010-11 

 1 (a) Revenue receipts 69.09 77.06 73.42 

(b) Subsidy/Subvention from Government 0.00 0.00 0.00 

Total 69.09 77.06 73.42 

2 Revenue expenditure (net of expenses capitalised) including write-off of 

intangible assets but excluding depreciation and interest 

42.08 76.16 43.64 

3 Gross Surplus (+)/Deficit(-) for the year (1-2) 37.01 0.90 29.78 

4 Adjustments relating to previous years (Credit) (-)4.88 (-)0.90 ---- 

5 Final Gross Surplus (+)/Deficit(-) for the year (3+4) 22.13 0.00 29.78 

6 Appropriations :    

(a) Depreciation (less capitalised) 1.56 1.51 1.51 

(b) Interest on Government loans 0.00 0.00 0.00 

(c) Interest on others, bonds, advance, etc.  and finance charges 20.57 32.22 20.27 

(d) Total interest on loans & finance charges (b+c) 20.57 32.22 20.27 

(e) Less :- Interest capitalised 0.00 0.00 0.00 

(f) Net interest charged to revenue (d-e) 20.57 32.22 20.27 

(g) Total appropriations (a+f) 22.13 33.73 21.78 

7 Surplus(+)/deficit(-)before accounting for subsidy from State 

Government {5-6(g)-1(b)} 

0.00 0.00 0.00 

8 Net Surplus(+)/Deficit (-) {5-6(g)} 0.00 (-)33.73 8.00 

9 Total return on capital employed51 0.00 33.12 28.26 

10 Percentage of return on capital employed 0.00 2.90 28.58 

11. Capital employed 1228.06 1140.48 98.86 

2. Madhya Pradesh Road Transport Corporation 

  2005-06 2006-07 2007-08 

1 Operating   

(a) Revenue 218.34 204.97 205.41 

(b) Expenditure 294.38 340.86 202.16 

(c) Surplus (+)/Deficit (-) (-) 76.04 (-) 135.89 3.25 

2 Non-operating     

(a) Revenue 5.42 2.15 4.64 

(b) Expenditure 15.44 9.86 21.51 

(c) Surplus(+)/Deficit(-) (-)10.02 (-)7.71 (-)16.87 

3 Total    

(a) Revenue 223.76 207.12 210.05 

(b) Expenditure 309.82 350.72 223.67 

(c) Net Profit(+)/Loss(-) (-)86.06 (-)143.60 (-)13.62 

4 Interest on capital and loans 11.00 9.05 10.10 

5 Total return on Capital employed52 (-)75.06 (-)134.55 (-)3.52 

50  After unbundling (July 2002) of the Board into five companies, activities of the Board were confined to debt 
servicing and management of cash flow activities of the Power Sector companies. And the huge difference arises in 

the Equity Capital of the board is because of transfer of possession of Assets and Liabilities into those five 

companies. Transfer of possession is under process during the years after unbundling of the board. Simultaneously 

this also makes impact on the Capital Employed of the board. 
51  Total return on capital employed represents net Surplus/ Deficit plus total interest charged to 

                Profit and Loss Account (less interest capitalised). 
52

Total return on capital employed represent net surplus/deficit plus total interest charged to Profit and Loss accounts (less interest 

capitalised) 
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3. Madhya Pradesh Financial Corporation 
53

  2008-09 2009-10 2010-11 

1 Income    

 (a) Interest on loans 

(b) Other Income 

40.60

3.51

50.29

1.30

54.16

1.00

 Total-1 44.11 51.59 55.16 

2 Expenses     

 (a) Interest on long-term loans  35.49 40.26 39.77 

 (b) Provision for non performing assets 0.66 0.14 0.49 

 (c) Other expenses 7.98 9.60 11.85 

(d) Depreciation 0.24 0.21 0.23 

 Total-2 44.37 50.21 52.34 

3 Profit/Loss before tax (1-2) (-)0.26 (+)1.38 2.82 

4 Provision for tax 0.21 (-)0.26 0.62 

5 Other appropriations 0.98    (+)0.02      0.19 

6 Amount available for dividend 0.51 1.10 2.01 

7 Dividend declared --- -- --- 

8 Total return on capital employed 36.00 41.64 41.78 

9 Percentage of return on capital employed 4.53 5.21 4.97 

4. Madhya Pradesh Warehousing and Logistics Corporation 

2008-09 2009-10 2010-11 

Income 

(a) Warehousing charges 

 (b) Other Income

46.34

2.63

61.64

4.89

89.65

10.31

Total 48.97 66.53 99.96

Expenses 

(a) Establishment charges 24.50 33.01 37.29

(b) Other expenses 16.09 15.41 21.76

Total 40.59 48.42 59.05

Profit (+)/Loss(-) before tax 8.38 18.11 40.91

Other appropriations54 8.08 17.81 40.61

Amount available for dividend 0.30 0.30 0.30

Dividend for the year 0.30 0.30 0.30

Total return on capital employed
55

4.99 12.14 27.65

Percentage of return on capital employed 3.97 10.53 14.84

53 Certain figures for the year 2008-09 and 2009-10 have been re-cast on review. 

54  This does not include prior period adjustments.

55 Total return on capital employed represents net surplus/deficit plus total interest charged to profit and loss accounts.
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Annexure-7

(Referred to in Paragraph 2.1.6) 

Process of financing and recovery of loans in Madhya Pradesh Financial Corporation 

Loan application by entrepreneurs 

                                           

Appraisal by the Corporation 

                 

                                        

                                                                     

Disbursement of loan 

                    

    

                                                              

                                                                   

                          

                       

                                    

Sanction of loan Rejection of loan 

Repayment of loan Default in repayment 

Take over of unit

Filing civil suit / RRC
One Time Settlement

Sale of unit

Recovery
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Annexure-8
(Referred to in Paragraph 2.1.7)

Statement showing financial position of Madhya Pradesh Financial Corporation for the 

period 2006-07 to 2010-11 

(` in crore) 
2006-07 2007-08

56
2008-09 2009-10 2010-11 

A. Liabilities      

Paid up capital 268.29 333.29 338.29 346.14 351.14 

Share application money - - - - - 

Reserve fund and other reserves and 

surplus

8.90 39.02 38.92 38.82 38.73 

Borrowings (including interest due) 

(i)   Bonds and debentures 

(ii)  Fixed deposits 

(iii) IDBI & SIDBI 

(iv) RBI 

(v)  Loan towards share capital from  

(a) State Government.  

(b) SIDBI

(vi) Others (including State 

Government) 

109.16

-

274.74

-

1.43

1.43

126.58

65.32

-

301.82

-

1.43

1.43

91.70

41.40

-

369.45

-

1.43

1.43

47.48

63.33

-

334.60

-

-

-

50.00

108.17

-

330.50

-

-

-

84.87

Other liabilities and provisions 9.98 22.19 34.61 38.38 42.61 

Total - A 800.51 856.20 873.01 871.27 956.02 

B. Assets      

Cash and bank balances 13.05 104.06 33.10 16.59 46.64 

Investments 187.22 187.22 187.07 187.05 187.05 

Loans and advances 337.52 302.83 390.42 405.76 461.99 

Net fixed assets 8.52 8.32 8.24 8.23 8.06 

Other assets 11.90 12.48 13.40 13.98 14.61 

Miscellaneous expenditure 242.30 241.29 240.78 239.67 237.67 

Total - B 800.51 856.20 873.01 871.27 956.02 

C. Capital employed
57

684.02 794.15 801.49 800.93 839.92

D. Net worth
58

277.19 131.02 136.43 145.29 152.20

56  The Corporation prepared its accounts on accrual basis system from 2007-08, based on Recommended 

Accounting Practices by SIDBI and regrouped the previous year figures (2006-07)  

57  Capital employed represents the mean of the aggregate of opening and closing balances of paid up 

capital, loans in view of capital, seed money, debentures, reserves (other than those which have been 

funded specifically and backed by investments outside), bonds, deposits and borrowings (including 

refinance) 

58  Net worth includes paid up capital, free reserves and surplus (less miscellaneous expenses not written 

off).
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Annexure-9
(Referred to in Paragraph  2.1.7) 

Statement showing working results of Madhya Pradesh Financial Corporation for the 

period 2006-07 to 2010-11 

(` in crore) 
2006-07 2007-08

59
2008-09 2009-10 2010-11 

1 Income      

 (a) Interest on loans 41.07 46.46 40.60 50.29 54.16 

 (b) Other income 2.81 31.56 3.51 1.30 1.00 

Total -1 43.88 78.02 44.11 51.59 55.16 

2 Expenses      

 (a) Interest on long term loans 34.71 58.25 35.49 40.26 39.77 

 (b) Provision for non performing 

assets/ diminution in investments 

16.05 5.42 0.66 0.14 0.49 

 (c) Other expenses60 8.13 12.92 7.98 9.60 11.15 

 (d) Depreciation 0.21 0.21 0.24 0.21 0.23 

 Total - 2 59.10 76.80 44.37 50.21 51.64 

3 Profit/ (Loss) before tax (1-2)  (-) 15.22 1.22 (-) 0.26 1.38 2.82 

4 Provision for tax - 0.21 0.21 0.26 0.62 

5 Other appropriations  - - 0.98 0.02 0.19 

6 Profit/ (Loss) after tax (-) 15.22 1.01 0.51 1.10 2.01 

7 Amount available for dividend 61 - 1.01 0.51 1.10 2.01 

8 Dividend declared - - - - - 

9 Total return on capital employed 
62

19.64 59.27 36.00 41.36 41.78

10 Percentage of return on capital 

employed 

2.87 7.46 4.49 5.16 4.97

59 The Corporation has prepared its accounts on accrual basis system from 2007-08, based on 

Recommended Accounting Practices by SIDBI and regrouped the figures for 2006-07. 
60 Other expenses include personnel and administrative expenses. 
61 Represents profit available for dividend after considering the specific reserves and provision for 

taxation.
62 Total return on capital employed represents net surplus/ deficit plus total interest charged to profit and 

loss account (less interest capitalized). 
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Annexure-10

(Referred to in Paragraph 2.1.10) 

Statement showing Sector-wise loans sanctioned during the period 2006-07 to 2010-11 

                (` in crore) 

Sector 

Exposure 

limit

(per cent) 

2006-07 2007-08 2008-09 2009-10 2010-11 

Amt. Per

cent

Amt. Per

cent

Amt. Per

cent

Amt. Per

cent

Amt. Per

cent

Manufacturing 50 106.68 62.64 76.90 45.65 154.84 67.07 124.68 54.99 126.80 51.47 

Service63 25 33.09 19.43 32.77 19.45 47.32 20.50 40.97 18.07 23.19 9.41 

CRE 25 30.53 17.93 58.78 34.90 28.69 12.43 61.08 26.94 96.36 39.12 

TOTAL 170.30 100 168.45 100 230.85 100 226.73 100 246.35 100 

63   Service sector includes hotel, hospital and nursing homes, marriage halls, departmental stores/shops 



Audit Report (Commercial) No. 4 for the year ended 31 March 2011 

114

Annexure-11
(Referred to in Paragraph 2.1.13) 

Statement showing interest rates charged by MPFC during the period 2006-07 to 2010-11  (fig. in Percentage)

17th July 2009 2nd March 2009 28th November 2008 15th Oct. 2008 01st August 2008 w.e.f. 04th July 2007 

Sl No. Loan Scheme Gross 

Int. 

Rate 

Rebate 

Int.  

Rate 

Net Int. 

Rate 

Gross 

Int. 

Rate 

Rebate 

Int.  

Rate 

Net Int. 

Rate 

Gross Int. 

Rate 

Rebate 

Int.  Rate

Net Int. 

Rate 

Gross Int. 

Rate 

Rebate 

Int.  Rate

Net 

Int. 

Rate 

Gross 

Int. 

Rate 

Rebate 

Int.  Rate
Net Int. 

Rate 

Gross

Int. 

Rate 

Rebate

Int.  

Rate 

Net Int. 

Rate 

1 Term Loan Scheme                                     

upto `.50000/- 10.00   10.00 10.00   10.00 10.00   10.00 9.50   9.50 9.50   9.50 9.50   9.50 

Above `.50000 to `. 2 lakh 12.00 0.50 11.50 12.00 0.50 11.50 12.00 0.50 11.50 11.50 0.50 11.00 11.50 0.50 11.00 10.50   10.50 

Above `.2 lakh upto `. 25 

lakh 14.00 1.00 13.00 14.50 0.50 14.00 14.50 0.50 14.00 13.00 0.50 12.50 13.00 0.50 12.50 11.50   11.50 

Above `.25 lakh upto `.200

lakh                                     

  Industrial Units64 14.00 1.00 13.00 15.00 1.00 14.00 15.00 1.00 14.00 14.00 1.00 13.00 14.00 1.00 13.00 13.00 1.00 12.00 

Above `.200 lakh 14.00 1.00 13.00 14.50 1.00 13.50 14.50 1.00 13.50 13.75 1.00 12.75 13.75 1.00 12.75 12.50 1.00 11.50 

2 Other Schemes 
65                                     

  Infrastructure Developments 

Projects 66

 ( Commercial Real Estate)  

15.75 1.00 14.75 16.75 1.00 15.75 19.00 1.00 18.00 16.00 1.00 15.00 15.00 1.00 14.00 14.00 1.00 13.00 

Working Capital Medium 

Term Loan 14.00 1.00 13.00 14.50 1.00 13.50 14.50 1.00 13.50 14.50 0.50 14.00 14.50 0.50 14.00 14.00 1.00 13.00 

  Short Term Loan 14.00 1.00 13.00 14.50 1.00 13.75 14.50 1.00 13.50 13.50 0.50 14.00 14.50 0.50 14.00 14.50 0.50 14.00 

Scheme for Medical 

Professionals 13.00 0.50 12.50 13.50 1.00 12.50 13.50 1.00 12.50                   

Scheme for Misc.Fixed 

Assets 14.00 1.00 13.00 14.50 1.00 13.50 14.50 1.00 13.50                   

Note:       The interest rate under the infrastructure scheme shall have an annual interest rate reset clause to be applicable on 1st of April every year during the currency of the loan.

64 Includes Hotels, Hospitals,and Nursing Homes.
65 Interest rate shall be applicable irrespective of the loan amount
66  Include Development of Residential Colonies, Commercial Complexes, Multiplexes, Shopping Malls etc.
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Annexure-12
 (Referred to in Paragraph 2.1.17) 

Statement showing details of loans sanctioned to promoters of the same family 

Sl. 

No. 

Name of the 

Loanee 

Address Status Promoters 

(Shri/ Smt.) 

Relation-

ship 

Date of 

loan 

application 

Date of 

sanction 

Amount 

of loan  

(`. in   

lakh) 

Rate of 

int. 

(%) 

Date of 

Commence-

ment of 

repayment 

No. of 

qtrly 

instal- 

ments 

Particulars of 

default. 

(June 2011)

Location 

of Business 

Prime security Additional 

security 

1 Bhagirath 

Cold 

Storage 

Pvt. Ltd 

28,  

AB Road, 

Barwal, 

Shajapur, 

Dewas.

Pvt 

Ltd 

Co. 

Rameshwar 

Choudhary, 

Lalitha 

Choudhary, 

Surya 

Prakash 

Choudhary, 

Gopal Singh 

Choudhary, 

Main

Promoter 

Wife, 

Brother 

Brother 

4.03.2009 29.03.2

009 

30.00 15 1.09.2010 24 

(Sept.10 

to Jun.16) 

Outstanding   

`. 29.73 lakh 

Default          

`. 4.73 lakh 

A.B.

Road, 

Barwal, 

Shajapur 

Free hold land 

measuring 0.209 

hectare at survey 

No. 379 gram 

Barwal, Shajapur 

and building 

constructed there 

on 

Mortgage of 

shop house and 

godown on plot 

no. 775 patware 

halka no. 32 

village Berchha, 

Shajapur  

Free hold land 

measuring 0.595 

hectare at survey 

no. 378/2 and 379 

gram Barwal 

Shajapur and 

building 

constructed there 

on 

2 Mama Ice 

and Cold 

Storage 

Pvt. Ltd 

28,  

AB Road, 

Barwal, 

Shajapur, 

Dewas

Pvt 

Ltd 

Co. 

Rameshwar 

Choudhary, 

Lalitha 

Choudhary, 

Surya 

Prakash 

Choudhary, 

Main

Promoter 

Wife, 

Brother 

26.03.200

9

31.03.2

009 

30.00 15 1.09.2010 24 

(Sept.10 

to Jun.16) 

Outstanding   

`. 33.57 lakh 

Default 

`. 8.57 lakh 

A.B.

Road, 

Barwal, 

Shajapur 

Free hold land 

measuring 0.595 

hectare at survey 

no. 378/2 and 

37.9 gram Barwal 

Shajapur and 

building 

constructed there 

on 

Mortgage of 

shop house and 

godown on plot 

no. 775 patware 

halka no. 32 

village Berchha, 

Shajapur 

Free hold land 

measuring 0.209 

hectare at survey 

No. 379 gram 

Barwal, Shajapur 

and building 

constructed there 

on 
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Sl. 

No. 

Name of the 

Loanee 

Address Status Promoters 

(Shri/ Smt.) 

Relation-

ship 

Date of 

loan 

application 

Date of 

sanction 

Amount 

of loan  

(`. in   

lakh) 

Rate of 

int. 

(%) 

Date of 

Commence-

ment of 

repayment 

No. of 

qtrly 

instal- 

ments 

Particulars of 

default. 

(June 2011)

Location 

of Business 

Prime security Additional 

security 

3 Dev 

Hospital 

28,  

AB Road, 

Barwal, 

Shajapur, 

Dewas

Pro- 

prietor

-ship 

firm 

Rameshwar 

Choudhary, 

Sanjay 

Patidar 

Main

Promoter 

B-I-Law 

4.03.2009 27.10.2

009 

75.00 14 1.01.2011 24 

(Jan.11 to 

Oct.16) 

Outstanding    

` 76.85 lakh 

Default 

` 9.85 lakh 

A.B.

Road, 

Ward No. 

4,

Shajapur 

Free hold land 

and building of 

hospital at survey 

No. 117 gram 

Mahupura, 

patware halka no. 

15 ward no. 4 

Shajapur 

Addition 

security worth 

Rs. 35 lakh in 

the form of 

fixed assets 

4 Choudhary 

Hospitals 

28,  

AB Road, 

Barwal, 

Shajapur, 

Dewas

Partne

r-ship 

firm 

Rameshwar 

Choudhary, 

Sanjay 

Patidar 

Main

Promoter 

Brother-

In-Law 

31.05.201

0

30.06.2

010 

25.00 14 1.08.2011 24 

(Aug.11 

to  

May 17) 

Outstanding 

`.20.92 lakh, 

Default           

` 0.92 lakh 

A.B.

Road, 

Ward No. 

4,

Shajapur 

Free hold land 

and building of 

hospital at survey 

No. 117 gram 

Mahupura, 

patware halka no. 

15 ward no. 4 

Shajapur 

Extension of 

charge on all 

fixed assets of 

M/s Mama ice 

and cold storage 

Shajapur 

Free hold land 

measuring 

2998.75 sq. foot 

at survey no. 126, 

gram Mahupura 

patware halka no. 

15 ward no. 4 

Shajapur 
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Annexure-13
 (Referred to in Paragraph 2.1.19) 

Statement showing targets and achievements in respect of loans sanctioned

to different sectors during the period 2006-07 to 2010-11 

  (` in crore) 

Sector 2006-07 2007-08 2008-09 2009-10 2010-11 

T A T A T A T A T A

Micro Sanction 15.00 13.70 20.00 14.36 16.25 12.80 15.00 11.99 15.00 9.51 

Disbursement 12.00 11.56 15.00 10.43 13.00 7.74 10.00 12.23 14.00 8.06 

Small Sanction 70.00 76.70 65.00 45.40 53.75 46.29 50.00 70.16 75.00 52.93 

Disbursement 65.00 72.59 45.00 33.13 42.50 39.85 45.00 37.67 40.00 38.22 

Medium  Sanction 60.00 49.37 46.25 59.38 80.00 104.09 110.00 53.70 60.00 72.55 

Disbursement 28.00 26.95 30.00 33.40 64.50 60.28 80.00 37.15 32.50 41.74 

MSME 

Total 

Sanction 145.00 139.77 131.25 119.14 150.00 163.18 175.00 135.85 150.00 134.99 

Disbursement 105.00 111.10 90.00 76.96 120.00 107.87 135.00 87.05 86.50 88.02 

Commer-

cial Real 

Estate 

(CRE) 

Sanction 30.00 30.53 43.75 49.31 50.00 28.09 50.00 61.08 62.50 96.36 

Disbursement 15.00 11.50 30.00 20.31 40.00 18.79 30.00 27.06 35.00 52.17 

Other 

large 

units 

Sanction 0 0 0 0 0 39.58 25.00 29.50 37.50 15.00 

Disbursement 0 0 0 0 0 35.02 15.00 26.15 38.50 11.06 

Grand 

Total 

Sanction 175.00 170.30 175.00 168.45 200.00 230.85 250.00 226.43 250.00 246.35 

Disbursement  120.00 122.60 120.00 97.27 160.00 161.68 180.00 140.22 160.00 151.25 

T - Target, A - Actual
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Annexure-14
(Referred to in Paragraph 2.1.28) 

Statement showing assets of defaulted units taken over under Section 29 of the SFC Act  

during the period 2006-07 to 2010-11 

(` in crore) 

Year No. of units taken 

over

Original sanctioned 

amount

Default amount at the  

time of take over 

2006-07 33 8.05 5.94 

2007-08 37 12.31 9.96 

2008-09 20 3.99 4.0267

2009-10 8 3.95 1.23 

2010-11 22 9.92 6.83 

TOTAL 120 38.22 27.98

67
The default amount was more than the sanctioned amount during the year 2008-09 due to 

accumulation of interest 
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Annexure-15
(Referred to in Paragraph 2.1.29) 

Statement showing details of loans re-scheduled during the period 2006-07 to 2010-11 

(` in crore) 

Year No. of loans  

re-scheduled

Amount

 re-scheduled 

Amount

outstanding  

Amount in default 

2006-07 18 6.45 1.96 0.30 

2007-08 39 4.94 2.99 0.79 

2008-09 201 64.61 28.46 1.87 

2009-10 89 44.51 21.87 1.21 

2010-11 64 48.50 48.37 0.40 

TOTAL 411 169.01 103.65 4.57
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Annexure – 16 
(Referred to in paragraph 2.2.9) 

Statement showing particulars of distribution network planned vis-à-vis 

achievement there against in the State as a whole during 2006-07 to 2010-11 

 (Figures in number) 

S.No. Description 2006-07 2007-08 2008-09 2009-10 2010-11 

(A) No. of Substations (of various categories)

i At the beginning of the year 2029 2141 2256 2468 2582 

ii Additions planned for the year 158 267 316 144 146 

iii Additions made during the year 112 115 212 114 98 

iv At the end of the year 2141 2256 2468 2582 2680 

v Shortage in addition (ii - iii) 46 152 104 30 48 

(B) HT Lines (in CKM)

i At the beginning of the year 197176 200423 205606 212904 224812 

ii Additions planned for the year 5009 10112 11932 13460 19120 

iii Additions made during the year 3247 5183 7298 11908 14205 

iv At the end of the year 200423 205606 212904 224812 239017 

v Shortage in addition (ii - iii) 1762 4929 4634 1552 4915 

(C) LT Lines (in CKM)

i At the beginning of the year 337180 339148 340568 340646 343385 

ii Additions planned for the year 870 1664 1457 2499 3600 

iii Additions made during the year 1968 1420 78 2739 2547 

iv At the end of the year 339148 340568 340646 343385 345932 

v Shortage in addition (ii - iii) -1098 244 1379 -240 1053 

(D) Transformers Capacity (in MVA)

i At the beginning of the year 13661 14154 15472 17277 18292 

ii Additions planned for the year 734 1488 1962 1015 1236 

iii Additions made during the year 493 1318 1805 1015 892 

iv At the end of the year 14154 15472 17277 18292 19184 

v Shortage in addition (ii - iii) 241 170 157 0 344 
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Annexure – 17 
(Referred to in paragraph 2.2.19) 

Statement showing progress of installation of meters 

       (Figures in number)

Year Meters installed at 

the opening of the 

year 

Targeted for 

metering during 

the year 

Actual meters 

installed during 

the year

Meters installed 

at the close of the 

year
68

2006-07 4762056 359158 235295 4997351

2007-08 4950884 314876 231797 5182681

2008-09 5182681 410064 205473 5388154

2009-10 5314921 509768 135567 5450488

2010-11 5439971 647862 308119 5748090

68  Figures in Col 5 do not agree with Col 2 of next year because of Permanently Disconnected 

consumers 
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Annexure – 18 
(Referred to in paragraph 2.2.26) 

Financial Position of M.P. Madhya Kshetra Vidyut Vitaran Company Limited, Bhopal 

 (` in crore)
Particulars 2006-07 2007-08 2008-09 2009-10 2010-11 

A. Liabilities 

Paid up Capital  445.72 564.37 706.25 1182.19 1436.39

Reserve & Surplus (including Capital 

Grants but excluding Depreciation 

Reserve) 27.58 51.63 236.42 343.54 437.28

Borrowings (Loan Funds)          

Secured 0 147.27 389.17 533.09 979.77

Unsecured 945.09 1053.37 1390.39 2129.81 3273.2

Current Liabilities & Provisions 1601.56 2056.92 2722.04 2868.96 2727.21

Total 3019.95 3873.56 5444.27 7057.59 8853.85

B. Assets 

Gross Block  1342.7 1687.85 2044.62 2256.72 2398.8

Less: Depreciation  995.78 1057.1 1134.36 1232.16 1340.86

Net Fixed Assets  346.92 630.75 910.26 1024.56 1057.94

Capital works-in-progress  607.69 426.18 381.88 511.55 890.3

Investments  4.07 3.00 2.52 2.52 2.52

Current Assets, Loans and Advances  1231.7 1490.25 2253.07 2844.27 3623.46

Miscellaneous Expenditure  0.06 0.04 0.02 0.00 0.00

Deferred Revenue Expenditure 1.19 0.79 0.40 0.00 0.00

Accumulated losses  828.32 1322.55 1896.12 2674.69 3279.63

Total 3019.95 3873.56 5444.27 7057.59 8853.85

Debt : Equity -1.93:1 -0.94:1 -0.81:1 -0.61:1 -0.89:1

Net Worth -355.08 -706.59 -953.47 -1148.96 -1405.96
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Annexure – 19
(Referred to in paragraph 2.2.27)

Statement showing cost and realization per unit in respect of M.P. Madhya 

Kshetra Vidyut Vitaran Company Limited, Bhopal

(` in crore)

Sl.

No.

Description 2006-07 2007-08 2008-09 2009-10 2010-11 

1 Income         

(i) Revenue from Sale of Power 1892.25 2010.26 2228.17 2536.81 2845.67 

(ii) Revenue subsidy & grants 115.85 236.34 360.33 379.17 465.88 

(iii) Other income  166.65 166.22 150.25 182.66 267.64 

Total Income 2174.75 2412.82 2738.75 3098.64 3579.19 

2 Distribution (In MUs)         

(i) Total power purchased 10807.24 11858.17 11592.81 12525.10 12286.00 

(ii) Less: Transmission losses,  676.87 760.40 614.18 1962.04 955.80 

(iii) Net Power available for Sale  10130.37 11097.77 10978.63 10563.06 11330.20 

(iv) Less: Sub-transmission & 

distribution losses 4320.06 4748.49 4389.28 3620.30 3506.41 

Net power sold 5810.31 6349.28 6589.35 6942.76 7823.79 

3 Expenditure on Distribution of 

Electricity          

(a) Fixed cost          

(i) Employees cost 276.02 316.20 382.17 479.58 510.29 

(ii) Administrative and General expenses 48.43 56.16 58.65 56.45 77.96 

 (iii) Depreciation 114.78 61.33 87.35 97.80 108.71 

(iv) Other Expenses 134.31 134.42 176.54 340.96 44.08 

(v) Interest and finance charges 40.85 47.96 64.53 111.95 355.79 

(vi) Other Expenses 0.85 0.42 41.65 0.42 0.00 

Total fixed cost 615.24 616.49 810.89 1087.16 1096.83 

(b) Variable cost         

(i) Purchase of Power 2071.87 2260.35 2478.56 2763.19 3063.90 

(ii) Repairs & Maintenance 11.04 30.11 40.33 27.27 23.39 

Total variable cost 2082.91 2290.46 2518.89 2790.46 3087.29 

(c) Total cost  3(a) + (b) 2698.15 2906.95 3329.78 3877.62 4184.12 

4 Realisation (` per unit)  

(Revenue from sale of 

power*including Subsidy / power 

available for sale) 1.98 2.02 2.36 2.76 2.92 

5 Fixed cost (per unit) 0.60 0.56 0.74 1.03 0.97 

6 Variable cost (per unit) 2.06 2.06 2.29 2.64 2.72 

7 Total cost per unit (in `) (5+6) 2.66 2.62 3.03 3.67 3.69 

8 Contribution (4-6) (` per unit) -0.08 -0.04 0.07 0.12 0.20 

9 Profit (+)/Loss(-) per unit 

(in `) (4-7) -0.68 -0.60 -0.67 -0.91 -0.77
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Annexure-20

(Referred to in Paragraph 3.10.1) 

Statement showing paragraphs/reviews for which explanatory notes were not received.

Sl. No. Name of Department  2008-09 2009-10 Total

1. Energy --- 4 4 

2. Public Works Department -- 2 2 

3. Commerce of Industries  2 -- 2 

4. Food processing Horticulture  -- 1 1 

5. Tourism -- 2 2 

6. Rural Industries Department -- 1 1 

Total 2 10 12
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Annexure-21

(Referred to Paragraph 3.10.3) 

Statement showing Outstanding Inspection Report (IRs) and Paragraphs to which 

replies are awaited 

Sl.

No.

Name of the 

Department

Number of 

PSUs

Number of 

Outstanding

IRs 

Number of 

Outstanding

paragraphs

Earliest year 

from which 

paragraphs

outstanding

1. Energy 09 438 1406 2004-05 

2. Commerce and 

industries

12 18 48 2005-06 

3. Mining Resources 01 1 4 2010-11 

4. Tribal Welfare 01 2 13 2008-09 

5. Tourism 01 1 1 2009-10 

6. Home (Police) 01 1 4 2009-10 

7. Rural industries 01 2 4 2008-09 

8. Agriculture 01 1 11 2009-10 

9. Minorities welfare 01 2 14 2009-10 

10. Forest 01 2 3 2009-10 

11 Food, Civil Supplies & 

Consumer protection 

02 3 24 2008-09 

.12. PWD 01 2 11 2009-10 

13. Urban Development 05 09 23 2008-09 

Total 37 482 1566
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Annexure-22

(Referred to in Paragraph 3.10.3) 

Review and Draft paragraphs to which the replies are awaited 

S.No. Name of Department No. of 

reviews 

No. of 

DPs

Period of Issue 

1. Commerce & Industries 

Department  

-- 04 April & May 2011 

2. Tourism Department  -- 01 May 2011 

3. Urban Development  -- 01 April 2011 

4. Transport Department -- 01 May  2011 

5. Home Police -- 01 April 2011 

6. Energy Department  1 02 May ,June & July 2011 

7. Finance  1 -- July 2011 

TOTAL 2 9
69

69  One Draft Paragraph (3.4) was issued to two companies viz SEZ (Indore) Limited and 

Madhya Pradesh Police Housing Corporation Limited , which are under Department of 

Commerce & Industries and Home( Police ) Department respectively. 
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