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Preface  
This Report for the year ended March 2016 has been prepared for submission 
to the Governor of Uttar Pradesh under Article 151 of the Constitution of 
India. 

The Report contains significant results of the performance audit and 
compliance audit of the Departments of the Government of Uttar Pradesh 
under the Economic Sector.  

The instances mentioned in this Report are those, which came to notice in the 
course of test audit for the period 2015-16 as well as those which came to 
notice in earlier years, but could not be reported in the previous Audit Reports; 
instances relating to period subsequent to 2015-16 have also been included, 
wherever necessary. 
The Audit has been conducted in conformity with the Auditing Standards 
issued by the Comptroller and Auditor General of India. 
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Overview 
This Report of the Comptroller and Auditor General of India on Economic 
Sector, Government of Uttar Pradesh for the year ended 31 March 2016 
includes report on Performance Audit of ‘Implementation of Environmental 
Rules and Laws by Uttar Pradesh Pollution Control Board’, audit on ‘Up-
gradation and Extension of Facilities in the State Tourism Circuits’ and four 
paragraphs dealing with audit of the financial transactions of the Government 
Departments/Autonomous Bodies. A summary of the important audit findings 
is given below: 

Performance Audit 

Performance Audit is undertaken to ensure whether the Government 
departments/autonomous bodies have achieved the desired objectives at the 
minimum cost and given the intended benefits. 

Performance Audit on ‘Implementation of Environmental Rules and 
Laws by Uttar Pradesh Pollution Control Board.’ 

Uttar Pradesh Pollution Control Board (UPPCB) was set up by the 
Government of Uttar Pradesh (GoUP) in the year 1975 under the Water 
(Prevention & Control of Pollution) Act, 1974. UPPCB is the nodal agency of 
the State Government for planning, coordination, prevention and control of 
pollution and also protection of environment in accordance with 
environmental regulations. The Performance Audit was carried out covering a 
period of five years from 2011-12 to 2015-16.  

Major Audit findings that emerged during audit are discussed below: 

Inventory of polluting sources not prepared 
UPPCB did not have comprehensive and complete inventory of existing 
industrial units. In absence of inventory, polluting sources and the type and 
quantity of pollutants discharged into environment could not be identified. 

  (Paragraph 2.1.7.1) 
Water Cess 
 UPPCB failed to assess and raise water cess bills of the municipal 
authorities on a regular basis and even failed to realise an amount of ` 146.43 
crore being the amount of bills raised during 2005-2014. Moreover, 
unrecovered Water Cess from industries also increased from ` 384.75 crore as 
on March 2012 to ` 1,050.13 crore as on March 2016. 

(Paragraph 2.1.8.4) 
 As per section 8 of the Water Cess Act, water cess is collected by the 
UPPCB and deposited with the Government of India (GoI). Eighty per cent of 
the amount realised and deposited by UPPCB is reimbursed back to it by the 
GoI. UPPCB could not receive its share of water cess from Government of 
India amounting to ` 193.32 crore as it failed to utilise the water cess received 
earlier. 

(Paragraph 2.1.8.4) 
Inadequate analysis of quality of water 
UPPCB did not monitor six out of nine core parameters for assessment of 
quality of water in rivers and other water bodies due to insufficient testing 
facilities in the laboratories. 

(Paragraph 2.1.9.1) 
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High pollution in rivers/water bodies in the State 
The water quality of all 12 major rivers and six water bodies in the State 
including river Ganga and Gomti was not as per prescribed standard. BOD 
level and Total Coliform content was above the prescribed standard of equal 
or below 3 mg/l and equal or below 500 Most Probable Number/100 millilitre 
(MPN/100 ml) respectively. The main reason was the inadequate 
sewage/industrial effluent treatment facilities and malfunctioning of existing 
treatment facilities. UPPCB failed to take appropriate action against the 
defaulters i.e municipal authorities and industries.  

(Paragraph 2.1.9.1) 
Inadequate monitoring of air pollutants 
UPPCB was monitoring only three parameters of the air quality against 
prescribed 12 parameters notified by Central Pollution Control Board due to 
insufficient testing facilities. 

(Paragraph 2.1.9.2) 

Emission of Particulate Matter in excess of standard 
Annual average level of PM10 in six major cities i.e. Allahabad, Ghaziabad, 
Kanpur, Lucknow, NOIDA and Varanasi was generally very high ranging 
from 87 to 347 microgram per cubic metre as compared to the standard of 60 
microgram per cubic metre. UPPCB failed to take adequate measures in this 
regard.  

It could not monitor and ensure 100 per cent utilisation of fly ash generated at 
Thermal Power Plants at Aligarh, Raerbareilly and Sonbhadra. It did not 
record any reason for not monitoring the same. 

(Paragraph 2.1.9.2) 

Partial treatment of municipal solid waste (MSW) 
The MSW generation in the State was approximately 15,403 Metric Tonne 
(MT) per day. Out of this, only 1,521 MT per day was being treated as 620 
municipal authorities did not have MSW treatment facility. UPPCB failed to 
take any action against defaulters under Environment (Protection) Act, 1986. 

(Paragraph 2.1.9.3) 

Contrast in pollution level in Varanasi and Lucknow 
Audit studied the pollution levels in two important cities of the State i.e. 
Varanasi and Lucknow in regard to water, air and municipal solid waste 
during 2011 to 2015. Studies revealed that though population density in 
Varanasi was more than that of Lucknow, the water pollution in river Ganga 
near Varanasi was lesser than water pollution in river Gomti at Lucknow. Air 
pollution was also lesser in Varanasi than in Lucknow. Vehicular population 
in Lucknow was more than double that of Varanasi which contributed to 
enhanced air pollutant levels in Lucknow. As regards MSW management, 
treatment facility in Varanasi has been started whereas in Lucknow it is still 
under trial run. 

(Paragraph 2.1.9.4) 

Inadequate facility of bio-medical waste (BMW) treatment 
There were 8,366 Health Care Establishments (HCEs) out of which 3,362 
HCEs were operating without authorisation. Total BMW generated in the 
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State was 37,498 kg/day out of which only 35,816 kg/day was treated and 
disposed off. BMW of 1,682 kg/day was being disposed off untreated due to 
inadequate treatment facility. But UPPCB failed to monitor unauthorised 
operation and untreated disposal of BMW and did not take any action against 
the defaulters. 

(Paragraph 2.1.9.5) 

Illegal dump sites of Hazardous Waste 
There were five illegal dump sites (four at Kanpur and one at Deva Road, 
Barabanki) in the State where hazardous waste of approx 1,41,432 MT had 
been found dumped since many years but no effective action has been taken 
by UPPCB so far, resulting in contamination of groundwater and air quality. 

(Paragraph 2.1.9.6) 

E-waste 
Out of 27 E-waste recycling/collection/generation units in the State (total 
capacity of 89,886 Metric Tonne per Annum), 11 units (42,840 MTA 
comprising 48 per cent of total capacity) were operating without authorisation. 
However, UPPCB did not initiate any action against them. 

(Paragraph 2.1.9.7) 

Inadequate inspection of industrial units 
The mechanism of inspection of industries by UPPCB was deficient as the 
selection of the industries for inspection of Red (highly polluting), Orange 
(moderately polluting) and Green (least polluting) categorisation of industries 
was done in arbitrary manner and against norms. Moreover, there was shortfall 
in fixation of target of inspection against the norms prescribed by the Ministry 
of Environment and Forest, GoI and its achievement. 

(Paragraph 2.1.10.2) 

Audit on ‘Up-gradation and Extension of Facilities in the State Tourism 
Circuits.’ 

Department of Tourism (Department), Government of Uttar Pradesh (GoUP) 
is primarily responsible for development of tourism in the State. The 
Department works through Directorate of Tourism (Directorate) which was 
created by the GoUP in 1972. Audit selected a sample of all 27 schemes with a 
sanctioned cost of ` five crore and above (100 per cent) and 27 schemes (50 
per cent) with sanctioned cost between ` two crore and ` five crore. 

Audit findings that emerged during the audit are discussed below: 

 Despite lapse of 18 years after framing of the Tourism Policy 1998, 
Directorate did not prepare any circuit wise master plan and integrated plan for 
balanced and justified development of tourism circuits. Moreover, Department 
did not fix any quantifiable target of the schemes for augmenting tourist 
arrivals in the State. 

(Paragraph 2.2.2.1&2.2.2.3) 
 During 2011-12 to 2015-16, the State Government provided only ` 583.33 
crore for capital budget of tourism which represented only 0.19 per cent of 
total budget of the State. Moreover, only ` 339.51 crore (58.20 per cent) could 
be spent due to delay in completion of works. 

(Paragraph 2.2.3) 
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 Directorate was operating one current bank account which was not 
authorised by the Government. Moreover, it did not maintain any vouchers 
and cash book for transactions made from this bank account. 

(Paragraph 2.2.3.3) 
 Out of 54 checked schemes, only 14 schemes were completed with delays 
ranging from six months to over seven years. Remaining schemes were under 
various stage of execution. Moreover, six completed schemes were lying 
pending for handing over for more than 12 months to 49 months since their 
date of completion to March 2016. The reasons for delay in execution of the 
schemes as analysed by Audit were not fixing any timeline to executing 
agencies (EAs), failure in arrangement of land, delay in commencement of 
work by EAs and deficient monitoring. 

(Paragraph 2.2.4.1, 2.2.4.2, 2.2.4.3& 2.2.5.2) 
 Due to failure in executing the schemes within time frame as fixed by the 
Ministry of Tourism, Government of India (GoI), Directorate did not get the 
Central Finance Assistance  amounting to ` 31.25 crore. 

(Paragraph 2.2.4.2) 
 Directorate failed to ensure timely commencement of the works which 
resulted in blockade of funds of ` 47.98 crore with EAs and loss of interest of 
` 1.84 crore. 

(Paragraph 2.2.4.2&2.2.4.3) 
 In 10 schemes (sanctioned cost ` 110.30 crore), the Department irregularly 
appointed EAs in violation of the GoUP orders. 

(Paragraph 2.2.4.4) 
Compliance Audit 

 Hapur-Pilakhua Development Authority failed to levy surcharge amounting 
to `3.67 crore on sale of 102 plots, which was meant for the infrastructure 
development fund.  

(Paragraph  3.1) 
 Agra Development Authority suffered a loss of ` 3.13 crore due to short 
levy of City Development Charges (CDC) and not levying of interest on short 
realised CDC. 

(Paragraph  3.2) 

 Varanasi Development Authority made avoidable payment of interest of    
` 0.75 crore due to delayed refund of unutilised loan amount of ` eight crore. 

(Paragraph  3.3) 
 GoUP suffered loss of interest of ` 2.84 crore due to user charges not being 
transferred to respective Government Departments. 

(Paragraph  3.4) 
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CHAPTER 1 
 

Introduction 
 

1.1 About this Report  

This Report of the Comptroller and Auditor General of India (C&AG) relates 
to matters arising from performance audit and compliance audit of the 
Government departments and Autonomous Bodies falling under the Economic 
Sector of the State.   

Chapter 1 of this Report narrates the Budget Profile, the planning and conduct 
of audit and responsiveness of Government to Audit. Chapter 2 of this Report 
deals with the findings of one performance audit and one thematic audit. 
Chapter 3 includes audit findings of compliance audit in various Departments 
and Autonomous Bodies.  

 1.2 Budget Profile 

There are 18 Departments and 86 Autonomous Bodies in the Economic Sector 
of the State which are under audit jurisdiction of Accountant General 
(Economic and Revenue Sector Audit), Uttar Pradesh, Lucknow. The position 
of budget estimates of the State Government during 2011-12 to 2015-16 is 
given in table 1.1. 
Table 1.1: Budget and expenditure of the State Government during 2011-16 

        (` in crore) 

Particulars 
2011-12 2012-13 2013-14 2014-15 2015-16 

Budget 
Estimate Actual Budget 

Estimate Actual Budget 
Estimate Actual Budget 

Estimate Actual Budget 
Estimate Actual 

Revenue Expenditure  
General 
Services 52,787.37 52,946.91 62,175.69 59,906.72 66,342.70 61,983.49 74,325.18 64,305.72 80,923.25 72,227.92 

Social 
Services 51,259.27 47,390.94 59,081.49 53,300.32 66,219.05 60,756.28 75,478.78 60,905.79 84,969.91 82,486.46 

Economic 
Services 20,290.65 18,292.00 23,639.78 21,337.36 25,552.71 25,710.71 36,582.54 34,885.24 39,686.37 47,881.29 

Grant- in-Aid 
and 
contributions 

5,308.25 5,255.10 6,244.67 6,179.24 9,777.74 9,696.38 11,038.38 10,930.57 10,176.65 10,140.28 

Total  (1) 1,29,645.54 1,23,884.95 1,51,141.63 1,40,723.64 1,67,892.20 1,58,146.86 1,97,424.88 1,71,027.32 2,15,756.18 2,12,735.95 
Capital Expenditure 
Capital 
outlay 25,959.73 21,573.96 26,978.26 23,834.29 32,767.40 32,862.60 55,986.16 53,297.27 63,154.26 64,422.72 

Loan and  
advances 
disbursed 

1,240.15 975.57 1,324.78 1,003.24 1,953.73 1,473.34 1,909.67 1,872.64 2,792.99 9,117.91 

Repayment 
of Public 
Debt 

18,356.25 8,287.61 18,843.96 8,909.04 18,587.86 8,166.74 19,383.88 9,411.21 20,983.89 17,672.76 

Contingency 
fund 87.65 309.64 0.00 262.45 0.00 86.55 0.00 203.15 0.00 44.07 

Public 
Accounts 
Disburse-
ments 

2,41,622.91 1,30,970.76 2,64,609.27 1,29,471.51 2,84,702.18 4,49,188.03 3,29,518.75 4,77,981.08 4,11,018.14 4,08,011.46 

Closing Cash 
Balances -- 13,446.70 -- 15,172.42 -- 4,020.63 -- -356.12 -- -200.21 

Total (2) 2,87,266.69 1,75,564.24 3,11,756.27 1,78,652.95 3,38,011.17 4,95,797.89 4,06,798.46 5,42,409.23 4,97,949.28 4,99,068.71 
Grand Total 4,16,912.23 2,99,449.19 4,62,897.90 3,19,376.59 5,05,903.37 6,53,944.75 6,04,223.34 7,13,436.55 7,13,705.46 7,11,804.66 

(Source: Annual Financial Statements and Explanatory Memorandum of the State Budget of respective years) 
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1.3 Application of Resources of the State Government 

As against the total outlay of the budget of ` 2,81,703.43 crore, total 
expenditure1   was ` 2,86,276.58 crore. The total expenditure of the State 
increased from ` 2,26,197.23 crore (2014-15) to ` 2,86,276.58 crore (26.56 
per cent) in 2015-16, the revenue expenditure also increased from  
`  1,71,027.32 crore (2014-15) to ` 2,12,735.95 crore in 2015-16 (24.38 per 
cent). Non-Plan revenue expenditure increased from ` 1,01,269.25 crore 
(2011-12) to ` 1,69,484.6 crore (67 per cent) in 2015-16 and capital 
expenditure increased from ` 25,959.73 crore (2011-12) to ` 64,422.72 crore 
(148.16  per cent) in 2015-16 during the period 2011-16. 
The revenue expenditure ranged between 24 and 46 per cent of the total 
expenditure and capital expenditure 2  ranged between 54 and 76 per cent 
during the year 2011-16. During this period, total expenditure increased at an 
annual average rate of 17 per cent, whereas revenue receipts grew at an annual 
average growth rate of 15 per cent during 2011-16. 

1.4  Persistent Savings 
In 18 cases, there were persistent savings of more than ` one crore in each case 
during last five years as per the details given in table 1.2 

Table 1.2:   List of grants with persistent savings during 2011-16 
(` in crore)      

Sl.  
No. Grant  number and name 

Amount of Savings  
2011-12 2012-13 2013-14 2014-15 2015-16 

Revenue Voted   
1 11 : Agriculture and Other Allied Departments 

(Agriculture) 
766.37 644.92 596.10 425.39 438.74 

2 15: Agriculture and Other Allied Departments 
(Animal Husbandry) 

34.21 23.06 662.21 54.12 150.60 

3 32: Medical Department (Allopathy) 145.70 403.79 471.33 672.14 938.53 
4 37: Urban Development Department 625.51 238.51 654.69 2762.12 1390.72 
5 42: Judicial Department 172.36 178.52 223.31 330.65 329.12 
6 48: Minorities Welfare Department 13.69 104.26 201.19 815.40 852.81 
7 54: Public Works Department (Establishment) 238.54 681.45 1041.27 1265.68 1384.03 
8 61: Finance Department (Debt Services and Other 

Expenditure) 
59.73 65.45 87.57 109.64 48.77 

9 73: Education Department (Higher Education) 745.76 816.09 348.28 422.39 278.80 

10 83: Social Welfare Department (Special 
Component Plan for Schedule Castes) 

792.46 1762.10 1315.74 2509.94 2306.78 

 Total 3,594.33 4,918.15 5,601.69 9,367.47 8,118.90 
Capital Voted 

     1 11: Agriculture and Other Allied Departments 
(Agriculture) 

100.86 177.73 470.53 286.17 533.67 

2 21: Food and Civil Supplies Department 1811.78 1039.49 4646.82 2192.04 11.71 

3 32: Medical Department (Allopathy) 147.14 230.68 283.83 93.86 104.48 

4 37: Urban Development Department 261.77 737.99 369.91 21.86 174.96 
5 42: Judicial Department 78.43 21.23 336.17 153.89 241.77 
6 48: Minorities Welfare Department 373.36 164.73 148.22 640.44 635.44 
7 73: Education Department (Higher Education) 19.28 123.76 185.35 69.77 314.84 
8 83: Social Welfare Department (Special 

Component Plan for Schedule Castes) 
415.46 588.84 524.04 1634.76 1357.70 

 Total 3,208.08 3,084.45 6,964.87 5092.79 3,374.57 
(Source: Appropriation Accounts of respective years). 
                                                        
1  Total expenditure includes revenue expenditure, capital outlay and loan and advances disbursed. 
2   Excluding closing cash balances. 
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1.5 Grants-in-aid from Government of India(GoI) 

The Grants-in-aid received from the GoI during the years 2011-12 to 2015-16 
are given in table 1.3 

Table 1.3: Grants-in-aid from GoI 
  (` in crore) 

Particulars 2011-12 2012-13 2013-14 2014-15 2015-16 
Non-plan Grants 4,396.73 4,341.00 7,933.79 6,808.88 8,273.90 
Grants for State Plan Schemes 6,813.28 5,518.39 6,595.22 6,576.02 1,933.17 
Grants for Central Plan Schemes 6,549.89 7,478.40 225.90 17.37 16.30 
Grants for Centrally Sponsored Schemes 0.00 0.00 7,650.26 19,289.20 21,637.97 
Total 17,759.90 17,337.79 22,405.17 32,691.47 31,861.34 
Percentage of increase/(decrease) over 
previous years 15 -2 29.23 45.91 -2.54 
Percentage of Revenue Receipts 14 12 13.32 16.90 14.03 
(Source: Annual Financial Statements and Explanatory Memorandum of the State Budget of respective years) 

1.6 Planning and conduct of audit 

The Audit process starts with the risk assessment of various departments, 
autonomous bodies and schemes/projects, etc, based on expenditure, 
criticality/complexity of activities, level of delegated financial powers, internal 
controls and concerns of stakeholders and previous audit findings. Based on 
this risk assessment, the frequency and extent of audit are decided and an 
Annual Audit Plan is formulated. 

After completion of audit, Inspection Report containing audit findings is 
issued to the head of the office with the request to furnish replies within one 
month. Whenever replies are received, audit findings are either settled/or 
further action for compliance is advised. The important audit observations 
pointed out in these Inspection Reports are processed for inclusion in the 
Audit Reports of the Comptroller and Auditor General of India, which are 
submitted to the Governor of Uttar Pradesh under Article 151 of the 
Constitution of India. 

During 2015-16, Compliance audit of 178 units out of 178 planned units 
pertaining to 18 Departments and 86 Autonomous Bodies was conducted by 
the office of the Accountant General (E & RSA). Further one Performance 
Audit and one thematic audit were also conducted. 

Audit of Development Authorities 
Office of the AG(E&RSA), U. P. has the mandate to conduct the audit of 
development authorities in Uttar Pradesh under section 14 (2) of the CAG 
(DPC) Act, 1971 which provides that the Comptroller and Auditor-General 
may with the previous approval of the Governor of a State audit all receipts 
and expenditure of any body or authority where the grants or loans to such 
body or authority from the Consolidated Fund of any state in a financial year 
is not less than rupees one crore. The Hon’ble Governor of Uttar Pradesh has 
given (June 1985) his consent in this regard. 
During 2014-15 and 2015-16, GoUP had transferred an amount of ` 648.69 
crore and ` 1,191 crore respectively from consolidated fund of the State to 
these development authorities towards additional stamp duty and development 
of infrastructure facilities. Ghaziabad Development Authority (GDA), 
Ghaziabad received an amount of ` 54.58 crore and ` 54.54 crore towards 
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additional stamp duty from consolidated fund of the State during 2014-15 and 
2015-16 respectively.  

Due to clear mandate for audit of development authorities the audit of 
development authorities were regularly conducted by this office till May 2016. 
Moreover, a performance audit of GDA was also undertaken for this Audit 
Report.  However, the Principal Secretary, Housing and Urban Planning 
Department denied (June 2016) the audit of all development authorities by this 
office. Hence, the performance audit of GDA was suspended and audit of 
other 11 development authorities3, planned for audit during 2016-17, could not 
be undertaken. The matter has been referred to Hon’ble Governor of the State. 

1.7 Lack of responsiveness of Government to Inspection Reports 

The Accountant General (Economic and Revenue Sector Audit) conducts 
periodical inspection of Government Departments/Autonomous Bodies by test 
check of transactions and verifies the maintenance of important accounting 
and other records as per the prescribed rules and procedures. These inspections 
are followed by issue of Inspection Reports (IRs). When important 
irregularities detected during audit inspection are not settled on the spot, these 
IRs are issued to the heads of offices inspected, with a copy to the next higher 
authorities. The heads of offices and next higher authorities are required to 
report their compliance to office of the AG (E&RSA) within four weeks of 
receipts of IRs.  

During 2015-16, 32 meetings of the audit committee were held in which 696 
paragraphs were settled. 

A detailed review of the IRs issued up to March 2016 pertaining to 18 
Departments  and 86 autonomous bodies showed that 4,667 paragraphs having 
financial implications of about ` 64,789.53 crore relating to 1295 IRs 
remained outstanding at the end of 31 March 2016. Of these, oldest items 
pertains to 664 IRs issued during 2007-08 to 2010-11 and 2041 paragraphs 
having financial implication of ` 34,337.30 crore had not been settled for more 
than five years. The details of these outstanding 1,295 IRs and 4,667 
paragraphs are given in appendix 1.1. 

The departmental officers failed to take action on observations contained in 
IRs within the prescribed time frame resulting in erosion of accountability. 

It is recommended that the Government may look into the matter to ensure 
prompt and proper response to audit observations. 

1.8 Government response to significant audit observations 
(paragraphs/reviews) 

In the last few years, Audit has reported on several significant deficiencies in 
implementation of various programmes/activities as well as on the quality of 
internal controls in selected departments, which have negative impact on the 
success of programmes and functioning of departments. The focus was on 
auditing the specific programmes/schemes and to offer suitable 
recommendations to the executive for taking corrective action and improving 
service delivery to the citizens. 
                                                        
3  Bareilly Development Authority, Muzaffarnagar Development Authority, Special Area Development 
Authority,Vindhyachal-Mirzapur, Special Area Development Authority Garhmuketeshwar, Gorakhpur Development 
Authority, Mathura-Vrindavan Development, Meerut Development Authority, Allahabad Development Authority, 
Hapur-Pilkhua Development Authority, Aligarh Development Authority and Kanpur Development Authority. 
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As per provision contained in Comptroller and Auditor General of India’s 
Regulations on Audit and Accounts, 2007, the departments are required to 
send their responses to draft performance Audit reports/paragraphs proposed 
for inclusion in the Comptroller and Auditor General of India’s Audit Reports 
within one month. It was brought to their personal attention that in view of 
likely inclusion of such paragraphs in the Reports of the Comptroller and 
Auditor General of India, to be placed before the Uttar Pradesh Legislature, it 
would be desirable to include their comments in the matter. They were also 
advised to have meeting with the Accountant General (E&RSA) to discuss the 
reports of Performance Audits and Audit paragraphs. These reports and 
paragraphs proposed for inclusion in the Report were also forwarded to the 
Principal Secretaries/Secretaries concerned for seeking their replies. For the 
present Audit Report, report on one Performance Audit and five paragraphs 
(including one thematic audit paragraph) were forwarded to the concerned 
Administrative Secretaries, but Government reply has been received in two 
cases only. 

1.9 Follow up on Audit Reports 

According to the Rules of procedure for the internal working on the 
Committee on Public Accounts, the Administrative Departments were to 
initiate, suo- motto action on all Audit paragraphs and Reviews featuring in 
the Comptroller and Auditor General’s Audit Reports (ARs) regardless of 
whether these are taken up for examination by the Public Accounts Committee 
or not. They were also to furnish detailed Action Taken Notes (ATNs), duly 
vetted by audit indicating the remedial action taken or proposed to be taken by 
them within three months of the presentation of the ARs to the State 
Legislature. 
The position regarding receipt of Action Taken Notes (ATNs) on the 
paragraphs included in the ARs up to the period ended 31 March 2016 as on 
30 September 2016 is given in table 1.4 

Table 1.4: Position regarding receipt of ATNs on the paragraphs 
included in the ARs 

Audit 
Reports Years Departments Date of 

Presentation 
Due Date for 

receipt of ATNs 

ATNs pending 
as of 31 

August 2016 

Economic 
Sector 

(Non-PSUs) 
2012-13 Housing and Urban Planning  

Department 1 July 2014 31  October 2014  Not yet  
received 

Economic 
Sector 

(Non-PSUs) 
2013-14 

Housing and Urban Planning  
Department 

17 August 2015 18 October 2015  Not yet  
received 

Department of Micro, Medium and 
Small scale Industries and Export 
Promotion 
Forest Department 
Department of Energy 

Economic 
Sector 

(Non-PSUs) 
2014-15 

Housing and Urban Planning 
Department 

8 March 2016 7 June 2016 Not yet  
received 

Infrastructure and Industrial 
Development Department 
Department of Additional Source 
of Energy 

  

Department of Micro,Small and 
Medium Enterprises and Export 
Promotion 

  Forest Department 
(Source: Audit Report 2012-13 to 2014-15, Economic Sector-Non PSUs) 
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1.10 Recoveries at the instance of Audit 

During the course of audit, recoveries of ` 1.70 crore pointed out in two cases 
on the various Departments/Autonomous Bodies were accepted. Out of which, 
recoveries of ` 0.99 crore in two cases were effected during 2015-16 as per the 
details given in table 1.5. 

Table-1.5: Recoveries pointed out by audit and accepted/recovered by the 
Departments 

(` in crore) 

Department Particulars of 
recoveries 

Recoveries  pointed out in 
Audit and accepted by 

Department during 2015-16 

Recoveries effected 
during 2015-16 

Number of 
cases 

Amount 
Involved 

Number 
of cases 

Amount 
Involved 

Forest Department Miscellaneous 1 1.36 1 0.65 

Civil Aviation Department Miscellaneous 1 0.34 1 0.34 

Total 2 1.70 2 0.99 

(Source: As per progress register) 

1.11 Status of placement of Separate Audit Reports of Autonomous 
Bodies in the State Assembly 

Several Autonomous Bodies have been set up by the State Government. A 
large number of these bodies are audited by the Comptroller and Auditor 
General of India for verification of their transactions, operational activities and 
accounts, regularity/compliance audit, review of internal management, 
financial control and review of systems and procedures, etc. The audit of 
accounts of two Autonomous Bodies in the State has been entrusted to the 
Comptroller and Auditor General of India. 

Separate Audit Reports (SARs) of an Autonomous Body (Uttar Pradesh 
Electricity Regulatory Commission) issued by Audit for the years 2003-04 to 
2014-15, are yet to be placed before the Legislature (Appendix 1.2). These 
need to be tabled before the State Legislature at the earliest.  
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Chapter 2 

Department of Environment 
2.1 Performance Audit on ‘Implementation of Environmental Rules and 
Laws by Uttar Pradesh Pollution Control Board.’ 

Executive Summary 

Uttar Pradesh Pollution Control Board (UPPCB) was set up by the 
Government of Uttar Pradesh (GoUP) in the year 1975 under the Water 
(Prevention & Control of Pollution) Act, 1974. UPPCB is the nodal agency of 
the State Government for planning, coordination, prevention and control of 
pollution and also protection of environment in accordance with 
environmental regulations.  
Major Audit findings that emerged during audit are discussed below: 

Planning 
Inventory of polluting sources not prepared 
UPPCB did not have comprehensive and complete inventory of existing 
industrial units. In absence of inventory, polluting sources and the type and 
quantity of pollutants discharged into environment could not be identified. 

  (Paragraph 2.1.7.1) 
Financial Management  
Water Cess 

 UPPCB failed to assess and raise water cess bills of the municipal 
authorities on a regular basis and even failed to realise an amount of ` 146.43 
crore being the amount of bills raised during 2005-2014. Moreover, 
unrecovered Water Cess from industries also increased from ` 384.75 crore as 
on March 2012 to ` 1,050.13 crore as on March 2016. 

 (Paragraph 2.1.8.4) 

 As per section 8 of the Water Cess Act, water cess is collected by the 
UPPCB and deposited with the Government of India (GoI). Eighty per cent of 
the amount realised and deposited by UPPCB is reimbursed back to it by the 
GoI. UPPCB could not receive its share of water cess from Government of 
India amounting to ` 193.32 crore as it failed to utilise the water cess received 
earlier. 

(Paragraph 2.1.8.4) 
Water Pollution 

Inadequate analysis of quality of water 
UPPCB did not monitor six out of nine core parameters for assessment of 
quality of water in rivers and other water bodies due to insufficient testing 
facilities in the laboratories. 

(Paragraph 2.1.9.1) 
High pollution in rivers/water bodies in the State 

The water quality of all 12 major rivers and six water bodies in the State 
including river Ganga and Gomti was not as per prescribed standard. BOD 
level and Total Coliform content was above the prescribed standard of equal 
or below 3 mg/l and equal or below 500 Most Probable Number/100 millilitre 



Audit Report (Economic Sector) for the year ended 31 March 2016 

8 

(MPN/100 ml) respectively. The main reason was the inadequate 
sewage/industrial effluent treatment facilities and malfunctioning of existing 
treatment facilities. UPPCB failed to take appropriate action against the 
defaulters i.e. municipal authorities and industries.  

(Paragraph 2.1.9.1) 
Air Pollution 
Inadequate monitoring of air pollutants 
UPPCB was monitoring only three parameters of the air quality against 
prescribed 12 parameters notified by Central Pollution Control Board due to 
insufficient testing facilities. 

(Paragraph 2.1.9.2) 
Emission of Particulate Matter in excess of standard 
Annual average level of PM10 in six major cities i.e. Allahabad, Ghaziabad, 
Kanpur, Lucknow, NOIDA and Varanasi was generally very high ranging 
from 87 to 347 microgram per cubic metre as compared to the standard of 60 
microgram per cubic metre. UPPCB failed to take adequate measures in this 
regard.  
It could not monitor and ensure 100 per cent utilisation of fly ash generated at 
Thermal Power Plants at Aligarh, Raerbareilly and Sonbhadra. It did not 
record any reason for not monitoring the same. 

(Paragraph 2.1.9.2) 
Municipal solid waste (MSW) management 
Partial treatment of municipal solid waste (MSW) 
The MSW generation in the State was approximately 15,403 Metric Tonne 
(MT) per day. Out of this, only 1,521 MT per day was being treated as 620 
municipal authorities did not have MSW treatment facility. UPPCB failed to 
take any action against defaulters under Environment (Protection) Act, 1986. 

 (Paragraph 2.1.9.3) 
Contrast in pollution level in Varanasi and Lucknow 
Audit studied the pollution levels in two important cities of the State i.e. 
Varanasi and Lucknow in regard to water, air and municipal solid waste 
during 2011 to 2015. Studies revealed that though population density in 
Varanasi was more than that of Lucknow, the water pollution in river Ganga 
near Varanasi was lesser than water pollution in river Gomti at Lucknow. Air 
pollution was also lesser in Varanasi than in Lucknow. Vehicular population 
in Lucknow was more than double that of Varanasi which contributed to 
enhanced air pollutant levels in Lucknow. As regards MSW management, 
treatment facility in Varanasi has been started whereas in Lucknow it is still 
under trial run. 

 (Paragraph 2.1.9.4) 
Bio-medical waste management  
Inadequate facility of bio-medical waste (BMW) treatment 
There were 8,366 Health Care Establishments (HCEs) out of which 3,362 
HCEs were operating without authorisation. Total BMW generated in the 
State was 37,498 kg/day out of which only 35,816 kg/day was treated and 
disposed off. BMW of 1,682 kg/day was being disposed off untreated due to 
inadequate treatment facility. But UPPCB failed to monitor unauthorised 
operation and untreated disposal of BMW and did not take any action against 
the defaulters. 

(Paragraph 2.1.9.5) 
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Other Wastes 

Illegal dump sites of Hazardous Waste 
There were five illegal dump sites (four at Kanpur and one at Deva Road, 
Barabanki) in the State where hazardous waste of approx 1,41,432 MT had 
been found dumped since many years but no effective action has been taken 
by UPPCB so far, resulting in contamination of ground water and air quality. 

 (Paragraph 2.1.9.6) 

E-waste 
Out of 27 E-waste recycling/collection/generation units in the State (total 
capacity of 89,886 Metric Tonne per Annum), 11 units (42,840 MTA 
comprising 48 per cent of total capacity) were operating without 
authorisation. However, UPPCB did not initiate any action against them. 

(Paragraph 2.1.9.7) 

Monitoring 
Inadequate inspection of industrial units 
The mechanism of inspection of industries by UPPCB was deficient as the 
selection of the industries for inspection of Red (highly polluting), Orange 
(moderately polluting) and Green (least polluting) categorisation of industries 
was done in arbitrary manner and against norms. Moreover, there was 
shortfall in fixation of target of inspection against the norms prescribed by the 
Ministry of Environment and Forest, GoI and its achievement. 

(Paragraph 2.1.10.2) 

2.1.1 Introduction 

Uttar Pradesh Pollution Control Board (UPPCB) is the nodal agency of the 
State Government for planning, coordination, prevention and control of 
pollution and also protection of environment in accordance with 
environmental regulations. UPPCB was set up by the Government of Uttar 
Pradesh (GoUP) in the year 1975 under the Water (Prevention & Control of 
Pollution) Act, 1974. UPPCB was also entrusted with the responsibility of 
enforcement of the Air (Prevention & Control of Pollution) Act, 1981 and the 
Environment Protection (EP) Act, 1986. 

The Environment Acts provide UPPCB a predominant role in monitoring of 
compliance with the provisions of these Acts by industrial units, municipal 
bodies, hospitals, etc. To enable it to discharge the mandated functions 
effectively, UPPCB is vested with powers to obtain information from the 
persons in charge of any establishment; inspect and collect samples of 
effluents/emissions; grant/reject/withdraw consent to establish/ consent to 
operate of any industry, operation or process, etc. The role of UPPCB has been 
detailed in appendix 2.1. 

2.1.2 Organisational Set up 

UPPCB is an autonomous body under the administrative control of 
Department of Environment, GoUP. UPPCB consists of 17 members who are 
nominated by the State Government. Besides the Chairman and the Member 
Secretary, there are seven official members representing various State 
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Government departments and eight members representing corporations, local 
authorities and other institutions.  UPPCB functions with one Head Office at 
Lucknow, seven Circles and 28 Regional Offices (ROs). The organogram of 
UPPCB is given in appendix 2.2.  

2.1.3 Audit Objectives 

The objectives of this Performance Audit were to assess whether: 

 Proper planning has been done by the UPPCB to ensure compliance of 
environmental Laws and Acts; 

 Financial management by UPPCB is efficient to secure optimum utilisation 
and that mechanism for internal control was in place and functioning 
effectively; 

 Mechanisms have been put in place by the UPPCB for effective 
implementation of the Water, Air, EP Acts and various Rules framed there- 
under for prevention, control and abatement of pollution; and 

 There is adequate mechanism for monitoring the various provisions of Air, 
Water, EP Acts and various Rules framed there under and as per norms of 
Central Pollution Control Board. 

2.1.4 Audit Criteria 

The audit criteria for achievement of audit objectives were derived from the 
following sources: 

 The Water (Prevention and Control of Pollution) Act, 1974 as amended in 
1978 (Water Act); 
 The Water (Prevention and Control of Pollution) Cess Act, 1977 (Water 
Cess Act); 

 The Air (Prevention and Control of Pollution) Act, 1981 as amended in 
1987  (Air Act); 

 The Environment (Protection) Act, 1986 (EP Act) and various Rules1 under 
EP Act; 

 Directions and notifications issued by the Central/State Government, 
Central Pollution Control Board (CPCB) and UPPCB. 

 General Financial Rules, 2005 (GFR) as amended. 

 Environmental Standards evolved by CPCB. 

2.1.5 Scope and Methodology of Audit 

Performance Audit on the “Implementation of Environmental Rules and Laws 
by Uttar Pradesh Pollution Control Board” was conducted between February 
2016 and July 2016 covering the period from 2011-12 to 2015-16. The focus 
areas of audit were to examine implementation of environmental rules and 
laws to address environmental pollution, adequacy of measures adopted and 
the efficiency with which they have been executed and to assess the 

                                                        
1 The Environment (Protection) Rules, 1986; The Bio-Medical Waste (Management and 

Handling) Rules, 1998; The Municipal Solid Waste (Management and Handling) Rules, 
2000;  The E-waste (Management and Handling) Rules, 2011; and The Hazardous Waste 
(Management, Handling and Trans-boundary Movement) Rules, 2008. 
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effectiveness in funds management and internal control in respect of 
programmes relating to pollution and compliance with relevant statutes. Audit 
also assessed whether the measures adopted in addressing pollution had the 
desired impact in abatement or control of pollution in the State.   

The audit methodology comprised examination of reports and records, 
analysis of documents at UPPCB headquarter office, two2 out of seven circle 
offices and seven3 out of 28 regional offices. Besides, records of various waste 
treatment facilities4 and four rivers5 were also selected for examination.  

Audit also conducted beneficiary survey in five cities6 in November 2016 to 
get the views of public about the pollution and role of UPPCB in prevention, 
control of pollution and protection of environment. The written opinion of a 
total 256 people in five cities was taken through a questionnaire regarding 
pollution of Water, Air, Municipal Solid Waste, Bio-Medical Waste and E-
waste. The result of the survey has been suitably incorporated in the report. 

An Entry Conference was held on 16 February 2016 with the Chairman, 
UPPCB cum Principal Secretary and Member Secretary of UPPCB wherein 
audit objectives, scope of audit, audit criteria and methodology were 
discussed. 

The draft Report on audit findings was sent to the management and the 
Government in July 2016. Audit findings were discussed with the Chairman, 
UPPCB cum Principal Secretary and Member Secretary in the Exit 
Conference held on 31 August 2016 in which the Government and the 
management agreed with the recommendations given by Audit. Replies to the 
draft Report received (October 2016) from Government and the management 
have been incorporated at appropriate places in the Report. 

2.1.6 Acknowledgement 

The cooperation extended by the Member Secretary, UPPCB along with staff 
is hereby acknowledged. 

Audit Findings 

Audit finding are discussed in succeeding paragraphs: 

2.1.7 Planning  

2.1.7.1 Inventory of polluting sources not prepared  
As per section 17 of Water and Air Acts, UPPCB was required to plan 
comprehensive programmes for prevention and control of water and air 
pollution. For this purpose, polluting sources and the type and quantity of 
pollutants discharged into environment were to be identified.  

                                                        
2 Circle I & II located at HQ, Lucknow 
3 Aligarh, Bareilly, Ghaziabad, Greater Noida, Kanpur, Lucknow and Noida  
4 Two out of five Common Effluent Treatment Plants, 21 out of 59 Sewage Treatment Plants, 

all 20 Common Bio-medical Treatment Facilities, four out of 14 Municipal Solid Waste 
Treatment Facilities, all 20 E-waste Treatment Facilities, all four Hazardous Waste 
Treatment Facilities and 18 out of 180 Slaughter houses. 

5 Ganga, Gomti, Hindon and Yamuna out of 12 rivers 
6 Bareilly, Ghaziabad, Greater Noida, Kanpur and Lucknow 
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Under the existing environmental laws7, all types of industrial units are 
required to obtain ‘Consent for Operation’ (CFO) from UPPCB.  

Audit noticed that UPPCB did not have inventory of 220 categories of small-
scale industries (except polyethylene and plastic industries) which submit their 
application for establishment directly to General Manager, District Industrial 
Centre. As per the provisions of the Water Act and Air Act, these industries 
were required to submit the applications for consent of the UPPCB for 
operation and submission of application was to be deemed as consent. 
However, no such application was submitted to UPPCB by these 220 
categories of small-scale industries. Thus, in absence of inventory of existing 
industrial units, polluting sources and the type and quantity of pollutants 
discharged into environment could not be identified.  

In reply, the Government and the management stated (October 2016) that the 
inventorisation of industries was being prepared. The fact remained that 
inventory of polluting sources with UPPCB is incomplete and not 
comprehensive. 

2.1.7.2 Preparation of Comprehensive programme  
As per section 17 of Water and Air Acts, UPPCB was required to prepare 
comprehensive programme for the prevention, control or abatement of 
pollution of streams, wells and air in the State and to ensure the execution 
thereof.  
Audit noticed that UPPCB did not prepare any comprehensive programme 
until 2013-14. In 2014-15, UPPCB prepared a five year Action Plan (Action 
Plan) for the period 2014-15 to 2018-19. Further, the physical and financial 
targets in the Action Plan were also largely unachieved as discussed in 
following paragraphs. 

2.1.7.3 Environmental laboratories 
Failure in establishment and upgradation of laboratories as per action plan 
As on March 2011, UPPCB had 16 laboratories8 which increased to 21 
laboratories9 as on 31 March 2016. Besides, two ROs10 had laboratory for 
conducting air quality tests only. Audit noticed that UPPCB could establish 
only five laboratories11 (` 7.00 crore) against the target for establishment of 
eight laboratories 12(`10.50 crore) up to 2015-16 as per the comprehensive 
plan. Moreover, UPPCB could not upgrade eight B-category laboratories13    
(` 6.00 crore) to A-category laboratories in 2014-15 for recognition under EP 
Act/NABL. Also, UPPCB could not upgrade seven regional laboratories 14    
(` 1.75 crore) to B-category. Thus, in the absence of the required numbers of 
laboratories and not up-grading the laboratories as contemplated in the 
Comprehensive Plan (July 2014), UPPCB was not fully equipped to analyse 
the samples for water/ air pollutants.  
                                                        
7   Water Act, Air Act and concerned Rules as detailed in Audit Criteria. 
8    15 laboratories in Regional Offices and one central laboratory at headquarter office 
9    20 laboratories in Regional Offices and one central laboratory at headquarter office 
10   Firozabad and Unnao  
11   Bijnore, Bulanshahar, Faizabad, Muzaffarnagar, and Sonbhadra in 2015-16 
12 Bijnore, Bulandshahar, Muzaffarnagar and Sonbhadra in 2014-15 and Banda, Basti, 
Faizabad, and Kanpur Dehat in 2015-16. 
13  Allahabad, Ghaziabad, Gorakhpur, Kanpur, Moradabad, Meerut, Noida and Varanasi. 
14  Bareilly, Agra and Saharanpur in 2014-15 and Aligarh, Jhansi, Mathura, and Raebareilly in 
2015-16. 

UPPCB could not 
establish and 
upgrade its 
laboratories as per 
action plan 
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In reply, the Government and the management stated (October 2016) that for 
further strengthening of Regional Laboratories of UPPCB, the specification of 
instruments had been finalised. However, the management did not furnish 
reasons for not establishing/up-gradating the laboratories as per action plan. 
Moreover, the fact remains that the UPPCB has inadequate in-house 
infrastructure facility for testing. 

Insufficient equipment/instruments and testing facilities in the laboratories 
As per CPCB guidelines issued in June 2008, every laboratory should have 
facilities for a minimum of six categories of tests, viz. physical, inorganic, 
organic, microbiological, toxicological and biological tests for water analysis. 
Similarly, for air analysis, the laboratory should have facilities for five 
categories of tests. An environmental laboratory should provide for facilities 
for hazardous waste and soil/sludge/sediment/solid waste analysis.  
Audit noticed that none of the laboratories except central laboratory had the 
capacity for conducting all the mandatory tests. The existing equipment/ 
instruments were not in conformity with the mandatory equipment/instruments 
required for water, air and waste analysis as per CPCB guidelines 
(Appendices 2.3 and 2.4). The details of vital equipment which were missing 
at regional laboratories especially at NOIDA, Ghaziabad, Kanpur, Aligarh and 
Bareilly have been given in appendix 2.5 (a). In absence of such vital 
equipment, the regional laboratories were unable to test and monitor 
biological, toxicological and hazardous pollutants. 

It was further noticed that:  
 As per Action Plan, the UPPCB decided to equip its five labs15 with the 
facility of analysing hazardous waste in a phased manner during the period 
from 2014-15 to 2018-19. Out of these, central laboratory and regional 
laboratory at Ghaziabad were to be equipped by 2015-16 with this facility at a 
cost of ` three crore but it was not done. Equipment/instruments required for 
hazardous waste analysis such as bomb chlorometer, elemental analyser, etc. 
are detailed in appendix 2.5 (b). 

 As per Action Plan, for evaluating quality of sediments in the water bodies, 
UPPCB was to develop sediment analysis facilities (estimated cost ` 50 lakh) 
in the central laboratory in 2015-16. However, facility for checking nine 
parameters against required fifteen parameters was only developed as of 
March 2016 (Appendix 2.3). 

 For the purpose of enabling online exchange of data between regional 
laboratories and central laboratory, an Integrated Laboratory Management 
Software was to be implemented at a cost of ` 8.70 lakh by 2014-15. 
However, the same could not be implemented till March 2016.  

 CPCB directed for online monitoring of air pollution of 17 categories of 
grossly polluting industries by March 2015. Accordingly, UPPCB planned to 
purchase central computer system and server (` 10 lakh) to be installed at the 
central laboratory by 2014-15. The benefits of the software were immediate 
availability of data for monitoring purpose and taking timely action, timely 
updation of data, saving of manpower etc. However, the same could not be 
installed till March 2016.   

                                                        
15 Central and regional laboratories at Ghaziabad, Kanpur, Moradabad and Varanasi. 

UPPCB failed to 
equip its labs 
with facilities of 
analysing 
hazardous waste 
and sediments 

UPPCB failed 
to establish 
system for 
linking 
regional lab 
with central 
lab for online 
monitoring 
the air 
pollution by 
grossly 
polluting 
industries 
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In reply, the Government and the management stated (October 2016) that for 
further strengthening of Regional Laboratories, UPPCB had prepared 
specification documents for purchase of sophisticated instruments. It was also 
stated that hazardous waste analysis was being outsourced. However, the 
management did not furnish reasons for not establishing/up-grading the 
laboratories as per action plan. The fact remains that due to inadequate 
planning, testing facilities and equipment in the laboratory, UPPCB was not 
fully equipped to analyse the samples of pollutants. This also shows that 
UPPCB could not implement the action plan despite availability of funds and a 
huge amount of ` 21.68 crore remaining unutilised as of March 2016 (Table 
2.1.2 of paragraph 2.1.8.1).  

Accreditation of laboratories not obtained 
As per Central Pollution Control Board (CPCB) guidelines (June 2008), 
laboratory accreditation provides recognition of technical competence 
including quality system management of the laboratories. Such recognition is 
considered the first essential step towards mutual acceptance of test results and 
test certificate. 
Further, according to instructions issued (August 2011) by the Ministry of 
Environment and Forests (MoEF), GoI, UPPCB was required to acquire 
accreditation under the Environment Protection Act, 1986, ISO 17025 
(NABL16Accreditation) or ISO 9001 certification along with OHSAS17 18001 
certification within a period of one year for its laboratory.  

Audit noticed that none of the 22 Regional laboratories (including newly 
established five laboratories) were accredited by CPCB/NABL/ISO 9001 due 
to not fulfilling of required infrastructure and other equipment/instruments as 
detailed in appendix 2.5 (a) and scientists/technicians as detailed in appendix 
2.20.  
Only the central laboratory of UPPCB was recognised by CPCB. NABL 
accreditation of central laboratory expired in 2014 on account of change in 
location of the laboratory. Thus, test results and test certificate issued by 
UPPCB’s laboratories may not be considered for mutual acceptance as per 
CPCB guidelines/instructions as UPPCB did not obtain accreditation for its 
laboratories.  
In reply, the Government and the management stated (October 2016) that the 
accreditation of central laboratory was in process as the criteria for recognition 
have been fulfilled by UPPCB. It was also stated that directions have been 
issued to respective ROs to initiate the process of accreditation of five regional 
laboratories in the first phase. The fact remains that none of the regional 
laboratories of the UPPCB is technically updated and accredited even after the 
expiry of one year timeframe fixed by MoEF and remains pending even after 
five years of MoEF’s instructions (August 2011).  

Recommendation 

UPPCB should prepare complete and comprehensive inventory of polluting 
sources. It should ensure to achieve the targets of its action plan and 

                                                        
16 National Accreditation Board for Testing and Calibration of Laboratories 
17 Occupational Health and Safety Assessment Series 

None of the 
labs of 
UPPCB 
was 
accredited 
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upgrade its laboratories to have latest testing equipment and facilities for 
proper monitoring and get it accredited. 

2.1.8 Financial Management 

2.1.8.1 Financial Status 
The receipts of UPPCB consist of grants received from the Government of 
India (GoI) for Water Cess, fees for issuing consent and authorisation, and 
other miscellaneous receipts including interest on investments. The total fund 
available with UPPCB during 2011-12 to 2015-16 was ` 298.86 crore18 
(Table 2.1.1).  

Table 2.1.1: Detail of total receipts of UPPCB during 2011-12 to 2015-16 
(` in crore) 

Year Opening 
balance* 

Fund received from Total 
Fund 

received 
in the 
year 

Total 
funds 

available 
Reimbur-
sement of 
water cess 
from GoI 

Consent 
fee 

Authori-
sation fee 

Others 
including 
interest 
earned 

2011-12 22.06 49.25 26.45 0.07 5.54 81.31 103.37 
2012-13 40.14 21.49 25.23 0.07 9.16 55.95 96.09 
2013-14 52.62 0 33.74 0.28 12.84 46.86 99.48 
2014-15 41.81 0 30.24 0.12 9.38 39.74 81.55 
2015-16 26.07 3.16 41.90 0.15 7.73 52.94 79.01 

Total 73.90 157.56 0.69 44.65 276.80 - 
(Source: Unaudited figures provided by UPPCB) 
 Note: *Figures of opening balance since 2009-10 

The receipts would have been more had the amount of water cess of 
approximately ` 1,395.90 crore (` 1,050.13 crore against 429 industries,         
` 146.43 crore against Municipal Authorities and ` 6.02 crore against NOIDA 
Authority and ` 193.32 crore as reimbursement from GOI) been realised as 
discussed in subsequent paragraphs. The total expenditure during the same 
period was ` 277.18 crore (Table 2.1.2). 

Table 2.1.2: Detail of total expenditure of UPPCB during 2011-12 to 2015-16 
(` in crore) 

Year 
Total 
Fund 

available 

Expenditure 
Total 

Expendi-
ture 

Unspent 
Balance Admin 

related 

Pollution Control related 
Creation 

of Capital 
Assets 

Laboratory 
Equipment 

Programme 
Implementa-

tion 
2011-12 103.37 44.27 16.79 1.84 0.35 63.25 40.12 
2012-13 96.09 41.25 0.38 1.69 0.14 43.46 52.63 
2013-14 99.48 45.05 9.48 2.76 0.37 57.66 41.82 
2014-15 81.55 50.40 0.34 4.02 0.72 55.48 26.07 
2015-16 79.01 53.03 0.35 3.67 0.28 57.33 21.68 

Total 234.00 27.34 13.98 1.86 277.18  

As is evident from above, despite availability of sufficient funds, UPPCB 
incurred inadequate expenditure on pollution control measures as discussed in 
paragraph 2.1.8.5.  

Audit noticed that UPPCB invests its surplus fund in fixed deposits with the 
banks after inviting quotations from them. However, it has not maintained any 
fixed deposit register. Moreover, UPPCB has also not obtained year end or 
                                                        
18 ` 22.06 crore being the opening balance plus ` 276.80 crore being the fund received during 

the last five years. 
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periodical reports from the concerned banks for confirmation of balances in 
fixed deposits. 

2.1.8.2 Annual Financial Statements not prepared 
Section 40 of the Water Act and section 36 of the Air Act stipulate that 
UPPCB shall maintain proper accounts and other relevant records and prepare 
an annual statement of accounts in such form as may be prescribed by the 
State Government. Further, the accounts of UPPCB was to be audited by an 
auditor duly qualified to act as an auditor of companies under section 226 of 
the Companies Act, 1956 and appointed by the State Govt.  
It was, however, noticed that UPPCB did not prepare its Annual Financial 
Statements (Balance Sheet, Profit and Loss account and other Financial 
Statements) since 2008-09. Also, the accounts of the UPPCB had not been 
audited since 1992-93.  
In reply, the Government and the management stated (October 2016) that 
efforts are being made for preparation and audit of accounts of subsequent 
years.  

2.1.8.3 Bank Reconciliation not done 
UPPCB maintains 16 bank accounts (six operational and ten un-operational) at 
Headquarter. The cash books of the Board in respect of six accounts were not 
reconciled with bank accounts. Audit scrutinised the balances as per bank 
accounts statements and cash book and noticed that there was difference of      
` 1.11 lakh to ` 1.62 crore as detailed in appendix 2.6. Audit analysis 
revealed that the bank balances were in excess of the cash book balances. It 
was mainly due to not accounting for the interest earned on bank balances. 

In reply, the Government and the management stated (October 2016) that 
directions have been issued to reconcile the remaining bank accounts. The fact 
remains that bank reconciliation was not done which reflects weak financial 
control and potential risk of undetected defalcation. 

2.1.8.4 Deficiencies in compliance of the Water (Prevention and Control 
of Pollution) Cess Act, 1977 (Water Cess Act) 
Water cess is a cess levied and collected under Water Cess Act and utilised 
there under. This cess shall be payable by every person carrying on any 
industry and every local authority, and shall be calculated on the basis of the 
water consumed by such person or local authority, at such rates specified by 
the Central Government from time to time.  

Arrears of water cess against industries 

Audit noticed that there was an arrear of water cess (` 1,050.13 crore) against 
429 industries as detailed in the table given below: 

Table 2.1.3: Statement showing arrears and recovery of water cess 
(` in crore) 

Year No. of industries to 
whom bill raised 

Amount of 
bills raised 

No. of industries 
who paid 

Amount 
recovered 

Amount to be 
recovered 

2011-12 1570 427.96 1086 43.21 384.75 
2012-13 1793 737.87 1257 46.52 691.35 
2013-14 1388 824.06 1027 53.28 770.78 
2014-15 1545 806.78 1110 53.45 753.33 
2015-16 1368 1092.61 939 42.48 1050.13 

(Source – Information provided by UPPCB) 

Annual 
Accounts were 
not prepared 
since 2008-09 
and not 
audited since 
1992-93 

Lack  of effort 
in realising 
water cess has 
resulted in 
accumulation of 
unrealised 
water cess upto 
` 1050.13 crore 
as on March 
2016 
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As is evident from the above table, the amount of arrears increased from ` 385 
crore in 2011-12 to ` 1,050.13 crore19 in 2015-16. The same has not been 
realised till date. This indicates lack of efforts on the part of UPPCB.  
In reply, the Government and the management stated (October 2016) that 
unrealised amount of water cess shall be collected through special drive from 
defaulting industries. The fact remains that due to lack of adequate efforts of 
UPPCB, the amount of unrealised water cess has accumulated enormously. 

Arrears of water cess against municipal authorities and NOIDA  
There are 636 municipal authorities20 (March 2016) in the State. Audit noticed 
that UPPCB did not have system of raising bills of water cess regularly from 
the municipalities. Even the occasionally raised bills amounting to ` 146.43 
crore (217 municipalities) during 2005-2014 could not be realised from any of 
the municipalities till date (March 2016). Besides, there was an arrear of water 
cess ` 6.02 crore against NOIDA for the period January 2004 to July 2005. It 
was noticed that the bills raised for the subsequent period were paid by 
NOIDA Authority. However, no efforts were made to recover the arrears of    
` 6.02 crore for the period from January 2004 to July 2005. 

In reply, the Government and the management stated (October 2016) that 
directions have been issued (September 2016) to all regional offices for 
assessment and raising of water cess bills regularly. The fact remains that 
UPPCB failed to assess and raise water cess bills regularly to municipal 
authorities. Moreover, no specific reply was furnished for realisation of arrear 
of water cess from NOIDA. 

Less re-imbursement of water cess to UPPCB 
One of the major sources of UPPCB’s income is its share of water cess 
collected from industries/municipal bodies under Water Cess Act, 1977. As 
per section 8 of the Water Cess Act, water cess is collected by the UPPCB and 
deposited with the Government of India (GoI). Eighty per cent of the amount 
realised and deposited by UPPCB is reimbursed back to it by the GoI.  
Audit noticed that UPPCB was not able to utilise the funds received from the 
GoI and there was an unspent balance of ` 7.72 crore as on March 2016. Due 
to under utilisation of the funds, UPPCB could not receive its share of water 
cess up to March 2016 aggregating ` 193.32 crore as on March 2016.  

In reply, the Government and the management stated (October 2016) that 
necessary follow up action has been taken by UPPCB and GoUP. The fact 
remains that UPPCB could not receive due water cess from GoI as it failed to 
utilise the water cess funds received earlier.  

2.1.8.5 UPPCB could not utilise funds earmarked for abatement of 
pollution 
Audit noticed that UPPCB made provision every year in its budget for 
strengthening and widening of its activities attributable to abatement and 
control of pollution such as expenditure on pollution control measures, 
laboratory expenses, mass awareness programmes, laboratory equipment, etc. 
However, it incurred the budgeted expenditure ranging from 9 to 21 per cent 
only during 2011-12 to 2015-16 despite availability of funds. Further, due to 
                                                        
19 Includes ` 1029.87 crore of UP Rajya Vidyut Utpadan Nigam. Arrears include interest also. 
20 14 Nagar Nigam, 198 Nagar Palika Parishad and 424 Nagar Panchayat. 
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utilising funds 
already 
reimbursed 
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delay in procurement process, UPPCB could not incur any expenditure on 
heads such as installations of air, sound and water monitoring stations, 
construction of mobile laboratories and regional labs, etc. despite making 
provision in the budget (Appendix 2.7). 

Short utilisation of the funds resulted not only in failure of UPPCB in 
achievement of its mandated activities, but also resulted in less realisation of 
UPPCB’s share in water cess from the GoI amounting to ` 193.32 crore till 
2015-16. 
In reply, the Government and the management stated (October 2016) that in 
compliance of the action plan, procurement of equipment was under process. 
The fact remains that UPPCB could not utilise funds fully earmarked for 
pollution control measures. 

Recommendation 

UPPCB should prepare the financial statement up to date and get it audited, 
reconcile bank accounts, ensure proper assessment and recover the water 
cess from industries/local bodies and its utilisation for pollution control 
measures. 

2.1.9 Implementation of Acts and Rules 

2.1.9.1 Water Pollution 

Water pollution is the presence of harmful and objectionable material in water 
in sufficient concentrations to make it unfit for use. The Water Act empowers 
UPPCB to issue any orders for the prevention, control or abatement of 
discharge of waste into streams or wells and requires any person concerned to 
construct new systems for the disposal of sewage and trade effluents or to 
modify, alter or extend any such existing system or to adopt such remedial 
measures as are necessary to prevent, control or abate water pollution. 

Inadequate analysis of water 
As per National Water Quality Monitoring Programme, there are nine 
core parameters21 for assessment of quality of water. Audit noticed that 
UPPCB was monitoring only three parameters, i.e., Dissolved Oxygen (DO), 
Bio-chemical Oxygen Demand (BOD), and Total Coliform (bacterial 
contamination). The impact of unmonitored other six parameters is given in 
appendix 2.8 (a). 

Sewage/industrial effluent treatment facilities 

 Absence of sewage/industrial effluent treatment facilities  
Sewage emanating from populated areas is one of the major sources of water 
pollution. As per section 25 of Water Act, the municipal bodies have to ensure 
that the sewage emanating from their jurisdictional areas is not released 
untreated and are responsible for management of the sewage under their 
jurisdiction.  

Audit noticed that out of 75 districts in the State, 72 Sewage Treatment Plants 
(STPs) and five Common Effluent Treatment Plants (CETPs) were 
constructed in 20 districts. Out of these 72 STPs, 43 STPs (capacity of 
                                                        
21 pH, temperature, conductivity, Dissolved Oxygen, Bio-chemical Oxygen Demand, Nitrate, 

Nitrite, Faecal Coliform and Total Coliform. 
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1,501.305 MLD) were treating sewage as per standards while 18 STPs22 
(capacity of 686.285 MLD) were not complying with the BOD standards and 
11 STPs23 were not operational yet (March 2016). Out of five CETPs, only 
three (capacity of 42.55 MLD) were operational. None of the STPs/CETPs 
had obtained consent from UPPCB. 

Further, against total sewage generation of 20,38024 MLD, total capacity of the 
installed, commissioned and operational STPs was 2,187.59 MLD only (11 
per cent) (March 2016). Thus, the remaining 18,192.41 MLD (89 per cent) 
sewage was being discharged untreated into rivers/streams/lakes/open lands, 
notably at Aligarh, Bareilly, Jhansi, Gorakhpur and Moradabad, thereby 
causing extreme pollution. Besides, 686.285 mld of treated sewage was also 
being discharged was not as per prescribed standard. 

The total budget requirement for creating sewage treatment capacity for 
18,192.41 MLD will be ` 39,124.36 crore, considering ` 2.06 crore being the 
latest cost of STP for one MLD of sewage. 
Thus, UPPCB failed to impress upon the local bodies the need for increasing 
the STPs, utilisation of the existing STPs to their full capacity and quality 
treatment of the sewage as per standards prescribed. The UPPCB also failed to 
take action against local bodies under Water Act. 
In reply, the Government and the management stated (October 2016) that 
directions have been issued (April 2016) to seven Municipal Authorities25 
regarding treatment and utilisation of sewage for restoration of water quality 
of the river under section 33A of the Water Act. The fact remains that 
Municipal Authorities did not take appropriate action and therefore there is 
inadequate sewage treatment facility in the State which unless increased, will 
continue to affect the water quality of rivers. Moreover, UPPCB did not 
impose any penalty on Municipal Authorities under section 41(2) of the Water 
Act for not complying with the directions issued under section 33A. 

Audit selected 21 STPs and two CETPs for test check. However, it was 
noticed that the concerned records were not available with the UPPCB as none 
of the STP/CETP had obtained consent from UPPCB. Hence, the records of 
U.P. Jal Nigam26 were test checked to examine the functioning of STPs/CETP 
at Kanpur and Lucknow. The findings on functioning of STPs at Kanpur and 
Lucknow have been discussed in succeeding paragraphs.  

 Inadequate/malfunctioning of sewage/industrial effluent treatment 
facilities at Kanpur 
The total generation of sewage is 462.14 Million Litres per Day (MLD)27 at 
Kanpur out of which 24.14 MLD of industrial effluent is treated by individual 
industrial effluent treatment plants. The Ganga Pollution Control Units 
(GPCUs) of UP Jal Nigam operated three STPs of 345 MLD28 capacity and 
                                                        
22 at Allahabad (03 STPs), Etawah (01 STP), Farrukhabad (01STP), Ghaziabad (04 STPs), 

Kanpur (03 STPs), Mathura (03 STPs), Sultanpur (01 STP) and Varanasi (02 STPs). 
23 at Allahabad (01 STP), Agra (01 STP), Bulandshahar (01 STP), Etawah (01 STP), Ghaziabad (01 

STP), Kanpur (02 STP), Mathura (01 STP), NOIDA (01 STP) and Rampur (02 STP). 
24 As per CPCB, sewage generation of 102 litres /capita /day for population of 19.98 crore of UP  
25 Agra, Ghaziabad, Lucknow, Allahabad, Kanpur, Meerut and Varanasi 
26 UP Jal Nigam operates STPs/CETP on behalf of municipal authorities. 
27 as per UP Jal Nigam Report 2016; sewage generation is 412 MLD domestic sewage, 26 MLD 

tanneries waste water and 24.14 MLD industrial waste water 
28 130 MLD STP at Jajmau ; 5 MLD at Jajmau and 210 MLD STP at Bhingawan 
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one CETP of 36 MLD at Kanpur in which sewage water/tanneries waste water 
from 23 drains out of 26 drains is fed for treatment.  

Audit noticed following deficiencies during the test-check of records of 
STPs/CEPT at Kanpur: 

 There was a gap of 57 MLD29 in the total domestic and industrial sewage 
generated) and sewage treatment capacity. In this regard, Audit noticed that 
construction of additional three sewage treatment plants of 100 MLD30 
capacity was started in 2008-09 to 2009-10 but was yet to be completed 
(March 2016). Out of three STPs, construction of two STPs (43 mld – 90 per 
cent completed and 15 mld - 15 per cent completed) is held up due to protest 
of farmers. The third STP of 42 MLD capacity is in progress and it is 89 per 
cent complete (March 2016). 

  Against the total sewage 
treatment capacity of 381 
MLD, only 213.14 MLD was 
treated and remaining 167.86 
MLD was directly drained in 
the river Ganga and its 
tributary. The untreated 
sewage (167.86 MLD) 
includes 17 MLD of 
Tanneries Waste Water 
(TWW) as only nine MLD of 
TWW against the 26 MLD of 
total TWW is being treated 
by CETP. 

 It was further noticed that even the treated water was not as per norms. As 
per test reports of UP Jal Nigam, the treated water from CETP being 
discharged for irrigation purposes contained very high Bio-chemical Oxygen 
Demand (BOD31), TSS32 and chromium33 against the norms during 2013-15. 
Thus it was not fit for irrigation purposes. Similarly, the treated affluent from 
130 MLD STP, Kanpur, 5 MLD STP, Kanpur do not conform to the norms. 
This indicates that CETP and STPs are not functioning well and even the 
treated water was not as per norms. This defeated the purpose of installation of 
CETP/STPs. The operator of the CETP (U P Jal Nigam) should ensure its 
proper functioning. 

 Treatment of tannery waste by CETP generates sludge which is of 
hazardous nature. Handling of this sludge requires authorisation from UPPCB 
under the Hazardous Waste (Management, Handling and Trans-boundary 
Movement) Rules, 2008 which was not obtained by Kanpur Nagar Nigam who 
owns this CETP. 

                                                        
29 462.14 - 24.14 - 381 = 57 MLD 
30 43 MLD and 15 MLD STPs in Part I of Kanpur district and 42 MLD STP in Part IV of 

Kanpur district  
31 BOD ranged from 172 to 292 mg/l against the norm of ≤100mg/l  
32 TSS ranged from 172 to 616 mg/l against the norm of ≤ 200 mg/l and 
33  Chromium ranged from 100mg/l to 216 mg/l against the norm of≤ 2mg/l 

Sisamau nala containing domestic sewage and 
industrial waste falling in river Ganga at Gwal Toli, 

Kanpur 
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Although treatment plants were being operated without consent, UPPCB failed 
to exercise its power under the Act to issue legal notices to all concerned. 
Thus, UPPCB did not take effective action for the prevention, control or 
abatement of water pollution as envisaged in section 17 of the Water Act. 

Management accepted the audit observation and stated (July 2016) that the 
State Government has proposed (April 2016) a new CETP of 25 MLD for 
treatment of tannery 
effluent/domestic 
effluent. However, the 
approval of the UPPCB 
has not yet been sought 
for. The facts remains 
that there is an 
inadequate treatment 
facility, STPs are 
running below their 
capacities and even 
treated effluent/sewage 
is not as per norm. However, UPPCB did not furnish the reason for not 
imposing penalty on the defaulters.  Moreover, there is no action plan for 
treatment of increase in sewage in future as depicted in the chart 2.1.1: 

 Physical inspection of Common Effluent Treatment Plant 
Joint physical inspection of CETP at Kanpur showed that there was 
unbearable odour due to TWW sewage and the flow meters were not 
operational. 

 
TWW influent sump in CETP at Kanpur 

 
  Defective flowmeter of CETP at Kanpur 

High pollution in rivers/water bodies in the State 
UPPCB monitors the level of pollution in the rivers and water bodies of the 
State at 53 places by collecting sample once a month. Audit obtained and 
analysed the test reports (2013-15) of the water samples of 12 major rivers and 
six water bodies.  
The prescribed norms of these three parameters for bathing water in rivers is – 
DO should be equal or above 5 milligram/litre (mg/l); BOD should be equal or 

Chart: 2.1.1 

 
(Source: Study report of U P Jal Nigam) 
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below 3 mg/l and Total Coliform34 should be equal or below 500 Most 
Probable Number35/100 millilitre (MPN/100 ml). 

Audit noticed that BOD level and Total Coliform content were above the 
prescribed standard as per the test reports of UPPCB for 12 major rivers and 
six water bodies for the years 2013 to 2015 {(Appendix 2.8 (b)}. Audit 
analysis revealed that the level of BOD in rivers Kali east and Hindon were up 
to 66.50 mg/l and 254.08 mg/l respectively in 2015 against the norm of equal 
to or below 3 mg/l. The level of Total Coliform exceeded the maximum 
permissible limit of 500 MPN/100 ml in all major rivers and water bodies 
during 2013 to 2015.  

As per the Water Act, UPPCB has powers to issue notices to all concerned for 
installation of treatment plants. If not complied with the notice, UPPCB could 
install the treatment plants at its expenses and recover the same from local 
bodies. UPPCB also has the power to take legal action against these bodies. 
However, the details of action taken against the local bodies/industries 
operating without consent were not available on record. 

There are 12 major rivers flowing in the State36. Audit test checked the records 
relating to level of pollution in four rivers namely Ganga, Gomti, Yamuna and 
Hindon. The quality of water of rivers Ganga and Gomti during 2011 to 2015 
was as below: 

 Pollution in river Ganga 
According to the Study Report of CPCB (2006-2011) on “Pollution 
Assessment: River Ganga”, the major sources of pollution in river Ganga are 
discharge of untreated/partially treated sewage from urban centres; discharge 
from open drains carrying sewage, industrial waste water, returned storm 
water; discharge from major tributaries; and discharge of untreated/partially 
treated/treated waste water from industrial units.  

In order to assess water quality of river Ganga monthly, UPPCB has set up 24 
water quality monitoring stations on the main stem of river Ganga in the State. 

Audit analysed the data of the test reports of UPPCB (2011 to 2015) at nine 
major places {(Appendix 2.9(a)}. Audit noticed that the water quality of river 
Ganga in Uttar Pradesh was not healthy37 as BOD and Total Coliform (TC) 
were not as per norms38 of healthy water as depicted in the charts below: 

 
 
 
 
 
 

                                                        
34 Total coliform includes bacteria that are found in the soil, in water that has been influenced 

by surface water, and in human or animal waste. 
35 Most Probable Number is a unit for measurement of coliform bacteria  in turbid water 

sample 
36 Rivers Ganga, Gomti, Ghagra, Hindon, Kali, Ramganga, Rapti, Rihand, Sai, Saryu, Sharda and 

Yamuna 
37 A river is called healthy if its water is potable without conventional treatment but after disinfections. 
38 For a healthy river, the water quality standard parameters are - pH between 6.5 and 8.5; Dissolved 

Oxygen (DO) ≥ 6mg/l; Biochemical Oxygen Demand (BOD) ≤ 2mg/l and Total Coliform MPN/100 
ml shall be ≤50 
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Chart: 2.1.2 BOD level in river Ganga in U.P. during the years 2011 to 
2015 

 
Chart: 2.1.3 TC content in river Ganga in U.P. during the years 2011 to 

2015 
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Following observations emerged from analysis of the test reports:  

 The annual average value of DO was meeting the criteria (≥ 6 mg/l) for 
healthy river) at all monitoring locations.  

 The level of BOD exceeded the norm (≤ 2 mg/l) of a healthy river at all 
points except at one place, i.e., Shukratal. The minimum level39 of BOD was 
1.29 mg/l and maximum level40 was 8.35 mg/l.  

 The level of Total Coliform exceeded the norm (≤ 50 MPN/100 ml) of a 
healthy river at all points. The minimum level41 of Total Coliform was 107 
MPN/100 ml at Shukratal and maximum level42 was 1,51,333 MPN/ 100 ml at 
Kanpur. 

 The average data of BOD and Total Coliform content  of 2015 indicates 
slight decrease of BOD and Total Coliform in river Ganga at Kanpur and 
Varanasi compared to the data of 2011 due to closure of 181 grossly polluting 
industries by UPPCB who were discharging untreated effluent in river Ganga 
and its tributaries. There was no significant decrease of level of pollution at 
other places mentioned in the graph. 
In reply, the management stated (July 2016) that water quality of the river 
Ganga is affected due to domestic sewage and industrial effluent. It was stated 
that 1,218.30 MLD of untreated sewage is discharged in river Ganga and its 
tributaries. Efforts are being made to monitor and control the same. 
Government did not furnish any reply to this point. The fact remains that 
UPPCB failed to exercise its power provided in the Water Act and take legal 
action against the bodies that are discharging untreated sewage and industrial 
effluent directly in the river. 

 Pollution in the river Gomti at Lucknow 
Test reports of the UPPCB for the year 2011 to 2015 shows that water quality 
(DO, BOD and Total Coliform) of the river Gomti was not within the 
prescribed standards i.e. DO should be equal or above 5 milligram/litre (mg/l); 
BOD should be equal or below 3 mg/l and Total Coliform43 should be equal or 
below 500 Most Probable Number44/100 millilitre (MPN/100 ml). The main 
reason for pollution in the river Gomti, as analysed by Audit was that the 
sewage generation in Lucknow was 675 Million Litres per Day (MLD) which 
was far higher than the total capacity of two STPs (401 MLD45). Hence, 
excess of 274 MLD of untreated sewage is drained in the river Gomti at 
Lucknow.  
Moreover, the level of pollution at the end of down-stream at Lucknow is 
worse than the water quality at the entry point of Lucknow as shown in 
appendix 2.9 (b) and in chart 2.1.4, 2.1.5 and 2.1.6. 

 

                                                        
39 At Shukratal in 2013 
40 At Kanpur in 2011 
41 At Shukratal in 2013 
42 At Kanpur in 2011 
43 Total coliform includes bacteria that are found in the soil, in water that has been influenced by 

surface water, and in human or animal waste. 
44 Most Probable Number is a unit for measurement of coliform bacteria  in turbid water sample 
45 56 MLD STP at Daulatganj constructed in 2002 and 115 MLD and 230 MLD STP at Bharwara 

were constructed in May 2015 and March 2016 respectively. 
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Sample collection points of river Gomti 

 

Chart: 2.1.4 DO level in river Gomti at Lucknow during the years 2011 to 
2015 
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Chart: 2.1.5 BOD Level in river Gomti at Lucknow during the years 2011 
to 2015 

 
Chart: 2.1.6 TC content in river Gomti at Lucknow during the years 2011 

to 2015 
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Audit, further, noticed the following deficiencies: 

 As per test reports46 
(December 2013 to June 
2015), effluent water of 
STP Daulatganj showed 
that the parameters were 
not up to the mark and 
coliform47 was constantly 
found much higher (above 
1600 MPN/100 ml during 
December 2013 to June 
2015) than the norms of 
700 MPN/100 ml for STP. 
No reasons were found on 
record for mal-functioning 
of STP Daulatganj. 

 One stream of 115 MLD 
capacity of Bharwara STP 
was commissioned by UP 
Jal Nigam in May 2015 
and remaining capacity of 
230 MLD was 
commissioned in March 
2016. Audit noticed that no 
Consent for Operation was 
obtained for the STP from 
UPPCB. Moreover, all 
three main parameters 
(DO, BOD and Total 
Coliform) of water quality 
of river Gomti after 
merging with the treated 
water of Bharwara STP drain remained below standard48. The quality of water 
was of the worst category “E” at downstream of river Gomti which was not fit 
for drinking or bathing. 

In reply, the Government and the management stated (October 2016) that 
directions have been issued (April 2016) to Nagar Nigam, Lucknow regarding 
treatment and utilisation of sewage for restoration of water quality of river 
Gomti under section 33A of the Water Act. The fact remains that Nagar 
Nigam, Lucknow is still discharging untreated sewage in the river Gomti and 
UPPCB failed to take legal actions against Nagar Nigam under section 41(2) 
of the Water Act which provides for imprisonment and fine. Moreover, the 
effluent discharged after treatment by STP Daulatganj was also not up to the 
standard. 

                                                        
46 Indian Institute of Toxicology Research, Lucknow 
47  Coliform is the commonly used bacterial indicator of sanitary quality of food and water 
48 DO was in the range of 0.30 to 1.80 mg/l against the norm of ≥ 3ml/l; BOD was in the range 

of 12.00 to 12.50 mg/l against the norm of ≤ 5ml/l; and Total Coliform was in the range of 
1,40,000 to 1,70,000 MPN/100 ml against the norm of ≤ 500MPN/100ml (source – the test 
reports of UPPCB for January 2016 to March 2016) 

Haider canal nala containing domestic sewage falling 
in river Gomti at Lucknow 

STP Bharwara at Lucknow 

The water 
quality of river 
Gomti at 
downstream 
was not fit for 
drinking or 
bathing 
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 Physical inspection of Sewage Treatment Plant of Lucknow 
Joint physical inspection of the STP, Bharwara at Lucknow showed that the 
sludge was lying dumped in drying beds as it was not being sold as manure as 
shown in the picture below: 

Dry sludge beds in STP, Bharwara at Lucknow 

Failure to install Real Time Water Quality Monitoring Stations 
As per Water Act pollution control boards both at States and Central level 
should restore and maintain the wholesomeness of water bodies in India. 
Water quality monitoring is therefore an imperative prerequisite in order to 
assess the extent of maintenance and restoration of water bodies. 
UPPCB is monitoring manually the water quality in the State at 53 points of 
12 rivers and six water bodies under National Water Quality Monitoring 
Programme (NWMP). For the purpose of implementing real time monitoring 
of the principal tributaries of river Ganga and river Gomti, UPPCB targeted in 
the Action Plan (2014-15) to install 14 Real Time Water Quality Monitoring 
Stations (RTWQMS) at the rivers Kali, Ram Ganga, and Gomti during the 
period 2014-15 to 2015-16 at a cost of ` 9.80 crore. However, it was noticed 
that no such RTWQMS was procured and installed till date (March 2016) due 
to delay in finalisation of tendering procedure.  

In reply, the Government and the management stated (October 2016) that the 
preparation of tender document for procurement of equipment for RTWQMS 
was in process. The fact remains that in absence of RTWQMS, real-time 
monitoring of water quality of rivers could not be done by UPPCB.  

Beneficiary Survey  
In beneficiary survey of 256 persons in five cities, 230 persons were of the 
opinion that the water quality of rivers was polluted; 219 persons were of the 
opinion that main reasons for pollution were sewage and industrial pollution; 
203 persons stated that the sewage treatment facility was poor and 235 persons 
felt that steps taken by UPPCB/GoUP for pollution control were insufficient. 

Pollution of ground water in Uttar Pradesh 
GoUP prepared a comprehensive policy (Febraury 2013) for ‘Ground water 
management, Rain water conservation and Ground water re-charge’ 
considering that the quality and availability of ground water situation in Uttar 
Pradesh is very stressful due to excessive withdrawal and pollution.  

UPPCB failed 
to install the 
Real Time 
Water Quality 
Monitoring 
Stations as 
planned 
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To fulfill the objective of the GoUP policy, UPPCB decided (June 2013) to 
monitor and issue necessary instructions for ground water conservation 49and 
recharge in industrial areas. This was to be done through an intensive 
monitoring and control system of ground water pollution, enforcement of 
mandatory installation of peizometer in industrial units to monitor ground 
water level and quality, comprehensive mapping of ground water quality as 
per Geographic Information System (GIS) technique and compilation of 
data/information through inter-coordination with other departments for 
use/exploitation of ground water, etc. 
Audit noticed that only 348 out of 17,801 units who had been issued CFO had 
installed roof-top rainwater harvesting, recharge pit, recharge trench, storm 
water harvesting facility during 2013-14 to 2015-16.  

Thus, UPPCB failed to ensure implementation of the measures for ground 
water conservation and recharge as per the Policy and Water Act. 

In reply, the management stated (July 2016) that directions had been issued 
(April 2015) for recycling of treated effluent and its reuse, installation of 
peizometer and rain water harvesting system in industrial units to achieve zero 
liquid discharge. The Government did not furnish specific reply. The fact 
remains that no monitoring is being done for compliance of implementation of 
above directions and no reply was given in regard to GIS mapping of ground 
water quality. Moreover, UPPCB failed to impose penalty on the defaulting 
industries under section 41(2) of the Water Act for not complying with 
directions. 

Recommendation 

UPPCB should make a plan to improve the quality of water and maintain an 
up to date data base of industrial units operating without sewage treatment 
plants and those operating with not functioning/partly functioning sewage 
treatment plants so that action can be taken against them under Water Act. 
Penalties on defaulting agencies should be levied for strict enforcement of 
laws. 

2.1.9.2 Air Pollution 

The Air Act empowers UPPCB to make any order for the prevention, control 
or abatement of emission of air pollutants into the atmosphere from industrial 
plants or for the discharge of any air pollutant into the atmosphere from any 
other source whatsoever not being a ship or an aircraft. 

Inadequate monitoring of air pollutants 
CPCB notified National Ambient Air Quality Standard (NAAQS) in 2009 
under section 16 of the Air Act. As per the notification, 12 parameters50 were 
to be monitored. Audit noticed that UPPCB was monitoring only three 
parameters of the air quality, i.e., nitrogen dioxide (NO2), particulate matter 10 
(PM10) and sulphur dioxide (SO2) at 54 points in 20 cities of the State. 

Emission of Particulate Matter in excess of standard 
On scrutiny of test reports of 54 points in 20 cities for the years 2011 to 2015, 

                                                        
49 through roof-top rainwater harvesting, recharge pit, recharge trench, storm water harvesting mandatory 

reuse (recycle) of treated effluent of industrial units; 
50 SO2, NO2, PM10, PM2.5, O3, Pb, CO, NH3, C6H6, BaP, As and Ni 

Only 348 
units out of 
17801 units 
had the 
ground 
water 
conservation 
system 
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it was noticed that the annual average level of PM10 was very high ranging 
from 87 to 347 microgram per cubic metre as compared to the standard of 60 
microgram per cubic metre. Major cities with higher level of PM10 against 
required standard were Allahabad, Ghaziabad, Kanpur, Lucknow, NOIDA, 
Varanasi {Appendix 2.10(a)} as depicted in the chart 2.1.7 below: 
Chart 2.1.7: Level of PM10 in major cities of U.P. during the years 2011 to 2015 

 
As per the report of CPCB, the air quality index value of Lucknow, Kanpur 
and Varanasi was higher than that of Delhi in some of the months during 
2015-16. However, the annual average of sulphur dioxide and nitrogen dioxide 
in these cities was within the prescribed standard of 50 microgram per cubic 
metre and 40 microgram per cubic metre respectively.  
UPPCB failed to take adequate measures to control the level of PM10 and to 
monitor the remaining nine parameters as it did not have facility to monitor all 
parameters of air quality under NAAQS. 

In reply, the Government and the management stated (October 2016) that 
UPPCB is ensuring installation of adequate air pollution control system in all 
air polluting units. After being pointed by Audit, UPPCB had directed 
(September 2016) all RTOs/Development Authorities/ Nagar Nigams to 
prepare an action plan for prevention and control of air pollution in various 
cities/towns and to control the level of PM10 by installing adequate air 
pollution control systems. The fact remains that the level of PM10 was above 
the prescribed limit in all 20 cities being monitored by UPPCB which 
indicates that monitoring done by UPPCB was inadequate.  

Failure to install Continuous Ambient Air Quality Monitoring Stations  
UPPCB was operating Continuous Ambient Air Quality Monitoring Stations 
(CAAQMS) in four cities51. As per the directions of CPCB to install 
CAAQMS in critically polluted areas52 and in the cities having population of 
more than 10 lakh, UPPCB decided (April 2011) to install CAAQMS in eight 
other major cities53 (at a cost of ` 8.80 crore) of the State by 2015-16. 
                                                        
51 Agra, Kanpur, Lucknow, Varanasi. 
52 Agra, Ghaziabad, Kanpur, Noida, Singrauli, and Varanasi – Mirzapur. 
53 Allahabad, Ghaziabad, Moradabad, Meerut, Noida and Sonbhadra (in 2014-15) and Bareilly and 

Saharanpur (in 2015-16) 
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However, Audit noticed that the process of procurement of CAAQMS was 
started only in three cities (Ghaziabad, Noida and Moradabad). Audit checked 
the procurement files and found that process of procurement was started only 
in July 2014. No reason for this delay for more than three years was however 
found on records. Thus, UPPCB could not install CAAQMS in all the eight 
cities as envisaged in the action plan (March 2016). 

In reply, the Government confirmed the audit finding and stated (October 
2016) that the procurement of equipment for CAAQMS in three cities is in 
initial stage (purchase order placed). However, it did not furnish any reason 
for delay in procurement of CAQQMS in three cities and reasons for not 
initiating the procurement of CAAQMS in five cities. The fact remains that 
procurement of equipment was not done by the UPPCB as per action plan 
inspite of availability of funds even after a lapse of five years which shows its 
administrative lethargy. Thus, UPPCB has failed to install the CAAQMS 
resulting in online monitoring of the air quality not being done in critically 
polluted areas as required by CPCB.  

Online continuous emission and effluent monitoring mechanism not 
implemented by highly polluting industries  
To strengthen the monitoring mechanism for effective compliance through self 
regulatory mechanism, the CPCB instructed (February 2014) all State PCBs to 
issue directions for installing online continuous emission and effluent 
monitoring system to industries belonging to 17 categories54 of highly 
polluting industries, Common Effluent Treatment Plants (CETPs) and 
Common hazardous waste and biomedical waste incinerators by 31 March 
2015. The online emission and effluent monitoring data were to be uploaded at 
State PCBs and CPCB server.   

Simultaneously, the CPCB also instructed the State PCBs to install the 
necessary software and hardware in their headquarters for centralised data 
collection, analysis and taking corrective action. Test-check of records 
revealed that UPPCB directed 469 highly polluting industries; out of which 
only 84 units had installed online continuous emission monitoring mechanism 
for emission and 175 for online continuous effluent monitoring mechanism by 
March 2016.  
It was further noticed that UPPCB had not installed the necessary software and 
hardware at its headquarter for centralised data collection and its analysis so 
far (March 2016). As a result, UPPCB could not link online even with the 
industries that have installed online monitoring devices.   
Thus, UPPCB did not take adequate measures for compliance of the order of 
the CPCB for online continuous emission and effluent monitoring of all highly 
polluting industrial units in the State.  

In reply, the Government and the management stated (October 2016) that 
(October 2016) that UPPCB is developing a master control room in 
consultation with NIC. Further, it was also stated that the installation of online 
continuous emission/effluent monitoring systems in highly polluting industries 
                                                        
54 Distillery including Fermentation industries, Sugar (excluding khandsari), Fertilizer, Pulp and Paper, 

Chlor Alkali, Pharmaceuticals (basic) (excluding Formulation), Dyes and Dye intermediate, Pesticides 
(Technical) (excluding Formulation), Oil Refinery (Mineral Oil and  Petro Refineries), Tanneries, 
Manufacture of Petrochemicals, Cement, Thermal Power Plants, Iron & Steel (Involving processes 
from ore/scrap, and Integrated Steel Plants), Zinc Smelter, Copper Smelter and Aluminium Smelter. 

UPPCB could 
not install 
CAAQMS in 
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polluted cities 
even after 
lapse of five 
years of 
direction of 
CPCB 

UPPCB failed 
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system for 
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data collection 
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installed by 
highly 
polluting 
industries 
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is in progress.  The fact remains that the online continuous emission 
monitoring mechanism and online continuous effluent monitoring mechanism 
have not yet been installed by 385 and 294 units respectively out of 469 highly 
polluting industries. However, UPPCB has adopted lenient approach towards 
such highly polluting industries and has not imposed any penalty on them. 
Moreover, UPPCB has not established master control room even after one 
year of the schedule date by which it should have been installed. 

Beneficiary Survey 

In beneficiary survey of 256 persons in five cities, 179 persons were of the 
opinion that the air was polluted; 183 persons stated that the main reasons for 
pollution were vehicles and industries and 215 persons felt that steps taken by 
UPPCB/GoUP for pollution control were insufficient. 

Short utilisation of fly ash generated by thermal power plants 
MoEF, GoI issued (September 1999) a notification under EP Act making it 
mandatory to utilise fly ash in the manufacture of building materials and 
construction activities within 100 Km radius of the thermal power plants 
(TPPs) with an objective to minimise environmental pollution caused due to 
fly ash. MoEF issued amended notification in November 2009, which inter 
alia stipulated that all the existing coal/lignite based TPPs/expansion units 
shall ensure 100 per cent utilisation of fly ash generated by them within five 
years of issue of notification. Hence, existing TPPs had to ensure full 
utilisation of fly ash generated by 2014-15. The aforesaid notification also 
stipulates that the State PCBs would monitor the compliance of the 
notification by thermal power plants. 

As per information received from seven TPPs, Audit noticed that 785.34 
Metric Tonne (MT) of fly ash was generated during 2011-12 to 2015-16 
against which utilisation of fly ash was 216.28 MT only (28 per cent) 
{Appendix 2.10(b)} which abets air pollution. 
Chart: 2.1.8 Status of fly ash generated/utilised by TPPs during 2011-12 to 2015-16 

 

UPPCB failed to 
monitor the 
utilisation of fly 
ash by TPPs as 
per order of 
MoEF. The 
actual utilisation 
was only 28 per 
cent in the last 
five years  
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It was also noticed that no monitoring was being done and no directions were 
issued by UPPCB in this regard, though consents for operation were invariably 
being issued by UPPCB every year to the TPPs. A questionnaire was issued to 
construction agencies in NOIDA and Ghaziabad through UPPCB regarding 
utilisation of fly ash which was not replied till November 2016.  

 
Fly-ash dump of NTPC Power Plant, Sonbhadra  

In reply, the Government and the management stated (October 2016) that 
GoUP issued order (June 2016) regarding compulsory use of fly ash in 
government constructions projects within 300 KM of TPPs. The fact remains 
that UPPCB failed to monitor the existing orders on full utilisation of the fly 
ash resulting in abetment of pollution. 

Recommendation 

UPPCB should take necessary measures to improve the quality of the air, 
install Continuous Ambient Air Quality Monitoring Stations, continuous 
emission and effluent monitoring mechanism and monitor full utilisation of 
fly ash as directed by CPCB/MoEF. 

2.1.9.3 Municipal solid waste management 

Rules for municipal solid waste management not followed 
As per Rule 4 of Municipal Solid Waste (Management and Handling) Rules, 
2000 (MSW Rules) notified by the Central Government under EP Act, every 
municipal authority is responsible for implementation of the provisions of 
MSW Rules and for any infrastructure development for collection, storage, 
segregation, transportation, processing and disposal of municipal solid wastes 
within its territory. The municipal authority or an operator of a facility should 
obtain authorisation from UPPCB for setting up waste processing and disposal 
facility including landfills. Further, Rule 6 of MSW Rules provides that the 
UPPCB shall monitor the compliance of the standards regarding ground water, 
ambient water, leachate55 quality and the compost quality including 
incineration standards. UPPCB was also required to issue directions under 
section 5 of EP Act to municipal authorities for ensuring full coverage of 

                                                        
55 Leachate means liquid that seeps through solid wastes or other medium and has extracts of 
dissolved or suspended material from it. 
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waste collection, segregation, transportation, treatment and disposal in 
accordance with the Rules. 

Audit noticed that:  

 Authorisation not obtained for setting up waste processing and disposal 
facility  
Out of 636 municipal authorities, 634 municipal authorities (including 12 
Nagar Nigams56, 198 Nagar Palika Parishads and 424 Nagar Panchayats as on 
March 2016) in the State did not obtain authorisation from UPPCB for setting 
up waste processing and disposal facility including landfills. MSW was being 
dumped at open places without any treatment which was hazardous to eco-
system. In absence of any such authorisation, these important activities of 
municipal authorities could not be monitored by UPPCB. Moreover, UPPCB 
also failed to take legal action against defaulters. 

 Absence of facilities for treatment of MSW in 620 municipal authorities 
In the State, there was a generation of approximately 15,403 Metric Tonne 
(MT) per day of MSW, out of which only 1,521 MT per day was being treated 
at present (March 2016). 

Every municipal authority was required to set up waste processing and 
disposal facilities in their municipal area by December 2003. However, only 
eight Nagar Nigam57 and eight Nagar Palika Parishad58 had installed MSW 
treatment facility. Thus, 620 municipal authorities did not have MSW 
treatment facility and therefore were dumping 13,882 MT of MSW per day at 
open places in the State without any treatment which was hazardous to human 
beings and eco-system. UPPCB did not take any action against defaulters 
under Environment (Protection) Act, 1986. 

 Failure to obtain annual reports  
UPPCB failed to obtain the annual reports from the municipal authorities for 
MSW and send the compiled annual reports to the CPCB during the period 
2011-12 to 2015-16 except for 2013-14 as required under rules 4 and 8 of 
MSW Rules respectively. 

In reply, the Government and the management stated (October 2016) that 
directions had been issued (April 2016) under MSW Rules to municipal 
authorities from time to time. No reply regarding the issues of municipal 
authorities functioning without authorisation of UPPCB and not providing 
annual reports was furnished. The fact remains that there is inadequate facility 
of treating MSW to the extent of 90 per cent of the MSW generated. 

 Physical inspection of MSW Treatment Facility of Lucknow 
Joint Inspection of MSW treatment facility, Shivri at Lucknow showed that 
the MSW facility is being operated59 without NOC and with expired 
CFO/authorisation. The mandatory laboratory was not established and its 
landfill site was under construction. 

                                                        
56 Nagar Nigam Bareilly and Allahabad obtained authorisation. 
57  Agra, Aligarh, Allahabad, Bareilly, Kanpur, Lucknow, Moradabad, and Varanasi. 
58 Barabanki, Fatehpur, Etawah,  Kannauj, Mainpuri, Mathura, Muzaffarnagar & Raebareilly. 
59 M/s Jyoti Envirotech, Lucknow 
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15403 MT of 
MSW only 
1521 MT was 
treated per day 
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Defunct laboratory at Shivri, Lucknow 

 
Incomplete landfill site at Shivri, Lucknow 

Beneficiary Survey 
In beneficiary survey of 256 persons in five cities, 200 persons were of the 
opinion that that the municipal solid waste management of the municipalities 
was poor and 209 persons stated that steps taken by UPPCB/GoUP for 
pollution control were insufficient. 

Recommendation 

UPPCB should issue directions to the municipal bodies and other 
establishments for compliance of the rules regarding handling and 
management of municipal solid waste and also take action against 
defaulters under the provisions of EP Act. 

2.1.9.4 Contrast in pollution level in Varanasi and Lucknow 

The city of Varanasi is situated on 
the banks of the holy river Ganga. 
It is the oldest living city and 
regarded as spiritual city of India as 
well. Lucknow is the capital city of 
the State and situated at the banks 
of the river Gomti which is the 
tributary of holy river Ganga. It has 
always been a multicultural city. 

The city of Varanasi has a density 
of 2,395 inhabitants* per square 
kilometre. The city of Lucknow has 
a lower density of 1816 inhabitants* 
per square kilometre.  
Despite this, Audit studies revealed 
that the pollution levels in Varanasi 
compared favourably against that of 
Lucknow (with regard to water, air 
and municipal solid waste). It was 
noticed that the water pollution in 
river Ganga near Varanasi and air 
pollution in Varanasi during the 
period from 2011 to 2015, was 
lesser than Lucknow as compared below: 
*(Source: Census Data for 2011) 

 

 

River Ganga at Varanasi 

River Gomti at Lucknow 
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 Varanasi 
Water pollution (downstream of 
river Ganga):  
The total sewage generation of the 
city was 404 mld. Water quality of the 
river Ganga at Varanasi has improved 
as detailed below: 

 DO level increased from 7.14 mg/l 
in 2011 to 7.40 mg/l in 2015 against 
the prescribed level of 6 mg/l or more; 
 BOD level decreased from 6.22 
mg/l in 2011 to 5.09 mg/l in 2015 
against prescribed level of 2 mg/l or 
less;  
 Total Coliform content decreased 
from 48,000 MPN/100 ml in 2011 to 
44,000 MPN/100 ml in 2015 against 
the prescribed level of 50 MPN/100 
ml or less.  
The main reason for improvement in 
the water quality was closure of 181 
grossly polluting industries along the 
bank of river Ganga. 
Air Pollution:  
UPPCB has established Continuous 
Ambient Air Quality Monitoring 
Station at Varanasi for real time 
monitoring of air quality.  

 The yearly average value of PM10 
was 125.55 mcg/cum to 147.90 
mcg/cum during 2011-2015. Although 
the PM10 level in Varanasi was better 
than Lucknow but it was above the 
prescribed level of 60 mcg/cum. 
The efforts of UPPCB in prevention 
of air pollution was inadequate as it 
has very lately (September 2016) 
issued directions to all concerned to 
prepare an action plan. 
 
Municipal Solid Waste (MSW) 
Treatment Facility: 
Total MSW generation in the city was 
928.84 MT/day against which 600 
MT/day is being treated in treatment 
plant.  

Lucknow 
Water Pollution (downstream of 
river Gomti):  
The total sewage generation of the 
city was 675 mld. The water quality 
of river Gomti worsened as detailed 
below: 

 DO level decreased from 3.1 mg/l 
in 2011 to 0.88 mg/l in 2015; 
 
  BOD level increased from 7.9 
mg/l in 2011 to  12.96 mg/l in 2015; 
 

 Total Coliform content increased 
from 102666 MPN/100 in 2011 to 
136667 MPN/100 in 2015. 

 

 
 
 
 
Air Pollution:  
UPPCB has established Continuous 
Ambient Air Quality Monitoring 
Station at Lucknow for real time 
monitoring of air quality.  
 The yearly average value of PM10 
was 163.91 mcg/cum to 191.36 
mcg/cum during 2011-2015. 
 Vehicular population was 
16,76,584, more than double that of 
Varanasi which contributed to the 
enhanced air pollutant levels. This 
was unchecked by UPPCB. Efforts of 
UPPCB were inadequate as it has 
only recently (September 2016) 
issued directions to all concerned to 
prepare an action plan. 
Municipal Solid Waste Treatment 
Facility: 
Total MSW generation in the city was 
1670 MT/day against which a 
treatment plant of 1300 MT/day is 
still under trial run. Thus, Lucknow is 
lacking behind from Varanasi in 
respect of treatment of MSW. 

(Source: Information provided by UPPCB and UP Jal Nigam) 
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2.1.9.5 Bio-medical waste management 

According to Rule 8 of the Bio-Medical Waste (Management and Handling) 
Rules, 1998 (BMW Rules) notified by the GoI under EP Act, every occupier 
of an institution generating, collecting, receiving, storing, transporting, 
treating, disposing and/or handling bio-medical waste (BMW) in any manner 
(except clinics, dispensaries, pathological laboratories, blood banks providing 
treatment/service to less than 1,000 patients per month) should make an 
application to UPPCB for grant of authorisation. Besides, Schedule I of Rule 5 
of BMW Rules provides treatment and disposal options of different categories 
of bio-medical wastes (BMW). On not compling of the provisions of BMW 
Rules, legal action under section 15 of the EP Act shall be taken by the 
UPPCB against the defaulting establishments. 

Health Care Establishments functioning without authorisation 
Audit noticed that 8,366 Health Care Establishments (HCEs) in the State were 
required to obtain authorisation from UPPCB. Only 5,086 HCEs applied for 
authorisation and remaining 3,280 HCEs did not apply for it. UPPCB granted 
authorisation to 4,254 HCEs and 750 applications were pending for 
authorisation. Notable defaulters were Primary Health Centres/Community 
Health Centres at Etah, Aligarh, Maharajganj; District Women Hospital at 
Azamgarh; private nursing homes at Lucknow/Lakhimpur.  
Thus, unauthorised operation of 3,36260 HCEs left the scope of collecting, 
receiving, storing, transporting, treating, disposing and/or handling BMW in a 
manner, which was not being monitored by UPPCB. 

The management confirmed (July 2016) the facts in reply. The Government 
did not furnish any reply (October 2016). The fact remains that UPPCB failed 
to take action against the unauthorised HCEs as required under the EP Act. 

Inadequate facility of bio-medical waste treatment   
Total BMW generated by these 8,366 HCEs was 37,498 kg/day out of which 
only 35,816 kg/day of BMW was treated and disposed while 1,682 kg/day of 
BMW was being disposed untreated which was an open threat to the 
environment.  

Audit noticed that total number of authorised Common Bio-Medical Waste 
Treatment Facilities (CBMWTFs) in the State was 20 with total installed 
incinerator capacity of 3,325 kg/hr i.e. 79,800 kg/day (3,325 kg x 24 hrs.). 
However, authorisation of 10 CBMWTFs (installed capacity being 1,675 
kg/hr) had expired as on date. Further, three CBMWTFs having capacity of 
300 kg/hr had been self closed (Appendix 2.11). Thus, at present, only seven 
facilities with total installed capacity of 1,350 kg/hr, i.e., 32,400 kg/day were 
authorised to continue operation against the total waste generation of 37,498 
kg/day.  
The management confirmed (July 2016) the facts in reply. The Government 
did not furnish any reply. The fact remains that there was inadequate facility 
of treatment of BMW which is a serious threat to the environment but UPPCB 
did not take any action against the defaulters. 

 

                                                        
60 8,366 – 4,254 – 750 = 3,362 
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without 
authorisation 

1682 kg/day 
of BMW was 
disposed off 
without 
treatment 
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Beneficiary Survey 
In beneficiary survey of 256 persons in five cities, 135 persons were of the 
opinion that the BMW management was poor; 101 persons stated that BMW 
was not being disposed by maximum HCEs through authorised Bio-Medical 
Waste Treatment Centres and 145 persons felt that steps taken by 
UPPCB/GoUP for pollution control were insufficient. 

Absence of monitoring of veterinary institutions and animal houses 
According to the Rule 4 of BMW Rules, it shall be the duty of every occupier 
of an institution generating BMW to take all steps to ensure that such waste is 
handled without any adverse effect to human health and environment. BMW 
Rules are also applicable to veterinary institutions and animal houses.  
Under Rules 7 of BMW Rules, UPPCB was responsible for enforcement of 
the provisions of BMW Rules. 
Audit noticed that UPPCB did not have any information regarding the 
veterinary institutions and animal houses running in the State as well as waste 
being generated by them. In absence of any such information, UPPCB failed 
to monitor disposal of BMW by veterinary institutions and animal houses.  
In reply, the Government and the management stated (October 2016) that 
Indian Veterinary Institute, Bareilly has established incinerator which is 
authorised by the UPPCB. It was also stated that GoUP had directed (July 
2016) all Regional Officers to implement BMW Management Rules in their 
area. The fact remains that overall status of BMW generated in the State by 
veterinary institutions/animal houses was not available with UPPCB. 
Moreover, if the UPPCB had the data, it could monitor BMW disposal by 
these veterinary institutions and could take appropriate action by issuing 
notices to the institutions for not complying with the provisions of the BMW 
Rules. 

Physical inspection of Bio-medical Treatment Facility at Lucknow 
Joint physical inspection of a Bio-Medical Treatment facility61 at Lucknow 
showed that BMW was kept without segregation and hazardous waste 
produced was kept in an enclosure without doors as shown below: 

 
BMW kept without segregation near Chak 

Ganjaria at  Lucknow 

 
Hazardous waste storage without doors 

near Chak Ganjaria at Lucknow 
Recommendation 

UPPCB should issue directions to the health care establishments for 
compliance of the BMW Rules regarding handling and management of Bio-
                                                        
61 M/s Spectrum Solutions Pvt. Ltd., Lucknow 
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Medical Waste and also take action against defaulters under the provisions 
of EP Act. 

Other Wastes 
 

2.1.9.6 Hazardous waste management 

Implementation of Hazardous Waste (Management, Handling and Trans-
boundary Movement) Rules, 2008 
According to Hazardous Waste (Management, Handling and Trans-boundary) 
Rules, 2008 (HWMHT Rules) notified by the Central Government under EP 
Act, the State PCBs are to perform inventorisation of hazardous wastes62 
(HW), grant and renew authorisation, register and renew registration of 
recyclers/re-processors, monitor compliance of various provisions and 
conditions of authorisation, implement programmes to 
prevent/reduce/minimise the generation of hazardous wastes and initiate action 
against the violators. Further, the HWMHT Rules also provides that the 
occupier63 generating hazardous wastes and operator of the facility for 
disposal of hazardous waste (HW) shall maintain records of such operations 
and the occupier/operator of a facility shall send annual returns to the State 
PCB.  

Hazardous Waste generating industries functioning without authorisation 
Audit noticed that total number of industries generating hazardous waste, as 
identified by UPPCB, was 2,470 out of which only 1,830 were operational. 
Audit, further, noticed that 327 industries were being operated without 
authorisation. As per UPPCB, 1.38 lakh Metric Tonne per Annum (MTA) of 
HW is generated every year. 
Under Rule 23, UPPCB was to take action against violation of HWMHT 
Rules. The management did not furnish detail of action taken, if any, in regard 
to unauthorised HW industries operating in the State. The fact remains that 
UPPCB did not initiate any action as required under the Rules against the 
industries operating without authorisation. 

Illegal dump sites 
Audit noticed five 
illegal dump sites 
of 1,41,432 MT 
approx. (four at 
Kanpur and one at 
Deva Road, 
Barabanki) in the 
State where waste 
of hazardous nature 
had been found 
dumped since many 
years which 
                                                        
62 Hazardous waste means any waste which by reasons of any of its physical chemical, 

reactive, toxic, flammable, explosive or corrosive characteristics causes danger or is likely to 
cause danger to health or environment 

63 As per HWMHT Rules, “occupier” in relation to any factory or premises, means a person 
who has, control over the affairs of the factory or the premises and includes in relation to 
any hazardous waste the person in possession of the hazardous waste 

 
Illegal hazardous waste (chemical industries waste) dump at 

Khanpur, Kanpur 

327 hazardous 
waste 
generating 
industries were 
operated 
without 
authorisation 
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required rehabilitation and sanitation.  
However, no effective action was taken by UPPCB (March 2016) and the 
waste is still lying dumped resulting into contamination of ground, water and 
air quality. 

In reply, the Government and the management stated (October 2016) that 
CPCB has selected two illegal dump sites (one at Kanpur and one at Deva 
Road, Barabanki) for redemption under Clean Energy Fund Project of 
Government of India. The fact remains redemption of dumps of hazardous 
waste are yet to be done. 

Escrow account not opened for maintenance of landfill sites  
According to the CPCB circular of 2009, every authorised Hazardous Waste 
Treatment, Storage and Disposal Facility (TSDF) is required to maintain the 
landfill site at the facility for at least 30 years after the sites are completely 
capped. For this purpose, it was directed by CPCB that every operator of such 
facility shall open and maintain an escrow account in a nationalised bank by 
contributing five per cent of its turnover (revenue) from landfill-able waste. It 
shall be a tripartite account in joint name of the TSDF operator, concerned 
State Pollution Control Board and a Public Sector bank acting as escrow 
agent. The proceeds of such bank account shall only be utilised for 
maintenance of the land fill sites. 

UPPCB made available information in respect of two64 out of three operating 
TSDFs. Audit noticed that these two TSDFs had not opened escrow account 
yet. No direction had been issued by UPPCB in this regard. Thus, the UPPCB 
failed to implement the compliance of the provisions of the HWMHT Rules. 

In reply, the Government and the management stated (October 2016) that 
UPPCB was in the process of opening of Escrow account and tripartite 
agreement with all three TSDFs. The fact remains that escrow account have 
yet not been opened and in absence of escrow account, the maintenance of 
landfill site cannot be ensured.  

Physical inspection of HW Treatment, Storage and Disposal Facility 
During joint physical inspection of the two TSDFs65 at Ramabai Nagar, it was 
noticed that neither of the TSDF had opened escrow account for post-closure 
maintenance and monitoring of landfill sites yet (March 2016).  

2.1.9.7  E-waste management 

Implementation of E-waste (Management & Handling) Rules, 2011 
E-waste (Management and Handling) Rules, 2011, notified under EP Act, 
apply to every producer, consumer or bulk consumer involved in the 
manufacture, sale, purchase and processing of electrical and electronic 
equipment or components as specified in the rules and define the role and 
responsibility of all collection centres, dismantler and recycler who may be 
involved in handling, generation, collection, reception, storage, segregation, 
refurbishment, dismantling, recycling, treatment or/and disposal of e-waste. 

                                                        
64 M/s Bharat Oil and Waste Management Ltd. and M/s UP Waste Management Project both 

at Kumbhi, Ramabai Nagar, Kanpur Dehat. 
65 M/s Bharat Oil and Waste Management Ltd. and M/s UP Waste Management Project both 

at Kumbhi, Ramabai Nagar, Kanpur Dehat 

Two TSDFs 
did not open 
ESCROW 
accounts 
required to 
maintain the 
landfill site 
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As per duties listed in Schedule III of the Rules, the duties of every State 
Pollution Control Board were - inventorisation of e-waste; grant and renewal 
of authorisation; registration of recyclers of e-waste; monitoring compliance 
of authorisation and registration conditions; maintain information on the 
conditions imposed for authorisation, initiate action against violations of these 
rules and any other function delegated by the Ministry under these Rules. 

Audit noticed that: 

 Total number of E-waste recycling/collection/generation units in the State 
as on March 2016 was 27 with total capacity of 89,886 Metric Tonne per 
Annum (MTA). Of these, 24 were registered/authorised with UPPCB. Of 
these 24 units, validity of 8 units (total capacity: 37,090 MTA) expired as on 
March 2016. Thus, 11 units out of 27 units were operating (42,840 MTA 
comprising 48 per cent of total capacity) without authorisation (Appendix 
2.12). 

UPPCB did not take any action against the unauthorised operation of              
E - waste recycling/collection/generation units. It also did not ensure to obtain   
annual returns from the authorised/registered/producers/collectors/dismantlers/
recyclers as required by the Rules resulting in failure to monitor compliance of 
authorisation and registration conditions.  

In reply, the Government and the management stated (October 2016) that 
UPPCB is regularly monitoring of registered E-waste recyclers and notices are 
sent to not complying units. The fact remains that UPPCB had not taken 
effective action against unregistered/unauthorised e-waste 
recycling/collection/generation units. Besides, UPPCB did not obtain annual 
returns from registered/authorised e-waste units and did not have latest data on 
the inventory. 

Beneficiary Survey 
In beneficiary survey of 256 persons in five cities, 169 persons were of the 
opinion that the E-waste management was poor; 169 persons stated that they 
disposed their E-waste to unauthorised kabadiwala and 151 persons felt that 
steps taken by UPPCB/GoUP for pollution control were insufficient. 

Recommendation 

UPPCB should issue directions to the concerned establishments for 
compliance of the rules regarding handling and management of 
Hazardous/E-waste and also take action against defaulters under the 
provisions of EP Act. 

2.1.10 Monitoring 

The Environmental Acts empowered UPPCB to take all such measures which 
are necessary for prevention, control and abatement of environmental 
pollution, to take appropriate action for regulation and control of any industry, 
operation or process and to initiate legal proceedings in the cases of 
infringement of environmental laws. Under the EP Act, various waste 
management and handling rules were also framed by GoI requiring UPPCB to 
control and abate the pollution emanated by various types of wastes. The 
power to issue directions includes the power to direct closure of any industry, 
operation or process under section 33 A of Water Act, section 31A of Air Act 
and section 5 of EP Act. The Acts have provision for prosecution and 

11 E-waste 
recycling/collection
/generation units 
were operating 
without 
authorisation 
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imprisonment of the convicted up to three months to seven years and/or a 
penalty ranging from ` 10,000 to ` 1,00,000 for violation of provisions of 
environmental laws and not complying with directions of the Board. 

2.1.10.1 Lack of effective consent administration 

Industries/Local Bodies/Workshops operating without consent  
Under section 25 of Water Act and section 21 of Air Act, consent of UPPCB 
was required to establish any industry, operation or processes which were 
likely to discharge sewage or trade effluent into a stream, well, sewer or on 
land and/or pollute the air by emission. These Acts empowered UPPCB to 
issue consent for establishment’ (NOC) and ‘consent for operation’ (CFO) to 
industrial units and local bodies and carry out its periodical renewal. UPPCB 
grants CFO for two years, three years and five years to the industries under 
Red, Orange and Green categories respectively. Audit noticed following 
deficiencies in this regard: 

 UPPCB does not have any computerised data bank of the industries in 
regard to CFO issued, expiry and renewal thereof. There was also no system to 
watch the industries which were issued NOC but had not obtained/renewed 
CFO. 

 Out of 636 Local Bodies66 in the State, 635 Local Bodies (13 Nagar 
Nigams67, 198 Nagar Palika Parishads and 424 Nagar Panchayats) were 
operating without obtaining CFO from UPPCB. There were 13 slaughter 
houses operated by these local bodies without obtaining CFO from UPPCB 
and without effluent treatment plant.  

 Locomotive workshops of Railways and workshops of UP Road Transport 
Corporation were in operation without NOC/CFO from UPPCB and without 
effluent treatment plant. It was noticed that the institutions had not even 
applied for the CFO. 
As per the Water Act, UPPCB has powers to issue notices to local bodies for 
installation of treatment plants. In case of the notices are not complied with, 
UPPCB could install the treatment plants at its expenses and recover the same 
from local bodies. UPPCB also has the power to take legal action against these 
bodies. However, the action taken by UPPCB against the local 
bodies/industries operating without consent was not available on records.  
The above irregularities indicate that UPPCB did not exercise its power 
against the local bodies/industries which were running without consent.  
The Government and the management stated (October 2016) that UPPCB has 
initiated the process to develop in house online consent management system. 
No reply was furnished for operation of local bodies, locomotive workshop 
and roadways workshop without consent. 
The fact remains that the computerised system for consent management is yet 
to be developed. Moreover, local bodies, locomotive workshop and roadways 
workshop are still operating without consent. 

 
 
                                                        
66 Source – Karyapurti Digdarshika 2016-17 of  Directorate of Urban Local Bodies, GoUP 
67 Nagar Nigam Allahabad obtained CFO 

UPPCB failed 
to take action 
against 635 
local bodies 
which were 
operational 
without 
obtaining CFO 
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Delay in issue of consent 
Section 25 of Water Act and section 21 of Air Act stipulate that the industrial 
units and local bodies were to be granted consent by UPPCB within 120 days 
from the date of application. 

As on March 2016, 251 applications were pending for NOC with UPPCB out 
of which 94 applications were pending for more than 120 days. During 2015-
16, UPPCB granted 26 NOCs in which 16 NOCs were issued with delay of 
one to 11 months beyond 120 days (Appendix 2.13). Further, 11 applications 
were rejected/returned/closed in which five application were rejected after 120 
days. The reasons for such delay were pending final decision, pending 
inspection/verification, etc. 
In reply, the Government and the management stated (October 2016) that in-
house online consent management system was under development for timely 
disposal of all consent applications.  

Recommendation 

UPPCB should strengthen consent administration system and take action 
against the industries operating without consent. 

2.1.10.2 Inadequate inspection of industrial units/samples collection and 
testing 
As per instructions issued by Ministry of Environment and Forest (MoEF), 
GoI in December 1999, industrial units should be regularly inspected with 
frequency depending on their classification viz., Red (highly polluting), 
Orange (moderately polluting) and Green (least polluting) (Appendix 2.14). 

UPPCB has fixed (2013) the frequency of inspection by its officials for Red, 
Orange and Green categories of industries every three, four and six months 
respectively in normal circumstances to check compliance of Water and Air 
Acts. Audit noticed following deficiencies in this regard: 

 In disregard to the MoEF’s order and its own order (2013), UPPCB had 
fixed region-wise yearly targets for inspection in number for sample collection 
and analysis in respect of industrial effluent, surface water and industrial 
emission. Test check of the records of RO Bareilly revealed that there was 
short fixation of targets as compared with norms of MoEF by 286 numbers (21 
per cent) for the period from April 2011 to March 2016 (Appendix 2.15). No 
reply was furnished for short fixation of targets as compared with norms. 

 Test checks of seven regions showed that some regions could not achieve 
even the target of inspection of industries fixed by UPPCB during 2011-12 to 
2015-16. There was shortfall in achievement of targets by three to 56 per cent 
by two to four regions in respect of industrial effluent (Appendix 2.16), four 
to 88 per cent by one to three regions in respect of surface water (Appendix 
2.17) and 20 to 95 per cent by one to five regions in respect of industrial 
emission (Appendix 2.18). In reply, the management stated (July 2016) that 
targets of inspection could not be achieved due to shortage of staff in regional 
laboratories. 

 In RO Bareilly 28 out of 61 red category industries were not visited for 
inspection even once during the year 2015-16. Out of remaining 33 industries, 
21 industries were visited less than four times while 11 industries were visited 
five to fourteen times as against the visits of four times in a year as prescribed 

UPPCB did 
not follow 
any norm for 
fixation of 
inspection 
target 

There was 
shortfall in 
finalisation of 
targets of 
inspection and 
its 
achievement 
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by UPPCB. Similarly, in RO Aligarh, 78 out of 120 red category industries 
could not be visited even once during the year 2015-16.  

Out of remaining 42 industries, 34 industries were visited less than four times 
while 8 industries were visited five to eight times as against the visits of four 
times in a year as prescribed by UPPCB.  
This indicates that selection and inspection of industries was done in arbitrary 
manner and was not as per norms.  
In reply, the Government and the management stated (October 2016) that 
inspection of seriously polluting industries are done regularly on quarterly 
basis and action is taken on regular basis against the defaulter units as per the 
Acts. The reply is not acceptable as the selection of the industries for 
inspection of red and other categories of industries was done in arbitrary 
manner and against norms. Moreover, target of inspections could not be 
achieved. 

Recommendation 

UPPCB should regularly inspect the industries as per norms and penal 
action should be initiated against defaulting industries. 

2.1.10.3 Internal control mechanism  
In order to strengthen the decision making process, the UPPCB has two tier 
system of working consisting of Head Office & Regional Offices (Appendix 
2.19). 

Lack of internal Audit 
Internal auditing is an independent appraisal function established within an 
organisation to examine and evaluate its activities as a service to the 
organisation. The objective of internal audit is to assist members of the 
organisation in the effective discharge of their responsibility. 
It was noticed that internal audit was not done by UPPCB, in the absence of 
which, shortcomings in the activities of the UPPCB could not be brought to 
the notice of the management. 

 In reply, the Government and management accepted the fact and stated 
(October 2016) that it could not be done in the past due to constraint of staff. 
However, it has now deputed dedicated staff for internal audit. The fact 
remains that the important function of internal audit was not being carried out 
till date. 

Recommendation 

UPPCB should have a separate internal audit wing which is liable to report 
directly to the top management. 
Inadequate number of Board meetings  
Section 8 of the Water Act stipulates that the Board of UPPCB shall meet at 
least once in every three months and shall observe such rules of procedure in 
regard to the transaction of business at its meetings as may be prescribed. 
Scrutiny of the records revealed that UPPCB failed to comply with the above 
provision of meeting at least once in every three months as it had held only ten 
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meetings during the period from April 2012 to December 2015, against 15 
meetings that should have been held during this period. 

In reply, management stated (July 2016) that adequate number of Board 
meetings could not be held due to unavoidable circumstances like election etc. 
The reply is not acceptable as Water Act stipulates that adequate Board 
meetings should be held and election process cannot be a persistent hindrance 
in the conduct of meetings of the Board. The Government did not furnish any 
reply.  

Man-power management 
Efficient functioning of an organisation depends upon the availability of 
requisite manpower and proper management of available manpower. Out of 
819 sanctioned post, 172 posts remained vacant as on 31st March 2016 as 
detailed in appendix 2.20. The shortage of manpower under different cadres 
ranged from eight to 66 in the respective groups. The overall shortage of 
manpower was 21 per cent.  

In reply, the management stated (July 2016) that UPPCB has started (April 
2016) the recruitment process through UPPSC/UPSSC which will be 
completed in due course of time. The Government did not furnish any reply.  

The fact remains that UPPCB has not fixed any time frame for completion of 
recruitment process.  

Recommendation 

UPPCB should expedite the process of recruitment for effective discharge of 
its functions under the Environmental Acts and Rules. 

2.1.11 Good Practices 

The State Government has banned (October 2015), under sub-section 5 of 
section 19 of the Air Act, the burning of left-over straw after harvesting of 
crops for abatement of air pollution in consultation with UPPCB. 

2.1.12 Conclusion 

 Uttar Pradesh Pollution Control Board (UPPCB) is the nodal agency of the 
State Government for planning, coordination, prevention and control of 
pollution. It had not drawn up a comprehensive plan for preventing and 
controlling water and air pollution in the State upto 2013-14 and could not 
achieve the targets of establishment/upgradation of laboratories as envisaged 
in the action plan for 2014-15 to 2015-16. UPPCB’s laboratories at regional 
offices were functioning without accreditation and without required testing 
facilities.  

 Financial management of UPPCB was deficient. The financial statements 
were not prepared from 2008-09 and was not audited since 1992-93. It could 
incur only 9 to 21 per cent of the budgeted expenditure during 2011-12 to 
2015-16 on pollution control measures despite availability of funds. There was 
no proper assessment and realisation of Water Cess. Huge amount of               
` 1,050.13 crore of Water Cess was lying unrecovered from industries as on 
March 2016. The funds received from Government of India could not be fully 
utilised resulting in re-imbursement of further amount of Water Cess of           
` 193.32 crore not done.  
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 UPPCB was monitoring only three parameters out of nine core parameters 
as required under National Water Quality Monitoring Programme. The quality 
of water in rivers and water bodies were not as per prescribed norms due to 
lack of sewage treatment facilities. However, no action plan as required under 
Water Act was prepared by UPPCB for restoring the water quality of the 
rivers and water bodies. Real Time Water Quality Monitoring Stations were 
not installed as contemplated in the Action Plan. 

 UPPCB was not monitoring all the parameters of air quality as notified by 
Central Pollution Control Board. The level of PM10 in air in major cities such 
as Allahabad, Ghaziabad, Kanpur, Lucknow, NOIDA, Varanasi etc. was very 
high.  UPPCB could not install the Continuous Ambient Air Quality 
Monitoring Stations.   

 The municipal bodies did not comply with the provision of Municipal Solid 
Waste (Management and Handling) Rules, 2000 and UPPCB did not take any 
action under Environment (Protection) Act, 1986.  

 Out of identified 8,366 Health Care Establishments (HCEs), 3,362 HCEs 
were operating without authorisation from UPPCB and there were inadequate 
bio-medical waste treatment and disposal facilities.  

 Out of 1,830 hazardous waste generating industries, 327 were operating 
without authorisation. However, UPPCB did not initiate any action against 
them. 

 Out of 27 E-waste recycling/collection/generation units, 11 were operating 
without authorisation. However, UPPCB did not initiate any action against 
them. 

 All local bodies and many other industries were running without consent 
from UPPCB. The mechanism of inspection of industries was deficient and 
substantial shortfall was noticed in conducting inspections of even highly 
polluting ‘red’ category industries. UPPCB had no internal audit wing. 
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Department of Tourism 

2.2 Audit on ‘Up-gradation and Extension of Facilities in the State 
Tourism Circuits.’ 

2.2.1 Introduction 

Department of Tourism (Department), Government of Uttar Pradesh (GoUP) 
is primarily responsible for development of tourism in State. Department 
works through Directorate of Tourism (Directorate) which was created by the 
GoUP in 1972. The Department is headed by Principal Secretary who is also 
the Director General (DG) of the Directorate. DG is assisted by one Finance 
Controller, one Director, two Joint Directors, seven Dy. Directors and 10 
Regional Tourist Officers.  
Regional Tourist Officers (RTO) of the Directorate submit the proposals for 
the tourism development works in State for areas, randomly selected by the 
Member of Legislative Assembly or Member of Parliament etc., with 
estimates prepared by any of the executing agencies of the State. Directorate 
examines such proposals and forwards it to the Department. The Department 
issues administrative approval for the proposals of State funded schemes and 
forwards the proposals of Centrally funded schemes to Ministry of Tourism 
(MoT) Government of India (GoI) for approval. After obtaining approval of 
GoI, the Department issues administrative sanctions for the centrally funded 
schemes. Thereafter, financial sanctions are issued and funds are released by 
the Department to the Directorate who transfers the same to the executing 
agency. Initially, the Department releases financial sanctions for the first 
instalment of the total outlay of the scheme and later on financial sanctions for 
the remaining funds are released after receipt of utilisation certificates from 
the executing agencies through Directorate. Directorate monitors the work 
done by the executing agency. After completion of the scheme, it is handed 
over to concerned local samities. 

GoUP formulated Tourism Policy in 1998 which identified seven tourism 
circuits1. The responsibility of preparation and implementation of tourism 
development schemes for up-gradation and extension of facilities in State 
tourism circuits lay with Tourism Directorate.  

The present audit covered the activities of the Directorate relating to up-
gradation and extension of the facilities in the State tourism Circuits during the 
period 2011-12 to 2015-16. The audit was conducted (October 2015 to April 
2016) with an objective to assess whether proper planning was made, whether 
financial management was sound and that the execution and monitoring of the 
schemes were effective.  

 
 

                                                        
1 Avadh circuit, Buddhist circuit, Bundelkhand circuit, Brij circuit, Eco Tourism & Adventure 
Sport Circuit, Vindhya circuit, Water cruise circuit. 



Audit Report (Economic Sector) for the year ended 31 March 2016 

48 

Audit selected a sample of 
all 27 schemes with a 
sanctioned cost of ` five 
crore and above (100 per 
cent) and 27 schemes (50 
per cent) with sanctioned 
cost between ` two crore 
and ` five crore on Random 
Table Method. Works test 
checked were in the nature 
of minor development 
activities of existing 
facilities at religious and 
historical places and 
infrastructure at tourist 
destination.  

Though the Directorate did 
not make any categorisation 
of the schemes as up-
gradation and extension 
activities, audit categorised 
the selected schemes as up-
gradation or extension of 
facilities on the basis of 
nature of work involved 
(Appendix-2.21). 

Audit findings that emerged during audit are discussed in succeeding 
paragraphs: 

Audit findings 

2.2.2 Planning 

For planned development of the tourism facilities in the State, a tourism policy 
was framed by the GoUP in the year 1998. Tourism Policy (1998) of the State 
has defined seven Tourism Circuits in the State. The broad objectives of the 
State Tourism Policy of 1998 were as under: 

 Preparation and implementation of integrated plan for all circuits of the 
State along with the master plan,   

 Development of new tourism attractions, 

 Strengthening the organisational structure of the Department and modernise 
the operating systems. 

Audit examined implementation of the Tourism Policy by the State and the 
findings are discussed in the following paragraphs: 

2.2.2.1 Integrated/Master plan not prepared  
Tourism policy (1998) of the State has defined seven tourism circuits in the 
State. For planned development of each circuit; an integrated plan of all 
circuits along with the preparation of master plan was a pre-requisite.  

Construction of Kinaram Ghat on the right bank of 
the River Ganges,  Ghazipur 

 

Installation of Facade Light at Kaisar Bagh Gate 
Lucknow 
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Audit noticed that despite lapse of 18 years after framing of the Tourism 
Policy, Directorate did not prepare any circuit wise master plan and integrated 
plan for balanced and justified development of tourism circuits. Directorate 
selected the tourism development areas based on random/arbitrary suggestions 
of the local Member of Legislature/ Member of Parliament etc. Thus, the 
tourism circuits were developed in an adhoc manner. It was also noticed that 
plan for development of water cruise circuit envisaged in the policy document 
in 1998 has not been done till date and also the envisaged policies were not 
executed.  
In reply, Department stated that compliance of the audit observation will be 
ensured in future. 

2.2.2.2 Absence of manual or laid down procedure 
As per tourism policy of the State, organisational structure of the Department 
was to be strengthened and operating systems were to be modernised. Audit 
noticed that Department failed to strengthen the organisational structure of the 
Department and modernise the operating system as there was no defined 
process or manual for the same. 
In reply, Department stated that process of preparing the manual for 
strengthening the organisational structure and operating systems will be 
considered. 

2.2.2.3 Specific targets for the schemes not defined 
In all 54 schemes selected, it was noticed that Department did not fix any 
quantifiable target of the schemes for augmenting tourist arrivals in the State. 
In the absence of quantifiable targets and master plan (para 2.2.2.1), there was 
no mechanism in the State to ensure fulfilment of the objectives of tourism 
development schemes and the same could also not be ascertained in audit. 
Thus effectiveness of tourism development done remained unmeasured.    
In reply, it was stated that target fixing the benefits to be derived from the 
tourism development schemes shall be specified and incorporated in the 
schemes in future. 

2.2.3 Financial Management 

During the period 2011-12 to 2015-16, financial budget of the State provided 
` 583.33 crore as the capital budget of the Department. This represented only 
0.19 per cent of the total budget of the State (Appendix-2.22). Out of the total 
budget provision of ` 583.33 crore an amount of ` 440.33 crore (GoI ` 136.16 
crore and GoUP ` 304.17 crore) was released for up-gradation and extension 
of tourist facilities in the State in respect of 424 schemes. Against this an 
amount of ` 339.51 crore (GoI ` 135.36 crore and GoUP ` 204.15 crore) was 
spent. The actual expenditure was only 77 per cent of the fund released 
(Appendix-2.23).  

The sanctioned cost of total 424 schemes pertaining to the period 2011-12 to 
2015-16 was ` 786.49 (GoI ` 289.74 crore and GoUP ` 496.75crore). Fund 
status of sampled 54 schemes up to March 2016 is given in table 2.2.1 below:  
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Table 2.2.1: Fund status of sampled 54 schemes up to March 2016 
(` in crore) 

S. No. Funds Number of 
schemes 

Sanctioned 
cost 

Fund 
released 

Expenditure 
incurred 

1 Central 29 209.39 126.98 98.44 
2 State 25 370.68 209.71 136.16 
Total 54 580.07 336.69 234.60 

Table above indicates that actual release against the sanctioned cost was only 
58 per cent and the actual expenditure against the fund released was only 70 
per cent. The reasons for less utilisation of funds, as analysed by Audit were 
mainly land disputes, lands not available and slackness on the part of 
executing agencies in execution of works. This resulted in delay in submission 
of utilization certificates and consequently less release of fund. Out of 54 
schemes, 34 schemes are incomplete and under execution even after lapse of 6 
months to 43 months of their scheduled date of completion. Physical and 
financial status of these selected schemes are detailed in appendix-2.24. 
Circuit wise expenditure for the selected schemes is depicted in the chart 2.2.1 
below: 

Chart 2.2.1 
Detail of total circuit wise expenditure of ` 234.60 crore incurred on 54 

selected schemes up to March 2016 
All figures are ` in crore 

 

2.2.3.1 Forwarding of proposals to Government of India without approval 
of Government of Uttar Pradesh 
As per procedure followed in Directorate for centrally funded schemes, 
proposal is routed through the GoUP for approval of Ministry of Tourism, 
Government of India.  Audit noticed that in 11 schemes valuing ` 64.38 crore, 
out of 29 sampled centrally funded schemes, proposals for approval were 
directly forwarded by the Directorate to MoT, GoI (Appendix-2.25). 
Consequently, justification of the schemes remained unexamined by the 
GoUP.  
In reply, it was stated that the procedure was not followed due to shortage of 
time and will be followed in future. The fact remains that justification of the 
schemes was not examined at the Government level. 
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2.2.3.2 Release of fund in excess of the administrative approval 
As per para 316(1)Vol VI, of the financial hand book of GoUP, financial 
sanctions of the scheme/work must remain within the ceiling of administrative 
approval granted by the Department. Department accorded administrative 
approval (November 2014) for ` one crore for each of three works under the 
scheme ‘Construction of Ghat at River Ganga, Ghazipur’. However, 
Department released (November 2014 to May 2015) the financial approval of 
` two crore each for the three works of the scheme. Department accepted this 
as a clerical mistake and assured to rectify the same. The fact remains that 
financial approval of two crore was irregularly issued in violation of the 
administrative approval and there were no checks to monitor the financial 
approvals with the administrative sanctions. 

2.2.3.3 Cash book and vouchers not prepared 
As per Para 27-A of Financial Hand Book VOL V Part I of GoUP, ‘A cash-
book was to be kept in every office for recording all moneys received by the 
government servants in their official capacity and their subsequent 
disbursements. The cash-book should be closed and balanced each day and the 
balance of each column initialed by the head of the office or the officer 
authorised by him, in token of having checked all the entries of the day.  
It was noticed that the Directorate was operating a current bank account which 
was not authorised by the Government. The reasons for operating the bank 
account were not on record. 

Audit noticed, from the bank statements, that an amount of ` 14.64 crore was 
withdrawn from the bank during 2011-12 to 2015-16. However, no vouchers 
and cash book were maintained by the Directorate for keeping records of 
transactions made from the above bank account. Department accepted the 
facts and stated that cash book and vouchers will be maintained in future. It 
further stated that the said bank account was being maintained to keep the 
funds of salaries and some tourism schemes. The fact remains that in absence 
of such records audit could not vouchsafe the transactions made from the bank 
account. Further, due to unaccounted transactions chances of misappropriation 
of GoUP funds can also not be ruled out. 

2.2.4 Deficiencies relating to execution of schemes 

Out of 54 sampled schemes, 29 schemes were funded by GoI and 25 schemes 
were funded by GoUP. The physical status of these schemes is depicted in 
chart 2.2.2 below: 
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Chart 2.2.2 
Physical status of 29 sampled Central Government funded schemes 

 
 Chart 2.2.3 

Physical status of 25 sampled State Government funded schemes 

 

2.2.4.1 Delay in completion and handing over of the schemes 
As can be seen from the above graphics, out of 54 selected schemes, only 14 
were completed that too with a delay of six months to 88 months (Appendix 
2.26). Remaining 40 schemes were under various stage of 
execution/abandoned/not commenced. Out of 14 completed schemes, six 
schemes (four funded by GOI and two funded by GoUP) are lying pending for 
handing over for more than 12 months to 49 months since their date of 
completion to March 2016. The Directorate did not record any specific reasons 
for delay in completion of the schemes and reasons for not handing over the 
completed schemes by the executing agencies. The reasons as analysed by 
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Audit were mainly land disputes (two cases), land not available (five cases) 
and slackness on the part of executing agencies (37 cases) in execution of 
works. As a result of not handing over the works to the respective user 
agencies the future maintenance of the works was hampered.   

2.2.4.2 Schemes funded by Government of India 
Product/Infrastructure Development for Destination and Circuits (PIDDC), a 
centrally sponsored scheme, focuses on integrated infrastructure development 
of the tourist sites. The aim of the scheme was to provide all infrastructure 
facilities like illumination of tourist destinations, improvement of road 
connectivity of tourist destinations, signage and display boards on tourist 
places, way side public conveniences etc. required by the tourists within such 
destinations and circuits. GoI provided financial assistance under the PIDDC 
scheme to the State Government. 

Delay in execution of schemes 
MoT, GoI while sanctioning the schemes provided the time line for 
commencement and completion of work. However, the Department while 
providing administrative approval for the centrally funded schemes did not 
mention timeline fixed by the GoI to the executing Agency.  Audit noticed that 
out of 29 test checked schemes, 14 schemes were still under execution as on 
March 2016. Of these 14 schemes, scheduled dates of completion for 12 
schemes are already over upto 43 months as on 31 March 2016. This resulted 
in blockade of funds of ` 46.40 crore in these 12 schemes (Appendix-2.27). 
The delay in execution of these schemes also resulted in lapse of Central 
Financial Assistance (CFA) amounting to ` 31.25 crore, loss of interest of      
` 0.85 crore and loss of ` 15.20 lakh due to change of executing agency. The 
resultant loss of delay in execution are discussed in succeeding paragraphs. 

Lapse of Central Financial Assistance due to delayed execution of work 
Ministry of Tourism (MoT), GoI provided Central Financial Assistance (CFA) 
for development of tourism schemes of the States under the scheme named 
‘Product/Infrastructure Development for Destinations and Circuits’ (PIDDC). 
As per conditions of sanction, first instalment was to be released with 
sanctions and balance fund was to be released as reimbursement only after 
completion of work. Audit noticed that in 10 schemes (sanctioned cost ` 50.30 
crore), Department failed to execute the schemes within time frame as fixed 
by the MoT, GoI. As a result, demands for the balance instalments of funds 
already sanctioned could not be raised. The PIDDC scheme was closed since 
March 2015 and GoI stopped funding under the same. Presently, out of ten 
schemes, one scheme is complete with GoUP assistance of   ` 0.33 crore, one 
scheme is abandoned and eight schemes are under progress with financial 
assistance of ` 11 crore provided by GoUP. Thus, Directorate failed to obtain 
the CFA amounting to ` 31.25 crore and also caused avoidable burden of        
` 11.02 crore on capital expenditure of GoUP (Appendix-2.28). 

In reply, Department stated that closure of PIDDC scheme of GoI was not 
expected and efforts were made to complete the schemes in given period but 
could not be completed in time. Reply is not acceptable as the schemes were 
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to be completed before March 2015 which has resulted in avoidable burden of 
` 11.02 crore to the State exchequer. 

Failure to arrange the land  
Clause 8 (1) of Guidelines of ‘Product/Infrastructure Development for 
Destinations and Circuits (PIDDC) scheme provided that the Directorate will 
be fully responsible for making the land available for tourism development 
scheme. In two centrally funded schemes (sanctioned cost ` 6.40 crore) ` 5.06 
crore was released by GoI (Appendix-2.29). Audit noticed that the 
Department, despite confirming the availability of land to GoI in proposal sent 
for approval of schemes, failed to arrange the land  for execution of work 
under the schemes. Consequently schemes could not be implemented and an 
amount of ` 5.06 crore received (July 2010 and September 2012) for these 
schemes remained blocked for 32 to 42 months. It was noticed that the amount 
of ` 1.85 crore was refunded to GoI (February 2013). In reply, Department 
stated that matter will be investigated. Fact remains that the Directorate failed 
to ensure the availability of land prior to sending the proposal. 

Loss of interest due to delay in commencement of schemes 
As per conditions of the approval of GoI, State Government was not allowed 
to keep the fund unutilised for more than six months. In case funds remained 
unutilised within six months of its release, they were to be surrendered to GoI 
or their formal approval was to be taken to transfer/adjust the amount against 
other centrally funded projects.  

Audit noticed that in 18 centrally financed schemes (sanctioned cost ` 150.30 
crore, released ` 65.74 crore by GoI) the work could not commence within six 
months of the sanctions of the GoI. The reasons of not commencing the work 
within six months were not on records. The reason as analysed by Audit was 
deficient monitoring in follow-up of time line fixed by GoI. Hence, the funds 
of ` 65.74 crore provided by the GOI remained unutilised from six months to 
92 months (March 2016) due to delay on part of Department in 11 schemes 
and from 1 to 29 months on part of EAs in 11 schemes. Out of ` 65.74 crore 
released by GoI the Department released ` 30.46 crore to the EAs for the 
implementation of the schemes. It was however noticed that due to delay by 
the EAs in implementation of the schemes (1 months to 29 months), funds 
amounting to  ` 25.13 crore was blocked resulting in interest loss of ` 0.85 
crore (Appendix-2.30). The Directorate did not make any efforts to realise the 
interest earned by EA on unutilised government funds. In reply, Department 
stated that efforts will be made to speed up execution of the schemes. 

Avoidable expenditure on execution of work due to change of executing 
agency 
GoI accorded the approval (December 2011) for the scheme ‘Development of 
Mathura Vrindaban as Mega Destination Mathura’, for ` 31.79 crore. Out of 
10 works in the scheme, Department allotted (September 2012) the work of 
‘Construction of Gokul Ghat, Vishram Ghat, Hansiarani Ghat and 
Chintaharan Mahadev’ at a sanctioned cost of ` 11.81 crore, to Uttar Pradesh 
Rajkiya Nirman Nigam (UPRNN) without obtaining ‘No Objection 
Certificate’(NOC) from Irrigation Department. UPRNN commenced the work 
in anticipation of obtaining NOC and spent `15.20 lakh on the works but NOC 
could not be obtained. Instead of obtaining NOC from Irrigation Department, 
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Directorate changed (May 2013) the executing agency and awarded the work 
to Irrigation Department itself. Subsequently, on suggestion of Irrigation 
Department (September 2013), Department awarded (October 2013) the work 
to UPPCL, a public sector undertaking of Irrigation Department. UPPCL 
discarded the work costing ` 15.20 lakh carried out by the UPRNN. Thus, 
expenditure incurred by the UPRNN amounting to ` 15.20 lakh became 
unfruitful. 

No reasons were on record for the change of executing agency. Also, the 
Department did not provide any specific reply for decision to change the 
executing agency. 

2.2.4.3 Schemes funded by State Government  
Out of 54 schemes selected for test check, 25 schemes (Sanctioned cost           
` 370.68 crore) were funded by the State Government. Audit noticed that the 
Department did not prescribe any timeline for commencement and completion 
of these schemes. Out of these 25 schemes, only three schemes were 
completed that too after 30 to 34 months of their sanctions. One scheme 
(sanctioned cost ` 5.58 crore) has yet not commenced even after 12 months of 
its sanction due to not obtaining permission of Archaeological survey of India 
as discussed in subsequent paragraph. One scheme is abandoned. Remaining 
20 schemes (sanctioned cost ` 345.67 crore) are under execution without any 
timeline (Appendix-2.31). Reasons for delay were not on record. Two 
completed schemes2 are pending for formal handing over even after two to 
four years of completion of work. Audit findings in this regard are discussed 
below: 

Loss of interest due to delay in commencement of works 
As per GoUP order (December 1993) the interest earned by the Executing 
Agency (EA) on unutilised government fund is to be refunded to the GoUP. 
Audit noticed that in eight out of 25 State funded schemes, an amount of         
` 22.85 crore released by the State Government remained unutilised with EAs 
for two to 40 months due to delay in commencement of works. The 
Department did not make any efforts to quantify and realise the interest earned 
by EAs on unutilised government funds in terms of GoUP order (December 
1993). This resulted in loss of interest amounting to ` 0.99 crore to GoUP 
(Appendix-2.32).  

In reply, Department stated that efforts will be made to get the schemes 
completed by fixing time lines for completion in future. Fact remains that 
Directorate failed to ensure timely commencement of the works which led to 
the blockage of funds of ` 22.85 crore and loss of interest of ` 0.99 crore. 

Loss due to dismantling of executed work 
In two cases3, Department decided (December 2015) to dismantle the 
structures (Dormitory and Toilet block at Shilpgram) constructed during 2010 

                                                        
2 Construction of Lucknow haat and Construction of 150 bed dormitory at Agra 
3 Centrally funded Scheme named Construction of 150 bedded Dormitory and State funded 
scheme named Development of Shahjahan Park, Fatehpur Sikri and Shilpgram at Agra 
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to 2014 (costing ` 2.99 crore) for implementation of new scheme named 
Construction of Taj Orientation Centre, Shilpgram Agra. The decision of 
demolition was taken by cabinet (August 2015) due to the fact that these 
structures were built randomly over a different period of time. However, it was 
observed that these structures were constructed only in the recent past (2010 to 
2014). Dismantling work has also started since June 2016 hence no 
beneficiary (Artisan) was found (November 2016) on the site for conducting 
the beneficiary survey.  

In reply, Department stated that decision of dismantling was taken as it was 
unavoidable for execution of new project. The fact remains that earlier 
structure were built randomly without proper planning. 

Excess expenditure incurred by the executing agencies 
Under the State funded scheme for ‘Construction of Satsang Bhawan and Rain 
Basera’ (sanctioned cost ` 4.67crore) in district Faizabad, the work was 
constructed only on ground. However, Executing Agency4 (EA) prepared the 
estimate applying UPPWD, SOR rate applicable for framed RCC structure of 
construction up to six floor in place of UPPWD SOR rates applicable for the 
work for ground floor. This resulted in excess expenditure of `10.97 lakh. In 
reply, Department stated that action in this regard, is proposed to be taken 
after obtaining the reply of EA. The fact remains that there is absence of 
proper scrutiny of estimates prepared by EA.  

Unutilised funds not recovered from executing agency  
Administrative approval accorded by the Department invariably provided a 
condition that saved/unutilised funds on execution of work, was to be returned 
to the GoUP. However, administrative approval (April 2009) of the scheme 
‘Tourism Development of Barsana, Mathura’ (sanctioned cost ` 3.56 crore) 
did not include any such condition. Audit noticed that the work was awarded 
(January 2011) to Uttar Pradesh State Tourism Development Corporation 
(UPSTDC) which completed and handed over the work in January 2014 with a 
saving of ` 86 lakh. But, UPSTDC did not refund the balance funds to the 
Department. In reply, Department stated that efforts are being made to get the 
funds back from UPSTDC along with interest. Audit further noticed that 
Department has issued (December 2016) a letter to UPSTDC, balance fund is 
still lying pending for returning to the Department.  The fact remains that due 
to inaction of the Department, funds amounting to ` 86 lakh and interest        
(` 7.45 lakh) are lying with executing agencies for more than two years.  

Modernisation of a scheme proposed for disinvestment  
In continuation of disinvestment process of units of Uttar Pradesh State 
Tourism Development Corporation, GoUP enlisted (October 2011) Rahi 
Tourist Guest House at Sonauli, Maharaj Ganj (sanctioned cost ` seven crore) 
for operating on lease/development agreement/ management contracts. In 
violation of above GoUP order, Directorate sent (January 2015) a proposal for 
modernisation of the existing tourist guest house at Sonauli Maharajganj. The 
Department accorded (March 2015) administrative/financial approval for the 
same and released ` two crore. Directorate released (March 2015) ` two crore 
after deducting TDS of ` four lakh from the same to EA (UPAVP). 

                                                        
4 Uttar Pradesh Rajkiya Nirman Nigam 
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Thereafter, the scheme was cancelled in July 2015 on proposal of Directorate 
(April 2015). The EA refunded (August 2015) the entire amount of ` 1.96 
crore. In reply, the Department stated that explanation from the responsible 
officers have been called for. Thus, the proposal of the Directorate for 
modernisation of the existing tourist guest house which was planned for 
disinvestment by the Department and the subsequent approval of the 
Department for the same indicates lack of follow up and monitoring of its own 
orders issued. 

Works not taken up  
GoUP sanctioned (June 2015) a scheme of ‘Light and Sound Show’ at 
Lucknow Residency, (` 5.58 crore). It was noticed that even after lapse of 
almost one year from the date of sanction, the work was yet to be taken up 
(March 2016). Audit noticed that Lucknow Residency is presently under 
Archeological Survey of India (ASI) and not with the Tourism Department of 
the State. Hence, permission of ASI is necessary for organising the light and 
sound show. The permission was sought (August 2015) which is yet to be 
obtained (March 2016). As per the sanction order, a Committee was to be 
formed by Directorate. It was however noticed that the Committe was yet to 
be formed. Resultantly, the work could not be commenced. Specific reply for 
not taking up the work and not forming the Committee was not provided. 

2.2.4.4 Other Deficiencies in execution of schemes  
The implementation of the schemes is done by the Directorate through 
executing agency notified by GoUP. The executing agency executes the work 
after obtaining technical sanction from the competent authority.  Audit noticed 
following deficiencies in this regard: 

 Appointment of Executing Agencies (EA) is done by the Department on 
the proposal sent by the Directorate. There was absence of laid down 
procedure for nomination of EA in Directorate for works assigned on deposit 
work basis. As a result nomination of EA for the works was done arbitrarily 
without following any process and without obtaining comparative offers from 
EA to execute the work.  

Further, GoUP notified (March 2006 and February 2013) names of the 
Executing Agencies (EA) for execution of deposit works. Audit noticed that in 
10 schemes (sanctioned cost ` 110.30 crore) the Department irregularly 
appointed executing agencies in violation of the GoUP orders (Appendix-
2.33).  
In reply, Department stated that EAs other than notified ones were selected 
based on technical experience. Reply is not acceptable as no such exceptions 
were allowed by the GoUP order.  

 As per para 318 of Vol VI of Financial Hand Book, technical sanction was 
to be obtained from competent authority for every work proposed to be 
carried-out before commencement of work. Audit noticed that Directorate 
had no mechanism to ensure that technical sanctions were obtained by the EA 
before commencement of work. Further, on a test check of records of six 
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executing agencies5 in respect of 27 schemes (sanctioned cost ` 398.32 
crore), Audit noticed that in 10 schemes (sanctioned cost ` 77.46 crore), 
work was commenced by the concerned executing agencies before obtaining 
technical sanction (Appendix-2.34). No specific reply was provided by the 
Department.   

 As per Building and Other Construction Worker’s Welfare Cess (Cess) 
Rules, 1998 (Rules) where the levy of cess pertains to building and other 
construction work of a Public Sector Undertaking (PSU), such PSU shall 
deduct cess payable at the notified rates from the bills paid for such works. 
The said Rules were made applicable in the State from 4 February 2009 and 
the rate of cess was notified at one per cent of the cost of construction. Audit 
noticed that in two schemes, concerned EAs failed to deduct and deposit the 
labour cess amounting to ` 3.17 lakh with the state exchequer (Appendix- 
2.35). 

2.2.5 Monitoring 

2.2.5.1 Deficient Internal Audit 
Internal audit works as independent unit within the Department for evaluation 
of the workings of the Department. As per GoUP order (January 2001),  
Internal audit of at least one month working of an office out of the 12 months 
should be done each year. 

The Directorate has an internal audit wing to conduct periodical audit of 
Tourism Directorate and 10 Regional Tourist Offices (RTO’s) working under 
it. However, it was noticed that audit of only two RTOs against 10 RTOs were 
conducted during 2011-12 to 2015-16. No internal audit of the tourism 
directorate by its internal audit wing had taken place during the audit period. 
In reply, Department stated that internal audit work was not done due to 
shortage of staff and will be conducted in future. Facts remains that 
monitoring through internal audit was deficient. 

2.2.5.2 Failure in formation of monitoring committee  
As per guidelines of the scheme sanctioned by Ministry of Tourism (MoT) 
GoI, a State Level Monitoring Committee under the chairmanship of 
Secretary, Tourism of the State, was to be formed for monitoring physical and 
financial progress of centrally funded schemes. It was, however, noticed that 
no such committee was formed. In the absence of regular committee the 
schemes could not be monitored. In reply, Directorate/ Department stated that 
since the monitoring was being done from the head quarter/RTOs, no specific 
committees were formed. Reply is not acceptable as Directorate has not 
followed the GoI guidelines and monitoring done by headquarter/ RTOs 
remained deficient as it failed to complete the schemes in time. 

2.2.5.3 Absence of Quality Control Mechanism 
It is necessary to have a quality control mechanism for the work executed 
under the tourism development schemes. Audit noticed that Directorate/ 
Department did not put in place any such quality control mechanism. Absence 
of quality control mechanism has deprived the GoUP for assessing the quality 

                                                        
5Uttar Pradesh Rajkiya Nirman Nigam(UPRNN), Uttar Pradesh Avas and Vikas Parishad ( UPAVP), 
Department of Forest (DoF), Construction and Design services (C and DS), Uttar Pradesh Project 
Corporation (UPPCL), Uttar Pradesh State Tourism Development Corporation (UPSTDC)    
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of work done. During joint physical verification of schemes, Audit noticed 
deficiencies in the quality of work done under three schemes as discussed 
along with photographs in succeeding paragraphs.  

 During joint physical verification of one completed scheme ‘Development 
of Maa Chandrika Devi Dham, Lucknow’ (` 3.04 crore), Audit noticed that 
work was not done as per specifications. It was noticed that in place of steel 
bars approved, steel pipes were used and stainless steel railing was found short 
in length. 

      Use of steel pipe in place of bars                      Shortage in length of stainless steel railing 
 

  

 Joint physical verification of another 
scheme under execution ‘Urban Haat 
Varanasi’ revealed that work of children 
park valuing ` 15.70 lakh and spot 
development work valuing ` 19.60 lakh 
was lying incomplete, however the same 
were shown as complete by EA. Besides, 
there was shortage in length of main 
gate, GI pipe, wall lining and air 
conditioner valuing ` 8.98 lakh. 

 In one scheme under execution ‘Development of Tourist sites at Raibareily, 
there were shortages of kota stone and marble flooring worth ` 2.25 lakh as 
compared to approved estimates.    

In reply, Department stated that shortcomings found in joint physical 
verification will be got rectified from the executing agencies.  

2.2.6 Conclusions and Recommendations 

 Directorate failed to comply with the Tourism Policy of Government of 
Uttar Pradesh (GoUP) and did not prepare circuit wise master plan and 
integrated plan for balanced and justified development of tourism circuits. It 
did not develop ‘Water Cruise Circuit’ as envisaged in the Tourism Policy. 
Moreover, Department did not fix quantifiable targets of the schemes for 
augmenting tourist arrival in the State. In absence of quantifiable targets and 
master plan, State had no mechanism to ensure fulfilment of its objectives. 

Children park, Urban Haat,Varanasi 
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Directorate should comply with tourism Policy of GoUP and should 
prepare master plan and integrated plan. The Department should fix 
quantifiable targets of the schemes. 

 Proposals were sent to GoI without examination at the GoUP level; 
financial sanctions were in excess of administrative approvals and funds were 
kept outside the Government account without authorisation.  

Proper financial mechanism for necessary checks to be exercised has to be 
evolved.  

 There was considerable delay in execution of schemes and also in handing 
over of the completed schemes. Due to delayed implementation of centrally 
funded schemes, central financial assistance amounting to ` 31.25 crore could 
not be availed. Moreover, there was absence of quality control mechanism for 
assessing the quality of work done. 

The Directorate should ensure execution of schemes in a timely and 
effective manner and put in place a quality control mechanism. 

 Directorate failed to form committee for monitoring the physical and 
financial progress of the schemes and failed to conduct internal audit. There 
was absence of quality control mechanism for the works executed under the 
various schemes. 

The Directorate should form the committee to monitor the physical and 
financial progress and also get the internal audit done. It should also put 
in place a mechanism for ensuring the quality of the works executed.  
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Chapter 3 
 

3. Compliance Audit 

Compliance audit of transactions of the Government departments, their field 
formations as well as that of the autonomous bodies brought out instances of 
lapses in management of resources and failures in the observance of the norms 
of propriety and economy. These have been presented in the succeeding 
paragraphs.  

Housing and Urban Planning Department 

 3.1   Surcharge on sale of plots not levied 

The Hapur-Pilakhua Development Authority failed to levy surcharge 
amounting to ` 3.67 crore on sale of 102 plots, which was meant for the 
infrastructure development fund  

The Government of Uttar Pradesh (GoUP) directed (January 1998) all 
Development Authorities to maintain Infrastructure Development Fund (IDF) 
for execution of development work of immense public importance. The clause 
5(f) of the G.O. provided to levy a surcharge at the rate of ten per cent on the 
sale value of plots sold by the Authorities. The additional revenue so collected 
on account of surcharge was to be deposited in the IDF account. 

Audit noticed (October 2015) that Hapur-Pilakhua Development Authority 
(Authority) sold 102 plots (39,250.90 sqm) for ` 36.72 crore under two 
schemes (Preet Vihar and Anand Vihar) during 2009-10 to 2014-15. The 
Authority, however, did not levy the surcharge which works out to ` 3.67 
crore (Appendix-3.1) at the rate of 10 per cent of sale value of the plots. Thus, 
the intended additional revenue was not realised by the Authority to the extent 
of   ` 3.67 crore by way of levy of surcharge on the sold plots.  

In reply, the Authority stated (February 2016) that levy of 10 per cent 
surcharge was not specified in Model Costing Guidelines (November 1999). It 
was also stated that both the schemes were started after 1999 and hence, no 
surcharge was levied.  
Reply is not acceptable as the order of November 1999 is applicable for 
fixation of the cost of properties. Whereas, order of January 1998 is related to 
levy of surcharge of 10 per cent of value of plots to be sold and it also does 
not exempt any housing scheme.  
The matter was reported to the Government (June 2016). Reply is awaited 
(November 2016). 

3.2 Short levy of City Development Charges 
 

Agra Development Authority suffered a loss of ` 3.13 crore due to short 
levy of City Development Charges (CDC) and not levying of interest on 
short realised CDC 

Government of Uttar Pradesh (GoUP) framed (May 2005) ‘Integrated 
Township Policy’ (Policy) to attract/promote investment of private capital in 
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the planned development of housing schemes in the urban areas. Under this 
policy, Development Authorities issue licenses to private developers for 
purchase and development of minimum 50 acre of land as per GoUP 
Guidelines. Detailed Project Report (DPR) and layout are approved by the 
Development Authorities. The Development Authority also executes a 
‘Development Agreement’ with the developer to ensure the quality of 
development and execution of the scheme within time schedule given in DPR. 
The Government issued an order in December 2005 for payment of City 
Development Charges (CDC) by the developer to the Development 
Authorities at the rate of ` 1.50 lakh per acre which was revised to ` three 
lakh per acre in August 2008. These rates were to be updated every year on the 
basis of price index declared by the Government of India (GOI).The GoUP 
also notified (November 2014) Rules for ‘Levy and Collection’ of CDC which 
provided for payment of CDC in installments over a period of maximum two 
years along with simple interest at the rate of 12 per cent per annum.  
Agra Development Authority (Authority) issued (May 2007) a license to 
Ansal Properties and Infrastructure Limited and Consortium (Developer) for 
development of an Integrated Township (Sushant Taj City) for acquiring 480 
acre land1. The DPR and layout of Sushant Taj City for 441.54 acre land was 
initially approved by the Authority in December 2007 and August 2008 
respectively. The Authority further approved a DPR and layout for an 
extended area of 35.96 acre land in December 2010 and September 2014 
respectively. 
Audit noticed (June 2015) that the Authority, violating the order of December 
2005, did not charge updated rates of the CDC. Further, as per Rules issued by 
GoUP in November 2014, interest on the short deposit of CDC was also not 
collected from the developer. This resulted in loss of ` 3.13 crore as discussed 
below:  

 The Authority levied (August 2008) CDC at the rate of ` 1.50 lakh per acre 
instead of updated rate of ` 1.76 lakh per acre on 441.54 acre of land and at 
the rate of ` 2.93 lakh per acre instead of ` 5.28 lakh per acre on extended 
area of 35.96 acre of land in September 2014. This resulted in short-realisation 
of CDC of ` two crore2 from the Developer. 

 The Authority also did not charge interest of ` 1.13 crore3 worked out for 
the period of July 2008 to March 2016 on the short realised CDC of ` two 
crore from the Developer. 

In reply, the Authority stated (August 2016) that the Developer had already 
deposited (July 2008 and August 2015) ` 7.67 crore as CDC, which is more 
than the CDC required for 368.5 acre land acquired by the Developer till 
March 2016. It was further stated that as the Developer did not use increased 
Floor Area Ratio (FAR) and higher density, therefore, CDC was charged at the 
rate of ` 1.50 lakh and ` 2.93 lakh per acre.  

                                                        
1 In Atus, Jaupura, Panwari and Sadarvan Villages, at Tehsil Sadar, in Agra district. 
2 {` 7.77 crore (441.54* ` 1.76 lakh) + ` 1.90 crore (35.96* ` 5.28 lakh)}- {` 6.62 crore 
(441.54*` 1.50 lakh)+ `1.05 crore (35.96*` 2.93 lakh)}. 
3 ` 1.07 crore (`1.15 crore*12%* 93 month/12)+ ` 0.06 crore (`0.85 crore*12%*7 month/12) 
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Reply is not acceptable because as per G.O. of December 2008 CDC was a 
onetime charge which was to be realised at the updated rate applicable at time 
of approval of layout and for the area of land mentioned in the layout 
irrespective of Floor Area Ratio (FAR) and higher density i.e. maximum 
number of persons/dwelling units per hectare. 

The matter was reported to the Government (June 2016). Reply is awaited 
(November 2016). 

3.3  Avoidable payment of interest 
 

Varanasi Development Authority made avoidable payment of interest of  
` 0.75 crore due to delayed refund of unutilised loan amount of ` eight 
crore    

The Varanasi Development Authority (Authority) entered into an agreement in 
December 2011 with Housing and Urban Development Corporation Limited 
(HUDCO) for obtaining loan of ` 95 crore for the acquisition of land and 
development of Transport Nagar scheme at Mohan Sarai Bypass, Varanasi. 
The clause (iv) of section 3.2 of Article 3 of the General Conditions annexed 
with Loan Agreement provided that “If the loan or different components of the 
loan disbursed under the agreement was/were not used by the borrower within 
a period of six months from the date of release due to any reason like 
withdrawal of the scheme, non-implementation of the scheme, reduction in the 
number of units to be constructed under the scheme etc, the borrower shall 
immediately refund such amount to HUDCO and in any case before the expiry 
of a period of six months from the date of disbursement of the loan failing 
which the borrower, notwithstanding anything to the contrary stated herein, 
will pay to HUDCO such increased rate of interest in addition to penal interest 
as defined in the agreement, as may be fixed by HUDCO on all such funds 
from the date of release to the date of refunding of the same to HUDCO”.  
The Authority availed of a loan of ` 28 crore from HUDCO in February 2012 
out of which ` 20 crore was utilised within six months and remaining ` eight 
crore was lying unutilised for 16 months. The remaining amount of ` eight 
crore was returned to HUDCO in June 2013 stating that the Authority was 
facing problem in acquisition and physical possession of land for the 
development of Transport Nagar.  
Audit noticed (March 2016) that problem in acquisition and physical 
possession of land persisted since 2003 and it continued till the drawl of loan 
(February 2012). Therefore, withdrawal of loan amount should have been 
made in phased manner and according to the actual requirement. The 
Authority, despite being aware of the problem in acquisition of land, withdrew 
whole loan amount of ` 28 crore in lump-sum and thereafter, instead of 
refunding unutilised amount of ` eight crore within a period of six months as 
stipulated in the of loan agreement (clause (iv) of section 3.2 of Article 3) 
retained it for 16 months. 

Thus, due to withdrawal of loan of ` eight crore without requirement and 
retaining it for a period of 16 months, the Authority had to make avoidable 
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payment of interest of ` 125.33 lakh4. The Authority had kept the fund in flexi 
account with bank on which interest of ` 50.67 lakh5 had been earned. Thus, 
the Authority suffered a loss of ` 74.66 lakh being the differential value of 
interest earned and interest paid on loan amount of ` eight crore. 

In reply, Authority stated (June 2016) that fund was invested in flexi account 
with bank on which Authority had earned interest.  

Reply is not tenable as inspite of interest earned on loan amount the Authority 
has suffered loss of ` 75.00 lakh.  

The matter was reported to the Government (June 2016). Reply is awaited 
(November 2016). 

Information Technology and Electronics Department 

3.4   Avoidable loss of interest 

GoUP suffered loss of interest of ` 2.84 crore due to user charges not 
being transferred to respective Government Departments 

Rule 7 (1) of the Appendix-II of Financial Hand Book Volume-5 Part-1 
pertaining to Treasury Rules provides that all money received by or tendered 
to Government servants in their official capacity shall  not be kept apart from 
Government account. 

Information Technology and Electronics Department (Department) of 
Government of Uttar Pradesh (GoUP) established (March 2006) Centre for e-
Governance6 (CeG) to work with various Government Departments, private 
and public organisations and others to analyse key issues in e-Governance, 
identify solutions, help in developing action plan etc.  
The GoUP specified (February 2013) user charges for the services to be 
provided under State Service Delivery Gateway and prescribed the ratio in 
which the user charges so collected will be shared by four stake holders7. The 
respective departments of GoUP were to get the user charges at the rate of              
` 10 per application for Khatauni services and ` five for other than Khatauni 
services out of the total user charges collected for the services provided to the 
citizens.  

Audit noticed (January 2016) that during 2013-14 to 2015-16, CeG received 
an amount of ` 25.03 crore as user charges on behalf of the Government 
Departments and deposited the same in bank account without interest. The 
CeG requested the Department several times (during May 2015 to November 
2015) to issue guidelines in respect of transfer of fund in Government 
Account; but no such guideline was issued by the Department.  

In absence of guidelines by the Department regarding transfer of fund to the 
Government account by CeG, the fund of ` 25.03 crore was parked in the 

                                                        
4( ` 8 crore*11.75 per cent*16month)/12month 
5 At the rate of 4.75 per cent per year applicable for term deposit for period for 15 days to 45 
days 
6CeG registered under Societies Registration Act 1860 
7  Service Centre Agency (SCA)/Center Operator, District e-Governance Society/Lokvani 
Society, respective Department and Centre for e-Governance (CeG) 
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Appendix 1.2 

(Referred to in paragraph 1.11) 

Statement showing details of outstanding Separate Audit Report to be presented in State Assembly 

S.No. Name of 
Autonomous 

Bodies 

Year upto which 
SAR placed in 

Legislature 

Year for which SAR not placed in 
Legislature 

Reasons for 
not-placing of 

SAR Years of SAR Date of Issue to 
Government 

1 2 3 4 5 6 

1 Uttar Pradesh 
Electricity 
Regulatory 
Commission 
(UPERC). 

No SAR placed in 
legislature since 
established  (2003-
04) 

2003-04 

2004-05 
2005-06 

2006-07 
2007-08 

2008-09 
2009-10 

2010-11 
2011-12 

2012-13 
2013-14 

2014-15 

19 October 2006 

5 October 2007 
5 October 2007 

3 October 2008 
17 August 2009 

15 August 2010 
26 May 2011 

08 June 2012 
24 September 2014 

20 February 2015 
22 June 2015 

28 December 2015 

Reasons not 
furnished. 
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Appendix 2.1 
(Referred to in Paragraph No.  2.1.1) 

Role of the Board as per Water Act, Air Act and EP Act 

to plan a comprehensive programme for the prevention, control or abatement of steam and well and air 

pollution in the State and to secure the execution thereof. 

to advise the State Government on any matter concerning the prevention, control or abatement of water. 

 to collect and disseminate information relating to water and air pollution and the prevention, control or 

abatement thereof; 

to inspect sewage or trade effluents, works and plants for the treatment of sewage and trade effluents 

and the system for the disposal of sewage or trade effluents or in connection with the grant of any 

consent as required by the Acts;  

to assess and collect the Water Cess, under provision of Water Cess Act and to remit it to the Central 

Government; 

to encourage, conduct and participate in investigations and research relating to problems of environment 

pollution and prevention, control or abatement of water and air pollution;  

to collaborate with the Central Board in organising the training of persons engaged or to be engaged in 

programmes relating to prevention, control or abatement of water and air pollution and to organise mass 

education programmes relating thereto;  

lay down, modify or annul effluent standards to be complied with and monitoring of air and water 

pollution in the State; 

issue of authorisation under the various Waste Management Rules for hazardous waste, e-waste, bio-

medical waste, etc.; 

to impose penalties and institute legal action against defaulters; and 

to perform such other functions as may be prescribed or as may, from time to time be entrusted to it by 

the Central Board or the State Government.  

As per the Acts, the Board may establish or recognise a laboratory or laboratories to enable the Board to 

perform its functions efficiently, including the analysis of samples of water from any stream or well or 

of samples of any sewage or trade effluents. 

(Source: Water Act, Air Act, EP Act and Rules framed under EP Act.) 
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Appendix 2.2 
(Referred to in Paragraph No.  2.1.2) 

Organisational Chart of UPPCB 

Chairman

Member Secretary

Chief 
Environmental 

Officer
(Admin)

Chief 
Environmental 

Officer (Central 
Lab)

Chief 
Environmental 

Officers  

Chief Law 
Officer (One)

Chief Account 
Officer

Regional 
Officers

Law Officer Scientific Officer

 

(Source: Information provided by UPPCB) 
 



Appendices  

71 

Appendix 2.3 
(Referred to in Paragraph No.  2.1.7.3) 

Statement showing details of testing facilities available in the Board’s Central laboratory 

S. 
No. 

Category of tests No. of mandatory 
test parameters to 

be tested 

No. of mandatory test 
parameters for which 

facilities were available 
in the Laboratory 

during the years 2011-
12 to 2015-16 

WATER/SOLIDS/SOIL/SLUDGE ANALYSIS 
A Physical tests 10 10 
B Inorganic tests   
 General & non-metallic 13 13 
 Trace Metals 15 15 

C Organic tests (general and trace 
organics) 

5 5 

D Micro-biological tests 4 4 
E Toxicological tests 1 1 
F Biological tests 3 3 
G Characterisation of Hazardous waste 3 2 
H Soil/sludge/sediments and solid 

waste test 
15 9 

AIR ANALYSIS 
A Ambient air/fugitive tests 4 4 
B Stack emission tests 8 8 
C Noise level tests 2 2 
D Meteorological tests 4 4 
E Vehicular emission tests 3 0 

(Source: Guidelines of EP Act and Information provided by UPPCB) 
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Appendix 2.5 (a) 
(Referred to in Paragraph No. 2.1.7.3) 

Statement showing list of vital infrastructure and other equipment/instruments missing at regional 
laboratories for accreditation 

A. Infrastructure equipment missing at regional laboratories 
Noida Ghaziabad Kanpur Aligarh Bareilly 

1 2 3 4 5 
Breathing apparatus Breathing apparatus Breathing apparatus Breathing apparatus Breathing apparatus 

Cold room for 
sample storage 

Cold room for 
sample storage 

Cold room for 
sample storage 

Cold room for 
sample storage 

Cold room for 
sample storage 

Face shield and 
helmet 

Face shield and 
helmet 

Face shield and 
helmet 

Face shield and 
helmet 

Face shield and 
helmet 

Tool Kit (Electrical 
& Mechanical) 

Tool Kit (Electrical 
& Mechanical) 

Tool Kit (Electrical 
& Mechanical) 

Tool Kit (Electrical 
& Mechanical) 

Tool Kit (Electrical 
& Mechanical) 

Fume Hood Fume Hood Fume Hood Fume Hood Fume Hood 

Exhaust system Exhaust system Exhaust system Exhaust system Exhaust system 

Gas Cylinder 
Trolleys 

Gas Cylinder 
Trolleys 

Gas Cylinder 
Trolleys 

Gas Cylinder 
Trolleys 

Gas Cylinder 
Trolleys 

 
B. Other equipment/instruments missing at regional laboratories 

COD Digester with 
aluminium heating 
blocks 

COD Digester with 
aluminium heating 
blocks 

COD Digester with 
aluminium heating 
blocks 

COD Digester with 
aluminium heating 
blocks 

COD Digester with 
aluminium heating 
blocks 

Flocculator Flocculator Flocculator Flocculator Flocculator 
TKN Analyser semi 
automatic with 
aluminium block 
digester 

Magnetic stirrer with 
hot plate Noise meter Noise meter  

Ekman Dredge 

TKN Analyser semi 
automatic with 
aluminium block 
digester 

Magnetic stirrer with 
hot plate 

Magnetic stirrer with 
hot plate 

Magnetic stirrer with 
hot plate 

Chloroscope for 
residual chlorine Utrasonic water bath 

TKN Analyser semi 
automatic with 
aluminium block 
digester 

TKN Analyser semi 
automatic with 
aluminium block 
digester 

TKN Analyser semi 
automatic with 
aluminium block 
digester 

Alpha/Beta 
Radioactivity 
Counter 

Ekman Dredge Ekman Dredge Utrasonic water bath Utrasonic water bath 

Atomic Absorption 
Spectrometer 

Chloroscope for 
residual chlorine 

Chloroscope for 
residual chlorine Ekman Dredge Ekman Dredge 

Gas Chromatograph 
Alpha/Beta 
Radioactivity 
Counter 

Alpha/Beta 
Radioactivity 
Counter 

Chloroscope for 
residual chlorine 

Chloroscope for 
residual chlorine 

High Pressure 
Liquid 
Chromatograph 

Atomic Absorption 
Spectrometer Flame Photometer 

Alpha/Beta 
Radioactivity 
Counter 

Alpha/Beta 
Radioactivity 
Counter 

Ion Chromatograph Flame Photometer 
High Pressure 
Liquid 
Chromatograph 

Atomic Absorption 
Spectrometer 

Atomic Absorption 
Spectrometer 

Inductively Coupled 
Plasma 
Spectrometer 

Gas Chromatograph Ion Chromatograph Flame Photometer Flame Photometer 
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1 2 3 4 5 

Mercury Analyser 
Digital 

High Pressure 
Liquid 
Chromatograph 

Inductively Coupled 
Plasma 
Spectrometer 

Gas Chromatograph Gas Chromatograph 

UV-visible 
spectrophotometer Ion Chromatograph Mercury Analyser 

Digital 

High Pressure 
Liquid 
Chromatograph 

High Pressure 
Liquid 
Chromatograph 

Alpha/Beta 
Radioactivity 
Counter 

Inductively Coupled 
Plasma 
Spectrometer 

UV-visible 
spectrophotometer Ion Chromatograph Ion Chromatograph 

BTX analyser 
(PID/FID detector) 

Mercury Analyser 
Digital 

Alpha/Beta 
Radioactivity 
Counter 

Inductively Coupled 
Plasma 
Spectrometer 

Inductively Coupled 
Plasma 
Spectrometer 

BTX calibrator 
Spectrophotometer 
(visible) or 
Ultraviolet & visible 

BTX analyser 
(PID/FID detector) 

Mercury Analyser 
Digital 

Mercury Analyser 
Digital 

Dust analyser (Beta 
attenuation/TOEN) 

UV-visible 
spectrophotometer BTX calibrator UV-visible 

spectrophotometer 
UV-visible 
spectrophotometer 

Exhaust CO/HC 
analyser 

Alpha/Beta 
Radioactivity 
Counter 

Dust analyser (Beta 
attenuation/TOEN) 

Alpha/Beta 
Radioactivity 
Counter 

Alpha/Beta 
Radioactivity 
Counter 

Gas Chromatograph 
with Air sampling 
port, FID & PFPD 
detectors 

BTX analyser 
(PID/FID detector) 

Exhaust CO/HC 
analyser 

BTX analyser 
(PID/FID detector) 

BTX analyser 
(PID/FID detector) 

Low flow pump BTX calibrator Flue gas analyser BTX calibrator BTX calibrator 

Meteorological 
sensors with mast 

Dust analyser (Beta 
attenuation/TOEN) 

Gas Chromatograph 
with Air sampling 
port, FID & PFPD 
detectors 

Dust analyser (Beta 
attenuation/TOEN) 

Dust analyser (Beta 
attenuation/TOEN) 

Multi channel 
recorder 

Exhaust CO/HC 
analyser Low flow pump Exhaust CO/HC 

analyser 
Exhaust CO/HC 
analyser 

No-NO2-Nox 
Analyser 
(Chemiluminescence 
based) 

Flue gas analyser Meteorological 
sensors with mast Flue gas analyser Flue gas analyser 

Ozone analyser 
(ultraviolet) 

Gas Chromatograph 
with Air sampling 
port, FID & PFPD 
detectors 

Multi channel 
recorder 

Gas Chromatograph 
with Air sampling 
port, FID & PFPD 
detectors 

Gas Chromatograph 
with Air sampling 
port, FID & PFPD 
detectors 

 Low flow pump 

No-NO2-Nox 
Analyser 
(Chemiluminescence 
based) 

Low flow pump Low flow pump 

 Meteorological 
sensors with mast 

Ozone analyser 
(ultraviolet) 

Meteorological 
sensors with mast 

Meteorological 
sensors with mast 

 Multi channel 
recorder  Multi channel 

recorder 
Multi channel 
recorder 

 

No-NO2-Nox 
Analyser 
(Chemiluminescence 
based) 

 

No-NO2-Nox 
Analyser 
(Chemiluminescence 
based) 

No-NO2-Nox 
Analyser 
(Chemiluminescence 
based) 

 Ozone analyser 
(ultraviolet)  Ozone analyser 

(ultraviolet) 
Ozone analyser 
(ultraviolet) 

(Source: Information provided by UPPCB) 
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Appendix 2.5 (b) 
(Referred to in Paragraph No. 2.1.7.3) 

Statement showing list of specific equipment required for hazardous waste analysis as per Appendix-D (b) 
of guidelines for recognition of environmental laboratories under the EP Act not available in regional 

laboratories 

S. No. List of equipment/ instruments 

1 Bomb colorimeter 

2 Elemental analyser 

3 Flash point apparatus 

4 Moisture content meter 

5 Rotary evaporator 

6 Toxicity characteristic leaching procedure (TCLP) extractor 

7 Toxic Gas analyser 

8 X-ray fluorescence (XRF) Spectrometer 

9 Zero head space extractor (ZHE) 

(Source: Guidelines of the CPCB for recognition of environmental labs under EP Act) 
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Appendix 2.6 

(Referred to in Paragraph No. 2.1.8.3) 
Statement showing difference in Bank Balance as per Bank Statement/Pass Book  

and Cash Book 
(Figures in column 4,5 and 6 are ̀  in lakh) 

S.No. Name of Bank Bank A/c No. Balance as 
per Bank 

Statement/Pa
ss Book 

Balance as 
per Cash 

Book 

Difference 

1 2 3 4 5 6 
1 Indian Overseas Bank 

Daliganj 
024801000001567 1545.89 1384.24 

 
161.65 

2 Union Bank of India 302202010043730 24.85 
 

13.77 
 

11.08 

3 Union Bank of India 
Chandganj 

437202010003242 
 

443.63 427.60 16.03 

4 Allahabad Bank 20299626800 2.56 1.45 1.11 
5 Bank of India 1002 2.65 0.21 2.44 
6 State bank of Patiyala 10000151104 

 
83.12 52.84 30.28 

Total 2102.70 1880.11 222.59 
(Source – Data provided by UPPCB)
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Appendix No. 2.10 (a) 
(Referred to in Paragraph No. 2.1.9.2) 

Status of PM10 (yearly average value in mcg/cum) in ambient air of major cities of 
Uttar Pradesh during the period 2011-15 

S. 
No. 

Name of the 
City 

2011 2012 2013 2014 2015 

1 Allahabad 266.85 316.20 235.85 250.35 251.70 

2 Ghaziabad 233.00 246.15 278.45 246.45 258.45 

3 Kanpur 196.53 225.85 202.46 196.82 201.04 

4 Lucknow 185.92 185.92 191.36 174.90 163.91 

5 Noida 138.70 139.85 139.85 148.10 148.10 

6 Varanasi 125.55 139.35 147.90 142.45 145.15 

Standard average yearly value of 60 mcg/cum. 

(Source: Data provided by UPPCB) 
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Appendix 2.12 

(Referred to in Paragraph No. 2.1.9.7) 
Status of E-waste Recycling/Collection/Generation units in the state of U.P. 

S.
No 

Name and Address of the unit Regional 
Office 

Status 
of 

Author-
isation 

Status of 
Registration 
and validity 

Type Capacity 
(Tonne/ 
Annum) 

1 
Auctus –E Recycling Solutions Pvt. Ltd., 
F-637, M.G. Road, Industrial Area, 
Ghaziabad 

Ghaziabad Grant 30.08.2019 
Collection, 
Dismantle, 
Recycling 

1800 

2 Mahaluxmi Metal Alloys (India) Pvt. Ltd., 
Modinagar, Ghaziabad Ghaziabad Grant 24.06.2016 Collection, 

Dismantle, 600 

3 M/s N.K. Products, 58-59, M. G. Road, 
Ghaziabad Ghaziabad Grant 22.06.2016 Collection, 

Dismantle 9000 

4 M/s Bharat Oil Co., E-18, Site-IV, 
Sahibabad, Industrial Area, Ghaziabad Ghaziabad Grant 16.05.2018 Collection, 

Dismantle 4000 

5 
Planet Green Recycling Pvt. Ltd., G-129, 
Phase -1, M.G. Road, Ghaziabad Ghaziabad Grant 07.11.2015 

Collection, 
Dismantle, 
Recycler 

1500 

6 
Rocket Sales, Plot No. 1-12, I/A, M.G. 
Road, Hapur Ghaziabad Grant 27.08.2019 

Collection, 
Dismantle 

300 

7 Arsh Recycling Pvt. Ltd., Plot No. 203, 
UPSDIC, I/A, M.G. Road, Ghaziabad Ghaziabad Grant 06.05.2016 Collection, 

Dismantle 9000 

8 Auctus Recycling Solutions Pvt. Ltd. 
Habibpur, Greater Noida 

Greater 
Noida Grant 06.05.2016 Dismantle 19500 

9 Khan Traders, B-5, site 4, Panki Industrial 
Area, Kanpur Kanpur Grant 29.06.2015 Collection, 

Dismantle 7190 

10 
Green Tech Recycling, Khasra No.-645, 
Acchraunds, Bahdurpur Road, Partapur, 
Meerut. 

Meerut 
 

19.03.2015 Collection, 
Dismantle 1800 

11 
M/s Faiz Recycling, Plot No. S-7,Industrial 
Area, Sikandrabad, Bulandshahar Bulandshahar Grant 21.12.2014 Collection 9000 

12 

M/s Narora Atomic Power Station, Narora, 
Bulandshahar Bulandshahar Grant 01.05.2017 

Collection, 
Segregatio, 
Dismantle, 
Recycling 

10 

13 
M/s Metal Alloys, E-46, Industrial Area, 
Ramnagar, Varanasi Varanasi Grant 31.05.2019 Collection 1825 



Audit Report (Economic Sector) for the year ended 31 March 2016 

90 

1 2 3 4 5 6 7 

14 
M/s Comwen Information Technologies 
Pvt. Ltd., 127/35B, Chak Ragunath, Naini, 
Allahabad 

Allahabad Grant 11.08.2017 Storage 300 

15 
M/s Dasia Eco E-waste Recyclers, E-160, 
Industrial Area, Khalialabad, Santkabir 
Nagar 

Basti Grant 31.12.2017 Collection, 
Dismantle 720 

16 
M/s Sims Recycling Solutions Plot No. 1, 
Udyog Kendra II, Eco tech III, Greater 
Noida 

Greater Noida Not 
Applied Not Applied 

Collection, 
Dismantle, 
Recycling 

1250 

17 M/s J.A.O. E-Waste Recycling company, 
Jaitpur, Moradabad Moradabad Grant 23.11.2020 Collection 3001 

18 
M/s HIN Green E-waste, Recycling (P) 
Ltd. B-19/1, Summer Garden Colony, 
Meerut 

Meerut Grant 06.11.2017 Collection, 
Dismantle 750 

19 M/s S R Metcast India (P) Ltd. , Agra-
Mathura Road, Agra Agra Not 

Applied 27.12.2014 Collection 600 

20 M/s K M Metals Suppliers, 9/270, 271, 
Agra Agra Not 

Applied 16.07.2012 Collection 5000 

21 M/s Prakash Metal House, 39/223, 
Karwan, Lohamandi, Agra 

Agra Not applied 31.12.2017 Collection 1500 

22 Sri Mahaveer Ji trading Company, 30/127, 
Chippitala, Agra Agra Applied Applied Collection 4500 

23 
M/s E-waste Recyclers India, E-50, 
UPSIDC Industrial Area, NH 2, Kosikalan, 
Mathura 

Mathura Grant 17.12.2016 Collection, 
Dismantle 6000 

24 
M/s Super Trading Company, Plot No. 3, 
Govt. Industrial Estate, Talkatora Road, 
Lucknow 

Lucknow Not 
Applied 03.04.2016 Collection, 

Dismantle 365 

25 
M/s V R Techno Enviro Services Pvt. Ltd. 
Khasra No. 440, Indira Priyadarshini 
Ward, Indira Nagar, Lucknow 

Lucknow Not 
Applied 09.04.2016 Collection, 

Dismantle 365 

26 
Sachin Enterprises, 84/1, plot no. 34-35, 
Fazalganj, Kanpur Kanpur Applied Applied Collection 

5000 
pieces p a 

(5 T/P) 

27 
Gandhi Traders, 91/103, Dalelpurwa, 
Kanpur Kanpur Grant 04.06.2018 Collection 

5000 
pieces p a 

(5 T/P) 
Total Capacity 89,886 

(Source: Information provided by UPPCB) 
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Appendix 2.13 
(Referred to in Paragraph No. 2.1.10.1) 

Statement showing cases of delays in issue of consent 
S. No. Name of the Industry M/s Date of receipt 

of application 
Date of Grant 

of NOC 
Delay in issue of 
consent beyond 
prescribed time 

limit of four 
Months 

 

1 
Himalya Residency Pvt. Ltd., Rajnagar 
Extension, Ghaziabad 30.12.2014 28.03.2016 11 

2 
Nimla Organics Pvt. Ltd., S-74, & S75, M.G. 
Road, I/A, Hapur 19.03.2015 21.03.2016 8 

3 
Afcons Infrastructure Ltd, Vill. Devkhari, 
Bangarmau, Unnao 

07.04.2015 09.03.2016 7 

4 
Aaradhya Alloys, Plot No. P-3, Ind. Area, Site-
1, Unnao 18.05.2015 21.03.2016 6 

5 Sangwan Landco Pvt. Ltd Aligarh 20.06.2015 22.03.2016 6 

6 
Lotus Greens Constrations Pvt.Ltd, Plot o-SC-
02/A sector-150 Noida 

03.06.2015 13.04.2016 6 

7 
L.M Mashinotech Pvt.Ltd, B-37A sector-132, 
Noida 03.06.2015 13.04.2016 6 

8 
Meejan Process, Gata No. 1460 ka & 1461, 
1462, Magarwara Unnao. 24.06.2015 31.03.2016 6 

9 
Satyam Shakuntalam Engineering Pvt. Ltd. 
Sikandrabad, Bulandshahar 

01.09.2015 18.03.2016 1.5 

10 
Juno Bitumix Pvt. Ltd., UPSIDC, Kosi, 
Mathura 01.09.2015 11.03.2016 1 

11 
C.P. Milk & Food Products (P) Ltd. 5, 
Agropark, Phase-II, Kursi Road, Lucknow. 09.09.2015 10.03.2016 1 

12 
Slaughter House, (Rendering Plant) Kamela 
Colony, Saharanpur 10.09.2015 03.03.2016 1 

13 
Tirumurti Handloom Factory, P-67, P-68 & P-
122, Textiles Centre, Hapur 

11.09.2015 10.03.2016 1 

14 
D.V.F. Infrastructures Pvt. Ltd., GHP, , Vill. 
Dasana, NH-24, Ghaziabad 30.09.2015 29.03.2016 2 

15 
L & T Construction, Gahora, Mahoba 
 12.10.2015 31.03.2016 1 

16 
Shivam Cottege Pvt. Ltd., Plot No. S111, Site-
II, Loni, Road, I/A, Ghaziabad 23.10.2015 29.03.2016 1 

(Source – Information provided by UPPCB) 
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Appendix 2.14 
(Referred to in Paragraph No. 2.1.10.2) 

Statement showing number of inspections to be carried out on the basis of category/size of the 
industry 

S. No. Size of industry Category of industry Frequency of visit and effluent 

sampling 

1 Small scale 

Red Once in 12 months 

Orange Once in three years 

Green Once in three years 

2 Large and Medium scale 

Red Once in three months 

Orange Once in six months 

Green Once in 12 months 

(Source: MoEF orders) 



Ap
pe

nd
ic

es
  

93
 

A
pp

en
di

x 
2.

15
 

(R
ef

er
re

d 
to

 in
 P

ar
ag

ra
ph

 N
o.

 2
.1

.1
0.

2)
 

St
at

em
en

t s
ho

w
in

g 
sh

or
ta

ge
 o

f t
ar

ge
ts

 fi
xe

d 

S N
. 

Y
ea

r 
T

ar
ge

t 
Fi

xe
d 

by
 

B
oa

rd
 

N
um

be
r 

of
 in

du
st

ri
es

 r
un

ni
ng

 d
ur

in
g 

th
e 

ye
ar

 
Ta

rg
et

 to
 b

e 
fix

ed
 

T
ot

al
 

T
ar

ge
t 

to
 b

e 
fix

ed
 

(1
5+

18
+2

1)
 

Sh
or

t
ag

e 
(2

2-
3)

 
R

ed
 

O
ra

ng
e 

G
re

en
 

R
ed

 
O

ra
ng

e 
G

re
en

 

L
/M

 
S 

T 
L

/M
 

S 
T 

L/
M

 
S 

T
 

L
/M

 
(4

/y
r)

 
S 

(1
/y

r)
 

T 
L/

M
 

(2
/y

r)
 

S 
(0

.3
/1

) 
T 

L
/M

 
(1

/y
r)

 
S 

(0
.3

/y
r)

 
T

 
1 

2 
3 

4 
5 

6 
7 

8 
9 

10
 

11
 

12
 

13
 

14
 

15
 

16
 

17
 

18
 

19
 

20
 

21
 

22
 

23
 

1 
20

11
-1

2 
20

0 
33

 
9 

42
 

21
 

11
1 

13
2 

0 
94

 
94

 
13

2 
9 

14
1 

42
 

37
 

79
 

0 
31

 
31

 
25

1 
51

 
2 

20
12

-1
3 

20
0 

33
 

10
 

43
 

22
 

12
2 

14
4 

0 
10

1 
10

1 
13

2 
10

 
14

2 
44

 
41

 
85

 
0 

34
 

34
 

26
1 

61
 

3 
20

13
-1

4 
21

0 
35

 
9 

44
 

22
 

12
0 

14
2 

0 
10

1 
10

1 
14

0 
9 

14
9 

44
 

40
 

84
 

0 
34

 
34

 
26

7 
57

 
4 

20
14

-1
5 

23
0 

33
 

9 
42

 
23

 
12

2 
14

5 
0 

10
5 

10
5 

13
2 

9 
14

1 
46

 
41

 
87

 
0 

35
 

35
 

26
3 

33
 

5 
20

15
-1

6 
23

0 
44

 
17

 
61

 
23

 
12

2 
14

5 
0 

10
5 

10
5 

17
6 

17
 

19
3 

46
 

41
 

87
 

0 
35

 
35

 
31

5 
85

 

T
ot

al
 

10
70

 
 

 
 

 
 

 
 

 
 

 
 

76
6 

 
 

42
2 

 
 

16
9 

13
57

 
28

7 

(S
ou

rc
e:

 In
fo

rm
at

io
n 

pr
ov

id
ed

 b
y 

U
PP

CB
) 



Au
di

t R
ep

or
t (

Ec
on

om
ic

 S
ec

to
r)

 fo
r t

he
 y

ea
r e

nd
ed

 3
1 

M
ar

ch
 2

01
6 

94
 

A
pp

en
di

x 
2.

16
 

(R
ef

er
re

d 
to

 in
 P

ar
ag

ra
ph

 N
o.

 2
.1

.1
0.

2)
 

St
at

em
en

t s
ho

w
in

g 
ac

hi
ev

em
en

t o
f t

ar
ge

ts
 se

t b
y 

U
PP

C
B 

H
Q

 fo
r 

sa
m

pl
e 

co
lle

ct
io

n 
an

d 
an

al
ys

is 
of

 In
du

st
ri

al
 E

ff
lu

en
t 

S N
o.

 
N

am
e 

of
 

th
e 

R
eg

io
n 

20
11

-1
2 

20
12

-1
3 

20
13

-1
4 

20
14

-1
5 

20
15

-1
6 

Target 

Achievement 

Shortage 

Percentage of 
shortage 

Target 

Achievement 

Shortage 

Percentage of 
shortage 

Target 

Achievement 

Shortage 

Percentage of 
shortage 

Target 

Achievement 

Shortage 

Percentage of 
shortage 

Target 

Achievement 

Shortage 

Percentage of 
shortage 

1 
K

an
pu

r 
67

5 
60

1 
74

 
10

.9
6 

70
0 

61
8 

82
 

11
.7

1 
71

0 
68

9 
21

 
2.

96
 

75
0 

65
2 

98
 

13
.0

7 
75

0 
58

1 
16

9 
22

.5
3 

2 
Lu

ck
no

w
 

26
0 

23
2 

28
 

10
.7

7 
26

0 
24

3 
0 

0.
00

 
27

0 
21

0 
60

 
22

.2
2 

30
0 

22
5 

75
 

25
.0

0 
30

0 
17

0 
13

0 
43

.3
3 

3 
A

lig
ar

h 
18

0 
12

9 
51

 
28

.3
3 

18
0 

15
0 

30
 

16
.6

7 
18

6 
81

 
10

5 
56

.4
5 

18
6 

82
 

10
4 

55
.9

1 
18

5 
12

1 
64

 
34

.5
9 

4 
B

ar
ei

lly
 

20
0 

13
0 

70
 

35
.0

0 
20

0 
22

5 
(2

5)
 

(1
2.

5)
 

21
0 

21
8 

(8
) 

(3
.8

1)
 

23
0 

22
2 

8 
3.

48
 

23
0 

23
5 

(5
) 

(2
.1

7)
 

5 
G

ha
zi

ab
ad

 
65

0 
73

0 
(8

0)
 

(1
2.

31
) 

70
0 

86
6 

(1
66

) 
(1

9.
17

) 
75

0 
11

51
 

(4
01

) 
(5

3.
47

) 
82

5 
88

9 
(6

4)
 

(7
.7

6)
 

90
0 

86
9 

31
 

3.
44

 

6 
N

oi
da

 
27

5 
29

7 
(2

2)
 

(8
) 

30
0 

50
0 

(2
00

) 
(6

6.
67

) 
32

5 
33

2 
(7

) 
(2

.1
5)

 
36

0 
47

8 
(1

18
) 

(3
2.

78
) 

27
5 

44
1 

(1
66

) 
(6

0.
36

) 

7 
G

re
at

er
 

N
oi

da
 

0 
0 

0 
0 

0 
0 

0 
0 

0 
0 

0 
0 

0 
0 

0 
0 

22
5 

30
8 

(8
3)

 
(3

6.
89

) 

(S
ou

rc
e:

 In
fo

rm
at

io
n 

pr
ov

id
ed

 b
y 

U
PP

CB
) 



Ap
pe

nd
ic

es
  

95
 

A
pp

en
di

x 
2.

17
 

(R
ef

er
re

d 
to

 in
 P

ar
ag

ra
ph

 N
o.

 2
.1

.1
0.

2)
 

St
at

em
en

t s
ho

w
in

g 
ac

hi
ev

em
en

t o
f t

ar
ge

ts
 se

t b
y 

U
PP

C
B 

H
Q

 fo
r 

sa
m

pl
e 

co
lle

ct
io

n 
an

d 
an

al
ys

is 
of

 S
ur

fa
ce

 w
at

er
 

S N
 

N
am

e 
of

 
th

e 
R

eg
io

n 

20
11

-1
2 

20
12

-1
3 

20
13

-1
4 

20
14

-1
5 

20
15

-1
6 

Target 

Achievement 

Shortage 

Percent of 
shortage 

Target 

Achievement 

Shortage 

Percent of 
shortage 

Target 

Achievement 

Shortage 

Percent of 
shortage 

Target 

Achievement 

Shortage 

Percent of 
shortage 

Target 

Achievement 

Shortage 

Percent of 
shortage 

1 
K

an
pu

r 
11

50
 

10
66

 
84

 
7.

30
 

13
00

 
13

47
 

(4
7)

 
(3

.6
2)

 
13

15
 

10
32

 
28

3 
21

.5
2 

13
15

 
10

17
 

29
8 

22
.6

6 
13

50
 

11
54

 
19

6 
14

.5
2 

2 
N

O
ID

A
 

15
0 

17
2 

(3
2)

 
(2

1.
33

) 
15

0 
15

2 
(2

) 
(1

.3
3)

 
17

5 
16

3 
12

 
6.

86
 

17
5 

32
2 

(1
47

) 
(8

4)
 

17
5 

19
6 

(2
1)

 
(1

2)
 

3 
A

lig
ar

h 
80

 
13

2 
(5

2)
 

(6
5)

 
10

0 
10

3 
(3

) 
(3

) 
10

2 
12

2 
(2

0)
 

(1
9.

6)
 

10
2 

82
 

20
 

19
.6

1 
11

0 
12

0 
(1

0)
 

(9
.0

9)
 

4 
G

ha
zi

ab
ad

 
30

0 
53

9 
(2

39
) 

(7
9.

67
) 

40
0 

85
9 

(4
59

) 
(1

15
) 

46
5 

11
27

 
(6

62
) 

(1
42

.4
) 

49
5 

51
8 

(2
3)

 
(4

.6
5)

 
52

0 
49

9 
21

 
4.

04
 

5 
Ba

re
ill

y 
35

0 
42

8 
(7

8)
 

(2
2.

29
) 

40
0 

63
9 

(2
39

) 
(5

9.
75

) 
43

0 
57

4 
(1

44
) 

(3
3.

49
) 

45
5 

56
0 

(1
05

) 
(2

3.
08

) 
50

0 
62

1 
(1

21
) 

(2
4.

2)
 

6 
Lu

ck
no

w
 

41
5 

25
6 

15
9 

38
.3

1 
41

5 
48

1 
(6

6)
 

(1
5.

90
) 

44
5 

84
0 

(3
95

) 
(8

8.
76

) 
44

5 
64

0 
(1

95
) 

(4
3.

82
) 

55
0 

88
3 

33
3 

(6
0.

55
) 

7 
G

re
at

er
 

N
oi

da
 

0 
0 

0 
0 

0 
0 

0 
0 

0 
0 

0 
0 

0 
0 

0 
0 

17
5 

20
 

15
5 

88
.5

7 

(S
ou

rc
e:

 In
fo

rm
at

io
n 

pr
ov

id
ed

 b
y 

U
PP

CB
) 



Au
di

t R
ep

or
t (

E
co

no
m

ic
 S

ec
to

r)
 fo

r t
he

 y
ea

r e
nd

ed
 3

1 
M

ar
ch

 2
01

6 

96
 

A
pp

en
di

x 
2.

18
 

(R
ef

er
re

d 
to

 in
 P

ar
ag

ra
ph

 N
o.

 2
.1

.1
0.

2)
 

St
at

em
en

t s
ho

w
in

g 
ac

hi
ev

em
en

t o
f t

ar
ge

ts
 se

t b
y 

H
Q

 fo
r 

sa
m

pl
e 

co
lle

ct
io

n 
an

d 
an

al
ys

is 
of

 In
du

st
ri

al
 E

m
iss

io
n 

S N
 

N
am

e 
of

 
th

e 
R

eg
io

n 

20
11

-1
2 

20
12

-1
3 

20
13

-1
4 

20
14

-1
5 

20
15

-1
6 

Target 

Achievement 

Shortage 

Percentage of 
shortage 

Target 

Achievement 

Shortage 

Percentage of 
shortage 

Target 

Achievement 

Shortage 

Percentage of 
shortage 

Target 

Achievement 

Shortage 

Percentage of 
shortage 

Target 

Achievement 

Shortage 

Percentage of 
shortage 

1 
K

an
pu

r 
70

 
32

 
38

 
54

.2
9 

75
 

14
 

61
 

81
.3

3 
90

 
60

 
30

 
33

.3
3 

10
0 

44
 

56
 

56
.0

0 
10

0 
35

 
65

 
65

.0
0 

2 
A

lig
ar

h 
35

 
55

 
(2

0)
 

(5
7.

14
) 

45
 

27
 

18
 

40
.0

0 
45

 
5 

40
 

88
.8

9 
45

 
54

 
0 

0 
45

 
11

 
34

 
0 

3 
G

ha
zi

ab
ad

 
80

 
80

 
0 

0 
90

 
94

 
(4

) 
(4

.4
4)

 
12

5 
95

 
30

 
24

.0
0 

13
0 

98
 

32
 

24
.6

2 
13

0 
64

 
66

 
50

.7
7 

4 
N

O
ID

A
 

40
 

42
 

(2
) 

(5
) 

45
 

81
 

(3
6)

 
(8

0)
 

11
2 

44
 

68
 

60
.7

1 
11

5 
13

 
10

2 
88

.7
0 

55
 

20
 

35
 

63
.6

4 

5 
Lu

ck
no

w
 

10
0 

12
0 

(2
0)

 
(2

0)
 

12
5 

17
2 

(4
7)

 
(3

7.
60 ) 

13
5 

10
8 

27
 

20
.0

0 
15

0 
67

 
83

 
55

.3
3 

15
0 

70
 

80
 

53
.3

3 
6 

B
ar

ei
lly

 
65

 
73

 
(8

) 
(1

2.
31

) 
65

 
68

 
(3

) 
(4

.6
2)

 
70

 
75

 
(5

) 
(7

.1
4)

 
80

 
72

 
8 

10
.0

0 
80

 
81

 
(1

) 
(1

.2
3)

 

7 
G

re
at

er
 

N
oi

da
 

0 
0 

0 
0 

0 
0 

0 
0 

0 
0 

0 
0 

0 
0 

0 
0 

75
 

4 
71

 
94

.6
7 

(S
ou

rc
e:

 In
fo

rm
at

io
n 

pr
ov

id
ed

 b
y 

U
PP

CB
) 



Appendices 

97 
 

 
Appendix 2.19 

(Referred to in Paragraph No. 2.1.10.3) 
Internal Control mechanism of the Board 

The Head Office is the focus for setting policies and for providing support to the Regional Offices. It is the 

base for Board’s Chairperson, Member Secretary and Senior Officials, whose responsibility is to ensure that 

the policies are delivered consistently, while allowing for local differences in environmental, social and 

economic climate where appropriate. The Head office issues NOC for polluting 40 category projects with 

and all projects attracting Environmental Impact Assessment (EIA) notification. Also Consent for 40 

category projects are issued at Head office. The application of consent and NOC of all remaining industries 

are disposed off at Regional Offices.  

Major administrative responsibilities of the Regional Offices are - inspection of industries, hospitals and 

local bodies; monitoring water bodies and wastewater; monitoring Ambient Air and stack emissions; 

inspection of sites proposed for setting up of industries to verify the suitability of the same from 

environmental point of view; furnishing details to the Head Office in matters relating to issue of Consent for 

NOC and Consent for Operation to industries and to attend to the works connected with investigations of 

complaints etc.; to verify cess returns, prepare assessment orders of small scale industries & collection of 

cess amount under Water (Prevention and Control of Pollution) Cess Act, 1977 and amendments from to 

time; co-ordinating with different agencies for issue of early clearance for establishment of new industries in 

the area; arranging Seminars, Conferences, Training Programs and Public Awareness Programs in the area; 

to identify sites for disposal of Hazardous wastes; to make proposals for issue of authorisation under the 

Hazardous Waste Management Rules; to collect and consolidate the data in respect of schemes of NAAQM 

(National Ambient Air Quality Monitoring), and Board’s Programs; to initiate action as per law on the 

complaints received in the jurisdiction; to receive and analyse the samples; to prepare/procure requirement 

of chemicals, equipment and instruments etc. required for proper functioning of regional labs; and any other 

matter pertaining to pollution at local level. 

(Source: Relevant Acts/Rules and information provided by UPPCB) 
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Appendix 2.20 
(Referred to in Paragraph No. 2.1.10.3) 

Statement showing shortage of manpower  
S. 

No. 
Name of Cadre Total sanctioned 

strength 
Actual 

strength 
Shortage Shortage in 

percentage 
1 Scientific 214 189 25 11.68 
2 Engineering 181 120 61 33.70 
3 Accounts  41 29 12 29.27 
4 Law  17 9 8 47.06 
5 Clerical & Others 366 300 66 18.03 
Total 819 647 172 21 % 

(Source: Information provided by UPPCB) 
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Appendix 2.21 
(Referred to in paragraph no. 2.2.1) 

Nature of work under selected schemes 
(Figures in column 4 are ` in crore) 

S. 
No. 

Central/ 
State 
Plan 

Name of the scheme Sanctioned 
Cost 

Nature of work 

1 2 3 4 5 
1 Central Construction of Simauni tourist complex in Banda 4.48 Extension 

2 Central Tourism development of Barsana Mathura 3.56 Up-gradation 

3 Central Tourist destination development of Sarnath, Ramnagar 
(Mega Project) Varanasi 

14.95 Up-gradation 

4 Central Development of Shahzahn Park, Fatehpur Sikari and 
Shilpgram 

15.7 Up-gradation and 
Extension 

5 Central Development of Taj Nature Walk Agra 2.57 Up-gradation 

6 Central Construction of ghat near Awantikaa devi temple 
Bulandshahar 

4.08 Extension 

7 Central Tourism development of Shiv dham at shahpur, Sultanpur 2.27 Up-gradation 

8 Central Beautification and development of Maa Chandrika Devi 
Dham Luckow 

3.04 Up-gradation 

9 Central Installation of signage on the Historical Places of Varanasi 3.89 Extension 

10 Central Construction of ghat at Mandu  Ashram on the bank of River 
Ganga Bulandshahar 

4.52 Extension 

11 Central Tourism development of various places in Raibareilly 6.49 Up-gradation 

12 Central Development of Barua Sagar, tal behat in Jhansi/Lalitpur 5.59 Up-gradation 

13 Central Development of theme park at Kapilvastu, Siddharth nagar 3.67 Extension 

14 Central Development of Mathura Vrindavan as Mega Destination, 
Mathura 

33.2 Up-gradation and 
Extension 

15 Central Tourism Development of chuharjan Devi Dham, swana baba 
mazar complex, Shiv mandir, Baba belghar nath dham. 
Pratapgarh 

6.43 Up-gradation 

16 Central Development of Ayodhaya as tourism circuit, Faizabad 8.65 Up-gradation 

17 Central Tourism development of Garhmau Kassaua, lake approach 
dam, Jhansi 

6.27 Upgradation and 
Extension 

18 Central Tourism development of Budaun and Sambhal 6.27 Up-gradation 

19 Central Tourism development of Janki Kund Safipur, 
Chandrashekhar Azad's birth place, Badarika Pakshi vihar, 
Nawabganj, Gadakola and Rajaram Baksh fort in Unnao 

4.11 Up-gradation and 
Extension 

20 Central Beautification of Pramukh ghats and Vishwanath temple, 
Varanasi 

17.77 Up-gradation 
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1 2 3 4 5 

21 Central Development of Panchwati, Hanuman Chabutara, Gahmari 
park circuit, Ghazipur 

6.41 Up-gradation and 
Extension 

22 Central Beautification of Kamadgiri Parikrama Marg, Chitrakoot 3.64 Up-gradation 

23 Central Renovation and beautification of Durghheswar  Nath temple 
Ruddrpur, Deoria. 

4.03 Up-gradation 

24 Central Tourism development of Gadhwa ghat, Varanasi 3.79 Extension 

25 Central Establishment of Institute of  Hotel Management Raibareilly 16.73 Extension 

26 Central Establishment of food craft Institute Garh Mukteshwar, 
Hapur 

9.89 Extension 

27 Central Road Facilities at Amhat Sultanpur 2.6 Up-gradation 

28 Central Tourism Development under Vrindavan Mega Destination, 
Mathura 

9.16 Up-gradation and 
Extension 

29 Central Development of Night Bazar, Agra 2.77 Extension 

30 State Establishment of Lucknow Haat Lucknow (2007-08 
modified in 2011-12) 

9.38 Extension 

31 State Establishment of Lucknow Haat Lucknow (2011-12) 9.38 Extension 

32 State Construction of 150 bed dormitory at Shilp gram Agra 2.35 Extension 

33 State Development of Salkhan Fossil park and Lekhania painting, 
Sonebhdra 

2.06 Up-gradation 

34 State Construction of Satsang Bhawan, Rainbasera Ayodhya, 
Faizabad 

4.67 Extension 

35 State Renovation of roads  in Tajganj Agra 197.27 Up-gradation 

36 State Beautification of Dudhwa National Park 17.96 Up-gradation 

37 State Development of Historical jalkunds Mathura 9.16 Up-gradation 

38 State Construction/tourism development/beautification of boat 
club, Jakhnaul canal pump and historical Sumera pond 
Lalitpur 

6.7 Up-gradation and 
Extension 

39 State Upgradation of Urban Haat, Varanasi 2.05 Up-gradation 

40 State Construction of Guest House and beautification of Tulsi 
Smarak Rajapur Chitrakoot 

2.4 Up-gradation and 
Extension 

41 State Development of Chandrika Devi Temple at Baxar, Unnao 2.76 Up-gradation and 
Extension 

42 State Installation of Flood Light at Kaisar Bagh Gate Lucknow 2.99 Extension 

43 State Construction of 3 tourist place/ghats Ghazipur 8.69 Extension 

44 State Extension  and beautification work at Ramghat Chitrakoot 15.88 Up-gradation and 
Extension 
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1 2 3 4 5 

45 State Renovation of 10 Historical jalkunds and ponds 12.08 Up-gradation 

46 State Construction and renovation of Ghats at Garh Mukteshwar 
Brij ghat, Hapur 

25.46 Up-gradation and 
Extension 

47 State Installation of sign boards under heritage golden arch scheme 
in Lucknow 

4.99 Extension 

48 State Tourism Development of Mehndi Ghat at Kannauj 19 Extension 

49 State Development of Ghat at right bank of the river ganges at bara 
Ghazipur 

2.29 Extension 

50 State Construction of Kinaram Ghat on the right bank of the river 
Ganga, Ghazipur 

2.36 Extension 

51 State Development and beautification at Kamakhya Dham 
Gahmar, Ghazipur 

3.17 Up-gradation and 
Extension 

52 State Renovation and extension of Rahi Tourist Benglow, 
Chitrakoot 

3.94 Up-gradation and 
Extension 

53 State Construction of tourist reception centre at Sounauli 
Mahrajganj 

7 Extension 

54 State Sound and lighting facility at Residency, Lucknow 5.58 Up-gradation 
Note: No differentiation on the basis of up gradation and extension activities has been made by the Department for the 
schemes sanctioned. However in compliance of the instructions of the headquarter, schemes have been categorised on 
the basis of nature of work involved. 
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Appendix-2.22 
(Referred to in paragraph no. 2.2.3) 

Budget Details for the period from 2011-12 to 2015-16  
(` in crore) 

S. 
No. 

Financial Year State Capital 
Budget 

Budget provided to DoT Percentage of DoT 
Budget of State 

Budget 

1 2011-12 43622.72 66.69 0.15 

2 2012-13 47147.00 99.13 0.21 

3 2013-14 53308.99 93.98 0.18 

5 2014-15 77279.71 145.47 0.19 

6 2015-16 86931.14 178.06 0.20 

Total 308289.56 583.33 0.19 
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Appendix-2.23 

Circuit wise Expenditure incurred in the State during 2011-12 to 2015-16 

(Referred to in paragraph no. 2.2.3) 

(` in crore) 

S. 
No. 

Name of the 
Circuits 

Scheme 
Funded by 

Number 
of 

schemes 

Sanctioned 
Cost 

Funds 
Released 

since April 
2011 

Expenditure 
incurred 

since April 
2011 

Circuit-wise 
percentage 

of 
Expenditure 

against 
release 

Circuit-wise 
percentage 

of 
Expenditure 

incurred 

1 Brij Circuit 
Central 9 75.51 28.72 36.00   
State 20 230.04 126.64 90.42   
Total 29 305.55 155.36 126.42 81.37 37.24 

2 Awadh Circuit 
Central 14 62.63 28.34 22.99   
State 95 88.35 57.84 41.17   
Total 109 150.98 86.18 64.16 74.45 18.90 

3  Vindhya 
Circuit 

Central 9 50.48 30.66 17.11   
State 156 62.45 47.48 33.65   
Total 165 112.93 78.14 50.76 64.96 14.95 

4 Buddhist 
Circuit 

Central 9 36.19 20.52 25.77   
State 39 16.47 9.90 5.18   
Total 48 52.66 30.42 30.95 101.74 9.11 

5 Bundelkhand 
Circuit 

Central 7 28.53 5.60 9.95   
State 31 44.78 30.89 20.44   
Total 38 73.31 36.49 30.39 83.28 8.95 

6 
Eco Tourism 
& Adventure 
sports circuit 

Central 0 0 0 0   
State 2 19.94 14.98 5.66   
Total 2 19.94 14.98 5.66 37.78 1.67 

7 Water Cruise 
Circuit 

Central 0 0.00 0.00 0.00   
State 0 0.00 0.00 0.00   
Total 0 0.00 0.00 0.00 0.00 0.00 

8 

Schemes not 
belonging to 
any defined 
circuits of state 

Central 10 36.40 22.32 23.54   
State 23 34.72 16.44 7.63   
Total 33 71.12 38.76 31.17 80.42 9.17 

  Grand Total 
Central 58 289.74 136.16 135.36 99.41 39.87 

State 366 496.75 304.17 204.15 67.12 60.12 
Total 424 786.49 440.33 339.51 77.10  
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Appendix-2.25 

Details of schemes directly forwarded to Ministry of Tourism, Government of India 

(Referred to in paragraph no. 2.2.3.1) 

S. 
No. 

Name of the scheme Date of sending the 
Proposal to GoI 

Sanctioned Cost 
( ` in Crore) 

1 Const of Simauni tourist complex in Banda Oct-06 3.98 

2 Tourist destination development of 
SarnathRamnagar (Mega Project) Varanasi Sep-08 14.16 

3 Tourism development of various places in 
Raibareilly Feb-09 6.49 

4 Development of Baruasagar, talbehat in 
Jhansi/Lalitpur Feb-09 5.06 

5 Beautification and development of Maa Chandrika 
Devi Dham, Luckow Dec-09 3.02 

6 Development of Taj Nature Walk Agra Jan-10 3.33 

7 Construction of ghat near awantikaadevi temple 
Bulandshahar Mar-10 4.13 

8 Tourism development of GarhmauKassaua, lake 
approach dam, Jhansi Aug-10 5.86 

9 Installation of Sinage on the Historical Places of 
Varanasi Feb-11 3.89 

10 Development of Ayodhaya as tourism circuit, 
Faizabad Sep-12 6.56 

11 Tourism Development under Vrindavan Mega 
Destination, Mathura Sep-13 7.90 

Total 64.38 
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Appendix 2.29 

(Referred to in paragraph no. 2.2.4.2) 

Centrally funded schemes not being implemented due to site/land not finalised 

S. 
No. 

Name of the scheme Month of 
Sanction 

Sanctioned Cost 
(` in crore) 

Reasons and remarks 

1 Construction of Waysides Amenities at 

Amhat, Sultanpur 

July-10  2.61 Due to lapse of prior 

assessment of ownership 

of land on part of DoT, as 

required under the GoI 

guidelines. Work could not 

commence and scheme 

was ultimately dropped in 

February 2013.  

2 Construction of Ghat at left bank of Ganga 

near Garhwa District, Varanasi 

Sept-12 3.79 Despite running dispute 

since 2002 on selected 

land for work, Executing 

Agency (EA) of the DoT, 

commenced (18 October 

2013) the work and 

incurred Rs. 0.65 crore by 

March 2013. Since then 

work is lying stopped. 

 

Total 6.40  
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Appendix 2.31 
(Referred to in paragraph no. 2.2.4.3) 

         Details of schemes funded by GoUP running without any prefixed timeline 
S. 

No. 
Name of the scheme Sanction 

Amount 
(` in Crore) 

Sanction by 
GoUP 

(month-
year) 

Work 
actually 

commenced 
(month-year) 

No. of Months upto 
March 2016 from 
date of sanction 

1 Development of salkhan fossil park 
and lekhania painting Sonebhdra 1.85 Jan-13 Jan-13 38 

2 Construction of Satsang Bhawan, 
Rainbasera Ayodhya, Faizabad 4.67 Mar-13 Oct-13 36 

3 Renovation of roads  in Tajganj Agra 197.27 Oct-13 Jun-14 29 

4 Beautification of Dudhwa National 
Park 17.96 Dec-13 Jun-14 27 

5 Development of Historical jalkunds 
Mathura 9.16 Jan-14 Jan-14 26 

6 

Construction/tourism 
development/beautification of boat 
club, Jakhnaul canal pump and 
historical Sumera pond Lalitpur 

6.70 Mar-14 Jun-14 24 

7 Upgradation of Urban Haat, 
Varanasi 2.05 Mar-14 Aug-14 24 

8 
Construction of Guest House and 
beautification of Tulsi Smarak 
Rajapur Chitrakoot 

2.40 Mar-14 NA 24 

9 Installation of Flood Light at Kaisar 
Bagh Gate Lucknow 2.99 Oct-14 Dec-14 17 

10 Construction of 3 tourist place/ghats 
Ghazipur 8.69 Nov-14 NA 16 

11 Extension  and beautification work at 
Ramghat Chitrakoot 15.88 Nov-14 NA 16 

12 Renovation of 10 Historical jalkunds 
and ponds 12.08 Mar-15 Apr-15 13 

13 
Construction and renovation of 
Ghats at Garh Mukteshwar Brijghat, 
Hapur 

25.46 Mar-15 Oct-15 13 

14 
Installation of sign boards under 
heritage golden arch scheme in 
Lucknow 

4.99 Mar-15 May-15 13 

15 Tourism Development of Mehndi 
Ghat at Kannauj 19.00 May-15 Apr-15 10 

16 Development of Ghat at right bank 
of the river ganges at bara Ghazipur 2.29 Jun-15 NA 9 

17 
Construction of Kinaram Ghat on the 
right bank of the river ganges, 
Ghazipur 

2.36 Jun-15 NA 9 

18 Development of Chandrika Devi 
Temple at Baxar, Unnao 2.76 Mar-14 Jan-15 24 

19 Development and beautification at 
Kamakhya Dham Gahmar, Ghazipur 3.17 NA NA NA 

20 Renovation and extensiton of Rahi 
Tourist Benglow Chitrakoot 3.94 NA NA NA 

Total 345.67    
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Appendix-2.34 

(Referred to in paragraph no. 2.2.4.4) 

Commencement of work without Technical Sanction 

S. 
No. 

Name of Scheme Sanction 
Cost        
(` in 

Crore) 

Name of Executing Agency Date of actual 
commencement 

Date of 
Technical 
Sanction 

1 Construction of 150 bed 
dormitory at Shilp gram Agra 2.35 UPRNN, Unit Agra Jan-10 July -10 

2 
Development of Shahzahn 
Park, Fatehpur Sikari & 
Shilpgram 

15.70 UPRNN Suda Unit-Agra Sep-10 Nov-10 

3 Development of Taj Nature 
Walk Agra 2.57 Forest Department Oct-10 Yet not 

obtained 

4 Development of Barua Sagar, 
tal behat in Jhansi/Lalitpur 5.59 UPRNN Unit-1 (Electrical 

Unit), Jhansi Mar-11 April-14 

5 
Development of Mathura 
Vrindavan as Mega 
Destination, Mathura 

33.20 UPRNN -SUDA Unit-3, 
Mathura Sep-12 Oct-14 

6 Tourism development of Shiv 
dham at Shahpur, Sultanpur 2.27 DDSF, Sultanpur Oct-12 Feb-14 

7 
Development of Salkhan fossil 
Park and lekhania painting 
Sonbhdra 

1.85 Forest Department Jan-13 Yet not 
obtained 

8 
Construction of Satsang 
Bhawan, Rainbasera Ayodhya, 
Faizabad 

4.67 UPRNN Unit - Sultanpur Oct-13 Aug-15 

9 Tourism development of 
Budaun and Sambhal 6.27 Project Manager UPRNN Apr-14 June-16 

10 Installation of Flood Light at 
Quaisar Bagh Gate Lucknow 2.99 UPRNN High Court Electrical 

Unit       Lucknow Dec-14 June-15 

Total 77.46     
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Appendix-2.35 
 (Referred to in paragraph no. 2.2.4.4) 

Detail of Labour Cess not deposited by Executing Agency 
 

(Figures in column 6, 7, 8, & 9 are ` in lakh) 

S. 
No. 

Name of 
Scheme 

Date of 
sanction 

Date of 
release of 

funds 

Name of 
executing 

agency 

Value of 
work 

executed 

Labour 
cess to be 
deposited 

Labour 
cess 

deposited 

Pending 
liability 

of 
labour 

cess 
1 2 3 4 5 6 7 8 9 

1 

Development 
of Salkhan 
phasil park 
and Lekhania 
painting, 
Sonebhdra 

11.01.2013 07.02.2013 

Kaimoor 
wild life 
Division 
Mirzapur 
(Forest 
Department) 

103.00 1.03 0 1.03 

2 

Tourism 
development 
of Shiv dham 
at Shahpur, 
Sultanpur 

31.03.2012 16.04.2012 DDSF 
Sultanpur 214.00 2.14 0 2.14 

Total 317.00 3.17 0 3.17 
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Appendix – 3.1 
(Referred to in paragraph 3.1) 

Statement showing not levy of surcharge 
(Amount in `) 

S. No. Date of registry Plot No. Area of 
allotted plot 
(in sq. mtr.) 

Allotment rate 
(` sq. mtr.) 

Sale value of plot Surcharge @ 
10 per cent on 
sale value of 

plot 
1 2 3 4 5 6 (4*5) 7(6*10/100) 

A. Name of scheme-Preet Vihar-1 

1 11 December 2009 K-01 15        2505.00               37575.00               3757.50  
2 24 February 2010 K-62 12      13905.00             166860.00             16686.00  
3 30 March 2010 K-14 17.4        5241.38               91199.99               9120.00  
4 14 May 2010 K-61 12        8105.00               97260.00               9726.00  
5 23 February 2011 K-81 12      25000.00             300000.00             30000.00  
6 12 May 2011 K-66 12      14255.00             171060.00             17106.00  
7 12 May 2011 K-67 12      14605.00             175260.00             17526.00  
8 21 June 2011 C-3/08 116.25      12900.00          1499625.00           149962.50  
9 08 July 2011 C-3/13 116.25      11000.00          1278750.00           127875.00  

10 01 November 2011 K-60 12      26000.00             312000.00             31200.00  
11 01 November 2011 K-59 15      25000.00             375000.00             37500.00  
12 16 November 2011 K-89 12      25600.00             307200.00             30720.00  
13 27 December 2011 K-27 15        5600.00               84000.00               8400.00  
14 27 December 2011 K-84 12      25000.00             300000.00             30000.00  
15 02 March 2012 K-78 12      21500.00             258000.00             25800.00  
16 30 March 2012 C-3/10 116.25      13000.00          1511250.00           151125.00  
17 19 September 2012 C-3/05 116.25      16500.00          1918125.00           191812.50  
18 22 October 2012 K-85 12      22500.00             270000.00             27000.00  
19 17 July 2013 C-3/19 116.25      12500.00          1453125.00           145312.50  
20 17 July 2013 C-3/18 116.25      12400.00          1441500.00           144150.00  

Total(A) 879.90        12047789.99       1204779.00  

B-Name of Scheme-Anand Vihar 

1 30 July 2011 J-68 450        6000.00          2700000.00           270000.00  
2 31 January 2012 L-518 200        5500.00          1100000.00           110000.00  
3 04 February 2012 L-541 200        5500.00          1100000.00           110000.00  
4 05 March 2012 J-63 450        6000.00          2700000.00           270000.00  
5 21 March 2012 L-503 200        5500.00          1100000.00           110000.00  
6 26 March 2012 L-04 200        5500.00          1100000.00           110000.00  
7 27 March 2012 J-083 450        6000.00          2700000.00           270000.00  
8 28 March 2012 L-707 200        5500.00          1100000.00           110000.00  
9 30 March 2012 L-504 200        5500.00          1100000.00           110000.00  

10 12 April 2012 L-581 200        5500.00          1100000.00           110000.00  
11 20 April 2012 L-501 200        5500.00          1100000.00           110000.00  
12 21 May 2012 L-559 200        5500.00          1100000.00           110000.00  
13 22 May 2012 L-524 200        5500.00          1100000.00           110000.00  
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1 2 3 4 5 6(4*5) 7(6*10/100) 
14 25 May 2012 L-583 200        5500.00          1100000.00           110000.00  
15 29 May 2012 L-557 200        5500.00          1100000.00           110000.00  
16 29 May 2012 L-08 200        5500.00          1100000.00           110000.00  
17 29 May 2012 L-11 200        5500.00          1100000.00           110000.00  
18 29 May 2012 L-12 200        5500.00          1100000.00           110000.00  
19 19 June 2012 L-515 200        5500.00          1100000.00           110000.00  
20 19 June 2012 L-521 200        5500.00          1100000.00           110000.00  
21 29 June 2012 L-526 200        5500.00          1100000.00           110000.00  
22 12 July 2012 L-09 200        5500.00          1100000.00           110000.00  
23 16 July 2012 L-15 200        5500.00          1100000.00           110000.00  
24 04 September 2012 L-543 200        5500.00          1100000.00           110000.00  
25 11 September 2012 L-510 200        5500.00          1100000.00           110000.00  
26 12 September 2012 L-539 200        5500.00          1100000.00           110000.00  
27 12 September 2012 L-540 200        5500.00          1100000.00           110000.00  
28 12 September 2012 L-552 200        5500.00          1100000.00           110000.00  
29 14 September 2012 L-546 200        5500.00          1100000.00           110000.00  
30 14 September 2012 L-594 200        5500.00          1100000.00           110000.00  
31 14 September 2012 L-508 200        5500.00          1100000.00           110000.00  
32 14 September 2012 L-505 200        5500.00          1100000.00           110000.00  
33 14 September 2012 L-500 200        5500.00          1100000.00           110000.00  
34 19 September 2012 L-537 200        5500.00          1100000.00           110000.00  
35 20 September 2012 L-544 200        5500.00          1100000.00           110000.00  
36 20 September 2012 L-591 200        5500.00          1100000.00           110000.00  
37 26 September 2012 L-525 200        5500.00          1100000.00           110000.00  
38 08 October 2012 L-550 200        5500.00          1100000.00           110000.00  
39 08 October 2012 L-551 200        5500.00          1100000.00           110000.00  
40 08 October 2012 L-587 200        5500.00          1100000.00           110000.00  
41 18 October 2012 L-592 200        5500.00          1100000.00           110000.00  
42 09 November 2012 L-706 200        5500.00          1100000.00           110000.00  
43 07 December 2012 L-502 200        5500.00          1100000.00           110000.00  
44 10 December 2012 L-03 200        5500.00          1100000.00           110000.00  
45 13 December 2012 L-702 200        5500.00          1100000.00           110000.00  
46 19 December 2012 L-584 200        5500.00          1100000.00           110000.00  
47 26 December 2012 L-520 200        5500.00          1100000.00           110000.00  
48 07 January 2013 L-513 200        5500.00          1100000.00           110000.00  
49 04 February 2013 L-542 200        5500.00          1100000.00           110000.00  
50 04 February 2013 L-509 200        5500.00          1100000.00           110000.00  
51 06 February 2013 L-590 200        5500.00          1100000.00           110000.00  
52 23 February 2013 L-516 200        5500.00          1100000.00           110000.00  
53 14 March 2013 L-13 200        5500.00          1100000.00           110000.00  
54 23 March 2013 L-554 200        5500.00          1100000.00           110000.00  
55 09 April 2013 L-533 200        5500.00          1100000.00           110000.00  
56 16 April 2013 L-14 200        5500.00          1100000.00           110000.00  
57 20 April 2013 L-547 200        5500.00          1100000.00           110000.00  
58 25 June 2013 L-07 200        5500.00          1100000.00           110000.00  
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1 2 3 4 5 6 (4*5) 7 (6*10/100) 

59 25 June 2013 L-523 200        5500.00          1100000.00           110000.00  
60 17 July 2013 L585 200        5500.00          1100000.00           110000.00  
61 14 August 2013 L-06 200        5500.00          1100000.00           110000.00  
62 04 October 2013 J-64 450        6000.00          2700000.00           270000.00  
63 21 October 2013 L-588 200        5500.00          1100000.00           110000.00  
64 05 February 2014 L-514 200        5500.00          1100000.00           110000.00  
65 28 March 2014 L-705 200        5500.00          1100000.00           110000.00  
66 28 April 2014 L-01 250        5824.00          1456000.00           145600.00  
67 26 May 2014 L-506 200        5500.00          1100000.00           110000.00  
68 15 July 2014 L-519 200        5396.00          1079100.00           107910.00  
69 28 July 2014 L-549 200        5401.00          1080200.00           108020.00  
70 28 July 2014 L-704 200        5500.00          1100000.00           110000.00  
71 30 July 2014 L-16 250        5104.00          1276040.00           127604.00  
72 01 August 2014 K-4 20910      12340.00     258029400.00     25802940.00  
73 12 December 2014 L-535 200        5500.00          1100000.00           110000.00  
74 01 January 2015 L-570 220        5500.00          1210000.00           121000.00  
75 23 February 2015 L-708 200        5500.00          1100000.00           110000.00  
76 16 March 2015 L-548 200        5500.00          1100000.00           110000.00  
77 07 May 2015 L-532 200        5500.00          1100000.00           110000.00  
78 12 May 2015 L-534 200        5500.00          1100000.00           110000.00  
79 23 May 2015 L-710 200        5500.00          1100000.00           110000.00  
80 27 July 2015 L-713 200        5500.00          1100000.00           110000.00  
81 29 July 2015 J-75 450        6000.00          2700000.00           270000.00  
82 14 September 2015 G-289 91        5500.00             500500.00             50050.00  

Total (B) 38371.00      355131240.00     35513124.00  
Total (A)+(B) 39250.90      367179029.99     36717903.00  
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Appendix-3.2 
(Referred to in paragraph 3.4) 

Statement showing Loss of Interest on Government Fund 
                                                                                                                                                                          (Amount in `) 

S. No. Month/Year  Share of Government 
Department 

Rate of Interest                
(in per cent) 

Period of Blockade           
(in Months) 

Interest* 

1 2 3 4 5 6 (3X4X5/1200) 
1 April-2013 719169 9.50 33 187882 
2 May-2013 583005 9.50 32 147694 
3 June-2013 1811650 9.25 31 432908 
4 July-2013 4178610 9.25 30 966303 
5 August-2013 7957174 9.25 29 1778759 
6 September-2013 14259735 9.50 28 3160907 
7 October-2013 8713456 9.50 27 1862501 
8 November-2013 3461222 9.50 26 712434 
9 December-2013 4391111 9.75 25 891944 
10 January-2014 7991044 9.75 24 1558253 
11 February-2014 2244059 9.75 23 419358 
12 March-2014 4721838 10.00 22 865670 
13 April-2014 1183401 10.00 21 207095 
14 May-2014 3210901 10.00 20 535150 
15 June-2014 4727438 10.00 19 748511 
16 July-2014 14493537 10.00 18 2174030 
17 August-2014 16539966 10.00 17 2343161 
18 September-2014 17936497 10.00 16 2391532 
19 October-2014 10640013 10.00 15 1330001 
20 November-2014 2827915 10.00 14 329923 
21 December-2014 3639867 10.00 13 394319 
22 January-2015 4114888 10.00 12 411488 
23 February-2015 7271848 10.00 11 666586 
24 March-2015 3792241 9.50 10 300219 
25 April-2015 2153565 9.50 9 153441 
26 May-2015 7123131 9.50 8 451131 
27 June-2015 11653696 9.25 7 628814 
28 July-2015 13665971 9.25 6 632051 
29 August-2015 21238865 9.25 5 818581 
30 September-2015 20344506 9.25 4 627288 
31 October-2015 7856199 8.75 3 171854 
32 November-2015 8054614 8.75 2 117463 
33 December-2015 2006448 8.75 1 14630 
34 January-2016 4873732 8.75 0 - 

Total 250381312  28431881 
 

                                                        
*  Rate of interest is 2 per cent above the Repo Rate during 2013-14, 2014-15 and 2015-16. 
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