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This Report for the year ended March 2016 has been prepared for 

submission to the Governor of West Bengal under Article 151 of the 

Constitution of India.  

The Report contains significant results of the Performance Audit and 

Compliance Audit of 27 Departments of Government of West Bengal 

under the Economic Sector. However, other Departments have been 

excluded and covered in related reports on General and Social Sector and 

Revenue Sector. 

The instances mentioned in this Report are those, which came to notice in 

the course of test audit for the period 2015-16, as well as those which had 

come to notice in earlier years but could not be reported in the previous 

Audit Reports; instances relating to the period subsequent to 2015-16 have 

also been included, wherever necessary. 

The Audit has been conducted in conformity with the Auditing Standards 

issued by the Comptroller and Auditor General of India. 

 



 

iv 

 



 

 

Chapter 1 

 

 

 

 

Introduction 



 

 
 

 

 

 

 

 

 



 

1 

 Chapter 1: Overview of Economic Sector  
 

1.1 Introduction 

This Report covers matters arising out of audit of State Government 

Departments and Autonomous Bodies under the Economic Sector. 

For the purpose of administration in West Bengal, there are 67 Departments at 

the Secretariat level headed by Assistant Chief Secretaries/Principal 

Secretaries/Secretaries who are assisted by Directors/Commissioners and 

subordinate officers under them. This report covers the functioning of 

27 Departments of the Economic Sector listed in Appendix-1.1. 

Of the total expenditure of ` 20314.18 crore incurred by these Departments, a 

major portion was incurred by Public Works (23.68 per cent), Power           

and Non-Conventional Energy Sources (16.20 per cent) and Agriculture                

(10.40 per cent) during 2015-16. 

1.2 Trend of expenditure 

The comparative position of expenditure incurred by the Departments during 

the period 2013-14 to 2015-16 is given in table 1.1. 
 

Table No. 1.1: Trend of expenditure over three years 

    (` in crore)  

Sl 

No. 

Name of the Department 2013-14 2014-15 2015-16 

1.  Agriculture  892.49 1255.87 2113.56 

2.  Agriculture Marketing 84.54 133.02 159.37 

3.  Animal Resources Development   514.59 614.36 601.68 

4.  Commerce and Industries  564.08 597.62 582.32 

5.  Co-operation 190.03 215.72 399.52 

6.  Fisheries, Aquaculture, Aquatic Resources 

and Fishing Harbours 

209.66 264.51 284.15 

7.  Forest  454.27 426.10 528.12 

8.  Hill Affairs  647.40 796.67 618.65 

9.  Information Technology & Electronics 100.90 107.03 181.69 

10.  Irrigation and Waterways  1214.26 1626.24 1504.35 

11.  Land and Land Reforms  856.66 844.22 822.64 

12.  Micro and Small Scale Enterprises and 

Textiles 

460.29 513.87 561.95 

13.  North Bengal Development 245.75 281.52 450.91 

14.  Paschimanchal Unnayan Affairs  169.62 204.52 324.46 

15.  Power and Non-Conventional Energy Sources  2054.30 1660.56 3290.79 

16.  Public Works 3255.93 3752.42 4809.45 

17.  Sundarban Affairs  217.75 229.21 286.12 

18.  Tourism 92.42 148.70 125.77 

19.  Transport 1127.66 1069.20 1264.41 

20.  Water Resources Investigation and 

Development  

603.38 855.73 1036.15 

21.  Seven other Departments
1
 251.82 229.47 368.12 

 
Total  14207.80 15826.56 20314.18 

(Source: Appropriation Accounts of Government of West Bengal for the relevant years) 

                                                 
1
 Bio-Technology, Consumer Affairs, Environment, Food Processing Industries and 

Horticulture, Public Enterprises and Industrial Reconstruction, Science and Technology 

and Sericulture. 
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1.3 About this Report 

This Report of the Comptroller and Auditor General of India (CAG) relates to 

matters arising from audit of 27 Government Departments and 

19 Autonomous Bodies under the Economic Sector (Appendix-1.2). 

Compliance Audit covers examination of transactions relating to expenditure 

of the audited entities to ascertain whether the provisions of the Constitution 

of India, applicable laws, rules, regulations and various orders and instructions 

issued by the competent authorities are being complied with. Performance 

Audit examines whether the objectives of the programme/ activity/ 

Department are achieved economically, efficiently and effectively. 

1.4 Authority for Audit 

The mandate for audit by the CAG is derived from Articles 149 and 151 of the 

Constitution of India and the Comptroller and Auditor General’s (Duties, 

Powers and Conditions of Service) (DPC) Act, 1971.  The CAG conducts 

audit of expenditure of the Departments of Government of West Bengal under 

Section 13
2
of the CAG’s (DPC) Act. CAG is the sole Auditor in respect of 

Autonomous Bodies which are audited under Sections 19(2)
3
, 19(3)

4
and 

20(1)
5
 of the CAG’s (DPC) Act.  In addition, the CAG also conducts audit of 

other Autonomous Bodies, under Section 14
6
 of CAG’s (DPC) Act, which are 

substantially funded by the Government. Principles and methodologies for 

various audits are prescribed in the Auditing Standards and the Regulations on 

Audit and Accounts, 2007, issued by the CAG. 

1.5 Planning and conduct of Audit 

The primary purpose of this Report is to bring to the notice of the State 

Legislature important results of Audit. Auditing Standards require that the 

materiality level for reporting should be commensurate with the nature, 

volume and magnitude of transactions. The findings of Audit are expected to 

enable the Executive to take corrective action as also to frame policies and 

directives that will lead to improved financial management, thus contributing 

to better governance. 

The audit process starts with assessment of risks faced by various Departments 

of the Government based on expenditure incurred, criticality/ complexity of 

the activities, level of delegated financial powers, assessment of overall 

internal controls and concerns of the stakeholders. Previous audit findings are 

also considered in this exercise. Based on this risk assessment, the frequency 

and extent of audit are decided. 

                                                 
2
 Audit of (i) all transactions from the Consolidated Fund of the State, (ii) all transactions 

relating to the Contingency Fund and Public Accounts and (iii) all trading, manufacturing, 

profit and loss accounts, balance sheets and other subsidiary accounts. 
3
 Audit of accounts of Corporation (not being companies) established by or under law made 

by Parliament in accordance with the provisions of the respective legislations. 
4
 Audit of the accounts of Corporations (not being companies) established by or under law 

made by the State Legislature at the request of the Governor. 
5
 Audit of accounts of any body or authority on the request of the Governor, on such terms 

and conditions as may be agreed upon between the CAG and the Government. 
6
 Audit of (i) all receipts and expenditure of a body/ authority substantially financed by 

grants or loans from the Consolidated Fund of the State and (ii) all receipts and 

expenditure of any body or authority where the grants or loans to such body or authority 

from the Consolidated fund of the State in a financial year is not less than ` one crore. 



Chapter1: Introduction 

3 

 

After completion of audit, Inspection Reports containing audit findings are 

issued to the heads of the Departments. The Departments are requested to 

furnish replies to the audit findings within one month of receipt of the 

Inspection Reports. Whenever replies are received, audit findings are either 

settled or further action for compliance is advised. Important audit 

observations arising out of these Inspection Reports are processed further for 

inclusion in the Audit Reports which are submitted to the Governor of the 

State under Article 151 of the Constitution of India. During 2015-16, 227 units 

of various Departments/ Organisations under the Economic Sector were 

audited and 224 Inspection Reports (including 15 of previous year and 

excluding 18 which were issued in 2016-17) containing 782 Paragraphs were 

issued.  

1.6 Response to audit 

 

1.6.1 Compliance Audit Observations and Performance Audit 

Ten compliance audit observations and one Performance Audit report on 

“Protection of Forests and Biodiversity through Protected Area Network” were 

forwarded (between April and August 2016) to Principal Secretaries/ 

Secretaries of the Departments concerned with the request to send their 

responses. Departmental replies in respect of six compliance audit 

observations and one Performance Audit issued during the year 2016-17 have 

been received. The replies have been incorporated in the Audit Report 

wherever applicable. 

1.6.2 Follow-up on Audit Reports 

With a view to ensuring accountability of the Executive in respect of the issues 

dealt with in the Audit Reports, the Public Accounts Committee (PAC) 

directed that the Department concerned should furnish remedial Action Taken 

Notes (ATNs) on the recommendations of PAC relating to the paragraphs 

contained in the Audit Reports within the time frame as may be prescribed by 

the PAC. Audit reviewed the outstanding ATNs as on 31 August 2016 on the 

paragraphs included in the Report of the Comptroller and Auditor General of 

India, Economic Sector, Government of West Bengal and found that the 

Departments did not submit ATNs pertaining to 23 audit paragraphs 

(including five for which initial ATNs were not satisfactory) discussed by the 

PAC. 

1.6.3 Outstanding replies to Inspection Reports  

The Accountant General (Economic and Revenue Sector Audit), West Bengal 

arranges to conduct periodical inspections of the Government Departments to 

test check transactions and verify maintenance of important accounts and other 

records as prescribed in the rules and procedures. These inspections are 

followed up with Inspection Reports (IRs) incorporating irregularities detected 

during the inspections and not settled on the spot, which are issued to the 

heads of the offices inspected with copies to the next higher authorities for 

taking prompt corrective actions. The heads of the offices/ Government are 

required to promptly comply with observations contained in the IRs, rectify 

defects and omissions and report compliance through replies. Serious financial 
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irregularities are reported to the heads of the Departments and the 

Government. 

Inspection Reports issued upto 31 August 2016 were reviewed and it was 

found that 1731 paragraphs relating to 628 IRs remained outstanding at the 

end of August 2016 (Appendix- 1.3). The large pendency of IRs, due to non-

receipt of replies, was indicative of the fact that the heads of the offices and 

the heads of the Departments did not initiate appropriate and adequate action 

to rectify defects, omissions and irregularities pointed out by Audit in the IRs. 

1.7 Significant Audit Observations 

Performance Audit report on “Protection of Forests and Biodiversity 

through Protected Area Network” 

Forest Department in West Bengal aims to conserve natural flora & fauna in 

the forests and wetlands, through creation of Protected Areas (PAs) in the 

State. There are 21 PAs in the State having 4692 sq km of forests under PA 

network which is 39.50 per cent of State’s total forests area and 5.28 per cent 

of total geographical area. The overall strategy involves protection of critical 

habitats of endangered species, improved PA management, development of 

infrastructure, improvement of habitat, reduction of human-animal conflict, 

besides capacity building and involving of local people in management of 

PAs. 

Significant Audit findings of the Performance Audit are as follows: 

 The Department did not take adequate steps for creation and expansion 

of PA network to achieve the target of covering 10 per cent of 

geographical area under the PA network.  

 Identified elephant corridors were not notified, which resulted in 

obstruction of natural migratory path of elephants, causing man-animal 

conflicts. 

 Requisite inviolate spaces were not provided, which impacted 

conservation/ protection of biodiversity. 

 Management of PAs was found to be inefficient in preparation and 

implementing Management Plans for effective management of PAs.  

 Steps taken to reduce biotic pressure on wildlife were found inadequate 

as the Department had failed to relocate forest villages from the PAs, 

create Eco-Sensitive Zones around PAs and regulate eco-tourism in 

and around PAs. 

(Chapter 2) 

Compliance Audit 

Significant Audit observations are given below: 

 The Public Works (Roads) Department unjustifiably revised the 

specifications of the strengthening of a road, in deviation from the IRC 

guidelines, in order to utilise the savings which led to extra expenditure 

of ` 2 74 crore. 

(Paragraph 3.1) 
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 Paschim Banga Go-Sampad Bikash Sanstha had enhanced the agreed 

rates for supply of cattle feed arbitrarily, without approval of the 

Finance Department and without verifying the actual market rates of 

cattle feed. This led to excess payment of ` 96 38 lakh to the three 

agencies supplying cattle feed. 

(Paragraph 3.2) 

 Paschimanchal Unnayan Parshad failed to protect newly laid Water 

Bound Macadam layers of a road project with bituminous overlay 

course for a prolonged period and also failed to enforce terms and 

conditions of the contract. This led to unfruitful expenditure of      

` 2 11 crore due to damage of the partially completed road. 

(Paragraph 3.3) 

 Executive Engineers of three Public Works Divisions failed to levy and 

collect one-time license/ permit fee from existing licensees for laying 

Optical Fibre Cable along the roads, resulting in loss of Government 

revenue to the extent of ` 3 42 crore  

(Paragraph 3.7) 

Thematic Audit on the Implementation of Coastal Regulation Zone in 

West Bengal 

Ministry of Environment, Forest and Climate Change, Government of 

India had issued Coastal Regulation Zone (CRZ) Notification in 

1991 which was subsequently replaced with CRZ 2011 in 2011 with a 

view to ensuring the livelihood security of fishermen and other local 

communities living in the coastal areas, to conserving and protecting 

coastal stretches with their unique marine environment and also to 

promoting development in a sustainable manner. For implementation, 

regulation and monitoring of activities in the coastal areas, West 

Bengal State Coastal Zone Management Authority (WBSCZMA) was 

constituted in September 1998 and re-constituted over the years. 

Audit examined implementation of the CRZ notification 2011 during 

the period between 2010-11 and 2015-16. Main findings of Audit are 

summarised as follows: 

 Institutional arrangements were weak as there were deficiencies 

in the composition of WBSCZMA in ensuring the necessary 

expertise.  WBSCZMA only discussed project approvals and 

did not take up matters related to conservation, enforcement, 

monitoring and violations of Coastal Regulation Zone 

notification and was thus reduced to being only a project 

approval body.  District Level Committees also did not function 

as an effective body for reporting violations and enforcing the 

regulation. 

 Actions taken to conserve the coastal zones were ineffective 

due to delays in preparation of Coastal Zone Management Plan 

and local level maps and identification of ecologically sensitive, 

economically important and highly vulnerable coastal areas. 
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 WBSCZMA cleared 20 projects, out of which 10 projects were 

not permitted under the CRZ Regulation 2011 and in seven 

cases approval were accorded in violation of the regulation. 

 Enforcement of CRZ Regulations was weak, leading to 

proliferation of illegal hotels with uncontrolled tourism in 

Digha, Mandarmoni and Sundarban areas and discharge of 

untreated effluents/ management of solid wastes in the coastal 

areas. 

 Post clearance monitoring was absent and deviations from the 

approved project conditions were observed in most of the 

projects. 

(Paragraph 3.10) 
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Chapter 2: Performance Audit 
 

Forest Department 
 

Protection of Forests and Biodiversity through Protected Area Network 
 

2.1 Introduction 

Forests play an important role in environmental and economic sustainability. 

They provide numerous goods and services, and maintain life support systems 

essential for life on earth. Changes in forest composition and quality, and the 

resultant habitat type lead to decline in primary food species for wildlife. 

Intensified shifting cultivation, indiscriminate removal of timber, fuel wood, 

fodder and other forest produce, forest fire and encroachment contribute to 

forest degradation and deforestation.  

The Wildlife (Protection) Act, 1972 introduced for protection of wild animals, 

birds and plants, provides for establishment of four types of Protected Areas 

(PAs) viz. National Parks (NPs), Wildlife Sanctuaries (WLS), Conservation 

Reserves and Community Reserves. There are 21 PAs (six NPs and 15 WLSs) 

in the State as stated in Appendix 2.1. At present West Bengal has 4692 sq km 

of forests under PA network which is 39.50 per cent of State‟s total forest 

area
7
 and 5.28 per cent of total geographical area

8
. 

The Forest Department in West Bengal aims to conserve natural flora & fauna 

(biodiversity conservation) in the forests and wetlands, through creation of 

Protected Areas in the State. The overall strategy involves protection of 

critical habitats of endangered species, improved PA management, 

development of infrastructure, improvement of habitat, reduction of  

human-animal conflict, besides capacity building and involving local people in 

management of PAs. 

2.2 Organisational set-up  

The Forest Department is responsible for management of forests and wildlife 

in West Bengal. Principal Secretary to the Government of West Bengal is the 

administrative head of the Forest Department. He is assisted by four
9
 Principal 

Chief Conservators of Forests (PCCsF). PCCF & Head of Forest Force 

(HoFF), West Bengal is the administrative head of Forest Directorate. Wildlife 

Wing of Forest Directorate is headed by the PCCF, Wildlife & Chief Wildlife 

Warden (CWLW). Out of 21 PAs in the State, 17 PAs are under the control of 

Wildlife Divisions of the Wildlife Wing and the remaining four PAs are under 

the control of Forest Divisions under the Forest Directorate. Each PA is 

headed by a PA Manager. 

For selection and management of PAs, formulation of policy for protection 

and conservation of wildlife and to specify plans and measures to be taken for 

harmonising needs of tribal/ other dwellers of forest areas, State Board for 

Wildlife (SBWL) was first constituted in November 2003 as per provisions of 

                                                 
7
 11879 sq km 

8
 88752 sq km 

9
 (i) PCCF & Head of the Forest Force (HoFF) West Bengal (ii) PCCF, Wildlife & Chief 

Wildlife Warden, (iii) PCCF, Research, Monitoring and Development and (iv) PCCF, 

General. 
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WPA, 1972. The State has neither framed State Forest Policy to meet the 

objectives and targets set in National Forest Policy nor formulated the State 

Wildlife Action Plan for conservation of biodiversity in the state. 

2.3 Scope and methodology of audit 

In order to assess the Department‟s efforts made during 2011-16 for protection 

of forests and biodiversity through the PA Network, a Performance Audit was 

carried out between February and June 2016 on the basis of standard audit 

guidelines, joint site inspections with departmental officials, taking 

photographs and holding discussions with departmental officials, apart from 

the examination of records of divisions of all 21 Protected Areas     

(Appendix-2.1). Audit objectives, criteria and methodology were discussed in 

an Entry Conference with the PCCF & HoFF in April 2016. Exit Conference 

was held on 15 December 2016 but Audit findings could not be discussed as 

the reply was received only on 14 December 2016. 

2.4 Audit objectives 

The Performance Audit sought to assess whether: 

 Adequate measures were undertaken for setting up, strengthening and 

enhancing the Protected Area networks for conservation of forests and 

biodiversity of the State; 

 PA Network was managed in a manner to enhance conservation of wildlife 

and their habitats; and  

 Necessary infrastructure and institutional mechanisms were provided for in 

an effective manner for protection of forests and biodiversity in PAs. 

2.5 Audit criteria 

Audit findings are based on criteria derived from: 

 Indian Wildlife Protection Act (WPA), 1972 and Rules thereunder, 

 National Wildlife Action Plan (NWAP), 2002-16, 

 Management Plans (MPs) of Protected Areas/ Tiger conservation Plans 

(TCP) of Tiger Reserves formulated by the PAs in the State, 

 Guidelines issued by National Tiger Conservation Authority (NTCA), 

 Orders of the Hon‟ble Supreme Court of India, guidelines/ orders issued by 

the GoI/ GoWB/ Wildlife Institute of India (WII)
10

, International Union for 

Conservation of Nature
11

(IUCN) etc. 

 

 

                                                 
10

 An Autonomous Institution of the MoEF&CC, it is an internationally acclaimed Institution, 

which offers training programmes, academic courses and advisories in wildlife research 

and management. 
11

 Created in 1948, IUCN is now the world’s largest and most diverse environmental 

network, harnessing knowledge, resources and reach of more than 1,300 Member 

organisations and some 16,000 experts. It is a leading provider of conservation data, 

assessments and analysis. India is also a member. 
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Audit Findings  
 

2.6. Creation and expansion of PA network in the State 

At present West Bengal has 4692 sq km of forests under PA network which 

was 39.50 per cent of the State‟s total forest area (11879 sq km) and 

5.28 per cent of the total geographical area (88752 sq km) which was less than 

the national target of 10 per cent. National Wildlife Action Plan- 

2002-16 (NWAP) aimed to bring 10 per cent of the landmass under the PA 

network, of which at least 50 per cent should be inviolate. It also specified that 

the PA network should adequately cover all bio-geographic zones, forest types 

and wild species of flora and fauna, especially the endangered ones. In this 

regard, Audit observed the following: 

2.6.1 Lack of representation of all bio-geographic zones and forest types 

(a) The State has four bio-geographic zones
12

. Audit observed that despite 

recommendations of NWAP regarding coverage of PAs in all bio-geographical 

zones, there was no PA in the Deccan Peninsula Chhotanagpur zone of the 

State which contained 38 per cent of recorded forest area of the State. Further, 

the State has a coastal length of 280 km in the northern part of Bay of Bengal 

which supports unique marine biodiversity, however, no Marine National 

Park/ Sanctuary had been created in this area for protection of marine 

biodiversity. Thus, all the bio-geographic zones in West Bengal were not 

represented in the PA network of the State. 

Chief Wildlife Warden (CWLW) stated (December 2016) that Mayurjharna 

Elephant Reserve covering the districts of Purulia, Midnapore and Bankura 

was created which would represent Deccan Peninsula Chhotanagpur zone. 

Regarding Marine NP, CWLW stated that Tiger Reserve, National Park and 

Wildlife Sanctuary established in the Sundarban would serve the purpose of 

conserving the marine biodiversity. The reply was not acceptable as the 

Elephant Reserve has no legal status to ensure protection of biodiversity and 

wildlife. Further, all the PAs established in the Sundarban were terrestrial in 

nature, and did not address conservation of the marine ecosystem.  

Good practice  

Odisha had notified Gahirmatha Marine Sanctuary in the same coastal belt 

of Sundarban. 

(b) Audit further observed that out of 10 types of forests in the State, 

Northern Tropical Dry Deciduous forest type (4527 sq km, 38 per cent of total 

forest area) was found in five districts- Bankura, Purulia, Midnapur, Birbhum 

and Burdwan. Despite high spread of these forests, only two
13

 small Wildlife 

Sanctuaries (2.17 sq km) were created in these districts. 

Chief Wildlife Warden (CWLW) stated (July 2016) that forest areas in these 

five districts were not contiguous, but fragmented and have human habitation 

all around. Moreover, these forests hardly supported any wildlife/ biodiversity 

which require special protection. The contention of the CWLW was incorrect 

                                                 
12

 2C- Central Himalayas, 6B-Deccan Penninsula-Chhotanagpur 7B-Lower Gangetic 

Plain and 8B-East Coast 
13

 Ballavpur WLS in Birbhum District and Ramnabagan WLS in Burdwan District 
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as a Report
14

 of the Forest Directorate had shown that an area of 250 ha of 

contiguous forests was available in Forest Division of Kangsabati in Purulia 

district. Further, this area was also rich in biodiversity as exhibited in the 

Report with the existence of flora and fauna which were vulnerable, like wild 

pig, jackal, langur, Indian wolf, spotted deer, hyena, python, porcupine, 

pangolin, wild boar, different kinds of birds etc. As such, this area warranted 

special protection measures to conserve these threatened/ vulnerable resources.  

2.6.2 Creation of Conservation Reserves 

Wildlife Protection Act 1972 stipulates that State Government may create 

Conservation Reserves for the purpose of protecting landscapes, seascapes, 

flora and fauna, their habitat areas adjacent to PAs and those areas which link 

one PA to another. 

Audit observed that no Conservation Reserves have been formed in the State 

as of December 2016, despite being recommended by State Board for Wildlife 

(SBWL), as discussed below: 

(a)  As per Zoological Survey of India report on wetlands in 

2013, Santragachi Jheel was one of the most important urban wetland of West 

Bengal. The report observed that migratory birds
15

 visited this lake and it was 

getting polluted due to dumping of waste materials and sewage inlets by local 

people. SBWL had observed in 2010 that the proposal for setting up the 

Conservation Reserve was kept pending by the Forest Department. It was 

further observed that the Forest Department had prepared a management plan 

(2007-2011) for the conservation of the lake, which was, however, not 

operationalised. Accepting the Audit observation, the CWLW stated 

(December 2016) that the proposal for declaring the area as Conservation 

Reserve was under examination. 

(b) As per the Conservation Action Plan (2010-2020) for the Gangetic 

Dolphin prepared by Ministry of Environment and Forest and Climate Change 

(MoEF&CC) (November 2010), Chief Wildlife Wardens of each State should 

consult experts for preparation of Status Report of Gangetic Dolphin. Based 

on the status report and identification of river stretches that supported breeding 

populations of the Gangetic Dolphin, States were to propose Protected/ 

Conservation areas under the provisions of the Wildlife (Protection) Act 

(1972). It was observed that SBWL had approved (October 2015) creation of a 

dolphin community reserve, however, notification in this regard had not been 

issued as of December 2016. Further, it was observed that SBWL had 

proposed as far back as December 2003 to declare a part of the Hooghly-

Bhagirathi River as protected area for conservation of Gangetic Dolphin, but 

no action was taken by the State Government.  

                                                 
14

 State Report on National Programme on promoting Medicinal Plants Conservation and 

Traditional Knowledge for Enhancing Health and Livelihood Security for West Bengal 

(UNDP-CCF-II Project No 13047) Published by the Research Circle, Directorate of 

Forest, Government of West Bengal in 2010. 
15

 Saras crane from North America and Australia, Gadwall, Northern Pintail, Northern 

Shoveler, Garganey from North of the Himalayas and many other local migratory birds 

such as cotton pygmy goose, Comb duck etc. 
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In reply, the CWLW stated (December 2016) that the proposal for declaration 

of the area as Dolphin Conservation Reserve had been prepared and would be 

submitted to SBWL; however, no further details were made available.  

Good practice  

Vikramshila Gangetic Dolphin Sanctuary was set up in 1991 covering about 

50 km of the Ganga between Sultanganj and Kahalgaon in Bihar. 
 

2.6.3 Protection measures for conservation of endangered species 

Protected Areas (PAs) are the cornerstone of efforts to conserve biodiversity 

and environment. PAs face many challenges to their integrity and are under 

pressure from internal and external threats. Regular census of wildlife species 

enables PA managers to undertake effective conservation measures. Census of 

some endangered animals like tigers, leopards, gaurs, elephants, rhinoceros 

and crocodiles only were conducted intermittently, whereas census was not 

carried out for a number of other threatened and endangered species
16

. In the 

absence of any regular census, PA managers were totally unaware of the exact 

status of threatened species. This would hinder them in taking timely measures 

for their conservation if required and would defeat the purpose of setting up 

the PA. Audit observed that the Department had not taken sufficient measures 

for protection of biodiversity by strengthening the network of PAs as 

discussed below:  

2.6.3.1 Creation of corridors to link one PA to another 

According to National Wildlife Action Plan (NWAP), States had to identify 

wildlife corridors between important PAs, harbouring endangered and long 

range species. Wildlife Institute of India was entrusted by MoEF&CC with the 

task of identification of elephant corridors all across India and 19 such 

corridors were identified in West Bengal. The Elephant Task Force set up by 

MoEF&CC had recommended (August 2010) that identified elephant 

corridors should be legally protected through any of these means: (i) creation 

of Community/ Conservation Reserves, (ii) declaration as ecologically 

sensitive area, (iii) declaring corridor land as Reserve Forest/ Protected Forest, 

(iv) declaration as community forests and (v) by increasing boundary of 

existing PA and make the corridor as part of existing PA. Audit observed that 

eight out of 14 identified elephant corridors in North Bengal link five PAs
17

 

and were adjacent to each other. However, as of December 2016, all these 

corridors were yet to be legally protected as per the recommendation of the 

Task Force. Further, Audit observed that obstruction of natural migratory path 

of elephants resulted in many conflicts with humans as discussed in 

Paragraph 2.7.6. Thus, as a result of lack of legal protection
18

, the 

Government was unable to put in place a mechanism to regulate land use, land 

                                                 
16

 Fishing cat, Himalayan serow, Pigmy hog, Bengal florican, Asian wild dog, different kinds 

of eagles, Parrot bills, Vulture etc 
17

 Mahananda WLS, Gorumara NP, Chapramari WLS, Jaldapara NP and Buxa Tiger 

Reserve 
18

 Legal protection can be given under various laws appropriate for the state e.g. declaring 

corridors land as conservation/ community reserve under Wildlife Protection Act-1972, 

restricting certain activities such as: land use pattern, regulation of traffic, maintenance of 

the ecological status of the corridors etc. 
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Figure 2.1: Concrete pond of Jorepokhari WLS 

diversion, prevention of encroachment etc., in these identified elephant 

corridors. 

CWLW agreed (December 2016) that protection of these corridors was 

important and out of 14 identified corridors in the State, seven would be duly 

covered as the part of Eco-Sensitive Zones (ESZs), once the GoI notified 

them. The reply, however, should be seen in the light of the fact that the 

Department was yet to earmark the areas for declaration of ESZs, as directed 

by MoEF&CC. 

2.6.3.2 Destruction of Jorepokhari WLS 

Himalayan Salamander is a threatened 

unique tailed amphibian species found in 

the Darjeeling Hills. The Jorepokhari 

Salamander Sanctuary (4.05 ha area), the 

only Sanctuary for conservation of the 

Himalayan Salamander, was notified in 

March 1985 for the purpose of protecting, 

propagating and developing the 

Salamander and its environment. Audit 

observed that the Conservator of Forest, 

Wildlife (North) had visited the Sanctuary in June 2012 and reported that there 

was no sign of Salamander anymore in the Sanctuary site. He attributed 

disappearance of Salamander to the fact that two natural ponds of the 

Sanctuary had been concretised by Public Health Engineering Department and 

concrete picnic spot, black top road & tourist lodges had been constructed 

within the Sanctuary by the then Darjeeling Gorkha Hill Council. However, 

Audit observed that the disappearance of the Salamander had been reported
19

 

as far back as in 2007 by Zoological Survey of India (ZSI) and it had also 

identified 19 other sites where Salamanders were found and had suggested 

taking measures for its conservation in the areas. However, the Department 

was neither able to protect the Salamander in the Jorepokhari Sanctuary nor 

was able to set up other PAs for the conservation of this threatened species. 

The CWLW stated (December 2016) that Salamander was available in many 

other parts of the Darjeeling Hills. However, the fact remains that the 

Department failed to act on the advice of the ZSI for conservation of the 

endangered species in other identified areas through the PA network. 

2.6.3.3 Creation of Eco-Sensitive Zones (ESZs) around PAs 

According to Wildlife Conservation Strategy 2002, land falling within 10 km 

of boundaries of National Parks (NPs) and Wildlife Sanctuaries (WLSs) 

should be identified by the State Government and notified as Eco-Sensitive 

Zones (ESZs)
20

 by MoEF&CC. The basic aim of creation of ESZs was to 

                                                 
19

 Status Survey of Himalayan Salamander Tyloltotriton Verrucosus Anderson in Darjeeling 

Hills 2007. 
20

 MoEF&CC in its guidelines of February 2011 for creation of ESZ stated that the purpose 

of creation of Eco-Sensitive Zones around NPs and sanctuaries is to create a kind of shock 

absorber for the PAs. These would also serve as transition zone from areas of high 

protection to areas requiring lesser protection. 
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regulate certain activities around NPs/ WLSs like those of saw mills, hotels 

etc., to minimise the negative impacts of such activities on the fragile 

ecosystem encompassing the PAs. 

MoEF&CC had brought out (February 2011) guidelines
21

 for declaration of 

ESZs in order to facilitate the submission of site specific proposals. It had 

issued (December 2012) a reminder to States for sending proposals by 

15 February 2013 which was extended subsequently to 15 May 2013 and 

15 July 2013. Audit observed that Forest Department had forwarded 

(May 2013) to MoEF&CC the proposals for declaration of ESZ around all the 

PAs. MoEF&CC requested (September 2015) the Forest Department to send a 

draft notification for declaration of ESZs. Further, MoEF&CC also instructed 

(November 2015) the Forest Department to send clearly earmarked areas for 

declaration of ESZs. However, the Department had not taken any action in this 

regard till date of audit. 

The fact remains that in absence of creation and notification of Eco-Sensitive 

Zones around each NP/ WLS, the activities, which were harmful to the fragile 

ecosystems could not be prohibited/ regulated.  

2.6.3.4 Identification of inviolate areas in PAs 

National Wildlife Action Plan (2002-16) aimed to bring 10 per cent of the 

landmass under the PA network, of which at least 50 per cent should be 

inviolate. This was considered necessary to retain the pristine status of such 

areas without any management intervention except protection and monitoring 

of biodiversity.  

(a) Audit observed that in six PAs, inviolate habitats (wilderness zone) 

were less than 50 per cent of the total area of PAs as shown in the table 2.1.  

Table No. 2.1: Details of inviolate spaces in PAs 

Name of the PAs 
Total Area 

(in sq km) 

Inviolate space 

(in sq km) 

Percentage of 

inviolate space 

Chapramari WLS 9.60 4.35 45 

Neora Valley NP 159.8917 69.52 43 

Jaldapara NP 216.34 71.80 33 

Mahananda WLS 158.04 65.73 42 

Sajnakhali WLS 362 0 0 

Raiganj WLS 1.30 0.1446 11 

  (Source: Respective Management Plans and Divisional records) 

CWLW stated (December 2016) that it was not mandatory to keep more than 

50 per cent of the area as inviolate. The reply does not address the audit 

objection as to why even the lower limit of 50 per cent could not be 

maintained.  

                                                 
21

 Each state has to carry out an inventory of different land use patterns/ types and number 

of industries operating around each PA to be done by Range Officers along with the help 

of a committee. The committee should prepare a list of activities like commercial mining, 

felling of trees, setting of industries causing pollution (Water, Air, Soil, Noise etc.), 

establishment of hotels and resorts etc. Each of these activities had to be classified as 

prohibited, restricted with safeguards or permissible. These are then to be sent to the 

MoEF&CC, as and when the proposals are completed for each NP. 
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(b) No area within Sajnakhali WLS (362 sq km) was identified and 

declared as inviolate. Entire area under this WLS, which falls in the buffer 

area of Sundarban Tiger Reserve (STR), was included in the tourism zone to 

meet the objectives of promoting tourism and allied activities, provide a 

source of recreation to the local population etc. As a result, over the years, 

tourism activities in Sajnakhali had multiplied manifold with mushrooming of 

new lodges, resorts, hotels which led to problems like waste disposal, water 

pollution, overcrowding of tourist places etc. Despite the fact that this 

sanctuary has enormous ecological importance due to presence of tigers, 

estuarine crocodiles, mangroves etc., tourism in this area posed a threat to 

these endangered species. 

The CWLW stated that the entire sanctuary had been designated as tourism 

zone and the conservation efforts were not being hampered. The reply needs to 

be seen in light of the fact that according to the WPA 1972 and Hon‟ble 

Supreme Court
22

 (1992), the purpose of declaring any area as PA is to protect 

the forest wealth and wildlife of the areas and not to encourage tourism. 

2.7 Management of PA network  

As per National Wildlife Action Plan (2002-16), each PA should have its own 

Management Plan (MP) based on sound scientific and ecological data for 

effective management of PAs. MPs of all PAs were to be completed by 

2002. According to “Manual for Planning Wildlife Management in Protected 

Areas and Forests” of Wildlife Institute of India, the MP must realistically 

address all management issues and must maintain objectivity, quality and 

standards. WPA 1972 stipulated preparation of Tiger Conservation Plan (TCP) 

for proper management of a tiger reserve. MPs/ TCPs guided the ecologically 

sound management of any PA. 

2.7.1 Preparation/ implementation of Management Plans/ TCPs 

National Wildlife Action Plan (2002-16) stated that “preparation of scientific, 

ecologically sound, PA specific MPs were to be done by teams of officials, 

experts and local community representatives, incorporating case studies of 

past management successes and failures, strict conservation zones and 

degraded habitats were to be identified for each PA and special management 

measures were to be formulated for these areas for effective management of 

PAs”. As per management plan code, MPs were to be prepared in every        

10 years and approved by GoI. 

In West Bengal, out of 21 PAs, four PAs
23

 were to be managed by Tiger 

Conservation Plan of concerned tiger reserve. For remaining 17 PAs where 

MPs were to be prepared, 13 PAs had approved MPs and four PAs
24

 did not 

have approved MPs (Appendix 2.2). Audit observed the following deficiencies 

in preparation of management plans: 

                                                 
22

 Tarun Bharat Sangh, Alwar v. Union of India, AIR 1992 SC 514 
23

 Buxa WLS and Buxa NP under BTR and Sajnakhali WLS and Sundarban NP under STR. 
24

 Chintamonikar Bird Sanctuary, West Sundarban WLS, Ramnabagan WLS and 

Jorepokhari WLS 
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2.7.1.1 Institutional mechanism 

According to the “Manual for Planning Wildlife Management in Protected 

Areas and Forests” (1995) by Wildlife Institute of India, a premier institute in 

Wildlife Management under the MoEF&CC, for making wildlife planning 

process effective, an independent planning cell was required to be established 

under CWLW and the process of planning needed to be institutionalised with 

specified steps and time frames leading to finalisation of a Management Plan 

(MP). The Manual also recommended that a minimum period of a year and 

half should be assigned for completion of a MP and the first six months should 

be devoted to the preparation of preliminary plan. 

Audit observed that no independent planning cell had been set up for 

preparation of MPs, as was done for preparation of Working Plans of forest 

divisions. The task of preparing the MPs were entrusted on Park Managers in 

addition to their regular duty of protection and conservation. As a result, the 

work of preparation of MPs was hampered.  

CWLW agreed (December 2016) and stated that in view of expansion of PA 

network a separate Management Planning Cell would be set up at 

Headquarters as an advisory body for monitoring and writing of MPs. 

Lack of a planning cell contributed to deficiencies/ delay in preparation of 

MPs as discussed below: 

2.7.1.2 Preparation of Management Plans 

Management Plans were required to be prepared by the concerned Park 

Managers of the Protected Areas after consideration of available information, 

past management practices, consultation with stakeholders, field surveys etc. 

The draft MPs were to be submitted to Chief Wildlife Warden (CWLW) for 

approval of the same. Audit observed following lapses in the preparation of 

Management Plans.  

(a) The Forest Directorate had not set any timelines for preparation of 

MPs. There was significant gap between expiry of a MP and approval of a 

new MP of five PAs
25

 (gap period ranged from two years to seven years). As a 

result, management of these PAs were done on ad-hoc basis during these 

interim periods. 

(b)  Management Plan (MP) of Ramnabagan WLS had expired on 

31 March 2012. After a lapse of two years, the concerned DFO submitted 

(April 2014) the draft MP of the WLS for the period from 2013-14 to       

2022-23 to CWLWwhich was yet to be approved (December 2016). 

(c) West Sundarban WLS was created in September 2013. Audit observed 

that despite lapse of almost three years (September 2013 to July 2016), MP for 

the new WLS had not been prepared by the Division. It was also seen that MP 

of another PA (Chintamonikar WLS) which had lapsed in March 2015 was 

also not prepared. The Division stated (June 2016) that an experienced person 

having sufficient knowledge of Sundarban was required for preparation of the 

MPs. The Division further stated that works such as „Habitat improvement for 

                                                 
25

 Mahananda WLS, Neora Valley WLS, Senchal WLS, Bethuadahari WLS and Singhalila NP 
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wildlife‟ and „Infrastructure development activities‟ had suffered due to     

non-availability of funds under Central Sector Schemes in absence of MPs. 

CWLW stated (December 2016) that necessary action was being taken to 

complete these MPs.  

2.7.1.3 Mid-term review/ appraisal of the MP 

The manual of WII, 1995 had also emphasised mid-term-review of MPs. MPs 

themselves also contained provisions for periodical review. Audit observed 

that the MPs of Jaldapara, Gorumara, Neora Valley NP and Chapramari WLS 

were not reviewed in accordance with the changing needs as discussed below: 

(a) The present MP of Jaldapara NP (2007-08 to 2016-17) was approved 

(September 2010) when it was a WLS; it was subsequently declared as a NP in 

2012. Audit observed that the work of revision of MP commenced in 

March 2013 by Assistant Wildlife Warden (AWLW), Jaldapara NP. Due to 

heavy work pressure, the concerned Park Manager had requested 

(November 2013) Chief Wildlife Warden to assign the job to an officer on 

special duty which was not agreed to by the Forest Directorate and the work 

was assigned to the posted AWLW for completion by April 2014. Audit 

observed that this work was not completed till May 2016. In reply, the Park 

Manager stated (May 2016) that due to frequent changes at the level of 

AWLW by way of transfer and promotion, the review of the MP could not be 

completed. 

(b) About five sq. km of non-forest land was added to Gorumara NP on 

the eastern side of the park through compensatory afforestation scheme. Audit 

observed that despite addition of such land into the NP, the MP was not 

revised to include this area for conservation measures. 

(c) State Board for Wildlife had approved (February 2012) inclusion of a 

part of forest land of Kalimpong Forest Division into the Neora Valley NP for 

better and holistic management of the ecosystem as this area was rich in 

biodiversity. Accordingly, area of Neora Valley NP was increased 

(January 2013) from 88 sq km to 159.17 sq km. As per Park Manager, the 

added area was susceptible to illegal felling and criminal activities as it was 

surrounded by many revenue villages. Further, non-provision of fund and 

manpower for added area was creating problems in protection and overall 

management of the protected area. Audit, however, observed that its MP had 

not been reviewed and modified till December 2016. This impacted the 

holistic management of the entire area. 

In absence of dedicated manpower and prescribed timeline, completion of the 

review of the MPs were still pending. Non-review of MPs would result in 

inputs like changing situations, suggestions received from experts, new 

policies introduced by Government like eco-tourism etc., not being 

incorporated into it.  

CWLW accepted (December 2016) the audit observation and stated that 

formation of Management Planning Cell would help in addressing this issue. 
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2.7.1.4 Preparation of Tiger Conservation Plan (TCP) 

As per Hon‟ble Supreme Court of India‟s order (October 2012) each tiger 

reserve was required to submit a TCP inclusive of a tourism sub-plan by 

April 2013. Audit observed that though the preparation of the first draft of 

TCP of Buxa Tiger Reserve (BTR) commenced as early as in the year      

2010-11, the final draft of the TCP of BTR was submitted to NTCA only in 

December 2015 and its approval was obtained in November 2016. Audit 

analysis showed that the main reason for delay in preparation of TCP was 

tardiness in incorporating suggestions of NTCA into the TCP; these included 

plan for mitigation of human-wildlife conflict, details of proposed corridors, 

provision for augmenting prey base, security plan, year-wise planned 

activities, tourism plan etc. Audit also observed that delay in preparation of the 

TCP was due to non-finalisation of core and buffer zones of BTR. As such, 

BTR had been functioning without any TCP since 2010-11 and was being run 

in an ad-hoc manner without taking into account the long term perspective 

which was essential for management of tiger reserve. This needs to be seen in 

light of the fact that the population of tigers in BTR had disappeared over the 

years and no tigers were seen in the last census (January 2015).  

2.7.2 Improvement of habitat of PAs  

The goal of habitat restoration was to identify disturbed habitats and restore 

the native flora and fauna to ensure the continued use of the land by both 

wildlife and humans. An integral part of MPs, habitat restoration included 

activities like natural and artificial regeneration of grass, plantation of fodder 

species, development of water holes, weed removal and regular maintenance 

of fire lines to control ground fire. Grassland management was also one of the 

major activities in the Terai and Dooars forest areas of West Bengal. All 

habitat improvement activities were to be carried out in line with approved 

MPs. Audit observed the following shortcomings in habitat improvement 

activities undertaken by PAs: 

2.7.2.1 Improvement of degraded forest land in PAs 

(a) As per divisional records, BTR had 5550 ha of blank and degraded 

area (February 2013). Audit observed that during 2013-16, only 426 ha of land 

were rejuvenated through the plantation of trees and grasslands and soil 

conservation for providing adequate cover to wildlife and availability of 

fodder. It was observed that BTR had failed to improve 5124 ha of old 

degraded land (March 2016). 

Field Director stated (July 2016) that biotic factors like grazing, illicit removal 

of firewood and timber etc., were the main reasons for degradation of wildlife 

habitat and increase in intensity of man-animal conflict in this area. He further 

stated that due to acute shortage of field level staff and non-availability of fund 

for plantation, entire blank areas could not be taken up for habitat 

improvement. This reply needed to be seen in light of the fact that contractual 

labourers from Eco-Development Committees were engaged for this activity 

and these activities were not carried out by departmental staff.  Audit further 

observed that ` 4.26 crore (March 2016) was lying unused in the Buxa Tiger 

Conservation Fund which could have been utilised for this purpose. 
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(b) Approximately 101 ha blank area, free from encroachment, exists in 

Rachilla Chawk in Neora Valley NP which was once covered by forests. MP 

of Neora Valley prescribed plantation in five ha every year in this blank area. 

Audit, however, observed that during the period 2011-12 to 2015-16, against 

the target of 25 ha, plantation was done in only four ha. As per the MP   

(2011-12 to 2021-22) of Chapramari WLS, there were 200 ha degraded and 

blank area, free from encroachment, against which plantation was done in only 

20 ha during 2011-12 to 2015-16. As such, the forested area in the WLS kept 

decreasing and did not afford habitat to the protected species. 

2.7.2.2 Maintenance/ creation of grasslands 

Jaldapara and Gorumara NPs in North Bengal are famous for one-horned 

rhinos. As per MP, a limiting factor for conservation of rhinos in these two 

NPs was inadequate grassland habitat for this species. In Gorumara NP, 

grassland available as forage for rhino was only 7.50 sq km which was 9.44 

per cent of the total area. In Jaldapara NP, grassland available for foraging for 

rhino was 30.55 sq km (14.11 per cent of total area). As per MP, the two 

National Parks were required to expand the area under grassland as well as 

maintain existing grassland. In this regard, audit observed the following: 

(a) Against the aggregate annual target of maintenance of grasslands
26

 

prescribed in MPs of Gorumara and Jaldapara NPs of 740 ha, achievement 

ranged between 110 and 200 ha during the period 2011-12 to                    

2015-16 (Appendix 2.3). 

(b) During 2011-12 to 2015-16, achievement in respect of fresh fodder 

grass in Gorumara and Jaldapara NPs ranged between 57 and 160 ha against 

the annual target of 940 ha as envisaged in MPs (Appendix-2.4).  

(c) No fodder plantation was taken up in 2012-13 and 2014-15 in these 

NPs. 

2.7.2.3 Removal of invasive species and weeds 

Audit observed that the MPs of Jaldapara and Gorumara NPs had identified 

weeds and climbers
27

 as acute problems in these parks. The MP of Neora 

Valley NP also identified thick undergrowth of malling bamboo
28

 restricting 

the movement of big mammals and leading to poor natural regeneration of oak 

and other trees. These invasive species and weeds invade the grasslands, 

particularly during rainy season, and require regular removal. Consequently, 

MPs of these NPs included removal of these species for proper habitat 

management. Targets/ achievement with regard to removal of invasive species 

are detailed in the table 2.2. 
  

                                                 
26

 Through cutback of older fodder grass and over wood removal.  
27

 Leea spp., Cassia tora, Mikania spp., Eupatorium spp., Lantana camara and 

Clerodendron bengalensis. 
28

 An invasive species of bamboo. 
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Table No. 2.2: Target vis-à-vis achievement in removal of invasive species etc. 

Activity PAs 

During the period 2011-12 to 2015-16 

Targets 

(in ha) 

Achievement 

(in ha) 

Achievement in 

percentage 

Removal of Invasive 

species/weed 

Jaldapara 2000 275 14 

Gorumara 500 110 22 

Removal of malling 

bamboo  

Neora 

Valley 

25 

 

5 

 

20 

 

(Source: Management Plan and information furnished by the concerned divisions) 

2.7.2.4 Prevention of forest fires 

Forest fires adversely affected habitat quality of PAs, caused loss of 

biodiversity, harmed micro flora and fauna of the habitat, depleted fodder 

resources for herbivores etc. As per Management Plans, for restricting the 

spread of fire, fire lines created in the forest areas were to be cleaned twice a 

year, during the months of November-December and March.  

Audit observed that in three
29

 wildlife divisions containing nine PAs, 

1467.89 km of fire lines were existing. The status of clearing/ maintaining 

these fire lines during 2011-12 to 2015-16 is depicted in the table 2.3. 

Table No. 2.3: Status of clearing/ maintaining fire lines 

Name of the 

Protected Area 

Total 

length of 

fire lines 

(in km) 

Fire lines 

to be 

cleaned 

yearly  

Fire lines cleaned during the year 

(in km) 

2011-

12 

2012-

13 

2013-

14 

2014-

15 

2015-

16 

Jaldapara NP 295 590  45 50 40 25 50 

Neora Valley NP 60 120 40 20 20 20 40 

Gorumara NP 105 210 40 65 30 65 60 

Chapramari WLS 17 34 0 0 4 12 10 

BTR (Buxa WLS 

and Buxa NP) 
807 1614 0 0 50.75 152 75 

Mahananda WLS 183.89 367.78 

163 125 100 37 60 

Singhalila NP Not 

available 

Not 

available 

Senchal WLS Not 

available 

Not 

available 

Total 1467.89 2935.78 288 260 244.75 311 295 

(Source: Respective Management Plans and divisional records) 

 

•CWLW stated (December 2016) that target of MPs with regards to habitat 

improvement like regeneration of grass, plantation of fodder, development of 

water holes, weed removal and maintenance of fire lines could not be achieved 

due to less allocation of fund and shortage in staff. Audit, however, observed 

that the Department had failed to submit Utilisation Certificates of first 

instalment in time to GoI which resulted in short release of nearly 27 per cent 

of fund under Centrally Sponsored schemes. Further, all the habitat 

improvement works were being done through members of Eco-Development 

Committees and not by the departmental staff. 

                                                 
29

 Gorumara Wildlife Division, Jaldapara Wildlife Division and Darjeeling Wildlife 

Division 
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2.7.3 Removal of human and biotic pressure 

PAs needed to be free from human population as well as free from grazing/ 

illegal encroachments to reduce biotic pressure and to preserve the habitats in 

the best possible natural conditions. This was also essential to reduce and 

prevent human and wildlife conflict. 

National Wildlife Action Plan 2002-16 stated that voluntary relocation and 

rehabilitation of villages out of PAs needed to be done and that relocation and 

rehabilitation of villages should be undertaken on a voluntary basis or by 

persuasion from high conservation value segments of PAs e.g. pristine/ old-

growth areas or the core segments of NPs. 

As per WPA 1972
30

, core or critical tiger habitats areas of NPs/ WLSs was 

required to be kept inviolate for tiger conservation and be notified by the State 

Government in consultation with an Expert Committee constituted for the 

purpose, without affecting the rights of the Scheduled Tribes and other 

Traditional Forest Dwellers. The voluntary relocation of people was to be 

carried out only in the identified core/ critical tiger habitats of a tiger reserve. 

Further, as per guidelines for preparation of Tiger Conservation Plan 

(2007) issued by National Tiger Conservation Authority, a minimum inviolate 

area of 800-1200 sq km was required for a viable population of tigers 

(20 breeding tigresses) and an ecologically sensitive zone (buffer/ co-existence 

area/ multiple use area) of 1000-3000 sq km was required around this inviolate 

space for sustenance of surplus breeding age tigers and old displaced tigers. 

NTCA Guidelines (March 2010) prescribed two options for relocation of 

forest villages-Option I: Payment of the entire package amount (` 10 lakh per 

family) to the family in case the family opts so, without involving any 

rehabilitation/ relocation process by the Forest Department. Option II: 

Carrying out relocation/ rehabilitation of village from protected area/ tiger 

reserve by the Forest Department. In case the cost of relocation including 

settlement of rights per family exceeded ` 10 lakh, State Government has to 

meet the extra cost. 

(a) Audit observed that 15 forest villages
31

 existed in the core zone of 

BTR. Since these villages existed in the core zone, BTR was required to carry 

out relocation of people living in these villages. Audit further observed that a 

State Level Monitoring Committee was formed (April 2010) for relocation of 

these 15 forest villages from the core area. Audit further observed that          

1833 families from nine villages (August 2010) were willing to relocate and 

the committee decided (September 2010) to sign a Memorandum of 

Understanding (MoU) with these villagers. Audit, however, observed that no 

MoU had been signed with villagers opting for relocation till date and no 

village for core area of BTR had been relocated as of December 2016. CWLW 

stated (December 2016) that after settlement of rights under Forest Rights Act, 

willingness for relocation would be obtained from villagers and appropriate 

package would be adopted. 

                                                 
30

 Section 38V 4(i) 
31

 Raimatang, Adma, Chunabhati, Santrabari, Lepchakhawa, Bhutiabasty, Newlands, 

Kumargram, Sankosh, Pampubasti, Gangutia, 28
th

 Mile and 29
th

 Mile 
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This reply needs to be seen in light of the fact that the Government had not 

moved forward the process of signing the MoU with people who had already 

opted for relocation and thus were willing to move out of the core area.  

(b) Audit further observed that till March 2016 no steps have been taken to 

relocate forest villages from the other five PAs
32

 despite existence of 18 forest 

villages in these PAs. PA managers of Jaldapara, Gorumara, Chapramari and 

Neora Valley stated (May 2016) that no concrete steps had been taken to 

relocate the villagers in absence of any relocation schemes/ package. This 

reply needs to be seen in light of the fact that guidelines issued by MoEF&CC 

regarding identification of Critical Wildlife Habitat in each protected area 

envisaged that the core area should necessarily be inviolate and the State 

Government should have taken the prescribed steps to ensure that.  

2.7.4 Eco-tourism in and around PAs 

As per NWAP, regulated, low-impact tourism had the potential to be a vital 

conservation tool as it helped win public support for wildlife conservation. 

However, in recent years, increased numbers of tourists and proliferation of 

tourist facilities had led to overuse, disturbance and serious management 

problems for PA managers. NWAP envisaged preparation of Tourism 

Management Plan, conduct of surveys of accommodation and tourist facilities 

within the PAs and fixing a ceiling on the number of tourists/ tourist vehicles 

permitted to enter the PA. 

2.7.4.1 Eco-tourism Strategy/ Plans of PAs 

As per Guidelines for Eco-tourism in and around PAs (June 2011) issued by 

MoEF&CC, States were required to develop a State-level Eco-tourism 

Strategy and also prepare eco-tourism plan as part of the MP for each PA by 

31 December 2011. These eco-tourism plans were to be consistent with the 

State-level Eco-tourism Strategy and to be approved by Local Advisory 

Committee (LAC) of the PA. 

(a) Audit observed that PCCF Wildlife constituted (March 2015) a State-

level Eco-Tourism Committee for finalisation of eco-tourism policy/ strategy 

for PAs by April 2015. Draft Eco-tourism Policy and Guidelines for PAs in 

West Bengal (2015) prepared by the Eco-Tourism Committee of the Forest 

Department was forwarded (July 2015) to members of Eco-tourism Advisory 

Board (ETAB) for their comments. However, audit observed that the  

eco-tourism policy/ strategy was yet to be approved by the Department. 

(b) Further, as per Forest Directorate instructions (July 2015), all 

concerned divisions were to prepare and submit Eco-tourism Plan for each PA 

under their control by August 2015 for incorporation in the current MPs of the 

concerned PA. Audit observed that till May 2016, no separate Eco-tourism 

Plans had been prepared/ finalised for seven PAs
33

, as such these did not form 

part of MPs of these PAs.  

                                                 
32

 Two forest villages in Jaldapara NP, two in Gorumara NP, six in Senchal WLS, seven in 

Mahananda WLS, one in Singhalila NP 
33

 Mahananda WLS/ Senchal WLS/ Singhalila NP/ Jaldapara NP/ Neora Valley NP/ 

Chapramari WLS/ Raiganj WLS 
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The CWLW confirmed (December 2016) that the eco-tourism policy for the 

PAs was yet to be approved by the Forest Department and was under active 

consideration. 

2.7.4.2 Diversion of forest land for eco-tourism  

Eco-tourism is a non-forestry activity under the Forest Conservation Act 

1980. As such, permission for diversion of forest land for construction of   

eco-tourism facilities was required to be taken from MoEF&CC before 

undertaking construction work. 

Scrutiny of records of BTR showed that the Forest Department took up the 

work of construction of camping facilities for eco-tourism purposes at five 

locations
34

 without permission from the competent authority for diversion of 

forest land for construction of these facilities. Work of construction of a total 

nine cottages at Jayanti and Nimati was completed and the work of 

construction of nine cottages at Buxaduar, Silbunglow and Raimatang was 

under progress. 

In reply, the CWLW stated (December 2016) that these activities did not fall 

under non-forestry activities.  The reply was incorrect as MoEF&CC in 

2010 had clearly stated that eco-tourism was a non-forest activity and these 

activities required approval under Forest Conservation Act 1980.  

Good Practice 

The core area of the Pench Tiger Reserve in Madhya Pradesh is inviolate 

and tourists' activities are permitted to a limited extent. During last 10 years 

efforts had been made to reduce the tourists inflow by applying strict 

checking and control on the movement of tourists. Many sought after 

locations in core zone had been deliberately closed for tourists to avoid 

undue pressure on habitat. 

 
2.7.5 Introduction of species/ species translocation for effective species 

Management 

2.7.5.1 Introduction of rhino in Gorumara and Jaldapara NPs 

As per rhino Census (2015), there were 49 rhinos and 204 rhinos in Gorumara 

NP and Jaldapara NP respectively.  The male-female ratio of rhinos was 

approximately 1:1 in both these NPs which was much less than the standard 

sex ratio of 1:3 as prescribed by MP of Gorumara. With a view to gene pool 

uplifting, avoiding inbreeding depression and to maintain appropriate sex 

ratio, MPs of Jaldapara NP and Gorumara NP prescribed the introduction of 

female rhinos brought from natural habitats across India and not from any zoo. 

Audit, however, observed that re-introduction of rhinos in these PAs was not 

done as of December 2016. PA Manager Jaldapara stated (July 2016) that 

efforts were made for re-introduction of rhinos in 1995 but were not successful 

as the introduced rhinos were not accepted by the native ones as the male 

rhino was sourced from a zoo. No further efforts had been made since then. 

                                                 
34

 Jayanti (6 cottages), Nimati (3 cottages), Buxaduar (3 cottages), Silbunglow (3 cottages) 

and Raimatang (3 cottages) 
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CWLW agreed with the audit observation and stated (December 2016) that 

low genetic diversity of rhino in Jaldapara and Gorumara NPs would be 

addressed in future while initiating the programme of translocation of gaur to 

BTR.  

2.7.5.2 Re-introduction of Tiger in Gorumara NP 

Tiger had been extinct from Gorumara NP since late 80‟s. Since the 

implementation of the 1
st
 MP of Gorumara NP, herbivores population, 

especially that of gaurs, increased very rapidly. So the MP prescribed for the 

re-introduction of minimum three females and one sub-adult male tiger in 

Gorumara with a view to bringing biological control over threatening 

population of gaurs. Audit, however, observed that no such re-introduction 

project had been taken up as of December 2016. 

The CWLW accepted (December 2016) that the MP would be revised in the 

next opportunity. 

Good practice 

Panna National Park in Madhya Pradesh had lost all its tigers in 2009 but 

regained its status in 2012 when tigers were successfully translocated. 

Panna Tiger Re-introduction Program had facilitated recovery and at 

present the number of tigers were 23. 

2.7.5.3 Overpopulation of wildlife in PAs  

Overpopulation of wild animals in a particular PA may result in inbreeding 

and other health related problems, contamination with diseases along with 

shortage of fodder. To reduce overpopulation of wildlife in the following PAs, 

proposals were made for relocation; however, no action had been taken by the 

Department as of December 2016 as detailed in the table 2.4. 

Table No. 2.4: Plan for relocation vis-a -vis current status 

Name of PA 
Species  

overpopulated 
Plan for relocation 

Current 

status 

Bibhutibhusan 

WLS, 

Bethuadahari 

WLS, 

Ballavpur 

WLS and 

Ramnabagan 

WLS  

Deer Technical Committee of West Bengal Zoo 

Authority observed (April 2014) that breed 

and the present stock was of very uncertain 

genetic/ physical health. So it recommended 

phasing out the existing stocks by controlled 

breeding and its release in forested patches 

of South Bengal including Mayurjharna 

Elephant Reserve. 

Not done  

Jaldapara NP Rhino State Board for Wildlife approved    

(January 2010) to translocate overpopulated 

Rhinos from Jaldapara to Rasomati. 

Not done 

Jaldapara and 

Gorumara NPs 

Gaurs CWLW suggested (January 2016) for even 

distribution of Gaurs throughout all PAs on 

priority basis to prevent wiping out of the 

entire population in case of spreading of 

diseases like Anthrax and FMD. Audit also 

noticed that Gaur population was wiped out 

in Mahananda Wildlife Sanctuary on 

account of some disease. 

Not done 

(Source: Departmental records) 
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The CWLW stated (December 2016) that a total of over 1500 spotted deer had 

been translocated. Audit, however, observed that no translocation of deer took 

place from these WLSs since January 2012. Regarding translocation of rhinos 

from Jaldapara and Gorumara NPs, CWLW stated that this issue would be 

placed before the State Board for Wildlife.   

Good practice 

In January 2011 and March 2012, 51 gaurs were translocated in 

Bandhavgarh Tiger Reserve, Madhya Pradesh and are currently doing well. 

2.7.6 Man-animal conflict and compassionate payment 

Conflicts usually arise out of wild animals straying into habitations.  This 

results in killing of wild animals or death/ injury of human beings and loss of 

crop/ cattle/ houses.  

The CWLW stated (December 2016) that it had taken many steps to reduce 

conflicts and check animal depredation like identification and mapping of 

critical elephant migration corridors and routes, electric fencing at strategic 

locations, driving elephants from human habitations by elephant depredation 

control squads, eco-development activities in the fringe villages to reduce 

biotic pressure inside forest areas, indirect measures to mitigate man-animal 

conflicts etc. Scrutiny of documents, however, showed that these steps were 

not effective as depicted below: 

 During 2011-12 to 2014-15, 210 cases of wild animals
35

 straying were 

reported in which 339 persons were killed and 908 persons were injured.  

 Due to straying of wild animals from their natural habitats, 226 wild 

animals were killed in various accidents.  

 In retaliatory killings by the affected people, eight leopards and 10 

elephants were killed during 2011-15. 

 ` 19.29 crore was paid during 2011-15 towards compensation for injury 

and loss of human life, livestock killed, hut and crop damage etc., 

caused by wild animals. 

2.8 Availability of resources/ institutional mechanism for protection of 

forests/ biodiversity  

Protection of unique biodiversity was the ultimate aim of setting up and 

management of PAs. To this end, adequate funds and manpower along with 

institutional mechanisms needed to be made available to all the PAs for their 

effective management. Audit observed following deficiencies relating to 

funding, manpower, institutional mechanisms and availability of other 

resources which are discussed below: 

2.8.1 Financial management  

Funds for the management of PAs were allotted by GoI under different 

Centrally Sponsored Schemes (CSSs) like Project Tiger, Integrated 

                                                 
35

 Tigers (80 cases), Rhinos (41 cases), Leopard (21 cases) and Gaurs (68 cases) 
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Development of Wildllife Habitats (IDWH) etc., and by State Government for 

State Plan Schemes. CSS was to be released in two instalments by 

MoEF&CC. The first instalment was usually released at the time of approval 

of Annual Plan of Operations (APOs) and the second instalment after receipt 

of Utilisation Certificates (UCs) of the first instalment. 

Audit noticed the following instances of deficiencies in financial management:  

2.8.1.1 Submission of APOs 

Audit observed that APOs of eight PAs
36

 were submitted regularly to 

MoEF&CC during 2011-12 to 2015-16 for funding under CSS-Integrated 

Management of Wildlife Habitat. APOs of two PAs
37

 were submitted to 

MoEF&CC in the year 2015-16 for the first time. However, APOs of six 

PAs
38

 were not prepared and as a result no Central Assistance was provided by 

GoI for management of these Wildlife Sanctuaries during 2011-12 to 2015-16. 

2.8.1.2 Utilisation of Central Assistance 

In respect of the 12 PAs, there was short release of Central Assistance and 

State Share of ` 10.75 crore and ` 2.32 crore respectively, as detailed in 

Appendix-2.5. Audit observed that due to non-submission/ delay in 

submission of UCs of first instalments by the Forest Department, second 

instalments of Central Assistance were not released by MoEF&CC. This 

resulted in non-implementation of approved items of work
39

 in the APOs. 

Further, there was delay ranging between 21 and 256 days in release of 

Central Assistance by the Forest Department to the PAs. This hampered 

protection and conservation work in these PAs. 

CWLW accepted (December 2016) that due to non-release of the second 

instalment by GoI, many activities could not be executed as per APOs. 

However, they did not address the issue of lapses on their part in non/ delay in 

submission of UCs which resulted in non/ late release of central funds.  

Good practice 

Government of Bihar in respect of Valmiki Tiger Reserve, issued single 

order for release of funds received from GoI in two installments with a rider 

that the funds meant for second instalment could be spent after the receipt 

of the second instalment from GoI. This pioneer step would overcome delays 

in processing the second instalment at the State level in releasing funds. 

NTCA recommended that this procedure could be followed in other states 

also. 

  

                                                 
36

 Gorumara NP, Jaldapara NP, Neora Valley NP, Singhalila NP, Mahananda WLS, 

Chapramari WLS, Senchal WLS and Raiganj WLS 
37

 Ballavpur and Bethuadhari WLS 
38

  Lothian Island WLS, Haliday Island WLS, West Sundarban WLS, Chintamonikar WLS, 

Ramnabagan WLS and Bibhutibhusan WLS 
39

 These works related to construction/ renovation of anti-poaching towers, nylon net fencing 

(new) at forest interface, wages to the patrolling staffs, purchase of speed boats, fodder 

plantation, weed removal and over wood removal, maintenance of fire lines etc. 
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2.8.2 Utilisation of Forest receipts for conservation of PAs 

Successful implementation of wildlife conservation and management 

programme is dependent to a large extent on the active participation and 

involvement of local people through formation of Joint Forest Management 

Committees (JFMCs). At present there are 181 JFMCs in 15 PAs eligible for 

share (25 per cent) of receipts of tourist/ transport entry, photography and 

other such related activities in the PA. 

State Board for Wildlife had approved (December 2004) to create a special 

corpus fund with 75 per cent of revenue generated from tourism and 

100 per cent of revenue generated from forest produce of PAs. This fund was 

to be utilised for development of the PA and distribution of share to JFMCs. In 

this context, Audit observed the following deficiencies: 

(a)  Corpus Funds named Buxa Tiger Conservation Foundation Trust 

(BTCFT) and Sundarban Tiger Conservation Foundation Trust (STCFT) were 

formed in March 2010. No Corpus Fund was created in respect of other  

17 PAs as of December 2016. Tourist receipts from PAs having no corpus 

fund were being deposited into Government account as revenue/ Forest 

Development Agency Account.  

(b) In BTR, receipts from eco-tourism activities like entry fee were being 

deposited in BTCFT account since March 2010. The accumulated amount of 

tourist entry fees was ` 2.27 crore till 2014-15, but no share was distributed 

among the JFMCs till date of audit, defeating the objective of welfare of forest 

dwellers. 

(c) As per Hon‟ble Supreme Court‟s order (January 2006) the entire amount of 

receipts as royalty of boulders supplied from BTR was to be used for the 

welfare of forest dwellers. As of March 2016 ` 4.26 crore received on this 

account was lying in the BTCFT account; however, no fund has been utilised 

for the purpose of welfare of forest dwellers. 

CWLW stated (December 2016) that utilisation of forest receipts for 

conservation of PAs other than Tiger reserves was under consideration. The 

fact remained that collected funds were lying unutilised for the purpose of 

conservation/ protection and welfare of local people.  

Good practice 

The money from gate fee of Tadoba Tiger Reserve in Maharashtra earlier 

used to be deposited with treasury but now goes to Tiger Conservation Fund. 

Tadoba Foundation generates over a crore of rupees every year. More than 

` 1.5 crore has been distributed to Eco-Development Committees in the last 

three years. 

 
2.8.3 Infrastructure for patrolling in Protected Areas 

Patrolling is integral to ensure protection and conservation of wildlife in the 

PAs. Responsibility of securing the PAs by and large rests with forest guards 

and foresters as their duties include patrolling and watching, camping at 

chowkis to facilitate patrolling deep inside the forests etc. NWAP           

(2002-16) had emphasised the importance of arming forest staff with 
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sophisticated weapons and other equipment to enable them to combat 

poaching and control illicit trade effectively. 

Audit observed that with shortage of trained manpower and lack of night time 

patrolling during 2011-12 to 2015-16, 26 wild animals were poached in the 

State which included eight elephants, seven rhinos, three gaurs, one leopard 

and seven other animals. Audit further observed that during 2011-12 to    

2014-15, 1334 and 20577 cases of illicit felling of tree had occurred in three 

PAs of Darjeeling Wildlife Division and BTR respectively. Deficiencies in the 

infrastructure for patrolling were as discussed below: 

2.8.3.1 Inadequate patrolling staff 

Audit observed shortages in staff engaged in patrolling to combat poaching 

and illicit felling of trees. Sanctioned strength vis-a-vis men in position of the 

wildlife wing is detailed in table 2.5. 

Table No. 2.5: Sanctioned strength vis-a-vis men in position as on 

31.10.2016 

Name of Post 
Sanctioned 

Strength 

Men in 

position 

Vacancy  Percentage of 

vacancy 

Forest Ranger 102 65 37 36 

Dy. Forest Ranger/ Forester 238 149 89 37 

Head Forest Guard 70 43 27 39 

Forest Guard 690 398 292 42 

Forest Watcher 21 4 17 81 

(Source: Information furnished by CWLW) 

Audit also noticed that due to shortage of forest guards, patrolling was done by 

Casual Daily Labourers (CDLs) and Package Daily Labourers (PDLs). But 

CDLs/ PDLs were engaged for patrolling/ anti-poaching work without giving 

them any formal training and, till now, there is no recruitment policy/ selection 

procedure/ physical criteria for their selection for patrolling purposes. 

CWLW accepted (December 2016) that shortage of staff was a great limiting 

factor and influenced all management activities. However, no steps have been 

taken to address this shortage of manpower. 

Good practice 

Valmiki Tiger Reserve in Bihar employed 98 plot watchers, including ex-

 servicemen drawn from downtrodden communities and most backward 

communities, for patrolling during daytime and 90 trackers from dawn to 

dusk every day for tracking animal movement. 

2.8.3.2 Arms, equipment and vehicles for patrolling 

Scrutiny of records showed that there was shortage of vehicles, arms, boats, 

Radio Transmitter (RT) sets, elephants etc., necessary for patrolling in PAs as 

detailed in Appendix-2.6.  

In five PAs
40

, there were shortage of vehicles and RT sets. In four PAs
41

, there 

was shortage of arms/guns. In three PAs
42

, there was only 16 GPS sets against 

                                                 
40

 Mahananda WLS, Senchal WLS, Gorumara NP, Neora Valley NP and Chapramari WLS 
41

 Mahananda WLS, Senchal WLS, Singhlila NP and Neora Valley NP 
42

 Gorumara NP, Neora Valley NP and Chapramari WLS 
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the requirement of 32. There was a shortage of 11 elephants and five ponies 

for patrolling in BTR and Singhalila NP respectively. 

STR is a maze of estuaries, river channels and creeks where patrolling is done 

by boats. However, there was shortage of patrolling boats as detailed in the 

table 2.6. 

Table No 2.6: Shortage in patrolling boats 

Type of 

patrolling boats 
Requirement Operational 

Non-

operational 
Shortage 

Speed boats 22 4 10 18 

Mechanised boats 4 2 2 2 

Mechanised dingi 17 12 1 5 

Launch 3 2 1 1 

Houseboats 10 4 2 6 

(Source: Records of STR) 

CWLW stated that the process of procuring new vehicles, equipment, boats 

etc. within the ambit of government sanction, replacement of old arms and 

new equipment for patrolling was a continuous process and was being carried 

out utilising the allocated budget. However, the replacement/ procurement of 

equipment has failed to address the significant shortages. 

2.9 Conclusions 

India‟s conservation planning is based on the philosophy of identifying and 

protecting representative wild habitats across all the ecosystems through the 

creation and maintenance of Protected Area network. In this regard, the 

Department did not take adequate steps for creation and expansion of PA 

network to achieve the target of covering 10 per cent of geographical area 

under PA network. All the biogeographic zones were not represented in the 

PA network. Identified elephant corridors were not notified which resulted in 

obstruction of natural migratory path of elephants, causing man-animal 

conflicts. Requisite inviolate spaces were not provided, which would 

adversely affect the conservation/ protection of biodiversity. Management of 

PAs were found to be inefficient in many respects. Steps taken to reduce biotic 

pressure on wildlife were found to be inadequate as the Department had failed 

to relocate forest villages from the PAs, create Eco-Sensitive Zones around 

PAs and regulate eco-tourism in and around PAs. Instances were noticed of 

non-submission of UCs, and non-preparation of APOs which resulted in short/ 

non-receipt of central funds, affecting protection and conservation work in 

these PAs. Shortage of patrolling staff as well as equipment was constraining 

conservation efforts. Institutional measures to conserve biodiversity and 

forests were not in place which compounded the lackadaisical approach of the 

Department in conservation and protection of biodiversity in the Protected 

Areas. 
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2.10 Recommendations 

The Department may consider the following: 

 Expansion of the PA network to all bio-geographic regions, marine areas 

and setting up the Ganga Dolphin reserve.  

 Notification of identified elephant corridors to minimise man-animal 

conflict. 

 Demarcation of requisite inviolate spaces to minimise adverse effect on 

conservation/ protection of biodiversity within the PA. 

 Finalisation of State Eco-tourism Strategy to regulate eco-tourism in and 

around PAs.  

 Enhancement of patrolling activities through modern methods, keeping in 

view the international borders. 

 Restriction of extreme ingress of eco-tourists in and around PAs by 

applying strict checking and control on the movement of tourists. 
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Chapter 3: Compliance Audit 
 

PUBLIC WORKS (ROADS) DEPARTMENT 
 

3.1 Extra expenditure due to use of higher specifications than necessary 
 

The Public Works (Roads) Department, in deviation from the IRC 

guidelines, laid bituminous layers of higher specification resulting in extra 

expenditure of ` 2.74 crore. 

Indian Roads Congress (IRC) guidelines
43

 include the pavement design 

catalogue to be used for determination of design pavement thickness for road 

construction. This stipulates thickness of road and specification of each layer 

of road pavement to be constructed on the basis of strength of soil and 

projected traffic volume during the design life of the road
44

. 

Public Works (Roads) Department (PWRD) approved (April 2012) the work 

of „Widening and Strengthening of Basanti-Godhkhali Road‟ at an estimated 

cost of ` 11.47 crore under Backward Region Grant Fund (BRGF), a 

100 per cent funded Government of India scheme. Accordingly, 

Superintending Engineer, State Highway Circle-I, (SE, SHC-I), PWRD 

awarded (June 2012) the construction work from 0.00 kmp to 10.00 kmp
45

 to a 

contractor at the tendered cost of ` 8.75 crore
46

 for completion by April 2013. 

The work was completed in June 2013 at a cost of ` 11.52 crore. 

Scrutiny revealed that scope of the work in the tender included widening of the 

road up to 7.0 metres from existing width of 3.8 metres and strengthening the 

existing as well as the widened part with 100 mm Wet Mix Macadam (WMM) 

as base course, 50 mm Bituminous Macadam (BM) as binder course and       

25 mm Bituminous Concrete (BC) as wearing course. Subsequently, the 

Department decided (October 2012) to reduce the width of the road from the 

proposed 7.0 metre to 5.5 metre as it felt that 5.5 metre carriageway would be 

sufficient to cater to the projected volume of traffic. The Department also felt 

that the revised scope of work would evolve less cutting of roadside trees, less 

earthwork and less protective work. To utilise the savings arising from 

reduction in width of the road and contractual rebate, it was observed that SE, 

SHC-I approved (August 2013) laying of bituminous layers of higher 

specifications on the road surface, without obtaining approval from Chief 

Engineer, as required. The items of work in the revised specifications adopted 

and their monetary effects are detailed in the table 3.1. 

 

 

 

                                                                 
43

 IRC: 37-2001 of the guidelines issued by the Indian Roads Congress (IRC), which is the 

Apex Body of Highway Engineers in the country. It issues guidelines which are updated 

regularly. 

44
 Expressed in MSA (Millions of Standard Axles)  

45
 kmp : kilometre point 

46
 23.72 per cent less of the estimated cost put to tender. 
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Table No. 3.1: Amount paid as per revised specifications vis-a-vis original 

specifications 

Specifications provided in 

the estimate as per IRC 

guidelines 

Tendered cost 

(` in crore) 

Revised 

specifications 
Amount paid 

(` in crore) 

100 mm WMM 1.27 75 mm DBM 2.67 

50 mm BM 1.58 50 mm BM 1.53 

25 mm BC 1.14 40 mm BC  1.70 

Nil Profile corrective 

course with BM 
0.83 

Total 3.99  6.73 

It can be seen from the table that the Department spent ` 6.73 crore exceeding 

the tendered cost of ` 3.99 crore by ` 2.74 crore, by using higher specification 

than required. Audit observed that the original specifications were in 

accordance with the pavement design catalogue of IRC guidelines. The 

condition of the sub-grade soil (CBR 3.5 per cent) and projected traffic 

volume during the design life of the road (2.7 MSA) was determined and 

accordingly the specifications in the original estimates were designed to cater 

to the desired traffic during the designed life of the road. Audit also observed 

that substitution of 100 mm WMM with 75 mm DBM entailed profile 

correction of the existing undulation of the road before laying of the BM 

layers which involved an additional cost of ` 0.83 crore. 

In reply, the Department stated (June 2016) that when decision regarding 

proposed width of the road was taken in October 2012, a new publication of 

IRC guidelines
47

 had come into force and as the road width was subsequently 

reduced, required thickness of the road was also required to be increased due 

to concentration of wheel load. The Department also stated that as the road 

was situated at coastal area the thickness of BC was considered 40 mm in lieu 

of 25 mm to prevent early damage. 

The reply was, however, factually incorrect as the Department did not follow 

the IRC: 37-2012, while considering the concentration of wheel load 

(1.00 instead of 0.75) for calculating the required thickness of the road. 

Regarding coastal area, the reply was also not tenable as thickness of the 

wearing course depends on MSA and CBR and not on the climate of coastal 

area. 

Thus, the Department unjustifiably revised the specification of the 

strengthening course in deviation to the IRC guidelines in order to utilise the 

savings. This resulted in extra expenditure of ` 2.74 crore
48

, which was 

avoidable. 
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 IRC : 37-2012 
48

 ` 6.73 crore - ` 3.99 crore 
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ANIMAL RESOURCES DEVELOPMENT DEPARTMENT 
 

3.2 Excess payment in violation of contractual rates 

The Department, in violation of the West Bengal Financial Rules, 

procured cattle feed at an enhanced rate resulting in excess payment of 

` 96.38 lakh. 

West Bengal Financial Rules (WBFR)
49

 stipulate that no payment to 

contractors in excess of the contract rates shall be authorised without prior 

approval of the Finance Department. 

With a view to augmenting milk production in 18 districts of the State, 

Paschim Banga Go-Sampad Bikash Sanstha (PBGSBS), an autonomous body 

under Animal Resources Development Department (ARDD), had taken up 

(2010-11 onwards) “Bishesh Go-Sampad Bikash Abhijan” (Abhijan) under 

Rashtriya Krishi Vikas Yojana. The scheme inter alia included supply of 

balanced cattle feed to cattle owners. For procurement of cattle feed, Chief 

Executive Officer (CEO), PBGSBS had invited (May 2012) a limited tender 

among three organisations viz. West Bengal Dairy and Poultry Development 

Corporation Limited (WBDPDCL), Bhagirathi Co-operative Milk Producers‟ 

Union Limited (BCMPUL) and Himalayan Milk Union Limited (HIMUL). 

Accordingly, CEO entered into (June 2012) three separate agreements with the 

three agencies for purchase of cattle feed at rates ranging between ` 11.05 and 

` 13.05 per kg. As per the terms of the agreements, the agreed rates were valid 

for six months from the dates of the agreements. Further, it was also agreed 

upon that if the supplier failed to supply the cattle feed within 45 days, 

PBGSBS reserved the right to procure the same from other agencies and the 

difference of cost was to be borne by the supplier. 

Audit scrutiny showed that during the validity of the agreements, the agencies 

expressed
50

 their inability to supply the cattle feed at the agreed rates on the 

ground of escalation in the cost of ingredients of the cattle feed and requested 

PBGSBS to enhance the agreed rates. It was observed in audit that PBGSBS, 

instead of invoking the clause of non-supply, accorded (7 December 2012) 

approval of the enhanced rate of ` 16 per kg
51

 for all three agencies. Audit also 

observed that neither any market survey to verify the rates of cattle feed was 

conducted nor approval of the Finance Department was taken by PBGSBS 

while fixing the escalated price of cattle feed within the validity of the 

agreements. Scrutiny showed that PBGSBS placed supply orders of 24.59 MT 

of cattle feed during the validity of the agreements and paid the agencies at 

enhanced rates which resulted in excess payment to the tune of ` 96.38 lakh. 

In reply, the Department stated (May 2016) that the matter was discussed 

(December 2012) in the State Level Monitoring Meeting and the rate of 

` 16.00 was found to be quite reasonable. It also stated audit comments in 

respect of WBFR had been noted for future guidance.  
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 Rule 47(a) 
50

 WBDPDCL on 02 August 2012, BCMPUL on 04 September 2012, HIMUL on 

01 October 2012. 
51

 For Coochbehar district the rate was fixed at ` 16.50 per kg. 
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However, the fact remains that instead of enforcing the contract clause 

regarding non-supply, the Department/ PBGSBS had enhanced the agreed 

rates for supply of cattle feed arbitrarily without approval of the Finance 

Department and without verifying the actual market rates of cattle feed. This 

led to excess payment of ` 96.38 lakh to the three agencies supplying cattle 

feed. 

 

PASCHIMANCHAL UNNAYAN AFFAIRS DEPARTMENT 
 

3.3 Unfruitful expenditure due to poor contract management 
 

Failure of Paschimanchal Unnayan Parshad to protect newly laid WBM 

layers with bituminous overlay course for a prolonged period as well as 

failure to enforce terms and conditions of contract led to unfruitful 

expenditure of ` 2.11 crore due to damage of the partially completed road.  

Indian Roads Congress (IRC) specifications provide that for construction of 

road on the granular sub-base course like Water Bound Macadam (WBM), the 

next Bituminous Macadam (BM) layers or wearing courses like Pre-mix 

Carpet (PC) and Seal Coat (SC) shall be laid after the WBM becomes dry and 

before allowing any traffic on it. 

In January 2013 Chief Executive Officer (CEO) of Paschimanchal Unnayan 

Parshad (PUP) had awarded work relating to repair of a road
52

 to an agency at 

the tendered cost of ` 1.94 crore, to be completed by April 2013. The 

specifications of the work of repair of the road inter alia included two non-

bituminous base courses of 75 mm Water Bound Macadam (WBM) and a 

bituminous wearing course of 20 mm Premix Carpet (PC) and six mm Seal 

Coat (SC). Subsequently, the tendered cost was revised (March 2015) to 

` 3.12 crore due to allowing of longer road carriage of stone aggregates. As 

per terms of the contract, in the event of unsatisfactory progress of work, PUP 

had the right to terminate the contract and get the balance work done at the 

risk and cost of the agency. 

The progress of work was very poor since the beginning and the agency had 

delayed taking up the bituminous work after laying of the WBM. The contract 

was finally terminated in May 2015 on the grounds of delay in completion of 

work. The agency was paid (June 2015) ` 2.11 crore for the WBM work.  It 

was observed that the WBM layers were damaged as the agency had not taken 

up the bituminous work in time. It was also observed that Paschimanchal 

Unnayan Affairs Department (PUAD) had awarded (February 2016) a fresh 

work of strengthening of the same road with higher specifications
53

 at the 

tendered cost of ` 5.05 crore to another agency. As of June 2016, the work was 

in progress and the agency was paid ` 3.39 crore, which included re-doing the 

WBM work with Wet Mix Macadam (WMM) at a cost of ` 1.59 crore. 

With regard to the partially completed work for which the earlier agency was 

paid ` 2.11 crore, Audit observed the following: 
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 “Repairing of Bituminous Road from Khalseuli to Malancha (8.40 km stretch) under 

Jhargram Block in the District of Paschim Medinipur” 
53

 85 mm Bituminous Macadam and 25 mm Semi Dense Bituminous Concrete 
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 Progress was very poor since inception of the work and the agency had 

stopped the work completely in August 2014, after laying of WBM 

layers. The road was not covered with PC and SC in time as per the 

IRC guidelines.  PUP observed that due to delay in laying the 

bituminous layers (PC and SC), the already laid WBM layers were 

completely damaged. 

 PUP had delayed action by 25 months, after the stipulated date of 

completion of work, to terminate the contract despite slow progress of 

work by the agency. PUP had also released security deposit to the 

agency without taking any penal action as specified in terms of the 

contract.  

In reply, the Department stated (June 2016) that delay in execution was not 

totally the agency‟s fault as local people had demanded strengthening the road 

with higher specification and PUAD took long time to take a decision in this 

regard; meanwhile the road so far executed became damaged. The reply was 

not tenable as contract was terminated due to delay in the execution of work 

and not because of change in specifications; however, the fact remains that 

PUAD took 25 months‟ time in taking action for termination of contract and 

re-tendering of the work. 

Thus, due to failure of PUP to protect newly laid WBM layers with bituminous 

overlay course for a prolonged period, expenditure of ` 2.11 crore incurred on 

the WBM layers became unfruitful. 

 

PUBLIC WORKS DEPARTMENT 
 

3.4 Unfruitful expenditure on road improvement 
 

Executive Engineer, Nadia Division (PWD) did not ensure requisite 

quality of construction as per the IRC guidelines, which resulted in 

unfruitful expenditure of ` 1.81 crore incurred on strengthening and 

improvement of a road. 

Specifications for Roads and Bridges (Fourth revision) of Indian Roads 

Congress (IRC)
54

 stipulates that the contractor is to set up a field laboratory at 

approved locations equipped with adequate equipment and personnel in order 

to carry out all required tests and quality control work as per specifications and 

as per directions of the Engineer-in-Charge. For ensuring requisite quality of 

construction, material and works are to be subjected to quality control tests. 

Superintending Engineer, Central Circle (SE, CC), Public Works Department 

(PWD) had awarded (December 2012) the work of “Strengthening and 

Improvement of riding quality of Krishnanagar - Majdia road from 10 kmp to 

17 kmp” to an agency at a cost of ` 1.96 crore for completion by 

June 2013. The specifications with regard to road strengthening were as per 

IRC specification (IRC 2001) which inter alia included overlaying of 50 mm 

Bituminous Macadam (BM) as strengthening course and 20 mm Open Graded 

Premix Carpet (OGPC) along with Seal Coat (SC) as wearing course on the 
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existing road surface. The road strengthening work was completed in 

June 2014 at a cost of ` 1.97 crore. 

Audit observed that the Division did not ensure that the required tests were 

conducted during the work of strengthening the road to ensure that the 

prescribed specifications were complied with by the contractor. From the 

Inspection Report (April 2013) of the concerned Executive Engineer, it was 

seen that there were no arrangements at the field laboratory for testing of 

binder (bitumen) content and grading of stone aggregates used in the work. It 

was further observed that during execution of the road work, Executive 

Engineer, Nadia Division, PWD had engaged (June 2013) Road and Building 

Research Institute (RBRI), PWRD to conduct tests on bituminous items from 

samples from the completed portion (10.00 to 14.00 kmp) of the road stretch. 

Test reports submitted by RBRI in July 2013 revealed that average bitumen 

content of BM was 2.61 per cent, which was less than the required percentage 

of 3.4 per cent as per IRC guidelines. Further, the report also stated that 

grading of aggregates used in all the bituminous works did not qualify and 

compaction of the mix was also poor. 

Audit further observed that, subsequently, on the request of the contractor in 

August 2013, the concerned Assistant Engineer again got the binder content 

test conducted by the Department of Construction Engineering, Jadavpur 

University (JU). This test report showed that binder content of the bituminous 

work was satisfactory. Audit observed that the Division accepted the test 

results of JU, even though this was carried out on the request of the contractor 

after the quality of its work was found unsatisfactory by RBRI. The test results 

of JU were accepted even though JU did not consider testing of other 

parameters including grading and compaction of the bituminous mix, the basis 

on which RBRI had disqualified the samples. In this context, Audit observed 

that the road had become damaged with the formation of potholes and 

depressions within one year of completion of the work and the contractor was 

asked to rectify the damages as the road was under defect liability period of 

three years from the date of completion. The contractor, however, refused to 

undertake any rectifications except for some patch repairs and the condition of 

the road further deteriorated as of February 2016. 

Thus, due to non-observance of required quality control measures as per IRC 

guidelines, quality of the road construction could not be ensured and the road 

became damaged even before completion of defect liability period, this 

resulted in unfruitful expenditure of ` 1.81 crore
55

. 

In reply, the Department stated (July 2016) that the test report of the RBRI 

varied greatly from those conducted during the execution of the work at site, 

which were found satisfactory, and hence the report of the RBRI raised doubt. 

It further stated that only two culverts suffered depression between 10.3 kmp 

to 10.8 kmp with the consequent formation of few potholes.  

The reply was, however, unfounded as the concerned Executive Engineer, 

being dissatisfied with the quality control measures adopted during execution 

of the work, got the tests conducted by RBRI, a premier Institute under the 

aegis of the same Department. Further, reports of the concerned Assistant 
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 Expenditure on 50 mm Bituminous Macadam, Open graded Premix Carpet and Seal Coat 

(` 1.18 + ` 0.47 +` 0.16) crore 
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Engineer and Executive Engineer revealed that the entire road stretch was 

damaged and required rectification. 

 
 

IRRIGATION AND WATERWAYS DEPARTMENT 
 

3.5 Extra expenditure 

Irrigation and Waterways Department failed to avail benefit of exemption 

of Central Excise Duty which resulted in extra expenditure of ` 99 lakh in 

eight construction works. 

As per Notifications No. 03/2005 and 12/2012 issued by Central Excise 

Department, Ministry of Finance dated 24 February 2005 and 

17 March 2012 respectively, “All goods fabricated at site of work for use in 

construction work at such site” are exempted from payment of Central Excise 

Duty (CED). 

It was observed that Executive Engineers (EEs), Kakdwip Irrigation and 

Joynagar Irrigation Divisions had executed eight construction works
56

 between 

February 2010 and May 2015 at a total cost of ` 79.40 crore. Scope of 

executed works inter alia included procurement of different types of steel 

materials of 1771.65 MT to be fabricated at the site of the works for use in 

construction work. Scrutiny of records showed that cost of steel procured for 

the works included CED at the rate of 12 per cent on the basic price ranging 

from ` 38,420 to ` 57,000 per MT. This was despite exemption from excise 

duty, granted by the Government of India on goods fabricated at site for use in 

construction work. 

Thus, due to failure of the Department to avail of benefit of exemption offered 

under the above mentioned notifications, extra expenditure of ` 99 lakh was 

incurred (Appendix-3.1) which also increased the project cost by that amount. 

The Department accepted the audit observations and stated (June 2016) that 

steps had been taken to recover the amount from the steel companies. It further 

stated that the Schedule of Rates (SOR) was being rectified considering 

exemptions of CED. However, the fact remains that the steel companies had 

not refunded any amount and SOR was not revised as of November 2016.  

 

PASCHIMANCHAL UNNAYAN AFFAIRS DEPARTMENT 
 

3.6 Avoidable extra expenditure by allowing higher rates 
 

Paschimanchal Unnayan Affairs Department allowed higher rate of stone 

metals due to consideration of longer road carriage, resulting in extra 

expenditure of ` 1.26 crore. 

Schedule of Rates (SOR) of Public Works (Roads) Department (PWRD), 

Government of West Bengal (GoWB), stipulates different rates for stone 
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 Semi-permanent steel jetty, Construction of vent regulator cum bridge, Construction of 

one Pontoon and Construction of Pump House. 
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metals
57

 of different sizes and varieties available at different quarry sites
58

 all 

over the State.  

Paschimanchal Unnayan Parshad (PUP) under the administrative control of 

Paschimanchal Unnayan Affairs Department (PUAD) is responsible for 

overall development of backward areas situated within Purulia, Birbhum, 

Paschim Medinipur, Bankura and Burdwan districts. PUP follows the SOR of 

PWRD in preparation of the estimates of road works. Audit observed that in 

four road works PUAD had allowed higher rate for stone metals as discussed 

below: 

a) The Chief Executive Officer (CEO) of PUP had awarded 

(March 2014) a road work
59

 for completion by August 2014 to a contractor 

through open competitive bidding at a tendered cost of ` 3.59 crore. The work 

was completed in May 2015 i.e., after a delay of 10 months, at the cost of 

` 3.50 crore. Scrutiny showed that PUAD had initially sanctioned 

(May 2013) only ` 1.57 crore for the road work on the basis of SOR of PWRD 

(2008-09), which had considered the use of stone metals of local varieties 

available at different local quarries (Hura, Puncha, Malti). These quarries were 

within a distance of 90 km from the work site. Subsequently, PUAD revised 

(January 2014) the estimates with the provision for use of Panchami variety of 

stone metal for WBM, for which road carriage of 330 km was allowed.  

Though no reasons were found on record for this change, the cost of work 

increased to ` 3.59 crore due to this decision and increase in the scope of 

work
60

. 

Department intimated (December 2015) that local varieties of stone metals 

(Hura, Puncha, Malti) were used for the WBM item. However, Audit observed 

that the payment was made considering the rate of Panchami variety of stone 

metals, which were actually not used in the work.This resulted in extra 

payment of ` 0.51 crore to the contractor, which was not in order. 

b) PUP had awarded (January 2013) three
61

 road works for completion by 

May 2013 to three different contractors through open competitive bids at a 

total tendered cost of ` 5.01 crore. The works were completed during 

December 2013 to September 2014 at a cost of ` 5.97 crore. Scrutiny showed 

that in the estimates of the works, rates of stone metal-consuming items were 

arrived at considering the cost of Pakur variety stone metal from Jhargram 

Railway stack yard, which was 20 km away from the work sites. 

Subsequently, the contractors had requested (August 2013) PUP for allowance 

of road carriage (250 Km) from Panchami quarry (at Rampurhat) for supply of 
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     Stone chips, stone aggregates, boulders and river bed materials. 
58

 SOR of PWRD of GoWB stipulates 10 number of quarry sites viz. Pakur, Chandil, 

Baharagorah (Orissa), Nilgiri (Orissa), Chandanpur, Rampurhat/ Panchami/ Nalhati, 

Dhadka, Saltora, Hura/Puncha/Malti and River bed materials (for North Bengal districts 

-Darjeeling, Jalpaiguri and Coochbehar). 
59

 „Improvement of road from Sirkabad Hospital More to Ayodhya Hill Top (14 km) within 

Bagmundi Panchayat Samity in Purulia District.‟ 
60

 Flexible pavement along with the rigid pavement, protective works, surface drain etc. 
61

 „Widening of road from Binpur to Harda (Part-A) under Binpur-I Block in the district of 

Paschim Medinipur‟, „Widening of road from Hardato to Nadighsat & Boxi (Part-B) 

under Binpur-I Block in the district of Paschim Medinipur‟ and „Widening of road from 

Murgimore to Boxi (Part-C) under Binpur-I Block in the district of Paschim Medinipur‟. 
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stone metals on the ground that Pakur variety of stone metals was not available 

at Jhargram Railway stack-yard. PUAD accepted the plea of the contractors 

and sanctioned (September 2013) the revised estimates for these three works at 

a total cost of ` 6.05 crore. 

Audit observed (December 2015) that SOR-specified rates of Pakur variety 

stone metal were available at 50 railway stack-yards in different zones of the 

State. Further, stone metals of Pakur variety were available at Jhargram 

Railway stack yard at the time of execution of these works as the records of 

the Midnapore Highway Division-II under PWRD showed that the Division 

had made payment for Pakur variety of stone from Jhargram Railway  

stack-yard for use in a road work
62

 (August 2013) executed during the same 

period. Despite the availability of Pakur variety of stone material, PUP 

allowed higher rate for stone materials by considering longer road carriage 

from Panchami quarry, which resulted in extra expenditure of ` 0.75 crore. 

Thus, allowing higher rate of stone metals due to consideration of longer road 

carriage resulted in an avoidable extra expenditure of ` 1.26 crore 

(` 0.51 crore + ` 0.75 crore). 

The matter was reported (May 2016) to the Department; reply is awaited till 

date (December 2016). 

 

PUBLIC WORKS (ROADS) DEPARTMENT 
 

3.7 Non-realisation of one-time license/ permit fee 
 

Executive Engineers (EE) of three Public Works Divisions failed to levy 

and collect one-time license/ permit fee from the existing licensees for 

laying Optical Fibre Cable (OFC) along the roads resulting in loss of 

Government revenue of ` 3.42 crore. 

To promote Information Technology industry in the State, Government of 

West Bengal allowed
63

 private/ Government sector entities to have the Right 

of Way (RoW) for laying of cables/ pipelines/ utilities along the roads without 

levying any charge. However, due to changes in economic scenario over the 

years and considerable increases in cost of construction and maintenance of 

roads, Government of West Bengal had decided (August 2013) to levy a one-

time license/ permit fee for granting RoW for laying cables/ pipelines/ utilities 

along the roads under the jurisdiction of Public Works and Public Works 

(Roads) Department. The circular issued (August 2013) by Public Works 

Department (Integrated Finance Branch) stipulated the applicable rate
64

 for 

one-time license/ permit fee from new as well as existing users of roads, based 

on the classification of areas (rural/ municipal/ corporation/ Kolkata) in which 

cables/ pipelines/ utilities would be laid. For the new licensees, one-time fee 

was to be levied and collected at the time of granting license/ permit for RoW. 

For existing license/ permit holders, one-time fee was to be levied and 
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 „Surfacing work of Link Road between Jhargram-Jamboni Road and Parihati-Jamboni-

Fekoghat Road from 0.00 kmp to 3.20 kmp‟. 
63

    By means of a Government order in April 2002. 
64 ` 300, ` 575, ` 1150 and ` 2300 per square metre for rural, municipal, corporation area 

and Kolkata respectively. 
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collected prospectively within six months from the date of issue of the order 

(i.e. within February 2014). 

Scrutiny of records of three
65

 Public Works Divisions of Public Works 

(Roads) Department showed that RoW for laying of 3,80,212 metre of OFC 

was granted to four
66

 companies during 2007-13 along the roads under the 

jurisdiction of these Divisions. However, in violation of the above mentioned 

circular, the concerned EEs did not levy the one-time license/ permit fee and, 

consequently, failed to collect the fees from these existing license holders till 

date (April 2016).  

On this being pointed out by Audit, one Division (Malda Highway Division) 

stated (April 2016) that the agreements with the existing license holders were 

executed during 2008-09 which were valid for 15 years; hence one-time 

license fee could not be imposed on the existing license holders. The 

remaining two Divisions did not offer any comments. 

The reply of the division was not consistent with the circular which inter alia 

stipulated that existing license holders were required to deposit the requisite 

fee and sign a new license/ permit deed within six months from the date of 

issue of the circular and included all existing license holders. 

Thus, failure of the Divisions in levying the one-time license/ permit fees and 

collecting the same from the existing license/ permit holders resulted in loss of 

Government revenue of ` 3.42 crore
67

. 

The matter was reported (May 2016) to the Department but no reply was 

received till date (December 2016). 

 

PUBLIC WORKS (ROADS) DEPARTMENT 
 

3.8 Avoidable expenditure due to use of materials of higher specification 
 

Injudicious decision of the Executive Engineer, Barasat Highway 

Division-I, to strengthen a road stretch with higher specification on the 

basis of traffic data during abnormal traffic conditions in disregard of the 

IRC specifications resulted in avoidable expenditure of ` 4.59 crore. 

As per Indian Roads Congress specifications (IRC:37-2012) the design of a 

road is required to be determined on the basis of two parameters i.e., projected 

traffic and the nature of the subgrade soil. Assessment of projected traffic in 

non-urban roads is guided by the procedure envisaged in IRC: 9-1972 which 

stipulates that traffic census should not generally encompass abnormal 

conditions like a fair or exhibition and in such cases, the count in the area 

should be postponed by a few days till normalcy returns. 

Superintending Engineer, State Highway Circle-I, awarded (February 2014) 

three road works
68

 of Taki-Murarisha-Bhebia-Chaital road to three contractors 
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 Malda Highway, Howrah Highway and Dakshin Dinajpur Highway Divisions. 
66

 Vodafone Essar South Limited, Reliance Communications Infrastructure Limited, Bharti 

Airtel Limited and Reliance Jio Limited. 
67

 380212 m (length) X 0.3 m (width) X `  300. 
68

 Improvement (0-12.00 kmp) and widening and strengthening (12.00-16.00 and 16.00-

20.80 kmp) of the “Taki-Murarisha-Bhebia-Chaital” road. 
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at a total tendered cost of ` 28.24 crore for completion by December 2014. 

The works were completed (between May 2014 and December 2014) at a total 

cost of ` 28.40 crore. Scope of the works were as follows: 

 Road stretch 0 to 12.00 kmp: Strengthening of the road by laying 

75 mm Bituminous Macadam (BM) and 25 mm Semi Dense Bituminous 

Concrete (SDBC). 

 Road stretch from 12.00 to 16.00 kmp and 16.00 to 20.80 kmp: 

Widening of the road surface from 5.50 metre to 7.00 metre as well as 

strengthening with two layers of 50 mm Dense Bituminous Macadam (DBM) 

and one layer of 40 mm Bituminous Concrete (BC). 

In respect of these works, audit scrutiny revealed that: 

 Specifications for the road between 0 and 12.00 kmp were determined 

on the basis of projected traffic (299 commercial vehicles per day) derived 

through a traffic census conducted during 11 March to 18 March 2013 at 

11
th 

kmp of the road.  

 However, higher specifications for the stretches from 12.00 kmp to 

16.00 kmp and 16.00 kmp to 20.80 kmp were determined by taking into 

account the projected traffic volume (826 commercial vehicles per day) at 

19
th 

kmp derived through a traffic census conducted between 11 October and 

18 October 2013 at 19
th 

kmp of the road. 

Audit, however, observed that the traffic census at 19
th 

kmp was conducted 

during Durga puja (11 October to 18 October 2013) celebrations, which is the 

main festival in West Bengal when traffic volume increases manifold. The 

Division, however, instead of waiting till return of normalcy of traffic 

situation, considered the traffic data of abnormal traffic conditions, in violation 

of IRC specifications. Accordingly, higher specifications of the road stretch 

(12.00 kmp to 16.00 kmp and 16.00 kmp to 20.80 kmp) were determined, 

keeping in mind the traffic projections. Audit also observed that only one 

bituminous road (Bashirhat-Nazat) intersects this road at 9
th 

kmp and traffic 

volume of this road had already been considered in the traffic census 

conducted at 11
th 

kmp. As such, the huge increase in traffic volume 

(176 per cent
69

) within eight kilometre (between 11 kmp and 19 kmp) stretch 

of the same road and after a time gap of only six months (March 2013 -

 October 2013) could not be justified as IRC: 37-2012 envisaged average 

annual growth rate of five per cent. 

Thus, the decision of the Division to strengthen the road stretch between 

12 kmp and 20.80 kmp with higher specifications considering the traffic data 

during abnormal traffic conditions was injudicious and violated the provisions 

of IRC specifications. Audit observed that if the Division had provided the 

same specifications between the road stretch as that of the road stretch 

between 0 and 12.00 kmp, considering the traffic census at 11 kmp, it could 

have saved an expenditure of ` 4.59 crore. 

The matter was reported (June 2016) to the Department but no reply was 

received till date (December 2016). 
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TRANSPORT DEPARTMENT 
 

3.9 Loss of interest due to absence of monitoring over investment 
 

Hooghly River Bridge Commissioners (HRBC) failed to avail of the 

opportunity to earn additional interest of ` 0.79 crore due to lack of 

monitoring over investment of its surplus funds. 
 

Guidelines issued (January 2013) by the Finance Department, Government of 

West Bengal for opening and maintenance of bank accounts with Government 

Funds stipulated that verification and reconciliation of the balances of bank 

accounts including fixed deposit, if any, should be done at the earliest and 

once in a month through personal visit to the bank by a responsible officer. 

The main source of revenue of Hooghly River Bridge Commissioners (HRBC) 

is toll from vehicles plying over the Vidyasagar Setu. A part of this revenue, 

along with receipts from various Departments for Deposit Works which were 

not required for immediate use, were invested in term deposits of nationalised 

banks.  

Audit observed (September-October 2015) that HRBC suffered losses due to 

lack of monitoring over its surplus funds, as discussed below: 

 From the surplus funds in its current account with State Bank of India, 

HRBC had invested ` 73 crore during February 2013 to July 2013 in special 

term deposits of one year in the same bank.  However, the funds remained 

invested with the bank beyond the date of maturity of the term deposited, as 

shown in table 3.2. 

Table No. 3.2: Details of special term deposits and loss of interest 
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(` in crore) 

14.00 15.02.13 14.02.14 13.02.15 12 months 2.65 1.23 1.42 

7.00 23.05.13 23.05.14 27.02.15 9 months 1.10 0.63 0.47 

52.00 
29.07.13 28.07.14 06.09.14 1 month  

8 days 
5.17 4.70 0.47 

Total  8.92 6.56 2.36 

(Source: Bank account statements) 

Audit observed that as HRBC failed to instruct the bank in time for renewal of 

the deposits, no interest was paid by the bank for the above mentioned period. 

As a result, HRBC could not avail of the opportunity to earn interest of 

` 2.36 crore. On this being pointed (September-October 2015) out by Audit, 

HRBC took up the matter (October 2015) with the concerned bank and only 

` 1.57 crore could be realised (December 2015). However, the balance interest 

amount of ` 0.79 crore (` 2.36 crore - ` 1.57 crore) could not be realised from 

the bank, which resulted in loss of ` 0.79 crore due to non-renewal of term 

deposits in time. 

Thus, lack of monitoring over investment of its surplus funds by HRBC 

resulted in loss of ` 0.79 crore as interest. 

The matter was reported (June 2016) to the Department; no reply was received 

till date (December 2016). 
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Figure 3.1: Coastal areas of West Bengal 

ENVIRONMENT DEPARTMENT 
 

3.10 Implementation of Coastal Regulation Zone in West Bengal 
 

3.10.1  Introduction  

The length of the coastline in West Bengal is 280 km with a coastal zone
70

 

which is sub-divided into two different coastal environments (i) Hooghly 

estuarine plain
71

 having huge mangrove diversity
72

 and species diversity
73

 and 

(ii) Digha-Sankarpur-Junput coastal plain
74

 which contain mangroves and salt 

marshes and are rich in fish diversity. This zone supports an approximate 

population of seven million. According to a study by Space Applications 

Center, 

Bangalore in 

2012, almost 

39 per cent of 

this coastal 

zone is used 

for agriculture, 

21 per cent is 

occupied by 

human 

habitations and 

three per cent 

is used for 

aquaculture. 

Infrastructure 

like railways, 

roads, ports etc., and industrial activity including mining, brick kilns etc., exist 

in these areas, all of which place tremendous stress on the coastal ecology. 

Over the years, as a result of human interventions, mangroves have receded 

and many floral and faunal species are also facing extinction.  

Ministry of Environment, Forest and Climate Change (MoEF&CC) had issued 

(1991) Coastal Regulation Zone (CRZ) Notification which was subsequently 

replaced (January 2011) with CRZ 2011. The notification was issued with a 

view to ensuring the livelihood security of fishermen and other local 

communities living in the coastal areas, to conserving and protecting coastal 

stretches, its unique marine environment and also to promoting development 

in a sustainable manner. The Notification restricted setting up or expansion of 

any industry, operations, processes or manufacture/ handling/ storage/ disposal 

                                                                 
70

 Stretching from LTL to 500 m (as CRZ) inland and upto the landward extension of the 

successive series of older sand dune stretching up to Orissa Coast Canal in the western 

part; and LTL to Dampier-Hodges line, which serves as the boundary of the Sundarban 

Biosphere Reserve. 
71

 It is characterised by a network of creeks encompassing small islands with mangrove 

vegetation and off-shore linear tidal shoals from Sagar Island to the border of Bangladesh 

to the east. 
72

 More than 30 species. 
73

 Like Royal Bengal Tiger, over 270 bird species, over 45 reptile species, at least 

11 amphibian species, over 120 fish species and more than 330 plant species. 
74

 This lies to the west of Hooghly estuary with rows of sandy dunes separated by clayey tidal 

flats from Sagar Island to Orissa border to the west.  
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of hazardous substances in coastal areas. For implementation, regulation and 

monitoring of activities in the coastal areas, West Bengal State Coastal Zone 

Management Authority (WBSCZMA) was constituted in September 1998 and 

re-constituted over the years. Further, with a view to developing capacity and 

institutions to effectively implement CRZ Notification, to control pollution of 

coastal waters and to expand livelihood options for coastal communities, GoI 

had approved (June 2010) the Integrated Coastal Zone Management (ICZM) 

project with the aid of World Bank, in three coastal states including West 

Bengal. 
 

3.10.2 Audit Scope and objectives 
 

An Audit was carried out between February and June 2016 covering the period 

between 2010-11 and 2015-16 to assess whether the coastal areas were being 

conserved by:  

 Necessary institutional mechanism for implementation of CRZ 

Notification 2011 including zoning and classification of coastal areas; 

 Effective enforcement of CRZ notification of 2011; and 

 Project implementation, including ICZM projects in line with CRZ 

Notification of 2011.  

The criteria for audit was derived from the CRZ Notifications, Environment 

Protection Act, 1986, Environment Impact Assessment (EIA), 2006 and 

relevant orders, guidelines and manuals issued by Department of Environment 

(DoE), MoEF&CC, WBSCZMA and West Bengal Pollution Control Board 

(WBPCB). 

Audit Findings 
 

3.10.3 Institutional arrangements and its functioning  

WBSCZMA is primarily responsible for protecting and improving the quality 

of coastal environment as well as preventing, abating and controlling 

environmental pollution in coastal areas of West Bengal. It was constituted 

twice, in June 2012 and September 2015, during the period of audit. 

Role of WBSCZMA as envisaged in CRZ Notification 2011 is as follows: 

 Examination of proposals for changes in classification of CRZ areas and 

Coastal Zone Management Plan (CZMP) received from State Government 

and making specific recommendations to the National Coastal Zone 

Management Authority (NCZMA) on this issue; 

 Inquiry into cases of alleged violations of the provisions of CRZ 

regulations;  

 Filing complaints and taking actions for non-compliance of its directions; 

 Identification of ecologically sensitive areas in CRZ and formulation of 

area-specific management plans for such identified areas; 

 Identification of coastal areas highly vulnerable to erosion/ degradation 

and formulate area-specific management plans for such identified areas; 
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 Identification of economically important stretches in the Coastal 

Regulation Zone and preparation of Integrated Coastal Zone Management 

Plans for the same; 

 Submission of such plans to the NCZMA for examination and approval. 

Audit observations with regard to constitution of WBSCZMA and its 

functioning are discussed below:  

3.10.3.1 Deficiencies in composition of WBSCZMA  

MoEF&CC had prescribed norms (February 2005) for the composition of 

State Coastal Zone Management Authorities (SCZMAs) according to which 

SCZMAs should comprise of experts, ex-officio members of various 

concerned Departments and local bodies. In West Bengal, between 

January 2011 and March 2016, WBSCZMA was constituted twice, once in 

June 2012 and then in September 2015. It was observed that composition of 

WBSCZMA suffered from infirmities as discussed below:  

(a) Non-representation of WBPCB, Commerce & Industries and 

Tourism Departments 

Audit observed that West Bengal Pollution Control Board (WBPCB), 

Commerce & Industries and Tourism Departments were not included in the 

WBSCZMA of 2012 and 2015 in deviation of the recommendation of 

MoEF&CC. WBPCB was the primary regulatory body for control/ monitoring 

of pollution and issues consent to projects/ industries to operate and its 

inclusion was necessary from the conservation and pollution control 

perspectives. Inclusion of Tourism Department was important to gauge the 

increasing pressure of tourist flow in coastal tourist destinations vis-a-vis 

carrying capacity, while scrutinising proposals for construction of tourist 

infrastructure in the coastal areas. It was observed that WBSCZMA did not 

include any representative from Tourism Department even though six tourist 

projects involving ` 97.07 crore were discussed (during 2012-15) for approval 

in meetings of WBSCZMA. Commerce and Industries (C&I) Department was 

also not included in WBSCZMA, despite the fact that it had recommended 

nine industrial projects involving aggregate investment of ` 12311.77 crore in 

West Bengal during 2011-16. It was also observed that in violation of 

MoEF&CC guidelines, no representations from local bodies, fishing 

community and NGOs were ensured by the Authority. Lack of participation 

from important stakeholders thus deprived the WBSCZMA of getting a 

complete perspective, besides their involvement and oversight over tourism/ 

industrial activities in Digha, Mandarmoni and Sundarban areas which had 

wide ramifications for sustainability of coastal areas as further observed in 

Paragraph 3.10.6.2. 

WBSCZMA stated (December 2016) that WBPCB was kept as an invitee 

member and non-official members were not incorporated due to fund 

constraint. The reply was not tenable as WBPCB had attended only two out of 

17 meetings held during the period under audit and WBSCZMA had not 

proposed to MoEF&CC inclusion of local bodies, representatives of fishing 

community or NGOs. Further, it was also observed that bank account of 
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WBSCZMA was not opened to utilise funds received from (April 2002) 

MoEF&CC.  

(b) Matters discussed in meetings 

The main function of WBSCZMA was to take measures for protecting and 

improving the quality of the coastal environment and preventing, abating and 

controlling environment pollution in the coastal areas of the State. It was 

observed that between January 2011 and December 2015, WBSCZMA had 

convened 17 meetings. It was further observed that in none of these 

17 meetings, issues like violations of CRZ notification, preparing Coastal 

Zone Management Plan (CZMP), generating awareness and training about 

CRZ, enforcement etc., were discussed. Examination of minutes of meetings 

of WBSCZMA showed that in 15 out of 17 meetings, only project proposals 

were discussed and recommended. It was also observed that WBSCZMA 

approved all 20 projects submitted to it, even though 10 of these projects were 

not permissible under CRZ 2011, as discussed in detail in Paragraph 3.10.5. 

Thus, WBSCZMA was reduced to only a project approval body. This was 

contrary to the objective of setting up of WBSCZMA as envisaged in the 

notifications. 

3.10.3.2 District Level Committees 

According to CRZ regulations, District Level Committees (DLCs) under 

Chairmanship of the concerned District Magistrates were to be constituted to 

assist WBSCZMA.  As per GoWB resolution (January 2012), DLCs were 

responsible for protecting and improving coastal environment, identification 

of violations, compliance of CRZ Notification, taking action on violation as 

per Environment Protection Act, 1986 etc. Further, as per this resolution, 

DLCs can forfeit and confiscate materials and assets from the site of violations 

and the assistance of district police in this regard can be taken. The District 

Magistrate was to nominate a minimum of three representatives of traditional 

coastal communities/ fishermen and two eminent experts in coastal issues as 

members of DLC. DLC was also entrusted with taking measures for protecting 

and improving the coastal environment, identification of violations and 

conservation of the coasts and was to meet at least once in two months.  In 

West Bengal, DLCs were set up (January 2012) in all three coastal districts
75

. 

Audit observed the following deficiencies in this regard: 

(a) In 50 months (January 2012 to March 2016) since its formation, each 

of the three DLCs should have convened 25 meetings. It was seen that two 

DLCs did not meet even once and DLC, Purba Medinipur had convened only 

two
76

 meetings.  

(b) Representatives of traditional coastal communities or fishermen or 

eminent experts were not nominated in any of the three DLCs. 

(c) DLC, Purba Medinipur had recommended (April 2013) the 

construction of concrete shops complex for rehabilitation of vendors, 

beautification and landscaping of beaches, construction of concrete toilet 

blocks and concrete watch towers at Digha.  DLC had recommended the 
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 North 24 Parganas, South 24 Parganas and Purba Medinipur 
76

 April 2013 and August 2015 
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works on the ground of employment of local population, improving aesthetic 

value and tourist safety even though all these activities were prohibited under 

CRZ Notification 2011.  These activities were subsequently approved by 

WBSCZMA and were undertaken.  

(d) Chief Environmental Officer, DoE 

had observed in (August 2008) that hotels 

and resorts in Mandarmoni in Purba 

Medinipur District were using the beach as 

a pathway for plying their vehicles. The 

Department identified risks to environment 

as a result of this activity which included 

compacting the top layer of the beach sand 

which is the habitat of numerous creatures 

like red crabs and similar organisms, 

vulnerabilities to climate change as a result of destruction of beach etc. The 

DLC was required to identify violations for initiation of action under 

Environment (Protection) Act, 1986. Although the DLC, Purba Medinipur 

discussed (April 2013) this matter but did not restrict the plying of vehicles on 

Mandarmoni beach and Audit noticed these activities continued to pose a 

threat to coastal ecosystem there.  

As such, the DLCs did not effectively perform the functions assigned to them 

in CRZ Notification. Being situated at the local level, it could have functioned 

as an effective mechanism for spotting and reporting CRZ violations, which it 

did not do and WBSCZMA was left with lack of an effective violation-

reporting mechanism. 

3.10.4 Zoning and classification of coastal areas 

CRZ Notification 2011 had classified the entire coastal area into four 

categories, CRZ I, II, III and IV for the purpose of conserving and protecting 

the coastal areas, with CRZ I being the most ecologically sensitive as detailed 

in the table 3.3. 

Table No. 3.3: Classification of CRZ areas 

 

 

 

 

Schematic diagram of classification of CRZ Areas 

CRZ I CRZ II CRZ III CRZ IV 

Critically 

Vulnerable 

Coastal Areas 

Mangroves, Corals- reefs 

and associated biodiversity, 

sand dunes, mudflats which 

are biologically active, 

national parks, marine 

parks, turtle nesting 

grounds, horse shoe crabs 

habitats etc. 

Areas that 

have been 

developed 

up to or 

close to 

the 

shoreline. 

Areas that are 

relatively 

undisturbed 

and those do 

not belong to 

either CRZ I 

or II. 

The water 

area from the 

Low Tide 

Line to 12 

nautical miles 

on the 

seaward side. 

Areas requiring 

special 

consideration 

such as 

Sundarban 

region of West 

Bengal. 

Figure 3.2: Plying of vehicles on 

 Mandarmoni Beach 
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Figure 3.3: CRZ areas classification 

Audit observed that mapping and zoning of the coastal areas in West Bengal, 

as specified in CRZ Notification 2011 had not been finalised as discussed in 

subsequent paragraphs: 

3.10.4.1 Delay in preparation of CZMP 

Coastal Zone Management Plan (CZMP) is a land use map of the coastal 

areas
77

. All developmental activities listed in CRZ Notification 2011 were to 

be regulated by State Government/ WBSCZMA within the framework of such 

approved CZMPs. As such, preparation of CZMP was the first step in 

preserving the coastal areas. It was observed that GoWB was required to 

prepare its CZMP by January 2013 and submit the same to MoEF&CC for 

approval.  CRZ 2011 had also stipulated that till the new CZMP was 

approved, the old CZMP would be valid.  MoEF&CC extended this validity in 

various spells till January 2017, in respect of all coastal states, who could not 

prepare new CZMP till then. 

In West Bengal, the new CZMP was yet to be prepared as of June 2016 due to 

lack of trained manpower in the agency
78

 entrusted with the job, hence old 

CZMP was to be followed as per MoEF&CC prescriptions.  The old CZMP 

for the State was approved in September 1996, subject to several general and 

special conditions through which MoEF&CC had classified some of the 

                                                                 
77

 Consists of demarcation of high and low tide line along the coast on a scale of 1:25,000 

to clearly delineate geo-morphological features of the coast and classification of the 

coast into four zones, depending on their geomorphology. 
78

 Institute of Environmental Studies and Wetland Management- an autonomous body under 

DoE, GoWB which is accredited by GoI for CRZ maps.  
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coastal areas in different zones
79

. It was observed that GoWB had modified 

the old CZMP incorporating only the general conditions and re-submitted 

(February 1997) it to MoEF&CC. For the special conditions, GoWB had 

proposed (October 2002) for re-classification of five sectors of Digha 

Sankarpur Development Authority (DSDA) as CRZ III (to prevent new 

construction) instead of CRZ II.  MoEF&CC dismissed the proposal in 

September 2003. As such, the old CZMP remained unapproved by MoEF&CC 

and all project approvals were given on the basis of that unapproved CZMP 

which was a violation of CRZ 2011.  

Thus, not only did WBSCZMA fail to prepare the new CZMP, but also could 

not get the old CZMP approved by incorporating the special conditions, which 

led to violation of CRZ Notification and threatened the coastal ecology.  Audit 

conducted joint site visits (June 2016) to assess the present status of the five 

disputed sectors in the old CZMP and it was found that „no-construction zone‟ 

was violated and coastal ecology was threatened as two sectors were 

populated with hotels and holiday homes, one sector was allotted to Railways 

and another was developed as bus terminus. 

WBSCZMA stated (December 2016) that CZMP could not be prepared due to 

non-finalisation of the CRZ maps. It further stated that National Centre for 

Sustainable Coastal Management (NCSCM), Chennai was subsequently 

handed over the charge for preparation of maps.  The reply was not tenable as 

WBSCZMA initiated the process only after a lapse of 23 months and after 

NCSCM took the charge of mapping in September 2014, WBSCZMA failed 

to produce the detailed cadastral
80

 map which was required by NCSCM.  

3.10.4.2 Local level maps for use of local bodies not prepared 

One of the primary objectives of CRZ 2011 was the livelihood security of 

fishermen and other local communities living in the coastal areas. In order to 

safeguard their interests, State Government was to prepare local level coastal 

management maps for use of local bodies for determining the CRZ and to 

enable the local bodies and other agencies to facilitate implementation of the 

CZMP.  However, these were not prepared as of June 2016.  As a result, 

approvals to projects were not based on different zones as identified by local 

level maps.  In this context, Audit observed that Ramnagar-I Panchayat 

Samity had approved (between January 2011 and February 2016) 181 building 

plans in five
81

 coastal mouzas, despite absence of local level maps and without 

assessing whether those buildings fell in CRZ areas, and required clearance 

from WBSCZMA. As per information furnished by concerned BDO, a 

phenomenal increase in number of commercial establishments in these mouzas 

was recorded as discussed in Paragraph 3.10.6.2. 
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 (i) For Digha Development area sectors A-1, B-5, F-1, F-2, H-1 and N as CRZ III,  

(ii) Haldia Port Complex Area was categorised as CRZ-II. (iii) A CRZ of 500m 

throughout will be applicable for Hooghly river, (iv) In case of river Hooghly, CRZ was 

up to Southern Municipal limit of Diamond Harbour. (v) The Dunes/ Runnels, 

Gangasagar and Fraserganj were classified as CRZ I etc. 
80

 The map indicating the boundaries, use and ownership of land. 
81

 Economic Hotel Sector, Gobindabasan, Paschim Gadhadharpur, N-2 sector, Mini 

Holiday Sector, Khadalgobra. 



Audit Report (Economic Sector) for the year ended 31 March 2016 

 

  

50 

Figure 3.4: Beach at Tajpur-littered with waste 

3.10.4.3 Identification and mapping of ecologically sensitive, 

economically important and highly vulnerable areas not done 

CRZ 2011 classified CRZ I as being the most ecologically sensitive coastal 

area containing geo-morphological features
82

 which played a role in 

maintaining the integrity of the coast. To preserve this habitat, SCZMAs were 

entrusted with the identification and preparation of management plans of 

ecologically sensitive areas, including coastal areas highly vulnerable to 

erosion/ degradation in economically 

important stretches.  In pursuance of this, 

MoEF&CC had convened (September 2014) 

a meeting to review the status of mapping of 

ecologically sensitive areas. It asked State 

Governments to make available the existing 

data for Ecologically Sensitive Areas (ESAs) 

to National Centre for Sustainable Coastal 

Management (NCSCM) by October 2014.  

Scrutiny showed that due to delay in 

handing over the required inputs to 

NCSCM, mapping of ESA in West Bengal could not be done as of June 2016.  

Further, no identification and mapping of coastal areas highly vulnerable to 

erosion/ degradation in economically important stretches was also done by 

WBSCZMA. As a result, the ecologically sensitive habitats in CRZ I remained 

vulnerable. A note of Chief Environment Officer, DoE stated in 2008 that 

dune formation was getting affected due to creation of man-made 

infrastructure, which had impact on coastal stability.  Creation of hotels was 

also impacting beaches which were the habitat of numerous creatures like red 

crabs.  This degradation is further illustrated by the fact that joint site 

verification to CRZ I revealed that areas like beaches in Tajpur and Digha 

Mohana which are the habitats of Horse Shoe shaped Red crabs, were found 

littered with waste.  

3.10.4.4 Lack of identification of Critically Vulnerable Coastal Areas in 

Sundarban 

Sundarban region (9630 sq km) of West Bengal has the largest (4200 sq km) 

mangrove forest in India and the only marshy mangrove tiger habitat in the 

world.  The Sundarban Biosphere Reserve (SBR) supports 84 diverse flora 

and 1692 species of fauna. MoEF&CC had declared the entire Sundarban 

region as a Biosphere Reserve in 1989 to protect the unique habitat that was 

increasingly being encroached and fragmented. Considering its sensitive 

ecological status, CRZ 2011 had provided that Sundarban be declared as 

Critically Vulnerable Coastal Area (CVCA) to be managed with the 
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 (a) Mangroves, in case area is more than 1000 sq m, a buffer of 50 m along the 

mangroves shall be provided; (b) Corals and coral reefs and associated biodiversity; (c) 

Sand Dunes; (d) Mudflats which are biologically active; (e) National parks, marine 

parks, sanctuaries, reserve forests, wildlife habitats and other protected areas under the 

provisions of Wildlife (Protection) Act, 1972, the Forest (Conservation) Act, 1980 or 

Environment (Protection) Act, 1986; including Biosphere Reserves; (f) Salt Marshes; (g) 

Turtle nesting grounds; (h) Horse shoe crabs habitats; (i) Sea grass beds; (j) Nesting 

grounds of birds; and (k) Areas or structures of archaeological importance and heritage 

sites. 
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involvement of the local coastal communities including fisher folks and 

Integrated Management Plans (IMPs) be prepared. Pending approval of IMPs, 

for satisfying the needs of the traditional inhabitants, limited activities were 

permitted on a case to case basis by WBSCZMA. 

It was seen that GoWB had requested GoI (February 2011, May 2015 and 

June 2016) to exclude Sundarban Biosphere Reserve from Critically 

Vulnerable Coastal Area (CVCA) as clearance would be required under CRZ 

2011 for any activity connected with the lives of people. This would adversely 

affect developmental aspirations of the local people. However, MoEF&CC did 

not respond (June 2016) to this request. Further, it was seen that WBSCZMA 

had not prepared IMPs for conservation and management of Sundarban till 

date of audit.  In the absence of IMPs, this unique habitat was slowly 

disappearing as shown by receding mangroves. Regional Remote Sensing 

Centre, Kolkata
83

 had conducted (January 2015) a study of satellite based 

analysis on loss of mangrove forest during last decade in Indian Sundarban.  

Satellite imagery done as part of this study showed that between 2003 and 

2014, 9900 hectares of land had been eroded, out of which 1607 hectares of 

green cover was lost. Thus, focused approach towards conservation of 

Sundarban was missing, which was one of the objectives of CRZ 2011.  

WBSCZMA stated (December 2016) that erosion and accretion happened in 

dynamic tidal waves, cyclones etc. However, the fact remained that 

WBSCZMA did not initiate any action for conservation of mangroves in 

Sundarban. 

3.10.5 Project appraisals and approvals 

According to CRZ 2011, the entire coastal area of a State was categorised 

under CRZ I, II, III and IV. Certain activities like setting up of new industries, 

manufacture or handling of oil, storage or disposal of hazardous substances, 

setting up and expansion of fish processing units, discharge of untreated 

wastes and effluents from industries, cities or towns and other human 

settlements, land reclamation, bunding or disturbing the natural course of sea 

water etc., was totally prohibited in all zones of CRZ. Further, depending on 

this classification, certain limited activities were regulated in these four zones, 

as depicted in the table 3.4. 

Table No. 3.4:  Regulated activities allowed in CRZ 

CRZ I CRZ II CRZ III CRZ IV 

No new 

construction 

except some 

infrastructure 

projects. 

Buildings only on 

landward side, 

storage for 

petroleum/ natural 

gas, desalination 

plants, green 

energy projects etc. 

No construction in No Development 

Zone (NDZ) except for repair/ 

reconstruction of existing authorised 

structure not exceeding existing 

Floor Space Index, certain activities 

outside NDZ permitted like tourist 

lodges in designated areas, 

desalination plants, public rain 

shelters, toilets etc. 

Only 

traditional 

activities 

allowed, no 

waste 

dumping. 
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According to CRZ 2011, project proponents (parties interested to undertake 

any activities in CRZ) were to apply and submit documents
84

 to WBSCZMA 

for prior clearance of permitted activities for projects in designated CRZ areas. 

WBSCZMA was to examine the documents for compliance with CRZ 

Notification and make recommendations within a period of 60 days from the 

date of receipt of application.  WBSCZMA was to forward recommendations 

to MoEF&CC or State Environmental Impact Assessment Authority (SEIAA) 

for projects attracting provisions of Environment Impact Assessment 2006.  

MoEF&CC/ SEIAA was to then consider such projects for clearance, based on 

the recommendations of WBSCZMA.  

It was seen that between January 2011 and December 2015, WBSCZMA had 

given CRZ clearances
85

 to all the 20 project proposals submitted to it by the 

project proponents. Audit observed that out of these 20 projects cleared by 

WBSCZMA, activities to be taken up under 10 projects were prohibited under 

CRZ 2011. Audit also observed that in seven out of 20 projects approved by 

WBSCZMA, requisite detailed CRZ maps were not available with 

WBSCZMA to determine whether activities
86

 proposed were permissible in 

the designated CRZ areas.  Despite this gap, all these projects were approved.  

Further, all these 20 projects were required to obtain „No objection certificate‟ 

from West Bengal Pollution Control Board (WBPCB), however, only one 

project proponent had applied to WBPCB till June 2016.  Discrepancies in 

project appraisal by WBSCZMA are discussed below:  

3.10.5.1 Eco-tourism project at Sagar Island under ICZM 

Department of Sundarban Affairs had applied (January 2014) to WBSCZMA 

for CRZ clearance for an Eco-tourism project to construct visitor interpretation 

center, dala arcade (cluster of Prasad stalls), Nat Mandir (Prayer space 

opposite the temple) cum rain shelter and community facility center in the 

Gangasagar Island under ICZM project. This was to provide facilities to 

pilgrims who congregated in this area during the Gangasagar mela. It was 

observed that WBSCZMA had accorded (February 2014) the clearance
87

 

despite the fact that MoEF&CC had classified in the approval to CZMP 
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 1.Rapid EIA Report (marine and terrestrial component) except Housing schemes and 

construction projects in CRZ;  

 2.Comprehensive EIA with cumulative studies for projects in the stretches classified as 

low and medium eroding by MoEF&CC based on scientific studies and in consultation 

with the State Governments and Union territory Administration; 

 3.Disaster Management Report, Risk Assessment Report and Management Plan; 

 4.CRZ map indicating HTL and LTL demarcated by one of the authorised agency in 

1:4000 scale; 

5.Project layout superimposed on the map; 

6.The CRZ map normally covering seven km radius around the project site; 

7. The CRZ map indicating the CRZ I, II, III and IV areas including other notified 

ecologically sensitive areas; 

8. No Objection Certificate from the concerned State Pollution Control Board or Union 

Territory Pollution Control Committees for the projects involving discharge of effluents, 

solid wastes, sewage etc.  
85

 Nine projects of State Government, seven of private parties and four of Central 

Government Undertakings 
86

 Building of hotels, waste management plant, oil pipelines etc. 
87

 Provided that it would be cyclone proof to ensure public safety 
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(September 1996), Gangasagar Island as CRZ I where any new construction 

was to be regulated.  

WBSCZMA stated that these structures were actually multipurpose rain and 

cyclone shelters. The reply of WBSCZMA needs to be seen in the light of the 

fact that the approval was given for an eco-tourism project which involved 

larger scope of construction activities including re-construction of Nat Mandir, 

building of stalls for vendors etc., and not just construction of rain/ cyclone 

shelters. 

3.10.5.2 Vendor rehabilitation, beach amenities, landscaping and allied 

works under ICZM 

Digha Sankarpur Development Authority (DSDA) had applied (March 2014) 

to WBSCZMA seeking clearance for a project of vendor rehabilitation, beach 

amenities, landscaping and allied works in Digha which fell under CRZ II and 

III areas. Audit observed from the CRZ map submitted by DSDA, that the site 

was within 200 m from High Tide Line
88

 which was „No Development Zone‟ 

and where no new construction was to be allowed. Despite this, WBSCZMA 

had approved the proposal (September 2014) which was in violation of CRZ 

Notification 2011. 

WBSCZMA stated that these structures were not permanent ones and sand 

dunes were not disturbed. However, the fact remained that these structures 

were permanent ones which were not permitted in CRZ I area and any 

construction in CRZ I area would have a deleterious impact on sand dunes.  

3.10.5.3 Coastal Police Stations 

WBSCZMA had approved (October 2012) the construction of four Coastal 

Police Stations (CPSs)
89

 of Home (Police) Department, GoWB on the grounds 

that these were not located in CRZ area.  Audit observed from records that one 

CPS was within 200 m from the sea and, thus, part of CRZ. However, 

WBSCZMA had granted permission, without verifying the location through 

CRZ maps. Such clearance was irregular and in violation of CRZ 2011. 

Further, two other CPSs were located in CVCA areas wherein constructions 

were not exempted and were to be regulated in line with CZMP.  

WBSCZMA stated that construction of coastal police stations was a 

permissible activity under CRZ. However, this was incorrect as construction 

of these structures could only be allowed if they were not within CRZ I and 

CVCA areas and as such approval for construction depended on their location. 

3.10.5.4 ICZM projects in Digha 

According to CRZ 2011, reclamation of land for commercial purpose such as 

shopping, housing complex, hotels and commercial activities were prohibited. 

DSDA had applied (March 2013) to WBSCZMA for CRZ clearance for three 

                                                                 
88

 The High Tide Line means the line on the land upto which the highest water line reaches 

during the spring tide. 
89

 In Gobardhanpur, Gangasagar and Diamond Harbour in South 24 Parganas district and 

Junput in Purba Medinipur district 



Audit Report (Economic Sector) for the year ended 31 March 2016 

 

  

54 

ICZM projects
90

 in old Digha.  Even though DLC noted (April 2013) that sites 

were within 200 m from HTL and hence construction of any concrete structure 

was not permissible, yet it recommended (April 2013) these projects to 

WBSCZMA on the grounds that hawkers from fishermen community would 

be accommodated and would address the unhygienic condition of the coast, 

improve drainage facilities and aesthetic value of the coastal area and would 

ensure tourist safety. WBSCZMA accorded (May 2013) clearance to the 

projects in violation to CRZ 2011 and also without obtaining the prescribed 

documents. 

WBSCZMA stated (December 2016) that the structures were not permanent 

ones and was allowed for the benefit of the coast. The reply was factually 

incorrect as Audit observed that the structures were permanent in nature. 

3.10.5.5 Platform for commissioning interceptor missile in Junput by 

DRDO 

Defence Research and Development Organisation (DRDO) had applied 

(April 2014) for permission to construct platform for commissioning of 

interceptor missile at Junput, East Midnapur, but submitted only Form-1 and 

CRZ maps.  WBSCZMA had requested (December 2014) DRDO for 

submission of EIA report, Risk Assessment, Disaster Management plan and 

permission for ground water tapping.  These documents were not submitted by 

DRDO.  Audit observed that according to CRZ 2011, the area proposed for 

construction of platform, which was having ecosystems like mudflats, sand 

dunes with vegetation and casuarina plantations, was classified as CRZ I.  

However, without examining impact of the project on the diverse coastal 

ecosystems and terrestrial and aquatic ecology, WBSCZMA had 

recommended (January 2016) this project to MoEF&CC for CRZ clearance 

despite the fact that no new construction was allowed in CRZ I area as per 

CRZ 2011. 

3.10.5.6 Shrimp farming  

As per CRZ 2011, salt marshes are categorised as CRZ I where any 

construction activity including shrimp farming is prohibited.  It was observed 

that an agency had applied (July 2013) to WBSCZMA for clearance of a 

shrimp hatchery project in the Tajpur coastal area in Purba Medinipur district.  

As per the Ecological Status Report of the proposed project prepared by 

Zoological Survey of India, submitted by the applicant, this area was 

categorised as coastal salt marsh with a number of saltwater wetland habitats 

including stunted mangroves and swamp forests.  However, WBSCZMA had 

approved the project (January 2014) despite the hatchery being in CRZ I area, 

without considering the impact of the hatchery upon the ecology of the flora or 

fauna of the area.  
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3.10.5.7 Setting up of cryogenic facility  

An Oil and Gas importing company had applied (April 2015) for clearance of 

setting up an import, storage and distribution facility for natural gas in Haldia 

dock complex.  It was seen that it submitted CRZ maps and a Risk Assessment 

report but did not furnish EIA report and Disaster Management Plan.  

However, WBSCZMA had recommended (June 2015) the project to 

MoEF&CC for clearance with the conditions to be complied with by the 

applicant that the pipeline should not violate the buffer zone of the mangroves, 

adequate measures would be taken to prevent accidental leakages and that the 

project proponent would prepare an emergency disaster plan.  The CRZ map
91

 

submitted by project proponent showed that mangroves covering more than 

1000 sq m were present along the banks of Hooghly and the pipelines were 

passing through the buffer zone of the mangroves.  Besides, ecosystems like 

tidal flats were also present on the route of the pipeline.  In the absence of 

requisite documents like EIA report and disaster management plan, which was 

required under CRZ 2011, WBSCZMA would not be able to check 

compliance to the conditions, despite that the project was recommended for 

approval by WBSCZMA. 

3.10.6 Enforcement and compliance of CRZ regulations 

As per CRZ 2011, development or construction activities in different 

categories of CRZ were to be regulated by the concerned CZMA in 

accordance with features, regulations or norms as on February 1991
92

 and 

development/ re-development in CRZ areas without clearance of WBSCZMA 

was to be treated as violations. WBSCZMA was to inquire into cases of 

alleged violations, issue specific directions, file complaints, review cases, and 

refer such cases with comments to NCZMA.  WBSCZMA could also take up 

cases suo-motu or on the basis of complaints made by individual/ 

representative body/ organisation/ DLCs, and take action to verify the facts 

concerning the issues.  Violations by different agencies observed in CRZ area 

and failure of WBSCZMA in this regard are discussed in the succeeding 

paragraphs. 

3.10.6.1 Lack of action on violations by Haldia Development Authority 

MoEF&CC had intimated (May 2015) DoE, GoWB about various 

construction activities like pavements, parks and beautification, jetties and 

buildings which had taken place in CRZ area along the banks of Haldi river, 

both on the landward side and riverside of the existing roads/ embankment 

undertaken by Haldia Development Authority (HDA). In response, 

WBSCZMA had directed (July 2015) HDA to stop construction in the CRZ 

area and submit an action taken report.  HDA had stated (October 2015) that 

constructions were to beautify the ghat/ embankment of the river intended for 

visitors. It was seen that WBSCZMA did not issue any further directions or 

initiate any action against the agency for violation of CRZ Notification.  
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3.10.6.2 Proliferation of hotels in CRZ areas 

(a)  Violations in Digha and Mandarmoni area  

As per the records of Tourism Department, tourist inflow into Digha and 

Mandarmoni was 40.73 lakh (11,159 daily) during 2011 which rose by 

82.38 per cent to 74.29 lakh (20,354 daily) in 2015. According to a report
93

 

(April 2012) of GoWB, daily load of Digha beach in 2010 was 8250 persons 

against a daily carrying capacity of 3000 persons. The huge influx of tourists 

had contributed to the surge of building construction without the requisite 

approval of WBSCZMA as discussed below: 

 Between February 2009 and 2016, Ramnagar-I Panchayat Samity had 

approved 523 building plans in five
94

 coastal mouzas of Digha 

Sankarpur Development Authority which included 425 cases related to 

construction of two to four storey hotels/ resorts. Audit observed that all 

these buildings were constructed, even though none of these were 

approved by WBSCZMA.  

 Mandarmoni is a seaside village east of Digha which falls under        

CRZ I zone. Audit observed that WBPCB had issued (February 2007) 

demolition order to six hotels situated in the inter-tidal zone in CRZ area 

which were operating without permission from WBPCB/ WBSCZMA. 

Hon‟ble High Court had also directed (August 2008) that no further 

construction would be permitted by any authority within the CRZ area. 

Meanwhile, in response to demolition order, the hoteliers had moved 

(2007) the High Court which ordered (April 2013) the District Level 

Coastal Zone Management Committee to re-examine whether these 

hotels were within parameters of the revised guidelines of CRZ 2011 and 

report back in three months. The Committee had stated (April 2013) that 

in absence of maps and other relevant information, it was difficult to 

inspect and examine these violations and comply with the order of High 

Court. This response was factually incorrect as Audit observed that a 

Government mapping agency had submitted (April 2012) to DoE, 

GoWB a report on physical demarcation of CRZ line along Mandarmoni, 

which showed that the entire area, where these hotels were constructed, 

was out of bounds for construction as it fell within CRZ I. In the 

meantime, the number of illegal hotels increased to 75 as of June 2016, 

causing severe stress to the coastal ecology. In reply WBSCZMA stated 

(December 2016) that it did not have power or infrastructure to demolish 

hotels but action was initiated by WBSCZMA through FIRs and 

directions to District Level Committees. However, the fact remained that 

as per section 5 of Environment (Protection) Act, 1986, WBSCZMA 

could issue directions to WBPCB/ DM/ DLCs for taking concrete action 

for closure, prohibition, regulation of any industry, operation or process. 
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(b)  Lack of action on violations of CRZ Norms in Sundarban 

Scrutiny of records showed that in a joint inspection (October 2010) with 

MoEF&CC and WBPCB, WBSCZMA had identified 18 hotels/ resorts and 

one Government guest house constructed in the CRZ areas of three
95

 islands of 

Sundarban. Subsequently, WBSCZMA had entrusted (January 2011) Institute 

of Environmental Studies and Wetland Management (IESWM) to map coastal 

infrastructure in Sundarban in order to identify the illegal construction of 

hotels in CRZ areas. IESWM had submitted (September 2011) a report to 

WBSCZMA wherein it had identified 98 cases of illegal construction in South 

24 Parganas and 17 cases of illegal construction in North 24 Parganas districts. 

However, WBSCZMA did not take any action against these violations, like 

issuing directions for closure, prohibition, operation and stoppage or 

regulation of the supply of electricity or water or any other service. 

Meanwhile, as of December 2015, as per the status report sent by the DM 

(South 24 Parganas) to NGT, the number of hotels in Sundarban had increased 

to 163
96

, but none of them had approval of WBSCZMA and thus violated the 

CRZ 2011 Notification. Audit observed that WBSCZMA had not initiated any 

action to curb these violations in the light of CRZ 2011 Notification which 

resulted in following adverse effects on the environment as documented by the 

National Green Tribunal, Eastern Zone bench, as of January 2015: 

 Discharging of hotel effluent into the nearby river course resulting in 

pollution. 

 Hotels operated DG sets without permission of WBPCB, causing air and 

noise pollution. 

 Unplanned drawing of ground water by the hotels resulted in depletion of 

ground water and the consequent intrusion of saline water. 

3.10.6.3 Illegal fishing activities in Sundarban 

As per the Hon‟ble Supreme Court judgment in December 1996, shrimp 

culture industry/ shrimp ponds are covered by the prohibition contained in 

para 2(1) of the CRZ Notification 1991 and no shrimp culture pond can be 

constructed or set up within the coastal regulation zones as defined in the CRZ 

Notification. It also directed that all aquaculture industries/ shrimp culture 

industries/ shrimp culture ponds operating/ set up in the coastal regulation 

zone as defined under the CRZ Notification was to be demolished and 

removed from the said area before March 1997. 

Audit observed that in response to the order of National Green Tribunal 

regarding violation of CRZ norms in Sundarban, Fisheries Department had 

furnished (February 2015) a report that 2098 brackish water farms were 

registered with Coastal Aquaculture Authority, out of which only 1068 farms 

were under active registration. As such, without registration, the remaining 

farms were operating unregulated. WBSCZMA had not taken any action to 
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curb these unauthorised farms, despite availability of information about these 

unauthorised shrimp farms.  

3.10.6.4  Illegal brick kilns 

Records showed that in response to the order of National Green Tribunal 

regarding violation of CRZ norms in Sundarban, District Magistrate, South 

24 Parganas had reported (February 2015) to DoE, GoWB that in Sundarban 

area there were 88 unauthorised illegal brick kilns which were operational 

without consent of WBSCZMA resulting in violation of CRZ. WBSCZMA, 

however, did not initiate any action to curb this illegal activity affecting the 

coastal ecosystem.  

WBSCZMA stated (December 2016) that the matter was subjudice at National 

Green Tribunal. However, the fact remains that National Green Tribunal had 

directed in September 2014 that WBPCB should take action to stop all brick 

kilns operating in Sundarban.  

3.10.6.5 Lack of enforcement over tourism  

Scrutiny of the records of the Tourism Department showed that the number of 

tourists in Sundarban had increased from 12.20 lakh in 2011 to 28.60 lakh in 

2015. Audit observed that during December 2015- February 2016, on an 

average, 68 boats entered Sundarban daily in excess of the carrying capacity
97

 

of Sundarban. The boats, which plied both within the Tiger reserve and other 

river channels of Sundarban, were powered by old engines which created 

noise. Besides, water used to cool the engines was discharged in the river and 

contained oil and grease
98

.  Some of these boats also used adulterated diesel. 

According to information furnished by Sundarban Tiger Reserve (STR), 

during the peak season of December, January and February, average daily 

number of tourists visiting, ranged from 946 persons to 1369 persons against 

the tourist carrying capacity of 650 persons per day. This resulted in 

environmental stress in the form of pollution of water, noise and air introduced 

into the ecology of the Sundarban. WBSCZMA, however, had not discussed 

this issue in any of their meetings despite the fact that one of the mandates of 

WBSCZMA was to plan for the conservation of coastal areas.  WBSCZMA 

stated (December 2016) that entry of water crafts carrying tourists was 

regulated by the Sundarban Tiger Reserve Authority. However, the fact 

remained that WBSCZMA did not take any action like issuing directives to 

STR to restrict tourists to the estimated carrying capacity of STR.  

3.10.6.6 Violations in construction of shoreline protection works 

Test check of records of Irrigation & Waterways and Fisheries Departments 

showed that they had undertaken major protection works
99

 during 2012-13 to 
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2015-16 using granite boulders, cement concrete, brickwork, reinforced 

cement concrete, sheet pile, geo-pipes and wooden structures etc., in adjacent 

but separate coastal stretches in Purba Medinipur like Digha, Shankarpur and 

Champa River in the Mohana area. Audit scrutiny showed that these works 

were taken up without the knowledge of WBSCZMA, in violation of CRZ 

Notification 2011. Further, no study was conducted to assess the impact of 

these works on environment or aquatic and coastal ecosystem as stipulated in 

CRZ Notification 2011. Joint site visit by Audit and Departmental officers in 

June 2016 showed that the beach was concretised and, as a result, the coastal 

ecosystem like sand dunes, mangroves and sandy shores were modified, which 

was strictly prohibited under CRZ 2011.  

3.10.6.7  Discharge of untreated effluents/ management of solid wastes in 

the coastal areas 

As per CRZ Notification 2011, no untreated sewage, effluent, ballast water, 

ship washes, fly ash or solid waste from any activity including from 

aquaculture operations was to be let off or dumped near the sea. Pollution 

from oil and gas exploration and drilling, mining, boat house and shipping 

were also to be regulated. Accordingly, WBSCZMA had directed        

(October 2011) the Kolkata Port Trust (KoPT), Haldia Municipality and Digha 

Shankarpur Development Authority (DSDA) to formulate a comprehensive 

plan within one year and to stop discharging untreated effluents/ solid wastes 

in the coastal and marine areas. It had also directed WBPCB to monitor the 

compliance. Results of Audit in respect of solid waste management and 

discharge of effluents in the coastal towns of Digha and Haldia are discussed 

below:  

(a) Solid Waste Management in Digha  

Digha is the most popular sea resort and tourist destination in West Bengal 

attracting a footfall of 74.29 lakh
100

 in 2015, as per the data of Tourism 

Department, GoWB. According to records of DSDA, on an average, solid 

wastes of 15 tons per day (TPD) were generated, of which around 3.36 TPD 

were collected and dumped at a place very near the sea coast. The possible 

environmental impacts due to open dumping, as assessed by the DSDA, 

included ground/ surface water contamination, bad odour, pests, rodents 

causing epidemics etc. To address these, a project of Solid Waste Management 

at an estimated cost of ` 9.23 crore was included (May 2010) in ICZMP.  The 

project was, however, not taken up by DSDA as it failed to finalise the policy 

of funding of operations and maintenance cost. In its absence, waste dumping 

on the coast continued unabated which was totally prohibited under CRZ 

2011.  

 (b)  Waste water treatment in Digha  

Presently, there is no sewerage system in the Digha area. Raw sewage from 

residential or commercial buildings was being disposed directly into the sea 

through surface drains at three discharge points. For treatment of sanitary 

sewage generated from the hotels and the town and to stabilise the 
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decomposable organic matters present in the sewage so as to produce an 

effluent which could be disposed of in the environment without causing health 

hazards, an integrated sewerage system project under ICZM project was taken 

up at an estimated cost of ` 28.88 crore 

in May 2010. The project was, however, 

not completed even after expiry of six 

years and expenditure of  ` 24.01 crore. 

Scrutiny showed that connecting the 

sewer lines to different households, 

hotels and institutions to be done by 

DSDA, was not taken up as of 

June 2016. As a result, the created 

infrastructure of sewer line could not be 

put to use. Scrutiny further showed that out of three discharge points, WBPCB 

had monitored the water at one point from two locations. Audit compared 

monitoring results of January – December 2011 with the results of the period 

from January 2014 - May 2016. It was observed that BOD
101

 of sea water was 

higher than the permissible limit (3 mg/ litre or less), the highest recorded 

being 7.4 (December 2011) and 6.2 (January 2016). The average count of 

TC
102

 and FC
103

 during the period January 2014 to May 2016 was 41538 and 

15931 against the maximum permissible limits (<500 and <2500 MPN / 100 

ml respectively). The pH
104

 of the nearby sea water was lower in 2014-16 

(7.46 to 7.53) compared to the 2011 (7.72 to 7.92) which indicated that the 

water quality had become more acidic during recent times due to discharge of 

pollutants. As such, dumping of waste, which was totally prohibited under 

CRZ 2011, continued to have its deleterious effects on the fragile coastal 

ecology.  

(c)  Burning Ghat on Beach  

During joint site inspection of the Digha beach, Audit observed that a stretch 

of the beach and embankment
105

 was being used as a cremation Ghat, leading 

to air and water pollution. Scrutiny of records showed that WBSCZMA had 

not taken up the matter with DSDA to initiate any action to address the 

problem. Thus, pollution through burning on the sea coast in violation of CRZ 

Notification continued unabated.  

 

(d)  Effluent discharge in Haldia 

In Haldia Municipality, domestic municipal sewage generated amounted to 

two million gallons per day (MGD)
106

. However, there was no sewerage 

collection and treatment system in Haldia Municipality and drains carried 
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effluents to the river Hooghy. With a view to managing the sewage rationally 

and control pollution, HDA had prepared (June 2009) a Sewerage Master 

Plan; however, the project was not implemented till date (June 2016). As such, 

the flow of effluents continued unabated into the river Hoogly, violating the 

requirements under CRZ 2011. Haldia Industrial Cluster, an industrial area on 

the southern side of the confluence of the rivers Hooghly and Rupnarayan, 

housed 124 industries
107

.  According to WBPCB, 22 MGD industrial effluents 

generated by various industries were being discharged into the Green Belt 

Canal which fell into river Hooghly. Scrutiny of water quality monitoring 

report of WBPCB at eleven sampling stations along the canal during      

January 2014 to May 2016 showed that parameters like TSS
108

, COD
109

, BOD 

etc., far exceeded the permissible limits in each of the sampling stations.  The 

parameters for emission of oil and grease, Iron, Sulphide, Fluoride, Cyanide 

and Lead regularly exceeded permissible limits as per WBPCB reports. 

WBSCZMA and WBPCB have taken no action in this regard even though 

such discharge was prohibited as per CRZ 2011 Notification.  

(e)  Bilge
110

and Ballast
111

 water management, ship breaking and oil 

spills  

Records of Kolkata Port Trust (KoPT) showed that between 2010 and 2015, 

9936 ships had docked in Haldia Port of KoPT. Audit observed that KoPT did 

not have any bilge or ballast management facility in that port for collection of 

effluents like used and waste oil. 

Audit also observed that WBSCZMA had not taken cognizance of these 

polluting activities which were prohibited under CRZ Notification 2011. 

MoEF&CC had requested (September 2011) the Chief Secretary, GoWB to 

undertake shoreline clean-up and beach protection measures in order to 

minimise environmental damage from oil spills. DoE, GoWB had also 

constituted (December 2011) a committee to review the oil spill contingency 

plan and to suggest modifications thereon. However, even after passage of six 

years, they were unable to finalise any such Plan. 

Scrutiny further showed that a ship carrying more than 260 tons of oil had 

sunk near the Sagar Island in October 2013. Records showed that the debris 

and oil were not cleared, causing damage to the coastal region. As such, 

effluents from ship continued to pollute the coastal areas which was totally 

prohibited under CRZ 2011. 
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3.10.6.8 Action taken on the basis of Complaints 

As per CRZ Notification 2011, WBSCZMA was empowered to take up cases 

of violation suo-motu or on the basis of complaints received from individuals/ 

organisations. In the following cases, Audit observed inaction on the part of 

WBSCZMA against complaints received regarding violations of CRZ:  

 Bakkhali-Frazerganj Hoteliers Welfare Association had filed   

(December 2015) a complaint along with photographs showing that a 

few constructions were undertaken within 200-250 m of the coast in 

South 24 Parganas District despite the fact that the area was classified as 

CRZ I by the MoEF&CC while approving the CZMP of 1996.  

 Residents of Radhakrishnapur village of Sagar in South 24 Parganas 

District had lodged (December 2015) a complaint along with 

photographs and satellite image showing that permanent structures were 

constructed within 100 m of a tidal creek in violation of the CRZ 

Notification 2011. 

WBSCZMA had forwarded (December 2015) the complaints to DLC, South 

24 Parganas and directed it to look into the matter and submit a detailed action 

taken report. However, no further action was found to have been taken in this 

case. 

3.10.6.9 Post clearance monitoring 

According to CRZ Notification 2011, it is mandatory for the project proponent 

to submit half-yearly compliance to WBSCZMA on 1 June and 31 December 

every year and host the report on its website. Audit observed that none of the 

project proponents had submitted half-yearly compliance reports to 

WBSCZMA. 

WBSCZMA had given CRZ clearance to 20 projects after the issue of       

CRZ 2011 Notification (as discussed in Paragraph 3.10.5), of which Audit 

conducted (June 2016) joint physical verification of 12 projects
112

 and one 

project
113

 which was given CRZ clearance prior to CRZ 2011. Audit observed 

that in six out of 13 projects physically verified, there were deviations from 

the conditions of CRZ clearance which were not being monitored, as detailed 

below:  

(a)  Spillage of fly ash in Haldi River  

The proponent was engaged in export of 

fly ash to Bangladesh through barges. The 

fly ash was transported to the jetty by 

browsers and then filled into barges on the 

Haldi River using pipes. CRZ clearance 

was issued in September 2009 with the 

condition that the project proponent would 

install a system to ensure no spillage of fly 
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ash into the river. Joint site inspection (24 June 2016) showed that fly ash was 

spilling into the river-water during loading of fly ash in barges. Further, NOC 

of WBPCB (March 2014) had stipulated the condition of annual export up to 

1.2 lakh MT. Audit, however, observed that between 2014 and 2015, the 

proponent had exported 5.97 lakh MT of fly ash, thus violated the conditions 

of WBPCB. In addition, the process of loading of fly ash
114

 was also violating 

the conditions of the clearance which were stipulated to restrict water 

pollution. 

 

(b) Shrimp farming 

As already discussed in Paragraph 3.10.5.6, WBSCZMA had approved the 

project in CRZ I area on the 

condition of leaving 100 m 

buffer from the adjacent creek.  

During joint physical verification 

(June 2016) of the project site it 

was observed that the project 

was in construction phase and 

was implemented along the tidal 

creek without leaving buffer of 

100 m or width of the creek. This 

was in violation of the conditions 

stipulated in the project approval 

as well as the provisions of 

CRZ III A i.e. „No Development 

Zone‟. 

(c) Eco-tourism project in Sagar Island under ICZM 

Sundarban Infrastructure Development 

Corporation Limited had, without 

clearance of the WBSCZMA, 

undertaken construction of bus terminus 

including food court and toilet in Sagar 

Island which was under CRZ I area.  

Joint physical verification of the site by 

Audit showed that the project was 

undertaken on a marshy wetland 

surrounded by tidal creeks. Besides, a 

tidal creek was cut off to build a road to 

the site. It was further seen that leach 

based toilet blocks constructed at a cost 

` 21.19 lakh in 2015 had become 

dilapidated and the component of solid waste management was scrapped from 

the project. Audit observed that the whole area including the sea beach was 

littered with waste, indicating lapses in monitoring by WBSCZMA/ WBPCB. 
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Figure 3.8: Littering by waste on Sagar beach 
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(d) Three ICZM projects at Digha 

Joint site visits of the ICZM projects undertaken by DSDA in Digha showed 

the following irregularities in post clearance monitoring by WBSCZMA: 

 At Old Digha, DSDA had 

constructed toilets and watch 

towers using concrete 

materials on the beach. 

Besides, the children‟s park 

and the nearby area along 

the shores had been 

landscaped with paver 

blocks and artificial grass. 

The landscaping had 

transformed the sandy 

beaches of Old Digha into a 

green top and concrete area which was in violation of CRZ Notification. 

 At New Digha, DSDA had 

additionally constructed an 

open theatre in the area for 

which it had not applied for 

clearance of WBSCZMA. 

 Mangroves present at the site 

of Landscaping near 

Jagannath Ghat had turned 

brown indicating the dying 

condition of the mangroves 

3.10.7 Conclusions 

West Bengal State Coastal Zone Management Authority (WBSCZMA) is 

responsible for protecting and improving the quality of coastal environment as 

well as preventing, abating and controlling environmental pollution in coastal 

areas of West Bengal. Institutional arrangements were weak as there were 

deficiencies in the composition of WBSCZMA due to non-inclusion of 

essential members like experts, representatives of various departments and 

Non-Government Organisations. WBSCZMA only discussed project 

approvals and did not take up matters related to conservation, enforcement, 

monitoring and violations of Coastal Regulation Zone Notification and was 

thus reduced to being only a project approval body. District Level Committees 

also did not function as an effective body for reporting violations and 

enforcing the regulations. Actions taken to conserve the coastal zones were 

ineffective due to delays in preparation of Coastal Zone Management Plan and 

local level maps, lack of identification of ecologically sensitive, economically 

important and highly vulnerable coastal areas. WBSCZMA cleared various 

projects which were not permitted under the Regulation 2011 and in many 

cases project approvals were given in violation of the regulation as clearance/ 

recommendation to Ministry of Environment, Forest and Climate Change was 

Figure 3.9: Beach beautification in Old Digha 

Figure 3.10: Beach beautification in New Digha 
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given for the projects without requisite detailed level CRZ maps. Enforcement 

of CRZ regulations was weak; the weak enforcement was leading to 

proliferation of illegal hotels with uncontrolled tourism in Digha, Mandarmoni 

and Sundarban areas as well as uncontrolled discharge of untreated effluents/ 

solid wastes spoiling the environment of coastal areas. No post clearance 

monitoring was being exercised and deviations from the approved project 

conditions were observed in most of the projects. As such, WBSCZMA had 

failed to achieve the objectives for which it was set up, which was to conserve 

and protect coastal stretches, its unique environment and its marine areas and 

to promote development in a sustainable manner. 
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Appendix – 1.1 

(Refer paragraph 1.1, page-1) 

Statement of list of Departments 

Sl. No. Name of the Department 

1.  Agriculture 

2.  Agriculture Marketing 

3.  Animal Resources Development 

4.  Bio-Technology 

5.  Commerce and Industries 

6.  Consumer Affairs 

7.  Co-operation 

8.  Environment 

9.  Fisheries, Aqua-culture, Aquatic Resources and Fishing Harbours 

10.  Food Processing Industries and Horticulture 

11.  Forest 

12.  Hill affairs 

13.  Information Technology & Electronics 

14.  Irrigation and Waterways 

15.  Land and Land Reforms 

16.  Micro and Small Scale Enterprises and Textiles  

17.  North Bengal Development 

18.  Paschimanchal Unnayan Affairs 

19.  Power and Non-Conventional Energy Sources 

20.  Public Enterprises and Industrial Reconstruction 

21.  Public Works 

22.  Science and Technology 

23.  Sericulture 

24.  Sundarban Affairs  

25.  Tourism 

26.  Transport 

27.  Water Resources Investigation and Development 
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Appendix – 1.2 

(Refer paragraph 1.3, page-2) 

Statement of list of Autonomous Bodies 

Sl 

No. 
Name of the Department Name of the Autonomous Bodies 

1.  Agriculture Marketing West Bengal State Marketing Board 

2.  Animal Resources 

Development 

 

West Bengal University of Animal and 

Fishery Science 

West Bengal Veterinary Council  

Paschim Banga Go-Sampad Bikash 

Sanstha 

3.  Environment 

 

East Kolkata Wetland Management 

Authority 

Institute of Environmental Studies and 

Wetland Management 

West Bengal Pollution Control Board 

West Bengal Bio-Diversity Board 

4.  Forest Compensatory Afforestation Fund 

Management and Planning Authority 

West Bengal State Forest Development 

Agency 

5.  Hill Affairs Gorkhaland Territorial Administration 

including Nurses Training School 

6.  Micro and Small Scale 

Enterprises and Textiles 

Food Craft Institute 

West Bengal Khadi and Village 

Industries Board 

West Bengal State Export Promotion 

Society 

Modern Mini Tool Room and Training 

Centre 

7.  Power and Non-Conventional 

Energy Sources 

West Bengal Renewable Energy 

Development Agency 

8.  Public Works Commissioners for the Rabindra Setu 

9.  Science and Technology West Bengal State Council of Science 

and Technology 

10.  Transport Hooghly River Bridge Commissioners 
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Appendix – 1.3 

(Refer paragraph 1.6.3, page-4) 

Statement of Department-wise break up of outstanding IRs and 

Paragraphs 

Name of the Department 

Number of IRs/ Paragraphs 

pending as of 31 August 2016 

IRs Paragraphs 

Agriculture 167 538 

Agriculture Marketing 29 53 

Animal Resources Development 35 109 

Bio-Technology 01 07 

Commerce and Industries 05 12 

Consumer Affairs 17 32 

Co-operation 28 80 

Fisheries, Aqua-culture, Aquatic 

Resources and Fishing Harbours 
14 31 

Food Processing Industries and 

Horticulture 
04 08 

Forest 08 24 

Irrigation and Waterways 83 207 

Land and Land Reforms 15 45 

Micro and Small Scale Enterprises and 

Textiles 
24 66 

North Bengal Development 01 16 

Paschimanchal Unnayan Affairs 02 15 

Public Enterprises & Industrial 

Reconstruction 
01 02 

Public Works 90 227 

Public Works (Social Sector) 14 31 

Public Works (Roads) 23 71 

Science and Technology 01 02 

Sundarban Affairs 03 05 

Water Resources Investigation and 

Development 
63 150 

Total 628 1731 
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Appendix-2.1 

(Refer paragraphs 2.1 and 2.3, page-7 and 8) 

Statement showing list of Protected Areas in West Bengal 

Sl 

No. 
Protected Area covered 

Area 

(in sq. 

km) 

Unit Covered 

1 Sundarban NP 
2584.89 

Field Director, 

Sundarban Tiger Reserve 
2 Sajnakhali WLS 

3 Buxa Tiger NP 
760.87 

Field Director,  

Buxa Tiger Reserve  
4 Buxa WLS 

5 Gorumara NP 79.45 Divisional Forest Officer,  

Gorumara Wildlife Division 
6 Neora Valley NP 159.89 

7 Chapramari WLS 9.60 

8 Singhalila NP 78.60 Divisional Forest Officer,  

Darjeeling Wildlife Division 
9 Senchal WLS 38.88 

10 Mahananda WLS 158.04 

11 Jorepokhari WLS 0.04 

12 Jaldapara NP 216.34 Divisional Forest Officer, 

Jaldapara Wildlife Division 

13 Bibhutibhushan WLS 0.64 Divisional Forest Officer,  

24 Parganas (North) Division 

14 West Sundarban WLS 556.45 Divisional Forest Officer, 

24 Parganas (South) Division 
15 Lothian Island WLS 38.00 

16 Haliday Island WLS 5.95 

17 Chintamonikar Bird Sanctuary 0.07 

18 Raiganj WLS 1.30 Divisional Forest Officer, 

Raiganj Division 

19 Ballavpur WLS 2.02 Divisional Forest Officer, 

Birbhum Division 

20 Ramnabagan WLS 0.15 Divisional Forest Officer, 

Burdwan Division 

21 Bethuadahari WLS 0.67 Divisional Forest Officer, 

Nadia-Murshidabad Division 

 Total 4691.85  

(Source: Departmental records) 
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Appendix-2.3 

(Refer paragraph 2.7.2.2, page-18) 

Statement showing target vis-à-vis achievement of 

 maintenance of grass land 

Item of work of 

maintenance of 

grassland 

Name of 

the PA 

Annual 

target 

as per 

MP 

Actual Achievement 

2011-

12 

2012-

13 

2013-

14 
2014-15 

2015-

16 

In ha 

Cut back of older 

(more than 3 years 

old) fodder grass 

plantation followed 

by control burning 

of grassland to 

promote new shoot 

Gorumara 

NP 
160 60 25 40 0 30 

Jaldapara 

NP 
200 30 50 50 50 50 

Total 

360 90 75 90 50 80 

Over wood removal 

from grass land 

Gorumara 

NP 
80 0 10 50 50 30 

Jaldapara 

NP 
300 20 50 50 50 50 

Total 380 20 60 110 100 80 

Grand 

Total 
740 110 135 200 150 160 

(Source: Compiled from Management Plans and Replies furnished by concerned Divisions) 
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Appendix-2.4 

(Refer paragraph 2.7.2.2, page-18) 

Statement showing target vis-à-vis achievement of fodder grass plantation 

Name of 

the PA 
Item of work 

Annual 

target as 

per MP 

Actual achievement 

2011-

12 

2012-

13 

2013-

14 

2014-

15 

2015-

16 

In ha 

Gorumara 

NP 

Plantation of fodder grass 

after over wood removal  
80 20 0 20 0 0 

plantation of fodder grass 

in natural blank/thatch 
40 15 0 10 53 20 

Plantation of fodder grass 

in degraded fodder 

plantation (5 years old)  

60 30 0 10 70 60 

Total of fodder plantation 180 65 0 40 123 80 

Jaldapara 

NP 

plantation of fodder grass 

after over wood removal 

area 

300 15 45 25 0 25 

plantation of fodder grass 

in blank/degraded area 
60 60 12 50 0 10 

plantation of fodder grass 

after weed eradication  
400 20 0 0 0 0 

Total of fodder plantation 760 95 57 75 0 35 

Grand Total 940 160 57 115 123 115 

(Source: Compiled from Management Plans and Replies furnished by concerned Divisions) 
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Appendix-2.5 

(Refer paragraph 2.8.1.2, page-25) 

Statement showing utilisation of Central Assistance 

(` in lakh) 

Sl. 

No. 
Name of PA 

Amount 

of 

sanctioned 

APO 

Central share State share 

Sanctioned 

amount 

Released 

amount 

Short 

released 

Sanctioned 

amount 

Released 

amount 

Short 

released 

1 Jaldapara NP 267.39 250.34 178.09 72.25 17.05 13.64 3.41 

2 Gorumara 

NP 
218.56 194.70 145.03 49.67 23.87 19.09 4.78 

3 Neora 

Valley NP 
174.67 150.44 119.91 30.53 24.23 19.38 4.85 

4 Singhalila 

NP 
128.33 117.28 93.40 23.88 11.05 8.84 2.21 

5 Chapramari 

WLS 
105.65 66.59 46.79 19.80 39.06 20.68 18.38 

6 Raiganj 

WLS 
16.82 9.09 6.38 2.71 7.74 1.70 6.04 

7 Mahananda 

WLS 
166.38 151.69 113.90 37.79 14.69 11.75 2.94 

8 Senchal 

WLS 
119.72 107.37 84.26 23.11 12.35 9.88 2.47 

9 Bethuadahari 

WLS 
12.75 8.75 4.00 4.75 4.00 4.00 0 

10 Ballavpur 

WLS 
18.00 13.70 4.73 8.97 4.30 4.30 0 

11 STR 2350.16 1649.93 1118.01 531.92 702.23 601.07 99.16 

12 BTR 1422.52 1033.87 763.77 270.10 388.66 301.35 87.31 

Total 5000.95 3753.75 2678.27 1075.48 1247.23 1015.68 231.55 

(Source: Compiled from departmental records)  
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Appendix-2.6 

(Refer paragraph 2.8.3.2, page-27) 

Statement showing shortage of vehicles/ arms/ RT set/ GPS set 

Name of the PA Item 

Total 

requirement 

Present 

position 
Short fall 

(No) (No) (No) 

Mahananda Vehicles 12 8 4 

Senchal Vehicles 6 2 4 

Gorumara  Vehicles 2 1 1 

Neora valley  Vehicles 2 1 1 

Chapramari  Vehicles  1 0 1 

   Total 23 12 11 

Mahananda RT network 15 5 10 

Singhalila RT network 10 5 5 

Senchal RT sets 15 5 10 

Gorumara  RT sets 45 34 11 

Neora valley  RT sets 48 18 30 

Chapramari  RT sets 10 5 5 

   Total 143 72 71 

Mahananda Rifle and Gun 20 5 15 

Singhalila Rifle and Gun 8 Nil 8 

Senchal Rifle and Gun 26 3 23 

Neora valley  Fire arms 28 13 15 

   Total 82 21 61 

Singhalila Pony 5 Nil 5 

BTR 
Elephant 

(Patrolling) 
18 7 11 

   Total 23 7 16 

STR Mechanised boat 4 2 2 

STR Mechaniseddingi 17 12 5 

STR Speed boat  22 4 18 

STR Launch  3 2 1 

STR House boat  10 4 6 

   Total 56 24 32 

Gorumara  GPS set 18 11 7 

Neora valley  GPS set 12 4 8 

Chapramari  GPS set 2 1 1 

   Total 32 16 16 

(Source: Compiled from departmental records) 
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                                                       Appendix -3.1 

                                             (Refer paragraph 3.5, page-37) 

                           Statement showing consumption of steel materials 

 
Sl. 

No. 
Type of steel Quantity (MT) Value (`) Excise Duty (`) 

Kakdwip Irrigation Division 

Departmental supply 

1 60 kg rail 98.00 4076800.00 489216.00 

2 Angle & channel 135.00 7513000.00 901560.00 

3 60 kg rail 200.00 8460000.00 1015200.00 

4 Angle, plate, channel 12.20 601932.00 72231.84 

5 MS angle 25.86 1280070.00 153608.4 

6 60 kg rail 43.97 1689327.40 202719.29 

7 60 kg rail 46.68 1793445.60 215213.47 

8 60 kg rail 3.77 144843.40 17381.21 

Contractor supply 

1 TMT Bar 306.43 16096122.60 1931534.64 

2 TMT Bar 165.79 8193927.00 983271.24 

3 60 kg rail 66.59 2770144.00 332417.28 

4 Beam, channel, angle, 

plate 

85.22 4133170.00 495980.40 

5 60 kg rail 286.59 11010903.06 1321308.37 

Jaynagar Irrigation Division 

Departmental supply 

1 Bars  295.55 14533499.03 1744019.88 

Total 1771.65 82297184.09 9875662.02 

   =0.99 crore 
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Glossary 

Abbreviation Full Form 

APOs Annual Plan of Operations 

ARDD Animal Resources Development Department 

ATNs Action Taken Notes 

AWLW Assistant Wildlife Warden 

BC Bituminous Concrete 

BCMPUL Bhagirathi Co-operative Milk Producers’ Union Limited 

BM Bituminous Macadam  

BOD Biological Oxygen Demand 

BRGF Backward Region Grant Fund 

BTCFT Buxa Tiger Conservation Foundation Trust 

BTR Buxa Tiger Reserve  

CAG Comptroller and Auditor General 

CBR California Bearing Ratio 

CDL Casual Daily Labourer 

CED Central Excise Duty 

CEO Chief Executive Officer 

CPS Coastal Police Station 

CRZ Coastal Regulation Zone 

CSS Centrally Sponsored Scheme 

CVCA Critically Vulnerable Coastal Area 

CWLW Chief Wildlife Warden 

CZMP Coastal Zone Management Plan 

DBM Dense Bituminous Macadam 

DLC District Level Committee 

DoE Department of Environment 

DPC Duties, Powers and Conditions of Service 

DRDO Defence Research and Development Organisation 

DSDA Digha Sankarpur Development Authority 

EE Executive Engineer 

ESA Ecologically Sensitive Area 

ESZ Eco-Sensitive Zone 

ETAB Eco-tourism Advisory Board 

GoI Government of India 

GoWB Government of West Bengal 

GPS Global Positioning System 

HDA Haldia Development Authority 

HIMUL Himalayan Milk Union Limited 

HoFF Head of Forest Force 

HRBC Hooghly River Bridge Commissioners 

ICZM Integrated Coastal Zone Management 

IDWH Integrated Development of Wildlife Habitats 

IESWM Institute of Environmental Studies and Wetland Management 

IMPs Integrated Management Plans 

IR Inspection Report 

IRC Indian Roads Congress 

IUCN International Union for Conservation of Nature 
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Abbreviation Full Form 

JFMC Joint Forest Management Committee 

KoPT Kolkata Port Trust 

LAC Local Advisory Committee 

MGD Million Gallons Per Day  

MoEF&CC Ministry of Environment, Forest and Climate Change 

MoU Memorandum of Understanding 

MP Management Plan 

MSA Millions of Standard Axles 

NCSCM National Centre for Sustainable Coastal Management 

NCZMA National Coastal Zone Management Authority 

NOC No Objection Certificate 

NP National Park 

NTCA National Tiger Conservation Authority 

NWAP National Wildlife Action Plan 

OFC Optical Fibre Cable 

OGPC Open Graded Premix Carpet 

PA Protected Area 

PAC Public Accounts Committee 

PBGSBS Paschim Banga Go-Sampad Bikash Sanstha 

PC Pre-mix Carpet 

PCCF Principal Chief Conservators of Forests 

PDL Package Daily Labourer 

PUAD Paschimanchal Unnayan Affairs Department 

PWD Public Works Department 

RBRI Road and Building Research Institute 

RoW Right of Way 

SBR Sundarban Biosphere Reserve 

SBWL State Board for Wildlife 

SC Seal Coat 

SDBC Semi Dense Bituminous Concrete 

SECC Superintending Engineer, Central Circle 

SEIAA State Environmental Impact Assessment Authority 

SOR Schedule of Rates 

STCFT Sundarban Tiger Conservation Foundation Trust 

STR Sundarban Tiger Reserve 

TC Total Coliform 

TCP Tiger Conservation Plan 

TPD Tons Per Day 

TSS Total Suspended Solids 

WBFR West Bengal Financial Rules 

WBDPDCL West Bengal Dairy & Poultry Development Corporation 

Limited 

WBM Water Bound Macadam 

WBPCB West Bengal Pollution Control Board  

WBSCZMA West Bengal State Coastal Zone Management Authority 

WMM Wet Mix Macadam 

WLS Wildlife Sanctuary 

 


