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P R E F A C E  

 This Report for the year ended March 2017 has been prepared for submission to the 
Governor of Tamil Nadu under Article 151 of the Constitution of India.   

The Report contains significant results of the Performance Audit and Compliance 
Audit of the departments of the Government of Tamil Nadu under the General and 
Social Services including departments of Backward Classes, Most Backward Classes 
& Minorities Welfare, Co-operation, Food & Consumer Protection, Finance, Health 
& Family Welfare, Higher Education, Home, Prohibition & Excise, Municipal 
Administration & Water Supply and Revenue & Disaster Management.  

 The instances mentioned in this Report are those, which came to notice in the course 
of test audit for the period 2016-17 as well as those which came to notice in earlier 
years but could not be reported in the previous Audit Reports; instances relating to 
the period subsequent to 2016-17 have also been included, wherever necessary. 

 The audit has been conducted in conformity with the Auditing Standards issued by 
the Comptroller and Auditor General of India. 
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CHAPTER I 
 

INTRODUCTION 

1.1 About this Report 

This Report of the Comptroller and Auditor General of India (CAG) on 
Government of Tamil Nadu (GoTN) relates to matters arising from 
Performance Audit of selected programmes and activities and Compliance 
Audit of Government departments and Autonomous Bodies.  

The primary purpose of the Report is to bring important results of audit to the 
notice of the State Legislature.  Auditing standards issued by the CAG require 
that the materiality level for reporting should be commensurate with the 
nature, volume and magnitude of transactions.  The audit findings are 
expected to enable the Executive to take corrective actions as also to frame 
appropriate policies and directives that will lead to improved financial 
management of the organisations, thus, contributing to better governance.  

Compliance Audit refers to examination of transactions relating to 
expenditure, receipts, assets and liabilities of audited entities to ascertain 
whether provisions of the Constitution of India, applicable rules, laws, 
regulations and various orders and instructions issued by the competent 
authorities are being complied with.  

Performance Audit examines the extent to which objectives of an organisation, 
programme or scheme are achieved economically, efficiently and effectively.  

This Chapter provides profile of audited entities, planning and extent of audit 
and synopsis of audit observations.  Chapter II of this Report deals with 
findings of Performance Audit and Chapter III deals with findings of 
Compliance Audit of various departments and Autonomous Bodies.  

1.2 Profile of Audited Entities 

There are 37 departments in the State at the Secretariat level, headed by 
Additional Chief Secretary/Principal Secretaries/Secretaries who are assisted 
by Commissioners/Directors and Subordinate Officers.  Of these,  
23 departments including 16 Public Sector Undertakings and  
1,550 Autonomous Bodies/Local Bodies, falling under these departments, are 
under the audit jurisdiction of the Principal Accountant General (General and 
Social Sector Audit), Tamil Nadu. 

A comparative position of expenditure incurred by the Government during the 
year 2016-17 and in the preceding four years is given in Table 1.1. 
  

                                                        
Abbreviations used in this report are listed in the Glossary at Page 117 
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Table 1.1: Comparative position of expenditure 
 (` in crore) 

Disbursements 2012-13 2013-14 2014-15 2015-16 2016-17 

Revenue expenditure 97,067 1,09,824 1,28,828 1,40,993 1,53,195 

General services 31,652 35,729 41,655 45,512 51,452 

Social services 38,623 45,276 50,349 54,806 55,297 

Economic services 17,628 19,644 26,843 29,943 33,980 

Grants-in-aid and contributions 9,164 9,175 9,981 10,732 12,466 

Capital expenditure 14,568 17,173 17,803 18,995 20,709 

Loans and advances 4,769 2,242 4,319 2,331 26,046 

Repayment of public debt  5,015 4,977 6,488 6,605 8,200 

Contingency fund Nil 19 Nil 19 Nil 

Public account  1,33,101 1,44,022 1,59,384 1,77,442 1,73,007 

Total 2,54,520 2,78,257 3,16,822 3,46,385 3,81,157 

(Source: Finance Accounts for the respective years) 

1.3 Authority for Audit 

The authority for audit by the CAG is derived from Articles 149 and 151 of 
the Constitution of India and the Comptroller and Auditor General’s (Duties, 
Powers and Conditions of Services) Act, 1971. The CAG conducts audit of 
expenditure of the departments of GoTN under Section 131 of the CAG’s 
(DPC) Act, 1971.  The CAG is the sole auditor in respect of 33 Autonomous 
Bodies which are audited under Sections 19(2) 2,  19(3) 3 and 20(1)4 of the 
said Act.   Audit of Government companies is also conducted under Section 
19(1) of the CAG’s (DPC) Act.  In addition, the CAG conducts, under Section 
145 of the Act, audit of other Autonomous Bodies which are substantially 
funded by the State Government.  The CAG also provides technical 
guidance and support to the Local Fund Audit for audit of Local Bodies.  
The principles and methodologies for various audits are prescribed in the 

                                                        
1 Audit of (i) all transactions from the Consolidated Fund of the State (ii) all transactions 

relating to the Contingency Fund and the Public Account and (iii) all trading, 
manufacturing, profit & loss accounts, balance sheets & other subsidiary accounts. 

2  Audit of the accounts of Corporations (not being Companies) established by or under 
law made by the Parliament in accordance with the provisions of the respective 
legislations. 

3  Audit of the accounts of Corporations (not being Companies) established by or under 
law made by the State Legislature at the request of the Governor. 

4  Audit of accounts of any body or authority on the request of the Governor on such 
terms and conditions as may be agreed upon between the CAG and the Government. 

5  Audit of (i) all receipts and expenditure of a body/authority substantially financed by 
grants or loans from the Consolidated Fund of the State and (ii) all receipts and 
expenditure of any body or authority where the grants or loans to such body or 
authority from the Consolidated Fund of the State in a financial year is not less than  
` 1 crore. 
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Auditing Standards and the Regulations on Audit and Accounts, 2007 issued 
by the CAG. 

1.4 Planning and conduct of audit 

Audit process starts with the risk assessment of the Departments/organisations 
as a whole and that of each unit based on expenditure incurred and its type, 
criticality/complexity of activities, level of delegated financial powers, 
assessment of internal controls, concerns of stakeholders and the likely 
impact of such risks. Previous audit findings are also considered in this 
exercise.  Based on this risk assessment, the frequency and extent of audit are 
decided.  An Annual Audit Plan is formulated to conduct audit on the basis of 
such risk assessment. 

After completion of audit of units, Inspection Reports (IRs) containing audit 
findings are issued to the Heads of the audited entities.  The entities are 
requested to furnish replies to the audit findings within one month of receipt of 
the IRs.  Whenever replies are received, audit findings are either settled or 
further action for compliance is advised.  Important audit observations pointed 
out in these IRs are processed for inclusion in the CAG’s Audit Reports, which 
are submitted to the Governor of Tamil Nadu under Article 151 of the 
Constitution of India for being laid before the State Legislature. 

1.5 Response to Audit 

1.5.1 Draft Paragraphs and Performance Audit 

Ten Draft Paragraphs and one draft Performance Audit were forwarded  
demi-officially to Additional Chief Secretary/Principal Secretaries/Secretaries 
of the departments concerned between July and November 2017, requesting 
them to send their responses within six weeks.  Departmental replies for five 
Draft Paragraphs have been received.  The replies received have been suitably 
incorporated in the Report.  In respect of draft Performance Audit,  
Exit Conferences were held with representatives of the Government in 
December 2017.  The views expressed by the representatives of the 
Government during Exit Conferences were considered while finalising the 
Report. 

1.5.2 Pendency of Inspection Reports 

A review of the IRs issued up to 30 September 2016 revealed that  
17,718 paragraphs relating to 4,800 IRs remained outstanding at the end of  
March 2017 as detailed in Appendix 1.1. 

Large pendency of IRs was indicative of the fact that Heads of Offices and 
Heads of Departments did not initiate appropriate and adequate action to 
rectify the defects, omissions and irregularities pointed out in the IRs. 
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1.6 Audit observations on Performance Audit 

This Report contains one Performance Audit.  The focus has been on 
auditing the specific programmes/schemes and offering suitable 
recommendations with the intention to assist the Executive in taking 
corrective action and improving service delivery to the citizens.  Significant 
audit observations are discussed below: 

1.6.1 Encroachments on Government lands 

The Government and Local Bodies exercise the powers vested with them 
through Tamil Nadu Land Encroachment Act, 1905 and other statutes to 
prevent and evict encroachments on Government lands and lands vested with 
Local Bodies.  It is the policy of Government to remove all objectionable 
encroachments and prevent new encroachments.  The present Performance 
Audit on ‘Encroachments on Government lands’ brought out the following 
significant audit findings:  

 A total of 2.05 lakh hectare or seven per cent of the Government 
land was under encroachment as of June 2017.   

 The encroachment data was found to be unreliable due to non-
booking of fresh ‘B Memo’, which served as the first information 
from Village Administrative Officer to the Tahsildar for checking 
encroachments. 

 Rampant encroachment of road margins in Chennai, with an 
average of 3.4 incidences of encroachments per kilometre of road 
length, went largely unchecked due to inaction on the part of 
Greater Chennai Corporation. 

 Encroachments on water bodies accounted for 49 per cent of the 
total objectionable encroachments.  Jurisdictional issues and lack of 
coordination between Revenue and Water Resources Departments 
contributed to the rise in encroachments on water bodies. 

 Instead of alienating or acquiring suitable land, several Government 
agencies took recourse to encroaching water bodies and grazing 
lands for constructing public buildings. 

 Systems put in place to monitor clearance of encroachments did not 
function as the High Level Committee at the State level did not 
meet after February 2010.   

(Paragraph 2.1) 

1.7 Audit observations on Compliance Audit 

We observed several deficiencies in critical areas, which had adverse 
impact on effective functioning of Government departments/organisations.  
Key audit findings of compliance issues are as under:- 
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Construction of Godowns and their utilisation 

The Government sanctioned construction of godowns in rural areas through 
Primary Agricultural Cooperative Credit Societies (PACCS) and Agricultural 
Producers Cooperative Marketing Societies to help farmers in avoiding 
distress sale of produces during peak harvest seasons. 

Planning for construction of godowns was not comprehensive, leading to 
creation of inadequate capacity in rural areas for storing agricultural produce.  
Delayed release of funds led to Godowns remaining incomplete after more 
than two years of sanction.  Deficiencies in design and execution of works 
were noticed in construction of godowns.  Constructed godowns were not 
utilised optimally.  The performance of PACCS in terms of issuing Produce 
Pledge Loan was dismal, defeating the very objective of the scheme.   

(Paragraph 3.1) 
Imparting education through Kallar Reclamation Schools 

Kallar Reclamation Schools were established by the Government for 
upliftment of Piramalai Kallars, a de-notified community.  The quality of 
education in Kallar Reclamation Schools, suffered due to inadequate staff and 
infrastructure, leading to poor performance in comparison with the 
Government aided schools.  In the absence of proactive action by Joint 
Director, Kallar Reclamation, hostels lacked adequate infrastructure.  Despite 
earlier audit findings and clear proposal by the Commissioner, Most Backward 
Classes and De-notified Community Welfare, the Government of Tamil Nadu 
did not take a final decision on the proposal of merging these schools with 
School Education Department. 

(Paragraph 3.2) 
Social Security Pension Schemes 

The Government implements various social security pension schemes.  Audit 
noticed huge disparity amongst districts in the number of beneficiaries as a 
proportion to the targetted population, indicating excess coverage due to 
inclusion of ineligible pensioners and also possible under-coverage of eligible 
pensioners.  The scheme guidelines were substantially stringent and 
impractical in comparison with the norms stipulated by GoI.  Despite a  
100 per cent verification of pension eligibility in 2014, Audit came across  
118 ineligible beneficiaries receiving pension and 934 eligible beneficiaries 
not receiving pension, indicating the need for continuing periodical 
verifications. 

(Paragraph 3.3) 

Inflated requirement of medicines by Rajiv Gandhi Government General 
Hospital, Chennai and failure to exercise control by Director of Medical 
Education and Tamil Nadu Medical Services Corporation Limited resulted in 
excess procurement of medicines and consequent loss of ` 16.17 crore due to 
expiry of these medicines. 

(Paragraph 3.4.1) 
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Deficiencies in planning and contract management in executing the interior 
works of the Stem Cell Research Centre and failure to provide required basic 
infrastructure in time resulted in wasteful expenditure of ` 2.70 crore, besides  
non-availing of research grant of ` 5.77 crore and an additional committed 
liability of ` 5.49 crore. 

(Paragraph 3.4.2) 

Failure to ensure financial resources before commencement of construction of 
a multi-storeyed building resulted in stoppage of work by the contractor due to  
non-payment of bills, rendering ` 22.79 crore spent on the construction of the 
building unfruitful. 

(Paragraph 3.5.1) 

Undue priority given to Tamil Nadu Small Industries Corporation Limited for 
procurement of furniture resulted in avoidable extra expenditure of ` 13.92 
crore. 

(Paragraph 3.5.2) 

Inordinate delay in procurement of jammers for central prisons led to 
avoidable additional expenditure of ` 81.36 lakh.  Besides, the number of 
jammers was restricted to 12 instead of the required 15, making it potentially 
ineffective to disable usage of cell phones in prisons. 

(Paragraph 3.5.3) 

Failure of the Government and the Director General of Police to revise the 
police guard/escort/bandobust charges as and when they became due resulted 
in short collection of revenue of ` 97.92 crore. 

(Paragraph 3.6.1) 

Even after three years of implementation of “Chief Minister’s Comprehensive 
Health Insurance Scheme”, Government hospitals across the State did not 
perfect a system to file the insurance claims free of deficiencies, resulting in 
rejection of insurance claim of ` 17.94 crore during January 2015 to July 2017 
and a consequent avoidable additional burden of ` 10.82 crore on Government 
towards expenditure on drugs, consumables and hospital infrastructure. 

 (Paragraph 3.6.2) 

1.8 Recommendations 

This Report contains specific recommendations on a number of issues 
involving non-observance of the prescribed internal procedure and systems, 
compliance with which would help in promoting good governance and better 
oversight on implementation of departmental programmes and objectives at 
large.  The State Government is requested to take cognizance of these 
recommendations and take appropriate action in a time bound manner. 
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CHAPTER II 
 

PERFORMANCE AUDIT 
This chapter contains findings of Performance Audit on Encroachments on 
Government lands. 

REVENUE & DISASTER MANAGEMENT, PUBLIC 
WORKS, MUNICIPAL ADMINISTRATION & WATER 

SUPPLY, HIGHWAYS & MINOR PORTS AND ANIMAL 
HUSBANDRY, DAIRYING & FISHERIES DEPARTMENTS 

2.1 Encroachments on Government lands 

Executive Summary 

Government and Local Bodies exercise the powers vested with them through 
Tamil Nadu Land Encroachment Act, 1905 and other statutes to prevent 
and evict encroachments on Government lands and lands vested with Local 
Bodies.  It is the policy of Government to remove all objectionable 
encroachments and prevent new encroachments.   

The present Performance Audit on ‘Encroachments on Government lands’, 
revealed that the Government and Local Bodies were not able to check this 
menace successfully.  The following are the significant findings of the 
Audit:  

A total of 2.05 lakh hectare or seven per cent of the Government land, was 
under encroachment as of June 2017.  The efforts to evict encroachments 
did not yield significant results as total extent of land retrieved from 
encroachers during the five year period from 2011 to 2016 was only  
5,302 hectare (9.8 per cent) against 54,401 hectare under encroachment as 
of July 2011 in the eight sampled districts.   

Shortcomings in the enabling statutes and non-adherence to the established 
systems in management of Government lands hampered the efforts to 
prevent and evict the encroachments. 

The encroachment data was found to be unreliable due to non-booking of 
fresh ‘B Memo’, which serves as the first information from Village 
Administrative Officer to the Tahsildar for checking encroachments. 

Rampant encroachment of road margins in Chennai, with an average of  
3.4 incidences of encroachments per kilometre of road length, went largely 
unchecked due to inaction on the part of Greater Chennai Corporation. 

Encroachments on water bodies accounted for 49 per cent of the total 
objectionable encroachments.  Jurisdictional issues and lack of coordination 
between Revenue and Water Resources Departments contributed to the rise 
in encroachments on water bodies. 
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Instead of alienating or acquiring suitable land, several Government 
agencies took recourse to encroaching water bodies and grazing lands for 
constructing public buildings. 

Systems put in place to monitor clearance of encroachments did not 
function as the High Level Committee at the State level did not meet after 
February 2010.   

2.1.1 Introduction 

The Government lands are held by various departments of Government of 
Tamil Nadu (GoTN) and vested with Local Bodies.  It is the responsibility of 
the departments and Local Bodies to protect and use the lands under their 
control.  The Revenue Department is the custodian of all Government lands.  
Government lands are broadly classified as Poramboke and Other Government 
lands.  In the Revenue records, based on their usage, Government lands1, are 
classified as Natham2, Poramboke3, Waste4, Water Course Poramboke5, 
Meikkal6, Road, Cart track, etc. 

As a policy, while encroachment on lands which are not earmarked for 
specific purposes are treated as prima facie unobjectionable, occupation of 
lands classified as Poramboke, including Water course, Meikkal, Road, Cart 
track, Forest, etc., are considered objectionable.   

2.1.2 Organisational set up 

The Additional Chief Secretary-cum-Commissioner of Land Administration 
(CLA) heads the land administration of the State and administers all 
Government lands through District Collectors, who are responsible for care 
and control of Government lands under their jurisdiction.  Commissioners of 
Local Bodies and heads of various departments are responsible for 
management of land under their charge.  Enforcement of various Acts that 
empower removal of encroachments are carried out either by District 
Collectors or authorised officers of other departments viz., Water Resources 
Department, Highways, Local Bodies, etc.  The District Collector is assisted 
by District Revenue Officer, Revenue Divisional Officers and Tahsildars of 
Revenue Department.   
                                                
1 Section 2 of Tamil Nadu Land Encroachment Act, 1905 defines Government 

property as public roads, streets, lanes and paths, rivers, streams, nullahs, lakes and 
tanks, backwaters, canals and water-courses and all standing and flowing water and 
all lands, wherever situated, except lands of registered holder, of a person holding 
land under grant of the Government and temple site, owned as house-site or 
backyard. 

2 Lands assigned for dwelling purpose. 
3 Lands reserved for State or Communal purposes or lands which are not available for 

private occupation. 
4 Non-cultivable lands. 
5 Lands in the margins of water bodies (like tanks, rivers, channels, canals and drains) 

that are meant to protect the water bodies. 
6 Grazing lands. 
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2.1.3 Audit objectives 

Audit objectives were to assess whether: 

 an adequate system was in place to prevent encroachments on 
Government lands; 

 detection and eviction of encroached Government lands were 
effective; and 

 internal control mechanism was effective to ensure detection, 
prevention and eviction of encroachments. 

2.1.4 Audit criteria 

The following were taken as the criteria to assess the performance of public 
functionaries in handling encroachment of Government lands: 

 The Tamil Nadu Land Encroachment Act, 1905;  
 The Tamil Nadu Public Premises (Eviction of Unauthorised 

Occupants) Act, 1975; 
 The Tamil Nadu Protection of Tanks and Eviction of Encroachment 

Act, 2007; 
 The Tamil Nadu District Municipalities Act, 1920; 
 The Tamil Nadu Panchayat Act, 1994; 
 The Tamil Nadu Highways Act, 2001; 
 The Tamil Nadu Parks, Playfields and Open Spaces (Preservation 

and Regulation) Act, 1959; and  
 Revenue Standing Order (RSO) and Government Orders issued 

from time to time. 

2.1.5 Scope of audit and methodology 

The Performance Audit covering the period 2012-17 was conducted between 
May 2017 and September 2017 by scrutiny of records in Secretariat, Heads of 
departments, eight sampled districts7, 15 taluk offices, 18 Divisions/  
sub-Divisions of Water Resources Department, Highways Department and 
Animal Husbandry Department and 10 Local Bodies (Appendix 2.1).  Audit 
findings and evidence collected in District Collectorates and offices of other 
land user departments were verified with revenue records available in taluk 
offices coming under respective jurisdiction.  Besides studying records, the 
Audit teams undertook physical verification of encroachments in sampled 
districts and bus route roads in urban areas.   

An Entry Conference was conducted on 12 May 2017 with the Secretary to 
Government, Revenue Department to discuss the Performance Audit’s 
objectives and methodology.  Exit Conferences were held with the Principal 
Secretary to Government, Public Works Department and Principal Secretary to 

                                                
7  Chennai, Coimbatore, Madurai, Pudukottai, The Nilgiris, Tiruchirappalli, Tiruvallur 

and Vellore. 
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Government, Municipal Administration & Water Supply Department to 
discuss findings relating to the respective departments.  

2.1.6 Nature and extent of encroachments 

Total extent of encroachment 

As of June 2017, the total extent of Government land in the State was  
29.03 lakh hectare8 (Ha), out of which 2.05 lakh Ha (seven per cent) of 
Government land was encroached9 (Appendix 2.2).  Out of the total available 
Government land, the percentage under encroachment ranged from  
1.24 in Tirunelveli District to 23.9 in the fully urban Chennai District  
(Exhibit 2.1). 
  

                                                
8  This does not include Reserve Forests under Forest Department 
9 Includes both objectionable and unobjectionable encroachments 

Perambalur 
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Land under Encroachment 
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Table 2.1: Nature of encroachments 

Classification Area in Ha 
Permanent Residential  26,471 
Permanent Non-Residential  13,846 
Temporary Crops and Trees  1,46,062 
Temporary Others  17,557 

Total 2,03,936* 

* Excluding 1,520 Ha of Government land encroached in Chennai District for which 
utility classification was not available. 

(Source: Government Land Registry, CLA) 

Out of the 2.05 lakh Ha encroached, 40,317 Ha were encroached by 
permanent structures and the remaining 1.64 lakh Ha were temporary 
encroachments including crops (Table 2.1).  District-wise details of different 
kinds of encroachments as on 1 June 2017 are given in Appendix 2.2. 

Objectionable encroachments 

In the revenue records, encroachments are classified as ‘objectionable’ and 
‘unobjectionable’, based on the nature of land and the purpose of 
encroachment.  As a policy, encroachment of Government lands, which are 
earmarked for specific purposes such as water ways, grazing lands, public 
paths, Forest and other community use, etc., which are called ‘poramboke 
land’, are treated as ‘objectionable’.  Encroachment of other Government 
lands not earmarked for any specific purpose are treated as prima facie 
‘unobjectionable’ subject to payment of assessed charges.   

As of March 
201610, 79,615 Ha 
of Government 
lands categorised as 
water course 
poramboke, grazing 
lands, road, natham, 
forest, etc.,  
(Exhibit 2.2) were 
under unlawful 
encroachment.  A 
vast majority of 
these 
objectionable11 
encroachments, totalling 39,261 Ha (49 per cent of total objectionable 
encroachments), were on water courses which impact storage capacity of tanks 
and hydrology of streams, causing floods and depletion of ground water. 

  

                                                
10  Data on objectionable encroachments as of March 2017 was not compiled. 
11 Based on nature of land (reserved for a purpose), person who occupies the land and 

future needs of the Government. 

39,261 (49)

8,545 (11)
2,771 (4)

4,810 (6)

17,773 (22)

5,707 (7) 748 (1) 

Exhibit 2.2: Objectionable encroachments
(in Ha) (Figures in brackets indicate per cent)

Water Course Grazing lands
Road/Cart track Lands vested with Local Bodies
Natham Forest
Temples and Wakf lands
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Show cause notice under Section 7 of TNLE Act, 1905 
(To be replied within the reasonable time decided by authorised officer) 

No reply by 
encroacher 

Reply by encroacher 

 
Notice under Section 6 

for eviction If not satisfied with the reply, Notice 
under Section 6 for  

eviction within reasonable time 

Appeal by encroacher under Section 10 to 
District Collector/CLA 

No appeal by 
encroacher 

Appeal rejected 

Voluntary vacation  Eviction by force  

2.1.6.1 Statutes and powers to protect Government lands 

In order to check encroachments on Government property, GoTN enacted the 
TN Land Encroachment (TNLE) Act, 1905.  Under the Act, Tahsildars in 
Revenue Department and specified officers in other departments are 
empowered to act against the encroachers.  Urban and Rural Local Bodies 
have powers under TN District Municipalities Act, 1920, TN Panchayat Act, 
1994, etc., to proceed against encroachers of Local Body lands.  The  
TN Highways Act, 2001 and the TN Protection of Tanks and Eviction of 
Encroachment Act, 2007 provide statutory powers to Highways Department 
and Water Resources Department (WRD) respectively to act against 
encroachments on highways and WRD tanks.  The stages of eviction are 
depicted in the flow chart (Exhibit 2.3). 

Exhibit 2.3: Encroachment eviction process 

Although departments having lands under their control have statutory powers 
to act against encroachments, the ultimate task of surveying and marking 
boundaries of Government lands, a crucial stage in eviction of encroachments, 
rested with Revenue Department.  Therefore, the Revenue Department had a 
pre-eminent role in eviction of encroachments. Encroachments identified by 
the Village Administrative Officer (VAO) are formally booked in ‘B Memo’, 
an intimation of encroachment by VAO to Tahsildar and all the identified 
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cases are then included in ‘Village Adangal’12.  The deficiencies in booking  
‘B Memo’ are discussed in Paragraph 2.1.7.3. 

2.1.6.2 Poor achievement in eviction of encroachment 

The details of eviction of encroachments during 2011-16 in the sampled 
districts are given in Table 2.2 and depicted in Exhibit 2.4. 

Table 2.2: Achievement on removal of encroachments in the sampled districts (in Ha) 

District Total 
Government land 

under 
encroachment as 

of July 2011 

Extent of 
Government land 
retrieved during 

2011-16  

Government land 
under 

encroachment as 
of July 2017 

 

Percentage of 
eviction  to total 

land under 
encroachment as of 

July 2011 

Coimbatore 2,186.22 345.22 1,841 15.79 

Madurai 4,934.59 829.59 4,105 16.81 

The Nilgiris 4,002.92 210.92 3,792 5.27 

Pudukottai 9,627.54 1,809.54 7,818 18.80 

Tiruchirappalli 7,228.25 671.25 6,557 9.29 

Tiruvallur 17,242.55 1,125.55 16,117 6.53 

Vellore 7,655.29 306.29 7,349 4.00 

Chennai 1,523.36 3.36 1,520 0.22 

Total 54,400.72 5,301.72 49,099 9.75 

(Source: Data obtained from CLA) 

While Coimbatore, Madurai and Pudukottai districts achieved substantial 
progress in clearance of encroachments, Chennai and its suburban district of 
Tiruvallur and Vellore districts achieved very little in clearance of 
encroachments, indicating inadequate efforts on the part of the District 
Collectors.   

  

                                                
12  Annual statement of occupation and cultivation of land with details of the
 landholder and remarks of the VAO. 
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2.1.7 Systemic issues in detection and eviction of encroachments 

2.1.7.1 Inadequacies in statutory powers 

Mention was made in CAG’s Audit Report (Revenue Receipts) for the year 
1986-87, and again reiterated in the Report for the year 2002-03 (Paragraphs 
3.2.4 to 3.2.11) on the inadequacies and ineffective measures adopted by the 
Revenue Department in dealing with encroachment of Government land.  The 
Secretary to Government admitted that eviction of encroachment suffered due 
to problems in enforcement and assured (2014) the Public Accounts 
Committee (PAC) that the TNLE Act, 1905 would be amended.  It was, 
however, found that no amendment was made to TNLE Act, 1905, after 1996.  
The amendment in 1996 made judicial intervention possible only at the level 
of the Hon’ble High Court. 

It was further observed that:  

 In 2007, GoTN brought out the Tamil Nadu Protection of Tanks and 
Eviction of Encroachment Act covering tanks coming under the 
purview of WRD.  The Act had inherent limitations as it did not 
cover encroachments on smaller irrigation tanks and ooranis13 
coming under the purview of Local Bodies.  Although the Act 
provides for surveying and placing boundary stones to prevent 
encroachment, river margins and boundaries of smaller tanks and 
ooranis were left out of these surveys.   

 The TNLE Act, 1905, provides for an appeal process within the 
departmental framework and judicial intervention is possible only at 
the High Court level.  Other Acts concerning clearance of 
encroachment, however, did not provide for any appeal process 
within the departmental framework before approaching the 
judiciary.  This led to proliferation of litigations at lower courts, 
causing delays in removal of encroachments. 

 Both Andhra Pradesh and Kerala, the neighbouring States of  
Tamil Nadu which had adopted the Madras Land Encroachment 
Act, 1905, brought out Land Encroachment Rules, under their 
respective Acts to amplify the statutory provisions.  GoTN, 
however, did not frame any Rules under TNLE Act, 1905, but 
continued with the Revenue Standing Orders, which were framed 
long back. 

2.1.7.2 Incomplete data on Government land  

The Adangal Register of every Revenue village shows the details of survey 
number, cultivation/occupation, name of holder, remarks of VAO, etc.  An 
Encroachment Register (Village Account number 7) showing details of survey 
number, unlawful occupation, fine imposed, etc., is also maintained at village 
level. 

                                                
13 Traditional water bodies created to harvest rainwater for drinking and other purposes 
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CLA ordered (June 2016) a state wide Azmoish14 of Government lands at 
village level and created a register viz., Government Land Registry (GLR), 
incorporating details extracted from the computerised village records. 

A comparison of encroachments on Government lands, as compiled from the 
village level Encroachment Register and as per GLR compiled through the 
State-wide Azmoish of Government lands are shown in Table 2.3. 

Table 2.3: Statistics on encroachment on Government Lands (in Ha) 

Sl.  
No. 

Classification Encroachments 
as of March 

2016 

Classification of encroachments as per 
GLR as of June 2017 

1. Water Course Poramboke 39,261 Permanent Residential  26,471 
2. Grazing lands 8,545 Permanent Non-Residential  13,846 
3. Road/Pathai 2,771 Temporary Crops and Trees  1,46,062 
4. Vested with Local Bodies 4,810 Temporary Others  17,557 
5. Natham and Others 17,773   
6. Forest Poramboke** 5,707   
7. Temples and Wakf lands 748   

Total 79,615  2,03,936* 
* Does not include 1,520 Ha of Government land encroached in Chennai District for 

which utility classification was not available. 
** Does not include Reserve Forest land which is dealt separately by the Forest 

Department. 
(Source: CLA and Government Land Registry) 

The difference between the encroachment figures of 2.05 lakh Ha as of  
June 2017 as per GLR and the figures of 0.80 lakh Ha as per the data compiled 
in the previous year, was too huge to be reconciled as the classification was 
changed in 2016. 

It was further observed that: 

(i) The Revenue Standing Orders stipulated that unauthorised 
occupation on Government land was treated either as ‘objectionable’ or 
‘unobjectionable’ based on the type of land and usage.  However, CLA 
compiled (2016) GLR in a different form which did not indicate the extent of 
‘objectionable’ and ‘unobjectionable’ encroachments.   

(ii) Non-booking of ‘B Memo’, as discussed in Paragraph 2.1.7.3 
below, also contributed to the huge difference between the 2016 and 2017 data 
on encroachments. 

(iii) The breakup for lands under the control of Highways, WRD, Local 
Bodies, etc., were also not available in CLA.  The data on encroachment 
available with CLA was, thus, incomplete. 

2.1.7.3 Non-adherence to RSO provisions on ‘B Memo’ 

‘B Memo’, an intimation of unauthorised occupation of Government land, is 
prepared by the VAO and sent to Taluk officers to decide the next course of 
action, viz., eviction of encroachment, levy of penalty, etc.  From the  
                                                
14 Azmoish means inspection of lands in a village by VAO on irrigation/wet/dry lands 

and their current status. 
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‘B Memo’, the details of encroachment of Government lands are captured in 
‘Village Adangal’.  Revenue authorities review the ‘Village Adangal’ and 
decide on the course of action to be taken on the encroachments.   

In April 1992, CLA had opined that the ‘B Memo’ were used as proof of 
holding of that piece of land by unscrupulous persons for illegal sale of 
Government lands.  Therefore, CLA had reasoned that booking of ‘B Memo’ 
did not result in the desired effect and had instructed to issue notices under the 
TNLE Act, 1905.  By wrong interpretation of above instructions, the field 
officials stopped booking ‘B Memo’.  In the test-checked villages, Audit 
noticed that ‘B Memos’ were not booked for the past several years and 
consequently, the ‘Village Adangals’ were not updated to include fresh 
encroachments.  CLA, in November 2000, clarified that all existing 
encroachments should be brought into ‘Village Adangal’.  The field officers, 
however, did not start booking ‘B Memo’, for which no specific reasons were 
available.   

Test check in the 70 sampled villages revealed that 7,845 ‘B Memo’ booked 
were routinely renewed, year after year, during the Audit period of 2012-17 
(Appendix 2.3).  The routine renewal of ‘B Memo’, without any critical 
review for initiating action on levy of assessment/penalty or eviction did not 
serve any purpose. 

Thus, the failure in booking of fresh ‘B Memo’ and renewal of existing  
‘B Memo’ without critical review, made the whole system ineffective in 
handling the issue of encroachments.   

2.1.7.4 Encroachment not brought into records 

Test check by Audit in Coimbatore District revealed that a land to an extent of 
0.08 Ha in a water course15 was encroached by a private educational university 
viz., Karunya University.  The District Revenue Officer, Coimbatore  
(April 2016) also confirmed this in his report submitted to the Hon’ble Madras 
High Court in a case filed by the University against the orders of the Town 
and Country Planning Authority.   

Audit, however, noticed that the above encroachment was not recorded by the 
VAO in the ‘Village Adangal’ and no ‘B Memo’ was booked to initiate further 
action. 

2.1.7.5 Non-maintenance of Prohibitive Order Book  

RSO prescribed maintenance of a special register called ‘Prohibitive Order 
Book’ (POB) in all Revenue offices.  POB exhibits the details of lands that 
should not be disposed of by assignment or alienation.  This system was 
envisaged to protect critically important lands lying adjacent to school, road, 
railway station, places of archaeological importance, etc., and to ensure 
availability of lands for Government projects.   

It was observed that lands included in POB, which were earmarked for special 
purpose, were encroached as given in Table 2.4. 

                                                
15 Survey numbers 583/2 etc., in Mathuvarayapuram Village. 
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Table 2.4: Encroachments on important lands included in POB 
Taluk Village Extent of 

encroachment  
(in Ha) 

Remarks 

Coimbatore District 

Coimbatore South 
Uppilipalayam 0.49 

Residential encroachment.  Encroacher 
approached Hon’ble High Court against eviction 
order.  Tahsildar did not contest the case. 

Sowripalayam 0.57 Residential buildings.  ‘B Memo’ renewed 
routinely.  No action was taken. 

Pollachi Pollachi Town 0.05 Encroached by houses.  No action was taken by 
Tahsildar. 

The Nilgiris District 

Udhagamandalam Five villages16 37.19 Encroached by houses, temple, etc.  No action 
was taken to evict encroachments. 

Madurai District 

Madurai North Kulamangalam 0.10 ‘B Memo’ renewed routinely.  No action was 
taken. 

(Source: Data collected from respective Taluk records) 

Non-adherence to the established system of maintaining POB and absence of 
periodical review by higher authorities rendered the system of POB, which 
was there to ensure availability of critically important lands for future 
development, an ineffective tool. 

2.1.7.6 Poor progress in survey of WRD tanks  

The Tamil Nadu Protection of Tanks and Eviction of Encroachment 
(TNPTEE) Act, 2007, provided for survey of all tanks under WRD to mark the 
boundaries.  Considering the fact that 49 per cent of the total objectionable 
encroachments were on water bodies and the threat posed by these 
encroachments, GoTN banned (January 1987) regularisation of these 
encroachments.    

Although survey by Revenue authorities was the starting point for protecting 
the tanks under WRD, the achievement in surveying the tanks during the last 
10 years, since notification of the Act in 2007, was very poor as given in  
Table 2.5. 

Table 2.5:  Achievement in survey of WRD Tanks 

Name of the 
District 

Name of the WRD Division/  
Sub-Division 

Total 
tanks 

Tanks 
surveyed 

Tanks with 
encroachments 

Pudukottai South Vellar Basin Division, Pudukottai 961 0 0 
Madurai Periyar Vaigai Basin Division, Madurai 210 197 138 
Tiruchirappalli Ariyaru Basin Division, Tiruchirappalli 100 91 61 
Tiruvallur Kosasthalaiyar Basin Sub-Division, 

Tiruvallur 
82 2 2 

 Coimbatore Irrigation Sub-Division, Coimbatore 31 14 2 
Total  1,384 304 203 

(Source: Water Resources Department) 

                                                
16 Udhagamandalam - Rural, East, West, Naduvattam and Sholur. 
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In the sampled Divisions/Sub-Divisions of WRD, only 304 out of the  
1,384 Tanks (22 per cent) were surveyed over the last 10 years and nearly  
67 per cent of the tanks surveyed were encroached.  Further, no  
effective action was taken to complete the survey or to evict the  
identified encroachments.  In the Exit Conference (November 2017)  
the Engineer-in-Chief, WRD attributed the shortages of surveyor in Revenue 
Department for the delay in conduct of tank survey. 

Thus, the system envisaged in the Act to protect the tanks from encroachments 
did not help in protecting the tanks as WRD did not fix boundaries for all the 
water bodies through survey, which was the first step in prevention of 
encroachments and eviction of already existing encroachments.   

2.1.8 Encroachments in urban areas 

2.1.8.1 Encroachments on lands of Greater Chennai Corporation 
(i) Poor/Inadequate maintenance of land records 

The Land & Estate Department in Greater Chennai Corporation (GCC) 
handles matters which inter alia included preservation of land records and 
removal of encroachments.  Subsequent to decentralisation (November 2014) 
of functions of Land & Estate Department, the task of maintaining records on 
land and buildings was entrusted to the Division offices of GCC.  All Zonal 
Officers were instructed (2014) by Land & Estate Department to create 
records of all assets (buildings, vacant land, roads, canals, drains, lakes, etc.,) 
and details of encroached lands for computerisation.  Audit observed that the 
property details, which included extent of land, usage, encroachment details, 
etc., were compiled only by 4 (Zones 7, 11, 13 and 14) out of the 15 Zones as 
of May 2017. 

Thus, in the absence of clear records on the landed property held by GCC, the 
Corporation was not in a position to protect its lands, more so because the 
Revenue Department was not directly involved in protection of lands owned 
by or vested with Local Bodies. 

(ii) Lack of data on road margin encroachments 

The Madras City Municipal Corporation Act, 1919, prohibits building of any 
wall, fence or other obstruction or encroachment in and over any street or any 
public place, the control of which is vested with the Corporation.  The 
Commissioner of GCC may by notice require the owner or occupier of any 
premises to remove or alter any projection, encroachment or obstruction 
situated in or over any street. 

GCC did not maintain any updated data on encroachments, obstructions and 
projections on its streets/roads and public places.  The Audit teams undertook 
field inspection in 24 out of the 211 bus route roads of sampled zones of GCC 
during October 2017 and noticed rampant encroachments on 18 roads as 
summarised in Table 2.6 and detailed in Appendix 2.4. 
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Table 2.6: Details of encroachments on road margins in the sampled zones of GCC 

Name of the 
Zone 

N
um

be
r 

of
  

ro
ad

s i
ns

pe
ct

ed
 

To
ta

l l
en

gt
h 

of
  

ro
ad

s i
ns

pe
ct

ed
 

(in
 K

m
s)

 

Number of encroachments noticed 
Permanent Temporary Total 

R
el

ig
io

us
 

St
ru

ct
ur

es
 

C
om

m
er

ci
al

  

R
es

id
en

tia
l 

O
th

er
s 

R
el

ig
io

us
 

St
ru

ct
ur

es
 

C
om

m
er

ci
al

  

R
es

id
en

tia
l 

O
th

er
s 

Zone - IV 4 8.18 6 30 10 0 0 6 0 0 52 
Zone - V 7 7.00 3 0 0 3 0 21 1 0 28 
Zone - VIII 5 10.43 1 8 0 2 0 10 0 0 21 
Zone - IX 8 12.00 5 0 0 0 0 23 0 0 28 

Total 24 37.61 15 38 10 5 0 60 1 0 129 

(Source: Field Inspection by Audit teams) 

It was further observed that 126 of the encroachments listed in Table 2.6 were 
occupying the footpaths blocking pedestrian movements and three were 
occupying footpath as well as the carriageway affecting pedestrian movement 
and vehicular traffic (Appendix 2.4). 

As the GCC was vested with powers to summarily remove the temporary 
encroachments, there was no reason as to why these were not removed.  From 
the above, it is evident that on an average Chennai’s bus route roads had  
3.4 incidences of encroachments per kilometre of road length pointed to the 
inaction on the part of GCC in identifying and evicting them. 

Instances (Exhibits 2.5 to 2.8) of road margin encroachments which narrowed 
the available road width for pedestrians and motorists are shown below.  
Exhibits 2.7 and 2.8 show encroachment of road margins by the civic body 
itself, for which, power connections were also provided, indicating the public 
authorities themselves encroached road margin with impunity. 

Exhibit 2.5: Temple and Bus Shelter, Choolai 
 High road, GCC 

Exhibit 2.6: Shop, Durga Devi Nagar, GCC 
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Exhibit 2.7: Public convenience,  
 Sivananda Salai, GCC 

Exhibit 2.8: Amma Canteen, Anna Nagar II  
Avenue, Thirumangalam, GCC 

(Source: Photos taken during field inspection) 

2.1.8.2 Encroachments on Open Space Reservation lands 

The Area Development Master Plans and Development Control Regulations 
for buildings envisaged earmarking of lands for Open Space Reservation 
(OSR).  These lands should not be utilised for any purpose without the consent 
of the Government.   

(a)  Scrutiny of records in the test-checked Zone VIII of GCC disclosed 
that OSR lands taken over through gift deeds by the Zonal Officer were 
encroached as detailed in Table 2.7. 

Table 2.7:  Encroachments of OSR lands in Zone VIII of GCC 

Sl. 
No. 

Division Location Revenue 
Survey 

Number 

Extent of 
OSR lands 

(Sq.m.) 

Details of 
encroachment 

1. 100 Part 7th Main Road, OSR land 
in between TNHB MIG Flats 

64 1,250 Gym and Amma 
Unavagam (GCC) 

2. 105 Arumbakkam, Kalki Nagar  
2nd Street 

157/1 & 
162 

214.7 Huts (Private) 

3. 105 288 Temple (Private) 

4. 105 SBI Staff Colony  
6th Street 

63 130.5 Amma Unavagam 
(GCC) 

(Source: Records of GCC) 

It is seen from Table 2.7 that OSR lands were not utilised for the specified 
purposes as envisaged in the Act.  The GCC which was the designated 
authority to ensure proper utilisation of OSR lands not only failed, but also 
misused the lands for implementing its own schemes.  Details of 
encroachments (period/extent, etc.,) and action taken to evict the 
encroachments on OSR lands could not be furnished by the Zonal Officer, 
indicating inaction of GCC in these cases. 

(b)  During scrutiny of records at Zonal Office, Ponmalai, 
Tiruchirappalli City Municipal Corporation (TCMC), Audit noticed that a 
piece of land17 (0.25 Ha) set aside as a playground for children was 
encroached by two temples.  A case was filed (2016) in the Hon’ble Madras 

                                                
17 Survey Numbers 118/1-2, 119-2 and 120-1 in J.K.  Nagar, Ponmalai Zone, TCMC 



Chapter II - Performance Audit 

21 

High Court - Madurai Bench by an Association18 praying for directions to 
remove the encroachment within a time frame fixed by the Court.  The Court 
instructed (March 2017) the Commissioner, TCMC, to conduct proper survey 
of the entire layout, with the assistance of revenue records and to remove the 
encroachment, if any, in common places under due process of law within a 
period of three months.   

TCMC issued (April 2017) show cause notices to the encroachers and 
followed up with eviction notices in May 2017.  Though the deadline fixed by 
the Court for eviction had ended, the encroachments were yet to be removed 
(July 2017).  The Government replied (December 2017) that eviction of places 
of worship being a sensitive matter, the TCMC was handling the matter 
tactfully to remove the encroachments. 

In this connection, it was observed that the Local Bodies’ inaction in 
protecting the OSR land by developing play ground, constructing boundary 
wall etc., had facilitated encroachment which was not evicted immediately.    

2.1.9 Non-detection of encroachments on water bodies 

Government, in its policy notes, stressed the importance of evicting 
encroachments from water bodies with a view to protect them and also issued 
(1987) ban orders on the regularisation of such encroachments.  Instances of 
encroachments in water bodies and lack of effective action by the authorities 
concerned are discussed in the succeeding paragraphs. 

2.1.9.1 Encroachment in WRD water course 

As per the Permanent Land Records of Purasaiwakkam Taluk, the 
Buckingham Canal, a man made navigational canal constructed in the  
19th century, had an approximate width of 160 feet in Vepery village close to 
the Central Railway Station.  A site inspection by Audit revealed that the 
width of the Buckingham Canal running adjacent to the main building of 
Central Railway Station in Chennai was reduced to less than 70 feet.  It was 
evident from the Taluk records that the encroachment was neither recorded 
nor any action taken in this regard by the Revenue authorities. 

A satellite imagery sourced through Institute of Remote Sensing, Anna 
University, pertaining to October 1965 and March 2016 disclosed large scale 
encroachment on the canal by the Railways as given in Exhibit 2.9. 
  

                                                
18 J.K.  Nagar Kudiyiruppor Vizhipunarvu Sangam. 
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Exhibit 2.9: Satellite photo of Buckingham Canal near Central Railway Station 

Original width 160 feet of Buckingham 
Canal (October 1965) 

Reduced width 70 feet of Buckingham 
Canal  (March 2016) 

(Source: Institute of Remote Sensing, Anna University) 

From Exhibit 2.9, it was apparent that the actual width of the water body was 
reduced by more than half when compared with its original width due to 
encroachment by Railways.  The encroachment on the water body, which 
serves as a drain in urban limits of Chennai, indicated that the WRD did not 
take steps to protect the water body while Railways built additional lines. 

2.1.9.2 Encroachments in drainage channel 

During scrutiny of records at Chennai Collectorate, it was observed that 
improvement works were carried out to Otteri Nullah19, passing through 
western and northern parts of Chennai City, during 1980-81.  The WRD 
provided a ‘straight cut’ (Exhibit 2.10) in the nullah after the stream took a 
new course during 1976 floods.  It was also seen from the taluk records20 that 
prior to formation of ‘straight cut’, the drain was flowing through Survey 
number 54 of Ayanavaram village.  Through satellite map and field 
inspection, Audit noticed that the original course of the nullah was encroached 
after the ‘straight cut’ work (Exhibit 2.10).  While the Town Survey Register 
of Ayanavaram village continued to classify this survey number as Odai 
(stream), the land was fully encroached. 
  

                                                
19  A natural stream draining into the Buckingham Canal. 
20 Block map No. 13 of Ayanavaram village. 
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Exhibit 2.10: Satellite photo of Otteri nullah   

Original course of the Nullah (October 1965) Straight Cut 
Channel (1980-81) 

Original course encroached 
by buildings (March 2016) 

(Source: Institute of Remote Sensing, Anna University) 

It was observed in audit that the original course should have been maintained 
and protected from encroachments to function as a water retention body or for 
any other public purposes. WRD, however, did not take any action on this 
encroachment. 

2.1.9.3 Encroachments in a lake 

Revenue records of Puliyur village, Egmore Taluk, maintained at Chennai 
Collectorate, classify Survey numbers 33 to 47 (except Survey numbers  
38 and 42) in Block 9 as a water body (lake) spread over an extent of 1.45 Ha.  
However, a comparison of this area using satellite imagery (Exhibit 2.11) for 
the periods October 1965 and March 2016 revealed that the entire lake was 
encroached by buildings, etc., indicating inaction of Revenue Department in 
detecting and evicting the encroachments in time.  

Exhibit 2.11: Satellite photo of Puliyur Lake 

Water body (Puliyur Lake) (October 1965) Water body (Puliyur Lake) encroached by buildings 
(March 2016) 

(Source: Institute of Remote Sensing, Anna University) 
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2.1.9.4 Belated request for survey of encroached water bodies 

Scrutiny of the records produced to audit by Periyar Vaigai Basin Division, 
WRD, Madurai, revealed that encroachments in water bodies were not evicted 
as detailed in Table 2.8. 

Table 2.8: Details of encroachment in water bodies of WRD, Madurai 
Sl.  
No. 

Name of the Kanmai/ 
Taluk 

Survey 
No. 

Number of 
encroachers 

Extent of 
encroachment 

Type of encroachment 
Government/ 
Local Bodies 

Private 

1. Madakulam Kanmai/ 
Thiruparankundram 

374/2A, 
374/2E 

203 2.06 acres School and 
Community hall  

Houses and 
Temple 

2. Poolangulam 
Kanmai/Usilampatti 

138 4 9.02 acres Burial ground .. 

3. Poruppumettupatti Kanmai/ 
Usilampatti 

20 5 0.70 acres Community hall, 
Anganwadi 
Centre, Toilets 
and e-Seva Centre 

Temple 

(Source: Water Resources Department) 

Joint inspection (September 2017) by Audit along with WRD officials 
confirmed the encroachments.  Though the above encroachments were in 
existence for more than 15 years, requests for survey was sent (September 
2016 to July 2017) to the Revenue Department belatedly. 

To an Audit query (September 2017), the Executive Engineer (EE), WRD, 
replied (September 2017) that in Madakulam tank, the encroachments 
occurred in deep outskirts near patta lands.  Therefore, the encroachments 
were not visibly noticed and came to be known only on receipt of a petition on 
Agriculture Grievance Day Meeting during 2016.  Regarding the e-Seva 
Centre in Poruppumettupatti Kanmai, the EE replied (September 2017) that no 
request was received from the Village Panchayat, seeking permission to 
construct the e-Seva Centre and notice would be issued to the Village 
Panchayat. 

The above reply demonstrated that no periodical inspection was conducted to 
identify new encroachments in the water bodies to initiate prompt action for 
eviction. 

2.1.10 Deficiencies in eviction of identified encroachments 

After identification of encroachments, the authorised officer was to issue 
notices and take necessary action to evict the same after considering the 
explanation given by the encroacher or on completion of the notice period. 

In the sampled offices, Audit observed several instances of failures in taking 
further action after identifying the encroachments, as discussed in the 
succeeding paragraphs. 
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2.1.10.1 Lack of co-ordination in eviction of encroachments on water 
bodies 

(i) River margin encroachment, Madurai District 

Records of the Periyar Vaigai Basin Division, WRD, Madurai revealed that an 
educational institution21 encroached 0.73 Ha on the margins of Vaigai river in 
Sathamangalam Village, Madurai North Taluk for more than 70 years.  A joint 
inspection (September 2017) by audit along with WRD officials confirmed the 
objectionable encroachment and the WRD did not issue any notice under 
Section 6 of TNLE Act, 1905 to evict the encroachment. 

To an audit enquiry (July 2017), the EE replied (August 2017) that the 
Tahsildar, Madurai North Taluk was requested (December 2016) to survey 
and report on the current status of encroachment and necessary notice be 
issued to remove the encroachment on receiving the report.  The Tahsildar, 
Madurai North Taluk replied (September 2017) that instructions were already 
issued to the Surveyor concerned to conduct field survey.  It was, however, 
observed that no action was taken till date (September 2017) and the WRD 
and Tahsildar were passing on the responsibility to others, while 
encroachments continued unabated. 

(ii) Tank encroachment, Madurai District 

During a joint inspection 
(September 2017) of 
Kosakulam tank in Tallakulam 
Village of Madurai North 
Taluk, it was noticed that it was 
partially encroached (4.5 Ha) 
by about 300 tiled/asbestos 
sheet/tin sheet/concrete houses 
(Exhibit 2.12) for more than  
15 years.  All these houses were provided with power and water connections.  
Besides this, an overhead water tank was also constructed by Madurai 
Corporation on the water body.  Based on a Public Interest Litigation (PIL), 
the Hon’ble Madras High Court - Madurai Bench issued (September 2016) 
directions to the authorised officer to pass appropriate orders and take action 
against the encroachers in accordance with law. 

Scrutiny of records revealed that WRD had addressed (November 2016 and 
February 2017) the Tahsildar, Madurai North Taluk and the Revenue 
Divisional Officer, Madurai, to carry out survey of the water body and mark 
boundaries to facilitate eviction of encroachments as per the directions of the 
Court.  In response to an audit query, while the EE replied (August 2017) that 
notice would be issued to evict the encroachment after receipt of the survey 
report from the Tahsildar, the Tahsildar replied (September 2017) that 
instructions were already issued to the Surveyor of the Madurai North Taluk to 

                                                
21 Thiagarajar College of Engineering 

(Source: Photos taken during joint inspection) 

Exhibit 2.12: Encroachment on Kosakulam tank in 
Tallakulam Village 
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conduct field survey.  This was yet another case of non-fulfilling the 
responsibilities by the respective officers and lack of co-ordination between 
Revenue Department and WRD.  Thus, despite passage of a year, the 
directions of the Hon’ble High Court were not complied with. 

(iii) Samy Iyer Kulam tank encroachment, Pudukottai District 

Samy Iyer Kulam was an irrigation tank spread over 4.82 Ha in Pudukottai 
South Village of Pudukottai Taluk.  The tank was under the control of 
Pudukottai Panchayat Union.   

In January 1998, the Tamil Nadu Housing Board (TNHB) sought alienation of 
this tank for implementing a housing scheme.  Simultaneously, based on 
request (November 1997) from persons who were already illegally occupying 
a portion of the tank, Government declared (February 1998) the tank as 
abandoned and changed its classification from ‘Water Body’ to ‘Natham’ on 
the grounds that agricultural activities were not carried out in the irrigated area 
of the tank for the past 10 years and that the whole irrigated area had been 
converted into residential plots.  After Government’s order for reclassification 
of the land and before its alienation to TNHB, the body representing the 
encroachers filed (2000) a case against alienation of the land to TNHB.  The 
Hon’ble Madras High Court passed (July 2000) an interim order to maintain 
status quo.  The stay order was made absolute in December 2002. 

In the meantime, the Revenue authorities stated (December 2000) that the 
Government Order reclassifying the land as ‘Natham’, could not be 
implemented as 0.78 Ha of wet land was still being cultivated with the help of 
this tank.  Ultimately, the Court directed (April 2009) the Government to 
implement the order of February 1998 after considering the representations of 
the encroachers who were occupying this land for long period by assigning the 
land through pattas in favour of them.  Necessary changes were also made 
(September 2015) in the records of the Pudukottai South Village reclassifying 
Samy Iyer Kulam as ‘Natham’. 

While the Revenue Department was taking action to issue patta to all  
the 240 encroachers, a resident of a nearby colony filed (2017) a case in  
the Hon’ble Madras High Court - Madurai Bench, seeking directions to  
the respondents to maintain Samy Iyer Kulam as a water body and to forbear 
the Revenue authorities from granting patta to the encroachers, as the water in 
the tank served as a ground water source to the neighbouring localities.  The 
Court ordered (June 2017) to maintain the land as a water body forever. 

Audit observed that district authorities and GoTN failed to carry out due 
diligence as discussed below: 

 As the wet lands were still being cultivated using water from this 
tank, GoTN issuing orders in February 1998 for reclassifying the 
land as ‘Natham’ was irregular. 
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 Planning a housing scheme on tank bed, showed that TNHB and 
GoTN were trying for an easier solution for housing, rather than a 
sustainable one.   

 Though there were ban orders (January 1987) on regularisation of 
encroachments on water bodies, GoTN and the district authorities 
were unmindful of the hydrological and ecological impact of their 
decision to convert a tank bed for residential use.   

 In their quest to convert the land for residential purpose, GoTN and 
the district authorities extended unintentional help to the 
encroachers to continue their unlawful occupation of a part of the 
tank bed.   

(iv) Andakudi Kanmai encroachment, Pudukottai District 

A PIL filed (January 2016) in the Hon’ble Madras High Court - Madurai 
Bench revealed encroachment of Andakudi Kanmai, a water body of 29 Ha, in 
Yembal village of Avudaiyarkoil Taluk of Pudukottai District.   

Scrutiny of documents revealed the following: 

Based on the PIL, Revenue authorities inspected the water body and found 
(March 2016) 12 permanent encroachments (houses, rice mill and agricultural 
land) on 0.27 Ha by 35 individuals.  The encroachment had reduced the 
storage capacity and had affected 80 agriculturists dependent on the tank.  The 
Court while passing judgement, directed (April 2016) the District and Taluk 
Administrations to act against encroachments which affect the in-flow of 
water or the storage capacity of the Tank.   

Accordingly, the Tahsildar, Avudaiyarkoil served notices (May 2016) to the 
encroachers and requested (July 2016) the Electricity Board authorities to 
disconnect electricity supply given to the encroachers, for enabling removal of 
encroachments.  The encroachers approached (2016) the Court, stating that the 
notices were served under the wrong Act i.e., under the TNLE Act, 1905, 
instead of the TNPTEE Act, 2007.  The Court found fault with the procedure 
followed and directed that the petitioners shall not be evicted, till an 
appropriate order is passed under Section 6 of the TNLE Act, 1905.   

Subsequently, the Block Development Officer (BDO), Arimalam, served a 
eviction notice (October 2016) under Section 6 of TNLE Act, 1905, and under 
TNPTEE Act, 2007, directing the encroachers to vacate the encroached lands 
within 15 days of the issue of the notice.  The notice was again contested by 
one of the encroachers and the Court quashed the notice on the ground that the 
BDO acted without any authority.  Audit observed that even a plain reading of 
TNPTEE Act, 2007 would show that the BDO had no jurisdiction under the 
Act to issue such a notice.   

Subsequently, the Revenue authorities, after carrying out a fresh survey, 
served show cause notices under Section 7 of the TNLE Act, 1905,  
(March 2017) on the encroachers and notices under Section 6 of TNLE Act, 
1905, for eviction of encroachments (March 2017).  The encroachers, 
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declining to vacate, went on appeal to the District Collector on the ground that 
land occupied was wrongly classified as ‘Water Body’.  After the District 
Collector rejected (June 2017) the appeal, the encroachers preferred  
(June 2017) an appeal with the CLA and the encroachments were yet to be 
evicted (August 2017).  Thus, due to lack of understanding of the due legal 
process, the authorities delayed the eviction of encroachments. 

(v) Water body poramboke encroachment, Coimbatore District 

It was noticed from the records of Collectorate, Coimbatore and Taluk Office 
Pollachi, that in Kottur Village, out of 1.55 Ha of a water body, 1.20 Ha  was 
encroached by a private institution22.  The institution had constructed (2001) a 
building on the encroached land which was lying between lands owned by the 
Institution.  The Tahsildar, Pollachi, served (July 2014) a show cause notice 
on the encroacher under the TNLE Act, 1905. 

In response, the Institution offered (September 2015) 0.91 Ha of its own land 
in lieu of the encroached water body.  While processing this offer, the Chief 
Engineer, WRD, Coimbatore advised (September 2015) the Government, 
against this land exchange offer citing existing orders.  The District Revenue 
Officer, however, again sought report from WRD, in May 2017, on the lands 
offered for exchange. 

Considering the stringent instructions (July 1997) of GoTN banning 
regularisation of encroachments in water bodies, Audit observed that the 
proposal of the Institution for exchange of land, ought to have been rejected at 
the very first instance.  Instead, the Revenue authorities lacked due diligence 
and continued to process an unlawful proposal while allowing the 
encroachment to continue.   

(vi) Channel encroachment, Coimbatore District 

Scrutiny of records in Coimbatore South Taluk revealed that the survey 
numbers 586/1 and 586/2 of Uppilipalayam Village, lying inside the city limits 
of Coimbatore, were classified as ‘Channel’ and ‘Government wet land’ 
respectively.   

As seen from the ‘B Memo’ booked by the Tahsildar, the Coimbatore Stock 
Exchange (CSE) encroached 0.75 Ha of Government land and constructed 
building on these lands.  The encroachment was present for the past 18 years.   

It was noticed that the Department was collecting competitive rent from the 
CSE for encroaching the water body.  In 2016, the Revenue Divisional Officer 
(RDO), during annual verification of village records observed that a 
competitive rent arrear of ` 36.59 lakh was to be collected from CSE and also 
instructed to revise the rent once in three years on the basis of market value of 
the land.  The RDO simultaneously directed to initiate action for eviction since 
it was an objectionable poramboke. 

                                                
22 Vethathiri Maharishi Kundalini Yoga and Kayakalpa Research Foundation, Pollachi. 
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As the building was encroaching a water body, the Revenue Department and 
WRD should have evicted the encroachment after following due process.  
Audit, however, found that the Revenue authorities levied competitive rent 
and allowed the encroachment for 18 years.  Further, the orders of the RDO 
itself was self-contradictory as it directed for collection of rent and 
simultaneously instructed eviction.   

Thus, due to mishandling of the case by the Revenue Department, the CSE 
continued to occupy the water body.   

2.1.10.2 Encroachments by religious structures 
(i) Non-implementation of policy on encroaching religious structures  

On a Special Leave Petition filed by Government of India23, the Hon’ble 
Supreme Court of India directed (September 2009 and February 2010) all 
State Governments to formulate a comprehensive policy for removal, 
relocation and regularisation of religious structures encroaching public places. 
Based on that, GoTN formulated (September 2010) the following policy: 

 Time bound survey of all existing religious structures;  
 Total prohibition/restriction on construction of new religious 

structures; and  
 Eviction of existing religious structures on public places, in a time 

bound manner through persuasion and motivation of public.   

In order to implement the policy, CLA instructed (2009) district authorities to 
initiate action based on the policy and prescribed a fortnightly report on the 
status of removal/relocation of religious structures.   

The surveys conducted (2009-10) by the Revenue Department found  
81,130 religious structures encroaching on Government land in the State.  The 
Revenue authorities of districts took action by demolishing, regularising and 
relocating 22,447 out of the identified 81,130 structures (28 per cent) during 
the five year period from August 2010 to September 2015. 

Scrutiny of records in the test-checked districts revealed that no progress was 
made in removal/relocation/regularisation of religious structures on 
Government land during the period from September 2015 to August 2017.  
The District Revenue Officer, Coimbatore, stated (September 2017) that the 
encroachments by religious structures were in existence for many years and 
any hasty action would result in law and order problem.  The reply was 
untenable as the district authorities stopped this work without attempting 
persuasion, motivation and involvement of public as contemplated in the 
policy of GoTN.   
  

                                                
23 Challenging the order of Hon’ble Gujarat High Court to remove 1,200 temples and 

260 Islamic religious structures encroaching on the roads of Ahmedabad City.   
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(ii) Non-eviction of religious structure in water body  

In the case of encroachment of 
WRD tanks, the authorised officer 
of WRD shall issue a notice under 
the TNPTEE Act, 2007, calling 
upon the occupier to remove the 
encroachment before the date 
specified in the notice.   

A joint inspection (September 
2017) of Sathangudi Kanmai 
(Tank) in Sathangudi Village, 
Madurai District by Audit with 
WRD authorities, disclosed 
encroachment of 3.35 Ha of the 
water body by a temple  
(Exhibit 2.13).  Audit observed that after issuing a show cause notice  
(May 2012) demanding eviction, the WRD authorities did not take any further 
action. 

On this being pointed out (September 2017) by Audit, the Executive Engineer, 
WRD replied (September 2017) that even though notice was issued for 
eviction, the eviction was kept under abeyance since it was a sensitive 
religious issue and that the local village people also raised objection.  The fact, 
however remained that Audit did not find any efforts made to engage the 
public by means of a dialogue to evict encroachments, during scrutiny of 
records. 
(iii) Encroachment by religious structures on highway land in 

Tiruvallur District 

As per Section 28(2) of Tamil Nadu Highways Act, 2001, the officers of the 
Highways Department are authorised to remove any immovable structure, 
encroaching the highway or in the area vested with the Government, after 
issuing a show cause notice, returnable within a period of seven days from the 
date of receipt thereof. 

Scrutiny (August 2017) of records in Highways Division, Tiruvallur, revealed 
that there were 93 encroachments by religious structures on State Highway 
lands.  Audit inspected six encroachments during field visit and found that 
those were structures of permanent nature.  Field visit (August 2017), further 
revealed that taking advantage of the presence of religious structures, several 
shops and commercial establishments abutting the religious structures, had 
also come up.  No action was taken to remove these encroachments. 

The Government replied (December 2017) that 6 out of 93 encroachments 
were removed and action was being taken to remove the remaining 
encroachments.  The Government also assured that no compromise would be 
made while clearing encroachments.  The fact, however, remained that the 
failure of the Department in dealing with identified objectionable 
encroachments in a timely manner compromised road safety.   

  

Exhibit 2.13: Encroachment  
on Sathangudi Kanmai 

(Source: Photos taken during joint inspection) 
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(iv) Non-execution of court order on eviction of encroachments  

Based on a PIL, the Hon’ble Madras High Court - Madurai Bench ordered 
(February 2011) eviction of encroachments on Highways land24 in Thekkatur 
village of Pudukottai District, after adhering to due process.   

In September 2011, the Highways authorities informed the District Collector 
that all the 89 encroachments would be evicted as per the directions of the 
Court.  Audit, however, noticed from the records in the District Collectorate 
that the Highways authorities, after a delay of more than five years requested 
(April 2017) the Tahsildar, Thirumayam to determine the boundaries of the 
Highways land.  Through a joint inspection, Audit confirmed that the 
encroachments continued (September 2017).  The Government replied 
(December 2017) that action was being taken to evict the encroachment. 

Thus, it is observed that despite Court directions, the encroachments were not 
evicted (September 2017) by the Highways authorities due to non-adherence 
to the due process in carrying out the eviction. 

2.1.10.3 Encroachments by public buildings 

To protect the water course lands such as Channel and other catchment areas 
and to avoid encroachments on such lands, the Government issued  
(January 1987) ban orders for regularisation of such encroachments.   

Audit, however, noticed cases of ineptness in addressing this issue.  Instances 
of encroachment by public buildings on water bodies, given in Table 2.9, 
highlight the self-defeating nature of the Government in preventing 
encroachments by its own departments. 

Table 2.9: Details of encroachments on water bodies by public buildings 
Sl. 
No. 

Nature and location of the 
land 

Details of public building 

1. Tank at Survey number 344/1 
Illupur village, Pudukottai 
District 

Sub Registrar’s Office, Inspection Bungalow (WRD) and 
Community Hall (Town Panchayat).  The community hall 
was constructed on the Tank bed though permission was 
given to construct it on a different piece of land - occupied 
from 2013 (0.24 Ha). 

2. Tank at Survey number 163-3, 
Asoor village, Tiruchirappalli 
District 

Panchayat Office, Community Hall, e-Service Center and 
Veterinary Dispensary - occupied from 2017  (extent 
encroached not available). 

3. Tank at Survey number 7, 
Puthagaram village, Tiruvallur 
District 

Sewage pumping station of CMWSSB - occupied from 2015 
(0.16 Ha). 
 

4. Tank at Survey number 2/1, 
Parasurampatti village, 
Madurai District 

Ration shop, Anganwadi centre, Village Administrative 
Office - occupied from 2002 (0.01 Ha). 

Audit observed that in all the above cases, the Revenue Department had not 
given any permission for the constructions. 

                                                
24 Namanasamudram-Ponnamaravathi Highways under the control from 9/4 to  

12/0 km of Thirumayam Highways Division  



Audit Report (General and Social Sector), Tamil Nadu for the year ended March 2017 

32 

Thus, the Government departments themselves set a bad precedent in grabbing 
water bodies and contributed to the menace of encroachments.  

2.1.10.4 Encroachments in grazing lands  

As per Government Orders (December 2001 and May 2007), Meikkal and 
Mandaiveli Poramboke lands (grazing lands) should not be generally alienated 
to other departments.  If necessity arises, equal extent of alternative land 
should be identified by the District Collector and proposal for land transfer 
was to be sent to the Government after obtaining a ‘No Objection Certificate’ 
(NOC) from the Animal Husbandry Department.  Further, development 
charges of ` 6,000 per acre was to be remitted by the requesting department to 
the concerned local body for development of the alternative land as grazing 
land. 

Scrutiny of records by Audit and joint inspection with officials of the Revenue 
and Animal Husbandry departments revealed encroachments on grazing lands 
to a total extent of 73.80 Ha both by private individuals as well as by 
Government departments in four25 of the test-checked districts  
(Appendix 2.5).  Audit observed that in these cases neither the mandatory 
NOC was issued by the Animal Husbandry Department nor the land was 
compensated by equal extent of other land.   

Thus, the plan of the Government to protect grazing lands for the livestock 
was not achieved.   

2.1.11 Monitoring and internal control mechanism 

2.1.11.1 Non-functioning of High Level Committee 

While delivering its judgement on a writ petition on a water body 
encroachment, the Hon’ble Madras High Court directed (June 2002) GoTN to 
constitute a High Level Committee26 (HLC) to take action on encroachments 
on water bodies.  Accordingly, Government constituted (December 2006) a 
HLC under the Chairmanship of the Hon’ble Revenue Minister with the 
mandate to (i) take action against unlawful encroachments, (ii) quarterly 
review of the report of Commissioner of Land Administration (CLA) on the 
performance of Steering Committees functioning in Districts, (iii) decide on 
encroachments by permanent buildings for over 20 years and (iv) decide on 
the cases of eviction of encroachments, where consensus was not reached in 
the District Committees.   

Against the envisaged four meetings to be held each year only three meetings 
(in February 2007, December 2007 and February 2010) between February 
2007 and February 2010 were held and the HLC never met till date.  It was 
noticed that even the basic data on encroachments in existence for more than 

                                                
25 Madurai, The Nilgiris, Tiruchirappalli and Tiruvallur 
26  The HLC included the Chief Secretary, Secretaries to Government of Revenue, 

Home and the Highways departments, the CLA and elected representatives of Local 
Bodies. 
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20 years in various categories of poramboke lands in which the question of 
eviction had to be decided by the HLC, were not made available to the 
Committee by CLA.   

When reasons for non-convening of HLC was called for (July 2017), CLA 
replied (August 2017) that Government was addressed (July 2017) for 
reconstituting the HLC. 

As no meeting took place after February 2010, the Court mandated monitoring 
at apex level, did not take off. 

2.1.11.2 Monitoring by Jamabandi officers  

During the annual exercise for verification of village accounts of land records, 
which is called Jamabandi, the officer conducting the verification, records his 
remarks on encroachments in a Check Memo27. 

Scrutiny of the Check Memos in two test-checked districts28 revealed that 
though Jamabandi Officers recorded instructions to evict objectionable 
encroachments, they were not followed up subsequently.  There was no 
system to monitor action taken on them.  This made the monitoring through 
the system of Jamabandi ineffective. 

2.1.12 Conclusion 

Encroachment of seven per cent of Government land at State level, which 
went upto 24 per cent in the State capital, has serious consequences with 
private individuals grabbing Government land.  Non-availability of reliable 
data on encroachments, inadequacies in enabling statutes and non-adherence 
to the established systems for management of Government lands dented the 
efforts to protect the lands from encroachment.  Lack of co-ordination between 
Revenue and other line departments, coupled with laxities on the part of field 
level officers caused difficulties in evicting the encroachers.  Environmentally 
sensitive water bodies became easy targets for encroachment as the Revenue 
Department and WRD failed in discharging their legally mandated duties to 
survey and mark boundaries of tanks.  Instead of seeking alienation of suitable 
land and totally unmindful of the damage, it causes to the environment, 
various Government agencies took recourse to encroach water bodies to 
construct public buildings.  Monitoring was absent as the High Level 
Committee at State level did not meet regularly to address the issues 
connected with eviction of encroachments.   

  

                                                
27 A questionnaire for each village prescribed for obtaining information on number of 
 encroachments and action initiated or not initiated for eviction of objectionable 
 encroachment. 
28  Coimbatore and Vellore. 
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2.1.13 Recommendations 

 The Government Land Registry may be made capable of capturing 
‘Objectionable’ and ‘Unobjectionable’ Government lands distinctly 
so as to ensure better management of Government lands. 

 The Government may consider bringing rivers, streams, tanks, 
ooranis, etc., under the purview of the Tamil Nadu Protection of 
Tanks and Eviction of Encroachment Act, 2007, and ensure a time 
bound survey of all water bodies. 

 In order to overcome the coordination issues between WRD and 
Revenue Department in surveying the water bodies, the 
Government may consider creation of Survey Units in WRD 
Divisions/Circles, in line with similar Survey Units functioning in 
Urban Local Bodies.   

 Monitoring needs strengthening, by reactivating High Level 
Committee.   

The above points were referred to the Government in October 2017; replies 
wherever received have been incorporated. 
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CHAPTER III 
 

COMPLIANCE AUDIT 
Compliance Audit of Departments of the Government and their field 
formations as well as autonomous bodies brought out several lapses in 
management of resources and failures in observance of norms of regularity, 
propriety and economy.  These are presented in the succeeding paragraphs. 

CO-OPERATION, FOOD AND CONSUMER PROTECTION 
DEPARTMENT 

3.1 Construction of Godowns and their utilisation 

3.1.1 Introduction 

In order to provide storage facilities for the agricultural produce of farmers, 
GoTN launched (2011) a scheme for construction of godowns with loan 
assistance from National Bank for Agriculture and Rural Development 
(NABARD).  The objective of expanding godown facilities in rural areas was 
to facilitate farmers to store their produce during peak harvest season and sell 
them when prices are favourable.  Farmers who store their produce in the 
godown would be eligible to avail ‘Produce Pledge Loan’ (PPL) to avoid 
distress sale of their produce.  Under this scheme, GoTN sanctioned 
construction of 3,876 godowns1 during 2011-15 at a total cost of  
` 487.85 crore. 

The godowns were to be constructed and owned by Primary Agricultural  
Cooperative Credit Societies (PACCS) and Agricultural Producers  
Cooperative Marketing Societies (APCMS).  GoTN, using NABARD loan, 
provided 100 per cent financial assistance for construction of godowns by 
PACCS and 90 per cent assistance for construction by APCMS.  Registrar of 
Cooperative Societies (RCS) was responsible for implementation of the 
scheme.  GoTN was to repay the loan with interest in seven years including a 
grace period of two years.   

Audit test-checked records pertaining to the period 2011-17 at the Secretariat, 
Office of the RCS and Regional Joint Registrar of Cooperative Societies in 
four districts2 during April to July 2017.  The sample godowns were selected 
using multi-stage sampling method.  The four sampled districts had a total of 
440 godowns, of which, 45 PACCS and 11 APCMS were selected randomly.    

  

                                                             
1 2011-12: 1,166; 2012-13: 1,104; 2013-14: 1,044; and 2014-15: 562. 
2 Ariyalur, Namakkal, Pudukottai and Tiruppur. 
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3.1.2 Defective Planning  

The RCS worked out a requirement of nine lakh MT of storage space in  
two harvest seasons based on 50 per cent deferred sale of 60 per cent of the 
estimated production of food grains of 70 lakh MT.   After considering the 
available storage space for two lakh MT, the additional requirement was 
worked out as seven lakh MT.  Against this, during 2011-15, GoTN 
sanctioned 3,876 godowns with a total capacity of 5.08 lakh MT for PACCS 
and APCMS.  Thus, based on the requirement projected by RCS, there was 
shortage of 1.92 lakh MT of storage space.  GoTN did not contemplate the 
continuation of the scheme after 2014-15.  As of March 2017, 267 out of the 
total 4,467 PACCS did not own any godown to serve their members.  The 
reason for not proposing godowns for all PACCS was not furnished by RCS.  
Audit, however, observed that RCS invited proposals for construction of 
godowns only from those PACCS/APCMS, which had own land.  No efforts 
were made by the RCS to facilitate acquiring of land for construction of 
godowns in PACCS.   

By applying the assumption made by RCS, Audit observed that the 
requirement of storage space for food grains worked out to 10.5 lakh MT3.  
Thus, the projected requirement worked out by RCS as nine lakh was 
insufficient.   Further, the estimated agricultural production of 70 lakh MT did 
not include produce such as cotton, turmeric, copra, red chillies, etc., which 
are also produced in different districts of the State.  Consequently, the 
planning for creation of storage space was not comprehensive.   

On being pointed out by Audit, Government replied that the scheme for 
construction of godowns and requirement of storage space were considered 
only based on the prevailing difficulties faced by farmers and assumption of 
marketable surplus.   

3.1.3 Construction of godowns 

3.1.3.1 Physical and financial achievements 

The details of year-wise sanction and construction of godowns were given in 
Table 3.1. 
  

                                                             
3 50 per cent deferred sale of marketable surplus of (60 per cent) the estimated food 

grain production of 70 lakh MT (70,00,000 x 60 per cent x 50 per cent ÷ 2 crop 
seasons = 10.5 lakh MT). 
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Table 3.1: Physical and Financial performance 

(Amount - ` in crore) 

Year Number  
of godowns 
sanctioned 

Project cost Grants 
sanctioned 
by GoTN 

APCMS 
contribution 

Number  
of godowns 
completed 

Grants 
released 
by GoTN PACCS APCMS 

2011-12 1,166 89.36 17.90 105.47 1.79 1,166 105.47 

2012-13 1,104 120.16 9.60 128.80 0.96 1,104 128.80 

2013-14 1,044 128.74 12.20 139.72 1.22 1,044 139.72 

2014-15 562 88.29 21.60 107.73 2.16 362 103.00 

Total 3,876 426.55 61.30 481.72 6.13 3,676 476.99 

(Source: Data collected by Audit from RCS) 

As per the guidelines, godowns were to be constructed within three to  
four months from the release of funds.  Out of 56 test-checked godowns, as of 
July 2017, construction of 13 godowns were still in progress even after  
two years of sanction and construction of four godowns took more than one 
year.  Audit observed that main reason for the delay in completion of 
construction of godowns was due to delay in release of funds by GoTN during 
2013-14 and 2014-15 as given in Table 3.2. 

Table 3.2: Delay in release of funds 

Year of 
Project 

Administrative sanction by GoTN Release of funds by GoTN 

Date Amount 
(` in crore) 

Date Amount  
(` in crore) 

2013-14 13-11-2013 140.94 28-02-2014 39.73 

16-09-2014 99.99 

2014-15 23-01-2015 109.89 29-10-2015 40.00 

22-07-2016 30.00 

15-12-2016 10.00 

06-03-2017 15.00 

30-06-2017 8.00 

(Source: Data collected by Audit from RCS) 

The delay in release of funds impacted timely completion of construction.  
The PACCS/APCMS did not have sufficient funds to complete the work 
without grant from GoTN.  Thus, the intended benefits of the scheme could 
not be delivered to the farmers in time. 

On being pointed out by Audit, the Government, while accepting the fact that 
construction was being done according to the release of funds, stated that at 
present, the farmers were availing the benefit of the scheme. 

3.1.3.2  Building plan not approved 

According to the instructions issued by the RCS in September 2012, the 
Secretary/Managing Director of PACCS/APCMS should obtain approval for 
building plan from the local authorities concerned to construct godowns under 
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the scheme.  It was also noticed that compliance with all statutory 
requirements on structural aspects of the godown was a pre-condition for 
accreditation of godowns under Warehousing (Development and Regulation) 
Act, 2007.   

Audit noticed that 13 out of the 56 test-checked godowns did not obtain plan 
approval from local authorities concerned as given in Appendix 3.1.  When 
pointed out by Audit, Secretaries of PACCSs and Managing Directors of 
concerned APCMSs replied that plan approval would be obtained.  None of 
the above 13 godowns were accredited under Warehousing (Development and 
Regulation) Act, 2007.  Audit observed that it would not be possible to 
accredit these godowns without building plan approval and consequently 
farmers storing their produce in these godowns would not be entitled to avail 
PPL at reduced rate of interest as discussed in detail in Paragraph 3.1.5.1. 

On being pointed out by Audit, Government replied (November 2017) that 
necessary instructions were issued to obtain approval for building plan.   

3.1.3.3 Deficiencies in construction 

The godowns were to be constructed as per BIS Standards (IS 607-1971).  The 
standards stipulated provision of rat guard ledge, detached steps, bridging 
planks, openings with steel shutters, electrification, approach roads, etc. 
(Exhibit 3.1).   
Exhibit 3.1: An ideal 100 MT godown with rat guard ledge, detached steps, two openings 

with shutters, bridging planks, etc. 

(Source: Photograph by Audit Team) 

Deficiencies in providing these facilities in test-checked godowns are detailed 
in Appendix 3.2 and are summarised in Table 3.3. 
  

Rat guard ledge 
Bridging plank Detached steps 
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Table 3.3: Deficiencies in construction 

Standard/Approved design Audit Finding Impact 

As per BIS Standards, internal 
dimension of 100 MT godown should 
be 12 m x 7.5 m 

Internal dimension as per 
design was 11.47 m x 6.07 m 

This resulted in all the 
godowns not having the 
designed storage capacity. 

As per BIS Standards, damp proof 
flooring with five layers should be 
provided  

Not followed in any of the 56 
test-checked godowns 

Possible 
contamination/seepage due to 
dampness.  Flooring damages 
were noticed in two godowns. 

Rat guard ledge of 30 cm  width at 
ground level on all four sides  

Not provided as per 
specification in 10 out of 56  
test-checked godowns  Entry of rats and other 

organisms will not be 
prevented.  It could lead to 
loss/contamination of stored 
produce. 

Detached steps  
Not provided as per 
specification in 16 out of 56 
test-checked godowns 

Bridging planks (for connecting 
detached steps and the ledge) 

Not available in 17 out of 56 
test-checked godowns 

Approach road for godowns of 
APCMS 

Not provided in 3 out of 11 
test-checked APCMS 

Affects transportation of 
produce. 

Electrification Not provided in 5 out of 56  
test-checked godowns 

Godown will be suitable for 
operation only in day light.   

(Source: Data collected by Audit during inspection of PACCS/APCMS godowns) 

On being pointed out by Audit, Government replied (November 2017) that 
godowns were constructed as per the norms prescribed by National 
Cooperative Development Corporation (NCDC).  The fact, however, remained 
that despite the original proposal to construct the godowns as per BIS 
Standards, RCS reduced the size of godowns which was not in accordance 
with BIS Standards.  With regard to flooring of godowns, Government stated 
that three layers were made which was damp proof, rigid and durable.  Audit, 
however, observed damaged floors in two sampled godowns.  In respect of rat 
guard ledge, detached steps and bridging planks, Government stated that 
suitable instructions were issued to take corrective measures.      

3.1.4 Utilisation of Godowns 

3.1.4.1 Non-utilisation of godowns 

Test check of utilisation of sampled godowns disclosed that the 100 MT 
godowns of Pallinganatham PACCS of Ariyalur District and Venthanpatty 
PACCS, Pudukottai District, were not commissioned since completion of the 
building works in August 2013 and January 2015 respectively.  Audit noticed 
that these two PACCS were functioning only partially, due to ongoing enquiry 
into alleged malpractices by office bearers of these societies.   

RCS had not taken any effective steps to commission these godowns.  As a 
result, these godowns remained idle for more than two years, thereby 
depriving the intended benefits to the farmers. 
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3.1.4.2 Poor utilisation of godowns 

The objective of the godowns was to help farmers to store their produce 
during peak harvest season.  It was, however, noticed that the capacity 
utilisation of the sampled godowns was poor as given in Table 3.4.   

Table 3.4: Utilisation of godowns 

Details Number 
Total number of godowns completed 43* 
Number of completed godowns utilised 36 
Number of godowns with more than  50 per cent of capacity utilisation 14 
Number of godowns with 10 to 50 per cent of capacity utilisation 19 
Number of godowns with less than 10 per cent of capacity utilisation  3 

*  Two of them were kept idle for more than a year and five were completed recently 
(Source: Data collected by Audit from PACCS/APCMS) 

The RCS did not follow any methodology to assess the need for godown in a 
particular village.  The only consideration adopted by RCS was possession of 
own land by the Society for construction of godown.  Neither the societies 
concerned nor the RCS carried out any assessment/feasibility study for 
construction of godowns, based on local agricultural production, quantity, 
marketable surplus, percentage of deferred sale of the marketable surplus and 
the existing storage space.  Further, the RCS observed (July 2015) that the 
field officers of the Department did not take adequate efforts to propagate the 
availability of godown facilities in the villages to improve storage.  Thus,  
non-assessing the need for godowns on a scientific manner by RCS and not 
propagating the availability of storage space resulted in poor utilisation of the 
godowns.   

On being pointed out by Audit, the Government stated (November 2017) that 
the main reason for poor utilisation of godowns was drought for nearly two 
years.  It also stated that Joint Registrars were instructed to utilise the godowns 
by private traders during off season.  But the fact remained that the utilisation 
of godowns in 2014-15, which was not a drought year, was also only  
37 per cent at State level.   

3.1.4.3 Non-fixation of rent by PACCS for storage of agricultural 
produce 

As per the Project Report and proposals for construction of new godowns, 
PACCS/APCMS were to charge a reasonable rent for storage of produce from 
the farmers.  Scrutiny of records relating to utilisation of godowns in  
test-checked PACCS/APCMS revealed that 11 godowns constructed under the 
scheme by PACCS, did not charge any rent for the agricultural produce stored 
there by farmers (Appendix 3.3).  Based on rental rates of other godowns at  
` 2 per bag per month, Audit estimated that these PACCS had forgone rental 
revenue of ` 1.30 lakh (approximate).   

On being pointed out by Audit, the Government stated (November 2017) that 
produce were being pledged and charging rent on pledged produce was not 
fair and societies fixed rent according to their local conditions.  Audit, 
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however, observed that there was no clarity on levy of rent.  Out of the  
27 sampled godowns, which advanced PPL, 15 godowns charged rent on 
produce stored on pledge, 11 godowns did not charge any rent and details 
were not available in respect of one godown. 

3.1.4.4 Collection of utilisation charges 

As per Project Report, PACCS and APCMS are allowed to collect rent for the 
produce stored in the godowns at prescribed rate and interest for PPL 
advanced to farmers.   

Audit observed that six out of 56 test-checked PACCS/APCMS collected 
inadmissible charges of ` 8.19 lakh from farmers as service charges  
(` 0.72 lakh), releasing charges (` 0.21 lakh)  and share capital  (` 7.26 lakh) 
for storing produce and advancing PPL. 

On being pointed out by Audit, the Government stated (November 2017) that 
any specific complaints received from farmers would be reviewed.  Audit, 
however, observed that collection of these unauthorised charges by 
PACCS/APCMS would further discourage farmers from storing their produce 
in the godowns and availing PPL.   

3.1.5 Disbursement of Produce Pledge Loan to farmers 

Advancing short term loans to farmers on the security of agricultural produce 
stored in the godowns was one of the objectives of the scheme.  During  
2011-17, the total amount of PPL disbursed increased from ` 181 crore in 
2011-12 to ` 478.28 crore in 2015-16, before coming down to ` 297.96 crore 
in 2016-17.  The decline in advancing PPL, during 2016-17, was attributed to 
drought during the year.   

The PPL advanced by PACCS and APCMS of the State during the period 
2011-17 are given in Exhibit 3.2. 

(Source: Figures furnished by the Department) 
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Exhibit 3.2: PPL disbursed during 2011-17 (` in crore)

PPL disbursement by all PACCS and APCMS in the State
PPL disbursement by PACCS and APCMS newly provided with godowns
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After commissioning of new godowns, the disbursement of PPL increased 
continuously till 2015-16.  The disbursement, however, saw a decline in  
2016-17.  Audit observed that the actual amount of PPL disbursed during 
2016-17 stood only at 14 per cent of the possible disbursement4 if 100 per cent 
capacity utilisation is achieved at least during harvest seasons. 

Among the test-checked, only 36 of the 43 completed godowns were utilised 
for storing agricultural produce of farmers.  It was, however, observed that 
only 27 PACCS/APCMS advanced PPLs to farmers and the remaining nine 
PACCS/APCMS did not advance any PPL despite storing produce in their 
godowns.  Audit observed that the PPL disbursed by PACCS and APCMS 
carried interest rates ranging from 11.75 to 14.5 per cent during 2012-17.  
Although NABARD was implementing a GoI funded programme for 
subvention of PPL interest with effective interest rate reduced to  
seven per cent5, none of the test-checked PACCS/APCMS utilised 
NABARD’s interest subvention programme to reduce interest rate of PPL.   

Scrutiny of records at RCS disclosed that 1,183 out of 3,314 PACCS in the 
State, having positive net worth, were eligible to participate in the interest 
subvention programme of NABARD.  The programme involved registration of 
the godowns with Warehousing Development and Regulatory Authority 
(WDRA), before claiming of interest subvention.  Against the 1,183 eligible 
PACCS, as of November 2017, only 211 godowns were registered with 
WDRA.  Out of that, only 83 started implementing the interest subvention 
programme to advance PPL at reduced interest rate.   

In the sampled godowns, with a total of 2,65,967 members, the benefit of the 
reduced interest rate of seven per cent per annum was not extended to farmers.   

Credit availability for agricultural sector is an issue of far reaching 
importance.  Low capacity utilisation with non-availability of PPL at reduced 
interest rate resulted in low offtake of PPL, defeating the very objective of the 
scheme of construction of godowns.   

The reply of GoTN was silent on the issue of non-availability of reduced rate 
of interest.   

3.1.6 Maintenance 

Maintenance of godowns was the responsibility of the PACCS/APCMS 
concerned. A joint inspection of godowns by Audit team and the officials of 
the Cooperative Department disclosed several deficiencies in maintenance as 
summarised in Table 3.5 (Details are given in Appendix 3.4).   
  

                                                             
4 Assuming reaching of full storage capacity of seven lakh MT at the time of harvest 

seasons (7 lakh MT x 2 seasons x ` 15,000 per MT = ` 2,100 crore). 
5 Under this programme, GoI subsidised PPL.   
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Table 3.5: Maintenance of godowns 

Nature of Deficiencies  Number of test-checked godowns 

Termite attack 10 

Leakages of rain water 2 

Damaged flooring  2 
(Source: Joint inspection) 

Audit observed that the termite attack and poor condition of godowns 
indicated the deficiencies in carrying out anti-termite treatment and periodical 
maintenance.     

On being pointed out, Government stated (November 2017) that committees 
were constituted for the maintenance of newly constructed godowns and the 
committees had to ensure the maintenance of godowns.    

3.1.7 Monitoring mechanism 

Non-functioning of Monitoring Committees  

RCS issued (June 2013) instructions to constitute a ‘Monitoring and 
Evaluation Committee’ at the circle6 and district level and the Committee 
should convene a meeting every month to monitor the utilisation of godowns, 
sanction of cash credit and to review measures for utilisation of the available 
godown facilities.  RCS reiterated (May 2015) that Joint Registrars should 
monitor the utilisation of godowns and send monthly reports on utilisation. 

Audit observed that the monthly reports on utilisation were compiled and 
furnished by Joint Registrars every month.  However, formal meetings of the 
Monitoring Committee, to discuss and take action for improving the utilisation 
of godowns, advancing cash credit, etc., were not convened.  As such, the 
proposed monitoring was not carried out.   

On being pointed out by Audit, Government stated (November 2017) that 
performance on utilisation of godowns were reviewed by RCS during 
Regional Joint Registrar’s review meeting.   

3.1.8 Conclusion 

Planning for construction of godowns was not comprehensive, leading to 
creation of inadequate capacity in rural areas for storing agricultural produce.  
Delayed release of funds led to Godowns remaining incomplete after more 
than two years of sanction.  Deficiencies in design and execution of works 
were noticed in construction of godowns.  Constructed godowns were not 
utilised optimally.  The performance of PACCS in terms of issuing Produce 
Pledge Loan was dismal, defeating the very objective of the scheme.   

                                                             
6  Circle comprising one or two Taluks headed by Deputy Registrar. 
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BACKWARD CLASSES, MOST BACKWARD CLASSES 
AND MINORITIES WELFARE DEPARTMENT 

3.2 Imparting education through Kallar Reclamation Schools 

3.2.1 Introduction 

The Government has been running Kallar Reclamation Schools (KR Schools) 
since 1920 for the educational upliftment of Piramalai Kallar (PK) 
community, a De-notified Tribes7, who are concentrated in Madurai, Dindigul 
and Theni districts of the State.  As of March 2017, there were  
292 KR Schools8 and 50 KR School hostels with a student strength of  
27,227 and 4,852 respectively.  These schools are administered by the Joint 
Director of Kallar Reclamation, Madurai under the overall control of the 
Commissioner of Most Backward Classes & De-notified Communities 
Welfare.  At Government level, these schools come under the Secretary to 
Government, Backward Classes, Most Backward Classes and Minorities 
Welfare Department.  The Audit was carried out covering the period from 
2014-15 to 2016-17 at the Secretariat, Commissionerate, office of the Joint 
Director of Kallar Reclamation, 82 schools and 13 hostels (Appendix 3.5) 
selected based on random sampling method.   

The KR Schools are funded through the budget grants of Backward Classes, 
Most Backward Classes and Minorities Welfare Department.  During the audit 
period, the expenditure on KR Schools averaged around ` 87 crore per annum.   

3.2.2 Absence of data on coverage of PK community children 

The Audit Report (Civil) of Comptroller and Auditor General of India on 
GoTN for the year 2004-05, had pointed out that no data was available with 
GoTN on the performance of KR Schools.  Based on the audit observation, the 
Public Accounts Committee (PAC) also stressed the need for maintaining 
suitable data so as to enable the Department to devise alternative policies for 
the welfare of the PK community people and also would help to make a study 
of the reasons for the dropouts, from the KR Schools. 

Despite these suggestions by PAC, it was noticed that the Department did not 
compile the dropout data of PK Community children, impact of KR Schools 
such as higher educational achievement of the students, job placements, etc.  
Audit observed that in the absence of holistic data, GoTN would not be able to 
estimate the impact of these schools in improving the conditions of  
PK community and further devise suitable alternative policies for upliftment 
of the community.  GoTN stated (December 2017) that instructions were 
issued to maintain data on impact of KR Schools.    

                                                             
7  Communities, which were notified as criminal tribes under Criminal Tribes Act, 

1871, during British Raj, were de-notified after independence.   
8  Primary Schools: 214, Middle Schools: 21, High Schools: 22 and Higher Secondary 

Schools: 35. 
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3.2.3 Performance of KR Schools 

3.2.3.1 Enrolment  

Enrolment of students in Government run schools including KR Schools was 
declining during the past five years as shown in Table 3.6. 

Table 3.6: Declining trend in enrolment 

Year Enrolment in all Government and 
aided schools at State level 

Enrolment in  
KR Schools 

Number of 
students 

Decline over 
previous year 

(per cent) 

Number of 
students 

Decline over 
previous year  

(per cent) 
2013-14 1,42,45,758 .. 31,463 .. 
2014-15 1,41,05,134 0.99 30,538 2.94 
2015-16 1,32,77,981 5.86 28,790 5.72 
2016-17 1,31,71,066 0.81 27,227 5.43 

(Source: Policy Note of School Education Department and Joint Director of Kallar 
Reclamation) 

As could be seen from the Table 3.6, the fall in enrolment in KR Schools was 
steeper than that of Government Schools.  During 2014-17, while the 
enrolment in Government Schools declined by 7.54 per cent, the decline was 
13.46 per cent in KR Schools.   GoTN stated (November 2017) that the 
enrolment was coming down due to increase in the number of private schools 
with English medium of instruction.  Further, economic upgradation of  
PK families also reportedly made them to admit their wards in private schools.  
Audit, however, observed that though the reasons attributed by the 
Government were equally applicable to Government Schools and KR Schools, 
the decline in student strength was steeper in KR Schools.   

3.2.3.2 Student withdrawals 

It was further noticed from the 82 sampled schools that the percentage of 
students withdrawing from KR Schools was much higher than the State 
average dropout rate during academic years 2014-15 to 2016-17, as given in 
Table 3.7. 

Table 3.7: Higher rate of student withdrawals 

Year Student withdrawal/dropout percentage 
Primary Middle 

SA KR SA KR 
2014-15 0.94 4.49 1.58 3.44 
2015-16 0.90 4.76 1.55 3.48 
2016-17 0.90 4.58 1.50 3.97 

SA: State Average of dropout rate; KR: KR School Student withdrawal rate 
(Source: Data collected by Audit from sampled schools) 

As could be seen from the above, the withdrawal rate in KR Schools was 
much higher than that of the State level dropout rate due to migration of  
KR School students to other schools.  An analysis of student withdrawals 
indicated that majority of them headed to nearby Government aided schools, 
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primarily indicating their preference for Government aided schools over  
KR Schools.  The fact that students of KR Schools migrated to Government 
aided schools, which also impart free education in Tamil medium, established 
that the better quality of education offered by Government aided schools 
might be one of the reasons for the migration.  GoTN replied  
(December 2017) that KR Schools were located in remote areas and hence 
their student withdrawal rates could not be compared with those of schools run 
by School Education Department.  The reasoning was not acceptable as 
School Education Department also had schools in remote areas in all districts.    

3.2.3.3 Pass percentage 

Pass percentage of students in class 12 public examination is an important 
indicator of academic performance of the schools.  While the class 12 pass 
percentage of KR Schools in Dindigul District during 2014-17 was in the 
range of 73 to 85, it was in the range of 81 to 87 in Government schools and 
95 to 96 in Government aided schools.  The KR Schools in Madurai and Theni 
districts, had performed poorer than Government aided schools, but better than 
Government schools (Appendix 3.6). 

The relatively poor performance of KR Schools in terms of enrolment, 
withdrawals and pass percentage in comparison with other schools indicated 
the poor quality of education imparted by KR Schools.  Audit noticed that 
issues like shortage/non-availability of teachers and infrastructure could be a 
factor contributing to the poor quality of these schools as discussed in 
subsequent paragraphs.   

3.2.4 Deficiencies in staffing 

Availability of adequate number of suitably trained teachers in schools is 
critical for ensuring quality education in schools.  Deficiencies noticed in 
staffing are discussed in the succeeding sub-paragraphs.   

3.2.4.1 Insufficient number of sanctioned posts  

In 1997, Government prescribed the norms for sanction of teacher posts in 
schools.  Audit observed that the number of sanctioned posts of Physical 
Education Teacher (PET), Physical Director and Post Graduate Teacher (PGT) 
in the sampled 15 High Schools and Higher Secondary Schools (HSSs) were 
less than the prescribed norms as given in Table 3.8. 

Table 3.8: Requirement and sanction of PET and PGT posts 

Post Norms Requirement 
as per norms 

Actual 
sanction 

Shortfall with 
reference to norms 

PET*  Student strength upto 250: 1 
Every additional 250: 1 

6 4 2 

Physical 
Director * 

Student strength ≥ 400: 1 4 0 4 

PGT* Two Groups in HSS: 8 
Three Groups in HSS: 10 

92 63 29 

Total 102 67 35 
* As per GO Number 525 School Education dated 29-12-1997. 
(Source: Data collected by Audit from sampled schools)  
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Audit noticed that the Joint Director of Kallar Reclamation (JD, KR) did not 
correctly work out the requirement of teachers for High and Higher Secondary 
Schools and seek sanction of additional posts with reference to norms 
prescribed by GoTN.  This resulted in short sanction of 35 posts as given in 
Table 3.8. GoTN replied (December 2017) that necessary action was being 
taken for the sanction of additional posts. 

Audit observed that inadequate sanction of PETs and PGTs would undermine 
the quality of education in KR Schools. 

3.2.4.2  Schools without the minimum number of teachers 

The Right of Children to Free and Compulsory Education Act, 2009, 
prescribed that there should be minimum of two teachers in primary schools 
with up to 60 students.   

Audit observed that as of March 2017, 36 out of the 214 KR Primary Schools 
functioned with just one teacher against the mandatory minimum of two 
teachers.  The number of single teacher schools declined from 43 in 2014-15 
to 33 in 2015-16 and increased to 36 in 2016-17.  Among the 58 primary 
schools sampled for Audit, 10 schools with an average student strength of  
15 during 2016-17, were having only one teacher.  Although the student 
strength in these schools were low, it was mandatory to have two teachers as a 
single teacher would not be able to handle five classes together.  Though the 
JD, KR had a system to depute teachers from neighbouring schools as and 
when the single teacher went on leave, training, meetings, etc., in the  
10 sampled schools, Audit observed in all cases of half a day casual leave or 
‘On Duty’ absence of the single teacher of the school, no substitute was 
deputed, leaving the single teacher school without any teacher on such days.  
Further, this system caused disruption in regular functioning of the school 
from which the teacher was diverted.   

The failure of the Commissioner, Most Backward Classes & De-notified 
Communities Welfare (MBC & DNC Welfare) in recruiting Secondary Grade 
Teachers (SGT), as commented in Paragraph 3.2.4.3, resulted in functioning 
of 36 schools without the mandatory minimum number of teachers.   
GoTN replied (December 2017) that the vacancies would be filled up.  

3.2.4.3 Vacancy in teacher posts  

The details of sanctioned, filled up and vacant posts of teachers in  
KR Schools, as worked out by JD, KR, were as given in Table 3.9.  
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Table 3.9: Vacancy position of teaching staff 

Post 2014-15 2015-16 2016-17 
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SGT 444 362 82 18 418 367 51 12 407 351 56 14 
PET 22 11 11 50 22 11 11 50 22 11 11 50 
TGT 503 337 166 33 519 466 53 10 504 444 60 12 
PGT 207 156 51 25 207 170 37 18 214 180 34 16 
Total 1,176 866 310 26 1,166 1,014 152 13 1,147 986 161 14 

TGT: Trained Graduate Teacher  
(Source: Information furnished by JD, KR) 

As could be seen from Table 3.9, the vacancy across different posts during the 
three years period 2014-17 ranged from 10 to steeping 50 percentage.   

Audit scrutiny disclosed that vacancies started piling up consequent to the 
decision of GoTN in March 2011 to transfer out 1469 teachers from  
KR Schools to School Education Department based on the request of the 
teachers for transfer to their respective native districts.  GoTN, while 
addressing the interest of these teachers, did not protect the interest of  
KR Schools as no substitutes were simultaneously posted in the place of the 
teachers transferred out.  119 out of the 146 teachers left the KR Schools.  
Subsequent to this mass transfer, after a lapse of 16 months, the 
Commissioner, MBC & DNC Welfare sought (July 2012) approval of  
GoTN for recruitment of 23510 teachers against the existing vacancies.  
Although Government, approved (August 2012) recruitment of 235 teachers, 
only 36 PGTs were recruited through Teachers Recruitment Board (TRB).   

As the vacancies were not filled up, in November 2013, the Commissioner, 
MBC & DNC Welfare, requested TRB to recruit 38211 more teachers.  TRB, 
however, sponsored only 34412 candidates, out of which only 27513 candidates 
joined between October 2014 and August 2015.  Although 69 of the sponsored 
candidates did not join service, the Commissioner, MBC & DNC Welfare 
approached GoTN only in October 2016 for recruitment of 44 teachers.  The 
recruitments were not completed (September 2017). 

Thus, due to the decision of GoTN in March 2011 to transfer 119 teachers 
without providing substitutes and the delay on the part of Commissioner, 
MBC & DNC Welfare in liaising with TRB and GoTN for filling up the posts, 
the KR Schools did not have full complement of sanctioned teachers 
impacting teaching work in these schools.   

                                                             
9  PGT: 27 and TGT: 119 
10  PGT: 61, TGT: 67 and SGT: 107 
11  PGT: 69, TGT: 249 and SGT: 64 
12  PGT: 59, TGT: 236 and SGT: 49 
13  PGT: 44, TGT: 195 and SGT: 36 
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3.2.4.4 Non-posting of nursery teachers in kindergarten classes  

In November 2011, GoTN issued orders for introduction of lower kindergarten 
(LKG) classes in 15 KR Primary Schools from the academic year 2011-12, 
and sanctioned 15 SGTs for the LKG classes and 15 Ayahs (babysitter).  
During 2016-17, 491 students were studying in the 15 kindergarten classes of  
KR Schools.  Audit scrutiny of the functioning of KG wings in KR Primary 
Schools disclosed the following: 

As per norms prescribed by the National Council for Teacher Education, GoI, 
only a nursery trained teacher should be posted in nursery sections and SGTs 
are to be posted in primary sections.  It was also noticed that only nursery 
trained teachers were posted in nursery sections of schools run by Greater 
Chennai Corporation.  GoTN, however, based on the proposal from the 
Commissioner of MBC & DNC Welfare, took an incorrect decision to 
sanction SGTs for LKG classes in 15 KR Primary Schools.  As teaching at 
nursery level requires specific training, sanctioning and posting of SGTs in 
nursery sections was in violation of the prescribed norms.   

Nursery sections in three schools14, with a student strength of 68 as of  
July 2017, were functioning without any teacher since the beginning.  The 
SGT posts sanctioned by GoTN were not filled up.  As a result, only the 
Ayahs were in position for the nursery sections.   

In November 2011, GoTN accorded sanction for construction of nursery 
blocks in the 15 KR Primary Schools at a cost of ` 10.79 lakh each.  Audit, 
however, observed that the funds sanctioned for four of the nursery blocks 
were utilised for construction of class rooms in other schools (Appendix 3.7), 
as the schools for which the blocks were sanctioned either did not have land 
for construction or already had sufficient number of class rooms.  The 
Commissioner, MBC & DNC Welfare did not obtain Government’s approval 
for constructing the buildings in other schools.  Therefore, the expenditure of  
` 42.56 lakh on these four nursery blocks was irregular.  GoTN stated 
(December 2017) that necessary action was being taken to recruit Montessori 
trained teachers in consultation with School Education Department.     

3.2.5 School infrastructure 

3.2.5.1 Inadequate infrastructural facilities 

As per the Right of Children to Free and Compulsory Education Act, 2009, 
primary and middle schools should have a minimum of one class room for 
every teacher, barrier free access and separate toilets for boys and girls, safe 
and adequate drinking water facility, playground, play materials, library and 
arrangement for securing the school building by boundary wall or fencing, etc.  
Further, HSS should have laboratories.  Physical verification (July and August 
2017) of the 82 selected KR Schools disclosed inadequate basic infrastructure 
as detailed in Appendix 3.8 and are summarised in Table 3.10. 
  

                                                             
14  Chennamanaickenpatti, Kondamanaickenpatti and Thippathupatti. 
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Table 3.10: Number of KR Schools lacking vital infrastructure  

Infrastructure Number of schools 
test-checked 

Number of schools lacking 
infrastructure 

Playground 82 36 
Compound wall 82 21 
Library 82 12 
Drinking water 82 7 
Play material 67 14 
Toilet  82 21 
Physics laboratory 9 4 
Chemistry laboratory 9 4 
Botany and Zoology laboratory 9 8 
Computer Science laboratory 4 3 

(Source: Data collected by Audit from the test-checked schools) 

Audit noticed that JD, KR, did not maintain any comprehensive data on 
available and required infrastructure in respect of playground, play materials, 
library and water supply in KR Schools.  Further, no system was in place for 
projecting requirement of funds for meeting infrastructure needs of these 
schools in the Budget Estimates, leading to non-provision of funds for creation 
of requisite infrastructure.   The failure to comprehensively address this issue 
resulted in inadequate basic infrastructure facilities in these schools.   
GoTN stated (December 2017) that action was being taken to provide 
necessary infrastructure.  Regarding lack of playground, GoTN stated that 
these 36 schools did not have sufficient land.  Regarding laboratories,  
GoTN stated that though separate laboratories for each subject were not 
available, integrated laboratories were provided.  

3.2.5.2 Non-construction of school building 

During 2011-12 and 2013-14, GoTN approved upgradation of two of the 
sampled KR Middle Schools as High Schools and accorded administrative 
approval for construction of additional buildings as given in Table 3.11. 

Table 3.11: Non-construction of school building 

Name of school Year of 
upgradation 

Date of financial 
sanction for new 

building 

Amount sanctioned for 
construction of 

building (` in crore) 
KR High School, 
Vadugappatty 

2011-12 September 2011 1.64  

KR High School, 
Pullakkapatty 

2013-14 October 2013 1.05  

(Source: Data collected from JD, KR) 

A piece of land identified for KR High School, Vadugapatty was handed over 
to Public Works Department in November 2017.  Constructions were yet to 
start (December 2017).  It was observed that JD, KR, was in correspondence 
with the District Collector, Theni for alienation of Government land for 
construction of school buildings for KR High School, Pullakapatty.  The land 
identified by JD, KR, was found to have been classified as water body in 
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revenue records and hence, the District Collector declined to alienate those 
lands.  The matter was still under correspondence with Revenue Department.   

Exhibit 3.3: Two classes conducted simultaneously in a single class room 

 

(Source: Headmaster, Government Kallar High Schools, Vadugappatty) 

Audit observed that classes 9 and 10 were started in these schools without 
ensuring adequate buildings.  Two classes were conducted simultaneously in 
one class room in KR High School, Vadugappatty (Exhibit 3.3).  Further, 
classes were being conducted in dilapidated buildings in KR High School, 
Pullakkapatty.   

3.2.6 Deficiencies in running KR School hostels  

GoTN runs 50 KR School hostels in Madurai, Theni and Dindigul districts for 
the benefit of PK and other Community school children.  Sixty per cent of the 
seats in these hostels are reserved for PK Community children and children 
from other communities would get 40 per cent of the seats.  These hostels 
provide free boarding and lodging to children with parental annual income not 
exceeding ` 1 lakh.  These hostels were also administered by JD, KR. Audit 
scrutiny of functioning of these hostels revealed the following: 

3.2.6.1 Inadequate provision of basic amenities in hostels  

As per the norms of National Building Code of India, 2005, one toilet and one 
bathroom need to be provided for eight hostellers (boys)/six hostellers (girls).  
Audit observed that 10 out of the 13 sampled hostels did not have sufficient 
number of toilets and bathrooms as given in Appendix 3.9.   

In the hostels at Uthamapalayam, all the 10 bathrooms available were in 
unusable condition, subjecting the students admitted therein to the hardships.  
In KR School hostel, Vickkiramangalam, all the six toilets were in unusable 
condition as the septic tanks for the toilets were constructed above the level of 
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the toilets.  Further, three out of the four hostel rooms in the KR Boys hostels, 
Thummakundu were found unfit for occupation and the fourth room had no 
door and the electrical fittings were in damaged condition. GoTN replied 
(December 2017) that the deficiencies pointed out would be rectified.    

3.2.6.2 Shortage of manpower in the hostels 

Proper functioning of hostels can be ensured only by providing the required 
number of Wardens, Cooks, Sanitary Workers and Watchman.  The details of 
vacancies of different cadre of staff are given in Appendix 3.10.  The 
percentage of vacancies in different cadres during 2014-17 ranged upto  
19 per cent in the cadre of Warden/Matron, 23 per cent in Watchman,  
32 per cent in Cooks and 50 per cent in Sanitary Workers.   

Audit observed that the proposal for recruitment of Cooks, Sanitary Workers 
and Watchmen was being pursued from September 2015.  Despite a 
preliminary list of candidates was prepared in 2015, the recruitment process 
did not progress as the JD, KR, and the Commissioner, MBC & DNC Welfare 
were engaged in correspondence on the mode of recruitment.  Thus, the delay 
on the part of the Commissioner, MBC & DNC Welfare and JD, KR, had 
resulted in poor functioning of these hostels. GoTN stated (December 2017) 
that action was being taken to fill up the vacancies.   

3.2.6.3 Community and Income certificates not obtained from the 
students  

The PK and other community students seeking admission in KR School 
hostels were to establish their eligibility by way of Community and Income 
Certificates issued by Revenue Authorities.  Audit scrutiny revealed that 
community certificates and income certificates were not obtained from 130 out 
of 191 students admitted in three of the sampled hostels15.  The admissions 
were made on the basis of applicants’ claim in the hostel application forms.   

As the hostel admission is based on community and income background of the 
applicant, admitting students without community and income certificate 
amounted to non-fulfilling of the essential conditions and the possibility of 
ineligible candidates availing the benefits of the Government programme 
could not be ruled out.  GoTN, in their reply (December 2017) stated that 
suitable instructions were issued to the field officers to insist for community 
certificate.  Audit, however, observed that the instruction did not include 
insisting for income certificate, which was also mandatory to ensure eligibility 
of students seeking hostel admission. 

3.2.6.4 Irregular admissions in hostels  

As per the instruction of GoTN, students (Boys), whose residences are within  
eight km from their school should not be admitted in hostels.  Audit scrutiny 
of records of 13 sampled hostels disclosed that during 2014-17, 34 students 
who were ineligible as per the distance criteria were admitted in  
three hostels16.   

                                                             
15  Vickkiramangalam, Uthamapalayam and Cumbum. 
16  Thummakundu: 7, Vickkiramangalam: 26 and Vellaimalaipatti: 1. 
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GoTN replied (December 2017) that 11 out of the 34 students pointed out by 
Audit were granted admission in hostels as there was no transport facility from 
their villages to the school despite the distance being less than eight km.  
Audit, however, noticed that case to case exemptions based on non-availability 
of transport facilities were not granted. 

3.2.6.5  Fictitious attendance of hostelers  

The expenditure on food in hostels is allowed based on the number of 
hostelers taking food in the hostel.  In order to work out the allowable 
expenditure on food, the Wardens mark attendance thrice a day (Breakfast, 
Lunch and Dinner).   

Scrutiny of attendance register of sampled hostels revealed steep fall in 
attendance in three hostels as given in Table 3.12. 

Table 3.12: Attendance in hostels (2016-17) 

Hostel 
Monthly average attendance (2016-17) 

August September October  November  December  January  February  March  

Boys hostel, 
Vatlagundu 

111 112 108 102 28 49 48 47 

Girls hostel, 
Thirumangalam 

138 139 140 98 82 59 55 54 

Boys hostel, 
Thummakundu 

111 112 108 102 28 49 48 47 

(Source: Attendance registers of respective hostels) 

Audit observed that the average attendance of these hostels had come down 
drastically after inspection by the JD, KR, during November 2016.  Audit, 
further observed that during 2016-17, 14 Wardens/Matrons of  
10 hostels were placed under suspension by the JD, KR, for marking false 
attendance to claim food charges based on these fictitious attendance.  Among 
the sampled hostels, wardens/matrons of the above three hostels were placed 
under suspension for false attendance.  The sharp decline in attendance after 
the inspection by JD, KR, indicated that the attendance marked in the previous 
months were false.  The JD, KR, stated (September 2017) that other than the 
JD, KR, himself, the Educational Officer and officers from Revenue 
Department carried out inspection of KR School hostels.  Audit scrutiny, 
however, revealed that the attendance register, which was an important 
document to arrive at the food bill was never attested by any supervisory 
authority by visiting the hostel premises.  The Attendance Register of Girls’ 
hostel, Thirumangalam, was found manipulated to show higher strength of 
students present.   

Thus, inadequate monitoring had resulted in fraudulent claim of food charges 
through fictitious attendance by the Wardens/Matrons, causing loss to 
Government.   
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3.2.7  Lack of rationale for running KR Schools outside the ambit 
of School Education Department  

The CAG’s Audit Report of GoTN (Civil) 2004-05, had highlighted poor 
performance of the KR Schools and suggested for merger of 17 KR Schools 
having meager attendance with the schools run by School Education 
Department.  In reply to PAC, GoTN stated (September 2012) that these 
schools aimed at community specific education development and hence, did 
not agree to merge the 17 KR Schools with schools run by School Education 
Department.   

Subsequently, in April 2015, the Commissioner, MBC & DNC Welfare 
submitted a detailed proposal to GoTN for merger of all KR Schools with 
School Education Department so as to minimise the administrative cost and to 
improve the efficiency of these schools.  It was, however, noticed that  
GoTN did not take a final decision on this proposal (November 2017). 

The following observations are made by Audit on the rationale for running 
these schools within the ambit of School Education Department: 

 Unlike 1920, when these free schools were started for  
PK community students, in the present situation, all children are 
eligible for free education up to Class 12 in all Government and 
Government aided schools, irrespective of community and income 
barriers.  Further, all freebies like uniform, bicycle, etc., were also 
supplied by Government without community barrier.   

 As of 2016-17, only 49 per cent of the children studying in  
KR Schools were from PK community and students from all 
communities were admitted without any discrimination.  Similarly, 
PK community students were also getting admission in other 
schools.  This statistics was against the argument in support of 
having a separate school under the Commissioner,  
MBC & DNC Welfare. 

 Data collected from the sampled schools disclosed that 20 of the  
58 sampled primary schools (Class 1 to 5) were having a total 
strength of less than 30 students.  It was further noticed that  
13 KR Schools had other schools run by Local Body or 
Government aided private management within a radius of one km.  
Running two schools at such close proximity without adequate 
strength lacked justification resulting in an estimated avoidable 
expenditure of ` 1.20 crore17 per annum on teachers’ salaries alone. 

 GoTN incurred annual average expenditure of ` 0.91 crore on 
separate administrative establishment under JD, KR, for running 
these schools.  As the School Education Department already had a 
full-fledged establishment at all levels, merging these schools with 
School Education Department would result in savings of these 
expenditure.   

                                                             
17  20 teachers with an average monthly salary of ` 49,800 
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GoTN stated (December 2017) that it was a policy decision of the Government 
to run these schools for the welfare of the PK community.  Audit, however, 
observed that running these schools outside the ambit of School Education 
Department made no difference in the matter of extending educational 
facilities to PK community.   

3.2.8 Conclusion 

The quality of education in KR Schools, established to uplift PK community, 
suffered due to inadequate staff and infrastructure, leading to poor 
performance in comparison with Government and Government aided schools.  
In the absence of proactive action by JD, KR, hostels lacked adequate 
infrastructure.  Despite earlier audit findings and clear proposal by the 
Commissioner, MBC & DNC Welfare, the GoTN did not take a final decision 
on the proposal of merging these schools with School Education Department.   

REVENUE AND DISASTER MANAGEMENT 
DEPARTMENT 

3.3 Social Security Pension Schemes  

3.3.1 Introduction 

Government of Tamil Nadu launched Old Age Pension Scheme in 1962. Over 
the years, various social security pension schemes were introduced and the 
coverage was also increased. Consequent to launching of ‘National Social 
Assistance Programme’, a Centrally Sponsored Scheme of Government of 
India (GoI), a portion of the expenditure on social security pensions is met 
through central assistance from 2007 onwards.   

The various social security pension schemes implemented in Tamil Nadu were 
as follows: 

 Indira Gandhi National Old Age Pension Scheme (IGNOAPS); 

 Indira Gandhi National Disability Pension Scheme (IGNDPS); 

 Indira Gandhi National Widow Pension Scheme (IGNWPS); 

 Differently Abled Pension Scheme (DAPS); 

 Destitute Widows Pension Scheme (DWPS); 

 Destitute/Deserted Wives Pension Scheme (DDWPS); 

 Unmarried, Poor, Incapacitated Women Pension Scheme (UWPS); 
and 

 Chief Minister’s Uzhavar Padhukappu Thittam (CMUPT). 

While the first three schemes were partially funded by GoI, other schemes 
were fully funded by GoTN. The funding pattern, scheme benefits and 
eligibility criteria for each of the above schemes are given in Appendix 3.11.  
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The Commissioner of Revenue Administration (CRA), under Revenue and 
Disaster Management Department of GoTN implements the social security 
pension schemes at the State level. At District and Taluk levels, the District 
Collectors and Special Tahsildar (Social Security Scheme) implement the 
schemes. As of March 2017, the pension disbursements were made through 
banks.  

The Audit objective was to assess whether pensions were granted only to 
eligible beneficiaries in timely manner and all the eligible beneficiaries were 
granted pension.  Audit was conducted during May to August 2017 in the 
office of the CRA and three districts selected on the basis of highest 
proportion of beneficiaries with reference to targetted population. Within each 
district, three taluks were selected on the same logic. In each taluk, the Audit 
team visited three sampled villages to conduct joint verification of eligible 
pensioners and their related documents.  The list of sampled districts, taluks 
and villages are given in Appendix 3.12.  

3.3.2 Scheme coverage 

3.3.2.1 Physical and financial performance   

The scheme-wise and year-wise details of number of beneficiaries covered and 
expenditure incurred during 2014-17 are given in Appendix 3.13. The  
year-wise total number of beneficiaries and total expenditure are depicted in 
Exhibit 3.4. 

(Source: Detailed Appropriation Accounts and data furnished by CRA) 

It is evident from Exhibit 3.4 that the number of beneficiaries decreased from 
31.11 lakh in 2014-15 to 29.71 lakh in 2016-17.  Scrutiny of the records of 
CRA revealed that Finance Secretary in a review meeting in September 2013 
observed that the total number of social security pensioners increased 
phenomenally to 33.04 lakh in March 2013 from 23.68 lakh in March 2011. 
He attributed the sharp increases to “callous and liberal sanctions” and opined 
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that large number of ineligible beneficiaries were being included. Based on 
that, GoTN ordered (September 2013) 100 per cent verification of eligibility 
of pensioners to weed out ineligible beneficiaries. On account of the  
100 per cent verification carried out between October 2013 and October 2014 
by field officers, the number of pensioners came down from  33.04 lakh in 
March 2013 to 31.11 lakh in March 201518. It further declined to 29.71 lakh in 
March 2017, leading to reduction of ` 505.04 crore in the expenditure on 
social security pensions between 2014-15 and 2016-17.   

3.3.2.2 Coverage of pensioners with reference to targetted population  

Based on the estimated targetted population in the State, GoI periodically fixes 
a ceiling for number of beneficiaries under IGNOAPS, IGNWPS and 
IGNDPS. The ceiling prescribed and the actual number of beneficiaries during 
2014-17 were as given in Table 3.13.  

Table 3.13: Actual number of beneficiaries versus ceiling fixed by GoI - 2014-17 

Scheme GoI ceiling Number of beneficiaries 

2014-15 2015-16 and 
2016-17 

2014-15 2015-16 2016-17 

IGNOAPS 6,71,268 12,37,809 13,63,625 13,59,010 13,04,357  

IGNDPS 86,400 62,22019 62,337 58,335 56,217 

IGNWPS 7,80,236 5,49,084 5,84,413 5,58,073 5,28,794 

(Source: CRA) 

As could be seen from Table 3.13, the number of beneficiaries under 
IGNOAPS was continuously higher than the ceiling during 2014-17, 
indicating possible excess coverage of ineligible beneficiaries. 

An analysis of data on coverage of social security pension schemes disclosed 
huge disparity between different districts of the State in terms of number of 
beneficiaries as a proportion to the targetted population20.  Exhibit 3.5 depicts 
the relationship between the total number of beneficiaries in the districts as of 
January 2017 to the total population of districts. A detailed analysis of the 
number of beneficiaries with reference to targetted population are given in 
Appendix 3.14.   
  

                                                             
18  Deletion due to death - 0.26 lakh; deletion due to ineligible beneficiaries - 3.89 lakh 

and addition due to new/re-issue of cancelled cases - 2.22 lakh. 
19  62,023 for 2016-17. 
20  For IGNOAPS - people living below poverty line in the district. For IGNWPS - 

population of widows in the district. For IGNDPS - population of physically 
challenged people in the district above 18 years of age. For CMUPT- population of 
farmers and farm workers, etc.  
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Exhibit 3.5: Total number of beneficiaries versus total population 

 

 (Source: Analysis of data by Audit) 

The Exhibit 3.5 and the detailed analysis in Appendices 3.14 and 3.15 
revealed that Tiruvannamalai, Vellore and Villupuram districts were among 
the top outliers in most number of schemes, indicating possible excess 
coverage of ineligible beneficiaries.  Whereas, Dindigul, Thanjavur and 
Tiruppur districts were among the bottom outliers, indicating possible under 
coverage of eligible beneficiaries.  

3.3.3 Deficiencies in scheme formulation 

3.3.3.1 Divergent and complicated procedure in deciding eligibility 

As per GoI’s eligibility norms, applicants above 60 years of age and living 
below poverty line are eligible for pension under IGNOAPS. GoTN, however, 
based on past practice carried additional conditions that the applicant should 
be a destitute. Destitute for the purpose of IGNOAPS is defined as a person 
without any income or income source or fixed assets valuing ` 50,000 or 
more.  Further, anyone with son or son’s son above 20 years of age who is not 
below poverty line or living with a relative is not considered as a destitute.   

Audit observed that: 

 The additional conditions imposed by GoTN created complication 
in deciding the eligibility as the decision is bound to be 
discretionary in the absence of accessible data on income of son or 
son’s son of the applicant. 
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 Estimation of value of property was another factor left to the 
discretion of the revenue officials. By introducing a criteria on the 
basis of property ownership, which was not contemplated by GoI, 
GoTN made the process more complicated and impacted 
transparency in selection process.   

 As per GoTN norms, anyone with a son or son’s son who is above 
poverty line is not considered as a destitute. The Rule, however, did 
not consider daughter and granddaughter to ascertain the ‘destitute’ 
status of beneficiaries. Audit observed that under the Maintenance 
and Welfare of Parents and Senior Citizens Act, 2007, son, daughter, 
grandson and granddaughter, above 18 years of age are duty bound to 
take care of parents and grandparents.  The definition of destitute is, 
thus, ambiguous. 

 As per existing orders, if husband and wife, both destitute, living 
together, both of them are eligible for entitled pensions. The orders 
are, however, silent on pension eligibility of mother-daughter,  
mother- daughter-in-law and similar persons living in one house.   

3.3.3.2 Non-merger of identical pension schemes 

Destitute men or women above 60 years, not owning any property worth more 
than ` 50,000 are eligible for pension under IGNOAPS, a scheme partially 
funded by GoI.  They are also eligible under CMUPT, a GoTN scheme.  As 
the origin of these two pension schemes was different, they continued to be 
administered separately.  Audit found no rationale for continuation of two 
different pension schemes for the same target population.    

Though, the above issue was discussed (September 2013) in the meeting of 
Secretaries, under the Chairmanship of the Principal Secretary to GoTN, 
Finance Department, no decision was taken on merging these two pension 
schemes (November 2017). 

Audit observed that two separate pension schemes with identical target 
population and eligibility criteria created additional administrative work load.   

3.3.4 Payment of pension to ineligible beneficiaries 

Audit conducted joint verification (May to August 2017) of  
1,036 beneficiaries in 27 villages covering three districts and found that  
118 (11 per cent) of them were not eligible to draw pension as discussed 
below. 

3.3.4.1 Irregular sanction of pension to the beneficiaries with family 
support 

As per the norms stipulated by GoTN, a person is not a destitute, if he/she has 
a son, son’s son or husband/wife or other relatives living together who are not 
below poverty line and are not continuously missing for more than five years. 
Being a ‘destitute’ is a precondition for sanction of pension under social 
security pension schemes.   
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During joint verification, it was observed that in 15 cases, sons or relatives 
with whom the beneficiaries lived were in Government service or receiving 
Government pension.   

Sanction of pension to these beneficiaries under IGNOAPS, CMUPT and 
DWPS, who were not destitute as per the definition, resulted in avoidable 
expenditure of ` 5.40 lakh21 by way of disbursement of pension at the rate of  
` 1,000 per month during the period 2014-17. 

3.3.4.2 Payment of pension to persons in violation of age criteria 

All social security pension schemes have age criterion22. Audit scrutinised the 
Aadhaar card and ration card of beneficiaries and found instances of sanction 
and continued payment of pensions without considering age criterion as given 
in Table 3.14. 

Table 3.14: Pension payments in violation of age criterion 

District Number of 
beneficiaries 

verified 

Scheme Number of 
pensions in 

violation of age 

Remarks 

Tiruvannamalai23  32 IGNOAPS 1 Below 60 years 

Vellore  349 IGNOAPS 24 Below 60 years 

IGNWPS 1 Below 40 years 

Total 381  26  
(Source: Audit Team) 

Sanction and continued payment of pension in violation of age criterion in 
respect of 26 out of the 381 test-checked cases (6.82 per cent) indicated the 
magnitude of the issue of irregular payments of pension.  

Audit worked out that the above sanction of pension to the beneficiaries, 
violating age criterion, resulted in avoidable expenditure of ` 9.36 lakh24 by 
way of disbursement of pension at the rate of ` 1,000 per month during the 
period 2014-17.   

3.3.4.3 Sanction of pension to the beneficiaries having fixed assets  

One of the eligibility criteria prescribed by GoTN was that the beneficiary 
should not own fixed assets valuing ` 50,000 or more. Information collected, 
through joint verification conducted in the sampled villages revealed that 
instances of sanction and continued payment of pensions without considering 
value of the property owned by the beneficiaries as given in Table 3.15. 
  

                                                             
21  15 beneficiaries x ` 1,000 x 36 months = ` 5.40 lakh 
22  IGNOAPS & CMUPT - 60 years, UWPS - 50 years, IGNWPS - 40 years,  

DDWPS - 30 years and    IGNDPS, DAPS & DWPS - 18 years 
23  Polur Taluk (Padavedu village) 
24  26 beneficiaries x ` 1,000 x 36 months = ` 9.36 lakh 
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Table 3.15:  Number of beneficiaries who owned fixed assets valuing ` 50,000 or more 

Sl. 
No. 

Name of District Name of Taluk Number of 
beneficiaries 

verified 

Number of ineligible 
beneficiaries 

1. Tiruvannamalai Arni 110 3 
2. Tiruvannamalai Kalasapakkam 118 5 
3. Tiruvannamalai Polur 92 6 
4. Vellore Katpadi 122 6 
5. Vellore Natrampalli 123 12 
6. Vellore Tirupathur 104 3 
7. Theni Theni (Allinagaram 

village) 
37 2 

Total 706 37 
(Source: Audit Team) 

Sanction of pension to the beneficiaries who owned fixed assets valuing  
` 50,000 or more resulted in avoidable expenditure of ` 13.28 lakh25 during 
the period 2014-17. 

3.3.4.4 Sanction of widow and deserted women pension to beneficiaries 
living with their husband 

The main criteria for sanction of pension under IGNWPS and DWPS was that 
the beneficiary should be a widow. Similarly, pension under DDWPS can be 
sanctioned only to those destitute female beneficiaries who were legally 
divorced or deserted for not less than five years or obtained legal separation 
certificate from a competent Court of Law. 

On joint verification of 1,036 pensioners, it was observed that 21 pensioners 
were sanctioned pension irregularly under DWPS, IGNWPS and DDWPS 
even though they were living with their husband. Audit observed that it would 
not have been difficult for the field officials of Revenue Department to 
ascertain the marital status of women in villages, grant of widow or deserted 
women pension to women living with their husband indicated clear foul play 
in sanction.  The district-wise and scheme-wise break up of such ineligible 
sanctions and continued payments of pensions are given in Table 3.16. 

Table 3.16: Number of ineligible beneficiaries under DWPS/IGNWPS/DDWPS 

Sl. No. District 
 

Number of beneficiaries 
verified 

Number of ineligible beneficiaries 
DWPS IGNWPS DDWPS 

1. Tiruvannamalai 320 3 0 10 
2. Vellore 349 4 1 1 
3. Theni 367 1 1 0 
 

Total 1,036 
8 2 11 

21 
(Source: Audit Team) 

                                                             
25  37 beneficiaries x ` 1,000 x 36 months  = ` 13.32 lakh 
  (less) Period of stoppage   = `   0.04 lakh 
    Total  = ` 13.28 lakh 
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Sanction of pension to such ineligible beneficiaries resulted in avoidable 
expenditure of ` 7.33 lakh26 during the period 2014-17. 

3.3.4.5  Sanction of pension to more than one person in a family 

As per Rule 5 of Madras Old Age Pension Rule, pension cannot be granted if 
the beneficiary has son, son's son or husband/wife who are not below poverty 
line or living with relatives who are not destitutes.   

From this explanation, it was observed that the pension sanctioned to more 
than one person in a family27, is in violation of condition, ‘destitute’.  

During joint verification of beneficiaries in sampled villages of 
Tiruvannamalai and Vellore districts, it was observed that the pension was 
sanctioned to more than one beneficiary in a family who were normally living 
together thereby violating the criteria 'destitute'. In the sampled villages of 
Tiruvannamalai and Vellore districts, 19 beneficiaries were sanctioned 
pension despite their relatives living with them were also receiving pension as 
given in Table 3.17.  

Table 3.17: Number of ineligible beneficiaries under DWPS, IGNWPS,  
IGNOAPS and CMUPT 

District Number of 
beneficiaries verified 

Number of ineligible beneficiaries 
DWPS IGNOAPS CMUPT IGNWPS 

Tiruvannamalai 320 2 4 8 0 
Vellore 349 0 4 0 1 

Total 669 
2 8 8 1 

19 
(Source: Audit Team) 

Sanction of pension to these ineligible beneficiaries resulted in avoidable 
expenditure of ` 6.84 lakh28 during the period 2014-17. 

3.3.5 Exclusion of eligible beneficiaries 

(i) GoTN in November 2016 while issuing orders for the basic services 
to be provided under Tamil Nadu Maintenance and Welfare of Parents and 
Senior Citizens Act, 2007 instructed that the residents of Old Age Homes 
(OAH) should be allowed to draw Government pension and the department 
should facilitate the same.  

With a view to assess the reach of social security pension schemes, Audit 
collected (October/November 2017) information on grant of pension to 
eligible inmates of 50 OAH through personal visit and postal survey.  It was 
found that only 29 per cent of the eligible beneficiaries living in the OAH 
were receiving pension as given in Table 3.18. 
                                                             
26  21 beneficiaries x ` 1,000 x 36 months  = ` 7.56 lakh 
  (less) Period of stoppage   = ` 0.23 lakh 
    Total  = ` 7.33 lakh 
27  Other than husband and wife who are specifically exempted under Explanation 1 

under Rule 5  
28  19 beneficiaries x ` 1,000 x 36 months = ` 6.84 lakh 
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Table 3.18: Number of eligible beneficiaries in OAH receiving pension and not receiving pension 

Category Scheme under 
which eligible 

Number 
of 

inmates 
eligible 

Number of 
inmates 

receiving 
pension 

Number of 
inmates not 

receiving 
pension 

Percentage 
of inmates 

availing 
pension 

Males above 60 years IGNOAPS/CMUPT 411 98 313 24 

Females above 60 years IGNOAPS/CMUPT 250 58 192 23 

Widows IGNWPS/DWPS 513 183 330 36 

Unmarried females 
above 50 years 

UWPS 88 29 59 33 

Separated/deserted 
females  

DDWPS 52 12 40 23 

Total  1,314 380 934 29 

(Source: Audit Team) 

It was noticed that only 99 out of 934 eligible inmates (11 per cent) applied 
for pension despite the fact that majority of them were aware of the pension 
schemes.  In respect of 59 cases, the Tahsildars (Social Security Scheme) 
wrongly rejected the applications citing that they were not eligible as they 
were residing in OAH.  In addition, in respect of 24 cases, the OAH requested 
the District Social Welfare Officer and District Collector to provide an  
ID proof to apply for pension.  

The exclusion of inmates of OAH from Government pension is an omission on 
the part of CRA/Social Welfare Department.  

(ii) Further, scrutiny of records in the Office of CRA revealed that as of 
September 2017, a total of 46,824 eligible applications were pending sanction 
of pension, in respect of all the pension schemes for the State as a whole.  Of 
which, 1,197 cases were pending for more than one year, 2,999 cases were 
pending for 6-12 months and 14,483 cases were pending for 3-6 months.  
Audit observed that the pension applications were kept pending based on the 
instructions of GoTN to restrict the new sanctions not exceeding the number 
of deletions on account of death, etc.  

3.3.6  Non-refund of undisbursed pension amounts by banks 

As per the system envisaged for disbursement of pension through banks, the 
pension amount together with bank charges are paid to the banks by the 
Special Tahsildars (Social Security Scheme). The banks are to disburse the 
pension to the beneficiaries using biometric enabled Point of Sale machines. 
The amount of pension remaining undisbursed due to death or migration of the 
pensioner should be returned by the banks to the Special Tahsildars by 25th of 
every month.  

A scrutiny of disbursements in the selected Taluk Offices of Vellore District 
revealed that pension amount of ` 7.36 lakh released to banks in respect of 
446 deceased pensioners were not returned by the banks for periods ranging 
from 1 to 13 months as detailed in Table 3.19. 
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Table 3.19: Amount to be recovered from the Banks  
( In `) 

Name of Taluk Number of death cases Amount to be recovered from Banks 
Katpadi 154 1,82,000 
Natrampalli 162 2,92,000 
Tirupathur 130 2,62,000 

Total 446 7,36,000 
(Source: Data collected by Audit Team from respective Taluk Offices) 

Taluk Offices routinely addressed the banks every month for return of 
undisbursed amount of pensions in respect of deceased pensioners, without 
giving the details of pensioners and amount to be refunded. The Department 
did not put in place a functional system to get the information on demise of 
pensioners from its own field officers in time to avoid release of pension for 
deceased pensioners.  

3.3.7  Conclusion 

Huge disparity amongst districts in the number of beneficiaries as a proportion 
to the targetted population indicated excess coverage due to inclusion of 
ineligible pensioners and also possible under-coverage of eligible pensioners.  
The scheme guidelines were substantially stringent and impractical in 
comparison with the norms stipulated by GoI.  Despite a  
100 per cent verification of pension eligibility in 2014, Audit came across  
118 ineligible beneficiaries receiving pension and 934 eligible beneficiaries 
not receiving pension, indicating the need for continuing periodical 
verifications. 

The matter was referred to Government in October 2017; reply had not been 
received (December 2017). 

3.4 Loss/Wasteful expenditure 

HEALTH AND FAMILY WELFARE DEPARTMENT 

3.4.1 Loss due to expiry of drugs purchased in excess of 
requirement 

Inflated requirement of medicines by Rajiv Gandhi Government General 
Hospital, Chennai and failure to exercise control by Director of Medical 
Education and Tamil Nadu Medical Services Corporation Limited 
resulted in excess procurement of medicines and consequent loss of  
` 16.17 crore due to expiry of these medicines. 

Medical institutions of GoTN source their requirement of medicines through 
Tamil Nadu Medical Services Corporation Limited (TNMSC), a public sector 
undertaking of GoTN. TNMSC procures the medicines and stores in its drug 
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warehouses located at 29 places across the State for distribution to 
Government medical institutions. TNMSC maintains two lists of medicines, 
viz., Essential Drug List (EDL) and Speciality Drug List (SDL). Medicines 
included in EDL are procured by TNMSC based on past consumption pattern 
and medicines included in SDL are procured based on specific requirements 
received from medical institutions.  

In November 2013, TNMSC called for requirements from the Director of 
Medical Education (DME) for 45 medicines, which were newly added to 
EDL. The DME obtained (November 2013) the requirements from all 37 
hospitals under its control, consolidated them and sent it to TNMSC on 13 
December 2013.  

The list of medicines requisitioned by DME included Capsule  
Tacrolimus 1 mg and Tablet Bromocriptine 2.5 mg. While all 37 hospitals had 
furnished their requirements for these two medicines, the requirement 
projected by Rajiv Gandhi Government General Hospital (RGGGH), Chennai 
accounted for 82 and 99 per cent respectively of DME’s total requirement of 
Capsule Tacrolimus 1 mg and Tablet Bromocriptine 2.5 mg.  TNMSC 
procured these medicines between June and September 2014.  

The details of requirement furnished by medical institutions, procurements by 
TNMSC and loss due to expiry of these medicines are given in Table 3.20. 

Table 3.20: Expiry of drugs purchased in excess of actual requirement 

Medicines Requirement 
furnished by 

medical institutions 
for 2014-15* 
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Tacrolimus 
1 mg 

Quantity 
(in crore) 

1.80 0.39 2.19 2.01 0.04 0.09 0.13 1.58 0.30 1.88 

Value  
(` in crore) 

10.15 2.19 12.34 10.41 0.21 0.46 0.67 8.19 1.55 9.74 

Bromocriptine 
2.5 mg 

Quantity 
(in crore) 

0.96 0.01 0.97 0.53 0.01 0.02 0.03 0 0.50 0.50 

Value 
(` in crore) 

8.70 0.10 8.80 4.78 0.09 0.18 0.27 0 4.51 4.51 

Total  value (` in crore)  15.19  0.94  14.25 

*  Requirement furnished in November 2013 for procurement during 2014-15 
(Source: Records of DME, TNMSC and RGGGH, Chennai) 

Audit scrutiny of the procurement files revealed that medicines worth  
` 14.25 crore expired between June and September 2016 due to the following 
lapses in procurement: 

(i) As against the overall previous year consumption of 5.46 lakh 
capsules of Tacrolimus 1 mg and 7,000 tablets of Bromocriptine 2.5 mg by all 
the Government medical institutions in the State, the Medical Stores Officer 
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(MSO), RGGGH alone furnished (December 2013) a requirement of  
1.80 crore capsules of Tacrolimus 1 mg and 96 lakh tablets of  
Bromocriptine 2.5 mg. The Dean, RGGGH admitted in his letter  
(September 2015) to DME that the quantity indented was far in excess of the 
requirement and stated that the MSO furnished excess requirement by 
oversight considering the unit of ordering as the number of tablets/capsules 
instead of number of boxes of 100 tablets/capsules, resulting in ordering  
100 times the requirement. An enquiry by two Professors of RGGGH, 
instituted by Dean, RGGGH, however, found (January 2017) that the concept 
of human error was not acceptable and concluded with a recommendation for 
the matter to be examined in detail.  But, no further action was taken on the 
enquiry findings to fix responsibility on delinquent officials.  

(ii) The mandatory approval of the Dean was not taken on file for the 
requirements projected by the MSO. The requirements furnished by  
MSO, RGGGH to DME neither had the signature of the Dean nor the MSO.  
Further, DME also did not insist on the signature of the Dean.  This failure of 
DME in accepting the requirements without the approval of Dean, RGGGH, 
resulted in accepting the inflated requirements without any check and 
validation by Dean, RGGGH. 

(iii) The value of the requirement of Capsule Tacrolimus and  
Tablet Bromocriptine,  projected by RGGGH amounted to ` 10.15 crore and  
` 8.70 crore respectively. Despite its high value and previous year’s low 
consumption, DME did not analyse the abnormal requirement furnished by 
RGGGH. This indicated lack of due diligence on the part of DME in 
consolidating and screening the requirement of these medicines. 

(iv) Capsule Tacrolimus was included in the SDL from 2007-08 and in 
the EDL from 2012-13.  Tablet Bromocriptine was included in SDL from  
2013-14.  Therefore, TNMSC had an opportunity to verify the requirement 
with reference to past consumption, but failed to exercise its envisaged role in 
respect of assessing requirement of these medicines in EDL.  However, 
deviating from the established procedure of deciding the quantity of 
procurement based on past consumptions, TNMSC called for requirements 
from DME and the process was approved by MD, TNMSC, as a one time 
measure, which contributed to the excess procurement. 

(v) TNMSC placed first purchase order (PO) in June 2014.  As per the 
established practice, second PO, if need be, should be placed only after the 
stock goes below six months’ requirement.   However, through a manual 
process, by overriding the computer based system, TNMSC placed second PO 
even before the stock went below six months’ requirement.  

(vi) TNMSC’s procurement policy was to restrict the procurement to 
four months’ requirement. The policy, however, was not followed by TNMSC 
as the entire quantity was procured between June and September 2014, 
without monitoring the offtake of medicines by Government medical 
institutions.   
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It was further observed that other than two medicines discussed, 5 out of 45 
medicines newly added to EDL were also procured in substantially higher 
quantities due to excess requirement furnished by Government medical 
institutions ranging from 24 to 189 times over previous year’s consumption.  
DME also without verifying the requirement with the consumption pattern 
forwarded the same to TNMSC, which resulted in expiry of medicines and 
consequent loss of ` 1.92 crore (Appendix 3.16).  

Thus, inflated requirement of medicines furnished by MSO, RGGGH, 
Chennai, coupled with the failure of DME in following stipulated procedures 
and exercising due diligence in screening medicine requirements and failure of 
TNMSC to verify the consumption pattern and in not restricting the 
procurement to four months’ requirement, had resulted in a loss of  
` 16.17 crore29. 

The Government replied (November 2017) that the drugs were procured by 
TNMSC as per the requirement furnished by the institutions and comparison 
with past consumption was not done as no data on past consumption was 
available with them.  The reply was not tenable as state-wide consumption 
pattern was available with them and TNMSC should have ordered only four 
months’ requirement as per their policy.  Further orders should have been 
placed by TNMSC based on its consumption. 

The Government further stated that in order to prevent similar lapses in future 
DME took measures to create a new Section in his office headed by a 
technical person and to make it mandatory for heads of medical institutions to 
furnish authenticated copy of requirement based on previous consumption. 

3.4.2 Wasteful expenditure in establishment of Stem Cell 
Research Centre 

Deficiencies in planning and contract management in executing the 
interior works of the Stem Cell Research Centre and failure to provide 
required basic infrastructure in time resulted in wasteful expenditure of  
` 2.70 crore, besides non-availing of research grant of ` 5.77 crore and an  
additional committed liability of ` 5.49 crore. 

In October 2007, the Head of the Surgical Gastroenterology Department 
(HoD) of Government Stanley Medical College Hospital (Hospital) proposed 
to establish a Stem Cell Research Centre (Project) in the Hospital with 
research grant from the Indian Council of Medical Research (ICMR).  Based 
on the proposal, ICMR accorded (March and August 2008) approval for the 
project at a cost of ` 14.50 crore.  The objective of the project was to 
undertake research work, carry out clinical trials for stem cell therapy and 
clinical transplantation of liver stem cells to patients.  The project was to be 
implemented over a five year period (01-09-2008 to 31-08-2013) by the HoD 
in his capacity as the Principal Investigator.  As per the approval, while the 

                                                             
29  Two medicines - `14.25 crore and five medicines - `1.92 crore. 
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ICMR grant was to fund special research equipment, consumables and salaries 
of research staff, the basic facilities like building, ordinary laboratory 
equipment, glassware, etc., for the project was to be provided by the host 
institution.  As per ‘National Guidelines for Stem Cell Research’ issued by 
ICMR, the project required construction of additional laboratory space in the 
hospital along with ‘Clean Room Facilities’ as per cGMP30 Standards. 

GoTN appointed (August 2008) the Tamil Nadu Medical Services Corporation 
Limited (TNMSC), a State public sector undertaking, as the nodal agency for 
executing the project.  It also instructed that the funds received from ICMR for 
the project was to be deposited in the Personal Deposit Account of TNMSC 
and no financial support would be provided by the State Government.  As 
GoTN did not commit funds for creation of required building infrastructure, 
the HoD mobilised ` 3.80 crore through Member of Parliament Local Area 
Development Fund and Member of Legislative Constituency Development 
Fund.  

The project entailed civil (building), electro mechanical and interior works for 
creation of clean room environment as per cGMP Standards. TNMSC 
entrusted (January 2010) the execution of the civil works to Public Works 
Department (PWD).  The PWD finalised the tender and awarded  
(May 2010) the work to a contractor for completion in three months (i.e. by 
August 2010). The work was completed at a cost of ` 0.93 crore in  
March 2011, after a delay of seven months.  In respect of the interior work, 
TNMSC finalised tenders and awarded (February 2010) the contract to the 
successful tenderer31 for an agreement value of ` 2.71 crore.  The contract was 
for a period of nine months32 and was scheduled to be completed by 
November 2010.  Although the contractor claimed to have completed the 
interior works way back in September 2012, TNMSC did not accept 
completion of work by the contractor, as testing and certification of the facility 
was not carried out.  While dispute between the contractor and TNMSC on the 
status of completion of the works continued, the warranty period ended for 
several critical components of the ‘Clean Room System’ such as Air Handling 
Units, Chiller Plants, etc.  Further, even before the interior works were fully 
complete, several equipment started malfunctioning and the contractor 
attributed the breakdown of equipment to the erratic power supply.  

In the meantime, the research work progressed to the stage of culturing of liver 
stem cells.  The Scientific Advisory Committee of ICMR during its site visits 
(May 2013, January 2015 and May 2016) pointing out the non-compliance of 
the interior works to cGMP Standards, which was required for the project to 
                                                             
30  Current Good Manufacturing Practices - A guideline for testing, manufacturing and 

quality control.  
31  M/s SRP Enviro Systems Private Limited. 
32  In addition, defect liability/Warranty period of 12 months and Comprehensive 

Annual Maintenance Contract for three years after warranty period. 
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move to the next level, extended project period by two years (from  
October 2014 to September 2016). 

With a view to establish and validate the facilities conforming to cGMP 
Standards under the project, GoTN constituted a Steering Committee in 
August 2015 under the Chairmanship of the Secretary to Government, Health 
and Family Welfare Department.  The Committee decided (January 2016) to 
go for fresh tenders to upgrade the facilities to cGMP Standards.  Accordingly, 
TNMSC invited (February 2016) fresh tenders and Director of Medical 
Education (DME) placed (October 2016) work order with the successful 
bidder for a value of ` 5.49 crore33.  In the meantime, TNMSC terminated 
(September 2016) the earlier contract for interior works, after incurring an 
expenditure of ` 2.49 crore34.  The clean room equipment installed by the 
contractor were dismantled and DME proposed (July 2016) to upgrade the 
laboratory to cGMP Standards. This work with a project period of  
four months35 was scheduled for completion in February 2017.  The work, 
however, was under progress even as of September 2017.  

Meanwhile, ICMR terminated the project in May 2017 as the project was not 
completed within the extended project period. Against the originally approved 
grant of ` 14.50 crore, only ` 8.73 crore was received36 from ICMR and the 
hospital utilised ` 8.63 crore37 till March 2017 towards laboratory equipment, 
consumables and salaries.  

Scrutiny of records relating to the period 2007-17 in the Hospital, TNMSC, 
DME and Health & Family Welfare Department in the Secretariat during 
February-July 2017 revealed the following:  

(i) The interior works involving provision of ‘Clean Room 
Environment’ conforming to cGMP Standards was first of its kind in the 
Hospital. Neither the Hospital nor TNMSC had prior experience in carrying 
out work of this nature.  Therefore, through a tender, TNMSC entrusted the 
design and execution of interior works to a contractor.  Audit observed that in 
the absence of in-house expertise, TNMSC should have appointed a consultant 
with technical expertise to design and oversee the execution of interior works.  
But this was not done.   

(ii) ICMR nominated the HoD as Principal Investigator at the helm to 
spearhead this research project, building and other procurement works 

                                                             
33  Replacement of equipment at a cost of ` 4.58 crore and new equipment at a cost  of  

` 0.91 crore. 
34  The value of work executed by the contractor was ` 2.70 crore. 
35  In addition, a defect liability/Warranty period for three years and Comprehensive 

Annual Maintenance Contract for seven years after warranty period. 
36  ICMR did not release the grant earmarked for the second and third year of the project 

amounting to ` 5.77 crore for purchase of equipment and furniture for the next stage 
i.e., clinical transplantation, as the Hospital did not reach the stage. 

37  Research equipment: ` 5.94 crore (+) Salaries and other contingencies: ` 2.69 crore. 
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involving multiple agencies such as TNMSC, DME, PWD, etc.  This 
warranted efficient co-ordination.  GoTN, however, constituted a Committee 
under the Chairmanship of the Secretary to Government only in August 2015, 
after a delay of seven years, to steer the project.  This decision was taken only 
after the project was held up in multiple issues without solutions in sight. The 
lack of a defined command and control architecture to steer the project right 
from the beginning resulted in poor project management.  

(iii) The HoD and DME failed to assess the availability of adequate 
power supply while formulating the project. As a result, the dedicated High 
Tension power connection which was sought for by the contractor in 
July/November 2010 was provided only in September 2012.  Besides, the 
delayed provision of backup power supply (Diesel Generator sets) resulted in 
spoilage of costly consumables stored in deep freezers due to frequent power 
cuts.  Further, non-execution of Comprehensive Annual Maintenance Contract 
due to delayed proposal by DME (January 2014) and sanction  
(September 2014) by GoTN to allot funds for the purpose resulted in the 
malfunctioning of costly and sensitive equipment installed in the laboratory. 

(iv) There was also ineffective monitoring by TNMSC, the nodal 
agency, as noticed from several deficiencies in the work executed by the 
contractor.  This also prevented the project from progressing to the next stage 
i.e., clinical transplantation.  Consequently, ICMR did not release the grant 
earmarked for the second and third year of the project for purchase of 
equipment and furniture and the Hospital lost out on the opportunity to receive 
ICMR funding amounting to ` 5.77 crore under the project. 

To an Audit query, the Principal Investigator replied (July 2017) that though 
specifications in the tender documents were as per cGMP Standards, the work 
was not completed by the contractor and the outcome was not cGMP 
compliant.  It was further stated that subsequent upgradation of the laboratory 
to cGMP Standards arose due to (i) non-completion of work by the first 
contractor, (ii) non-availability of required power supply and provision of 
diesel generator sets in time and (iii) aging of equipment installed under the 
first contract. 

Thus, due to the tardy planning, lack of a defined command and control 
architecture of the project and delayed action of the Hospital and the DME in 
providing basic facilities for the project coupled with the ineffective 
monitoring by TNMSC, the objective of the project to carryout liver 
transplantation using stem cell technology did not fructify. Further, the 
expenditure of ` 2.70 crore incurred on the interior works proved wasteful 
besides non-availing of ICMR grant of ` 5.77 crore and an additional 
committed liability of ` 5.49 crore to upgrade the laboratory to the originally 
envisaged cGMP Standards. 

The matter was referred to Government in September 2017; reply had not been 
received (December 2017). 
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3.5 Avoidable/Unfruitful expenditure 

HIGHER EDUCATION DEPARTMENT 

UNIVERSITY OF MADRAS 

3.5.1 Unfruitful expenditure on construction of multi-storeyed 
building 

Failure to ensure financial resources before commencement of 
construction of a multi-storeyed building resulted in stoppage of work by 
the contractor due to non-payment of contractor’s bills rendering  
` 22.79 crore spent on the construction of the building unfruitful. 

With a view to facilitate research in the sciences and to overcome the problem 
of water logging in the existing main building located in a low lying area, the 
University of Madras (University) decided (March 2010) to construct a 
modern multi-storeyed building38 (Project) with indoor auditorium, conference 
halls, laboratories, workshops, etc., at its Taramani campus in Chennai.  The 
project was proposed to be self-funded.  Accordingly, tenders were invited 
(September 2012) and the contract was awarded (December 2012) to the 
lowest tenderer for an agreement value of ` 35.90 crore (Civil works:  
` 24.20 crore; Electrical, Sanitation and Water Supply works: ` 11.70 crore39).  
The work site was handed over to the contractor in December 2012, with 
scheduled completion of the project by March 2015.   

The contractor commenced the work in December 2012 and presented bills for 
work done from January 2013 onwards.  The Syndicate had approved a 
procedure for expeditious payment of contractor’s bills, wherein payments had 
to be made within five days from the date of approval by the Syndicate.  
However, analysis of the bills paid to the contractor for this work revealed that 
the bills were paid with delays ranging from 15 to 907 days, apart from part 
payment/non-payment (Appendix 3.17).  The University replied  
(August 2017) to Audit that contractor’s bills could not be paid due to paucity 
of funds. As a result, after completing 68 per cent of the work, the contractor 
stopped the work in December 2014 due to non-payment of outstanding bills 
to the tune of ` 6.44 crore.  As of July 2017, after incurring ` 22.79 crore on 
the project, the building stood incomplete without any further progress for the 
last 31 months.  The University approached (April 2014) GoTN for a one time 
grant to complete the building, but the Government did not approve  
(March 2016) the proposal of the University. The status of the building as of 
July 2017 is given in Exhibit 3.6.  
  

                                                             
38  Ground plus four floors with total area of 10,123 square metres. 
39  Agreement value - Sanitation and Water Supply: ` 4.96 crore,  

Electrical: ` 5.74 crore and Elevation: ` 1 crore. 
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Exhibit 3.6: Physical and financial status of the building  

 

    

Component Agreement 
value 

Value of 
completed 

work 

Payments 
made to 

contractor 

(` in crore) 

Civil 24.20 21.01 19.90 

Electrical & 
others 11.70 3.51 2.89 

Total    35.90 24.52 22.79 

    

Scrutiny of records relating to the period 2009-17 in the University during 
July-August 2017 revealed that the following lapses contributed to the 
stoppage of work and consequent unfruitful expenditure of ` 22.79 crore on 
the stalled project: 

(i) The University’s proposal to construct the building did not even 
include a preliminary assessment of the financial requirement. The Syndicate, 
however, approved the proposal (November 2009) without assessing the mode 
of funding for the proposed constructions. 

(ii) Under Madras University Act, 1923, the Finance Committee of the 
University was vested with the powers to scrutinise the financial estimates.  
Although the decision to construct this multi-storeyed building at an estimated 
cost of ` 35.90 crore had huge financial implication to the University, the 
proposal was not sent to the Finance Committee for its approval. 

(iii) The expenditure on construction of buildings is charged to the 
Capital Account of the University.  Apart from specific grants by GoTN, 
UGC, etc., for specific building works, the Capital Accounts receive funds 
transferred from Part I Account (Non-plan) of the University and from the 
Institute of Distance Education (IDE) Account. Audit observed that during the 
five years period (2009-14) following the approval of this building (2008-09), 
while the Part I Account had an annual average negative balance of  
` 7.84 crore, the IDE Account had an annual average surplus of ` 2.70 crore 
only.  This indicated that the University did not have sufficient financial 
resources to fund this project itself.  

(iv) Audit observed that in order to support the building projects, during 
2009-15, the University utilised ` 33.91 crore from maturity value and interest 
earned from fixed deposits, which were created mainly to meet its future 
obligations towards pension and other retirement benefits. Audit also noticed 

Incomplete multi-storeyed building of the 
University of Madras 
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that as of September 2015, the University had shortage of funds to the tune of  
` 190 crore in pension fund.  

To an Audit query, the University replied (August 2017) that due to  
non-filling up of the post of Vice-Chancellor (VC) for the past 15 months, 
decision on this issue was not taken.  It was also stated that consequent on the 
filling up of the post of VC in May 2017, a solution for the issue was under 
active consideration.   The reply of the University was not acceptable as the 
Syndicate of the University had full powers under Section 19 (b) of the 
Madras University Act, 1923, to hold, control and administer the properties 
and funds of the University.  Therefore, non-filling up of the post of VC for  
15 months was not an acceptable reason for not finding a solution to this  
issue. 

Thus, in the absence of a defined system for according administrative sanction 
for development projects, the University launched building projects without 
carrying out even a rudimentary assessment of the financial resources 
required. This resulted in unfruitful expenditure of ` 22.79 crore by way of 
investment in the project which remained stalled for the past 31 months due to 
paucity of funds. Further, tapping the fixed deposits to fund Capital Projects 
would undermine the ability of the University to meet its future obligations on 
staff pension and retirement benefits. 

The matter was referred to Government in August 2017; reply had not been 
received (December 2017). 

FINANCE AND HIGHER EDUCATION DEPARTMENTS 

3.5.2 Avoidable extra expenditure on purchase of furniture for 
colleges 

Undue priority given to Tamil Nadu Small Industries Corporation 
Limited for procurement of furniture resulted in avoidable extra 
expenditure of ` 13.92 crore. 

The GoTN enacted the Tamil Nadu Transparency in Tenders Act, 1998 (the 
Act) to provide for transparency in public procurement and to maximise 
economy and efficiency.  Section 16 (f) of the Act provides for dispensing 
with tender procedures in respect of spot procurements of agricultural 
commodities, agricultural produce and livestock from primary producers, 
cotton by Spinning Mills, animals from shanties, sugarcane from farmers, 
paddy by Direct Purchase Centres of Tamil Nadu Civil Supplies Corporation, 
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clothing from Tamil Nadu Handloom Weavers’ Cooperative Society and 
similar goods and services, as may be notified by the Government. 

In April 2013 and October 2013, GoTN accorded financial sanction for  
` 44.50 crore towards procurement of furniture for 93 higher educational 
institutions in the State by invoking Section 16 (f) of the Act and ordered to 
procure the furniture from Tamil Nadu Small Industries Corporation Limited 
(TANSI), a public sector undertaking of the State, without following the 
tender process. 

Accordingly, the Director of Collegiate Education (DCE) procured tables, 
chairs, desks and blackboards, etc., from TANSI between July 2013 and  
May 2014, at a cost of ` 44.49 crore.   

Audit analysis relating to procurement of furniture revealed the following: 

(i) In August 2007, with a view to enable TANSI to compete with 
other Small Scale Industrial units, Government in Finance Department, 
notified TANSI as a preferred unit for purchase of wooden and steel furnitures 
by Government departments, etc., under Section 16 (f) of the Act through 
‘spot procurement’.  Audit observed that ‘spot procurement’ involved 
procurement of any item on the spot from showrooms or market place and did 
not involve prior ordering, payment of advance, etc.  The bulk procurement of 
furniture did not qualify for spot procurement as DCE placed orders with 
TANSI, paid advance and the goods were manufactured and supplied to 
colleges at different locations after two or three months. As Section 16 (f) of 
the Act envisaged only spot procurements, the concurrence issued by Finance 
Department, without ensuring the applicability of the condition was irregular. 

(ii) Notification of all procurements from TANSI under Section 16 (f), 
which was meant only for ‘spot procurement’, violated the spirit of the Act 
which envisaged economy in procurement and transparency in tender 
processing.  This facilitated the Higher Education Department to place 
purchase orders (April and October 2013) directly with TANSI for 
procurement of furniture without resorting to open tenders.  

(iii) In order to ascertain the economy in procurement, Audit sought  
(May 2017) and obtained (June 2017) corresponding rates of the furniture for 
items of same dimensions and quality for the relevant years from Tamil Nadu 
Khadi and Village Industries Board (TNKVIB), another public sector body, 
which manufactures furniture and supplies them to Government departments.  
It was observed that the rates of furniture purchased from TANSI were much 
higher than the rates of TNKVIB. Though TNKVIB was on same footing with 
TANSI in respect of public procurement and was given priority under  
Section 16 (c) of the Act, Government in Higher Education Department, 
obtained the rates only from TANSI and placed orders with them.  This 
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resulted in avoidable extra expenditure of ` 13.92 crore (Appendix 3.18) due 
to higher cost of furniture manufactured by TANSI. 

Government stated (December 2017) that orders were already issued in 
August 2007 for procurement of furniture from TANSI under Section 16(f) of 
the Act and contended that procurement of furniture from TANSI was 
therefore not irregular.  The reply is not tenable as the exemption from tender 
process under Section 16(f) was applicable only in respect of spot 
procurement and the current procurement did not qualify as spot procurement.   

Thus, the objective of the Act to maximise economy and transparency were 
defeated as the above procurements from TANSI entailed higher expenditure 
by the Higher Education Department and bypassing tender process.  

HOME, PROHIBITION AND EXCISE DEPARTMENT 

3.5.3 Avoidable additional expenditure in procurement of 
jammers 

Inordinate delay in procurement of jammers for central prisons led to 
avoidable additional expenditure of ` 81.36 lakh.  Besides, the number of 
jammers was restricted to 12 instead of the required 15, making it 
potentially ineffective to disable usage of cell phones in prisons. 

Government of India’s policy (July 2011) stipulated that on security 
considerations, cell phone jammers were to be procured only from the two 
designated Public Sector Undertakings, viz., Bharat Electronics Limited (BEL) 
or Electronics Corporation of India Limited (ECIL).  The Inspector General of 
Prisons (IGP) proposed (May 2013) to GoTN to procure 15 cell phone 
jammers for high security blocks in nine central prisons40 in the State.  Based 
on the rates quoted by ECIL, the IGP estimated a requirement of ` 5.40 crore 
for the 15 static cell phone jammers41 at the quoted rate of ` 36 lakh per unit, 
inclusive of delivery and installation charges.  

GoTN accorded administrative approval in November 2013 to procure  
15 cell phone jammers at a cost of ` 5.40 crore. The purchase order, however, 
was placed with ECIL only in January 2016 at a cost of ` 42.78 lakh per unit. 
The inordinate delay of 32 months in placing purchase order led to cost 
escalation and consequent procurement of 12 cell phone jammers instead of 
the proposed 15 jammers as discussed below: 
                                                             
40 Central Prisons - Coimbatore (3), Cuddalore (1), Madurai (1), Palayamkottai (1), 

Puzhal - two prisons (3), Salem (1), Tiruchirappalli (2) and Vellore (3). 
41  Model EC HP3962h with CDMA, GSM, EGSM and 3G jamming facility.  
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 Though there was clear instructions from GoI to procure cell phone 
jammers from BEL/ECIL only, IGP did not explain this in his 
original proposal (May 2013). While replying (August 2013) to the 
query raised by GoTN on the mode of procurement, not 
withstanding the existing GoI instructions, the IGP proposed to go 
for open tender.  After a delay of 18 months, IGP withdrew the 
proposal to go for open tender and in consultation with the 
Additional Director General of Police, Technical Cell (ADGP-TC), 
decided (November 2014) to procure the cell phone jammers from 
ECIL as was originally proposed in May 2013.  

 In the meantime, due to the delay, the funds provided in the budget 
for procurement of cell phone jammers were surrendered  
(March 2014). 

 Based on the technical specification, IGP approached (November 
2014) GoTN with a proposal to procure 12 numbers of ECIL cell 
phone jammers against 15 jammers as originally proposed in  
May 2013 at an higher cost of ` 45.22 lakh per unit.  The unit price 
of the jammers did not include the cost of 4G module, which would 
be supplied on demand at extra cost by ECIL.  The reduction in the 
number of cell phone jammers was to restrict the total expenditure 
within the sanctioned amount.  

 Government accorded sanction (August 2015) for the revised 
proposal after a delay of nine months, consequent to which, GoI’s 
approval was obtained in November 2015 and orders were placed 
with ECIL in January 2016.  

 As of September 2017, installation of cell phone jammers was still 
in progress in all prisons except Central Prison, Puzhal.  

Thus, failure of the IGP to take immediate action to procure the cell phone 
jammers after administrative approval in November 2013, resulted in 
procurement of 12 cell phone jammers only instead of proposed 15 jammers. 
Further, escalation of cost resulted in  avoidable additional expenditure of  
` 81.36 lakh42 for 12 cell phone jammers.   

The cell phone jammers had an effective coverage area of only 30 metres, 
which meant that high security blocks in prisons with a length/width of more 
than 60 metres would require more than one jammer.  The escalation in the 
cost of cell phone jammers and the consequent wrong decision to reduce the 
number of cell phone jammers, rather than to seek additional funds,  had 
resulted in three prisons43 with high security blocks of over 60 metre length, 
getting less than the required number of cell phone jammers.  This would 
ultimately render the cell phone jammers ineffective in restricting the usage of 
cell phones in prison premises.  Further, by the time, the installation of cell 
phone jammers started in prisons, 4G mobile services were launched across 

                                                             
42  ` 42.78 lakh (-) ` 36.00 lakh = ` 6.78 lakh x 12 cell phone jammers. 
43  Coimbatore, Tiruchirappalli and Vellore. 
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the country. In the absence of 4G module, which was offered by the vendor at 
an extra cost, these cell phone jammers would not block 4G signals.  

The delay in procurement contributed to continued usage of cell phones by 
prisoners as evidenced by the confiscation of 688 Cell phones and 431 SIM 
cards from these nine central prisons during 2014-16 (upto November 2016).   

On this being pointed out, Government replied (November 2017) that the cell 
phone jammers were a new item of procurement and the department procured 
cell phone jammers after evaluating the technical aspect.  It also stated that 
additional jammers for the remaining areas would be considered and 
upgradation of existing cell phone jammers to 4G would be taken up after 
obtaining due permission from GoI.  But, the fact remained that the abnormal 
delay caused an avoidable additional expenditure of ` 81.36 lakh on the 
procurement of 12 cell phone jammers instead of the proposed 15 due to cost 
escalation.  Besides, the possibility of unabated usage of cell phones by 
prisoners could not be ruled out as the number of cell phone jammers got 
reduced and the units ordered did not have the capability to block 4G signals. 

3.6 Regularity issues 

HOME, PROHIBITION AND EXCISE DEPARTMENT 

3.6.1 Short-collection of revenue due to non-revision of charges for 
police guard/escort/bandobust  

Failure of the Government and the Director General of Police to revise 
the police guard/escort/bandobust charges as and when they became due 
resulted in short collection of revenue of ` 97.92 crore. 

The Police Department deploys police personnel for regular guard duty, 
occasional escort duty in banks and other establishments and for security 
arrangements (Bandobust duty) for private events. The Madras Police 
Standing Order provided for collection of charges for Guard duty44, Escort 
duty45 and Bandobust duty46. The Director General of Police (DGP) proposed 
(November and December 2007) to simplify the claim process by 
standardising rates for the above mentioned duties. Accordingly, GoTN issued 
(August 2008) orders and standardised the charges at fixed  
rates (Appendix 3.19) and also directed that the rates were to be reviewed 
                                                             
44  Where the services of police personnel were requisitioned by banks and other 

establishments for the entire month on regular basis. 
45  Where the services of police personnel were requisitioned for a short period to 

provide escort for transport of cash and other valuables by banks and other 
establishments. 

46  Where the services of police personnel were requisitioned for a short period for 
security arrangements for private mega events. 
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once in three years or as and when pay scales of the police personnel were 
revised. The rates were fixed taking into account the pay scale of different 
cadre of police personnel, allowances, pension and leave salary, etc. Further, 
GoTN directed (November 2009) to collect additional charges of 10 per cent 
of the standardised charges towards supervision and another 10 per cent 
towards amenities, to be credited into Government Account and Amenity 
Fund of Police Department respectively.  

Based on Pay Commission47 recommendations, GoTN revised the pay scales 
of police personnel with effect from 01-06-2009. Consequently, the charges 
for Guard duty, Escort duty and Bandobust duty became due for revision from 
that date. DGP, however, did not initiate any proposal to revise the charges 
and the same was pointed out by Audit in February 2013.  Subsequently, in 
May 2013, DGP proposed to revise the charges and after a further delay of  
45 months, GoTN notified the new rates with effect from March 2017. 

Scrutiny of records relating to the period 2008-17 in the Office of the DGP 
and the Home, Police and Excise Department in the Secretariat during  
May 2017 revealed the following lapses: 

(i) Despite specific directions to revise the standardised charges once 
in three years or as and when new scales of pay were announced, the DGP had 
taken action only after a delay of nearly four years, after being pointed out by 
Audit.  

(ii) The DGP’s proposal was further delayed as the Home Department 
raised several queries over the calculation.  Audit found that the delays were 
avoidable as the calculation of charges was well defined through provisions of 
Police Standing Order and the Government Order of August 2008. 

(iii) The abnormal time taken to effect the revision on account of 
implementation of new pay scales had a cascading effect and resulted in  
non-implementing the subsequent periodical revisions (i.e., once in  
three years) due in June 2012 and June 2015.   

(iv) Test check of records revealed that in 10 districts48, there was short 
collection/non-collection of guard/escort/bandobust/supervision and amenities 
fund charges to the tune of ` 97.92 crore (Appendix 3.20).  In five districts, 
supervision charges and amenities fund charges were not at all collected.  

Thus, the belated action of the DGP in proposing for revision of the charges 
and further delay in processing the revision by the Government resulted in 
short collection of revenue of ` 97.92 crore to the Government.  

The matter was referred to Government in September 2017; reply had not been 
received (December 2017). 

                                                             
47  Consequent on the implementation of the Sixth Central Pay Commission, GoTN 

notified the Tamil Nadu Revised Scales of Pay Rules, 2009. 
48  Commissioner of Police, Chennai, Tiruppur; Superintendent of Police, Thoothukudi, 

Dindigul, Krishnagiri, The Nilgiris, Tiruvarur and Ariyalur; Commandant, Tamil Nadu 
Special Police, Ulundurpet in Villupuram, Avadi and Poonamallee in Tiruvallur. 
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HEALTH AND FAMILY WELFARE DEPARTMENT 

3.6.2 Additional burden due to rejection of insurance claim 

Even after three years of implementation of “Chief Minister’s 
Comprehensive Health Insurance Scheme”, Government hospitals across 
the State could not perfect a system to file the insurance claims free of 
deficiencies, resulting in rejection of insurance claim of ` 17.94 crore 
during January 2015 to July 2017 and a consequent avoidable additional 
burden of ` 10.82 crore on Government towards expenditure on drugs, 
consumables and hospital infrastructure. 

Government of Tamil Nadu launched (July 2011) “Chief Minister’s 
Comprehensive Health Insurance Scheme” (CM Insurance Scheme) to provide 
affordable and quality medical care to those with an annual family income not 
exceeding ` 72,000.  The scheme provided for medical insurance coverage of 
` 1 lakh49 per family per annum in respect of 1,016 specified ailments50. 
GoTN nominated (July 2011) Tamil Nadu Health System Society (TNHSS), a 
Government agency, registered under the Tamil Nadu Societies Registration 
Act, 1975, to implement the scheme through United India Insurance Company 
(UIIC), a GoI Undertaking, selected through tender process. The insurance 
premium was worked out based on the number of beneficiaries enrolled under 
the scheme and GoTN was to bear the entire premium payable to UIIC. 

The scheme provided cashless medical and/or surgical treatments, involving 
over 900 procedures in more than 784 panel hospitals, including 159 hospitals 
run by GoTN in different parts of the State. The hospitals were to submit their 
claims online to UIIC, based on the approved cost of the procedure.  The 
payments received by the hospital from UIIC were to be apportioned for 
meeting the cost of consumables, institutional development and incentives to 
the staff. 

All patients who are enrolled under the scheme shall approach the Ward 
Managers of the Government hospitals for treatment under the CM Insurance 
Scheme. The Ward Managers shall seek ‘pre-authorisation’ from UIIC for the 
treatment by providing patient’s insurance number, diagnosis of the ailment 
and medical/surgical procedure envisaged, etc., before proceeding with the 
treatment procedure. In respect of emergency cases, the hospitals were to 
intimate UIIC over phone and obtain an ‘Emergency Intimation’ number.  

Scrutiny of the data obtained from TNHSS on insurance claims by 
Government hospitals for the period from January 2015 to July 2017 revealed 
that 6,700 claims for a total amount of ` 17.94 crore were rejected by UIIC 
due to deficiencies in the claims made by the hospitals, in obtaining the  
‘pre-authorisation’ approval, responding to queries raised by UIIC and 
submitting ‘Emergency Intimation’ number as given in Table 3.21. 

                                                             
49 With provision to pay up to ` 1.50 lakh per annum in respect of 113 ailments. 
50 Such as coronary baloon angioplasty, bypass surgery, etc. 
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Table 3.21: Deficiencies in preferring insurance claim resulting in non-availing of 
insurance claim  

(Amount - ` in crore) 

Deficiency 11 January 2015 
to 10 January 

2016  

11 January 2016 
to 10 January 

2017 

11 January 2017 
to July  
2017  

Total 

No. of 
cases 

Amount No. of 
cases 

Amount No. of 
cases 

Amount No. of 
cases 

Amount 

Not responding to 
UIIC’s queries  

1,836 6.00 2,305 6.45 860 2.03 5,001 14.48 

Non/Delayed 
application for ‘pre-
authorisation’ 

605 1.22 482 0.96 247 0.45 1,334 2.63 

Non/Delayed 
application for 
‘Emergency 
Intimation’ number 

75 0.21 133 0.27 157 0.35 365 0.83 

Total 2,516 7.43 2,920 7.68 1,264 2.83 6,700 17.94 

(Source: Data obtained from TNHSS) 

An analysis of the claims rejected by UIIC revealed the following: 

(a) In respect of the requests for pre-authorisation submitted by 
hospitals, UIIC sought several clarifications on diagnosis and/or treatment 
procedure and in some cases sought additional documents on the proposed 
treatment, etc. Audit observed that the hospitals failed to send timely response 
in respect of 5,001 such cases where UIIC sought additional 
information/documents, resulting in denial of claim to the tune of  
` 14.48 crore. 

(b) According to the scheme guidelines, the hospitals should submit the 
pre-authorisation request to the UIIC within 24 hours of admission of the 
patient. Audit, however, observed that in 1,334 non-emergency cases, the  
pre-authorisation request was submitted after completion of treatment, 
resulting in denial of claims amounting to ` 2.63 crore. 

(c) In respect of surgical treatments of emergency nature, the hospitals 
failed to obtain ‘Emergency Intimation’ numbers for 365 cases, resulting in 
rejection of these claims amounting to ` 0.83 crore. 

The main reason for rejection of the cases, as attributed by the Stanley 
Medical Hospital, where a detailed study was conducted by Audit, were  
(i) non-availability of Ward Managers during night hours for filing requests 
for ‘Emergency Intimation’ number, (ii) slow internet speed hampering 
uploading of documents and (iii) non-submission of required documents by 
the patients. The reply established the fact that the Department/hospitals had 
not put in place a functional mechanism to lodge proper insurance claims 
without deficiencies and to respond to UIIC’s queries effectively. Further, 
TNHSS, the nodal agency, failed to evolve a workable system to resolve huge 
cases rejected by the UIIC. 
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Thus, Audit observed that even after three years of implementation of the 
scheme, the hospitals failed to improve on the system for filing the claim 
without any deficiencies which resulted in rejection of insurance claims of  
` 17.94 crore during January 2015 to July 2017 and consequent avoidable 
additional burden on government to the tune of ` 10.82 crore towards 
expenditure (Appendix 3.21) on drugs, consumables and institutional 
development.  

The matter was referred to Government in November 2017; reply had not been 
received (December 2017). 
 

 

  (R. THIRUPPATHI VENKATASAMY) 
Chennai      Accountant General   
The 13 February 2018       (General and Social Sector Audit), 
               Tamil Nadu and Puducherry 
  

Countersigned 
 

(RAJIV MEHRISHI) 
New Delhi            Comptroller and Auditor General of India 
The 15 February 2018 

 
 

 



 

 
 

APPENDICES 
 





 

83 

Appendix 1.1 
(Reference:  Paragraph 1.5.2; Page 3) 

Department-wise details of Outstanding Inspection Reports and 
Paragraphs  

 

Sl. 
No. 

Name of the Department Number of Outstanding 
Inspection 

Reports 
Audit 

Observations 
1. Adi-Dravidar and Tribal Welfare  204 1,291 
2. Backward Classes, Most Backward Classes 

and Minorities Welfare  
115 401 

3. Co-operation, Food and Consumer Protection  117 264 
4. Finance  54 109 
5. Health and Family Welfare  718 3,240 
6. Higher Education  371 1,533 
7. Home, Prohibition and Excise 378 1,215 
8. Housing and Urban Development  47 156 
9. Labour and Employment  74 164 

10. Law  6 14 
11. Municipal Administration and Water Supply 212 516 
12. Personnel and Administrative Reforms  6 13 
13. Planning, Development and Special Initiatives 22 55 
14. Public 16 39 
15. Revenue 1,475 5,361 
16. Rural Development and Panchayat Raj 78 252 
17. School Education 478 1,534 
18. Social Welfare and Nutritious Meal 

Programme 
220 827 

19. Tamil Development and Information 38 106 
20. Tourism, Culture and Religious Endowments 45 158 
21. Welfare of Differently Abled Persons 100 384 
22. Youth Welfare and Sports Development  24 78 
23. Special Programme Implementation  2 8 
 Total 4,800 17,718 
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Appendix 2.1 
 (Reference: Paragraph 2.1.5; Page 9) 

Details of Offices visited/inspected 

Name of the 
District 

Collectorate 

Name of the Taluk Name of the Local 
Body 

Names of other Offices 
viz.,WRD, Highways and 
Minor Ports and Animal 

Husbandry 

Tiruchirappalli 
Tiruverumbur Tiruchirappalli 

Corporation (Srirangam 
and Ponmalai zones) 

EE, Ariyaru Basin Division; 
DE, Tiruchirappalli; and 
Regional Joint Director, 
Tiruchirappalli Srirangam 

Tiruvallur 

Tiruvallur 

Avadi Municipality 

EE, Kosasthalaiyar Basin 
Division; 
DE, Tiruvallur; and 
Regional Joint Director, 
Tiruvallur 

Ponneri 

Coimbatore 
Coimbatore South Coimbatore Corporation 

(East zone) 

AEE, Irrigation Sub-division; 
and 
DE, Coimbatore Pollachi 

Chennai 
Purasaiwakkam Greater Chennai 

Corporation (Zones IV 
and VIII) 

EE, Buckingham Canal Division 
Ayanavaram 

Madurai 

Madurai North 

Madurai Corporation 
(Zones II and IV) 

EE, Periyar Vaigai Basin 
Division; 
DE, Madurai; and 
Regional Joint Director, 
Madurai 

Melur 

The Nilgiris 
Udhagamandalam Udhagamandalam 

Municipality 
DE, Udhagamandalam; and 
Regional Joint Director, 
The Nilgiris Gudalur Gudalur Municipality 

Pudukottai 
Avudaiyarkoil Pudukottai Municipality EE, South Vellar Basin 

Division; and 
DE, Pudukottai Iluppur Town Panchayat, Iluppur 

Vellore Arcot Vellore Corporation 
EE, Upper Palar Basin Division; 
and 
DE, Vellore 
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Appendix 2.2 
 (Reference: Paragraph 2.1.6; Pages 10 and 11) 

District-wise details of encroachments as per Government Land Registry 
Sl.  
No. 

District Total 
Government 

land area (Ha) 

Area of lands under encroachment (Ha) Lands under 
encroachment 
(in per cent) Permanent 

Residential 
(PR) 

Permanent Non- 
Residential (PNR) 

Temporary 
Crops and 

Trees (TCT) 

Temporary 
Others (TO) 

Total 
Government 

land 
encroached 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 

1. Ariyalur 40230.61.1 159.43.01 216.37.55 1809.72.07 246.20.82 2431.73.45 6.04 

2. Chennai 6360.00.0 NA NA NA NA 1520.00.0 23.90 

3. Coimbatore 53614.22.55 378.60.17 318.37.76 898.62.84 245.81.66 1841.42.43 3.43 

4. Cuddalore 69200.73.27 711.20.42 887.6.93 4569.65.49 652.62.61 6820.55.45 9.85 

5. Dharmapuri 101866.8.46 521.83.16 461.42.48 8562.54.12 703.80.5 10249.60.26 10.06 

6. Dindigul 122984.13.83 941.40.8 163.64.38 11678.94.97 1546.21.0 14330.21.15 11.85 

7. Erode 57918.21.53 302.45.89 107.97.5 2959.61.55 170.95.57 3541.0.51 6.11 

8. Kancheepuram 189262.45.88 2897.10.7 1892.92.85 8660.87.72 1330.98.5 14781.89.77 7.81 

9. Kanyakumari 22434.80.12 136.70.06 119.90.5 1446.73.19 163.76.55 1867.10.3 8.31 

10. Karur 42362.56.83 177.18.84 80.60.25 916.33.53 166.55.21 1340.67.83 3.16 

11. Krishnagiri 134475.60.43 2424.78.95 526.45.4 13687.36.52 376.25.0 17014.85.87 12.65 

12. Madurai 106569.19.68 2017.1.53 262.61.66 1492.66.48 333.2.51 4105.32.18 3.85 

13. Nagapattinam 46045.84.22 429.37.99 769.76.95 831.56.08 252.3.06 2283.74.08 4.96 

14. Namakkal 48050.47.58 136.30.48 110.64.85 1767.0.87 32.84.5 2046.80.7 4.26 

15. The Nilgiris 111868.80.96 481.12.22 182.96.86 3033.0.35 95.14.12 3792.23.55 3.39 
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Appendix 2.2 (Concld.) 
 (Reference: Paragraph 2.1.6; Pages 10 and 11) 

 
(1) (2) (3) (4) (5) (6) (7) (8) (9) 

16. Perambalur 39588.56.47 150.52.75 103.76.74 1781.7.17 248.82.4 2284.19.06 5.76 

17. Pudukkottai 159403.68.25 762.12.01 440.6.94 5799.31.35 816.53.07 7818.3.37 4.90 

18. Ramanathapuram 102618.78.88 516.24.46 536.23.97 2307.6.46 370.76.58 3730.31.47 3.63 

19. Salem 110461.68.36 898.68.82 867.52.54 11433.44.38 3476.97.45 16676.63.19 15.09 

20. Sivaganga 151470.91.86 386.29.3 424.9.94 1970.94.73 863.51.36 3644.85.33 2.41 

21. Thanjavur 80514.59.14 602.41.42 251.27.73 4583.58.2 665.89.37 6103.16.72 7.58 

22. Theni 100372.30.49 325.74.87 102.88.65 4812.89.0 506.7.32 5747.59.84 5.72 

23. Tiruchirappalli 103425.93.43 1523.55.95 731.38.81 3484.7.7 818.2.88 6557.5.34 6.34 

24. Thiruvarur 31754.97.21 367.63.5 114.4.16 1866.76.07 302.16.95 2650.60.68 8.34 

25. Thoothukudi 75308.76.22 166.96.4 159.36.81 836.42.77 819.55.3 1982.31.28 2.63 

26. Tirunelveli 106113.61.72 488.41.06 195.11.89 429.11.98 200.37.95 1313.2.88 1.24 

27. Tiruppur 48337.99.67 311.73.02 130.84.37 528.38.65 274.15.58 1245.11.62 2.57 

28. Tiruvallur 113787.1.57 5065.65.19 1837.94.73 8427.44.49 786.84.43 16117.88.84 14.16 

29. Tiruvannamalai 133232.22.72 1141.14.59 309.69.42 7871.97.72 233.2.54 9555.84.27 7.17 

30. Vellore 113260.60.15 875.59.22 993.18.27 5318.8.59 162.79.06 7349.65.14 6.49 

31. Villupuram 213487.93.68 1059.64.79 432.94.01 21640.92.34 650.81.09 23784.32.23 11.14 

32. Virudhunagar 66138.94.81 114.32.42 114.75.03 656.27.29 42.96.48 928.31.22 1.40 

  Total 2902522.31.07 26471.23.99* 13845.89.93* 146062.44.67* 17556.51.42* 205456.10.01  7.08 

* Excluding detailed data in respect of Chennai District;  NA: Not Available
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Appendix 2.3 
 (Reference: Paragraph 2.1.7.3; Page 16) 

Non-booking of ‘B Memos’ during the last five years 

District Taluk/Village Villages 
test- 

checked 

‘B Memo’ as of 
April 2012 

‘B Memos’ as of 
May 2017 

Pudukottai Illuppur 6 209 195* 

Tiruchirappalli 
Tiruverumbur 6 612 610* 

Srirangam 10 672 672 

Tiruvallur 
Ponneri 8 169 166* 

Tiruvallur 4 328 328 

Madurai 
Madurai North 5 141 141 

Melur 8 578 578 

The Nilgiris 
Udhagamandalam 5 1,505 1,505 

Gudalur 3 1,612 1,612 

Coimbatore 
Coimbatore South 5 1,845 1,694* 

Pollachi 8 248 247* 

Vellore Arcot 2 97 97 

Total 70 8,016 7,845 

* Decrease in numbers was due to eviction of encroachers. 
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Appendix 2.4 
 (Reference: Paragraph 2.1.8.1 (ii); Pages 18 and 19) 

Road-wise details of encroachments on road margins in test-checked zones of GCC 

Name of Road 

T
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Number of encroachments noticed 
Permanent Temporary 
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ZONE – IV  
Meenambal Salai 1.050 01 - - - - - - - 01 
Ennore High Road 4.000 02 30 - - - - - - 32 
Cochraine Basin Road 1.480 03 - 10 - - 06 - - 19 
Melpatti Ponnappan Street 1.650 - - - - - - - - - 
ZONE – V  
Arunachala Street 0.975 - - - 01 - - - - 01 
Swamy Sivananda Salai 1.150 - - - - - 01 - - 01 
NSC Bose Road 1.250 02 - - - - 20 - - 22 
Dr.  Vijayaraghavulu Street 0.945 - - - 01+ - - 01 - 02 
Adhithanar Salai 0.965 01@ - - 01+ - - - - 02 
Muthusamy Salai 0.860 - - - - - - - - - 
Dr. Nair Road 0.860 - - - - - - - - - 
ZONE – VIII  
M.T.H.  Road 2.300 - 08* - - - 10 - - 18 
Anna Nagar IV Main Road 0.900 01 - - - - - - - 01 
Anna Nagar 6th Avenue 1.875 - - - 01+ - - - - 01 
Anna Nagar 2nd Avenue 2.800 - - - 01+ - - - - 01 
Anna Nagar 3rd Avenue 2.550 - - - - - - - - - 
ZONE – IX  
Valluvar Kottam High Road 1.670 - - - - - 02 - - 02 
St.  Mary’s Road 1.920 01 - - - - 04 - - 05 
South Canal Bank Road 0.910 - - - - - 02 - - 02 
Sir Theagaraya Road 1.550 02 - - - - 01 - - 03 
Thiru Vi Ka Road 2.050 - - - - - 05 - - 05 
Kodambakkam High Road 1.700 02@ - - - - 09 - - 11 
Dr. BV Narasimhan Salai 0.850 - - - - - - - - - 
Cathedral Road 1.350 - - - - - - - - - 

Total 37.61 15 38 10 05 0 60 01 0 129 
*  Extension of roof over footpath.    +     Encroachments by GCC. 
@  Encroachments over both footpath and carriageway. 
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Appendix 2.5 
 (Reference: Paragraph 2.1.10.4; Page 32) 

Details of encroachments in grazing lands 

Sl.  
No
. 

District/Taluk/Village Extent 
encroached 

(in Ha.) 

Encroached by Nature of structures Remarks 

1. Madurai/Madurai North/ 
Vilangudi I Bit 

0.57.5 Private 
individuals (60) 

Houses  As per Revenue records of Faslis 1423 and 1426 
(Mandaiveli Poramboke), ‘B Memo’ were booked by 
Zonal Deputy Tahsildar. 

2. Madurai/Melur/ 
Tiruvathavur 

4.50.0 Private 
individuals (8) 

Houses, eucalyptus/ 
coconut trees, waste 
stones 

As per Revenue records of Faslis 1422 to 1426 
(Meikkal), Tahsildar informed (December 2015) 
Regional Joint Director, Animal Husbandry 
Department, Madurai who in turn addressed (April 
2016) DC for removing the encroachments. 
AD, Animal Husbandry Department, Melur, 
requested (May 2016) RDO in this regard to convert 
the encroached land into green fodder production 
farm and RDO in turn asked (May 2016) to evict the 
encroachments and lay boundary stones. 

3. The Nilgiris/ 
Udhagamandalam/ 
Naduvattam 

29.44.50 Private 
individuals 

Petty shops, houses, 
temple, tea factory 
with power and water 
supply connections 
and Agricultural 
activities  

Action is pending. 
As per Revenue records, encroachment details were 
not recorded in the Adangal for Faslis 1422 and 
1426.  Though it was indicated in the Adangal for 
Fasli 1424, ‘B Memo’ was not booked.  The extent 
of encroachment was also incorrectly shown as 
58.60.0 Ha in the Revenue records. 

4. The Nilgiris/ 
Udhagamandalam/Sholur 

8.65.5 Private 
individuals (26) 

Houses (10),  
Temples (3) with 
power and water 
supply connections 

As per Revenue records of Faslis 1422 and 1426 
(Meikkal), ‘B Memo’ (Fasli 1425) records the 
encroachment as objectionable. 

5. Tiruchirappalli/Lalgudi/  
2 villages 

3.65.0 Private 
individuals 

Houses (10) 

As per records of Regional Joint Director, Animal 
Husbandry Department (Meikkal/Mandaiveli). 

6. Tiruchirappalli/Lalgudi/ 
3 villages 

1.22.0 Government  VAO’s office, 
library, PU school 

7. Tiruchirappalli/ 
Manachanallur/3 villages 

3.06.7 Private 
individuals 

School, Temple, 
villages (33) 

8. Tiruchirappalli/ 
Manachanallur/2 villages 

2.37.5 Government  Dam, Panchayat 
office, VAO’s office 

9. Tiruchirappalli/Thuraiyur/ 
3 villages 

0.60.0 Private 
individuals 

Well, trees, House 
(1) 

10. Tiruchirappalli/Thuraiyur/ 
4 villages 

2.25.5 Government  VAO’s office, 
Panchayat office 

11. Tiruchirappalli/Thottiyam/ 
1 village 

0.81.0 Government  Silk Development 
Board 

12. Tiruchirappalli/Srirangam/ 
2 villages 

0.19.0 Private 
individuals 

Private Occupation 

13. Tiruchirappalli/Srirangam/ 
1 village 

0.40.0 Department Combined drinking 
water scheme 

14. Tiruchirappalli/ 
Thiruverumbur/3 villages 

5.44.5 Private 
individuals 

House, Path 

15. Tiruchirappalli/ 
Thiruverumbur/3 villages 

2.38.42 Department OHT, day care 
centre, Library, Park, 
VAO office  

16. Tiruchirappalli/Manaparai/
5 villages 

5.37.0 Private 
individuals 

Houses 

17. Tiruchirappalli/Manaparai/
3 villages 

0.82.0 Department National Highway 
extension, Sewage 
tank, OHT, 
Panchayat road 

18. Tiruvallur/Ponneri/ 
Devampattu 

2.00.5 Department Primary Health 
Centre, Library, 
Primary School, Self 
Help Group Building, 
Cremation Ground, 
Road, Public Toilet 

As per Revenue records (Meikkal), neither NOC 
obtained from Animal Husbandry Department nor 
alternative lands identified. 
Though house site pattas were issued for 2.27.90 Ha 
in the Revenue records (‘A’ Register), the land 
continues to be classified as Meikkal Poramboke. 

 Total 73.80.40    
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Appendix 3.1 
 (Reference: Paragraph 3.1.3.2; Page 38) 

 List of godowns constructed without plan approval 

Sl. 
No. 

Name of the PACCS/APCMS Capacity and year of sanction of 
godowns 

1. Ariyalur APCMS 2,000 MT/2014-15 

2. Avinashi APCMS,  
Cheyur Branch 

1,000 MT/2011-12 

3. Ramagoundanpudur PACCS 500 MT/2014-15 

4. Dharapuram APCMS 500 MT/2013-14 

5. V.Vellore PACCS 500 MT/2014-15 

6. Ramachandrapuram PACCS 500 MT/2014-15 

7. Kongalnagaram PACCS 500 MT/2014-15 

8. Udumalaipettai APCMS 1,000 MT/2014-15 

9. Palladam Farmers’ Service 
Cooperative Society 

1,000 MT/2014-15 
 

10. Tiruchengodu APCMS 2,000 MT/2014-15 

11. Namakkal APCMS 1,000 MT/2011-12 

12. Namakkal APCMS 2,000 MT/2014-15  

13. Rasipuram APCMS 
(Namagiripet) 2,000 MT/2011-12  
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Appendix 3.2 
(Reference:  Paragraph 3.1.3.3; Page 38) 

Deficiencies in construction 

(i) Rat Guard Ledge not provided as per specification 

Sl. 
No. 

Name of PACCS Capacity of godown and 
Year of sanction 

 Tiruppur District  
1. Myvadenarasingpuram PACCS 100 MT/2012-13 
2. Vedapatti PACCS 100 MT/2012-13 
3. Ramagoundanpudur PACCS 500 MT/2014-15 
4. Anthiur PACCS 100 MT/2014-15 
5. Ganapathipalayam PACCS 100 MT/2011-12 
6. Kuruncheri PACCS 100 MT/2013-14 
7. Murungapatti PACCS 100 MT/2014-15 
8. Gudimangalam PACCS 100 MT/2014-15 
9. Ramachandrapuram PACCS 500 MT/2014-15 
10. Kongalnagaram PACCS 500 MT/2014-15 

 
(ii) Detached steps constructed not as per specification 

Sl. 
No. Name of PACCS/APCMS Capacity of godown and 

year of sanction 
 Namakkal District  

1. Thathaiyangarpatti PACCS 100 MT/2013-14 
2. Rasipuram APCMS (Goundampalayam) 2,000 MT/2014-15 
3. Kurkapuram PACCS 100 MT/2012-13 
4. Palanthinipattipudur PACCS 100 MT/2013-14 
5. Bommapatti PACCS 100 MT/2011-12 
6. Mavureddipatti PACCS 100 MT/2011-12 
7. Koodacheri PACCS 100 MT/2011-12 
8. Namakkal CMS 1,000 MT/2011-12 
9. Namakkal CMS 2,000 MT/2014-15 

10. Patloor PACCS 100 MT/2012-13 
11. Rasipuram APCMS (Namagiripet) 2,000 MT/2011-12 
12. Tiruchengodu APCMS  2,000 MT/2014-15 
13. Pottanam Hindu PACCS 100 MT/2011-12 

 Tiruppur District  
14. Gudimangalam PACCS 100 MT/2014-15 
15. Murungapatti PACCS 100 MT/2013-14 
16. Muthoor PACCS 100 MT/2013-14 
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Appendix 3.2 (Concld.) 
(Reference:  Paragraph 3.1.3.3; Page 38) 

 (iii) Name of the godowns where bridging planks not provided 

Sl. No. Name of the PACCS/APCMS Capacity of godowns and year of 
sanction 

Ariyalur District 
1. Ariyalur APCMS 2,000 MT/2014-15 

Namakkal District 
2. Thathaiyangarpatti PACCS 100 MT/2013-14 
3. Rasipuram APCMS (Goundampalayam) 2,000 MT/2014-15 
4. Kurkapuram PACCS 100 MT/2012-13 
5. Palanthinipattipudur PACCS 100 MT/2013-14 
6. Bommapatti PACCS 100 MT/2011-12 
7. Mavureddipatti PACCS 100 MT/2011-12 
8. Koodacheri PACCS 100 MT/2011-12 
9. Namakkal APCMS 1,000 MT/2011-12 
10. Namakkal APCMS 2,000 MT/2014-15 
11. Patloor  PACCS 100 MT/2012-13 
12. Rasipuram APCMS (Namagiripet) 2,000 MT/2011-12 
13. Tiruchengodu APCMS 2,000 MT/2014-15 
14. Pottanam Hindu PACCS 100 MT/2011-12 

Tiruppur District 
15. Muthur PACCS 100 MT/2013-14 
16. Alampalayam PACCS 100 MT/WIF/2013-14 
17. Moothampalayam PACCS 100 MT/WIF/2013-14 

 
(iv) Name of the godowns without approach road 

Sl. No. Name of the PACCS/APCMS Capacity of godowns and year of 
sanction 

Ariyalur District 
1. Ariyalur APCMS 2,000 MT/2014-15 

Tiruppur District 
2. Dharapuram APCMS 500 MT/2013-14 

Namakkal District 
3. Rasipuram APCMS 2,000 MT/2011-12 

 
(v) Name of the godowns without electrification 

Sl. No. Name of the PACCS/APCMS Capacity of godowns and year of 
sanction 

Tiruppur District 
1. Dharapuram APCMS 500 MT/2013-14 
2. Muthur PACCS 100 MT/2013-14 
3. Palladam PACCS 1,000 MT/2014-15 
4. Alampalayam PACCS 100 MT/2013-14 
5. Moothampalayam PACCS 100 MT/2013-14 
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Appendix 3.3 
(Reference:  Paragraph 3.1.4.3; Page 40) 

Non-collection of rent for the period of storage of  
agricultural produce 

 
Sl. No. Name of the PACCS/APCMS Quantity stored 

(MT) 

1. Mavureddipatti 46.90 

2. Mangarasuvalayapalayam 151.53 

3. Muthur 60.32 

4. Moothampalayam 150.87 

5. Ganapathipalayam 112.00 

6. Ramegoundenpudur 167.64 

7. Pottanam Hindu 46.16 

8. Thathaiyangarpatty 51.19 

9. Vedapatti 217.20 

10. Patloor 204.30 

11. Koodacherry 178.80 

Total 1,298.53 
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Appendix 3.4 
(Reference:  Paragraph 3.1.6; Page 42) 

Poor maintenance of godowns 
 

Sl. No. Name of the godown 

Termite attack 

1. Namakkal APCMS  

2. Ramachandrapuram PACCS 

3. Vedapatti PACCS 

4. Rasipuram (Namagiripet) APCMS 

5. Mavureddipatti PACCS 

6. Ulkottai PACCS 

7. Keelapalur PACCS 

8. Rasipuram APCMS (Goundampalayam)  

9. Pottanam Hindu PACCS 

10. Kurukapuram PACCS 

Damaged flooring 

1. Keelapalur PACCS 

2. Ulkottai APCMS 

Leakage of rain water 

1. Mavureddipatti PACCS 

2. Koodacherry PACCS 
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Appendix 3.5 
(Reference:  Paragraph 3.2.1; Page 44) 

Kallar Reclamation Schools selected for test check 

Sl. No. Place of School District Type of School 
1. Anaiyur Madurai Primary 
2. Duraichamipurampudur Madurai Primary 
3. Villani Madurai Primary 
4. Pasukaranpatti Madurai Primary 
5. A.Kokkulam Madurai Primary 
6. J.Alankulam Madurai Primary 
7. Karuthiveeranpatti Madurai Primary 
8. Chokkathevanpatti Madurai Primary 
9. Nakkalapatti Madurai Primary 
10. Muthupandipatti Madurai Primary 
11. Karukapillai Madurai Primary 
12. Kannanoor Madurai Primary 
13. Kodikulam Madurai Primary 
14. Sangampatti Madurai Primary 
15. Karumathur Madurai Primary 
16. Poochampatti Madurai Primary 
17. Ariyapatti Madurai Primary 
18. Sithalai Madurai Primary 
19. Alangankottaram Madurai Primary 
20. Kattathevanpatti Madurai Primary 
21. Meyyanampatti Madurai Primary 
22. C.Vagaikulam Madurai Primary 
23. Thadaiyampatti Madurai Primary 
24. Vadakkampatti Madurai Primary 
25. Vagurani Madurai Primary 
26. Thummakundu Madurai Primary 
27. Suliochchanpatti Madurai Primary 
28. Kodanginaickanpatti Madurai Primary 
29. Meikilarpatti Madurai Primary 
30. Vadivelkarai Madurai Primary 
31. K.Avarampatti Dindigul Primary 
32. K.Utchapatti Dindigul Primary 
33. Pattiveeranpatti Dindigul Primary 
34. S.Kodangipatti Dindigul Primary 
35. Chokkalingapuram Dindigul Primary 
36. Krishnapuram Dindigul Primary 
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Appendix 3.5 (Contd.) 
(Reference:  Paragraph 3.2.1; Page 44) 

Sl. No. Place of School District Type of School 
37. Kuttiyapatti Dindigul Primary 
38. Nayakkanur Dindigul Primary 
39. Veilarichanpatti Dindigul Primary 
40. N.Kovilpatti Dindigul Primary 
41. Karuthandipatti Dindigul Primary 
42. Narasingapuram Dindigul Primary 
43. Vilampatti Dindigul Primary 
44. Theppathupatti Dindigul Primary 
45. Kamupillaichatram Dindigul Primary 
46. Arappadithevanpatti Theni Primary 
47. Ammapatti Theni Primary 
48. Rayappanpatti Theni Primary 
49. Odaipatti Theni Primary 
50. Pannaipuram   Theni Primary 
51. Kanniyampatti Theni Primary 
52. Uthupatti Theni Primary 
53. Perumalgoundanpatti Theni Primary 
54. Ramasamynayakkanpatti Theni Primary 
55. Muththanampatti Theni Primary 
56. Uthamapuram Theni Primary 
57. Markkaiyankottai Theni Primary 
58. Keerapothampatti Theni Primary 
59. Keelakuilkudi Madurai Middle 
60. Kuppanampatti Madurai Middle 
61. Maanoothu Madurai Middle 
62. V.  Perumalpatti Madurai Middle 
63. A. Puthupatti Madurai Middle 
64. G.Thummalapatti Dindigul Middle 
65. B.  Meenakshipuram Theni Middle 
66. Kakkivadanpatti Theni Middle 
67. Bommayagoundanpatti Theni Middle 
68. Meikkilarpatti Madurai High School 
69. Perungamanallur Madurai High School 
70. Vadugapatti Madurai High School 
71. Pullakkapatti Theni High School 
72. Narayanathevanpatti Theni High School 
73. Kullapagoundanpatti Theni High School 
74. Thadaiyampatti Madurai Higher Secondary 
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Appendix 3.5 (Concld.) 
(Reference:  Paragraph 3.2.1; Page 44) 

Sl. No. Place of School District Type of School 
75. V.  Kallapatti Madurai Higher Secondary 
76. Nattamangalam Madurai Higher Secondary 
77. Checkanurani (Boys School) Madurai Higher Secondary 
78. Vickkiramangalam Madurai  Higher Secondary 
79. Kondamanaickenpatti Dindigul Higher Secondary 
80. Anaipatti Dindigul Higher Secondary 
81. Vilampatti Dindigul Higher Secondary 
82. Rajadhani Theni Higher Secondary 

List of selected Hostels 

Sl. No. Name of School 
1. School Boys Hostel,  Uthamapalayam,  Theni 
2. School Boys Hostel,  Kadamaikundu,  Theni 
3. School Boys Hostel,  Cumbum,  Theni 
4. School Boys Hostel,  Kamayakoundampatti,  Theni 
5. School Girls Hostel,  Melagudalur,  Theni 
6. School Girls Hostel,  Thamaraikulam,  Periyakulam,  Theni 
7. School Boys Hostel,  Vathalagundu,  Dindigul 
8. School Girls Hostel,  Dindigul 
9. School Boys Hostel,  Vellimalaipatti,  Madurai 

10. School Boys Hostel,  Vickkiramangalam,  Madurai 
11. School Boys Hostel,  Vagurani,  Madurai 
12. School Boys Hostel,  Thummakundu,  Madurai 
13. School Girls Hostel,  Tirumangalam,  Madurai 
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Appendix 3.6 
(Reference:  Paragraph 3.2.3.3; Page 46) 

Comparative Statement of Pass percentage of Class XII students  
in KR Schools with other schools 

 
Year Pass percentage 

of KR Schools 
Pass percentage 
of Government  

Schools 

Pass percentage of 
Government Aided 

Schools 
Dindigul District 

2014-15 73 81 95 
2015-16 73 83 96 
2016-17 85 87 95 

Madurai District 
2014-15 91.50 86.81 93.51 
2015-16 91.42 86.58 94.14 
2016-17 93.36 89.27 93.04 

Theni District 
2014-15 88.63 88.68 97.40 
2015-16 95.19 92.47 97.17 
2016-17 93.13 93.76 96.88 
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Appendix 3.7 
(Reference:  Paragraph 3.2.4.4; Page 49) 

Shifting of Nursery blocks to other schools 

Sl. 
No. 

Name of the school in which LKG 
introduced 

Name of the school in which LKG 
class room constructed 

1. GKPS,  Theppathupatti  (separated from 
GKMS) 

GKHS,  Theppathupatti (upgraded 
from GKMS) 

2. GKPS,  Chennamanaickenpatti GKHSS,  Chennamanaickenpatti 

3. GKPS,  Kondamanaickenpatti GKHSS,  Kondamanaickenpatti 

4. GKPS,  Anaipatti GKHSS,  Anaipatti 

GKPS  : Government Kallar Primary School 
GKMS : Government Kallar Middle School 
GKHS : Government Kallar High School 
GKHSS : Government Kallar Higher Secondary School 
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Appendix 3.8 
(Reference:  Paragraph 3.2.5.1; Page 49) 

List of sampled schools lacking vital infrastructure 

Playground not available 
 

Compound Wall not available/ 
Partly not available 

Clean Toilet not available Play Materials  not available Library not available 

Sl. 
No. 

Madurai District Sl. 
No. 

Madurai District Sl. 
No. 

Madurai District Sl. 
No. 

Madurai District Sl. 
No. 

Madurai District 

1. PS, Villani 1. PS, Villani 1. PS, A. Kokkulam 1. PS, Karuthiveeranpatti 1. MS, V. Perumalpatti 
2. PS, Pasukaranpatti 2. PS, J. Alankulam 2. HS, Meikilarpatti (Post 

Vacant) 
2. PS, Nakkalapatti 2. MS, A. Puthupatti 

3. PS, Karuthiveeranpatti 3. PS, Karuthiveeranpatti  Theni District 3. PS, Alangankottaram 3. HS, Meikilarpatti 
4. PS, Kodikulam 4. PS, Kodikulam 3. PS, Arappadithevanpatti 4. PS, Meyyanampatti 4. HS, Vadugapatti 
5. PS, Sangampatti 5. PS, Vagurani 4. PS, Ammapatti 5. PS, Meikilarpatti 5. HSS, Thadaiyampatti 
6. PS, Karumathur 6. PS, Thummakundu 5. PS, Rayappanpatti 6. PS, Vadivelkarai 6. HSS, Perungamanallur 
7. PS, Alangankottaram 7. MS, Kuppanampatti 6. PS, Odaipatti  Theni District  Theni District 
8. PS, Thummakundu 8. MS, V. Perumalpatti (PNA) 7. PS, Pannaipuram 7. PS, Kanniyampatti 7. MS, B. 

Meenakshipuram 
9. PS, Suliochchanpatti 9. MS, A. Puthupatti 8. PS, Kanniyampatti 8. PS, Perumalgoundanpatti 8. MS, Kakkivadanpatti 

10. PS, Vadivelkarai 10. HSS, Vickkiramangalam 
(PNA) 

9. PS, Uthupatti 9. MS, B.Meenakshipuram 9. HS, Pullakkapatti  

11. MS, Keelakuilkudi  Theni District 10. PS, Perumalgoundanpatti 10. HS, Pullakkapatti 10. HSS, 
Kullappagowndanpatti 

12. MS, Maanoothu 11. PS, Ammapatti (PNA) 11. PS, 
Ramasamynayakkanpatti 

11. HS, Narayanathevanpatti  Dindigul District  

13. MS, V. Perumalpatti 12. PS, Odaipatti (PNA) 12. PS, Muththanampatti  Dindigul District 11. HSS, 
Kondamanaickenpatti 

14. MS, A. Puthupatti 13. PS, Pannaipuram 13. PS, Uthamapuram 12. PS, K.Utchapatti 12. HSS, Vilampatti 
15. HS, Meikilarpatti 14. PS, Markkaiyankottai 

(PNA) 
14. PS, Markkaiyankottai 13. PS, Karuthandipatti  

16. HSS, Vickkiramangalam 15. MS, B. Meenakshipuram  15. PS, Keerapothampatti 14. PS, Vilampatti 
 Theni District 16. HS, Kullapagoundanpatti 

(PNA) 
16. MS, B. Meenakshipuram  

17. PS, Ammapatti  Dindigul District 17. MS, Kakkivadanpatti 
18. PS, Rayappanpatti 17. PS, Pattiveeranpatti 18. MS, Bommayagoundanpatti 
19. PS, Odaipatti 18. PS, N.Kovilpatti 19. HS, Pullakkapatti 
20. PS, Uthupatti 19. PS, Vilampatti (PNA) 20. HS, Narayanathevanpatti 
21. PS, Perumalgoundanpatti 20. PS, Theppathupatti 21. HS, Kullapagoundanpatti 
22. PS, 

Ramasamynayakkanpatti 
21. HSS, Kondamanaickenpatti 

(PNA) 
 

23. PS, Markkaiyankottai Botany, Zoology Laboratory not 
available 

Drinking Water not available Physics , Chemistry 
Laboratory not available 

Computer Laboratory not 
available 

24. MS, B. Meenakshipuram Sl. 
No. 

Madurai District Sl. 
No. 

Madurai District Sl. 
No. 

Madurai District Sl. 
No. 

Madurai District 

25. HS, Pullakkapatti 1. HS, Meikkilarpatti 1. PS, Karuthiveeranpatti 1. HS, Meikilarpatti 1. HS, Vadugapatti 
26. HS, Narayanathevanpatti 2. HS, Vadugapatti 2. PS, Nakkalapatti 2. HS, Vadugapatti   Theni District 
27. HS, Kullapagoundanpatti 3. HSS, Thadaiyampatti 3. PS, Meyyanampatti   Theni District 2. HS, Pullakkapatti 

 Dindigul District 4. HSS, Checkanurani (Boys 
School) 

4. PS, Vagurani 3. HS, Pullakkapatti 3. HS, 
Narayanathevanpatti 

28. PS, K. Utchapatti 5. HSS, Vickkiramangalam 5. PS, Suliochchanpatti  Dindigul District  
29. PS, Pattiveeranpatti  Theni District 6. MS, V. Perumalpatti 4. HSS, Vilampatti 
30. PS, S. Kodangipatti 6. HS, Pullakkapatti  Dindigul District  
31. PS, Nayakkanur  Dindigul District 7. HSS, Anaipatti 
32. PS, Veilarichanpatti 7. HSS, Kondamanaickenpatti  
33. PS, Kovilpatti 8. HSS, Anaipatti 
34. PS, Karuthandipatti  
35. PS, Vilampatti 
36. HSS, Anaipatti 

 
PS :  Primary School ,  MS:  Middle School ,  HS : High School,   HSS : Higher Secondary School and  PNA : Partly Not Available 
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Appendix 3.9 
(Reference:  Paragraph 3.2.6.1; Page 51) 

Statement showing shortage of toilets/bathrooms in hostels  

Sl. 
No. 

Name of the hostel Student 
sanctioned 

strength 

Number of 
toilets  and 
bathrooms 

to be 
provided as 
per norms 

Number 
of toilets 
provided 

Number of 
bathrooms 
provided 

1. School Boys Hostel,  
Uthamapalyam 

200 25 20 10* 

2. School Boys Hostel,  
Kadamalaikundu 

65 8 8 2 

3. School Boys Hostel, 
Cumbum 

50 6 6 4 

4. School Girls Hostel,  
Melagudalur 

70 12 16 19 

5. School  Boys Hostel,  
Vathalagundu,  
Dindigul 

130 16 4 4 

6. School  Boys Hostel,  
Vellamalaipatti 

50 6 3 2 

7. School  Boys Hostel,  
Vickkiramangalam 

60 8 6* 4 

8. School Boys Hostel,  
Vagurani 

50 6 3 3 

9. School Boys Hostel, 
Thummakundu 

112 14 4 3 

10. School Girls Hostel,  
Thirumangalam,  
Madurai 

131 22 10 10 

* Under repairs and unusable. 
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Appendix 3.10 
(Reference:  Paragraph 3.2.6.2; Page 52) 

Shortage of manpower in the test-checked Hostels 

 Post 2014-15 2015-16 2016-17 

Warden/Matron 

Sanctioned 16 16 16 

Actual 13 15 14 

Vacant 3 1 2 

Vacancy 
percentage 

18.75 6.25 12.5 

Cook/Assistant Cook 

Sanctioned 31 31 31 

Actual 21 23 21 

Vacant 10 8 10 

Vacancy 
percentage 

32.26 25.81 32.26 

Sanitary workers 

Sanctioned 16 16 16 

Actual 10 8 8 

Vacant 6 8 8 

Vacancy 
percentage 

37.5 50 50 

Watchman 

Sanctioned 38 40 40 

Actual 33 31 35 

Vacant 5 9 5 

Vacancy 
percentage 

13.5 22.5 12.5 

(Source: Information furnished by the department) 
 

  



Appendices 
 

103 

Appendix 3.11 
(Reference:  Paragraph 3.3.1; Page 55) 

Pension schemes, funding pattern, scheme benefits and eligibility criteria 

Sl. 
No. 

Scheme Name Funding 
pattern 

Amount of 
pension 
payable 

(in `) 

Eligibility Criteria 

1. Indira Gandhi 
National Old Age 
Pension Scheme 
(IGNOAPS) 

Partially funded 
by GoI 

1,000 60 years and above; Destitute and belonging to 
Below Poverty Line (BPL) family (The pension of  
`  200 is reimbursed by GoI to the GoTN for the 
beneficiaries between the age group of 60-79 years 
and ` 500 is reimbursed for the beneficiaries beyond 
80 years). 

2. Indira Gandhi 
National Widow 
Pension Scheme  
(IGNWPS) 

Partially funded 
by GoI 

1,000 Should be a widow; 40 years and above; Destitute 
and belonging to Below Poverty Line (BPL) family. 
(The pension of `  300 is reimbursed by GoI to the 
GoTN for the beneficiaries between the age group of 
40-79 and `  500 is reimbursed for the beneficiaries 
beyond 80 years). 

3. Indira Gandhi 
National Disability 
Pension Scheme 
(IGNDPS) 

Partially funded 
by GoI 

1,000 18 years and above; Disability level 80 per cent and 
above, belonging to Below Poverty Line (BPL) 
family (The pension of `  300 is reimbursed by GoI 
to the GoTN for the beneficiaries between the age 
group of 18-79 years and `  500 is reimbursed for the 
beneficiaries beyond 80 years). 

4. Destitute Widow 
Pension Scheme  
(DWPS) 

GoTN 1,000 Destitute; 18 years and above and should be a 
widow. 

5. Differently Abled 
Pension Scheme  
(DAPS) 

GoTN 1,000 18 years and above; Disability level  
40 per cent  and above.  

6. Destitute/Deserted 
Wives Pension 
Scheme (DDWPS) 

GoTN 1,000 Destitute; 30 years and above; Must be legally 
divorced or deserted for not less than five years (or) 
obtained legal separation certificate from a 
competent Court of Law. 

7. Unmarried, Poor, 
Incapacitated Women 
Pension Scheme 
(UWPS) 

GoTN 1,000 Destitute; should have completed 50 years; should be 
an unmarried woman. 

8. Chief Minister’s 
Uzhavar Pathukappu 
Thittam 
(CMUPT) 

GoTN 1,000 Destitute; 60 years and above; Landless agricultural 
labourer. 
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Appendix 3.12 
(Reference:  Paragraph 3.3.1; Page 56) 

List of sampled districts, taluks and villages 

District Name Taluk Name Sl. No. Village Name 

Vellore 

Natrampalli 

1. Puthagaram 

2. Vilakkalnatham 

3. Paniyanndapalli 

Tirupathur 

4. Tirupathur Town 

5. Madapalli 

6. Bommikuppam 

Katpadi 

7. Dharapadavedu  

8. Kalinjur 

9. Katpadi 

Tiruvannamalai 

Kalasapakkam 

10. Ketavarampalayam 

11. Adamangalam 

12. Siruvaloor 

Polur 

13. Polur 

14. Aliyapet 

15. Padavedu 

Arni 

16. Arni East  

17. Arni West  

18. Kannamangalam 

Theni 

Theni 

19. Allinagaram 

20. Veerapandi 

21. Koduvilarpatti 

Bodinayakanur 

22. Melachockanathapuram 

23. Bodi (Town) 

24. Rasingapuram  

Andipatti 

25. Myladumparai 

26. Kadamalaigundu  

27. Megamalai 
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Appendix 3.13 
(Reference:  Paragraph 3.3.2.1; Page 56) 

Scheme-wise and year-wise number of beneficiaries and expenditure 

Scheme Number of Beneficiaries Expenditure (`  in crore) 

2014-15 2015-16 2016-17 2014-15 2015-16 2016-17 

IGNOAPS  13,63,625   13,59,010   13,04,357      1,859.91  1,667.11  1,638.71 

IGNWPS      5,84,413       5,58,073      5,28,794      787.26    698.55  667.57 

IGNDPS     62,337          58,355         56,217  83.74      74.45  70.02 

DWPS      4,24,012      4,25,335      4,17,564  568.41     515.61  519.40 

DAPS     2,00,600     2,07,422      2,18,572  260.75     252.09  258.29 

DDWPS   1,19,759      1,18,909      1,14,248  156.78     147.14  142.90 

UWPS       21,016         21,165         21,141       27.99       25.91  26.34 

CMUPT     3,35,251       3,21,493      3,10,514  673.85     603.09  590.42 

Total 31,11,013  30,69,762  29,71,407  4,418.69  3,983.95  3,913.65 
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Appendix 3.14 
(Reference:  Paragraph 3.3.2.2; Pages 57 and 58) 

Scheme-wise number of beneficiaries versus target population 

IGNOAPS 

 

DAPS 

 
District-wise comparison of target population with total IGNOAP pensioners District-wise comparison of disabled persons with total DAPS pensioners 
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Appendix 3.14 (Contd.) 
(Reference:  Paragraph 3.3.2.2; Pages 57 and 58) 

DDWPS 

 

UWPS 

 
District-wise comparison of Divorced and separated females above 30 years with total DDWP 
pensioners 

District-wise comparison of Unmarried females with total UWPS pensioners 
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Appendix 3.14 (Contd.) 
(Reference:  Paragraph 3.3.2.2; Pages 57 and 58) 

IGNDPS 

 

IGNWPS 

 
District-wise comparison of total number of disabled persons  with disabled pensioners District-wise comparison of total population with total widow pensioners 
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Appendix 3.14 (Concld.) 
(Reference:  Paragraph 3.3.2.2; Pages 57 and 58) 

CMUPT 
 

 

DWPS 

 
 

District-wise comparison of total agricultural labourers with total CMUPT pensioners District-wise comparison of total widow females with total widow pensioners 
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Appendix 3.15 
(Reference: Paragraph 3.3.2.2; Page 58) 

Disparity between districts in number of beneficiaries as a proportion to the target population 

Name of the scheme Top outliers - Districts Bottom outliers - Districts Data used 

Chief Minister’s Uzhavar 
Padhukappu Thittam (CMUPT) 

Thiruvannamalai Salem Theni Tiruvallur Tiruppur Karur Pensioners vs. Total 
agricultural labourers (total 
agricultural labourers; total 
illiterates; total population). 

Differently Abled Pension 
Scheme (DAPS) 

Vellore  Villupuram Thiruvannamalai Salem Thanjavur Virudunagar Pensioners vs. Total disabled 
persons. 

Destitute/Deserted Wives Pension 
Scheme (DDWPS) 

Vellore Thiruvannamalai Madurai Dindigul Coimbatore Thanjavur Pensioners vs. Total female 
population (female workers; 
female illiterates; female 
population). 

Destitute Widows Pension 
Scheme (DWPS) 

Vellore Thiruvannamalai Villupuram Virudunagar Tiruppur Coimbatore Pensioners vs. Marital status 
widowed females (total 
population; total illiterates; 
total non-workers). 

Unmarried, Poor, Incapacitated 
Women Pension Scheme (UWPS)  

The Nilgiris Vellore Kanyakumari Cuddalore Erode Villupuram Pensioners vs. Total female 
population. 

Indira Gandhi National Disability 
Pension Scheme (IGNDPS) 

Vellore  Villupuram Cuddalore Dindigul Thiruvannamalai Namakkal Pensioners vs. Total number 
of disabled persons. 

Indira Gandhi National Old Age 
Pension Scheme (IGNOAPS) 

Vellore Cuddalore Ramand Dindigul Thanjavur Tiruppur Pensioners vs. Total illiterates 
and non-workers. 

Indira Gandhi National Widow 
Pension Scheme (IGNWPS) 

Vellore  Salem Madurai Pudukottai Dindigul Tiruppur Pensioners vs. Total illiterates 
and non-workers. 

* Seems to be no overall pattern between agricultural labours and pensioners in CMUPT. Higher illiteracy could be the factor affecting the higher enrolment in the district but Tiruppur 
can be considered as an outlier in this case. Agricultural labourers are higher in Dindigul as compared to Salem and Thiruvannamalai but enrolment is less. 

**  Thiruvannamalai has the higher ratio of enrolment despite being less population of widows, less female illiteracy and less female non-workers as compared to Vellore. Coimbatore 
has lower enrolment but population of widows is higher than Thiruvannamalai, despite the factors illiteracy and non-workers are similar. Cuddalore and Thiruvannamalai are almost 
comparable in every aspect as above but enrolment is higher in Thiruvannamalai. 

***  Vellore has the higher ratio of enrolment compared to all the other districts. Coimbatore has the lower enrolment as compared to Vellore but never Married (Un- married) females are 
almost comparable, illiteracy might be the factor as Vellore has the higher illiteracy compared to Coimbatore. The Nilgiris has less enrolment as compared to Perambalur in factors 
like illiteracy and non-workers despite being less population of Un-married females. 

#  Tiruppur can be roughly compared to Cuddalore in terms of population of widowed females but has the lower enrolment.  It can be inferred that district having higher illiteracy has 
higher enrolment but Tiruppur and Madurai seems to be significant outliers.  Tiruppur has higher illiteracy and higher non-workers but less enrolment as compared to Madurai. 
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Appendix 3.16 
(Reference:  Paragraph 3.4.1; Page 67) 

Expiry of medicines 
(Value in `) 

Sl. 
No. 

Drug 
code 

Drug Name* Procurement Actual consumption 
(2014-16) 

Percentage of 
consumption 

to 
procurement 

Drugs expired 

Quantity Value Quantity Value Quantity Value 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) 

1. 771 Amoxycillin 
and Pottassium 
Clavulanate 
Tab IP 

30,74,500 51,99,594.40 16,66,000 28,17,762.88 54 14,08,500 23,81,831.52 

2. 774 Carboplatin Inj 
IP 10 mg/ml 

16,590 2,40,93,558.36 12,862 1,84,57,300.84 
 

77 3,728 56,36,257.52 

3. 783 Doxorubicin 
Inj IP 2 mg/ml  

41,800 55,63,998.00 12,406 16,37,310.06 30 29,394 39,26,687.94 

4. 793 Methyl 
Prednisolone 
Tab IP 8 mg 

14,50,000 39,91,995.00 2,84,400 7,83,095 
 

18 11,65,600 32,08,900.00 

5. 797 Paclitaxel Inj 
Ip 100 mg 

28,900 90,46,113.20 15,977 49,52,226.20 69 12,923 40,93,887.00 

Total        1,92,47,563.98 

*  Only those drugs where the value of expired quantity was more than ` 10 lakh 
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Appendix 3.17 
(Reference:  Paragraph 3.5.1; Page 71) 

Particulars of delays that arose in settling the contractor’s bills 

Sl. 
No. 

Name of the work Agree-
ment 
Value 
(` in 

crore) 

Value 
of work 

done 
(` in 

crore) 

Value 
of bills 
paid 
(` in 

crore) 

Bill 
Submitted 

by the 
contractor 

on 

Bill 
passed 

by 
Building 
section 

on 

Appro-
ved by 

Building 
Com-
mittee 

on 

Appro-
ved by 
Syndi-
cate on 

Payment 
made to 

contractor 
on 

Delay in 
paying 

the bills* 
col. 6  

(-) col 10 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) 

1. Civil Works 

24.20 

        

 I and part bill 5.14 5.14 03/01/13 31/01/13 12/02/13 18/02/13 13/03/13 49 days 

 II and part bill 2.90 2.90 11/03/13 20/03/13 22/04/13 26/04/13 29/05/13 59 days 

 III and part bill 0.99 0.99 07/07/13 19/07/13 07/08/13 27/08/13 27/09/13 62 days 

 IV and part bill 4.23 4.23 10/09/13 26/09/13 03/10/13 11/10/13 19/11/13 50 days 

 V and part bill** 2.47 2.47 07/11/13 02/12/13 
05/12/13 

02/12/13 
23/12/13 

09/12/13 
26/12/13 

12/12/13 
06/03/14 

15 days 
99 days 

 VI and part bill** 2.35 2.35 10/02/14 24/02/14 
09/04/14 

03/10/13 
12/05/14 

11/10/13 
19/05/14 

28/03/14 
04/07/14 

26 days 
124 days 

 VII and part bill 1.82 1.82 16/07/14 17/11/14 17/12/14 22/12/14 01/12/16 849 days 

 VIII and part bill 1.12 .. .. .. .. .. .. .. 

2. Sanitation and Water 
Supply 

4.96 2.71 2.65 11/08/14 25/08/14 17/12/14 22/12/14 23/02/17 907 days 

3. Electrical 5.74 0.28 .. .. .. .. .. .. .. 

4. Elevation 1.00 0.51 0.24 17/07/14 28/07/14 17/12/14 22/12/14 28/10/16 814 days 

Total 35.90 24.52 22.79       

* Adjusted for the time allowed for processing, approval and payment i.e.20 days. 
** Paid in two parts @ 70 per cent and 30 per cent respectively. 
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Appendix 3.18 
(Reference:  Paragraph 3.5.2; Page 75) 

Avoidable expenditure on purchase of furniture for colleges 
Sl. 
No. 

Description of items Quantity 
supplied 

by TANSI 
(in 

numbers) 

Rate at 
which 

purchase 
was made 

from 
TANSI (`) 

Discount* 
offered by 

TANSI 
(`) 

Rate of 
purchase 

from TANSI 
after discount 
col. 4 (-) col. 5 

(`) 

Corresponding 
rate of 

TNKVIB 
(`) 

Rate of 
TANSI in 

excess over 
TNKVIB rate 
col. 6 (-) col. 7 

(`) 

Total 
avoidable 

excess 
expenditure 

col. 3 (x) col. 8 
(`) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 

1. Teacher’s Table for 
class room 

2,648 2,344 234 2,110 1,500 610 16,15,280 

2. Teacher’s Table for staff 
room 

2,959 10,513 1,051 9,462 6,750 2,712 80,24,808 

3. Teacher’s Chair for 
classroom 

2,693 3,897 390 3,507 2,000 1,507 40,58,351 

4. Teacher’s Chair for staff 
room 

3,662 3,897 390 3,507 2,000 1,507 55,18,634 

5. Desk and Bench for 
students 

13,922 10,493 1,049 9,444 5,400 4,044 5,63,00,568 

6. Library Table 2,224 13,145 1,315 11,830 6,500 5,330 1,18,53,920 

7. Library Chair 9,049 3,897 390 3,507 2,000 1,507 1,36,36,843 

8. Computer Table 5,874 9,585 959 8,626 3,000 5,626 3,30,47,124 

9. Notice Board (Glass 
framed) 

1,085 6,430 643 5,787 3,900 1,887 20,47,395 

10. Notice Board (Wire 
framed) 

920 6,810 681 6,129 4,250 1,879 17,28,680 

11. Library Cupboard 
(Glass) 

3,719 11,065 1,107 9,958 9,600 358 13,31,402 

Total      13,91,63,005 
i.e. ` 13.92 crore 

* TANSI as a sales promotion measure and gesture of goodwill provided (April 2014) bulk discount of 10 per cent on the total sales bill paid 
by eligible Government Departments in 2013-14. 
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Appendix 3.19 
(Reference:  Paragraph 3.6.1; Page 77) 

Standardised guard/escort/bandobust charges fixed in August 2008 

Standard Cost for Guard Duty 

Rank of the Police Personnel Charges per month per each personnel 

Grade I/Grade II Police Constable ` 15,000 

Head Constable ` 18,100 

Sub Inspector of Police ` 24,000 

Inspector of Police ` 30,000 

Standard Cost for Escort Duty 

Rank Below 12 
Hrs (`) 

Above 12 
Hrs (`) 

One day 
(`) 

One day and 
Less than 12 

Hrs (`) 

Inspector of Police 700 1,000 1,400 2,100 

Sub Inspector of Police 500 700 900 1,400 

Head Constable 350 500 700 1,050 

Police Constable 300 450 600 900 

Standard Cost for Bandobust to Private Mega Events 

Rank  Below 12 
Hrs (`) 

Above 12 
Hrs (`) 

One day 
(`) 

One day and 
Less than 12 

Hrs (`) 

Inspector 1,200 1,800 2,400 3,600 

Sub Inspector of Police 700 1,100 1,400 2,100 

Head Constable 600 900 1,200 1,800 

Police Constable 500 700 1,000 1,500 
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Appendix 3.20 
(Reference:  Paragraph 3.6.1; Page 78) 

Details of short-collection of revenue due to non-revision of charges in time 
Sl. 
No. 

Name of the Office, District To be collected* (in `) Actually collected (in `) Short collection (in `) 
Charges Supervision  

and 
Amenities 

fund 

Charges Supervision  
and 

Amenities 
fund 

Charges Supervision  
and 

Amenities 
fund 

Total 

(a) Guard Charges   
 

    
1. Commissioner of Police, Chennai 65,79,35,853 13,15,87,173 24,63,73,889 0 41,15,61,964 13,15,87,173 54,31,49,137 
2. Superintendent of Police, Thoothukudi 5,34,10,562 1,06,82,111 1,97,15,278 39,43,055 3,36,95,284 67,39,056 4,04,34,340 

3. Commandant TSP X Battalion Ulundurpet, 
Villupuram 12,58,21,537 2,51,64,302 4,37,27,180 0 8,20,94,357 2,51,64,302 10,72,58,659 

4. Superintendent of Police, Dindigul 4,43,79,884 88,75,976 1,65,04,127 0 2,78,75,757 88,75,976 3,67,51,733 
5. Superintendent of Police, Krishnagiri 5,17,46,826 1,03,49,364 1,26,75,921 0 3,90,70,905 1,03,49,364 4,94,20,269 
6. Commandant, TSP II Avadi, Tiruvallur 95,12,499 19,02,500 31,39,224 4,39,232 63,73,275 14,63,268 78,36,543 
7. Commandant, TSP XIII Poonamallee, Tiruvallur 14,36,17,245 2,87,23,453 4,04,93,481 0 10,31,23,764 2,87,23,453 13,18,47,217 

  Total 1,08,64,24,406 21,72,84,879 38,26,29,100 43,82,287 70,37,95,306 21,29,02,592 91,66,97,898 
(b) Escort Charges        
1. Commissioner of Police, Tiruppur 6,07,029 1,21,407 2,20,346 44,350 3,86,683 77,057 4,63,740 
2. Superintendent of Police, The Nilgiris 11,36,464 2,27,299 4,00,365 56,810 7,36,099 1,70,489 9,06,588 
3. Superintendent of Police, Tiruvarur 52,51,274 10,50,249 17,89,580 3,200 34,61,694 10,47,049 45,08,743 
4. Superintendent of Police, Thoothukudi 2,10,24,394 42,04,878 50,28,200 5,250 1,59,96,194 41,99,628 2,01,95,822 
5. Superintendent of Police, Jeyamkondan, Ariyalur 3,85,691 77,138 91,018 3,184 2,94,673 73,954 3,68,627 

  Total 2,84,04,852 56,80,971 75,29,509 1,12,794 2,08,75,343 55,68,177 2,64,43,520 
(c) Bandobust Charges   

 
    

1. Commissioner of Police, Chennai 4,59,46,320 91,89,264 1,93,45,200 0 2,66,01,120 91,89,264 3,57,90,384 
2. Commissioner of Police, Tiruppur 3,77,482 4,548 1,10,600 22,120 2,66,882 -17,572 2,49,310 

  Total 4,63,23,802 91,93,812 1,94,55,800 22,120 2,68,68,002 91,71,692 3,60,39,694 

Grand Total (a) + (b) + (c) 75,15,38,651 22,76,42,461 97,91,81,112 
or ` 97.92 crore 

 *  Calculated based on the revised charges worked out in Audit and data on manpower and duration for which deployed as furnished by the Department. 
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Appendix 3.21 
(Reference:  Paragraph 3.6.2; Page 81) 
Details of possible additional burden 

  (` in crore) 

Year Drugs and 
consumables 

Institutional 
development 

Total 

January 2015-January 2016 3.35  1.48 4.83 

January 2016-January 2017 3.07 1.31 4.38  

January 2017-July 2017 1.13 0.48 1.61 

Total 7.55  3.27   10.82  
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Glossary of abbreviations 
Abbreviations Full Form 

ADGP-TC Additional Director General of Police, Technical Cell 
APCMS Agricultural Producers  

Cooperative Marketing Societies 
BDO Block Development Officer  
BEL Bharat Electronics Limited 
CAG Comptroller and Auditor General of India 
CLA Commissioner of Land Administration 
CM Insurance 
Scheme 

Chief Minister’s Comprehensive Health Insurance Scheme 

CMUPT Chief Minister’s Uzhavar Padhukappu Thittam 
CRA Commissioner of Revenue Administration 
CSE Coimbatore Stock Exchange 
DAPS Differently Abled Pension Scheme 
DCE Director of Collegiate Education 
DDWPS Destitute/Deserted Wives Pension Scheme 
DGP Director General of Police 

DME Director of Medical Education 
DPC Duties, Powers and Conditions of Services 
DWPS Destitute Widows Pension Scheme 

ECIL Electronics Corporation of India Limited 

EDL Essential Drug List 

EE Executive Engineer 

GCC Greater Chennai Corporation 

GLR Government Land Registry 

GoI Government of India 

GoTN Government of Tamil Nadu 

Ha hectare 

HLC High Level Committee 

Hospital Government Stanley Medical College Hospital 

HSSs Higher Secondary Schools 

ICMR Indian Council of Medical Research 

IDE Institute of Distance Education 

IGNDPS Indira Gandhi National Disability Pension Scheme 

IGNOAPS Indira Gandhi National Old Age Pension Scheme 
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Glossary of abbreviations (Contd.) 
Abbreviations Full Form 

IGNWPS Indira Gandhi National Widow Pension Scheme 

IGP Inspector General of Prisons 

IRs Inspection Reports 

JD, KR Joint Director of Kallar Reclamation 

KR Schools Kallar Reclamation Schools 
LKG lower kindergarten 
MBC&DNC 
Welfare 

Most Backward Classes & De-notified Communities Welfare 

MSO Medical Stores Officer 
NABARD National Bank for Agriculture and Rural Development 
NCDC National Cooperative Development Corporation 
NOC No Objection Certificate 
OAH Old Age Homes 
OSR Open Space Reservation 
PAC Public Accounts Committee 
PACCS Primary Agricultural Cooperative Credit Societies 
PET Physical Education Teacher 
PGT Post Graduate Teacher 
PK Piramalai Kallar 
POB Prohibitive Order Book 
PPL Produce Pledge Loan 
PWD Public Works Department 
RCS Registrar of Cooperative Societies 
RDO Revenue Divisional Officer 
RGGGH Rajiv Gandhi Government General Hospital 
RSO Revenue Standing Order 
SDL Speciality Drug List 
SGT Secondary Grade Teachers 
TANSI Tamil Nadu Small Industries Corporation Limited 
TCMC Tiruchirappalli City Municipal Corporation 
TNHB Tamil Nadu Housing Board 
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Glossary of abbreviations (Concld.) 
Abbreviations Full Form 

TNHSS Tamil Nadu Health System Society 

TNKVIB Tamil Nadu Khadi and Village Industries Board 
TNLE TN Land Encroachment 

TNMSC Tamil Nadu Medical Services Corporation Limited 
TNPTEE Tamil Nadu Protection of Tanks and Eviction of Encroachment 

TRB Teachers Recruitment Board 
UIIC United India Insurance Company 

UWPS Unmarried Poor Incapacitated Women Pension Scheme 
VAO Village Administrative Officer 

VC Vice-Chancellor 
WDRA Warehousing Development and Regulatory Authority5 

WRD Water Resources Department 
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