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This report for the year ended March 2017 has been 

prepared for submission to the Governor of 

Telangana under the CAG’s DPC Act, 1971 for being 

laid before the Legislature of the State. 

The Report contains significant results of the audit of 

the Panchayat Raj Institutions and Urban Local 

Bodies in the State including departments concerned. 

The issues noticed in the course of test audit for the 

period 2016-17 as well as those issues which came to 

notice in earlier years, but could not be dealt with in 

the previous Reports have also been included, 

wherever necessary. 

This Report includes one Performance Audit on 

‘Greater Hyderabad Municipal Corporation’ and 

seven Compliance Audit Paragraphs including one 

detailed Compliance Audit Paragraph on ‘Land 

Management in Panchayat Raj Institutions’. 

The audit has been conducted in conformity with 

Auditing Standards issued by the Comptroller and 

Auditor General of India. 
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Overview 

Panchayat Raj Institutions (PRIs) and Urban Local Bodies (ULBs) fall under 

Panchayat Raj and Rural Development (PR&RD) and Municipal 

Administration and Urban Development (MA&UD) departments respectively.  

The Audit Reports on Local Bodies have been presented to the State Legislature 

since March 2008.  Total seven Audit Reports (2005-06 to 2013-14 for erstwhile 

State of Andhra Pradesh excluding 2010-11 to 2011-12) were presented in the 

State Legislature of Andhra Pradesh and two for the years 2014-15 and 2015-16 

in the State Legislature of Telangana. However, discussions have not taken 

place in the State Legislature since 2008.  Explanatory notes were not received 

to any of the paragraphs and reviews included in the above Audit Reports.  

This Report of the Comptroller and Auditor General of India (C&AG) on 

Government of Telangana includes results of one Performance Audit, one 

detailed Compliance Audit paragraph and six Compliance Audit paragraphs of 

PRIs and ULBs. These are as follows: 

 Performance Audit on ‘Greater Hyderabad Municipal Corporation’ 

 Detailed Compliance Audit on ‘Land management in Panchayat Raj 

Institutions’ 

 Compliance Audit Paragraphs 

An overview of the significant audit observations is given below: 

Performance Audit on Greater Hyderabad Municipal Corporation 

Greater Hyderabad Municipal Corporation (GHMC) covering an area of 

650 sq. kms, was formed in April 2007 by amalgamating the erstwhile 

Municipal Corporation of Hyderabad (MCH) with 12 other municipalities.  

Functioning of GHMC is governed by GHMC Act, 1955.  Performance Audit 

of GHMC in four selected areas viz., building permissions, property tax, solid 

waste management and storm water drains was carried out covering the 

period from 2012-13 to 2016-17.  The overview of audit findings is given 

below: 

 GHMC could not ensure compliance with regard to implementation of 

Building Rules issued by Government.  This resulted in deviations to the 

approved plans and proliferation of unauthorised constructions.  During 

2012-17, deviations existed in 30,864 assessments (41 per cent) out of 

75,387 property tax assessments in test-checked Circles.  Of these, 10,460 

were unauthorised constructions. 

[Paragraph 4.4.4] 

 GHMC did not ensure strict compliance with regard to enforcement of 

penal provisions for non/delay in payment of Property Tax.  Of the total 

arrears of ` 1,403.43 crore as of March 2017 in respect of residential and 
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non-residential properties, an amount of ` 900.33 crore (64 per cent) was 

pending for more than three years from 1,78,701 assessments. 

[Paragraph 4.5.4] 

 Lack of data integration between the Town Planning wing (building 

permissions) and Revenue wing (Trade licenses and Property Tax) 

resulted in short assessment of Property Tax.  Audit analysis in six test-

checked Circles showed short assessment of ` 5.25 crore in 708 

assessments.  

[Paragraph 4.5.3] 

 Corporation undertook 71 improvement works on 26 storm water drains 

with estimated cost of ` 350.13 crore.  A total of ` 187.80 crore was 

expended on these works as of July 2017.  Of these, 39 works were 

completed. 16 works were in-progress and 16 works were stopped mid-way 

due to failure of GHMC in evicting encroachments. 

[Paragraph 4.7.3] 

 Collection of segregated waste from primary waste generating units was 

only 27 per cent of the total Municipal Solid Waste.  Further, the poor 

segregation facilities at transfer stations burdened the landfill site.  

[Paragraphs 4.6.4.2 and 4.6.4.4] 

 Efforts for processing and safe disposal of waste was not effective.  

Establishment of waste to energy plants#, which was envisaged as 

important source of disposal of Municipal Solid Waste had not 

materialised due to land issues.  Two new processing and disposal units at 

Choutuppal and Lakdaram were yet to be established.  Reclamation of 

existing dump sites was also not done. 

[Paragraph 4.6.4.4] 

 The draft master plan for strengthening storm water drainage system for 

the city prepared in 2011 was yet to be implemented.  There were 461 water 

logging points in the city, of which 52 points were critical and 67 major 

traffic junctions.  All these water logging points were prone to risk of 

inundation during monsoon due to non-availability of connecting / 

aligning system to the nearby storm water drains. 

[Paragraphs 4.7.1.1 and 4.7.1.3] 

 GHMC failed in protecting water bodies. There were 

12,182 encroachments along nalas and water bodies, of which only 847 

(7 per cent) were evicted as of July 2017.  Seventeen lakes were not 

traceable while nine lakes were fully encroached.  The incidence of 

# a power generation plant that will generate electricity by using the municipal solid waste 
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missing lakes showed non-protection of water bodies resulting in 

continuance of inundation during monsoons. 

[Paragraphs 4.7.4.1 and 4.7.4.2] 

Compliance Audit Paragraphs 

Land management in Panchayat Raj Institutions 

Audit of ‘Land management in Panchayat Raj Institutions’ was carried out 

in five Zilla Praja Parishads, 25 Mandal Praja Parishads and 46 Gram 

Panchayats for the period 2014-17.  The overview of audit findings is given 

below: 

 PRIs did not have records detailing the inventory of land in their 

possession. In the absence of records, stewardship was rendered difficult.  

This resulted in encroachment of PRIs land of 26 acres and 26 guntas in 

two Zilla Praja Parishads (Karimnagar and Rangareddy) and one Gram 

Panchayat (Aushapur GP of Rangareddy district).  

[Paragraph 2.1.6] 

 As per Layout Rules 2002, 10 per cent of the total layout area developed 

in Gram Panchayat should be transferred free of cost to the GP by the 

developer.  Audit observed that 161 acres and 24 guntas of land valuing 

` 90.13 crore was not transferred in 29 GPs.  

[Paragraph 2.1.4.1] 

Non-protection of land from encroachments  

Inadequate stewardship of land of Telangana State Institute of Panchayat Raj 

and Rural Development (TSIPARD) led to encroachment of 27 acres and 

20 guntas of land with market value of ` 247.50 crore. 

[Paragraph 2.3] 

Incomplete water supply project 

The Rural Water Supply department failed to initiate timely action to identify 

the source of funding before taking up the water supply scheme and 

completion of works in time. This had resulted in non-completion of the water 

supply scheme and thereby ultimate objective of providing safe drinking water 

to all the intended habitations could not be achieved. 

[Paragraph 2.5] 
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Section-A 

An Overview of the functioning of the 

Panchayat Raj Institutions (PRIs) in the State 

1.1 Introduction 

Government of India (GoI) enacted (1992) the 73rd amendment to the 

Constitution to empower Panchayat Raj Institutions (PRIs) as local self-

governing institutions to ensure a more participative governing structure in the 

country. Accordingly, State Government enacted Andhra Pradesh Panchayat 

Raj (APPR) Act1 in 1994 and repealed all the earlier Acts, to establish a three-

tier system viz., Gram Panchayat (GP), Mandal Praja Parishad (MPP) and Zilla 

Praja Parishad (ZPP) at Village, Mandal and District levels, respectively.  The 

profile of PRIs in the State is given in Table 1.1: 

Table 1.1 

Indicator Unit 
State 

Statistics 

Area Sq.km 1,12,077 

Mandal/Tahsil Number 584 

Villages Number 10,434 

Total Population  

(Census 2011) 
Crore 3.52  

Rural population Crore 2.16 

Rural sex ratio Females per 1000 Males 999 

Density Persons per Sq.km 312 

Rural literacy rate Percentage 57.30 

Male literacy rate Percentage 75.04 

Female literacy rate Percentage 57.99 

Scheduled Caste Population Percentage 17.47 

Scheduled Tribe Population Percentage 0.99 

Zilla Praja Parishads Number 9 

Mandal Praja Parishads Number 438 

Gram Panchayats Number 8,684 

Source: Information furnished by Commissioner, Panchayat Raj and Rural 

Employment and Telangana at a Glance 2017 published (June 2017) by 

Directorate of Economics and Statistics, Government of Telangana 

                                                             
1  Applicable in relation to the State of Telangana also as per Andhra Pradesh Reorganisation 

Act, 2014 
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1.2 Organisational set-up of PRIs 

Organisational arrangements for the PRIs are as follows: 

Chart 1.1 

Elections to the PRIs at all the tiers was last conducted in July 2013/April 2014. 

The elected members of ZPP, MPP and GP were headed by Chairperson, 

President and Sarpanch respectively. They convene and preside over the 

meetings of standing committees and general body. 

1.3 Functioning of PRIs 

Eleventh Schedule to 73rd Constitutional Amendment Act, 1992 lists 

29 subjects for devolution to strengthen the PRIs. During 2007-08, State 

Government devolved 102 functions to PRIs and, thereafter, no functions were 

devolved. Funds relating to devolved functions were released to PRIs through 

line departments concerned. During 2016-17, only three departments released 

                                                             
2 (i) Agriculture and Agriculture Extension (ii) Animal Husbandry, Dairy and Poultry (iii) 

Fisheries (iv) Health and Sanitation (v) Education, including Primary, Secondary and Adult 

Education and non-formal education (vi) Drinking Water (vii) Poverty Alleviation 

Programme (viii) Women and Child Development (ix) Social Welfare, including Welfare 

of the Handicapped and Mentally retarded and (x) Welfare of the Weaker sections and in 

particular of the Scheduled Castes and Scheduled Tribes 

Principal Secretary
Panchayat Raj and Rural Development 

Department

Commissioner
Panchayat Raj and Rural 

Employment

Chief Executive Officer
Zilla Praja Parishad

(District level)

Mandal Parishad Development 

Officer

Mandal Praja Parishad

(Mandal  level)

Panchayat Secretary
Gram Panchayat

(Village level)

Commissioner
Rural Development
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funds amounting to ` 13.96 crore to PRIs in five out of nine rural districts in the 

State (Appendix 1.1). 

1.4 Formation of various committees 

As per the provisions of APPR Act, 1994 various committees were to be 

constituted at ZPP, MPP and GP level.  Functional committees3 were to be 

set up in every MPP and GP to monitor the progress of implementation of works 

and schemes. During the year 2016-17, functional committees were not 

constituted in respect of ten4 (53 per cent) out of 19 test-checked GPs. 

The State was empowered to constitute a District Planning Committee (DPC) 

at district level. DPC formed was to ensure that each Panchayat in the district 

prepares a development plan for the financial year. This plan was to be 

consolidated into the District Development Plan and to be submitted to the 

Government for incorporation into the State plan. In 19 GPs of Mahabubabad, 

Medak, Rangareddy, Warangal, Warangal (Urban) and Yadadri Bhuvanagiri 

districts, it was observed that the Action Plans were not prepared in 145 GPs. 

1.5 Sources of funds 

Resource base of PRIs consists of  

i. Own revenue generated by collection of tax6 

ii.  Non-tax7 revenues 

iii. Devolution at the instance of State and Central Finance Commissions / 

Central and State Government grants for maintenance and development 

purposes 

iv. Other receipts8 

Summary of receipts of PRIs for the years 2012-17 is given below. Receipts for 

the period 2012-14 pertain to the composite State whereas the receipts for the 

period 2014-17 pertain to the State of Telangana. 

  

                                                             
3 for agriculture, public health, water supply, sanitation, family planning, education and 

communication 
4 Three GPs of Mahabubabad district, four GPs of Rangareddy, two GPs of Warangal, and 

one GP of Yadadri Bhuvanagiri 
5 Three GPs of Mahabubabad district, one GP of Medak, six GPs of Rangareddy, two GPs of 

Warangal, one GP of Wanangal (Urban), and one GP of Yadadri Bhuvanagiri 
6 Property tax, advertisement fee etc., 
7 Water tax, rents from markets, shops and other properties, auction proceeds etc., 
8 Donations, interest on deposits etc., 
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Table 1.2 

(` in crore) 

Source: Commissioner, Panchayat Raj and Rural Employment 

* Data pertains to only 4 ZPPs and GPs of Adilabad district 

** Data not made available to audit despite specific requests 

It could be seen from above table that there was reduction in release of grants 

by State Government during 2016-17 compared to 2015-16. This was mainly 

due to non-release of certain grants10  during 2016-17. However, there was 

increase in GoI grants by 34 per cent during 2016-17 compared to 2015-16. 

1.5.1 Financial assistance to PRIs 

The quantum of financial assistance provided by State Government to PRIs by 

way of grants and loans for the years 2012-14 pertaining to the composite State 

of Andhra Pradesh and 2014-17 pertaining to State of Telangana is given below: 

Table 1.3 

(` in crore) 

Details 2012-13 2013-14 2014-15 2015-16 2016-17
11

 Total 

Budget 329.27 328.89 203.18 819.04 962.16 2,642.54 

Actual 

Release 
158.10 164.57 30.30 752.12 957.99 2,063.08 

Expenditure 98.20 114.85 30.30 622.29 957.99 1,823.63 

Source: Commissioner, Panchayat Raj and Rural Employment 

                                                             
9 Seigniorage fee and surcharge on stamp duty collected by Departments of Mines and 

Geology and Stamps and Registration are apportioned to Local Bodies in the form of 

assigned revenue 
10 General component of State Finance Commission grants, Grants under ‘Assistance to Best 

Gram Panchayats’ and ‘Strengthening of Gram Panchayat Administration’ 
11   As per Grant Audit Register(PAG(A&E)) – Net Appropriation ` 96.16 crore, Expenditure 

` 95.74 crore 

S.No. Receipts 2012-13 2013-14 2014-15 2015-16 2016-17 

1 Own Revenue 976.50 736.50 16.96* 306.79 NA** 

2 Assigned 

Revenue9 

154.36 457.24 10.97* NA** NA** 

3 State 

Government 

Grants 

343.97 350.59 19.60 56.14 49.00 

4 GoI Grants 1,201.03 1,330.86 1,131.28 695.98 932.60 

5 Other Receipts 84.18 NA** NA** 107.61 NA** 

Total 2,760.04 2,875.19 1,178.81 1,166.52 981.60 
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1.5.2 Application of funds 

Summary of expenditure incurred by PRIs for the years 2012-14 pertaining to 

the composite State of Andhra Pradesh and 2014-17 pertaining to the State of 

Telangana is given below: 

Table 1.4 

(` in crore) 

S.No. 
Type of 

expenditure 2012-13 2013-14 2014-15 2015-16 2016-17 

1 Revenue 

expenditure 
1,405.50 3,562.39 134.15# 615.18 527.78 

2 Capital 

expenditure 
1,033.47 1,756.98 32.22* 780.73 1,155.49 

Total 2,438.97 5,319.37 166.37 1,395.91 1,683.27 

Source: Commissioner, Panchayat Raj and Rural Employment 

# data pertains to only 4 ZPPs and GPs of Adilabad district 

* data pertains to only 3 ZPPs and GPs of Adilabad district 

1.6 Recommendations of State Finance Commission (SFC) 

As per Article 243-I of the Constitution and Section 235 of APPR Act, 1994, 

SFC has to be constituted once in five years to recommend devolution of funds 

from the State Government to Local bodies. State Government did not constitute 

SFC after Third SFC (2003). The Committee of Ministers and Secretaries felt 

that recommendations of Third Finance Commission could be applied for the 

period from 2010 to 2015 also. During 2016-17, State Government released 

` 4 crore to PRIs of Telangana State and entire amount was spent as of October 

2017. 

1.7 Recommendations of Central Finance Commission  

1.7.1 Fourteenth Finance Commission  

The Fourteenth Finance Commission (FFC) recommended assured transfer of 

funds to the local bodies for planning and delivering basic services12. Grants are 

released under two components, i.e., Basic grant and Performance grant in the 

ratio of 90:10.  

Government of India released ` 908.99 crore during 2016-17. The entire amount 

was expended as of November 2017.  

                                                             
12 including water supply, sanitation including septic management, sewage and solid waste 

management, storm water drainage, maintenance of community assets, maintenance of 

roads, footpaths, street lighting, burial and cremation grounds  
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1.8 Audit mandate 

1.8.1 Primary Auditor 

Director, State Audit (DSA), functioning under the administrative control of 

Finance Department, is the statutory auditor for PRIs under Andhra Pradesh 

State Audit Act, 1989. As per Section 11(2) of the Act, DSA is required to 

prepare annual Consolidated Audit and Review Report for presentation to the 

State Legislature. The DSA had two Regional Offices and nine district offices 

(30 district offices as on March 2017) in the State. As per Section 10 of the Act, 

DSA is empowered to initiate surcharge proceedings against the persons 

responsible for causing loss to the funds of local authorities. Such amounts are 

to be recovered by the executive authority concerned under Revenue Recovery 

(RR) Act. 

As per the information furnished (June 2017) by DSA, audit of the accounts of 

11 MPPs and 540 GPs were in arrears. DSA attributed delay to non-production 

of records by MPPs and GPs. As of March 2017, 2,150 Surcharge Certificates13 

for ` 3.39 crore were issued, out of which ` 0.32 crore in respect of 119 cases 

were recovered. 

The Consolidated Audit and Accounts Report for 2011-12 was tabled in the 

State Legislature on 31 March 2016. DSA stated (June 2017) that consolidation 

of Reports for the years 2012-13 and 2013-14 was under progress. Some of the 

major findings observed in 2011-12 report relate to excess utilisation/non-

utilisation/ diversion/mis-utilisation of grants, non-collection of taxes and fee, 

advances pending adjustment, etc. 

1.8.2 Audit by Comptroller and Auditor General of India 

Based on the recommendations of the Eleventh Finance Commission, State 

Government entrusted (August 2004) CAG with the responsibility for providing 

Technical Guidance and Supervision (TGS) in connection with the accounts and 

audit of Local Bodies under Section 20(1) of CAG’s (DPC) Act. 

Based on test-check of PRIs, a TGS Note was prepared at the end of each 

financial year and forwarded to the DSA for improving the quality of their 

reports. TGS note for the year 2016-17 was issued in September 2017. 

Planning and conduct of audit 

The Audit process commences with assessment of risk14 based on the following 

parameters: 

i. Expenditure incurred 

ii. Criticality/complexity of activities 

                                                             
13 Means the certificate by which the charge or the liability of a surchargee is communicated 
14 of department/local body/scheme/programme etc., 
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iii. Priority accorded for the activity by Government 

iv. Level of delegated financial powers 

v. Assessment of internal controls and 

vi. Concerns of stakeholders. 

Previous audit findings were also considered in this exercise. Based on this risk 

assessment, frequency and extent of audit was decided and an annual audit plan 

was formulated to conduct audit. During 2016-17, 38 PRIs (2 ZPPs, 17 MPPs 

and 19 GPs), falling under the department of Panchayat Raj and Rural 

Development, were covered in audit. 

Report of the Comptroller and Auditor General of India on Local Bodies for the 

year ended March 2016 was tabled in the State Legislature on 27 March 2017. 

1.9 Response to Audit Observations 

After completion of audit, Inspection Reports (IRs) containing audit findings 

were issued to the head of the unit concerned. Heads of offices and next higher 

authorities were required to respond to observations contained in IRs within one 

month and take appropriate corrective action. Audit observations 

communicated in IRs were also discussed in meetings at district level by officers 

of the departments with officers of Principal Accountant General’s office. 

As of September 2017, 30 IRs containing 486 paragraphs pertaining to the 

period up to 2016-17 were pending settlement, as given below. Of these, initial 

replies had not been received in respect of 25 IRs and 395 paragraphs.  

Table 1.5 

Year 

Number of IRs 

/Paragraphs 

IRs/Paragraphs where even 

initial replies have not been 

received 

IRs Paragraphs IRs Paragraphs 

Upto 2015-16 11 184 8 138 

2016-17 19 302 17 257 

Total 30 486 25 395 

Lack of action on IRs was fraught with the risk of serious financial irregularities 

pointed out in these reports remaining unaddressed. 

The Audit Reports on Local Bodies have been presented to the State Legislature 

since March 2008.  Total seven Audit Reports (2005-06 to 2013-14 for erstwhile 

State of Andhra Pradesh excluding 2010-11 to 2011-12) were presented in the 

State Legislature of Andhra Pradesh and two for the years 2014-15 and 2015-16 

in the State Legislature of Telangana. However, discussions have not taken 

place in the State Legislature since 2008.  Explanatory notes were not received 

to any of the paragraphs and reviews included in the above Audit Reports.  
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Section B 

Accountability framework and Financial Reporting issues 

1.10 Accounting framework 

1.10.1 Ombudsman 

The Thirteenth Finance Commission had recommended establishment of an 

independent Local body ombudsman system. Commissioner, Panchayat Raj and 

Rural Employment stated (October 2017) that ombudsman system was not 

adopted in Telangana.  However, State Government amended Lokayukta Act to 

take up complaints against the functionaries and elected representatives of PRIs. 

Number of cases registered district wise, and their disposal was, however, not 

furnished by CPR&RE despite specific request. 

1.10.2 Social Audit 

Social audit involves verification of implementation of programme/scheme and 

delivery of its envisaged results by the community with active involvement of 

primary stakeholders. In May 2009, State Government created an independent 

autonomous body called the Society for Social Audit, Accountability and 

Transparency (SSAAT). 

Post bifurcation of the State of Andhra Pradesh into Telangana and Andhra 

Pradesh with effect from 2 June 2014, the existing Society was retained with 

Telangana State. SSAAT conducted Social Audits in 343 Mandals in respect of 

Mahatma Gandhi National Rural Employment Guarantee Scheme 

(MGNREGS), Social Security Insurance and Scholarships scheme, etc., during 

2016-17. Functioning of society during 2016-17 showed the following: 

i. State Government should facilitate conduct of Social Audit of the works 

taken up under the Act in every Gram Panchayat at least once in six months, 

i.e., twice a year. The Social Auditors are required to audit 100 per cent 

verification of muster rolls and work sites.  During the year 2016-17, 

SSAAT had carried out Social Audits in respect of 8,110 GPs (out of 8,684 

GPs) in the State. However, no GP was covered twice a year. SSAAT 

attributed (June 2017) the shortfall in coverage of audit to requests for 

postponement of audits on the grounds of Elections, implementation of State 

sponsored programme Haritha haram15, dearth of resource persons, etc. 

ii. As per State Social Audit Rules, the District Vigilance Cell is responsible to 

take follow-up action on the social audit observations immediately (within 

three days) on conclusion of the mandal social audit public hearing. During 

the year 2016-17, SSAAT found deviations amounting to ` 203.05 crore, of 

which ` 172.02 crore were accepted (85 per cent of total deviations) by the 

                                                             
15 Tree planting programme of State Government 
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Presiding Officers16 concerned. Orders for recovery were issued in respect 

of deviations of ` 3.93 crore only. Against this, only ` 32,000 was recovered 

as of March 2017. 

1.11 Submission of Utilisation Certificates 

Scheme guidelines of Centrally Sponsored Schemes (CSS) and Central Finance 

Commissions (CFCs) stipulate that Utilisation Certificates (UCs) should be 

obtained by departmental officers from the grantees and after verification 

should be forwarded to GoI.  

During 2016-17, State Government forwarded UCs to GoI for the total releases 

of ` 908.9 crore in respect of Fourteenth Finance Commission grants. In 

10 PRIs17(26 per cent) out of 38 test checked during 2016-17, UCs amounting 

to ` 1.49 crore were yet to be furnished as of March 2017. Besides, UCs for 

grants related to Twelfth and Thirteenth Finance Commission, Backward 

Region Grant Fund, IHHL18, MPLADS19 for ` 18.49 crore were also pending to 

be submitted by 25 test-checked PRIs. 

1.12 Internal Audit and Internal Control System of PRIs 

As per the information furnished (October 2017) by CPR&RE, no internal audit 

system was adopted. As per Section 44(2)(a)(b) of APPR Act, 1994 the 

Government should appoint District Panchayat Officer, Divisional Panchayat 

Officer and Extension Officers as Inspecting Officers for overseeing the 

operations of Gram Panchayat (GP). Records of 19 GPs showed that in respect 

of 1020 GPs inspections were not conducted (2013-14 to 2016-17). Cases of 

non-remittances of library cess, discrepancies between treasury/cash book and 

PRIASoft, improper maintenance of registers, non-remittance of statutory 

deductions etc., were reported in the inspection reports of other PRIs. 

1.13 Maintenance of Records 

Records such as Cash book, Asset Register, Advance Register, Stock Registers 

etc., are to be maintained by ZPPs, MPPs as per the provisions of APPR 

Act, 1994. GPs are governed by GP Accounts Manual of Panchayat Raj and 

Rural Development Department. Records of 38 PRIs showed that cash book 

                                                             
16 District Programme Officer nominates a senior officer not less than the rank of the 

Additional District Programme Coordinator for presiding over the public hearing 
17 3 GPs of Mahabubabad district, 1 GP of Medak, 1 GP of Nalgonda, 2 GPs of Rangareddy, 

2 GPs of Warangal and one GP of Warangal(Urban) 
18 Individual House Hold Latrines 
19 Members of Parliament Local Area Development Scheme 
20 Mahabubabad (Shanigapuram), Medak (Rudraram), Nalgonda (Nereda), Rangareddy 

(Abdullapur, Aziznagar, Mokila, Turkayamjal), Warangal (Ghanpur Stn, Wardhannapet), 

Warangal (urban) (Peddapendyala) 
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was not properly maintained 21  in 15 22  PRIs (39 per cent). In ten 23  PRIs 

(26 per cent) stock registers were not maintained. 

1.13.1 Physical verification of stores and stock  

Article 143 of Andhra Pradesh Financial Code stipulates that all stores and 

stock should be verified physically once a year and a certificate to this effect be 

recorded by the Head of the Office in the Register concerned. It was seen that 

annual physical verification of stores and stock was not conducted in respect of 

924 PRIs (24 per cent) out of 38 PRIs test checked during 2016-17. 

1.13.2 Non-reconciliation of departmental figures with treasury 

As per paragraph 19.6 of Andhra Pradesh Budget Manual, DDOs are required 

to reconcile departmental receipts and expenditure with those booked in 

treasury every month to avoid any misclassification and fraudulent drawals.  

Reconciliation in respect of 1525 PRIs (39 per cent) out of 38 PRIs test checked 

was pending from 2013-14. 

1.13.3 Cases of misappropriation 

Andhra Pradesh Financial Code 

stipulates responsibilities of 

Government servants in dealing with 

Government money, the procedure for 

fixing responsibility and recovery for 

any loss. State Government had ordered 

(February 2004) the departmental 

Secretaries to review cases of 

misappropriations on a monthly basis. 

The Chief Secretary to Government 

was to review these cases once in six 

months with all the Secretaries 

concerned.  Misappropriation cases 

noticed by Director, State Audit which  

 

Table 1.6 
(` in lakh) 

Unit 
Up to 2016-1726 

No. of cases Amount 

ZPPs 0 0 

MPPs 69 68.58 

GPs 1094 532.67 

Total 1163 601.25 

Source: Director, State Audit.  

                                                             
21 Certificate of the number of pages of cash book was not recorded in the first page; 

overwriting without attestation by competent authority, monthly closing and reconciliation 

were not done by Drawing and Disbursing Officer etc., 
22  1 GP of Mahabubabad district, 1 GP of Medak, 6 GPs of Rangareddy, 2 GPs of Warangal, 

1 MPDO of Medchal, 2 MPDOs of Nalgonda, 1 MPDO of Warangal, 1 MPDO of Warangal 

Rural 
23  1 GP of Medak district, 1 GP of Nalgonda, 3 GPs of Rangareddy, 1 GP of Warangal, 1 GP 

of Yadadri Bhuvanagiri, 1 MPDO of Nalgonda, 1 MPDO of Rangareddy, 1 MPDO of 
Warangal 

24  1 GP of Medak district, 2 GPs of Nizamabad,1 GP of Warangal, 1 GP of Warangal(Urban), 

MPDOs of Geesukonda, Moinabad, Qutbullapur, Ramannapet 
25  2 GPs of Mahabubabad district, 1 GP of Medak, 6 GPs of Rangareddy, 2 GPs of Warangal, 

2 GPs of Yadadri Bhuvanagiri, MPDOs of Geesukonda, Qutbullapur 
26 no information has been provided for the misappropriation cases for the year 2016-17 
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were pending from 2005-06 for disposal as of March 2017 are given in the 

Table 1.6. 

1.14 Maintenance of Accounts by PRIs 

PRIs maintain accounts on cash basis. A Model Accounting System was 

prescribed by GoI in consultation with the Comptroller and Auditor General of 

India. State Government issued orders (September 2010) for adopting this 

format using PRIASoft, i.e., Panchayat Raj Institutions Accounting Software 

developed by National Informatics Centre (NIC). 

Government confirmed (September 2014) that online accounting was 

completed in all the PRIs. However, discrepancies in annual accounts 

maintained manually and PRIASoft were noticed in respect of 22 PRIs 27 

(58 per cent) out of 38 PRIs test checked in 2016-17. 

1.15 Issues related to AC/DC Bills 

As per Government orders28, an amount drawn on Abstract Contingent (AC) 

bills should be adjusted by submitting Detailed Contingent (DC) bill for the 

expenditure incurred, to the Accountant General (Accounts & Entitlements) 

with supporting vouchers within one month of drawal of such amount. 

An amount of ` 3.42 crore was drawn on AC bills29 by PRIs in the State and DC 

bills were pending for the entire amount as of November 2017. 

1.16 Maintenance of database and the formats therein on the 

finances of PRIs 

State Government had released (2002-10) Eleventh and Twelfth Finance 

Commission grants amounting to ` 67.37 crore30 to Commissioner Panchayat 

Raj of the composite State of Andhra Pradesh for creation of database on 

finances of PRIs. Of this ` 14.35 crore was allocated to Telangana State and 

transferred to Commissioner, Panchayat Raj, Telangana. Commissioner stated 

(November 2017) that an amount of ` 3.81 crore was available under this, and 

no further funds were received.  Details of utilisation of these funds 

during 2016-17 were not furnished by CPR&RE despite specific request. 

 

                                                             
27 3 GPs of Mahabubabad district, 7 GPs of Rangareddy district, 1 GP of Yadadri Bhuvanagiri 

district and MPDOs of Mahaboobabad, Quthbullapur, Chityala, Nampally, Ramannapet, 

Hayathnagar, Samshabad, Keesara, Dharmasagar, Geesugonda, Choutuppal mandals 
28 GO Ms. No.285 Finance (TFR-II) Department dated 15 October 2005, Andhra Pradesh 

Treasury Code, Rule 16, sub rule 18 (d) and GO Ms. Nos. 391 and 507 of April/May 2002 
of Finance Department 

29 As per the information available in the office of Accountant General (Accounts and 

Entitlements) since 2007-08 to 2015-16 ` 3.32 crore, 2016-17 ` 0.10 crore 
30 including interest 
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2.1 Land management in Panchayat Raj Institutions 

2.1.1 Introduction 

The Andhra Pradesh 31  Panchayat Raj (APPR) Act, 1994 32  provides for 

acquisition of immovable property required by Gram Panchayat (GP). Under 

the provisions of APPR Act, Government issued the Acquisition and Transfer 

of Property by Gram Panchayats (GPs), Mandal Praja Parishads (MPPs) and 

Zilla Praja Parishads (ZPPs) Rules33 in June 2001.  

According to these Rules, a PRI can, with the approval of District Collector, 

acquire an immovable property for a purpose which has a bearing on public 

health or sanitation. The Gram Panchayat Land Development (Layout34 and 

building) Rules 2002 allow GPs to hold possession of lands in the form of open 

spaces at 10 per cent of layouts developed in villages / GPs. Apart from these 

lands, PRIs also take public or private lands on lease for carrying out the 

activities conferred upon them.  

Thus the lands owned by PRIs include those acquired by the PRIs, donated35 by 

public, open spaces from layouts or vested by the Government for commons 

like grazing lands etc. Land was central to the PRIs in performance of their 

constitutional functions and for implementation of developmental schemes. The 

stewardship of these assets was, thus, important.  Such management would 

cover the entire gamut of acquisition, custody, utilisation and protection of lands 

available with PRIs.  

2.1.2 Organisational set-up 

The PRIs function under the administrative control of Principal Secretary, 

Panchayat Raj and Rural Development at Government level and Commissioner 

at departmental level. The elected members of ZPP, MPP and GP were headed 

by Chairperson, President and Sarpanch respectively. The Chief Executive 

Officer, Mandal Parishad Development Officer and Panchayat Secretary were 

the executive authorities of ZPP, MPP and GP respectively. 

                                                             
31 Applicable to Telangana as per Andhra Pradesh Re-organisation Act, 2014 
32  repealing existing three Acts, namely, Andhra Pradesh Gram Panchayat Act, 1964, Andhra 

Pradesh Mandal Parishads, Zilla Praja Parishads and Zilla Pranalika and Abhivrudhi 

Sameeksha Mandals Act, 1986 and the Andhra Pradesh Local Bodies Electoral Reforms 

Act, 1989 
33 These Rules were earlier called as Rules relating to the Acquisition and Transfer of 

Immovable Property by Mandal Praja Parishads and Zilla Praja Parishads framed 

(10 April 1962) in exercise of powers conferred upon Government by Andhra Pradesh 
Panchayat Samithis and Zilla Parishads Act, 1959 

34  Layout means the laying out a parcel of land or lands into building plots with laying of 

roads/streets with formation, levelling, metalling or black topping or paving of roads and 

footpaths, etc., and laying of the services such as water supply, drainage, street lighting, 

open spaces, avenue plantation etc., 
35 As donated by public to villages 
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2.1.3 Audit Framework 

Audit was conducted 

between February and 

June 2017 to assess 

whether (i) acquisition 

and transfer of lands to 

PRIs was properly 

executed as per the 

prescribed procedure, 

(ii) alienation /transfer 

of lands by PRIs were 

effectively carried out, 

and (iii) adequate 

controls were in 

existence for protection 

 

of PRIs’ lands.  As of March 201636, five out of 10 districts as shown in the map 

were selected for audit. Accordingly ZPPs of these districts, 25 Mandals37 and 

46 GPs (Appendix 2.1) were selected for detailed examination of records 

pertaining to management of lands for the period 2014-17. ZPPs and MPPs were 

selected based on random sampling method. GPs were selected based on highest 

number of layouts using stratified sampling method. 

As of June 2017, the PRIs test-checked in audit were in possession of 750 acres 

and 10 guntas38 of land. Of this, 64 acres and 06 guntas of land pertained to 

ZPPs and 302 acres and 08 guntas were possessed by MPPs (40 per cent). 

Remaining 383 acres and 36 guntas of land (51 per cent) pertained to GPs.  

                                                             
36 Districts in Telangana State were reorganised in October 2016 from 10 districts to 

31 districts. Since the functioning of new ZPPs was not commenced by end of March 2017, 

districts as of March 2016 were considered for sample selection 
37 Five each in selected ZPP - Adilabad (Bellampalle, Dandepalle, Jainoor, Sarangapur and 

Sirpur(T)), Karimnagar (Dharmapuri, Gollapalle, Jammikunta, Ramagundam, Saidapur), 

Khammam (Bonkal, Burgampadu, Dammapeta, Julurpad and Thirumalayapalem), 

Nizamabad (Bhiknur, Dharpalle, Gandhari, Ranjal and Sadasivanagar) and Rangareddy 

(Pudur, Parigi, Shamirpet, Shankarpalle and Marpalle) 
38 40 guntas is one acre 
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Chart 2.1 

 

Source: Records of ZPPs, MPPs and Town Planning Authorities of test-checked GPs 

GPs in Rangareddy district were the largest owners owning 40 per cent of the 

sampled land. Adilabad was a tribal dominated district, while Karimnagar was 

less urbanised district and hence owned substantially fewer lands.  

There were no cases of land transfers in test-checked PRIs through alienation 

during the audit period (2014-17). GPs acquired 124 acres and 21 guntas (in 

audit sample) through gift deeds39 towards open spaces from the layouts.  

Audit methodology involved examination of records pertaining to acquisition 

and transfer of lands, management of lands etc., in the test-checked ZPPs, 

MPPs, GPs and the Commissioner, Panchayat Raj. Audit findings were 

benchmarked against criteria sourced from Andhra Pradesh Panchayat Raj Act, 

1994, Land Acquisition Act, 1884, Andhra Pradesh Land Encroachment Act, 

1905 and Financial Code and orders issued by State Government from time to 

time. An exit conference was held with the department in October 2017 to 

discuss the audit findings. Replies (October 2017/January 2018) of the 

Government have been suitably incorporated in the report. 

                                                             
39  Gift deed is a legal document describing the voluntary transfer of a property from one person 

to another without any consideration as money or value in exchange. As per Layout Rules, 

10 per cent of the total layout area developed in Gram Panchayat is transferred to Gram 

Panchayat free of cost in the form of Gift deed 
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Audit Findings 

2.1.4 Acquisition and transfer of lands to PRIs 

2.1.4.1 Transfer of lands to GPs from layouts 

As per Layout Rules40, 2002, an owner / group of owners who intend to layout 

their land into building plots can apply to a Gram Panchayat (GP) for layout 

permission by duly paying the prescribed fees. The GP, in turn, forwards the 

proposals to the District Town and Country Planning 41  (DTCP) Officer 

functioning under the administrative control of Municipal Administration and 

Urban Development department for tentative technical approval.  

The Rules further state that 10 per cent of the total layout area, free from all 

encumbrances, should automatically stand transferred to the GP by the 

developer free of cost.  The purpose was to develop schools, parks etc., for 

community use. The layout plan submitted by the developer and approved by 

the DTCP identifies such land that would be transferred to the GP. As per the 

Rules, it is the duty of the executive authority (Panchayat Secretary) of the GP 

to ensure the transfer of such land immediately after receipt of technical 

clearance of the layout from DTCP.  

After development of the layout, the concerned DTCP officer inspects the site 

and communicates the technical clearance for final approval of the layout to the 

GP concerned. 

Shortfall in transfer of land to GPs 

Audit cross-checked the technical clearance accorded (2014-17) by DTCP for 

transfer (10 per cent) of land measuring 257 acres and 26 guntas (290 layouts) 

in the test-checked GPs with the records of concerned GPs. It was observed 

that 161 acres and 2442 guntas of land (63 per cent), due for transfer by the 

developers in 29 GPs43, was not transferred to the GPs. The market value 

of the area not transferred to GPs worked out to ` 90.13 crore.  

                                                             
40  Rule 3 (4) 
41 Urban Development Authority in case of GPs falling under their jurisdiction 
42 Prior to 2010: 24 acres and 16 guntas, 2010-11: 8 guntas, 2011-12: 1 acre, 2012-13: 23 acres 

and 23 guntas, 2013-14: 22 acres and 8 guntas, 2014-15: 18 acres, 2015-16: 34 acres and 8 

guntas and 2016-17: 2 acres and 22 guntas. Date of formation of layouts were not available 

in GPs for the rest of the land 
43 Rangareddy – Aushapur (4 layouts), Korremula (3 layouts), Adibatla (3 layouts), 

Kongarakalan (8 layouts), Mangalapally (5 layouts), Kondakal (10 layouts), Shankarpally 

(21 layouts), Kismatpur (6 layouts), Gundlapochampally (3 layouts), Mokila (13), 

Karimnagar -Kurikyala (1), Chintakunta (1), Baddenapally (1) Adilabad -Jainath (1), 

Nizamabad – Adloor (18), Bhiknoor (4), Borgaon (9), Devanpalli (3), Jangampalli (4), 

Nadipalli (6), Narsanpalli (3) Pangra (4), Perkit (12), Rameswarpalli (4), Khammam – 

Gundrathimadugu(1), Konijerla (1), Singareni(1), Sivayiguda(1), Sujatha Nagar (1) 
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Audit also noted that in respect of approvals for 50 layouts cleared by DTCP in 

12 GPs44, there was shortfall in marking of 10 per cent of land to be transferred 

to GPs.  As per layout rules, the executive authority (Panchayat Secretary) of 

GP or District Panchayat Officer (DPO) are authorised to revoke any permission 

issued, in respect of such violations. Government Rules of 200045 provided for 

inspection of Gram Panchayats by DPO and Divisional Panchayat Officer every 

year. However, they did not exercise these controls for revoking of permissions 

neither the shortfall was identified. The value of such shortfalls was 

` 6.10 crore. The largest of the shortfalls (1 acre and 35 guntas) being in 

Shankarpalli GP of Rangareddy district, valued at ` 1.08 crore. Thus proper 

controls should be put in place to ensure receipt of legitimate share of land from 

layouts by GPs.  

Government accepted (October 2017) the audit observation and assured to issue 

instructions to DPOs to comply with Government orders.   

2.1.4.2 Unauthorised layouts 

As per Layout Rules, the Executive Authority (Panchayat Secretary) of GP is 

responsible for identification and arresting of unauthorised layouts in GPs. The 

divisional panchayat officer is required to conduct a monthly review of the cases 

of encroachments in his jurisdiction through monitoring the process of eviction. 

He is also required to give periodical reports to District Panchayat Officer 

(DPO) who would review the cases once in two months.  

The Panchayat Secretary, upon identification of unauthorised layouts, is 

required to get them regularised duly levying and collecting regularisation 

charges. The charges are levied on pro-rata basis from the owners of plots / 

colony against shortfall of open spaces, with the approval of District Panchayat 

Officer concerned. District Collector is the authority competent to fix the rates 

at which regularisation charges are to be collected. 

As of June 2017, in 1946 out of 46 test-checked GPs, Audit found existence of 

21647 unauthorised layouts involving 107 acres and 29 guntas48 of area.  The 

GPs of districts other than Rangareddy district could not intimate Audit the date 

of formation of the unauthorised layouts.  The test-check of 58 unauthorised 

layouts in Rangareddy district showed that they were in existence for more than 

30 years. 

                                                             
44 Aushapur (3), Adibatla (1), Kongarakalan (10), Mangalapalli (7), Kondakal (5), 

Shankarpalli(12), Kismathpur(3), Gundlapochampally (2) and Mokila (4) of Rangareddy 

Adluru (1) and Nadipally (1) of Nizamabad district and Kusumanchi (1) of Khammam 

district 
45 G.O.Ms.No.70 Panchayat Raj and Rural Development (Rules) dated 29 February 2000 
46 Adilabad: 1, Karimnagar: 4, Khammam: 6 and Rangareddy: 8 
47  Adilabad: 22, Rangareddy: 142 (no data in respect of 46 layouts), Karimnagar: 29 (no data 

in respect of 1 layout), Khammam: 23  
48  Rangareddy 81 acres and 23 guntas, Karimnagar 10 acres and 38 guntas, Khammam 12 

acres and 30 guntas, Adilabad 2 acres and 18 guntas 
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Audit noticed that neither the GPs nor DPOs concerned exercised their duties 

relating to regularisation.  This resulted in loss of revenue towards regularisation 

charges. The above GPs had not approached the Collectors concerned for fixing 

regularisation charges. Thus, the loss of revenue towards these charges could 

not be quantified in audit.  

Government accepted (October 2017) the observations and stated that the 

unauthorised layouts should be considered as encroachments. It was assured 

(October 2017 / December 2017) to issue suitable instructions to PRIs for taking 

action on unauthorised layouts. 

2.1.5 Alienation of lands by PRIs 

As of March 2017, PRIs of four (Adilabad, Karimnagar, Nizamabad and 

Rangareddy) out of five test-checked districts transferred 7 acres and 16 guntas 

of land through alienation/auction. More than 90 per cent of such transfer took 

place in Rangareddy district. The transfers (6 acres and 28 guntas) in 

Rangareddy district to marketing committees of Agricultural department 

happened in 1976. There was no transfer of lands during the audit period.  

Chart 2.2 

 

Source: Records of PRIs 

2.1.5.1 Alienation of land 

The transfer49 or lease of any immovable property made by PRIs is valid only 

on payment of compensation to PRIs. The District Collector may determine the 

amount to be payable in respect of the property to PRIs. Audit found that in the 

transfer of 32 guntas of PRIs lands, revenue amounting to ` 1.77 crore was not 

collected as discussed below: 

i. Government directed50 (March 2012 / April 2013) ZPPs, Rangareddy and 

                                                             
49 As per the acquisition and transfer of property Rules, 2001 
50  The Revenue Department through their orders directed (April 2010) Local Bodies to give 

advance possession of the identified vacant lands under their control to then 

APTRANSCO/DISCOMs for construction of power sub-stations, pending finalisation of 

alienation process and determination of land cost to be paid by these energy producing units. 

Required permission from Government has to be obtained before giving advance possession 

to them  
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Nizamabad to handover advance possession of 2,208 square yards51 of land 

to the then APCPDCL52/ APNPDCL53 for construction of 33/11 kV Sub-

stations. After handing over the lands, ZPPs did not approach the units for 

payment of compensation as of June 2017. Failure to pursue the matter by 

ZPPs resulted in non-receipt of compensation of ` 1.76 crore. The lack of 

follow-up resulted in loss of revenue.  

ii. MPP Sirpur of Adilabad district transferred 240 square yards (valuing 

` 1.20 lakh) to Co-operative and Marketing Department in October 2015. 

MPP allotted the land based on the resolution of MPP Council without 

obtaining the required permission from Government. Further, the land was 

given free of cost in violation of Acquisition and Transfer of Property 

Rules, 2001.  

iii. The District Collector, Karimnagar alienated (April 2012) 1,384 square 

yards of ZPP’s staff quarters’ land to various Government Departments54. 

ZPP did not take action to pursue for compensation despite the lapse of five 

years.  

Government accepted (October 2017) the observation and stated that the units 

would be directed to pursue the matter with departments/Government for 

compensation. 

2.1.6 Measures for protection of land 

State Government issued (October 2004) comprehensive guidelines for 

strengthening the Asset Management (including land) by various Government 

departments including Local Bodies. These guidelines were issued based on the 

instances that had come to their notice that the records for the assets55 were not 

updated. 

As per the guidelines, all assets should be kept under proper watch and ward to 

safeguard them against theft, damage etc. Custodians of the assets are required 

to maintain asset register with up to date entries to know the actual ownership 

and prevent illegal occupation/utilisation.  

The Rules framed (July 2011) by Government for GPs detailed the procedures 

to be followed, including: 

 preparation of land inventory based on Field Measurement Book (FMB) 

/ Field Survey Atlas (FSA); 

 field inspections and validation of the results of inspection with revenue 

                                                             
51 ZPP Nizamabad – 1,835 sq.yards, ZPP Rangareddy – 373 sq.yards 
52 Andhra Pradesh Central Power Distribution Company Limited 
53 Andhra Pradesh Northern Power Distribution Company Limited 
54  Intelligence Department (561 sq.yards), Anti-Corruption Bureau  Department (376 sq.yards) 

and District Fire Department (447 sq.yards) 
55  with details of actual cost incurred for their acquisition, type of asset, type of structure, 

accessories, other equipment and installations etc., 
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authorities, followed by approval in Gram Sabhas;  

 notification of land inventory and updation in web domain. 

In addition, State Government also issued Andhra Pradesh Gram Panchayat 

(Protection of Property) Rules 201156 for protection of GP lands. Separate cell 

at district level57 in the office of DPO has to be constituted to monitor and 

protect the GP properties from time to time.  In addition, a District Level High 

Power Committee58 is also required to be constituted with DPO as Member 

Convener to review the progress of identification and removal of 

encroachments. The Committee has to meet every three months and review the 

progress. Audit found that separate cells and the High Power Committee at 

DPO’s level for protection of GP lands and identification of encroachments 

were not constituted in any of the test-checked districts.  

Audit also noticed that none of the test-checked ZPPs and MPPs followed the 

guidelines issued by Government in October 2004.  Out of five ZPPs sampled, 

asset registers were maintained in two (Nizamabad and Rangareddy) from 

2016-17 onwards.  Except Gollapalli MPP of Karimnagar, none of the other 24 

test-checked Mandals maintained asset register. Similarly, out of 46 test-

checked GPs, only 13 GPs maintained asset register from 2016-17.  

The land inventory was stated to have been prepared by 10 GPs59 . However, 

FMBs and FSAs were not produced to audit. As such updated land inventory 

was not available in any of the PRIs test-checked.  

Absence of land inventory / asset register increases risk of encroachments and 

loss of ownership of assets. Hence, proper controls should be put in place to 

ensure maintenance of asset registers with up to date entries.  

Audit found cases of encroachments worth 26 acres and 26 guntas of land 

valuing ̀ 62.07 crore, non-mutation of land measuring 1 acre and 20 guntas 

of ` 5.81 crore, and discrepancies between the land allotted to PRIs and  

the land in physical possession. Details are given below: 

I. Encroachment   

i. ZPP, Karimnagar had land measuring 34 acres and 7 guntas for 

construction of staff quarters. ZPP noticed (April 2009) encroachment 

of land and approached (June 2009) Revenue Department for eviction 

of encroachers. During the survey, Revenue authorities observed that 

out of 34 acres and 7 guntas allotted to ZPP, only the land to extent of 

8 acres and 26 guntas was available. Remaining 74 per cent of the land 

                                                             
56  G.O Ms. No. 188 dated 21 July 2011 of Panchayat Raj and Rural Development (Pts.IV) 

Department 
57 Para 5 of G.O Ms. No.188 dated 21 July 2011 
58 Para 7 of G.O Ms. No.188 dated 21 July 2011 
59  Karimnagar - Nustulapur and Chintakunta, Rangareddy - Adibatla, Aushapur, Kondakal, 

Korremula, Kismatpur, Mangalpally, Mokila and Shankarpally 
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worth ` 62 crore had been encroached upon. 

Audit noticed that though the encroachment was identified in 2009, 

ZPP had not taken action to invite the attention of Government 

(Panchayat Raj and Rural Development Department) as of May 2017.  

ii. Government allotted 5 acres of land to Zilla Parishad High School 

(ZPHS), Shankarpally of Rangareddy district in February 2008. A 

survey conducted in 2010 showed that only 3 acres and 34 guntas of 

land was available with ZPHS. Audit observed that no action was taken 

by ZPP to identify the encroachments. This had given opportunity to 

private parties (eight households) for construction of houses. In fact, 

the Mandal Revenue Officer (MRO) granted pattas of 100 square yards 

each to these households based on which the houses were constructed 

with the permission obtained from GP Shankarpally.  

CEO, ZPP replied (May 2017) that house site pattas were cancelled and 

after panchanama by the MRO, an extent of 726 square yards of land 

was handed over (January 2012) to ZPHS. Even after taking back the 

possession of land (726 square yards) by MRO, ZPHS land fell short 

of 1 acre60.  

iii. Audit conducted physical verification of GP lands along with 

departmental authorities in Aushapur GP of Rangareddy district. Land 

measuring about 600 square yards was encroached upon and 

compound wall was constructed around it. Details of encroachment 

were not on record. Value of land was ` 7.20 lakh. No action was taken 

by GP to bring the issue of encroachment to the notice of Revenue 

authorities for eviction of encroachers.  

Government accepted (October 2017) the observations. 

II. Non-mutation of land   

ZPP Khammam constructed (1999) an Auditorium61 at a cost of ` 0.80 crore on 

1 acre and 20 guntas of land transferred (1991) from Khammam Municipality. 

ZPP was also generating revenue from the Auditorium in the form of rents. 

Similarly, the Property Tax levied by Municipal authorities was also being paid 

by ZPP every year and the Auditorium was shown in their asset register.  

Audit observed that ever since the land was transferred to ZPP in 1991, it had 

not pursued with Municipality and Revenue department for transfer of title deed 

of the property worth ` 5.81 crore in their name. Non-execution of mutation for 

transferring the title deed of the land posed the risk of losing the ownership.  

Government accepted (October 2017) the observation. 

                                                             
60 40 guntas is equal to 1 acre. Existing land of 3 acres and 34 guntas plus 6 guntas make  

4 acres (34 guntas + 6 guntas = 40 guntas, which is equal to 1 acre) 
61 In the name of ‘Bhakta Ramadasu Kalakshetram’ 
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III. Discrepancies between the land allotted and the land available  

i. As per the records of MPP, Pudur of Rangareddy district, Government 

allotted (1998-2000) land to the extent of 1,317 square yards to MPP for 

construction of office buildings. However, as per asset register of ZPP, 

Rangareddy, the extent of land available with MPP was recorded as 

1,239 square yards, leaving a difference of 78 square yards.  

ii. In respect of MPP Shamirpet of Rangareddy district, against total land of 

10 acres allotted (August 1986) by Government for construction of Mandal 

Office Buildings, only 5 acres and 34 guntas was available as per survey 

conducted in February 2017.  

Government accepted (October 2017) the observations. 

IV. Lack of information  

None of the five test-checked ZPPs maintained land related information 

pertaining to ZPP schools such as area of land, mutation / title deeds, protection 

of land from encroachments etc.  As regards MPP schools, the required data was 

not maintained by eight (32 per cent) out of 25 test-checked MPPs. Audit 

further noticed that no protection measures such as land survey and construction 

of compound wall/ fencing were taken for construction of compound wall in 

128 (46 per cent) out of 281 schools in 17 other MPPs.  

Government agreed (October 2017) with the audit observation. It was assured 

that necessary instructions would be issued to PRIs for proper maintenance of 

land inventory, asset register and mutation of land wherever necessary. 

2.1.7 Monitoring 

2.1.7.1 Non-compilation of assets at departmental level 

As per Asset Management and Maintenance of Registers and Records 

guidelines (October 2004) of Government, all the HoDs 62 are required to 

compile the assets of subordinate offices including State level office. They shall 

report details of assets to the Administrative department by 31 December every 

year. The Administrative department in turn would furnish the same asset 

information to the Finance department by 15 January every year, for the issue 

of Fourth Quarter Budget Release Orders. 

Audit examined the records pertaining to management of lands by PRIs in the 

office of Commissioner, Panchayat Raj. It was observed that they did not 

maintain any database of lands possessed by PRIs. Audit also observed that they 

did not frame any methodology for obtaining the information from PRIs for 

compilation at State level. As a result, no return on assets was sent to 

Commissioner by the test-checked units for onward submission to 

                                                             
62 Head of the Departments 
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administrative department at Secretariat by Commissioner, Panchayat Raj.  This 

also indicated lack of controls and poor monitoring. Hence, proper controls 

should be put in place to ensure compilation of assets at departmental level. 

Government accepted (October 2017) the audit observation and assured that 

steps would be taken to compile the assets at the departmental level.  

2.1.7.2 Non-formation of Vigilance and Enforcement wing 

As per State Government Rules,63 a Vigilance and Enforcement wing has to be 

constituted in the Office of Commissioner, Panchayat Raj. The wing has to 

monitor the activities of district level cells for protection of GP properties.  

Audit noticed that no records were maintained in support of formation of a 

separate wing in the office of Commissioner, Panchayat Raj.   

Government did not furnish specific reply. 

2.1.8 Conclusion 

The PRIs did not have records detailing the inventory of land in their possession 

in the absence of which stewardship was rendered difficult. This resulted in 

encroachment of the PRI lands, on which little was done to reclaim ownership.  

GPs did not play proactive role in obtaining their legitimate share of land in the 

form of open space from the approved layouts. The extent of land due to be 

transferred by the layout developers was 161 acres and 24 guntas valuing 

` 90.13 crore. On the other hand, transfer of PRIs lands was done without 

protecting the financial interests of PRIs. Lands were transferred to other 

departments either without collection of compensation or free of cost in 

violation of State Government Rules. 

2.2 Loss of revenue   

Manikonda Gram Panchayat of Rangareddy district did not deduct 

Welfare Cess, resulting in loss of revenue of ` 80.37 lakh to the State 

Building and Other Construction Workers Welfare Board. 

Government of India (GoI) enacted Building and Other Construction Workers’ 

Welfare Cess Act, 1996, with the objective of providing welfare measures to 

the construction workers. The subsequent Rules issued by GoI in 1998 provided 

for levying and collecting Cess from the employers undertaking Building and 

other Construction works. The State Government issued directions (December 

2009) to Local Bodies to ensure receipt of one per cent Cess on projects64 before 

approving building plans. The Cess collected has to be remitted to the Welfare 

Fund Account maintained by the State Building and Other Construction 

Workers Welfare Board. 

                                                             
63 Para 8 of G.O. Ms. No.188 dated 21 July 2011 
64 Where estimated cost exceeds ` 10 lakh 
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Audit test-checked (February 2017) 35 cases of building permissions regulated 

(April 2014-January 2017) by Manikonda Gram Panchayat of Rangareddy 

district. It was found that Gram Panchayat did not levy Welfare Cess on the 

estimated cost of construction of the building works before according building 

permissions. This resulted in loss of revenue of ` 80.37 lakh65  to the State 

Building and Other Construction Workers Welfare Board. 

Thus, Gram Panchayat failed to comply with the provisions of Building and 

Other Construction Workers’ Welfare Cess Act, 1996. 

Government accepted (October 2017) the audit observation and stated that 

welfare cess would hereinafter be recovered. 

2.3 Non-protection of land from encroachments 

Inadequate stewardship of land of Telangana State Institute of Panchayat 

Raj and Rural Development (TSIPARD) led to encroachment of 27 acres 

and 20 guntas with market value of `247.50 crore 

Telangana State Institute of Panchayat Raj and Rural Development (TSIPARD), 

Hyderabad was an apex training Institute of Panchayat Raj and Rural 

Development (PR&RD) department.  

In 1999, Institute got the possession of 233 acres of Extension Training Centres 

(ETCs) land in addition to the land measuring 22 acres already in their 

possession. Records of Institute showed the following: 

i. As per the provisions 66  of Andhra Pradesh Survey and Boundaries 

Act 67 , 1923, the registered holder of Government land is bound to 

maintain, renew and repair the survey marks68 on the boundaries of his 

holding. 

Audit noticed that after gaining (1999) the administrative control of ETCs, 

Institute did not install survey marks on the boundaries of entire land of 

255 acres. A barbed wire fencing around the land of ETC at Rajendranagar 

was provided in the year 2002. It was later damaged and encroachments 

were noticed. 

ii. Institute proposed for construction of compound wall in September 2008, 

i.e., 9 years after its possession of land in 1999. Based on the request 

(September 2008) of Institute, Government sanctioned (December 2008) 

` 1.80 crore for construction of compound wall for protecting the land. 

The work was entrusted (January 2009 at contract value of ` 1.56 crore) 

                                                             
65 Cost of land is excluded 
66 Section 15 
67 Applicable in relation to the State of Telangana also as per Andhra Pradesh Reorganisation 

Act, 2014 
68 Survey stones 
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with a stipulation for completion by 30 days. Contractors 69  could not 

complete the work as the adjacent land owners and encroachers were 

claiming some of the pockets of the land as their own. Consequently the 

works were closed in 2009 after execution of works valued at ` 83 lakh. 

iii. As the compound wall could not be completed, Institute requested 

(May 2014) Commissioner, Survey, Settlement and Land Records for 

survey and demarcation of boundaries. Survey was completed (July 2014) 

and continuance of encroachments was reported. Audit observed 

(June 2017) from further examination of records/joint physical 

verification of boundary wall that a portion of wall constructed was 

broken. During 2008-2017, there was further encroachment upon 8 acres 

and 2070 guntas of land. 

Government accepted (December 2017) the audit observation and stated that 

security personnel were deployed to protect the land from further 

encroachments. Government further stated that funds were not allocated due to 

other priorities of the newly formed State. 

Thus failure of PR&RD department to ensure timely action to protect the 

land, resulted in encroachment of 27 acres and 20 guntas with market 

value of ` 247.50 crore. Expenditure of ` 83 lakh incurred on an incomplete 

compound wall remained unfruitful. Boundaries of the Institute were not 

protected with compound wall as of December 2017. 

2.4 Achievement of the objective 

A road cum bridge was not constructed in Adilabad District due to lapses 

in planning and delay in sanction of funds  

State Government sanctioned (November 2006) ` 2.60 crore for the work 

‘Providing BT on road from PWD road to Gundi including construction of 

bridge across Gundi vagu’ in Adilabad district. The road-cum-bridge work was 

to provide connectivity for transportation of agricultural produce from adjacent 

villages of Gundi to the market centers of four71 Mandal Headquarters. Cost of 

the work funded under NABARD/RIDF72-XII grant was revised to ` 3.85 crore 

in September 2007 due to change in SSR 73 . Engineer-in-Chief (ENC), 

Panchayat Raj accorded technical sanction for ` 3.81 crore in September 2008. 

The work was contracted (June 2009) with a stipulation for completion by 

October 2010. 

                                                             
69 Work was split and entrusted to eight different contractors 
70 27 acres and 20 guntas (2017) minus 19 acres (2008) 
71 Asifabad, Bellampally, Mancherial and Adilabad 
72 Rural Infrastructure Development Fund 
73 Standard Schedule of Rates 
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Audit examined (December 2015) the records of Panchayat Raj (PR) 

Engineering division, Asifabad of Adilabad district and had subsequent 

correspondence with them in June 2017. Improper survey coupled with 

inadequate funds resulted in the work remaining incomplete as of June 2017. 

The lapses are discussed below: 

i. On the basis of the Survey Report (December 2008) of PR department, the 

discharge of river water was taken as 420 cumecs. Subsequent inspection 

(January 2009) showed that the catchment area was “mis-interpreted”. This 

led to several changes in the designs of bridge 74 . Consequently the 

department revised (August 2009) the estimates of project to ` 6.78 crore. 

After several clarifications, department requested (January 2011) the 

Government to accord revised administrative sanction. Government did not 

accept (March 2011) the proposal.  

ii. Department proceeded with the construction of the bridge based on the 

revised drawings and designs, despite the rejection by Government. A 

supplementary agreement was concluded with the same contractor in June 

2011.  After execution of works75 valuing ` 2.27 crore, department short 

closed (January 2015) the work due to slow progress and insufficient funds.  

iii. Gram Panchayats and public representatives had repeatedly represented to 

the department for early completion of the work since 2009. Government 

accorded revised administrative sanction of ` 8.40 crore (March 2016), after 

a delay of more than five years from January 2011.  Work was awarded 

(December 2016) to another contractor with a stipulation to complete in 18 

months. The work was in progress (June 2017). 

Thus, the Panchayat Raj engineering department failed to do proper 

investigation and survey to ascertain the water discharge. The Government also 

delayed sanction of adequate funds.   Despite incurring expenditure of ` 2.27 

crore, the project remained incomplete for seven years, besides resulting in cost 

overrun of ` 3.89 crore. This resulted in non-achievement of the objective of 

providing BT road connectivity to the nearby villages of Gundi. 

Government accepted (October 2017) the observation.  

                                                             
74 increase in number of vents (six to nine), size of foundation wells (6.50 mm dia to 8.00 mm 

dia), safe bearing capacity of trial pit (25t/sqm to 45t/sqm) and depth of scours (9 mts to 21 

mts) 
75 Bridge work – well steining of 10 numbers and sinking work, road work – earth work and 

granual sub base 
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2.5 Incomplete water supply project 

Failure to ensure adequate funding led to incomplete project thus delaying 

the ultimate objective of safe drinking water to all the intended habitations. 

District Collector sanctioned (September 2008) ` 6 crore for a water supply 

scheme in Rajendranagar Mandal of Rangareddy district. The scheme intended 

to provide safe drinking water to six habitations76 with assistance from the then 

Hyderabad Urban Development Authority77 (HUDA). The HUDA agreed (July 

2010) to provide funds to the extent of only ` 3 crore and the remaining cost 

(` 3 crore) was to be met by Rural Water Supply (RWS) department. The 

Shaikpet reservoir of Hyderabad Metro Water Supply and Sewerage Board 

(HMWSSB) was the source of water78 needed for commissioning the project.  

The RWS division, Hyderabad contracted (October 2009) the works (pumping 

and gravity mains) at a value of ` 3.05 crore for completion by April 2010. Due 

to insufficient funds, the contract was closed in March 2011 after executing 

works valuing `2.98 crore. Sanction for completing the project was 

subsequently accorded by Government under National Rural Drinking Water 

Programme (NRDWP) in three spells (April 2011, July 2012 and August 2012). 

However, the scheme was not commissioned as of June 2017.  

Records of RWS division showed the following:  

i. RWS department was aware (July 2010) of the fact that HUDA would 

provide the funds to the extent of only ` 3 crore. Simultaneous action was, 

however, not taken for bridging the gap of funding. Department sent the 

proposals for additional fund requirement to Government only in 

February 2011, i.e., after the delay of seven months. 

ii. The revised administrative sanction accorded by Government for ` 2 crore 

under NRDWP (coverage) in April 2011 included the provision for only 

pipelines and Over Head Service Reservoirs (OHSRs). There was no 

provision for water connection charges payable to HMWSSB. An amount 

of ` 1.39 crore was incurred towards construction of OHRS as of 

January 2015. 

iii. HMWSSB issued demand notice in August 2011 for payment of 

` 5.76 crore towards water connection charges due by 7 September 2011. 

Due to non-availability of funds, RWS department approached (July 2012) 

the Government with revised proposals for additional grant of ` 5.90 crore. 

This was sanctioned in July 2012 under NRDWP coverage grant and 

` 5.76 crore was paid to HMWSSB in December 2012. Due to time lag of 

more than a year, during which tariff rates underwent revision, a revised 

                                                             
76 Alijapur, Manchirevula, Manikonda, Neknampur, Narsingi and Puppalaguda with the 

population 17,151 
77 Now Hyderabad Metropolitan Development Authority 
78 2,520 Kilolitres per day 
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demand for ` 9.96 crore was issued by the HMWSSB in January 2013. The 

balance amount of ` 4.20 crore (` 9.96 crore minus ` 5.76 crore) had not 

been paid as of April 2017. 

Government replied (November 2017) that RWS department had completed the 

works, and based on the orders issued by them in April 201579, the project was 

handed over to HMWSSB for maintenance. Reply is not acceptable as the water 

was released to only three habitations, as clarified (July 2017 / December 2017) 

by HMWSSB. Works for supplying water to the remaining three habitations 

were yet to be taken up. Pending works include construction of 100 KL sump80 

with source being Krishna water.  

Thus, RWS department failed in initiating timely action to identify the source 

of funding before taking up the scheme and completion of works in time.  As a 

result, the objective of providing safe drinking water to all the targeted 

habitations remained unachieved. 

 

.

                                                             
79  State Government issued orders (April 2015) for providing drinking water supply to Gram 

Panchayats inside Outer Ring Road of Hyderabad to HMWSSB.  RWS&S department was 

instructed to complete its entire ongoing works and handover to HMWSSB for future 

Operation and Maintenance 
80  Narsingi 100 Kilo Litre sump to Manchirevula with an estimated cost of `1.90 crore 
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Section-A 

An Overview of the functioning of the 

Urban Local Bodies (ULBs) in the State 

3.1 Introduction 

Government of India (GoI) enacted (1992) 74th amendment to the Constitution 

to empower Urban Local Bodies (ULBs) as local self-governing institutions in 

the country to perform effectively. Accordingly, State Government enacted 

Andhra Pradesh Municipal Corporations Act, 1994 to set up Municipal 

Corporations in the State.  Provisions of Hyderabad Municipal Corporation 

(HMC) Act, 1955 including the provisions relating to levy and collection of 

taxes or fees were extended to all other Municipal Corporations in the State. 

Municipalities are, however, governed by the Andhra Pradesh Municipalities 

Act, 196581. The profile of ULBs in the State is given in Table 3.1: 

Table 3.1 

Indicator Unit 
State 

Statistics 

Urban population Crore 1.36 

Male Lakh 69.07 

Female Lakh 67.02 

Urban sex ratio Females per 1000 Males 970 

Urban literacy rate Percentage 81.09 

Municipal Corporations Number 6 

Municipalities Number 42  

Nagar Panchayats Number 25  

Source: Records of Director Municipal Administration (DMA) and ‘Telangana at a 

glance’ 

 

                                                             
81 Applicable in relation to the State of Telangana also as per Andhra Pradesh Reorganisation 

Act, 2014 
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3.2 Organisational set-up of ULBs 

Organisational arrangements for the ULBs are as follows: 

Chart 3.1 

 

The ULBs were under the administrative control of the Director of Municipal 

Administration (DMA). The Municipalities/Nagar Panchayats and 

Corporations transact their business as per the provisions of the Acts concerned. 

Day-to-day administration of all the ULBs rests with the Commissioners 

concerned. 

3.3 Functioning of ULBs 

The 74th Constitutional Amendment Act, 1992 identified 18 functions for ULBs 

as incorporated in Twelfth Schedule to the Constitution. All the functions 

mentioned in this Schedule were devolved to ULBs in the State except ‘Fire 

Services’. 

3.4 Formation of various committees 

The structure of the elected bodies of the ULBs is given below: 

Chart 3.2 
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In respect of the Corporations, Standing Committees, comprising the 

Chairpersons of all the Ward Committees under them, meet at intervals 

prescribed by the Act. Similarly, in respect of the Municipalities, the Municipal 

Ward Committees meet at prescribed intervals to transact business, make 

regulations and scrutinise municipal accounts. The main functions of the Ward 

Committees (both Municipalities as well as Corporations) include provision and 

maintenance of sanitation, water supply and drainage, street lighting, roads, 

market places, playgrounds, school buildings, review of revenue collections, 

preparation of annual budget etc. Director, Municipal Administration stated 

(November 2017) that out of 72 ULBs (excluding GHMC), Ward Committees 

were constituted only in 28 ULBs. In remaining 44 ULBs, Municipal Councils 

concerned were discharging their roles and responsibilities. 

3.5 Sources of funds 

Resource base of ULBs consisted of own revenue generated by collection of 

tax 82 , non-tax 83  revenues, devolution at the instance of State and Central 

Finance Commissions, Central and State Government grants for maintenance 

and development purposes and other receipts84.  

Summary of receipts of ULBs for the years 2012-17 is given in the table below. 

Receipts for the period 2012-14 pertain to the composite State of Andhra 

Pradesh whereas the receipts for the period 2014-17 pertain to the state of 

Telangana.  

                                                             
82 Property tax, advertisement fee etc., 
83 Water tax, rents from markets, shops and other properties, auction proceeds etc., 
84 Donations, interest on deposits etc., 
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Table 3.2 

(` in crore) 

S.No. Receipts 2012-13 2013-14 2014-15 2015-16 2016-17 

1 Own 

Revenue 
2,898.52 3,183.43 371.28 1,616.50 2,575.67 

2 Assigned 

Revenue85 
819.28 695.66 65.97 418.36 254.84 

3 

State 

Government 

Grants 

921.00 1,358.6086 NA** NA** 813.04 

4 

Government of India Grants 

Scheme 

funds 
378.36 - NA** NA** 

807.31 
14th Finance 

Commission 
Nil - - 25.66 

5 Other 

Receipts* 
Nil 275.60 20.32 203.37# 318.01 

Total 5,017.16 5,513.29 457.57 2,263.89 4,768.87 

Source:Data furnished by Director of Municipal Administration and Greater 
Hyderabad Municipal Corporation 

*Other receipts include loans, accrued interest, penalties received, forfeited security 
deposits etc. 

**Data not made available 

# Data pertains to only GHMC, as the information of other ULBs was not furnished by 
DMA 

3.5.1 Financial Assistance to ULBs 

Financial assistance was provided by State Government to ULBs by way of 

grants and loans. Details of the financial assistance provided by the Government 

to ULBs87 is given below: 

Table 3.3 

(` in crore) 

Details 2012-13 2013-14 2014-15 2015-16* 2016-17 Total 

Budget 177.45 483.45 287.49 547.18 2,178.07 3,673.64 

Actual 

Release 
90.57 441.37 249.86 12.06 857.32 1,651.18 

Source: Data furnished by Director of Municipal Administration  
* Information furnished by GHMC alone 

                                                             
85 Seigniorage fee and surcharge on stamp duty collected by Departments of Mines and 

Geology and Stamps and Registration are apportioned to the Local Bodies in the form of 

assigned revenue 
86 This includes grants received from GoI 
87 for the years 2012-14, pertaining to the composite state of Andhra Pradesh and for the period 

2014-17 pertaining to the state of Telangana 
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3.5.2 Application of funds 

Details of expenditure incurred by ULBs for the years 2012-14, pertaining to 

composite State of Andhra Pradesh and for the period 2014-17, pertaining to 

State of Telangana are given below: 

Table 3.4 

(` in crore) 

S.No. 
Type of 

expenditure 
2012-13 2013-14 2014-15 2015-16 2016-17 

1 
Revenue 

expenditure 
3,153.33 3,418.10 253.82 1,819.62 2,675.64 

2 
Capital 

expenditure 
1,166.59 1,573.30 148.51 1,233.82 1,182.03 

Total 4,319.92 4,991.40 402.33 3,053.44 3,857.67 

Source:Data furnished by Director of Municipal Administration and Greater 
Hyderabad Municipal Corporation 

3.5.3 Recommendations of the State Finance Commission 

As per Article 243Y of the Constitution, State Government has to constitute 

State Finance Commission (SFC) once in five years to recommend devolution 

of funds from the State Government to Local bodies. Third SFC was constituted 

in January 2003 and submitted its report in 2008. State Government issued 

orders for implementation of the recommendations of the SFC only in 

December 2013.  Against ` 489.38 crore recommended by the SFC for 

devolution of funds to ULBs every year, Government agreed to release only 

` 123.12 crore per annum. 

State Government did not constitute SFC after 2013. Hence, the committee of 

Ministers and Secretaries felt that recommendations of Third Finance 

Commission could be applied for the period 2011-2016 also. During the year 

2016-17, Government released88 ` 47.97 crore to ULBs. 

3.5.4 Recommendations of Central Finance Commissions 

The Fourteenth Finance Commission (FFC) recommended that local bodies be 

assured transfers for planning and delivering services 89  under their charge. 

Grants were released under two components, i.e., Basic grant and Performance 

grant in the ratio of 80:20.  GoI released ` 538.68 crore during 2016-17. 

                                                             
88 For Development works, Office building, Electricity charges, etc., 
89 water supply, sanitation including septic management, sewage and solid waste management, 

storm water drainage, maintenance of community assets, maintenance of roads, footpaths, 

street lighting, burial and cremation grounds 
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3.6 Audit Mandate 

3.6.1 Primary Auditor 

Director, State Audit (DSA) functioning under the administrative control of 

Finance Department, is the statutory auditor for ULBs under Andhra Pradesh 

State Audit Act, 1989. As per Section 11(2) of the Act, DSA is required to 

prepare a Consolidated State Audit and Review Report for presentation to the 

State Legislature. The DSA had two Regional Offices and nine District offices 

in Telangana State. As per Section 10 of the Act, DSA is empowered to initiate 

surcharge proceedings against the persons responsible for causing loss to the 

funds of local authority. Such amounts are to be recovered by the executive 

authority concerned under Revenue Recovery (RR) Act. 

As per the information furnished (November 2017) by DSA, audit of 5 ULBs’90 

accounts was in arrears from 2001-02. DSA attributed the delay in audit to non-

production of records by Municipalities and Nagar Panchayats.  As per the 

information furnished (November 2017) by DSA, one surcharge certificate91 

amounting to ` 7,228 was issued during 2016-17 in Khammam. 

The Consolidated Audit and Accounts Report for 2011-12 was tabled in the 

State Legislature on 31 March 2016. DSA stated (December 2017) that 

consolidation of Reports for the years 2012-13 and 2013-14 were under 

progress. Some of the major findings observed in 2011-12 report relate to excess 

utilisation/non-utilisation/diversion/mis-utilisation of grants, non-collection of 

taxes and fee, advances pending adjustment etc. 

3.6.2 Audit by Comptroller and Auditor General of India 

Based on the recommendations of the Eleventh Finance Commission, State 

Government entrusted (August 2004) the responsibility for providing Technical 

Guidance and Supervision (TGS) in connection with the accounts and audit of 

Local Bodies under Section 20(1) of CAG’s (DPC) Act. 

Based on test-check of ULBs a consolidated report (TGS Note) is prepared at 

the end of each financial year and forwarded to the DSA for improving the 

quality of their reports. TGS note for the year 2016-17 was issued in September 

2017. 

Planning and conduct of audit 

The Audit process commences with assessment of risk92, based on expenditure 

incurred, criticality/complexity of activities, priority accorded for the activity 

by Government, level of delegated financial powers, assessment of internal 

controls and concerns of stakeholders. 

                                                             
90 GHMC, Mahabubnagar-1, Sangareddy-2, Medak -1 
91 Means the certificate by which the charge or the liability of a surchargee is communicated 
92 of department/local body/scheme/programme etc., 
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Previous audit findings were also considered in this exercise. Based on this risk 

assessment, frequency and extent of audit was decided and an annual audit plan 

was formulated to conduct audit. During 2016-17, 6 ULBs93 falling under the 

department of Municipal Administration and Urban Development were covered 

in audit. 

Report of the Comptroller and Auditor General of India on Local Bodies for the 

year ended March 2016 was tabled in the State Legislature on 27 March 2017. 

Response to audit observations 

After completion of audit, Inspection Reports (IRs) containing audit findings 

were issued to head of the unit concerned. Heads of offices and next higher 

authorities were required to respond to observations contained in IRs within one 

month and take appropriate corrective action. Audit observations 

communicated in IRs were also discussed in meetings at district level by officers 

of the Municipal Administration and Urban Development department with 

officers of Principal Accountant General’s office. 

As of October 2017, 73 IRs containing 1,761 paragraphs pertaining to the period 

up to 2016-17 were pending settlement as given below. Of these, initial replies 

had not been received in respect of 24 IRs and 894 paragraphs. 

Table 3.5 

Year 

Number of IRs /Paragraphs 

IRs/Paragraphs where even 

initial replies had not been 

received 

IRs Paragraphs IRs Paragraphs 

Up to 2012-13 45 813 8 246 

2013-14 3 131 3 131 

2014-15 9 266 1 53 

2015-16 10 363 6 276 

2016-17 6 188 6 188 

Total 73 1761 24 894 

Lack of action on IRs was fraught with the risk of serious financial irregularities 

pointed out in these reports remaining unaddressed.  

                                                             
93 Municipal Corporation-1 (Khammam), Municipalities-2 (Janagaon, Kothagudem),  

Nagar Panchayats-3 (Bhupalapalli, Huzurabad, Madhira) 
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Section B 

Accountability framework and Financial Reporting issues 

3.7 Accounting framework 

3.7.1 Ombudsman 

The Thirteenth Finance Commission recommended establishment of an 

independent local body ombudsman system. Independent ombudsman system 

was not adopted in the State. However amendments were made to the existing 

AP Lokayukta Act, 1983 to cover all the elected members of the Municipal 

bodies. 

3.7.2 Social Audit 

Social Audit was yet to be instituted for programmes/schemes implemented by 

Department of Municipal Administration and Urban Development (MA&UD). 

3.7.3 Property Tax Board 

The Thirteenth Finance Commission stipulated that State Government must put 

in place a Property Tax Board. The board was to assist all ULBs to put in place 

an independent and transparent procedure for assessing Property Tax. 

Accordingly, State Government issued (March 2011) orders for constituting 

Property Tax Board. The Andhra Pradesh Municipalities Act, 1965 was 

amended (2012) to provide the Legislative framework for the functioning of 

Andhra Pradesh State Property Tax Board. 

State Government had sanctioned (October 2013) 28 posts for effective 

functioning of the board. Post bifurcation 14 posts were allotted to Telangana. 

The DMA stated (November 2017) that proposal for filling up of posts was sent 

(November 2017) to Government. Orders were awaited. DMA was authorised 

to discharge the functions of Chairman. 

3.7.4 Service Level Benchmark 

The Thirteenth Finance Commission stipulated that State Government must 

notify or cause the Urban Local Bodies to notify the service standards of four94 

core sectors to be achieved by them by the end of fiscal year.  State Government 

fixed the targets for the year 2014-15 (March 2014). From 2015-16 onwards, 

ULBs were directed to publicise the Service Level Benchmarks by themselves. 

Out of 73 ULBs, 68 ULBs published SLB targets for 2016-17. None of the six 

ULBs test-checked in audit during 2016-17 furnished the details of 

achievements against the SLB targets set. 

                                                             
94 water supply, sewerage, storm water drainage and solid waste management 



Chapter III – An Overview of the functioning and financial reporting issues of  

 Urban Local Bodies 

Page 37 

3.7.5 Fire hazard response 

Guidelines of the Thirteenth Finance Commission stipulated that, all Municipal 

Corporations with a population of more than one million, must put in place a 

fire hazard response and mitigation plan. A gazette notification to this effect has 

to be issued by State Government demonstrating compliance by end of 

March 2014. Accordingly, State Government notified (September 2014) the fire 

hazard response and mitigation plans to be implemented by GHMC during 

2014-15. Notifications for the subsequent years were not made available to 

audit. 

During the year 2016-17, GHMC, having population of more than one million, 

sanctioned ` 63.17 crore under fire hazard response and mitigation plan and 

released ` 20.10 crore. Of this, ` 13.13 crore was expended.  

3.8 Submission of Utilisation Certificates (UCs) 

Scheme guidelines of Centrally Sponsored Schemes (CSS) and Central Finance 

Commissions (CFCs) stipulate that UCs should be obtained by departmental 

officers from the grantees and after verification should be forwarded to GoI. 

Records of six test-checked ULBs (2016-17) showed that UCs in respect of 

CSSs and CFCs amounting to ` 8.52 crore95 for the period (2008-09 to 2016-17) 

were yet to be furnished by three ULBs96as of March 2017. DMA did not 

furnish the details of UCs due to be submitted to GoI. 

3.9 Maintenance of Records 

3.9.1 Unspent balances in bank accounts of closed schemes 

Scheme guidelines stipulate surrender of unspent amount into Government 

account in respect of closed schemes. State level authorities of the schemes 

concerned and DMA should watch the balances of closed schemes lying in the 

accounts of different ULBs. Records of six ULBs during 2016-17 showed that 

` 32.05 lakh pertaining to closed schemes such as NSDP 97  and BRGF 98  in 

Khammam Municipality remained unspent as of March 2017. 

3.9.2 Advances pending adjustment 

As per Andhra Pradesh Financial Code, advances paid should be adjusted 

without any delay and the drawing and disbursing officers concerned should 

watch their adjustment. Records of six ULBs during 2016-17 showed that 

                                                             
95 Backward Regions Grant Fund ` 4.22 crore, 13th FC ` 3.50 crore, 14th FC ` 0.80 crore 
96 Municipalities-2 (Kothagudem, Janagaon), Nagar Panchayat-1(Madhira) 
97 National Slum Development Programme 
98 Backward Region Grant Fund 
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advances99 amounting to ` 8.65 lakh remained unadjusted as of March 2017 in 

Huzurabad Nagar Panchayat.  

3.9.3 Non-reconciliation of departmental figures with treasury 

As per paragraph 19.6 of Andhra Pradesh Budget Manual, DDOs are required 

to reconcile departmental receipts and expenditure with those booked in 

treasury every month to avoid any misclassification and fraudulent drawals. 

Reconciliation in respect of five100 out of six ULBs test checked was pending 

from 2012-13. 

3.9.4 Cases of misappropriation 

Andhra Pradesh Financial Code stipulates responsibilities of Government 

servants dealing with Government money, the procedure for fixing 

responsibility and recovery for any loss. State Government ordered 

(February 2004) the departmental Secretaries to review cases of 

misappropriations on a monthly basis. The Chief Secretary to Government was 

to review these cases once in six months with all the Secretaries concerned. As 

of March 2017, misappropriation cases noticed by Director, State Audit which 

were pending from 2005-06 for disposal are detailed below: 

Table 3.6 

(` in crore) 

Unit 
Up to 2016-17

101
 

No. of cases Amount 

Municipal Corporations 80 5.50 

Municipalities 204 10.13 

Nagar Panchayats 30 0.07 

Total 314 15.70 

Source:  Director, State Audit.  

Urgent action needs to be taken by the Government in this regard. 

3.9.5 Maintenance of Accounts by ULBs 

The ULBs adopted the software Model Accounting System developed by the 

Centre for Good Governance for maintenance of Accounts. DMA stated that 

maintenance of database format of the finances of ULBs was adopted in all 

72 ULBs. Records of Janagon Municipality showed discrepancies between 

annual accounts maintained manually and online. 

                                                             
99 to staff for various purposes during 2012-13 to 2015-16 
100  Bhupalapally, Huzurabad, Janagaon, Kothagudem, Madhira 
101   No information has been provided for the misappropriation cases for the year 2016-17 
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4 Performance Audit on Greater Hyderabad Municipal 

Corporation 

4.1 Introduction 

Greater Hyderabad Municipal 

Corporation (GHMC) covering an 

area of 650 sq.kms, was formed in 

April 2007 by amalgamating the 

erstwhile Municipal Corporation 

of Hyderabad (MCH) with 

12 other municipalities.  

The population of GHMC as per 

2011 census was 67.32 lakh.  

Functioning of GHMC is governed 

by GHMC Act, 1955. In 

compliance with the provisions of this Act, GHMC discharges 29 obligatory102 

and 40 discretionary103 functions.  It provides civic services and infrastructure 

facilities to the residents of the twin cities of Hyderabad and Secunderabad. 

The Corporation is empowered to levy and collect taxes 104  to meet the 

expenditure on these services.  The other sources of revenue were non-tax 

revenue105, assigned revenue106, rental income from municipal properties etc.  It 

also received grants and scheme funds from Government of India and State 

Government. During 2012-17, the receipts and expenditure of Corporation 

showed an increasing trend, except for receipts during 2016-17.  There was 

shortfall in receipts by ` 16 crore in 2016-17 when compared with 2015-16. The 

receipt and expenditure of GHMC during 2012-17 are given in Chart 4.1. 

                                                             
102 Functions requiring adequate provision by Corporation 
103 Functions requiring provision from time to time either wholly or partly by Corporation 
104 Property tax, advertisement fee etc., 
105 Water tax, auction proceeds etc., 
106 Revenue apportioned to Local Bodies by State Government from their revenue collections 

such as seignorage fee, surcharge on stamp duty etc., 
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Chart 4.1 

 

Source: Annual Accounts of GHMC for 2012-16, provisional accounts for 2016-17 

4.2 Organisational set-up 

The organisational chart of GHMC is given below: 

Chart 4.2
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4.3 Audit framework 

4.3.1 Audit objectives 

Performance Audit of GHMC in four selected areas viz., Building permissions, 

Property Tax, Solid waste management and Storm water drains was carried out 

with the objective of assessing whether: 

i. existing arrangements for according Building Permissions and levy, 

collection and accounting of Property Tax were adequate and effective; 

ii. management of municipal solid waste was effectively carried out; and 

iii. storm water drains were adequately provided. 

4.3.2 Audit criteria 

Audit findings were benchmarked against criteria sourced from the following:  

i. Bye-laws and Council Resolutions of Corporation; 

ii. City Development Plan;  

iii. Hyderabad Municipal Corporation Act, 1955 (Amended as GHMC 

Act, 1955); 

iv. Relevant scheme/project guidelines and Service level benchmarks; 

v. Solid Waste Management Rules 2000 and 2016; and 

vi. Financial Code and Public Works Code. 

4.3.3 Audit sample, scope and methodology 

The audit was conducted between February and July 2017. The offices covered 

in audit included: (i) Municipal Administration and Urban Development 

department, and (ii) Office of Greater Hyderabad Municipal Corporation. Six107 

of highest revenue generating (under Property Tax) circles out of 24 circles in 

the Corporation were selected using stratified sampling method. The period 

covered was 2012-13 to 2016-17.  Apart from scrutiny of records, physical 

verification of sites, wherever required, was conducted with departmental 

officials.  An Entry conference was held (January 2017) with the officials of the 

department/Corporation wherein the audit framework was discussed. Exit 

Conference was held with the representatives of department/Corporation in 

December 2017 to discuss audit findings. Replies (November/December 2017) 

of the Government have been suitably incorporated in the report. 

4.3.4 Acknowledgements 

Audit acknowledges the cooperation and assistance extended by the GHMC and 

the State Government during the course of audit. 

                                                             
107 Circle-3A (L.B.Nagar), Circle-9A (Abids), Circle-10A (Khairatabad), Circle-11 

(Serlingampally), Circle-14A (Kukatpally), Circle-18 (Secunderabad) 
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Audit findings 

4.4 Building permissions 

Section 428 and 433 of GHMC Act, 1955 requires every person who intends to 

build or make additions to a building, to apply to the Commissioner for 

permission.  The Corporation accords building permissions after collecting the 

building permit fee. 

The erstwhile Government of combined Andhra Pradesh had issued Building 

Rules in 2012.  The Building Rules, 2012 adopted the provisions of National 

Building code of India (NBC) – 2005 including building resistance to earth 

quake/other natural hazards. 

4.4.1 Issue of building permissions 

Section 437 of GHMC Act, 1955, prescribes a time limit of 30 days for 

disposing of applications seeking building permission. Failing which, 

construction can be commenced and such construction is not treated as 

unauthorised. However, if the construction of building is contrary to the 

Building Rules, Corporation has the power to demolish such constructions. 

During 2012-17, the Corporation accorded 42,425 permissions, representing 

84.55 per cent of 50,177 applications, and collected building permit fee of 

` 903.91 crore108. Applications totalling 7,512 (14.97 per cent) were returned/ 

rejected owing to various reasons 109 . Further 240 110  applications received 

during 2013-17 were yet to be disposed of as of August 2017. 

Government accepted (December 2017) the observation and stated that 

Development Permission Management System (DPMS) was introduced 

(June 2016) to dispose of the applications within the stipulated time. However, 

Audit found that there was no improvement in incidence of pendency of 

applications, as 212 applications received during 2016-17 were pending. 

4.4.2 Issue of Occupancy certificate 

Section 455 of GHMC Act, 1955 and Government order 111  (April 2012) 

stipulates that the owner is to be given possession of the building only after 

obtaining Occupancy certificate112. Without Occupancy certificate, services like 

power, water supply, drainage etc., can be denied or alternately charged at three 

times the normal tariff. 

During 2012-16, GHMC issued 6,549 Occupancy certificates which accounted 

for 72 per cent of 9,094 applications received. 2,534 applications (28 per cent) 

                                                             
108 As per annual accounts of Corporation 
109 Incomplete documentation, violation of setback norms in proposed building plans, non-

payment of building permit fee etc., 
110 2013-14: 4 applications, 2014-15: 3 applications, 2015-16: 21 applications and 2016-17: 

212 applications 
111 G.O. Ms No.168 MA&UD Department dated 07 April 2012 
112 Upon receiving notice of completion through the registered architect and licensed 

builder/developer along with prescribed documents and plans 
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were rejected 113  and 11 applications 114  were pending. In 2016-17, 

1,323 Occupancy certificates (33 per cent) were issued against 

4,042 applications received, status of remaining applications was not on record. 

Government accepted (December 2017) the observation and stated that 

wherever Occupancy certificate was rejected, statutory notices were issued. In 

case of detection of unauthorised constructions statutory notices were also 

issued. During the years 2016 and 2017, 868 properties115 were demolished. 

However, the reply was silent regarding the cases of pending applications. 

4.4.3 Absence of co-ordination between Town Planning wing and 

Revenue wing 

Town Planning wing issues building permissions and Occupancy certificate 

while the Revenue wing conducts assessment of buildings for levy and 

collection of Property Tax. For assessment of property, details of building 

permission are mandatory.  Audit observed that there was no arrangement of 

forwarding building permissions with approved building plan by Town Planning 

wing to Revenue wing in any of the test-checked Circles.  Revenue wings were 

separately conducting field inspections to identify newly constructed properties 

and additions to the buildings.  

Government accepted (December 2017) the audit observation. The possibility 

of interfacing the modules of Town Planning wing and Property Tax of Revenue 

wing was assured to be looked into. 

4.4.4 Deviations/Unauthorised constructions 

As per Municipal Manual116 the Town Planning wing conducts field visits to 

identify deviations from norms prescribed in building permissions.  Town 

Planning wing of Corporation is empowered to initiate action to demolish 

unauthorised constructions. 

Audit found that Town Planning wing did not take action on the constructions 

with deviations to the norms prescribed in building permissions.  The absence 

of records 117  and deviations in constructions/unauthorised constructions 

(detected by Revenue wing) indicate ineffective field inspections by Town 

Planning wing. During 2012-17, deviations were noticed in 

30,864 assessments118 (41 per cent) out of 75,387 Property Tax assessments 

in test-checked Circles. Of these, 10,460 were unauthorised constructions. 

                                                             
113 Reasons being setback deviations were more than 10 per cent, constructions were in 

deviation to the approved plan etc., 
114 2013-14: 2 applications and 2015-16: 9 applications 
115 2016: 585 properties and 2017: 283 properties 
116 developed by the department of Municipal Administration and Urban Development 
117 copies of inspection reports/tour diaries of officers concerned etc., 
118 Penalty less than 100 per cent: Circle-3A 6,949 assessments, Circle-9A 1,338 assessments, 

Circle-10A 2,894 assessments, Circle-11 3,695 assessments, Circle-14A 3,719 assessments, 

Circle-18 1,809 assessments; penalty of 100 per cent Circle-3A 2,277 assessments, 

Circle-9A 495 assessments, Circle-10A 1,890 assessments, Circle-11 1,934 assessments, 

Circle-14A 1,624 assessments, Circle-18 2,240 assessments 
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Government accepted (December 2017) existence of buildings without 

permissions and constructions with deviation to the approved plans. They 

expressed (December 2017) their inability in taking action on violators due to 

Court cases and resistance from people’s representatives etc.  In order to avoid 

legal disputes on construction of buildings, it was stated that a proposal for 

setting up of Building Tribunal119 was underway. Audit further noticed that 

there were 9,896 court cases of which 6,074 were still pending in various courts 

(High court, Civil court Lokayukta etc.,) as of January 2018. 

4.4.5 Short levy of Building permit fee 

Based on the resolution of Municipal Council, GHMC fixed (June 2008) 

Building permit fee separately for residential and non-residential purposes. 

Building permit fee comprises betterment charges, environmental impact fee, 

etc. 

Of the 42,425 permissions issued during 2012-17 by the Corporation, 

17,744 building permissions related to six test-checked circles. Of these, audit 

conducted detailed examination of 894 building permission files (5 per cent). 

The cases of short collection of Building permit fee due to incorrect 

computation are discussed below: 

S.No. Audit Observation 
Short 

levy  
(` in lakh)  

i State Government issued120 (June 2015) orders for levy of 

environment impact fee 121 . In respect of 10 building 

permissions granted during June 2015 to July 2016, 

Environment impact fee was not levied. 

Government stated (December 2017) that building permit 

fee was calculated before issue of Government orders and 

hence environment impact fee could not be levied.  The 

reply was not satisfactory, as building permissions 

pointed out in audit were granted after issue of 

Government orders. 

20.04 

ii As per resolution (June 2008) of Municipal Council, in 

respect of Group housing122 , Betterment charges on built 

up area should be levied at the rate of ` 150 per sq.mt of 

5.54123 

                                                             
119 With staff drawn from different enforcement wings including High Court, Police, Revenue 

etc., 
120 G.O.Ms.No.34 dated 17 June 2015 of Industries and Commerce (Mines) department 
121 for any building or construction material that may have escaped levy of seignorage charges 

at source at the rate of ` 3 per sq.ft for buildings above 10,000 sq.ft of built-up area  
122 Group housing means building having 5 or more multiple dwelling units and common 

services on a plot in a single or multiple blocks 
123 Betterment charges: Circle-3A (2 cases) ` 0.43 lakh, Circle-11 (9 cases) ` 2.23 lakh, Circle-

14A (8 cases) ` 1.81 lakh, Circle-18 (2 cases) ` 0.67 lakh; Advertisement and Postage 

charges: Circle-3A (2 cases) ` 0.04 lakh, Circle-11 (9 cases) ` 0.17 lakh, Circle-14A (8 

cases) ` 0.15 lakh, Circle-18 (2 cases) ` 0.04 lakh 
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S.No. Audit Observation 
Short 

levy  
(` in lakh)  

total built-up area.  Advertisement and postage charges 

should be levied at the rate of ` 2,000 per applicant. In 

respect of 21 building permissions issued in four 

test-checked Circles, betterment fee was short levied by 

` 5.14 lakh and Advertisement & postage charges by 

` 0.40 lakh. 

Government did not furnish reply to the cases referred in 

the observation.  

iii Section 442 of GHMC Act, 1955 prohibits usage of 

residential property as godown, warehouse, factory 

workplace etc., without permission.  In respect of eight 

cases, although building permissions were issued for 

residential purposes, these constructions were used for 

non-residential purposes.  

Government accepted (December 2017) the audit 

observation and stated that action would be initiated to 

ensure the usage as per permissions/demolition after 

conducting field visit.  

5.62124 

4.5 Property Tax 

Section 197 of GHMC Act, 1955, empowers GHMC to levy Property Tax (PT) 

on lands and buildings in its jurisdiction on the basis of Annual Rental Value125 

(ARV) of the building. GHMC fixes ARV on the basis of the relevant 

information126  and the rates notified for the category127of the building.  The 

Commissioner is supported by staff of Revenue wing for assessment, collection 

and accounting of PT. 

Property Tax constituted a major source of tax revenue to the Corporation, 

constituting 40 to 51 per cent of total receipts resources during 2012-17. 

GHMC collected PT of ` 1,217.17 crore in 2016-17 through 14.78 lakh 

assessments, registering an increase of 17 per cent from the collection in 

2015-16. The volume of PT in the total receipts during 2012-17 are given in 

Chart 4.3. 

                                                             
124 East zone (2 cases) ` 1.38 lakh, West zone (1 case) ` 1.31 lakh, Circle-9A (1 case) ` 0.32 

lakh, Circle-11 (3 cases) ` 2.22 lakh, Circle-18 (1 case) ` 0.39 lakh 
125 annual rental value of lands and buildings shall deemed to be the gross annual rent at which 

they may reasonably be expected to let from month to month or from year to year 
126 Such as plinth area, type of construction, age of building, nature of use, category of building 

etc., 
127 Buildings abutting main roads; Buildings abutting internal roads; and Buildings abutting 

lanes and by-lanes 
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Chart 4.3 

 

Source: Records of GHMC 

4.5.1 Revision of Annual Rental Value 

Section 226 of GHMC Act, 1955 and Rule-7 of GHMC (Assessment of 

Property Tax) Rules, 1990 provide for revision of the rates of monthly or yearly 

rents once in five years for assessment of Property Tax (PT). In compliance with 

the recommendations of 13th Finance Commission, State Government 

constituted (March 2011) Property Tax Board to provide assistance and 

technical guidance to the ULBs128 for proper assessment and revision of PT. 

Audit observed that Annual Rental Value (ARV) on residential buildings was 

not revised since 2000129.  In respect of newly merged municipalities, it was last 

revised in 2002. In respect of non-residential properties, rates were last revised 

in 2007 130 . The Property Tax Board constituted in March 2011 did not 

communicate any recommendations for improvement in PT collections.  

Government accepted (December 2017) the audit observation. 

                                                             
128 Urban Local Bodies 
129 for erstwhile Municipal Corporation of Hyderabad 
130 On the other hand, State Government issued (December 2015) orders for increasing the 

exemption limit of Annual rental value in respect of properties exempted from tax.  Annual 

rental value of exempted properties was revised from ` 600 to ` 4,100  
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4.5.2 Completeness of database 

Section 214 of GHMC Act, 1955, requires that Commissioner shall maintain an 

assessment book containing all details of the taxable properties in its 

jurisdiction. GHMC maintains a database of properties brought into tax-net with 

details of individual assesses131.  As of March 2017, there were 14.78 lakh PT 

assessments in the jurisdiction of Corporation and 4.18 lakh132 PT assessments 

in respect of six test-checked circles.  Audit found that the database of PT 

assessments was not comprehensive and complete as discussed below: 

i. Initiative for GIS Mapping: In compliance with the orders133 of State 

Government, GHMC concluded (July 2012) agreement with an 

agency134for mapping and development of Geographic Information System 

(GIS) based assessment of PT. An expenditure of ` 20.81 lakh was incurred 

on the survey. The initiative hit a roadblock after the Revenue wing reported 

that the results of GIS mapping and its survey through field visits did not 

match135.  However, no efforts were made to reconcile the two results.   

 Government accepted (December 2017) the audit observation. In this 

regard, the success of the initiative136 in geo-tagging of properties by all the 

72 ULBs137 in the State needs to be viewed by GHMC.   

ii. Improper house numbering system: GHMC Act, 1955 138 allows the 

Commissioner with the sanction of the Corporation, to determine the name 

of the street and the number of the premises, by which it shall be known. 

The process includes allotment of unique number to each building in a street 

or area. This will provide ease in location of properties and bringing them 

under the tax net.  In the six test-checked circles, audit found duplication in 

door numbers allotted (consisting of either single or multiple owners) in 

respect of 10,905 139 assessments (3 per cent). Thus, the objective of 

allotment of unique house number was defeated. 

Government accepted (December 2017) the observation. They assured to 

block the assessment number of duplicate numbers, if there were no 

Property Tax dues against the number.  

                                                             
131 name of the assessee, door number, location, plinth area, age of the building, type of 

construction, nature of usage etc., 
132 Circle-3A (58,677 assessments), Circle-9A (55,150 assessments), Circle-10A (74,258 

assessments), Circle-11 (55,425 assessments), Circle-14A (66,110 assessments), Circle-18 

(1,08,481 assessments) 
133 G.O Ms No.152 dated 29 March 2012 for broadening the tax base by instituting Geographic 

information System (GIS) for mapping properties in all the cities with a population of 1 lakh 
134 M/s Venesoft India Private Limited 
135 Number of floors in a structure were not given for apartments / complexes 
136 As reported by Director, Municipal Administration during exit conference 
137 Urban Local Bodies 
138 Section 418 
139 Circle-3 (1,548 assesses), Circle-9A (616 assesses), Circle-10A (1,036 assesses), Circle-11 

(4,663 assesses), Circle-14A (691 assesses), Circle-18 (2,351 assesses) 
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4.5.3 Assessment and Levy of Property Tax 

Property Tax is levied at the rate of 30 per cent per year on residential and 

commercial buildings on the Net Annual rental value140. Annual rental value, 

plinth area, nature of usage etc., are the key components for assessing PT of any 

building. The Revenue wing relies on field visits to identify new constructions 

as well as additions to buildings.   

With a view to ensure transparency in levy and collection of PT and to involve 

citizens/tax-payers in the process, erstwhile Municipal Corporation of 

Hyderabad introduced (1999-2000) Self-Assessment scheme141. However, the 

scheme was not implemented, for which specific reasons were not on record. 

Self-Assessment scheme, was later revived in February 2017.  

During the audit period (2012-17), 75,387 new assessments were brought into 

tax net by Revenue wing in test-checked Circles of GHMC. Of these, audit test-

checked 3,000 files of PT assessments in six test-checked Circles.  Audit cross 

checked the database on PT assessments with: 

 The database maintained by the Revenue wing on Trade licenses taking 

door number as common field and 

 Data from Town Planning wing for building permissions/building 

regularisation.  

The above analysis revealed short assessment of PT by ` 5.25 crore in 

708 assessments as detailed below.  The incidence of mistakes was to the extent 

of 24 per cent. 

i. Trade licenses were issued in respect of 155 properties for commercial 

usage, however these properties were assessed under residential category in 

PT assessments.  This resulted in short levy of PT by ` 1.35 crore142in six 

test-checked Circles.  Audit also found that in another 185 cases of six 

test-checked Circles, the plinth area adopted in PT assessments was less than 

the plinth area recorded in the database of Trade licenses. This resulted in 

short levy of PT by ` 2.54 crore143. 

ii. The State Government declared two schemes for regularisation of 

unauthorised buildings through two Government orders144. 

                                                             
140 Net annual rental value is annual rental value of the land and building after allowing 

percentage of depreciation/rebate allowed as per age of the building 
141 The tax-payers were given the opportunity of calculating their own tax under the Self-

Assessment Scheme as per the provisions of GHMC Act, 1955 
142 Circle-3A (` 0.03 crore) 41 assessments, Circle-9A (` 0.06 crore) 35 assessments, Circle-

10A (` 0.27 crore) 35 assessments, Circle-11 (` 0.09 crore) 11 assessments, Circle-14A 

(` 0.33 crore) 25 assessments, Circle-18 (` 0.57 crore) 8 assessments 
143 Circle-3A (` 0.11 crore) 19 assessments, Circle-9A (` 0.01 crore) 13 assessments, Circle-

10A (` 0.53 crore) 34 assessments, Circle-11 (` 1.10 crore) 64 assessments, Circle-14A 

(` 0.55 crore) 36 assessments, Circle-18 (` 0.24 crore) 19 assessments 
144 Orders issued in December 2007 for regularisation of unauthorised properties constructed 

after 1 January 1985 and before 15 December 2007; Orders issued in November 2015 for 

regularisation of unauthorised buildings constructed after 1 January 1985 and before 

28 October 2015 
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Audit compared the plinth area declared by owners to the Town Planning 

wing at the time of regularisation with the plinth area adopted in individual 

PT assessments. There was short-levy of PT for ` 1.25 crore145 in respect of 

287 assessments in six test-checked Circles. 

iii. Construction varied from the building permissions granted by Town 

Planning wing with respect to plinth area, classification of building etc., in 

respect of 81 assessments of six test-checked Circles.  The Revenue wing 

did not levy penalty146 in these cases. Loss due to non-imposition of penalty 

and short levy of PT was ̀ 11.18 lakh147.  The Revenue wing therefore needs 

to utilise the information from Town Planning wing and other technological 

applications such as geo-tagging for continuous updation of information 

regarding properties due for assessment. 

Government accepted (December 2017) the audit observation and stated that 

process of re-verification of properties by conducting field visits was initiated 

and proposals were being revised wherever necessary. The cases pointed out in 

audit were only illustrative and all the properties need to be verified by the 

Government. Controls should be put in place to ensure integration of database 

of both the Town Planning and Revenue wings.  

Further analysis of database in Circle-18 showed that they allowed rebate of 

40 per cent to non-residential buildings against eligible rebate of 

10-30 per cent148 on the Annual Rental Value depending upon the age of the 

building. This led to short levy of PT by ` 82.12 lakh in respect of 

837 non-residential properties during 2012-17. 

                                                             
145 Based on orders issued in 2007: Circle-3A (` 16 lakh) 44 assessments, Circle-9A (` 2 lakh) 

10 assessments, Circle-10A (` 4 lakh) 4 assessments, Circle-11 (` 29 lakh) 32 assessments, 

Circle-14A (` 37 lakh) 67 assessments, Circle-18 (` 7 lakh) 36 assessments and based on 

orders issued in 2015: Circle-3A (` 0.82 lakh) 10 assessments, Circle-9A (` 20.21 lakh) 

37 assessments, Circle-10A (` 5.06 lakh) 17 assessments, Circle-11 (` 0.99 lakh) 

7 assessments, Circle-14A (` 1.05 lakh) 13 assessments, Circle-18 (` 1.63 lakh) 

10 assessments 
146 Amendment (August 2013) to GHMC Act, 1955 provides for levy of penalty on 

deviations/unauthorised constructions along with property tax until such unauthorised 

constructions are either demolished or regularised at the rate of 25 per cent on PT - Up to 
ten per cent violation of permissible setbacks only in respect of floors permitted in a 

sanctioned plan, 50 per cent of PT - more than ten per cent violation of permissible setbacks 

only in respect of floors permitted in a sanctioned plan, and 100 per cent PT- Unauthorised 

floors over the permitted floors in a sanctioned plan or total unauthorised construction 
147 Circle-3A (` 1.15 lakh) 22 assessments, Circle-9A (` 4.09 lakh) 07 assessments, Circle-10A 

(` 3.23 lakh) 10 assessments, Circle-11 (` 0.45 lakh) 10 assessments, Circle-14A (` 1.31 

lakh) 09 assessments, Circle-18 (` 0.95 lakh) 23 assessments 
148 Section 212 of GHMC Act, 1955, stipulates that the property owners were eligible for rebate 

of 10 per cent for building up to 25 years, 25 per cent for buildings above 25 and up to 40 

years and 30 per cent for buildings above 40 years, 40 per cent in respect of residential 

properties occupied by owners 
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Government accepted (December 2017) the observation and stated that the 

incorrect rebate was due to technical error.  It was assured that the error would 

be rectified in the database. 

4.5.4 Collection of Property Tax 

Collection of PT is watched through Demand, Collection and Balance (DCB) 

register. The mode of collection included deployment of bill collectors for 

collection of PT, on-line payment, payments through e-Seva, citizen centers, 

etc. 

Demand and collection of PT in respect of residential / non-residential 

properties (excluding State Government properties and PSUs149) during the 

period 2012-13 to 2016-17 is given in the Table 4.1. The percentage of 

collection of PT was only 44 to 50 per cent of total demand raised during this 

period. 

Table 4.1 
  (` in crore) 

Year Demand Collection % 

2012-13 1,687.97 739.59 44% 

2013-14 1,832.78 879.37 48% 

2014-15 2,072.00 1,036.08 50% 

2015-16 1,993.48 963.64 48% 

2016-17 2,436.67 1,094.26 45% 
 

Source: Information furnished by GHMC 

Section 269 of GHMC Act, 1955 provides that if the tax dues are not paid within 

15 days of the demand notice, the Commissioner may recover the dues through 

distraint150. If distraint is found impracticable, Commissioner may prosecute the 

defaulter before court of jurisdiction. As per Section-278A, no distraint shall be 

made, no prosecution shall be commenced and no suit shall be instituted in 

respect of any sum due to the Corporation on account of Property Tax after the 

expiration of the period of three years151 from the date on which distraint might 

have been made or after the expiration of a period of six years from the date on 

which prosecution might first have been commenced or after the expiration of  

nine years from the date on which suit have been first instituted, as the case may 

be, in respect of such sum. Section 278-A(2) stipulates that the Commissioner 

shall place a list of properties against which arrears are due to be time-barred, 

                                                             
149 Hence, the data does not match with Chart in paragraph 4.5  
150 by issue of warrant and sale of movable property of the defaulter, the amount of tax together 

with warrant fee, distraint fee and any other incidental charges incurred in this connection 
151 Article 113 of the Limitation Act, 1963 governs the field providing three years limitation 

period for initiating proceedings to recover the amount due from the date when the right to 

sue accrues 
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before the Standing Committee at least one year before the expiry of the period 

stating the reasons for the delay in the recovery.   

Of the total arrears of ` 1,403.43 crore as of March 2017 152  in respect of 

residential and non-residential properties (excluding State Government 

properties, Public Sector Undertakings etc.) an amount of ` 900.33 crore153 

(64 per cent) was pending for more than three years from 1,78,701 assessments.  

In respect of six test-checked circles, ` 194.42 crore 154  was due from 

31,776 assessments. Audit observed that none of the test-checked circles 

initiated action for issuing distraint warrants.  The time barred cases were not 

brought to the notice of Standing Committee with reasons for delay in 

collection.  

The low collection of Property Tax was the result of inaction on the part of 

GHMC on defaults.  Further, repeated ‘one time measures’ offered by the State 

Government in (March 2012, March 2013, March 2014, March 2015 and 

February 2016) for waiver of interest155 on PT, acted as a disincentive to diligent 

taxpayers.  

Government accepted (December 2017) the audit observation on not issuing 

distraints to PT defaulters, as it would involve hardship to citizens. They further 

stated that database included uncollectable demand156. However, Government 

claimed improvement in collections over the years on account of various 

measures157 introduced. 

The fact, however, remained that, the percentage of collection of PT ranged 

from 44 to 50 per cent during audit period despite the measures. GHMC did not 

initiate action to rectify the incorrect demand despite having the details of 

uncollectable demand. 

Further analysis showed the following shortcomings: 

i. Total outstanding dues as of March 2017 in the test- checked circles 

(excluding State Government/State PSUs), were ` 370.14 crore. Of this, 

` 106.06 crore 158  (29 per cent of the total) was due from top 100 

defaulters of each test-checked circle (600 defaulters).  Out of these, 

                                                             
152 As per the information furnished (June 2017) by Commissioner 
153 Including penal charges 
154 Circle-3A (` 21.55 crore) 3,881 assessments, Circle-9A (` 20.67 crore) 5,473 assessments, 

Circle-10A (` 79.39 crore) 6,674 assessments, Circle-11 (` 14.53 crore) 3,046 assessments, 

Circle-14A (` 6.64 crore) 1,855 assessments, Circle-18 (` 51.64 crore) 10,847 assessments 
155 Section 269 (2) of the GHMC Act, 1955, empowers Corporation to impose penalty at two 

per cent interest per month or disconnect the essential services to the premises of the 

defaulter 
156 demolished buildings, road widening affected portions, duplicate assessments, Court Cases, 

Sick Units (closed industries) etc., 
157 online, debit/credit cards, extending rebate to the tax payers through the scheme ‘early bird’ 

(Extending rebate of 5 per cent for early tax payers), ‘incentives’ (lucky draw scheme to 

encourage prompt payment of tax)  
158 It ranged from 47 per cent in Circle-11 to 7 per cent in Circle-18 
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282 cases for ` 54.20 crore, representing 51 per cent of the above dues 

from top 100 defaulters, had become time barred.  

 Commissioner stated (June 2017) that special drives were conducted 

through weekly targets.  The fact remained that time barred cases continued 

to pile up. 

ii. As of March 2017, dues towards PT on 1,383 State Government 

properties were ` 3,214.83 crore. Of this ` 1,172.32 crore was towards 

arrears and ` 2,042.51 crore was interest on arrears.  The period from 

which these amounts were pending was not forthcoming from the records 

produced to audit.   

Government accepted (December 2017) the observation. 

iii. As per instructions159 of GoI, properties of Central Government departments 

were exempted from payment of Property Tax. However, in lieu of services 

provided by the Corporation, Central Government departments were liable 

to pay service charges160. As of March 2017, ` 23.82 crore was due from 

65 properties.  

 Government accepted (December 2017) the observation and stated that 

departments concerned were being pursued for clearing the dues. 

Good practices 

In order to promote cashless transactions, Government issued (May 2017) 

orders that the transaction charges levied by payment gateway merchants shall 

be borne by the Corporation. 

4.5.5 Accounting of Property Tax receipts 

Andhra Pradesh Treasury Code (Rule-7 of Part-I) stipulates that all money 

received by or tendered to Government servant in official capacity shall be paid 

in full into the treasury without delay. The PT collections through various 

sources including Citizen Service Centres, Bill collectors, Mee-seva, Online 

etc., were remitted into the account maintained by GHMC161. 

Audit correlated bank statements furnished by GHMC for the years 2014-17162 

in six test checked circles, with the data on PT payments made through cheques.  

This analysis showed that cheques received from 4,641 assesses amounting to 

                                                             
159 Memo No. N-11025/26/2003-UCD of Ministry of Urban Development (GoI) dated 

19 December 2009 
160 Service charges at 75 per cent, 50 per cent and 33.33 per cent of PT for providing full, 

partial and nil services respectively  
161 Section 170 of GHMC Act, 1955 stipulates that all moneys payable to the credit of 

Municipal fund shall be paid into State Bank of Hyderabad (now State Bank of India) to the 

credit of GHMC account 
162 Banks statements for the years 2012-14 was not furnished 
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` 29.96 crore163were not credited into bank account. However, in the assessment 

and payment history of these assesses, cheque status was shown as cleared 

instead of bounced.  As such, there was no mechanism to raise demand in such 

cases resulting in loss of revenue. Corporation needs to strengthen the system 

of automatic revision of demand in respect of bounced cheques.  

Government accepted (December 2017) the observation and stated that the 

cases of non-reversed demand would be examined. 

4.5.6 Remittance of Library Cess  

Corporation shall levy and collect Library Cess164 at the rate of 8 paisa on each 

rupee of PT and remit to the Zilla Grandhalaya Samstha165 (ZGS). Corporation 

collected (2012-17) ` 229.28 crore towards Library Cess, of which, only 

` 6.33 crore (3 per cent) was remitted by them to ZGS as of August 2017. 

GHMC had not laid down any standard procedure for immediate transfer of 

library cess on collection to ZGS.  

Government accepted (December 2017) the observation and stated that 

Corporation released funds to ZGS on monthly basis. However, the fact 

remained that an amount of ` 222.95 crore was still pending to be transferred to 

ZGS. 

4.6 Solid Waste Management 

4.6.1 Introduction 

The GHMC Act, 1955 requires the Corporation to make adequate provisions for 

collection, removal, treatment and disposal of sewage, offensive matter and 

rubbish. Municipal Solid Waste (MSW) comprises residential and commercial 

waste generated in a municipal area in either solid or semi-solid form.  

Government of India, in supersession of the existing Municipal Solid Waste 

(Management and Handling) Rules, 2000 notified the Solid Waste Management 

Rules in 2016 to regulate management and handling of waste. As per these 

Rules, every Municipal authority is responsible for management of waste 

scientifically by proper collection, segregation, storage, transportation, 

processing and disposal of municipal solid waste. 

4.6.2 Fund Management 

Corporation meets the expenditure towards management of solid waste through 

grants received from GoI and State Government besides their own resources. 

                                                             
163 Circle-3A (` 2.56 crore) 369 assesses, Circle-9A (` 8.13 crore) 1,087 assesses, Circle-10A 

(` 10.36 crore) 1,346 assesses, Circle-11 (` 4.40 crore) 837 assesses, Circle-14A (` 2.25 

crore) 644 assesses, Circle-18 (` 2.26 crore) 358 assesses 
164 According to section 20 of Andhra Pradesh Libraries Act 1960, every Grandhalaya Samstha 

shall levy in the area a Library Cess in the form of surcharge on the property tax levied in 

such area 
165  District Central Library 
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Details of expenditure incurred towards capital166 and revenue167 items of Solid 

Waste Management during 2012-17 are given in Chart-4.4. Expenditure on 

capital items was far less than the Budget allocation. 

Chart 4.4 

Capital Expenditure (` in crore) Revenue Expenditure (` in crore) 

  

Source: Information furnished by GHMC 

Government accepted (December 2017) the observation and attributed staff 

union problems and land disputes to short utilisation of funds towards 

implementation of solid waste management. 

4.6.3 Planning 

Solid Waste Management Rules, 2016 stipulates preparation of State Policy and 

solid waste management strategy for the State. The Rules further required that 

a State Level Advisory Body168 should be constituted within six months from 

the date of notification (April 2016) of the Rules.   

The State Level Advisory Body was constituted in July 2017. State policy was 

under preparation.  However, the guidelines (June 2005) of State Government, 

in compliance with Municipal Solid Waste (MSW) Rules, 2000, were being 

implemented in GHMC. 

Government accepted (December 2017) the observation and stated that the 

preparation of draft State Policy was entrusted to ASCI169 in October 2017. 

                                                             
166 Construction and improvements of garbage dumping yards & transfer stations, purchase of 

heavy / light vehicles, dumper bins/garbage dust and litter bins 
167 Fuel for heavy / light vehicles, machinery rent, hire charges for vehicles, garbage clearance, 

sanitation and conservancy expenses, maintenance of garbage dumping yards / transfer 

stations  
168 The Board would review and advice State Government on measures for expeditious and 

appropriate implementation of these Rules 
169  Administrative Staff College of India 
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4.6.4 Project Implementation 

GHMC took up implementation of Integrated Municipal Solid Waste 

Management (IMSWM) system in Hyderabad through Public Private 

Partnership (PPP) mode. GHMC entered (February 2009) into a Concession 

Agreement (CA) with M/s Ramky Enviro Engineers Limited (Concessionaire), 

Hyderabad for a concession period of 25 years. The implementation of IMSWM 

was in two stages viz., (1) Collection and Transportation and (2) Treatment and 

disposal. The various stages of processing of Solid waste are indicated in 

Chart-4.5. As per the Concession agreement, all the works170 forming part of 

above two stages were to be completed within two years from the date of 

agreement, i.e., by 20 February 2011. The milestones for project 

implementation were later revised 171  through a supplementary agreement 

(September 2012). 

Chart 4.5 

Stages of processing of solid waste 

 

The works as envisaged in the agreement to be completed by February 2011 

were not completed as of July 2017. Detailed findings on implementation of 

Municipal Solid Waste are discussed below:  

                                                             
170 from procurement of all the vehicles, equipment, machinery for collection and transportation 

to plant and machinery installation for integrated processing at Jawaharnagar, completed 

construction of landfill cell in all aspects, completion of construction works for collection, 

storage and treatment leachate 
171 After settlement of court case challenging entrustment of project  
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4.6.4.1 Assessment of municipal waste 

Assessment of MSW 

generated 172  in the city is a 

pre-requisite for planning the 

infrastructure for its 

management. In a span of five 

years, MSW generated in the 

Corporation had doubled (as 

shown in the Table). GHMC 

stated (April 2017) that entire 

quantum of MSW generated 

was being collected.  

Table 4.2 

Waste generated in GHMC 

Year Tons 
Metric tons 

per day 

2012-13 7,58,839 2,079 

2013-14 11,49,037 3,148 

2014-15 11,76,628 3,224 

2015-16 13,57,621 3,720 

2016-17 14,92,979 4,090 

Source: Records of GHMC 

Audit found that there was no mechanism to assess the quantity of waste 

generated / collected in the Corporation. Existing intermediary storage facilities 

(transfer stations) were not equipped with weighbridges both at entry and exit 

points. The quantum of MSW collected in GHMC was not accurately known. 

Government accepted (December 2017) the observation. 

4.6.4.2 Collection of segregated waste 

Municipal Solid Waste (MSW) Rules, 2000 and the guidelines of State 

Government stipulate door-to-door collection 173  of segregated waste 174 . In 

compliance with 13th Finance Commission guidelines, Corporation notified 

(2013) the service level bench mark for segregation of MSW as 100 per cent. 

As per Concession agreement, the task of primary 175  and secondary 176 

collection of segregated MSW was to be handed over to Concessionaire in 2009. 

Audit observed that only few areas of two177 out of 24 Circles were handed over 

(2014) to Concessionaire. In remaining areas, door-to-door collection was 

carried out by GHMC with the out-sourced staff.  Corporation could not address 

the union problems with labourers who were collecting MSW from households.  

                                                             
172 From households, commercial establishments, markets, hotels and restaurants, etc., 
173 through the Municipal Staff / Authorised agency 
174 Bio-degradable and recyclable 
175 Primary collection means lifting and removal of segregated waste from source of its 

generation including households, shops etc., and transporting it to community bins 
176 Secondary collection means lifting of waste from community bins and transporting to 

transfer stations 
177 Kapra and Uppal 
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Municipal Solid Waste Rules for 

collection of segregated waste from 

source generating units were issued 

in 2000. GHMC distributed around 

43.65 lakh bins to domestic units178 

in 2015-16. As per monthly report179 

the segregated waste constituted 

only around 27 per cent of the total 

MSW collected by them. 
 

Segregation of waste not ensured 

Government accepted (December 2017) the observation and stated that 

continuous efforts would be made to achieve 100 per cent segregation of waste 

through awareness campaigns. 

Good practices 

Introduced Swachh Community Resource Persons (Swachh Dhooths) for 

creation of awareness on segregation at source by way of one to one interaction 

at household level. 

Initiated a programme called PARICHAYAM (know your worker) to know 

their sanitation worker by the general citizens duly displaying the name and 

contact number in their respective jurisdiction to resolve grievances. 

4.6.4.3 Transportation and storage of waste 

Primary transportation of solid waste involves movement from source 

generation to the intermediate storage180 facility (Transfer station). Secondary 

transportation involves carriage of waste from transfer station to the waste 

treatment plants/land fill sites. Transfer stations should be set up with sufficient 

space for segregation of waste with weighing facilities. 

As per agreement, Concessionaire had to upgrade181, operate and maintain the 

existing three transfer stations182 and develop five183 new transfer stations. For 

construction of new transfer stations, required land was to be provided by 

GHMC. Construction had not started in any of the five locations, since the land 

was not provided by GHMC and also due to non-finalisation of drawings. The 

management of existing three transfer stations, was taken over (2012) by 

GHMC on account of union problems. By then, upgradation works were 

                                                             
178 details of bins provided to bulk generators were not furnished 
179 on collection of MSW 
180 a facility created to receive solid waste from collection areas and transport in bulk in covered 

vehicles or containers to final disposal point (dumping yard) 
181 Preparation of drawings for the transfer station including details of layout, structural details 

etc., provision of weigh bridges, computerised system for billing and tracking vehicle 

movement, facilities for segregation 
182 Imbliban, Lower Tank bund and Yousufguda 
183 Fathulguda, Gandhamguda, Kapra, Serlingampally (later shifted to Kukatpally) and 

Shamshiguda 
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partially184 completed in only one location (Imbliban). However, this transfer 

station also lacks the facilities for assessment and segregation of waste for 

treatment. 

Government accepted (December 2017) the observation. Non-transfer of 

locations to Concessionaire for development of existing/new transfer stations 

was attributed to resistance from public and land litigations. It was assured to 

complete the leftover facilities in Imbliban transfer station.  

4.6.4.4 Processing and disposal of waste 

Municipal Solid Waste (MSW) Rules, 2000 stipulates that suitable 

technology185 has to be adopted to utilise the waste. Rules also require every 

municipal authority to improve landfill186 sites as per specifications and also to 

identify new landfill sites 187 . In addition, the existing dump sites are also 

required to be reclaimed and put to alternate use. 

The waste generated in the city was dumped in the dumping yard at 

Jawaharnagar and it was handed over to Concessionaire as part of PPP project. 

The activities undertaken in the dumping yard at Jawaharnagar included 

segregation of waste into renewable inerts, development of landfills, etc. Audit 

observations on processing and disposal of waste were as follows: 

i. As part of PPP project, the Concessionaire was required to establish two 

new processing and disposal units at Choutuppal and Lakdaram. The 

required land was to be provided by GHMC. However, the work was not 

started by Concessionaire due to non-allotment of land as of March 2017. 

Government accepted (December 2017) the observation and stated that 

land could not be allotted due to agitations from villagers.  

Identification/allotment of required land was under process with the 

consultation of the District collectors of Rangareddy, Mahabubnagar, 

Nalgonda and Medak. 

ii. Prior to PPP project, GHMC concluded (September 2007) agreement with 

an agency 188 for establishment of 11 MW waste to energy Plant 189 . 

Stipulated date of completion was April 2010.  Audit noticed that the plant 

was yet to be started as of March 2017. This was due to delay in handing 

over of the land and insufficient 190  capital contribution by GHMC. 

Government accepted (December 2017) the observation and stated that 

                                                             
184 Administrative block, workers rest room, and rain water harvesting etc.,  
185 Bio-degradable waste is to be processed by composting, vermi-composting, anaerobic 

digestion etc. Mixed waste containing recoverable resources should be recycled 
186 means disposal of residual solid wastes on land in a facility designed with protective 

measures against pollution of ground water etc., 
187 for future use and make sites ready for operation and setting up of waste processing and 

disposal facilities etc., 
188 M/s RDF Power Projects Limited, Hyderabad 
189 at Chinnarevulapalli, Nalgonda district 
190 Only ` 3.75 crore out of ` 6.44 crore was released 
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plant was under trial run.  

As part of PPP project, the Concessionaire had to set up another waste to 

energy plant of 48 MW at Jawaharnagar processing and disposal unit. 

However, the works for establishment of the plant were not commenced191 

as of March 2017.  Government accepted (December 2017) the observation 

and stated that consent from Pollution Control Board for establishment of 

19.8 MW was received in March 2017. Earthwork had commenced. Thus, 

the aim of processing of waste by setting up of waste to energy plants 

remained unachieved as yet. 

iii. Land filling has to be restricted to non-biodegradable, inert waste and other 

waste192and filling of mixed waste shall be avoided. Audit noticed that due 

to lack of proper segregation facilities at transfer stations, unsegregated 

waste 193 burdened the existing landfill site at Jawaharnagar. GHMC 

identified (March 2017) sites for construction of 11 more landfills. 

However, the process of entrustment had not commenced as of July 2017.  

Government accepted (December 2017) the audit observation. 

iv. As per agreement, the Concessionaire had to reclaim four dump sites194 . 

Audit observed that works were under progress at two sites195 and it could 

not commence in the remaining two sites196. 

Government accepted (December 2017) the observation. Thus, the 

objective of reclamation of existing dump sites remained unachieved. 

4.6.4.5 Notification of Buffer Zone 

Rule 11(l) of the Solid Waste Management Rules, 2016 stipulates that the 

Secretary, Urban Development Department in the State should notify buffer 

zone197 in consultation with the State Pollution Control Board. 

Audit observed from records of Pollution Control Board that only draft 

guidelines for maintaining buffer around waste processing and disposal 

                                                             
191 State Government issued (December 2000) orders for establishment of a Biotech park at 

Turkapally (Rangareddy district). These orders prohibit the location / expansion of certain 

air pollution industries near the proposed biotech park within a distance of 25 km. Since the 

proposed plant at Jawaharnagar was at a distance of 17.5 km from the Biotech park, the 

works could not be commenced. Relaxation orders based on the representations (2013-2016) 

of GHMC and Pollution Control Board (PCB) for establishment of the plant as a special 

case were accorded by Government only in March 2017 
192 not suitable either for recycling or for biological processing 
193 A test-check of monthly reports (February – April 2015 and January – February 2017) 

revealed mixed waste being dumped in landfill site amounted to 1,311.85 tons including silt, 
industrial waste, debris etc., 

194 Fathulguda, Gandhamguda, Jawaharnagar and Shamshiguda  
195 Fathulguda (profiling and soil cover completed and further layers yet to be completed) and 

Jawaharnagar (capping work in progress)  
196 Gandhamguda (contract terminated) and Shamsiguda (land under dispute) 
197 for the solid waste processing and disposal facilities of more than five tons per day 
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facilities had been prepared (March 2017). Thus, the buffer zone was not 

notified. Government accepted (December 2017) the observation. 

4.6.5 Contract management 

4.6.5.1 Escrow account 

Article 7.2 (b) (ii) of Concession agreement stipulates that GHMC deduct/ 

withhold 10 per cent of the Treatment Disposal revenue receivables from 

GHMC by the concessionaire, shall be held in Escrow account198 towards post-

closure obligations199.  GHMC deducted ` 31.18 crore and credited to General 

fund account of Corporation.  At the instance of audit, Escrow account was 

opened in June 2017.  Out of ` 31.18 crore to be credited, only ` 10.95 crore 

was deposited as of June 2017. 

Government accepted (December 2017) the observation and stated that the 

balance amount would be deposited as and when financial position of 

Corporation improved. 

4.6.5.2 Excess payment of tipping fees  

Concession agreement stipulates that Tipping Fee (TF) shall be the only fee paid 

by GHMC to the Concessionaire for performing the services under this 

Agreement.  Tipping Fee covers three200 main components of work. The Base 

Tipping Fee shall be increased annually, without compounding, by 5 per cent 

thereof. Audit observed from the bills paid to the Concessionaire towards 

Tipping Fee that ` 8.66 crore was paid in excess to Concessionaire during 

February 2012 to December 2016. This was due to the incorrect adoption of 

base tipping fee. Similarly, ` 81.15 lakh was paid for 11,838.28 tons of solid 

waste over and above the quantities certified by the Independent Engineer for 

the months of January-September 2015. 

Government accepted (December 2017) the observation and stated that the 

balance amount would be recovered from the future bills after reconciliation 

with Independent Engineer. 

4.6.5.3 Non-recovery of dues from concessionaire 

Article 7.2 b (i) of Concession agreement stipulates that, statutory deductions201 

are to be effected from the payments made to Concessionaire. However, GHMC 

did not recover statutory dues of ` 2.59 crore from the payments made to the 

                                                             
198 Escrow account is a temporary account held by a third party during the process of a 

transaction between two parties 
199 In the event of termination due to any reason whatsoever, the amounts in the escrow account 

would be appropriated by GHMC towards post-closure obligations 
200 (i) Primary and secondary collection & transportation of waste up to transfer station: 40% 

of the TF; (ii) Transfer Station management and transportation of waste from transfer station 

to the processing facilities: 20% of the TF and (iii) Treatment & Disposal: 40% of the TF 
201 Income Tax and Service Tax  
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Concessionaire for the months of April to June 2012.  GoI issued202 Notification 

(June 2012) exempting service tax for activities related to Solid Waste 

management from 1 July 2012. Hence, Concessionaire was liable to pay back 

` 2.59 crore paid towards Service Tax. 

Government stated (December 2017) that the service tax dues would be 

recovered from the future bills of tipping fee after reconciliation with 

Independent Engineer. 

4.6.6 Monitoring on implementation of SWM 

Concessionaire Agreement provided for appointment of an Independent 

Engineer. Accordingly, GHMC concluded (July 2010) an agreement with 

Environmental Protection Training & Research Institute (EPTRI) to act as an 

Independent Engineer (IE) to monitor the activities203 involved in the project. 

Concessionaire Agreement stipulates that Project facilities can be safely and 

reliably opened for operation subject to Readiness Certificate issued by 

Independent Engineer. If Provisional Readiness Certificate is issued by 

Independent Engineer, it shall append list of outstanding items (punch list) to 

be completed. The Concessionaire had to complete the punch list items within 

90 days of the date of issue of Provisional Readiness Certificate. Upon 

satisfactory completion of all punch list items, Independent Engineer shall 

promptly and in any case within 15 days issue Readiness Certificate.  

If the Concessionaire fails to complete the punch list items within the said period 

of 90 days, GHMC may get the punch list items of work completed. The cost 

incurred by GHMC in completing the punch list items, as certified by the 

Independent Engineer, shall be reimbursed by the concessionaire to GHMC. 

While forwarding the review reports to GHMC, Independent Engineer had to 

describe in reasonable detail the lapses, defects or deficiencies in construction 

works of the project.  From the records of GHMC, audit noticed that: 

i. Provisional Readiness Certificate was issued to Concessionaire in 2013. 

However, the punch list items204 were not completed by the Concessionaire 

as of July 2017. There were no records to show the deficiencies pointed out 

by Independent Engineer in execution of project works by Concessionaire. 

GHMC also expressed their dissatisfaction over the responsibilities to be 

discharged by Independent Engineer. 

ii. Independent Engineer did not deploy qualified personnel 205  as per 

                                                             
202 Notification No.25/2012-Service tax dated 20 June 2012 
203 waste storage windrow management, RDF storage, landfill operations, compost, leachate 

(liquid that seeps through solid waste or other medium and has extracts of dissolved or 
suspended material from it) collection and treatment, capping, etc., which create 

environmental pollution 
204 such as capping of old dump site, reclamation of existing dump sites and establishment of 

waste to energy plant, etc., 
205 Team leader, MSW Expert, Material Testing and Quality Controller, Mechanical Engineer, 

supporting staff of requisite qualification, etc., 
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agreement and no technical deviations were reported. 

iii. Periodical (fortnightly) submission of progress reports to GHMC was not 

ensured by Independent Engineer. Test-check of progress reports showed 

that the fortnightly reports for the period from April 2015 to March 2016 

were submitted by Independent Engineer in April 2016.  

iv. Independent Engineer did not ensure strict compliance to the environmental 

parameters in and around the dumping yard206 by the Concessionaire. This 

was evidenced from zero points in three consecutive monthly reports 

(January – March 2017) under ‘Compliance to Environmental Provisions’. 

Similarly, gas emissions in landfill were above 100 per cent against the 

stipulated norm of 25 per cent in Concessionaire agreement. 

GHMC imposed (January 2017) a penalty of ̀ 20 lakh on Independent Engineer 

for non-compliance of agreement conditions. This was an indication of poor 

monitoring by Independent Engineer over the activities of the Concessionaire. 

In this regard, the clauses of Concessionaire Agreement providing rights to the 

Concessionaire in selection and termination of Independent Engineer need a 

review.  

Government agreed (December 2017) to review the functioning of Independent 

Engineer and the detrimental clauses in Concessionaire Agreement.  

4.7 Storm water drains 

As per Section 290 of Greater Hyderabad Municipal Corporation Act, 1955, all 

municipal drains are under the control of Commissioner. The drainage system 

in Hyderabad comprises of a hierarchy of natural and man-made drains/nalas 

and water bodies that ultimately discharge surface run-off. The nalas are the 

major carriers of storm water finally disposing into the river and water bodies207 

in the catchment.  

There were 173 storm water drains208 with a length of 390 km passing through 

the limits of GHMC. In addition to storm water discharge, these drains were 

also used to discharge sullage209 and septic tank overflows. 

                                                             
206 to arrest air, ground water, surface water pollution 
207 The most important lakes are Hussain Sagar, Osmansagar, Himayat Sagar, Mir Alam Tank, 

Saroornagar Lake, Safilguda Lake, and Langerhouz Lake etc., 
208 82 Primary drains (carry storm water into water bodies) with 211 km, 76 secondary drains 

(connecting drains to primary drains) with 160 km and 15 tertiary drains (road side drains 

discharging water into primary/secondary drains) with 19 km 
209 waste water from household sinks, showers and baths 
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4.7.1 Planning 

As part of urban reforms agenda under JNNURM 210 , a City Development 

Plan211 (CDP) was formulated by erstwhile MCH in 2005. Storm Water Drains 

was one of the prioritised activities involved in CDP. 

4.7.1.1 Master plan for Storm water drainage 

Erstwhile Municipal Corporation of Hyderabad undertook (2001) the study for 

preparation of storm water drainage master plan. Based on the study report, the 

Corporation identified key issues212 and challenges in respect of storm water 

drains in CDP. As part of investment plan under CDP, Government also 

proposed (2005) for preparation of Comprehensive Drainage Master Plan by 

end of 2008. 

Erstwhile MCH entrusted (2006) M/s Kirloskar Consultants, Pune with 

preparation of micro level master plan for Storm water drainage.  After 

formation of GHMC, Corporation entrusted (2008) M/s. Voyants Solutions 

Private Limited with preparation of Comprehensive Master Plan and Micro 

level Storm Water drain network. Further they were also entrusted with 

preparation of Detailed Project Reports (DPRs) for Storm water drains duly 

utilising the report of M/s Kirloskar Consultants.  

M/s. Voyants Solutions submitted (December 2011) draft master plan and 

Detailed Project Reports (DPRs) for improvement/remodelling of 102 drains in 

a phased manner, during 2011 to 2015.  Master plan and DPRs were yet to be 

approved as there were pending items 213  to be submitted by M/s. Voyants 

Solutions Private Limited. 

Government stated (November 2017) that master plan and DPRs for 

improvement of storm water drains were agreed to in principle. Reply was in 

contravention of letter addressed to M/s. Voyants Solutions Private Limited by 

GHMC in August 2017, listing the pending items of Master plan and individual 

DPRs. 

4.7.1.2 Plan for improvement of primary, secondary and tertiary 

drains 

M/s. Kirloskar consultants identified 71 Storm water drains for improvement/ 

remodelling in erstwhile MCH 214  area. As per investment plan of City 

                                                             
210 Jawaharlal Nehru National Urban Renewal Mission 
211 The plan outlined priorities for developmental activities in Hyderabad city along with the 

strategies and action plans for achieving these and investment required for the purpose 
212 Low coverage, Low capacity, Lack of integrated drainage plan and Encroachments 
213 As per the letter addressed (August 2017) to M/s.Voyants Solutions Pvt Ltd, the pending 

items include drain inventory data for Zone 1, 3, 4, micro level storm water network plan 

for water stagnation areas, lack of information about detailed survey of drains and its flood 

prone areas, etc., 
214 Municipal Corporation of Hyderabad 
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Development Plan, these were to be taken up and completed within a span of 

seven years (2005-06 to 2011-12). 

Audit noticed that as of March 2017, GHMC could take up improvement works 

only on 24 (34 per cent) out of 71 Storm water drains identified by 

M/s. Kirlosakar consultants. Even the works proposed were not for complete 

length of drain as identified by M/s. Kirlosakar consultants. As regards 

improvement works on 102 Storm water drains recommended by M/s. Voyants, 

GHMC took up only two Storm water drains. Accordingly, the objective of 

improving hydraulic capacity215 of the nalas through widening, deepening and 

construction of sidewalls for limiting the risk of floods was not achieved despite 

the lapse of five years. 

Government accepted (November 2017) the audit observation and stated that 

works could not be taken up as proposed due to encroachments and stiff 

resistance from people. The fact remained that there was no further 

improvement in taking up the works. 

4.7.1.3  Planning for new tertiary drains 

Based on the challenges identified during preparation of City Development Plan 

(CDP), erstwhile MCH 216  proposed for construction of tertiary drains on a 

priority basis. The city comprises of 800 km of tertiary drains covering only 

40 per cent of the road length. Accordingly, tertiary drains to all the major 

arterials 217  and important roads were proposed in CDP to facilitate proper 

draining of storm water by 2012. 

Corporation did not take up construction of tertiary drains as planned. Audit 

observed from the records of GHMC that there were 461 water logging points 

in the city, of which 52 points were critical218 and 67 major traffic junctions219.  

All these points were prone to risk during monsoon due to non-availability of 

connecting / aligning system to the nearby storm water drains. 

Government stated (November 2017) that tertiary drains were taken up 

wherever required. Reply was not satisfactory, as there were 461 water logging 

points as per records of GHMC. Though the requirement of tertiary drains was 

identified while drawing CDP in 2005, the same were not addressed as of 

September 2017. As a result, the problem of water logging continued during 

every monsoon and, thereby, causing great inconvenience to the commuters / 

public. 

                                                             
215 Increase the flow of water 
216 Municipal Corporation of Hyderabad 
217 A high capacity urban road 
218 major being Lakdi-ka-pool, Chilkalguda, NMDC, Nampally T-Junction, Malakpet, 

Tolichowki 
219 major being Central Bus Station, Sangeeth signal, Satyam theatre at Ameerpet, 

Chanchalguda, Puranapul 
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4.7.2 Fund Management 

Corporation met the expenditure towards improvement and remodelling of 

storm water drains through grants received from GoI 220  and State 

Government221 besides their own resources. Expenditure towards maintenance 

of storm water drains was met through own resources of Corporation.  

During audit period (2012-17), Corporation provided budget proposals for 

` 1,306 crore against which ` 707 crore was incurred as depicted in the 

Chart 4.6. It could be seen that though there was increase in provision of budget 

for Storm water drains during 2016-17, percentage of expenditure was not 

encouraging when compared to previous years. Short utilisation of funds could 

be attributed to poor execution of works as commented in paragraph 4.7.3.  

Chart 4.6 

 

Source: Budget estimates for 2012-16 and provisional figures for 2016-17 as furnished 

by Corporation  

4.7.2.1 Assured Assistance foregone 

Government of India sanctioned (October 2008) a project ‘Improvement of 

storm water drainage in Zone I and II’ for ` 124.10 crore under JNNURM222.  

Of the sanctioned cost, GoI share was ` 43.44 crore against which ` 10.86 crore 

was released (December 2008) as first instalment. GoI issued notice for 

withdrawal of project in October 2012 and final notice in March 2013, as there 

was slow progress in implementation of the project. Physical progress was less 

                                                             
220 Jawaharlal Nehru National Urban Renewal Mission (JNNURM), Thirteenth Finance 

Commission 
221 matching State share of JNNURM 
222 Jawaharlal Nehru National Urban Renewal Mission  
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than 25 per cent even after two years of sanction of project. Action initiated by 

Corporation for further GoI releases was not forthcoming and there were no 

releases after December 2008. Thus, Corporation had foregone assured 

assistance of ` 32.58 crore in respect of this project due to slow progress.  

Government stated (December 2017) that GoI, while according approval to the 

revised DPR, restricted the cost to the length of work completed (9 km) against 

the actual requirement (24 km). Thus, non-completion of the work as proposed 

resulted in foregoing the assured assistance. 

4.7.2.2 Non-repayment of loan component under JNNURM  

Jawaharlal Nehru National Urban Renewal Mission (JNNURM) guidelines 

envisage creation of Revolving fund223, which would graduate to a State Urban 

Infrastructure fund at the end of Mission period.  TUFIDC 224  released 

(July 2010 and March 2013) ` 2.71 crore under loan component to GHMC for 

implementation of three Storm water drain projects. As of March 2016, 

Corporation was yet to pay ` 1.69 crore towards principal and interest.   

Government did not furnish reply to this observation. 

4.7.3 Execution of works 

During the audit period (2012-17) 

Corporation undertook 

71 improvement / remodelling 

works on 26 storm water drains 

with estimated cost of 

` 350.13 crore. An amount of 

` 187.80 crore was expended on 

these works as of July 2017.  A total 

of 39 works were completed, 

16 works were in-progress and 

16 works were stopped mid-way 

due to failure of Corporation to 

evict encroachments and to provide 

clear stretch of site as depicted in 

the Chart-4.7. 

Chart 4.7 

 

                                                             
223 State level nodal agency sanction grant-cum-loan to the urban local bodies in such a manner 

that 25 per cent to the Central and State grant put together was to be recovered and ploughed 

into a Revolving fund to leverage market funds for financing further investment in 

infrastructure projects 
224 Telangana Urban Finance and Infrastructure Development Corporation, the State level nodal 

agency for JNNURM 
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For detailed examination, Audit selected 24 works pertaining to improvement/ 

remodelling 225  of Storm water drains with estimated cost of ` 227.82 crore 

(Appendix-4.1). Of the test-checked works, 13 works were stopped mid-way 

and there was delay of two to five years in completion of 5 works after incurring 

an expenditure of ` 75.23 crore. This was due to failure of Corporation in 

handing over the clear stretch of site by evicting encroachments/clearing of 

properties/structures, shifting of utilities226 etc. Details of significant cases of 

test-checked works are given in Appendix-4.2. 

Government accepted (November 2017) the audit observation and stated that 

efforts were being made to convince public for removal of encroachments 

through public representatives, welfare associations etc. The fact remained that 

there was no progress in eviction of encroachments and execution of works. 

4.7.4 Monitoring on management of SWDs 

GHMC Act227, 1955, stipulates that the Commissioner shall maintain and keep 

in repair all drains, ensure cleansing228of drains, and remove any buildings or 

structures erected over drains without permission. Also as per recommendations 

of Central Public Health and Environmental Engineering Organisation 

(CPHEEO) and as planned in City Development Plan, Corporation has to ensure 

routine cleaning of drains before and after monsoon to monitor regularly not to 

dispose of solid waste in the drains, and remove encroachments. 

4.7.4.1 Encroachments 

There were 12,182 encroachments along nalas and water bodies, of which 

only 847 (7 per cent) were evicted as of July 2017. 

A work ‘Construction of Storm water drain from Patancheruvu to 

Gangaram cheruvu’ sanctioned (April 2013) for ` 11.57 crore was based on the 

DPR prepared (December 2011) by M/s. Voyants Solutions Private Limited. 

The work was technically sanctioned in October 2013 and awarded in 

May 2014 for ` 8.40 crore with a stipulation for completion by August 2015.  

Later, Corporation proposed (February 2015) change in alignment 229  duly 

enhancing the length of drain and revising the design from open drain230 to box 

drain231.   

                                                             
225 Improvement/remodelling of Storm water drains includes drain widening, drain deepening, 

drain wall raising, drain wall reconstruction and restoration, bed protection etc., for free flow 

of storm water and making areas free of inundation during floods 
226 Electrical poles, telephone cable, sewerage lines etc., 
227 Section 292, 295 and 299 
228 flushed, cleansed and emptied 
229 via NH-9 
230 Surface drain 
231 Sub-Surface drain 
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Audit noticed that the change of alignment was due to the fact that a major 

length of drain proposed was not traceable (May 2013), as it was encroached by 

many structures.   

Government accepted (November 2017) the audit observation. 

4.7.4.2 Missing lakes due to encroachments 

There were 185 lakes in the jurisdiction of Corporation, after formation of 

GHMC in 2007.  Storm water runs into these lakes, and water stored was used 

for agricultural purposes.  As per the information furnished (June 2017), there 

were only 159 lakes, and 17 lakes232 were not traceable while nine lakes233 were 

fully encroached.  The 26 missing lakes, due to encroachments result in 

inundation of areas during heavy rains. 

Government did not furnish reply to this observation. 

4.7.4.3 Maintenance of nalas 

The Commissioner, along with his staff of Engineering Division234 looks after 

the construction and maintenance 

of storm water drains. 

Maintenance of drains by GHMC 

included de-silting and minor 

repair works.  During 2012-17, 

1,918 maintenance works were 

taken up on Storm water drains 

with ` 78.34 crore. The physical 

verification of the sites showed 

that GHMC had not addressed the 

issue of dumping / disposal of solid 

waste into drains as shown in the photograph. 

Government stated (November 2017) that ‘Swachh Volunteers’ were appointed 

to address235 the issue of dumping of solid waste into drains.  Regular desilting 

of drains were being taken up to ensure free flow of storm water. The fact 

remains that dumping of solid waste into drains continued as seen from above 

photograph. 

                                                             
232 1) Tummalakunta 2) Chintalakunta 3) Puppalkunta, 4) Kurmacheruvu, 5) Qutubullapur 

cheruvu, 6) Komakunta, 7)Komarkunta, 8) Gollavanikunta, 9) Bhajansahikunta 

10) D.Bongalakunta 11) Shan Keesamunakunta, 12) HMT Colony lake, 13) Quarry kunta, 

14) Camelot layout lake, 15) Banda kunta, 16) Sudharshan lake and 17) Anjayacheruvu 
233 1) Ramanthacheruvu, 2) Wadlakunta, 3) Kothacheruvu, 4) Bandamkunta, 5) Shamalakunta 

Ameerpet, 6) Yousufguda tank, 7) Shamalakunta Sanathnagar, 8) Myasammakunta and 

9) Chapala cheruvu 
234 Engineering wing of maintenance is headed by Chief Engineer (M) and there were 30 

maintenance divisions spread over in five zones of Corporation 
235 By educating the people 

Dumping of waste into drains 
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4.8 Redressal mechanism 

Good practices 

GHMC introduced (July 2015) Mobile Application (My GHMC App) for 

providing services relating to payment of taxes and addressing the problems like 

clearing of dustbins, water logging, etc. Besides these, the status of various 

permissions accorded by GHMC can also be viewed through this Application. 

GHMC already had various modes236 of redressal mechanism for attending 

grievances of the public. The grievances, thus, received from various sources 

were directly forwarded to the officials of the concerned department for 

resolution, which were also monitored online.  

Audit noticed that out of 3.14 lakh complaints received during the audit period 

(2012-17), GHMC could resolve 3.11 lakh (99 per cent) complaints.  

4.9 Conclusion 

GHMC took several initiatives towards providing citizen friendly services, of 

which My GHMC App was most noteworthy. 

However, the Municipal body could not ensure compliance with regard to 

implementation of Building Rules issued by Government. This resulted in 

deviations to the approved plans and proliferation of unauthorised 

constructions. Due to pending revision of Annual Rental Value of the buildings, 

as per the provisions of GHMC Act, 1955, sources for augmentation of revenue 

resources through Property Tax remained largely unutilised. Lack of data 

integration between the Town Planning wing (building permissions) and 

Revenue wing (Trade licenses and Property Tax) resulted in short/non-

assessment of properties. GHMC did not ensure strict compliance with regard 

to enforcement of penal provisions for non/delay in payment of Property Tax.  

A Public Private Partnership (PPP) model for collection, transportation, 

treatment and disposal of solid waste was attempted in 2009.  However, inability 

to engage with stakeholders, particularly its employees, substantially curtailed 

the scope of work. GHMC could not ensure compliance for collection of 

segregated waste from primary waste generating units. Poor segregation 

facilities burdened the landfill sites. The existing transfer stations were not 

upgraded and new transfer stations planned under PPP were not established. 

Waste to energy plants envisaged as important source of disposal of Municipal 

Solid Waste were yet to materialise. 

A draft master plan for strengthening storm water drainage system for the city 

was prepared in 2011. However, it could not be implemented due to GHMC’s 

inability to evict encroachments.  The continuous inadequacy of drains and the 

incidence of missing lakes also show GHMC’s failure in protection of valuable 

                                                             
236 through written complaints (Prajavani Parishkaram, Commissioner peshi etc,) online 

services (GHMC online, twitter) and mobile calls (Call centre, emergency dial 1100) 
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water bodies, resulting in inundation during monsoons.  

4.10 Recommendations 

 GHMC should ensure strict implementation of Building rules and strengthen 

Town Planning wing towards this objective. 

 Co-ordination between the Town Planning wing and Revenue wing should 

be ensured.  GIS mapping should be used to reduce the interface of Revenue 

wing with Public. 

 GHMC may put in place a mechanism to ensure realisation of Property Tax 

from every property, private or Government, on regular basis without 

accumulation of arrears. 

 100 per cent segregation of Municipal Solid Waste at source should be 

ensured by GHMC to ensure proper disposal. Efforts should be made to 

complete the pending infrastructure facilities at disposal points including 

intermediary transfer stations to avoid burden on land fill sites.  

 GHMC should ensure linking of drains on priority to avoid water logging. 

Outreach to all stakeholders may be planned to forge partnerships in removal 

of encroachment on storm water drains. 

Government accepted (December 2017) the recommendations.
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5.1 Loss of revenue   

Gajwel Nagar Panchayat of Siddipet district did not deduct Welfare Cess, 

resulting in loss of revenue of ` 53.66 lakh to the State Building and Other 

Construction Workers Welfare Board. 

Government of India (GoI) enacted Building and Other Construction Workers’ 

Welfare Cess Act, 1996, for providing welfare measures to construction 

workers. Subsequent Rules issued by GoI in 1998 provided for levy and 

collection of Cess from the employers undertaking building and other 

construction works. The State Government issued directions (December 2009) 

to Urban Local Bodies to ensure receipt of one per cent Cess on projects237 

before approving building plans. The Cess collected has to be remitted to the 

Welfare Fund Account maintained by the State Building and Other Construction 

Workers Welfare Board. 

Audit test-checked (September 2015) nine cases of building permissions 

regulated (2013-15) by Gajwel Nagar Panchayat of Siddipet district (erstwhile 

Medak District). It was observed that the Nagar Panchayat did not levy Welfare 

Cess on the estimated cost of construction of the building works before 

according building permissions. Loss of revenue in this regard was 

` 53.66 lakh238 to the State Building and Other Construction Workers Welfare 

Board.  

Thus, Nagar Panchayat failed to comply with the provisions of Building and 

Other Construction Workers’ Welfare Cess Act, 1996.  

Government accepted (December 2017) the observation and assured to recover 

the short collected amounts.  

                                                             
237 Where estimated cost exceeds ` 10 lakh 
238 Cost of land is excluded 



 

Audit Report on ‘Local Bodies’ for the year ended March 2017 

 

Page 72 

5.2 Short levy and collection of Building permit fee 

Incorrect application of rates and omission of certain components while 

computing the building permit fee by Gajwel Nagar Panchayat, resulted in 

a revenue loss of ` 1.49 crore 

According to the provisions of Andhra Pradesh Municipalities Act, 1965239, the 

Municipalities / Nagar Panchayats are entrusted with the powers to accord 

permission for construction of buildings. The permissions would be issued by 

charging fees for every such permission on such units240 and at such rates as 

may be fixed by the Municipal Council. The Council of Gajwel Nagar 

Panchayat (NP) revised (April 2013) Building permit fee and other charges, in 

compliance with Government orders241 (February 2013).  

Audit examined (September 2015) records pertaining to building permissions 

regulated (2013-15) by Gajwel NP of Siddipet district. In respect of nine test-

checked cases of building permissions, there was short realisation of building 

permit fee to the extent of ` 1.49 crore with reference to the rates revised (April 

2013) by the Council. This was due to non/incorrect adoption of rate of 

betterment charges, incorrect adoption of rate of building permit fee, non-

deduction of open space contribution, etc.  

Thus, due to incorrect application of rates and omission of certain components 

while computing the building permit fee, the Nagar Panchayat sustained a 

revenue loss of ` 1.49 crore.  

                                                             
239 Andhra Pradesh Municipalities Act, 1965 as adopted by Telangana on reorganisation 
240 Square metre (Sq.mts) or Square feet (Sq.ft) as notified by ULB 
241  to adopt uniform and simplified schedule of rates on Town Planning fee and charges 
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Appendix - 1.1 

(Reference to paragraph 1.3 page 3) 

Statement showing district-wise and department-wise devolution of funds 

to PRIs during 2016-17 

(` in lakh) 

S.No. 
Name of the 

District 

Animal 

Husbandry 

Department 

Backward 

Classes 

Welfare 

Department 

Fisheries 

Department 
Total 

1 Adilabad 65.70 0 429.90 495.60 

2 Karimnagar 0 0 0 0 

3 Khammam 0 0 286.84 286.84 

4 Mahabubnagar 0 0 537.18 537.18 

5 Medak 0 0 76.44 76.44 

6 Nalgonda 0 0 0 0 

7 Nizamabad 0 0 0 0 

8 Rangareddy 0 0.20 0 0.20 

9 Warangal 0 0 0 0 

 Total 65.70 0.20 1,330.36 1,396.26 

Source: Information furnished by CPR&RE 

 

 

Appendix - 2.1 

(Reference to paragraph 2.1.3 page 14) 

Statement showing the list of Gram Panchayats selected for detailed 

compliance audit on ‘Land Management in Panchayat Raj Institutions’ 

District Gram Panchayats 

Adilabad 

Jainath, Gudipet, Narsingapur, Basar, Anukunta and 

Battisavargoan 
 

Karimnagar 
Chelpur, Kurikyala, Thimmapur, Nusthulapur, Chintakunta, 

Rekurthy, Thadoor, Baddenapally, Kamanpur and Velichala 

 

Khammam 

Kusumanchi, Sivai Gudem, Lakshmi Puram, Konijerla, 
Gundratimadugu, Arempula, Singareni, Lakshmipuram(B), 

Sujathanagar and Tallada 

 

Nizamabad 
Adloor, Borgaon, Perkit, Jangampally, Narasnnapally, Pangra, 
Devanpally, Bhiknoor, Nadipally and Rameshwarpally 

 

Rangareddy 

Adibatla, Aushapur, Gundla Pochampally, Kismatpur, 

Kondakal, Kongara Kalan, Korremula, Mangalpally, Mokila and 
Shankerpally 
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Appendix - 4.1 

(Reference to paragraph 4.7.3 page 67) 

Statement showing the list of test-checked works of Storm Water Drains  

 

S.No. Name of the Work 

Name 

of the 

Scheme 

Estimated  

cost 

 

(`in crore) 

Expenditure 

as of July 

2017 

(`in crore) 

Status 

of work 

1 Construction of RCC 
retaining wall from Km 
5.875 to Km 6.030 & from 
Km 6.095 to Km 6.175 
(155+80=235 m) on 

Balkapurnala (MN4) 

JNNURM 2.30 2.05 Completed 

2 Investigation, Surveying, 
Design, preparation of 
detailed estimates and 
execution of construction of 
RCC retaining wall 
Shobhana Colony to Minor 

Bridge at Fathenagar (both 
sides) on Kukatpallynala 
(EPC) System 

JNNURM 14.58 14.63 Completed 

3 Investigation, Survey, 
Design preparation of details 
estimates and execution of 
improvements for Balkapur 

nala by constructing 
Retaining walls  

JNNURM 17.58 19.34 Completed 

4 Remodelling of Moghalka 
nala for Balance Length 13th FC 2.47 1.76 Completed 

5 Proposed construction of 
RCC storm water drain at 
Uttamnagar RUB 

GHMC 0.82 0.28 Completed 

6 Reconstruction of Storm 
Water Drain within the 
premises of AP Dairy 
Development Cooperative 
Federation Limited 
(APDDCFL)  

GHMC 0.19 0.12 Completed 

7 Construction of RCC 
retaining wall  for length of 
450m at satyanagar on 
Hussain Sagar Surplus nala 

JNNURM 3.00 1.79 In Progress 

8 Construction of Storm water 

Drain from Patancheruvu to 
Gangaram Cheruvu in 
Serilingampally Circle ( from 
Node N-83 to N-86) 

13th FC 9.95 7.42 In Progress 

9 Construction of SWD from 
Kalanikethan to River Musi  

13th FC 9.97 9.07 In Progress 

10 Remodelling murkinala (P9) 
from Ch:4,235 to 4,996 
(1,522m) at Uppuguda 
Durdana Hotel and 
Shivajinagar 

13th FC 9.70 7.59 In Progress 

11 Remodelling of Picket Nala 

from SP Road to Minister 
Road 

GHMC 3.98 1.08 In Progress 
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S.No. Name of the Work 

Name 

of the 

Scheme 

Estimated  

cost 

 

(`in crore) 

Expenditure 

as of July 

2017 

(`in crore) 

Status 

of work 

12 Improvement to Storm water 
drain (SWD) at Gandhinagar 
nala, Zone II  

JNNURM 8.50 6.85 Stopped 

13 Investigation, Surveying, 
Design preparation of 
detailed estimates and 
execution of construction of 
RCC retaining wall 
channelisation of Gurram 
Cheruvu nala P8 from 
Ch.7.687 KM to 7.917 KM 

and from 8.015 to 10.89 on 
Murkinala (KS5) (P11 & 
P12) 

JNNURM 27.99 7.96 Stopped 

14 Remodelling of Murkinala 
(P-12) at Yakutpura Railway 
station 

JNNURM 7.00 1.41 Stopped 

15 Improvement to SWD of 
Yousufgudanala, Zone-I JNNURM 19.50 3.72 Stopped 

16 Construction of Strom water 
drain of Banjara Hills nala for 
a length of 2460m funded 

under JNNURM 

JNNURM 11.50 3.38 Stopped 

17 Improvement of SWD of 
Kalasigudanala (Reach IV)  JNNURM 3.40 1.70 Stopped 

18 Investigation, Surveying, 

Design preparation of 
detailed estimates and 
execution of construction of 
RCC retaining wall 
channelisation of Gurram 
Cheruvunala P8 (from 
Ch.1.39 Km to 2.37 Km) on 
Murkinala P9 from Km 2.91 

to Km 5.91 on Murkinala 

JNNURM 34.11 8.98 Stopped 

19 Improvement of Storm water 
drain Panjagutta Nala 
(MN11) 

JNNURM 5.30 1.37 Stopped 

20 Improvement of SWD at 

Yellareddyguda Nala in 
Zone-I 

JNNURM 13.70 0.87 Stopped 

21 Improvement to SWD at 
Dandu Mansion Nala Zone-II JNNURM 8.40 1.19 Stopped 

22 Manufacturing and jacking 
of precast RCC NP4 Class 
socket and spigot pipe of 
2000 mm ID with M35 
concrete including 
construction of drive pits of 

suitable size by pipe jacking 
technique for improvement 
of storm water drain near 
Swarna Jayanthi Complex, 
SR Nagar, Yousufguda Nala 

JNNURM 2.22 1.88 Stopped 
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S.No. Name of the Work 

Name 

of the 

Scheme 

Estimated  

cost 

 

(`in crore) 

Expenditure 

as of July 

2017 

(`in crore) 

Status 

of work 

23 Investigation surveying 
designing and preparation of 
details estimates and 
execution of construction of 

RCC retaining wall at 
different stretches on both 
sides of Kukatpallynala for a 
length of 900m funded under 
JNNURM  

GHMC 4.16 1.95 Stopped 

24 Construction of SWD from 
Qayamnagar to ESI river  in 

Rajendranagar circle 
GHMC 7.50 7.02 Stopped 

  Total   227.82 113.41   

Source: Records of GHMC 

 

 

Appendix - 4.2 

(Reference to paragraph 4.7.3 page 67) 

Statement showing the significant findings on the test-checked Storm 

Water Drain works  

 

S.No. Details of work 

Extent of 

work done 

(in meters) 

Expenditure  

 

(` in crore) 

Status of 

work 

1 ‘Improvement of Storm water drain 

at Yellareddygudanala in Zone-I’ 

entrusted (November 2010) for 

` 13.75 crore with a stipulation for 

completion by May 2011. 

230 m out of 

2894m  

(8 per cent) 

0.87 Stopped 

2 ‘Improvement to Storm water drain 

at Dandu Mansion Nala Zone-II’ 

entrusted (August 2010) for ` 8.02 

crore with a stipulation for 

completion by February 2011.  

830m out of 

5791m  

(14 per cent) 

1.19 Stopped 

3 ‘Improvement to Storm water drain 
at Yousufgudanala Zone-I’ 

entrusted (November 2010) for 

` 19.53 crore with a stipulation for 

completion by May 2011.   

625m out of 

3960  

(16 per cent) 

3.72 Stopped 

4 ‘Remodelling of Murkinala at 

Yakutpura Railway station’ 

entrusted (March 2013) for ` 6.79 

crore with a stipulation for 

completion by December 2013.  

250m out of 

910m  

(28 per cent) 

1.41 Stopped 

5 ‘Improvement of Storm water drain 

Panjagutta Nala’  entrusted (July 

2012) for ` 4.60 crore with a 

stipulation for completion by 

March 2013 

360m out of 

794m 

(45 per cent) 

1.37 Stopped 
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S.No. Details of work 

Extent of 

work done 

(in meters) 

Expenditure  

 

(` in crore) 

Status of 

work 

6 ‘Improvement to Storm water drain 

at Gandhinagar nala, Zone –II’ 

entrusted (June 2010) for ` 8.04 

crore with a stipulation for 

completion by December 2010.  

1206m out of 

2280m  

(53 per cent) 

7.32 Stopped 

7 ‘Improvement of Storm water drain 

of Kalasiguda nala 242 ’entrusted 

(August 2013) for ` 3.03 crore with 

a stipulation for completion by 

August 2014.   

383m out of 

570m  

(67 per cent) 

1.70 Stopped 

8 ‘Construction of Storm water 

drain 243  in Rajendranagar circle’ 

entrusted (April 2015) for ` 5.96 

crore with a stipulation for 
completion by April 2016. 

874m out of 

1537m  

(57 per cent) 

7.02 Stopped 

9 ‘Construction of RCC244 retaining 
wall 245  for length of 450m at 

satyanagar on Hussain Sagar 

Surplus nala’ entrusted (June 2012) 

for ` 2.90 crore with a stipulation 

for completion by December 2012. 

309m out of 

450m  

(69 per cent) 

1.79 In progress 

10 ‘Storm water drain from 

Kalaniketan to River Musi for a 

length of 1,500 m’ entrusted 

(March 2014) for ` 9.13 crore with 

a stipulation for completion by 

June 2015. 

1076m out of 

1500m  

(72 per cent) 

9.07 In progress 

11 ‘Remodelling murkinala 246  at 

Uppuguda Durdana Hotel and 

Shivajinagar entrusted 

(August 2014) for ` 9.11 crore with 
a stipulation for completion by 

August 2015 

1206m out of 

1522m  

(79 per cent) 

7.59 In progress 

Source: Records of GHMC . 

 

                                                             
242 Reach IV 
243 from Qayamnagar to ESI river 
244 Reinforced Cement Concrete 
245 km 7.693/7.365 to km 7.918/7.590  
246 (P9) from Ch:4,235 to 4,996 (1,522m) 
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AC bill Abstract Contingent bill 

AG Accountant General 

AP Andhra Pradesh 

APCPDCL 
Andhra Pradesh Central Power Distribution Company 

Limited 

APIIC Andhra Pradesh Industrial Infrastructure Corporation 

APMDP Andhra Pradesh Municipal Development Project 

APNPDCL 
Andhra Pradesh Northern Power Distribution Company 

Limited 

APPR Act Andhra Pradesh Panchayat Raj Act 

APTRANSCO Transmission Corporation of Andhra Pradesh 

APUFIDC 
Andhra Pradesh Urban Finance Infrastructure 

Development Corporation 

ARV Annual Rental Value 

ASCI Administrative Staff College of India 

BRGF Backward Regions Grant Fund 

BSO Board of Standing Orders 

BT Black Top 

CA Concession Agreement 

CAG Comptroller and Auditor General 

CDP City Development Plan 

CEO Chief Executive Officer 

CFC Central Finance Commission 

COD Commercial Operation Date 

CPHEEO 
Central Public Health and Environmental Engineering 

Organisation 

CPR&RD Commissioner Panchayat Raj and Rural Development 

CPR&RE Commissioner Panchayat Raj and Rural Employment 

CRD Commissioner Rural Development 

CSS Centrally Sponsored Schemes 

DC bill Detailed Contingent Bill 

DCB Demand Collection and Balance 

DDO Drawing and Disbursing Officers 

DEABAS Double Entry Accrual Based Accounting System 

DISCOM Distribution Company 

DMA Director Municipal Administration 

DPC District Planning Committee 

DPC Act Duties, Powers and Conditions of Service Act 

DPMS Development Permission Management System 

DPO District Panchayat Officer 

DPR Detailed Project Report 
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DSA Director State Audit 

DTCP Director Town and Country Planning 

EE Executive Engineer 

ENC Engineer in Chief 

EPTRI Environment Protection Training & Research Institute 

ER Eastern Region 

ESI Employees State Insurance 

ETC Extension training centres 

FFC Fourteenth Finance Commission 

FMB Field Measurement Book 

FSA Field Survey Atlas 

GHMC Greater Hyderabad Municipal Corporation 

GIS Geographic Information System 

GoI  Government of India 

GPDP Gram Panchayat Development Plan 

GPs Gram Panchayats 

HMC Hyderabad Municipal Corporation 

HMWSSB 
Hyderabad Metropolitan Water Supply and Sewerage 

Board 

HOD Head of the Department 

HUDA Hyderabad Urban Development Authority 

HUDCO Housing and Urban Development Corporation 

IE Independent Engineer 

IEC Information Education and Campaign 

IHHL Individual House Hold latrines 

IMSWM Integrated Municipal Solid Waste Management 

IR Inspection Report 

JNNURM Jawaharlal Nehru National Urban Renewal Mission 

LB Local Bodies 

MA & UD Municipal Administration and Urban Development 

MCH Municipal Corporation of Hyderabad 

MGNREGS 
Mahatma Gandhi National Rural Employment Guarantee 

Scheme 

MPDO Mandal Parishad Development Officer 

MPLAD Members of Parliament Local Area Development 

MPP Mandal Praja Parishad 

MRO Mandal Revenue Officer 

MSW Municipal Solid Waste 

MTPD Metric Tons Per Day 

MW Mega Watt 

NA Not Available 
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NABARD National Bank for Agriculture and Rural Development 

NH National Highway 

NIC National informatics Centre 

NP Nagar Panchayat 

NRDWP National Rural Drinking Water Programme 

NSDP Net State Domestic Product 

OHSR Over Head Service Resources 

ORR Outer Ring Road 

PAG Principal Accountant General 

PCB Pollution Control Board 

PESA Panchayat, Extension to Scheduled Areas 

PF Provident Fund 

PPP Public Private Partnership 

PR Panchayat Raj 

PR&RD Panchayat Raj & Rural Development 

PR&RE Panchayat Raj and Rural Employment 

PRIs Panchayat Raj Institutions 

PRIASoft Panchayat Raj Institution Accounting Software 

PSU Public Sector Undertaking 

PT Property Tax 

PWD Public Works Department 

RCC Reinforced Cement Concrete 

RIDF Rural Infrastructure Development Fund 

RR Revenue Recovery 

RWS Rural Water Supply 

SE Superintending Engineer 

SFC State Finance Commission 

SHPSC State Level High Powered Steering Committee 

SLB Service Level Benchmark 

SLTC State Level Technical Committee 

SSAAT 
Society for Social Audit, Accountability and 

Transparency 

SWDs Storm Water Drains 

SWM Solid Waste Management 

TDWSP Telangana Drinking Water Supply Project 

TF Tipping Fee 

TFR Treasury and Financial Rules 

TGS Technical Guidance and Supervision 

TSIIC Telangana State Industrial Infrastructure Corporation 

TSIPARD 
Telangana State Institute of Panchayat Raj and Rural 

Development 
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TSUIFSL 
Telangana State Urban Infrastructure Financial Services 

Limited 

TUFIDC 
Telangana Urban Finance Infrastructure Development 

Corporation Limited 

UCs Utilisation Certificates 

ULB Urban Local Bodies 

WPI Wholesale Price Index 

ZGS Zilla Grandhalaya Samstha 

ZPHS Zilla Parishad High School 

ZPP Zilla Praja Parishad 
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